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SECTION B 
 

 SUPPLIES OR SERVICES AND PRICES/COSTS 
 
 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

This is a cost plus award fee (CPAF) type contract for the West Valley 
Demonstration Project interim end state. The Contractor shall furnish all personnel, 
facilities, equipment, material, supplies, and services (except as may be expressly 
set forth in this contract as furnished by the Government) and otherwise do all 
things necessary for, or incident to, the performance of work as described in 
Section C, Performance Work Statement (PWS).   
 
Performance under this contract shall be subject to the availability of funds from 
which payment for contract purposes can be made.  The availability of funds is 
contingent on appropriations by Congress and New York State.  Therefore, funding 
is subject to change based on actual appropriations and actual award date of the 
contract.  Such funds will be provided for all allowable and allocable billings for 
cost and fee.  It is anticipated that contract funding will be obligated on a quarterly 
basis throughout each fiscal year.   
 

 
B.2 ESTIMATED COST, BASE, AND AWARD FEE  
 

(a) The Energy Employees Occupational Injury Compensation Program Act 
(EEOICPA) costs are separately funded by the Office of Environment, 
Safety and Health (EH).  Costs associated with the Radiological Assistance 
Program (RAP) support are separately funded by the National Nuclear 
Security Administration (NNSA). The Contractor shall segregate these 
charges and report them separately. 

 
(b) Pursuant to the FAR clause 52.216-7, entitled "Allowable Cost and 

Payment," the total estimated cost of this contract is $148,954,774. 
 

(c) The base fee is $2,952,493 (2% of cost in B.2.(b)). 
 

(d) The award fee for this contract shall be awarded upon the unilateral 
determination of DOE's fee determination official (FDO) that an award fee 
has been earned. The unilateral decision is made solely at the discretion of 
the government. This determination shall be based upon the FDO's 
evaluation of the Contractor's performance, as measured against the 
evaluation criteria set forth in the award fee plan. Provisional payment of a 
proportional monthly amount equivalent of an amount up to 50% of the 
available base and award fee for the period may be permitted. 

 
Immediately upon the FDO’s final determination of the award fee for the 
evaluation period, the Contractor may invoice any fee amount not previously 
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paid or must repay any excess amount paid.  Any unearned award fee from 
each evaluation period shall not be eligible to be earned in any future 
period(s). The total available award fee for the contract is $7,381,232.  
Award fee available for each period is as set forth in the award fee plan.  
Should the anticipated scope per fiscal year increase or decrease by an 
estimated 10% or greater from the scope as priced in the contract for that 
year, the Contractor and Government will enter into good faith negotiations 
to revise the fee pool for that year (and subsequent years as may be 
appropriate) accordingly. 

      
(e) Pursuant to the FAR clause 52.232-22, entitled "Limitation of Funds," the 

total amount of incremental funding allotted to this contract is 
$____TBD________. It is estimated that this amount is sufficient to cover 
performance through ____TBD___________. 

 
(f) Financial Plans: Cost and Commitment Limitations.  The Contractor shall 

comply with DOE issued Financial Plans which establish appropriation 
obligational control levels (i.e. an upper limit on incurred obligations or 
expenditures) in the performance of this contract.  A Financial Plan is a 
document issued by DOE that provides the Contractor with the available 
funding by administrative control points.  For example, the Contractor may 
only spend Project Baseline Summary (PBS) OH-WV-0020 funds on 
Safeguards and Security.   

 
B.3 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT 
 

(a) Contract transition is a 30 to 60-day period of time prior to the date the 
Contractor assumes full responsibility.  During the transition period, the 
Contractor shall perform those activities necessary to be prepared to 
assume full responsibility for the contract requirements.  During the 
transition period, the Contractor shall bring to the site its management team 
and other staff necessary to plan and conduct those activities that provide 
for an orderly transfer of responsibilities and accountability.  The Contractor 
shall coordinate its activities with DOE and the incumbent Contractor so as 
to accomplish these activities in a manner that will provide an effective 
transition of personnel and work activities while minimizing the cost of this 
effort. 
 

(b) The Contractor shall put into place any agreements it deems necessary 
between it and other site contractors/subcontractors for provision of 
services.  Any agreement that requires DOE consent will be subject to a 30-
day review and approval period.  The Contractor shall obtain all necessary 
permits and licenses.  Available government furnished facilities, property, 
services and items are identified in Section H and Section J. 
 

(c) All transition costs shall be included in the total estimated cost of this 
contract. 
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SECTION C 
 

WEST VALLEY DEMONSTRATION PROJECT 
PERFORMANCE WORK STATEMENT 

(INTERIM END STATE) 
 

INTRODUCTION 
 

Contract Purpose and Overview 
 

The purpose of the contract is to complete all activities currently authorized under 
the existing regulatory framework at the West Valley Demonstration Project 
(WVDP).  The condition of the WVDP at the end of this contract period is defined 
as the West Valley Demonstration Project Interim End State. 
 
This is a Cost Plus Award Fee (CPAF) contract that reflects the application of 
performance-based contracting approaches and techniques that emphasize 
results/outcomes and minimize “how to” performance descriptions.  The Contractor 
has the responsibility for total performance under the contract, including 
determining the specific methods for accomplishing the work.  This contract covers 
the performance period from July 1, 2007 through June 30, 2011.  

 
Services to be provided include but are not limited to: contaminated facility 
decontamination, deactivation and demolition; non-contaminated facility 
disposition; waste management, including low-level waste shipment; operation and 
maintenance of facilities and infrastructure [including the Remote Handled Waste 
Facility (RHWF)]; safeguards and security; janitorial and grounds keeping services; 
laboratory services; State, Federal and DOE environmental regulatory compliance; 
radiological monitoring; administrative support services; and support of other DOE 
contractors performing on-site decontamination, deactivation, demolition, 
environmental restoration, and/or waste management activities.    

  
The following sections describe the specific work scopes to be accomplished 
under the contract.  The Contractor is expected to optimize the integrated project 
schedule for safe, cost-effective execution of the planned work scope.  Attachment 
C-1 provides a Definition of Terms as used in this Performance Work Statement 
(PWS). 
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Overview of WVDP Interim End State 
 

The “WVDP Interim End State” is an interim step for final decommissioning of the 
site in accordance with the WVDP Act (Public Law 96-368).  DOE intends to 
achieve the interim end state for WVDP by not later than December 31, 2010.  
DOE has selected this interim end state to support continued evaluation and 
analysis of various closure alternatives supporting development of a 
Decommissioning Environmental Impact Statement (EIS) and an ultimate 
Decommissioning Record of Decision (ROD).  The WVDP Interim End State has 
been defined as: 
 
 Shipment of all low-level waste and transuranic waste generated by DOE as a 

result of the high-level waste solidification project; 
 

 Decontamination of the MPPB, the Remote Handled Waste Facility (RHWF) 
and the Vitrification Facility, and preparation of these facilities for final 
decommissioning; 

 
 Interim storage of the high-level waste (HLW) canisters; and 

 
 Deactivation, decontamination and removal of all DOE-managed facilities 

(foundations remain), with the exception of the RHWF, the Vitrification Facility, 
the Main Plant Process Building (MPPB) and any support facilities required for 
the interim storage of the (HLW) canisters. 

 
Overview of Contract End State 

 
The Contractor shall have completed the following activities.  Completion of these 
activities will achieve the WVDP Interim End State. 
 
1. Disposal of all wastes generated as a result of the WVDP.  The Contractor shall 

have achieved the following. 
 

 Characterized, processed, packaged and shipped for disposal stored waste 
[including high-activity low-level waste (LLW), contact-handled transuranic 
(CH-TRU) and remote-handled transuranic (RH-TRU) waste] and any waste 
generated as a result of processing these stored wastes. 

  
 Characterized, processed, and packaged wastes and nuclear materials 

generated as a result of other activities conducted under this contract, and 
shipped to an approved disposal site.  Wastes may include, but are not 
limited to, industrial waste, sanitary waste, hazardous waste (HW), LLW, 
mixed low-level waste (MLLW), TRU and mixed TRU (MTRU) waste. 
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2. The Main Plant Process Building (MPPB) shall have been decontaminated and 
deactivated (except for areas required for the storage of HLW canisters).  The 
Contractor shall have achieved the following: 

 
 Deactivated and decontaminated the MPPB such that the final condition of 

the MPPB supports decommissioning by other DOE Contractors.   
 

 Characterized the MPPB to demonstrate the conditions described above 
have been achieved. 

 
 Configured the MPPB such that no new radioactive effluent will be 

generated in the future. 
 

3. The HLW canisters are being safely and economically stored in the MPPB in a 
manner that is compliant with DOE requirements for future shipment to a 
Federal repository. 

 
4. All WVDP facilities have been dispositioned and the resulting waste disposed.  

The following activities shall have been achieved. 
 

 Deactivated, decontaminated and/or dispositioned the Balance of Site 
Facilities (BOSF).   

 
 Deactivated and decontaminated the RHWF and the Vitrification Facility 

such that the final condition of these facilities support decommissioning by 
other DOE Contractors.   

 
 Characterized the RHWF and the Vitrification Facility to demonstrate the 

conditions described above have been achieved. 
 
 Characterized the BOSF to demonstrate the conditions described in 

Attachment C-3 have been met. 
 

5. The HLW Tanks in the Waste Tank Farm (WTF) are isolated and are being 
safely and economically monitored and maintained. 
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 CONTRACTOR PERFORMANCE 
 

The Contractor shall furnish all personnel, facilities, equipment, material, services 
and supplies (except as set forth in this contract to be furnished by the 
Government), and otherwise do all things necessary to accomplish work in a safe, 
compliant, effective and efficient manner.  In addition, the Contractor is responsible 
for the operations, environment, safety, health and quality assurance within its own 
organization and its subcontractors.   

 
The Contractor shall be responsible for planning, integrating, managing, and 
executing the programs, projects, operations, and other activities as described in 
this PWS in compliance with regulations and mandates as set forth in Attachment 
C-7, in accordance with DOE requirements listed in Section J, Attachment J-1, and 
terms and conditions of this contract.  The Contractor shall provide all deliverables 
required by Section J, Attachment J-2.  Additionally, the Contractor shall develop, 
implement and maintain a comprehensive, resource-loaded integrated Contractor 
and Federal baseline plan as required in Section C.1.4.3.   

 
Work will be performed in areas of the WVDP facilities including, but not limited to, 
radiologically contaminated facilities, production facilities, indoor and outdoor 
storage facilities, hardstands, water treatment facilities, warehouses, parking lots, 
security offices, administrative and general offices, utility production, and multi-
purpose buildings and trailers.  Work areas are subject to limited access due to 
security, limited availability, hazardous or radioactively contaminated materials or 
equipment to include asbestos, powered machinery, confined spaces, and 
hazardous energy sources (e.g., high pressure steam, low voltage, and high 
voltage).  

 
In addition, the Contractor shall provide site support services, as necessary and as 
identified in Section C.1.6 of this PWS.  At this time, DOE plans to have at least 
one other DOE Contractor dispose of LLW stored in the Radwaste Treatment 
System (RTS) Drum Cell and disposition the RTS Drum Cell.  The Contractor shall 
also support DOE in satisfying requirements in the New York State Energy 
Research and Development Authority (NYSERDA)/DOE Cooperative Agreement. 
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C.1 WVDP INTERIM END-STATE 
 

C.1.1 SITE OPERATIONS, MAINTENANCE, AND UTILITIES 
 

The Contractor shall operate and maintain the site facilities in accordance with the 
terms and conditions of this contract.  Those systems that are essential for the 
protection of safety and health of the public and workers, and the protection of the 
environment and federal property must be maintained and operational 24 hours a 
day 365 days a year.  

 
C.1.1.1 Site Operations and Maintenance 

 
The Contractor shall conduct general site operations and maintenance for site 
facilities, to include, but not limited to, water treatment, waste water treatment, 
back-up power,  rail spur maintenance, reservoir and dam maintenance, grass 
mowing, trimming of hedges and trees, pest control and snow removal.  The 
Contractor shall provide reasonable custodial services including, but not limited to, 
sanitation services (trash removal), recycling, cleaning of restrooms and drinking 
fountains, standard sanitation supplies in restrooms, and floor maintenance, such 
as wet mopping, stripping, buffing, refinishing, vacuuming, and sweeping.   
  
The level of maintenance and repair shall be commensurate with the use, known 
age and proposed future use of the facilities.  DOE anticipates that there will be 
removal of facilities from the site over the course of this contract.  The Contractor 
will maintain facilities designated for removal until removed unless approved 
otherwise by DOE.    
 
Within 60 days after contract award, the Contractor shall provide to the CO or 
designee for approval a Preventive Maintenance Schedule and Custodial Plan 
identifying types of services, frequencies and levels at which facilities are to be 
maintained prepared in accordance with the applicable DOE regulations.  

 
C.1.1.2 Site Utility Services  

 
The Contractor shall provide utility services to all site facilities.  The Contractor 
shall operate and provide adequate maintenance for all operating utility systems 
until deactivation by the Contractor.   
 
The Contractor shall ensure compatibility with the maintenance and operational 
standards of the organization providing utility services to the site boundary.  The 
Contractor shall procure electric power, natural gas, and natural gas transportation 
through an established Government contract, if available.  The Contractor is 
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responsible for the daily management of these services including, but not limited 
to, ordering, receiving invoices, validation of invoices, and payment of invoices. 
 
C.1.1.3 Safeguards and Security – PBS OH-WV-0020 

 
The Contractor shall provide safeguards and security for the site.  The Contractor 
shall ensure protection against unauthorized access; espionage; loss or theft of 
Government property; and other hostile acts that may cause unacceptable adverse 
impacts on national security or the health and safety of DOE and Contractor 
employees, the public, or the environment.  The Contractor shall maintain 
appropriate security clearances for site security personnel as required.  

 
C.1.1.3.1 Information Security 

 
The Contractor shall provide an information and cyber-security program 
commensurate with the types of information available on site such as, 
but not limited to, proprietary, privacy act, official use only, and 
unclassified controlled nuclear information (UCNI) in accordance with 
Section J, Attachment J-1. 

  
C.1.1.3.2 Visitor Control/Badging 

 
The Contractor shall perform all visitor control functions for all visitors. 
The Contractor is responsible for creation and issuance of the DOE 
standard badge to all site personnel, including any subcontractor 
personnel and other DOE contractors, as necessary.  The Contractor is 
also responsible for destruction of these badges and maintenance of 
records reflecting badge issuance and destruction.  

C.1.2 WASTE MANAGEMENT AND DISPOSITION 
 

The Contractor shall dispose of the following waste: 
 
a) stored waste as shown on Attachment C-5; and  
b) all wastes and nuclear materials generated as a result of activities performed 

under this contract, including the treatment and disposal of liquid waste. 
 
The Contractor shall avoid generating waste with no pathway for disposal. 
 
C.1.2.1 Low Level Waste, Industrial Waste, Sanitary Waste, Hazardous 

Waste 
 
The Contractor shall store, characterize, process, package, ship and dispose of 
waste in accordance with applicable laws, regulations and DOE directives.  The 
types of waste include, but are not limited to, industrial waste, sanitary waste, HW, 
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LLW, and MLLW.  Waste is considered disposed of when it has been shipped to 
and accepted for final disposition at a properly licensed and permitted disposal 
site.  
 
C.1.2.2 Contact- and Remote-Handled Transuranic Waste 

 
(a) The Contractor shall store, characterize, process, and package for disposal the 

TRU and MTRU waste in accordance with applicable laws, regulations and 
DOE directives.  The TRU waste may be either contact-handled (CH) or 
remote-handled (RH).  

 
(b) If authorized by the Government, the Contractor shall ship the TRU waste and 

MTRU waste offsite for storage or disposal in accordance with applicable laws, 
regulations and DOE directives.  Waste shall be shipped to and accepted for 
storage at a DOE approved facility or for final disposition at a properly licensed 
and permitted disposal site.   

 
C.1.2.3 Remote Handled Waste Facility  

 
The Contractor may use the RHWF for processing of high-activity LLW, CH-TRU 
and RH-TRU waste.  Other facilities/equipment available for Contractor use in 
preparing and transporting waste are listed in Attachment C-4. 

 
C.1.2.4 High Level Waste 
 
The Contractor shall store and maintain the HLW canisters in the “High Level 
Waste Interim Storage Facility (HLWISF)” in accordance with all applicable 
requirements.  (See Section C.1.3.1.1. for future HLW storage.) 

 
C.1.3 FACILITY DISPOSITION  

 
The Contractor shall decontaminate, deactivate, demolish, dismantle, remove, 
and/or dispose of site facilities with the exception of those needed for maintaining 
the WVDP in a safe, stable configuration, those required for HLW canister storage, 
and those required for TRU and MTRU waste storage.  The Contractor shall 
submit a justification for any and all remaining facilities including those described 
above to the Contracting Officer for approval.  Attachment C-3 provides a list of the 
Site Facilities and their required disposition.  Attachment C-3 also lists facilities for 
which the expected disposition is “No Further Action,” and for which no further 
disposition action is required by the Contractor.  
 
The Contractor shall perform and complete final radiological characterization, and 
RCRA characterization where applicable of all Site Facilities and provide the 
results and documentation to DOE.  Radiological characterization shall be planned 
and implemented in accordance with the guidance provided in the Multi-Agency 
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Radiation Survey and Site Investigation Manual (MARSSIM).  RCRA 
characterization shall be performed in accordance with 6 New York Codes, Rules 
and Regulations (NYCRR) Part 370, et seq.  
 
C.1.3.1 Main Plant Process Building  

 
The Contractor shall prepare the Main Plant Process Building (MPPB) for optimum 
safe and economical future storage of the HLW canisters and for eventual 
decommissioning which will occur after the contract term.   The Contractor’s 
responsibilities are as follows to achieve the above: 

 
C.1.3.1.1 Preparation for the Future HLW Storage 

 
The MPPB shall be operational only to the extent necessary for the 
optimum safe and economical future storage of the HLW canisters in the 
HLWISF.  Any equipment related to HLWISF support systems that is 
located in areas to be deactivated shall be operational or shall be 
replaced with an equivalent system to support HLW canister storage.  

 
DOE anticipates that the following are the only systems that are required 
to remain operational or operable for HLW Interim Storage.   The 
Contractor shall obtain DOE approval if additional systems are required.  

 
• HLWISF Ventilation - Operational  
• Utility Air (for damper controls) - Operational 
• Instrument Air (for control actuators, control valves etc) - Operational 
• Electric (for lighting, radiation monitors, controllers etc.)- Operational 
• Heating/cooling - Operational  
• Fire Systems (detection/protection) - Operational  
• Chemical Process Cell (CPC) cranes - Operable 
• CPC Crane Room - Operable  
• CPC  Shield doors - Operable  
• CPC Shield windows - Operable  
• Transfer cart - Operable 
• Equipment Decontamination Room (EDR) - Operable 
• EDR Change Room - Operable 
• Load Out Facility (LOF) - Operable 
• EDR Shield Doors - Operable 

 
C.1.3.1.2 Main Plant Process Building Decontamination 

 
a) With the exception of those systems described in Section C.1.3.1.1, 

the Contractor shall deactivate and decontaminate the MPPB to 
reduce radiological risk and prepare the facility for future 
decommissioning. The MPPB shall be configured such that no new 



                                           DE-AC30-07CC30000 
 
 

 
9 
 

SECTION C  

radioactive effluent will be generated (i.e., no contaminated effluent 
from the management of rain water or groundwater).  The anticipated 
condition of the MPPB at time of contract award is described in 
Attachment C-2.  Attachment C-2 is summary information with more 
detailed data available at http://www.emcbc.doe.gov/wvdp_seb. 

 
b) The Contractor shall prepare an optimal safe and economic plan for 

future final demolition of the MPPB based upon the assumption that 
the MPPB will be removed in its entirety and that no further 
decontamination will be necessary.  The methodology proposed for 
final demolition should be economical, cost-effective, efficient, and 
use established industrial techniques or practices such as heavy 
equipment, harmonic delamination, rubblization, implosion, 
expansive grout, etc.  The Contractor shall take all actions necessary 
such that the plan shall be approved and is capable of 
implementation.   The Contractor shall prepare the necessary permits 
for implementation of the plan, and obtain DOE and regulatory 
approval of the plan/permit.  The Contractor shall provide 
characterization data (described in Section C.1.3) after completion of 
the decontamination and deactivation to demonstrate all conditions 
described in the demolition plan have been met by the Contractor, 
and that no further decontamination will be necessary prior to 
demolition.  The Contractor shall demonstrate that the MPPB has 
been decontaminated and deactivated such that the plan is capable 
of immediate implementation. 

 
c) The Contractor shall decontaminate and deactivate in such a manner 

that the future demolition will be safe, cost-effective, and economical.  
The Contractor shall decontaminate and deactivate the MPPB as 
follows: 

 
(1) remove equipment, debris, and waste;  
(2) remove piping and conduit; and  
(3) stabilize and/or remove all removable surface contamination on 

walls, floors, ceilings, and any  equipment required to support the 
future storage of HLW canisters as described Section C.1.3.1.1. 

 
d) For some locations, removal of piping may require isolation valves to 

remain in place for contamination control.  Areas which require 
routine access shall be free of removable surface contamination.  
These areas shall be decontaminated such that a worker occupying 
these areas for 2000 hours per year will not receive a dose in excess 
of 100 mrem per year.  In order to achieve protection of workers, 
fixatives may be applied to surfaces with significant removable 
contamination levels.  With prior DOE approval, shielding may also 
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be used to reduce worker exposure.  (Note: some areas of the MPPB 
may have already been decontaminated to these levels.)  
 

C.1.3.2 Balance of Site Facilities 
 

a) The Contractor shall deactivate, decontaminate and disposition the 
Balance of Site Facilities (BOSF) identified in Attachment C-3, 
including any and all ancillary facilities (i.e., speed spaces, utility 
sheds, storage sheds).  The Contractor shall be responsible for 
achieving the contract end states for each facility as shown in 
Attachment C-3.   

 
b) The Contractor shall remove/demolish facilities to the foundation 

grade unless otherwise specified in Attachment C-3 column entitled 
“Contract End State.”  The concrete floor slab and surrounding soils 
within the facility footprints shall remain in place and shall be 
decontaminated to meet unrestricted radiological release and RCRA 
Clean Release requirements where applicable.  The Contractor shall 
restore the below-grade demolition sites by back filling with 
acceptable material and grading to match the contours of the 
surrounding area.  The Contractor shall assure contamination levels 
meet unrestricted radiological release and RCRA Clean Release 
requirements before grading. The area shall then be revegetated to 
prevent erosion.     

 
c) Above-grade utility systems/components not necessary to support 

facilities which have been identified as “operational” in Attachment C-
3 (column entitled “Contract End State”) shall be demolished and the 
resulting waste disposed of at a properly licensed and permitted 
disposal site.  Below-grade utility systems associated with 
demolished facilities shall be dispositioned as is shown in Attachment 
C-3. 

 
C.1.3.3 RHWF and Vitrification Facility Decontamination 

 
a) The Contractor shall deactivate and decontaminate the RHWF and 

the Vitrification Facility to reduce radiological risk and prepare the 
facility for future decommissioning. The RHWF and the Vitrification 
Facility shall be configured such that no new radioactive effluent will 
be generated (i.e., no contaminated effluent from the management of 
rain water or groundwater).   

 
b) The Contractor shall prepare an optimal safe and economic plan for 

future final demolition of the RHWF and the Vitrification Facility 
based upon the assumption that the RHWF and the Vitrification 
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Facility will be removed in their entirety and that no further 
decontamination will be necessary.  The methodology proposed for 
final demolition should be economical, cost-effective, efficient, and 
use established industrial techniques or practices such as heavy 
equipment, harmonic delamination, rubblization, implosion, 
expansive grout, etc.  The Contractor shall take all actions necessary 
such that the plan shall be approved and is capable of 
implementation.   The Contractor shall prepare the necessary permits 
for implementation of the plan, and obtain DOE and regulatory 
approval of the plan/permit.  The Contractor shall provide 
characterization data (described in Section C.1.3) after completion of 
the decontamination and deactivation to demonstrate all conditions 
described in the demolition plan have been met by the Contractor, 
and that no further decontamination will be necessary prior to 
demolition.  The Contractor shall demonstrate that the RHWF and 
the Vitrification Facility have been decontaminated and deactivated 
such that the plan is capable of immediate implementation. 

 
c) The Contractor shall decontaminate and deactivate in such a manner 

that the future demolition will be safe, cost-effective, and economical.  
The Contractor shall decontaminate and deactivate the RHWF and 
the Vitrification Facility as follows: 

 
(1) remove equipment, debris, and waste;  
(2) remove piping and conduit; and  
(3) stabilize and/or remove all removable surface contamination on 

walls, floors and ceilings.  
 

d) For some locations, removal of piping may require isolation valves to 
remain in place for contamination control.  Areas which require 
routine access shall be free of removable surface contamination.   

 
C.1.3.4 Waste Tank Farm Isolation 

 
The Contractor shall isolate the HLW Tanks, and place the WTF in a 
condition that allows safe and economical surveillance and 
maintenance.  
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C.1.4 PROJECT MANAGEMENT AND SUPPORT SERVICES 
 

C.1.4.1 Environmental, Safety, Health and Quality Assurance (ESH&QA) 
 
The Contractor shall conduct all activities in accordance with applicable laws, 
regulations, and the Directives listed in Section J, Attachment J-1.  The 
Contractor’s ESH&QA program shall be operated as an integral, but visible, part of 
how the Contractor conducts business.   

 
The Contractor shall maintain, modify and revise all regulatory documents 
including permits, licenses, and certificates including those listed in Attachment C-
7.  These activities shall be coordinated with DOE. 

 
The Contractor shall also develop and implement an approach and the necessary 
regulatory documents for all WVDP disposition activities (e.g. permit closures and 
license termination) when appropriate or as directed by the CO.  These activities 
shall be coordinated with DOE. 
 
The Contractor shall provide support for the ongoing National Environmental Policy 
Act (NEPA) activities including but not limited to providing data including historical 
data.  The Contractor shall provide support for the ongoing NRC Decommissioning 
Plan activities including but not limited to responding to requests for additional 
information.  These activities shall be coordinated with DOE.  
 

C.1.4.1.1 Integrated Safety Management (ISM) System 
 

The Contractor shall implement and maintain an ISM System to 
accomplish all work as required by DEAR 970.5223-1, “Integration of 
Environment, Safety and Health into Work Planning and Execution.”   
DOE will review this system on an annual basis.  The Contractor shall 
adopt the existing DOE approved ISM System or submit for DOE’s 
approval another ISM System within 60 days of contract award.  The 
Contractor shall implement and maintain a Contractor Assurance 
System as required by DOE O 226.1. 

 
C.1.4.1.2 Environmental Compliance 

 
C.1.4.1.2.1 North Plateau Groundwater Recovery System 

 
The Contractor shall operate and maintain the North Plateau 
Groundwater Recovery System for the mitigation of the North 
Plateau Strontium-90 Plume.  The Contractor may implement, 
with DOE approval, an alternate method other than that 
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currently utilized (pump and treat) to manage the plume in a 
cost effective and environmental compliant manner.   

 
C.1.4.1.2.2 Environmental Monitoring and Analysis  

 
The Contractor shall maintain the environmental monitoring 
and assessment program in accordance with Attachment C-7 
and Section J, Attachment J-1 (specifically DOE O 450.1).  
The environmental monitoring program consists of on-site 
effluent monitoring and on- and off-site environmental 
surveillance to measure both radiological and non-radiological 
constituents.  Monitoring and surveillance includes both the 
continuous recording of data and the collecting of soil, 
sediment, water, air, and other samples at specific times.     

 
The Contractor shall develop and implement a compliant and 
cost-effective groundwater monitoring program that addresses 
current and projected future groundwater issues.  The 
program must be approved by both DOE and the appropriate 
regulatory agencies.  Additional monitoring wells may need to 
be installed based on negotiations between DOE and/or the 
Contractor with regulatory agencies prior to completion of the 
contract. The Contractor shall install these wells.  For wells not 
required by the groundwater monitoring program, the 
Contractor shall close and/or abandon the wells in accordance 
with regulatory guidelines.   

 
C.1.4.1.2.3 Ongoing Resource Conservation and 
Recovery Act (RCRA) Activities  

 
As facilities are dispositioned and until the RCRA Part B 
permit is issued, the Contractor shall strictly comply with and 
perform all work/activities required by the RCRA Section 
3008(h) Administrative Order on Consent, the RCRA Part A 
application and the requirements of 6 NYCRR 373 et seq. The 
Contractor shall become the co-operator on the RCRA Part A 
application and the RCRA Part B permit application.  The 
Contractor shall perform all activities necessary in the Part B 
permit application process.  

 
C.1.4.1.3 Quality Assurance 

 
The Contractor shall establish and maintain an effective quality 
assurance program in compliance with 10 CFR 830 Subpart A.  For 
HLW items and activities, the Contractor shall establish and maintain an 
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effective HLW Quality Assurance Program in compliance with DOE/RW-
0333P, Rev. 0. 

 
C.1.4.2 Engineering 

 
The Contractor shall provide all engineering support required to perform this PWS.  
Engineering activities may include, but are no limited to engineering management, 
waste disposition engineering, facility engineering, system engineering, and project 
engineering.   
 
C.1.4.3 Project Support  

 
C.1.4.3.1 Project Management System 
 
The Contractor shall develop and maintain a project management 
system and integrated Contractor and Federal baseline plan in 
accordance with DOE O 413.3.  The Contractor shall adopt the existing 
policies and procedures for baseline management, change control and 
project status and reporting, and accounting or submit for DOE’s 
approval another Project Management and/or accounting system within 
60 days of contract award. 
 
C.1.4.3.2 Administration 

 
The Contractor shall provide administrative services including, but not 
limited to the following, commensurate to support the Contractor’s scope 
of work: 

 
a) public affairs / public information, 
b) citizen advisory group support, and 
c) tax issues. 
 
C.1.4.3.3 Infrastructure 

 
The Contractor shall be responsible for infrastructure services including, 
but not limited to the following: 
 
a) transportation necessary to perform this PWS, 
b) on-site traffic management, 
c) warehouse shipping/receiving, 
d) vehicle and equipment maintenance and management listed in 

Section J, Attachment J-3 and 
e) on-site mail services. 
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C.1.4.3.4 Real and Personal Property Management 
 

The Contractor shall maintain and administer the site-wide DOE 
Personal Property Management System.  The Contractor shall also 
maintain a record for DOE of DOE property furnished by DOE to other 
entities.  The Contractor shall maintain a cradle to grave high-risk 
material and equipment identification and reporting process.  The 
Contractor shall disposition Automatic Data Processing Equipment 
(ADPE) as stated in 41 CFR 409-43.307-53.  
 
The Contractor shall perform personal property disposition operations to 
manage excess and surplus property, conduct public personal property 
sales and coordinate other personal property disposition methods.  The 
Contractor shall conduct the appropriate characterization prior to 
providing any personal property for disposition.   

 
The Contractor shall input data into and maintain the Facility Information 
Management System (FIMS). 
 
C.1.4.3.5 Communications 

 
The Contractor shall provide and maintain site-wide communication 
capability, maintenance and management of voice, data, telefacsimile, 
video, satellite, and radio communication systems.  The Contractor shall 
maintain communications capabilities with other DOE sites and provide 
communications support for emergency operations.  The Contractor 
shall provide Computer Security (COMSEC), and server and firewall 
support. 

 
C.1.4.3.6 Records Management  

   
The Contractor shall provide a records management program compliant 
with 36 CFR Chapter XII, parts 1220 through 1236 and DOE/RW-0333P.  
The Contractor shall preserve and update all existing HLW production 
and storage records in accordance with applicable waste acceptance 
technical requirements.  The Contractor shall receive and maintain 
records generated by other DOE Contractors, as designated by DOE.  In 
addition, the Contractor will take custody of all existing records currently 
in storage (approximately 9000 cubic feet) and provide storage and 
disposition services in accordance with the current approved Records 
Inventory and Disposition Schedules.  The following types of records are 
currently in storage and are in the form of paper and/or microforms:   

 
• operations; 
• engineering; 
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• environmental, safety and health; 
• analytical chemistry; 
• procurement; 
• personnel training; 
• financial; 
• radiological control; 
• communications; 
• property; 
• publications; 
• emergency management; 
• quality assurance; 
• maintenance; 
• waste shipping and disposal; and 
• facility characterization. 

 
The Contractor shall provide a Turnover Package at the conclusion of 
the contract.  The contents of the Turnover Package shall include all 
documentation as required by all Sections of this contract, as well as 
those specified in Attachment C-6.  Additional documentation 
requirements may be prescribed by DOE as a result of issuance of the 
final Environmental Impact Statement (EIS)/Record of Decision (ROD) 
and life cycle plans. 

C.1.5 DOE SUPPORT 
 

C.1.5.1 Infrastructure Support 
  

 The Contractor shall provide and maintain office spaces for approximately twenty 
DOE personnel, including on-site office space for six DOE personnel.  Off site 
office space shall be at the Ashford Office Complex and shall include areas for 
information technologies and administrative functions (e.g., records storage, 
conference room, office supply storage).  Off site office area should be no less 
than 6000 square feet.   

 
The Contractor shall provide telecommunications capabilities and access to DOE 
systems and databases (e.g. CAIRS, ORPS, IPABS, NTS, etc.).  The Contractor 
shall provide DOE access to the Contractor’s local systems and databases.  The 
Contractor shall supply temporary, short-term computer support as backup to the 
DOE computer support subcontractor. 
 
The Contractor shall provide support, as necessary, to comply with the 
NYSERDA/DOE Cooperative Agreement.   
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The Contractor shall support DOE in responding to Congressional, regulatory and 
other requests for documents and information including, but not limited to:   

 
a) Freedom of Information Act requests;  
b) Privacy Act requests;  
c) requests for former contractor employees’ records; 
d) discovery requests served upon DOE and its current and former prime 

contractors;  
e) other requests from DOE and/or current or former DOE contractors, including 

their counsel, for records within the contractor’s possession;  
f) and requests from investigative agencies.   

 
Such support shall include, but not be limited to, preparation for briefings, public 
presentations, and search, review, and reproduction of documents. 
 
C.1.5.2 Energy Employees Occupational Injury Compensation Program Act 

(EEOICPA) 
 
The Contractor shall support the EEOICPA with separate funding provided by 
DOE.  Upon request by the DOE, the Contractor shall verify employment histories 
and provide medical records, radiation dose records, and any other records related 
to or pertinent to the condition or case for any individual who applies for 
compensation under EEOICPA, Public Law 106-398, 42 U.S.C. 7384, et seq.  
When directed by the DOE, the Contractor shall not contest a state worker’s 
compensation claim or award determined to be valid pursuant to Subtitle D of the 
EEOICPA.  The EEOICPA costs shall not be funded with EM funds, and the 
Contractor shall separately track EEOICPA costs and provide a monthly claims 
activity report of funds spent on EEOICPA claims processing. 
 
C.1.5.3 Radiological Assistance Program (RAP) 
 
The Contractor shall support RAP with separate funding provided by DOE through 
the National Nuclear Security Administration (NNSA).  Upon request by DOE, the 
Contractor shall provide Radiological Control Technicians, Radiological Control 
Supervisors and other support personnel as deemed necessary by DOE to support 
requests for assistance during radiological emergencies or other events/activities 
requiring radiological expertise.  The Contractor agrees to allow personnel 
supporting RAP to be appropriately trained in accordance with DOE requirements, 
and further agrees to provide for the storage and security of any DOE supplied 
equipment.  The Contractor shall supplement response activities with Project 
equipment and vehicles when needed, if available, and maintain/develop all 
required plans, procedures and reports. 
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C.1.6 SUPPORT TO OTHER DOE CONTRACTORS 
 

The Contactor shall provide support services to other contractor(s) engaged in on-
site decontamination and waste management activities (other than those specified 
in this PWS).  DOE anticipates the following activity will be performed by another 
DOE contractor: 
 

• RTS Drum Cell – waste shipping and facility deactivation, decontamination 
and removal 

 
The Contractor shall provide support for an assumed performance period of 
eighteen months commencing in 2008.  The Contractor shall provide support 
assuming the other DOE contractor will use a work crew of ten employees per shift 
working three eight-hour shifts per day. 
 
The Contractor will be responsible for providing support services specific to the 
scope of work to be performed under these additional contracts, consistent with 
technical direction provided under Section H.4. 
 
DOE anticipates the following types of services: 
 
 Coordination and integration of interface between Contractor and other DOE 

Contractor(s), and scheduling of work; 
 Oversight of the safe accomplishment of other DOE Contractor(s) work under 

the Contractor’s ISM System;  
 Laboratory analysis and characterization services; 
 Environmental permit coverage; 
 Access to existing utility services, including natural gas and electricity; 
 Access to waste storage facilities and systems; 
 Access to existing communications capabilities; 
 Site access, badges, and security services;  
 Site access training; and 
 Personnel radiation monitoring and dosimetry. 

C.1.7 PENSIONS AND OTHER EMPLOYEE BENEFIT PLANS  
 
Pensions and other employee benefit plans shall be managed in accordance with 
Section H.9. 

 
The Contractor shall be responsible for continuing a number of pre-existing 
employee pension and benefits programs.  This includes managing and 
sponsoring benefit programs for current, retired, and disabled employees.  The 
Contractor shall have responsibility for administering and maintaining the qualified 
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status of all pension and investment plans.  The plans shall be managed and 
funded at 90% minimum each year.  The Contractor shall obtain Contracting 
Officer approval to manage the plan below the 90% threshold. 

 
The Contractor shall submit annual actuarial certification and employer certification 
as the sponsoring employer and participating employer in WVDP pension plans in 
order that such plans be in full compliance with Internal Revenue Code and 
Employee Retirement Income Security Act (ERISA) requirements including, but not 
limited to, any applicable nondiscrimination testing.   
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Attachment C-1 – Definitions of Terms Used in Section C and Attachments 
 
 
Airborne Radioactive Material Area (10 CFR 835):  Any area accessible to 
individuals, where: 
 
1. The concentration of airborne radioactivity, above natural background, 

exceeds or is likely to exceed the derived air concentration (DAC) values 
listed in Appendix A or Appendix C of 10 CFR 835; or 

 
 2. An individual present in the area without respiratory protection could 

receive an intake exceeding 12 DAC-hours in a week. 
 
Contamination Area:  Any area accessible to individuals, where removable 
surface contamination levels exceed or are likely to exceed the removable 
surface contamination values specified in Appendix D of 10 CFR 835, but do not 
exceed 100 times those values. (DOE Radiological Control Standard) 
 
Deactivated: Placed in a stable and known condition. Active systems 
(mechanical, electrical, fluid) have been de-energized either reversibly or 
irreversibly depending on future requirements, including safety lock-outs and air 
gaps as appropriate.  Fluid systems have been drained and are dry to the 
maximum extent practicable.  Readily removable hazardous and/or radioactive 
materials have been removed.  Contaminated areas have been decontaminated, 
fixed, or otherwise treated to prevent the spread of contamination.  Monitoring 
and safety systems, alarms, and protective systems remain functional (e.g. 
radiation alarms, ventilation, freeze protection, intrusion detection). 
 
Decontaminated:  Radioactive contamination has been removed or significantly 
reduced.  Reduction/removal may be partial or total.  May include use of fixative 
and/or shielding to reduce the effects of residual contamination. 
 
Disposition:  Includes deactivate, remove, and/or maintain as operational or 
operable.  Dispositioning may require a facility to be investigated and, if 
necessary, decontaminated or otherwise remediated.  Sampling, analysis, and/or 
waste disposal may be required to disposition some facilities.   
 
High Contamination Area:   Any area accessible to individuals, where removable 
surface contamination levels exceed or are likely to exceed 100 times the 
removable surface contamination values specified in Appendix D of 10 CFR 835. 
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High Radiation Area:   Any area accessible to individuals, in which radiation 
levels could result in an individual receiving a deep dose equivalent in excess of 
0.1 Rem in one hour at 30 centimeters from the radiation source or any surface 
that the radiation penetrates. (10 CFR 835) 
 
Inactive:  The facility is not currently in use.  Continued access to the facility may 
or may not be required to accomplish surveillance and maintenance.  The facility 
may be contaminated or it may be non-contaminated. 
 
Isolated:  Placed in a stable and known condition.  Configured to prevent transfer 
of liquids to or from tanks.  Monitoring and safety systems, alarms, and protective 
systems remain functional (e.g. radiation alarms, ventilation, corrosion controls, 
leak detection, groundwater controls, etc). 
 
Operable:  The facility is not currently Operational, but is maintained in such a 
condition that if a need for the facility arises it may be returned to Operational 
condition in a cost effective and timely manner.  Continued access to the facility 
may or may not be required to accomplish surveillance and maintenance.   
 
Operational:  The facility is maintained and continues to be used for its designed 
purpose. 
 
Radiation Area:  Any area within a controlled area, accessible to individuals, in 
which radiation levels could result in an individual receiving a deep dose 
equivalent in excess of 0.005 Rem in one hour at 30 centimeters from the source 
or from any surface that the radiation penetrates.(10 CFR 835) 
 
Radiological Buffer Area:  An intermediate area established to prevent the spread 
of radioactive contamination and to protect personnel from radiation exposure. 
(DOE Radiological Control Standard) 

 
Radioactive Material Area:  Any area within a controlled area, accessible to 
individuals, in which items or containers of radioactive material exist and the total 
activity of radioactive material exceeds the applicable values provided in 
Appendix E of 10 CFR 835. 

 
Removed:  The facility no longer exists at WVDP.  This term encompasses 
demolition and disposal and/or recycling of debris, relocation (intact or in parts) to 
a disposal site, and/or relocation (intact of in parts) to an off site location for re-
use. 

 
Surveillance & Maintenance:  Providing a safe environment for a facility which 
includes maintaining only necessary systems, providing surveillance to detect 
deterioration, and performing maintenance of essential systems. 
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Very High Radiation Area:  Any area accessible to individuals in which radiation 
levels could result in an individual receiving an absorbed dose in excess of 500 
Rads in one hour at one meter from a radiation source or any surface that the 
radiation penetrates. (10 CFR 835) 
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Attachment C-2 – Main Plant Process Building (MPPB) – WMA 1 
Facility Description and Status 

(Attachment C-2 is summary information with more detailed data available at www.emcbc.doe.gov/wvdp_seb.) 
 

Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O
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Comments 
 

General 
Purpose Cell 
(GPC)  

Load chopped fuel into baskets 
as it dropped from PMC shear; 
temporary storage of baskets; 
transfer chopped fuel to CPC; 
dump and examine fuel hulls 
(scrap) and package for burial; 
move fuel scrap to SRR. 

None HCA, VHRA, 
Air  

  X 
 

X 
 

 See Notes 1 and 2. 
RIC; N wall: 4’ thick high density concrete; E wall: 4’2” 
ordinary concrete; S wall: 4’ thick; W wall: 3’6”; F: 1’8” 
to 3’ thick; C: 5’6” thick. F and 16’ up the wall lined 
with SS. Overhead Bridge Mounted Manipulator 
System and auxiliary 2-ton chain hoist.  1 of 3 Pb 
shield windows operable (viewable); each has CS 
shutters available. 3 ceiling hatches (to PMC, CPC, 
and SRR).  Periscope and maintenance port in N 
wall. One 8” diameter SS chute from PMC shear to 
GPC. GCR shield door: 25-ton vertical door operated 
by screw jacks. 

GPC Crane 
Room (GCR) 

Storage and contact 
maintenance area for GPC 
Bridge Mounted Manipulator 
System (PAR) 

None HCA, HRA, 
Air 

 X    See Notes 1, 2 and 5. 
RIC; F and W wall: 2’ thick; S wall: 2’ – 4’ thick; N 
wall: 3’ – 4’ thick; E wall 3’6” thick w/door opening on 
upper half covered by GPC shield door; C: 4’ thick. 
Work platform at 13’ above floor, spray headers to 
wash contamination from crane, PAR, bridges, 
motors, and gear boxes for door jacks.  

GPC Crane 
Room Airlock 

Access to GCR None RA, CA  X    See Notes 2 and 5. 
Located on N side of GCR; measures approximately 
13’ x 5’ x 22’. RIC; walls: minimum of 1’ thick exc. S 
wall common to GCR which is 4’ thick.  
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O
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Comments 
 

GCR 
Extension 
(GCRX) 

GPC crane bridge storage 
location.  Allowed one or both 
of the bridges to be parked W 
of main part of GCR to allow 
entry into the room with 
reduced exposure 

None HCA, HRA, 
Air 

  X   See Notes 2 and 5. 

General 
Purpose Cell 
Operating 
Aisle (GOA) 

Provide access to MC, GCR; 
operating area for mechanical 
manipulation in GPC. 

General 
building 
access for 
maintenance 
and 
surveillance 
and access to 
MC and GCR. 

Some CA 
Fixed rad on F 
and N wall. 
Historically-
Gamma rad 
field at E end 
from 
inadequately 
shielded vent 
duct 

  X   RIC; E, W, and N walls: 1’6” thick concrete; S wall: 4’ 
thick high density concrete (280 lb/cu ft); F, C: 2’ thick 
concrete. 4 Pb glass shield windows to GPC (3) and 
MC (1).  Access doors at E and W ends leading to 
MC and GCR and CPC Vault Waste Catch Tank 
airlocks. Man hatch and equipment hatches in NE 
corner of aisle connect to South MSM Shop. 
Equipment hatch is serviced by 2-ton crane. 

Miniature Cell 
(MC) 

Possible use as experimental, 
research, or special project 
area. Never contained process 
equipment; never used during 
fuel reprocessing.  

None HCA, HRA, 
Air 

  X   N wall: 3’6” thick; E wall: 18” thick; S wall: 2’ thick; W 
wall: 3’6” to 5’2” thick; C: 5’6” thick concrete. F: SS 
covered. Pb glass viewing window in N wall from 
GOA. Shield door and labyrinth type air lock off E end 
of GOA w/access to NE corner of MC. Manipulator 
ports over shielded window, but no MSMs installed. 
One camera in MSM port. Shielded transfer device for 
passing articles up to 5” diameter from GOA to MC. 1-
ton monorail hoist in the MC, operable from GOA. 
Contains utility connections from GOA, 16” diameter 
vertical chute to PMC. 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O
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Comments 
 

Miniature Cell 
Airlock 

Access to MC Same as 
Previous Use 

HCA, HRA, 
Air 

  X   Labyrinth type air lock off E end of GOA w/access to 
NE corner of MC; 12” thick concrete. Contains misc 
debris/equip. 

CPC Vault 
Waste Catch 
Tank 
(occasionally 
called GCR 
Catch Tank) 

Collect contaminated drainage 
from all crane rooms, CPC 
door slot, and EDR. Tank 12-
35104. 

Same as 
Previous Use 

HCA, HRA, 
Air 

X     Concrete vault containing 5,900 gal tank.  Contains 
RCRA constituents. 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O
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Comments 
 

Chemical 
Process Cell 
(CPC)  also 
High Level 
Waste Interim 
Storage 
Facility 
(HLWISF) 

Historically- fuel dissolution 
and waste disposal operations.  
Later- support HLW vitrification 

HLWISF 
Interim 
storage of 
HLW 
canisters, 
process 
vessels and 
equipment 
removed from 
the 
Vitrification 
Facility, two 
evacuated 
canisters of 
non-HLW 
glass and 
drums of 
waste 
removed from 
the Head End 
Cell. 

HCA, VHRA, 
Air 

X     See Notes 2 and 3. 
Walls:5’9” thick concrete exc. areas adjacent to  other 
cell areas where they vary from 3’-5’ thick; N end: 12” 
thick steel section, 2 sliding concrete doors to EDR 
and CCR; high density concrete (280 lb/ft) used in 
upper wall portions where wall was  stepped back to 
accommodate crane rails; C: 5’ thick; F: 3’ 9” thick, 
clad w/SS which extends a few inches up the walls; 
hatch to GPC; Pb glass windows; 
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Cell/Area 
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Comments 
 

Equipment 
Decon Room  
(EDR) (incl. 
Soaking Pit) 

Airlock to CPC to remove or 
replace equipment in CPC, 
some decon and hot contact 
maintenance, storage area for 
remote handling of CPC 
equipment. Soaking pit- used 
to decontaminate equipment 
w/decon reagents. 

Same plus Vit 
cell and LI/LO 
access. 

HCA, VHRA, 
Air 

X     See Notes 2 and 3. 
RIC; Walls: 3’ thick except section in E wall common 
w/SRR (4’ thick) and section on S wall (encloses door 
to CPC- made of 2 walls each 2’ thick); C: 2’ thick; 
upper 8’ of walls: 2’ thick to allow for crane rail 
setback; F: 1’ thick concrete surfaced w/paint; 
Soaking Pit: concrete w/SS lining (13’6” x 22’ x 16’3”); 
CPC door: 11’W x14’H x 3’ thick; LI/LO door 12’W x 
14’H x 2’ thick. One Pb glass shield window from 
EDRVA. Transfer cart rails run N-S on E side of cell. 
Bridge crane with trolley. 

GCR 
Enclosure 
(GCRE) 

Access to GCRX for 
maintenance of GPC bridge 
mounted manipulator and 
crane 

Same as 
Previous Use 

CA  X    See Note 2. Steel-framed structure built over roof 
hatches of GCRX. Hatches may be removed to allow 
access to GCRX for crane and bridge-mounted power 
manipulator maintenance and/or replacement.  

Scrap 
Removal 
Room (SRR) 

Historically- Removal of very 
high-level waste, mostly fuel 
scrap, from GPC for placement 
in transport cask and removal 
to NDA. Scrap was usually in 
30 gal metal drums. Scrap 
could also come from 
laboratory hot cells, PMC, and 
CPC. Also used to place cold 
mechanical parts in cells.  
Later- used to move waste and 
waste containers in and out of 
head end cells. 

None CA, Air  X    See Notes 1 and 5. 
RIC; E and W wall, C: 3’6” thick; F: 5’4” thick over 
GPC and 3’6” thick over GOA; N end: sliding shielded 
door 2’ thick ot SRR Enclosure; S wall facing CPC: 
20” thick steel. F: partially covered w/ SS 304L. Pb/oil 
filled viewing (shield) window at SE corner w/2 MSM 
ports; one MSM installed. 3’3” x 4’ hatch connects to 
GPC, hatch cover operated by hydraulic control in 
WMOA. 7 ½ ton bridge crane runs length of room 
N/S, operated from viewing window in WMOA. 
Internal sprays for remotely washing down floor and 
cask. 
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Comments 
 

SRR 
Enclosure and  
Airlock 

Access to move waste drums 
and boxes in/out of SRR. 

None CA, Air 
(behind roll-up 

door) 

 X    See Note 5. 
Contains powered roller conveyor for moving waste 
containers in/out of SRR. 

Process 
Mechanical 
Cell (PMC) 

Used to prepare fuel for 
chemical dissolution. Shut 
down since 1972. Contained 
300-ton hydraulic shear, high-
speed abrasive cut-off saw, tilt 
fixture, table, clamps, and rams 
for disassembly of fuel and 
shearing into short pieces for 
dissolution. 

None HCA, VHRA, 
Air 

  X X  See Notes 1, 2, and 5. 
12’ x 52’ x 25’. RIC. Walls and F: 5’6” thick; C: 6’ thick 
concrete. F and walls lined w/304L SS welded to 
inserts in concrete to height of 20’8”. Upper half of N 
wall is 3’ thick elevating concrete door leading to 
crane room (PMCR). 6 Pb glass shield windows from 
MOA, 4 usable. 2 MSM ports above each window, 5 
currently installed. 2 crane bridges of 2-ton capacity, 
each traveling on rails 21’ above cell floor. Set of rails 
18’3” above floor carries 1-ton PAR. Cranes and PAR 
operated from electrical consoles at any window. 
Connects to FRS at SE corner through hydraulically 
operated hatch 21” in diameter (3 ft square w/o hatch 
frame); NE corner to GPC by 3’x4’ hatch, a 16” 
diameter SS chute to MC, 8” diameter SS chute from 
PMC shear to GPC. E wall has shielded transfer port 
and air lock. Most debris and major equipment 
removed. Surfaces decontaminated and fixative 
applied. 
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Comments 
 

East 
Mechanical 
Operating 
Aisle (EMOA) 

Monitor HEV; place 
mechanical parts into PMC 
(using PMC-TA); access MSM 
Shop, FRS, CAA and RER. 

Access for 
maintenance 
and 
monitoring.  
Contains 
instrument 
panel for 
HEV, dry 
chemical fire 
extinguisher 
unit for metal 
fires in PMC, 
motor control 
center, and 
relay cabinets 
for the cranes.

Some CA 
 

  X   F: 12” thick concrete slab, exc. over roofs of GPC, 
GOA, and MC; C: 6” thick concrete slab supported on 
metal decking structural steel and anchors in the CPC 
and PMC; Walls facing PMC, CPC and LWC are 
massive concrete; E and N wall: filled concrete block. 
Houses PMC-TA. Air conditioned by 15-ton unit; 2nd 
air handler in WMOA. 1 Pb glass shield window in SE 
corner (inoperable) 

West 
Mechanical 
Operating 
Aisle (WMOA) 

Operating station for PMC and 
SRR; allow visual contact and 
control of all operations in 
these cells as well as all 
powered cranes, manipulators, 
MSMs and other in-cell 
devices; access to MRR. 

General 
building 
access for 
maintenance 
and 
surveillance. 

Some CA, 
Some RA 

 
Lead shielded 
section by 
MRR wall  
 
Condensate 
pits: CA 

  X   F: 12” thick concrete slab, exc. over roofs of GPC, 
GOA, and MC; C: 6” thick concrete slab supported on 
metal decking structural steel and anchors in the CPC 
and PMC; Walls facing PMC, CPC and LWC are 
massive concrete; N wall: filled concrete block.  5 Pb 
glass shielded windows looking into PMC w/2 
manipulator ports over each (5 presently installed). 
Houses hydraulic, electrical, some mechanical 
portions of fuel shear and ram; control consoles for 
PMC cranes and PAR; operations controls for all 
other mechanical, electrical, or pneumatic devices in 
the PMC. Contains 2 pits for steam condensate traps 
on the dissolver vessels in the CPC, and a viewing 
window, MSM, and crane control station for SRR.   
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Comments 
 

Process 
Mechanical 
Cell Transfer 
Port (PMC-
TA) 

Shielded airlock for passing 
parts and material into PMC 
from EMOA. 

None HRA, CA, 
Fissile 

  X   9’ x 7’8” x 9’2”. Concrete block (12” thick) structure in 
EMOA; built around never-installed shield window 
2M-1E. Original window plug replaced with shielded 
transfer port containing shuttle cart. Cart allowed for 
handling of pieces up to 20” x 20” x  28” long, and 300 
lbs. C: 6” thick concrete. N side: 8” concrete block 
airlock extending 3’6”. F: slopes to NW to 12” x 12” x 
6” sump. Contains transfer port assembly, electric 
motor/gear reducer/ chain drive shuttle cart, shuttle 
cart travel beam, pneumatic cylinders to actuate 
shielding doors, misc. process piping, valves, 
electrical connections for operation. Inactive. 

Manipulator 
Repair Room  
(MRR) and 
Airlock 

Extending and accessing the 
arm of the PMC PAR from the 
PMCR. 

None HCA, HRA, 
Air, Fissile 

 
Airlock tent 

and bay: CA, 
Air 

X     Walls: 1’ thick filled concrete block; F: 2’ thick 
concrete; C: 2’ thick concrete. Hatchway in ceiling 
(4’x4’) for insertion of PAR arm from PMCR; can be 
covered w/stepped concrete plug from PMCR. Small 
3”x12” lead glass shield window for observation from 
MOA. Means for washing down internals existed. 
Additional shielding on walls and SS floor cover 
added in 1980s.    

South MSM 
Repair Shop  

Access to MSM Repair Shop; 
Crane and man hatch access 
to GOA 

Access to 
MSM Repair 
Shop 

RBA, CA   X   Painted concrete block wall, ~21’ x 20’, contains 2-ton 
bridge crane and access hatches to GOA in floor. 
Double doors in N wall access MSM Shop.  

South MSM 
Storage Area 

Parts supply storage for MSM 
Repair Shop.. 

None CA   X   Access is from NW corner of South MSM Repair 
Shop 
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Comments 
 

Cell Access 
Aisle (CAA) 

Access to UPC, PPC via UPC, 
XC-3, XC-2, LWC; 
airlock/buffer area during 
contact maintenance in cells; 
cell monitoring equipment; 
connects to EMOA, RER, FRS 

General 
building 
access for 
maintenance 
and 
surveillance. 

Some CA, 
HCA 

  X   Historically- Fixed rad on floors and drain pipe 
passing through. Concrete on walls shared w/cells; 
concrete block to N; F,C: concrete slab 

Ram 
Equipment 
Room (RER) 

Historically- Housed hydraulic 
ram (SS steel rod) used to 
push fuel assemblies through 
shear inside PMC. 
WVDP-Removal pathway for 
waste boxes from XC-2, etc. 
when brought through airlock 
tents in CAA 

None Some CA,  
RBA 

  X   ~25’ x 15’ Room with RIC walls and 12’ ceilings. 

FRS Guard 
Room or 
Central Alarm 
Station 

Historically- Housed central 
alarm system panels for MPPB 
WVDP- Change area, 
supervisors observation area 
for entries into cells from CAA 

None Not posted   X    Painted concrete block walls,~9’ x 12’  
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Comments 
 

Uranium 
Product Cell 
(UPC) 

NFS: Held off-spec U product 
and U product awaiting 
shipment. 
 
WVDP: Tanks used as part of 
Liquid Waste Treatment 
System (LWTS). 

Houses 
portion of 

LWTS 

HCA, HRA, 
Air 

 X    RIC. Walls and C: 1’9” thick, exc. portion of S wall 
common w/PPC which is 1’ thick; F: 2’6” thick under 
storage tanks and 1’9” elsewhere, covered w/304L 
SS liner. Contains 2 horizontal storage tanks (9’6” 
diameter by 27’ long holding 15,000 gal each) One 
tank has 2 compartments with one reserved for off-
spec product. Other space was for U product awaiting 
shipment.  Room decontaminated and retrofitted to 
support LWTS. Shield wall installed in 1980s to wall 
off S part of cell to allow access to PPC North without 
entry to UPC.  

Uranium Load 
Out/Tank 5V-
1 (ULO) 

NFS: Used for measuring 
shipments of uranyl nitrate 
hexahydrate solution in 4000 
gal SS weigh tank. 
 
WVDP: Retrofitted in mid-
1980s to support LWTS. 

Houses 
portion of 

LWTS 

CA  X    F: concrete; Roof: metal decking w/insulation and 
built-up roofing; Walls: 8” thick concrete block exc. 
part of E wall common w/UPC which is 21” thick 
concrete. Small concrete niche 3’ x 3’6” in room. 
Original pumps removed; 3 new pumps installed in 
niche to service UPC tanks. Valving, sample station, 
radiation monitors, etc. installed on a mezzanine 
above niche to support LWTS operations.. Equipment 
is SS for process purposes and CS for utility lines. 
Floors and walls: originally covered w/carbolene 
paint.  
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Comments 
 

East Stair 
Airlock 

Airlock for PPS General 
building 
access for 
maintenance 
and 
surveillance. 
Access to 
WRPA. 

RBA, RMA, 
CA above 7ft. 

  X   6’6” x 19’ airlock on N side of PPS. Floor of airlock is 
5’ below shipping area floor. Areas connected by 
steel stairway and landing. 

Waste 
Reduction and 
Packaging 
Area (WRPA)  
 
(Formerly 
Product 
Packaging 
and Shipping 
[PPS] or 
Plutonium 
Bird Cage 
Storage Area) 

Storage area and shipping 
support. 

LLW 
compaction 
area. 

CA X     Adjacent to PPH area. Walls: 8” concrete block; 
corrugated metal roof w/tar and stone as a sealer and 
final coat; F: finished concrete w/drainage into PPH. 
(6’6” x 19’ airlock on N side serves area. Floor of N 
airlock is 5’ below shipping area floor. Areas 
connected by steel stairway and landing.) S end: 16’ x 
18’ x 14’ high airlock connecting PPS, PPH, LWA and 
a 8’ x 12’ outdoor shipping dock via 6’ x 7’ double 
doors. A 6’ x 8’ high sliding door gives access into 
PPH. Contains a 50-ton hydraulic compactor and 
1,200 lb capacity jib hoist. Equipped w/battery 
charging device and 1/2-ton battery powered fork lift 
w/drum lifting attachment 
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Comments 
 

Product 
Purification 
Cells (PPC) 
(both North 
and South) 

Final purification and 
concentration of U and Pu 
product streams.  

Houses 
portion of 
LWTS. 

HA, RA  X    See Note 1. 
RIC w/3’ thick walls, floor, and ceiling. N wall: 8” thick 
section where it is common w/UPC; F and approx. 16” 
of wall: covered w/SS 304L. All equipment and piping: 
304L SS exc. plutonium evaporator which was Ti. All 
vessel supports, walkways, and ladders: CS w/acid 
resistant paint that is also used on walls and ceiling. 
An internal 1’ thick concrete wall runs E/W 5’ from the 
S wall from floor to ceiling; access point openings are 
cut in wall at several levels. Most equipment 
removed. 

Product 
Packaging 
and Handling 
(PPH) Area 

Used for packaging Pu product 
and high enriched U product 
into shipping containers. 

None     X  Room measures 10’1” x 41’0” x 14’0” high. F: 12” 
thick concrete w/SS lined sump 7’10” x  27’6” x 4’2” 
deep; W wall: 3’ thick concrete; N, S, E walls: 8” thick 
concrete block; C: 6” concrete slab over metal 
decking. SS glovebox (18’ x 2’ x 14’) for Pu product 
handling and smaller glovebox for high enriched U 
product filling has been removed. 

Extraction Cell 
–1 
(XC-1) 

Separation of U and Pu from 
bulk of fission products; 
separation of U from Pu; 2 
product streams sent to further 
decon, high-level fission 
product waste stream sent to 
evaporation and concentration. 

None HCA, HRA, 
Air, Fissile 

  X   RIC; S wall 5’3” thick, N, W walls: 5’ thick; E wall: 3’ 
thick; C: 5’ thick; F: 3’ thick, lined w/SS 304. Access 
via 5’ x5’ plug in 2 sections in cell roof. All equipment 
304L SS. At least one line is plugged. One or more 
vessels loaded w/ heavy deposits of insoluble fuel 
particles cemented in solid masses which do not yield 
to normal decon chemicals. Currently contains 
retractable manipulator arm (for sampling) mounted 
through the ceiling- may be seen through tent 
enclosure in XCR. 
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Comments 
 

XC-2 Secondary clean-up of U and 
Pu streams.   
 

None HCA, HRA, 
Air 

   X  See Note 1. 
RIC, SS 304L floor pan. F, C and W, N, S walls: 3’ 
thick; E wall 1’6” thick. Access door (9” thick) at 
ground level. All equipment was 304L SS.  

XC-3 Housed equipment for final 
extraction of U product, solvent 
clean-up system, intermediate 
Pu solution tanks, and diluent 
wash system.  

Houses 
portion of 
LWTS. 

HCA, HRA, 
Air 

 X    RIC w/ SS 304L floor pan. F,C, and N, S walls: 3’ 
thick; E, W walls: 1’6” thick. Shielded access door at 
grade via CAA. Historical equipment was 304L SS. 
Historical floor contamination was in 1M to 5M cpm 
range. 

Lower Warm 
Aisle (LWA)  

Provide place where 
radioactive pumps, lines, 
valves, and instruments for 
operating the extraction system 
could be housed and worked 
on individually w/o exposing 
personnel to all of them at 
once.  

General 
building 
access for 
maintenance 
and 
surveillance 
and access to 
XCs. Supports 
LWTS. 

CA, RA, Air  X    RIC w/ 1’ thick E, W, and S walls and roof; N wall: 
common w/XCs, varies from 5’3” to 3’ thick; contains 
10 pump niches; manually operated 5-ton overhead 
bridge crane for lifting of niche covers runs full length 
of aisle; instrumentation and electrical services 
damaged by chemical corrosion. 

LWA Niches  
(10 total) 

Housed radioactive pumps, 
lines, and valves. 

Supports 
LWTS. 

HCA, RA, Air  X    Walls vary from 12” to 2’6” thick with 12’ to 15” 
covers; 16 pumps of canned rotor or Lapp remote 
head type; some niches made of high density 
concrete (280 lb/cu ft); all lined w SS 
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Comments 
 

LWA Airlock Access to LWA from east. Same as 
Previous Use 

Currently 
posted as 

HCA, 
however, 

normally can 
walk into as it 

is within 
MPPB RBA 

  X    Painted concrete block walls 

Acid Recovery 
Pump Room 
(ARPR) 

Remove streams of high 
activity and decontaminated 
acid from the recovery system, 
transfer it to other storage 
vessels in plant 

None HCA, HRA, 
Air 

  X X  See Note 1; 1’6” thick RIC ceiling; 1’ thick walls and 
floor- concrete was highly contaminated and severely 
eroded by acid spills; floor has been grouted 

Off Gas 
Blower Room 

Used to contain process off-
gas blowers, filters, and 
scrubber recirculation pumps. 

Houses VOG 
blowers, 
filters, and 
scrubber 
recirculation 
pumps. 

HCA, HRA, 
Air 

X     RIC. E wall: common w/XC-1, 5’ thick; N wall, F, and 
C: 2’ thick; S and W walls: 1’ thick. Contains 4 
process off-gas blowers (2 dissolver off-gas [DOG] 
and 2 vessel off-gas [VOG]). Blowers connected in 
series to HEPA filter mounted in SS lined, Pb and 
concrete niche imbedded in floor. Overhead monorail 
1-ton hoist services filter niche covers and 4’x6’x5’ SS 
lined pump niche (also in floor). Pump niche contains 
2 canned rotor pumps to recirculate scrubber solution 
thru VOG and DOG scrubbers in OGC. All piping and 
valves 304L SS. DOG system inactive and blowers 
removed. Room badly eroded by previous acid leaks 
from ARC. Instruments may be read in control room. 
Cell access is through door in SE corner. Non-
functioning window and periscope are installed in W 
wall of cell. 
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Comments 
 

Off Gas Cell Contained equipment for 
vessel off-gas and dissolver 
off-gas systems, and 
equipment for low-level waste 
evaporator vapor 
condensation.  
 

Houses VOG 
equipment 
currently in 
use. 

HCA, HRA, 
Air 

X     RIC. N and E walls: 5’ thick; W wall: 3’ thick; S wall 2’ 
thick; C: 1’6” thick; F: 1’ thick. Cell painted 
w/carbolene paint; has 2 sumps. Contains equipment 
for vessel off-gas and dissolver off-gas systems, and 
equipment for low-level waste evaporator vapor 
condensation. All equipment 304L SS. F: in poor 
condition from acid leakage from recovered acid line 
passing through the cell. Higher rad readings near 
floor. Access is through hatch in OGA and manway 
from ARC. 

Liquid Waste 
Cell 

Interfaced w/ CPC, extraction 
cells, and ANC. Liquids were 
sampled remotely, heated, 
mixed, and transferred to CPC 
by remote steam operated jets. 

Interface 
w/ANC, 
LWTS, UPC 

HCA, HRA, 
Air 

X     RIC, “L”-shaped, contains 9 tanks ranging from 500 to 
8500 gal. N-S leg measures 46’3” x 17’0”. E-W leg 
measures 19’0” x 15’9”. A 17’0” x 10’6” room exists at 
junction w/ 18” thick concrete shield walls around 2 
tanks. Remaining wall thicknesses vary from 2’3” to 
3’0” on S, E, N sides, exc. portion common to XC-1 
which is 5’ thick. W wall: 5’9” thick. F: 3’ thick, 
covered w/ 304L SS pan; C: 3’ thick exc. over special 
inner cell area where it is 3’6” thick high density 
concrete (280 lb/cu ft); Equipment and piping: 304L 
SS exc. Tank 7D-14 is HC. 

FRS Airlock Access to FRS building from 
CAA. 

Access to 
FRS building 
from CAA. 

RBA X     Painted concrete block walls~4.5’ x 5.5’ 
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Comments 
 

Fuel 
Receiving and 
Storage (FRS) 
Building 
(Interior and 
Exterior) 

Housed FRS Pool and fuel and 
cask handling equipment. 

Waste box 
sorting and 
preparation 
for shipping 

CA, RA 
(Inside: 

Occasionally 
posted as Air 

during box 
sorting 

evolutions) 

  X   Structural steel frame w/insulated corrugated steel 
sandwich panel siding and roofing. W and part of S 
wall: concrete block and RIC; F: concrete slab on 
grade. Overhead 100-ton bridge crane w/2 auxiliary 
5-ton hooks. Includes office, suit-up area and airlock 
on South side of building, resin pit and decon pump 
house on E side, and all ventilation. 

Fuel 
Receiving and 
Storage (FRS) 
Pool 

Store spent nuclear fuel prior 
to reprocessing or reshipment.  

None CA, RA   X X  See Note 1. 
Pair of 2-ton service bridges which travel over pool. 
Drained, scoured, and painted to fix remaining 
contamination. Floor grouted. 

Fuel Transfer 
Tunnel 

Connect FRS Pool to PMC. 
Used to transfer fuel 
assemblies from FRS POOL to 
PMC 

None    X   See Note 1. 

FRS Cask 
Unloading 
Pool (CUP) 

Load or unload fuel shipping 
casks. 

None CA, RA   X X  Drained, scoured, and painted to fix remaining 
contamination. Floor grouted. 

FRS Old 
Pump Pit 
(Water 
Treatment 
Area) 

Dry area- contains water 
treatment equipment. 

None HCA, HRA   X   12’ X 20’ X 44’ Deep pit located north of the FRS 
CUP and east of the FRS Pool.  Contains old water 
treatment equipment. 

FRS Decon 
Stall 

Clean cask surfaces. None CA   X X  High pressure 4000 psi water wash system. 
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Comments 
 

FRS 
Operating 
Aisles (North 
and South) 

Conduct operations in FRS 
Pool and CUP. 

General 
building 
access for 
maintenance 
and 
surveillance. 

RA, Some CA   X    Concrete floored aisles located between the 
corrugated steel exterior wall and the FRS Pool 

Chemical 
Viewing Aisle 
(CVA) 

Operate CPC coolers, view 
cell, load fuel baskets in/out of 
dissolvers, move equipment 
in/out of CPC, operate cranes 
and PAR. 

General 
building 
access for 
maintenance 
and 
surveillance, 
house 
Personnel 
Decontaminati
on Room 

RBA, RMA, 
FCA, CA 
above 7ft 

  X   Concrete and concrete block; Walls adjacent to CPC: 
5’9” thick; F: 6” thick concrete slab exc. small section 
at N end that passes under CCR apron that is 3’ thick 
concrete and another small section at the N end that 
contains a metal roof and roof hatch; N wall: 2’ thick 
concrete; Pb shield windows. Has shower type 
personnel decontamination station at S end 
constructed of wood and wall board. 

EDR Viewing 
Aisle (EDR 
VA) 

Control and observe 
operations in EDR and control 
CPC crane. 

General 
building 
access for 
maintenance 
and 
surveillance, 
houses 
“Green Room” 
for RP 
Instrument 
Tech supplies 

Green Room: 
RMA 

EDRVA: RBA 

X     Shielded window to observe operations in EDR 
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Comments 
 

Rad 
Protection  
Counting Area 
or “Silver 
Room” 

Provide in-building support 
area for Rad Protection 
personnel. 

Same as 
Previous Use 

RMA 
Some CA (in 

hood) 

X     Temperature-controlled aluminum paneled room. ~ 9’ 
X 30’.  Contains 1 fume hood. 

Chemical 
Operating 
Aisle (COA) 

Access to LWC and valves and 
instrumentation for CPC, 
house C-1 sampling station; 
walkway; store contaminated 
cell models. 

General 
building 
access for 
maintenance 
and 
surveillance. 
Store 
contaminated 
cell models 

Some CA, 
RA, some 

HCA in 
overheads 

  X   RIC enclosure; F, C: part 6” thick concrete slab over 
corrugated metal decking, part heavier RIC 2’-3’ thick; 
W, S walls: 5’ thick concrete; N wall: 8” thick concrete 
block; E wall: 2’-5’ thick concrete 

Product 
Sample Cell 
or Sampling 
Station (C-1) 

Used to sample CPC and  
LWC 

In use to 
sample LWC 

HCA, HRA X     Built into E wall of CPC; accessible from COA.. 
Connected to Sample Storage Cell by powered 
conveyer tray/cart riding inside 12” square SS duct-
like chute. Accessible from 21” high platform in COA. 
SS chamber measuring about 10’3.5” long, 1’2” to 
1’11” high, and embedded 1’ into wall. Completely 
surrounded by removable and permanent steel 
shielding blocks (about 15” of shielding). Contains 
jets,  central needle block assembly, internal drain, 
ball-joint hand-operated manipulator, 12.4” x 7.9” 
shield window, wrench assembly, sample bottle slide 
tube, one light. 
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Comments 
 

PMC Crane 
Room (PMCR 
or MCR) 

Contact maintenance area for 
the 2 cranes and power 
manipulator (PAR) bridges in 
PMC. 

Same as 
Previous Use 

HCA, HRA, 
Air 

 X    See Note 2. 
Concrete. N, E Walls: 18” thick; S wall: 55-ton 
concrete door to PMC, 3’ thick; Roof: 18” thick; F: 2’ 
thick. Airlock on west side measuring 4’6”x8’8”x10’6”, 
Pb glass viewing window on same side. 2 crane 
bridges on rails 7’2” above floor. PAR bridge on rails 
4’3” above floor. Hatch (4’ square) in floor leads to 
MRR. When built, N half of roof was made of precast 
interlocking concrete sections which could be 
removed to replace an entire crane from outside the 
bldg. Modified during WVDP when PMCRE was built 
over roof. Now former roof is floor of PMCRE.  
Former concrete hatch sections replaced with rolling 
steel hatch. Concrete shield door is moved vertically 
by ball screw jacks. Provision for remotely washing 
down cranes. Former access was via airlock from N 
stairs at 119’7” level. Current access is from PMCRE. 

PMCR Airlock Access PMC Crane Room Same as 
Previous Use 

HCA, HRA, 
Air 

  X   No longer used for PMCR access.  PMCR access is 
now from PMCRE. 

Ventilation 
Supply Room 
(VSR) 

House main air intake  
equipment for MPPB. Formerly 
contained Instrument Shop 
w/controlled atmosphere for 
equipment calibration. 

House main 
air intake 
equipment for 
MPPB, PAO 
storage, misc. 
suit-up/decon 
supplies 

CA in room 
and air 
handler 

X     Related to HEV. F and C: 6” thick concrete slab over 
metal decking supported by structural steel framing; 
N/S/E walls: 8” thick concrete block; W wall: common 
w/PMC, massive concrete 4’ to 5’ thick. Floor tile still 
exists in location of former Instrument Shop. Contains 
large air handling unit (main air intake and heater) for 
MPPB. 
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Comments 
 

Vent Wash 
Room (VWR) 

Scrub chemical fumes from 
laboratory hood exhausts, 
particulate from cell exhausts, 
and other areas prior to the air 
entering the main filter plenum. 

Same as 
Previous Use 

HCA, HRA, 
Air 

Mixed fission 
products fixed 
on internal 
parts of ducts 
and washer. 
Rad levels 
>5R/hr from 
parts of 
washer; 
general 
background: 
200 to 1000 
mR/h. RCRA 
constituents 
present. 

X     See Note 3. 
RIC. S/E walls, C, and F: 1’ thick; W wall: 2’ thick; N 
wall: common w/PMC, over 5’ thick. Contains air 
washer and duct work to handle exhaust air from cell 
areas, analytical labs, other plant areas. Water for air 
washer was circulated by pump in shielded niche 
outside E wall of VWR. Internal filters used to remove 
particulate and water droplets. Air exhausts through 
36” SS duct to VEC filter plenum; duct contains leaks- 
results in higher dose readings in LXA and Instrument 
Room in those areas near duct. Washer water no 
longer circulated. Washer catch basin has drain to 
PMC.  3” floor drain on E side of room ultimately 
connects to interceptor. 

Instrument 
Room 

Instrument repair area. None CA, RA (HRA 
w/i 3’ of 36” 
VEC duct) 

  X   Located off LXA, adjacent to VSR 

Lower 
Extraction 
Aisle (LEA or 
LXA) 

Operating and maintenance 
area w/ access to pipe and 
instrument penetrations to XCs 
and UPC; hold pneumatic 
instrument transmitters to relay 
level, density, pressure (in 
vessels) signals to control 
room.  

General 
building 
access for 
maintenance 
and 
surveillance. 
Storage of 
contaminated 
cell models. 

Some CA, 
HCA in XC2 
Model, some 
RA (HRA w/i 
3’ of 36” VEC 

duct) 

  X   Mostly concrete, remainder concrete block. 3’-wide 
steel catwalk along entire length for access to XC wall 
penetrations 8’ above floor; contains thermocouple 
wiring between cell vessels and control room; houses 
utility headers for steam, cooling water, plant air, 
instrument air, condensate, vacuum and fire water, 
ventilation supply and exhaust ducts; 3’ diameter 
overhead ventilation exhaust duct causes gamma rad 
field thru approx 800 sq ft of floor area 
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Comments 
 

Upper Warm 
Aisle (UWA) 
and Airlocks 

Used to shield hot mechanical 
process equipment likely to 
require replacement, with a 
means to flush and access 
individual equipment items 
while minimizing radiation 
exposure. 
 
 

General 
building 
access for 
maintenance 
and 
surveillance. 

Some CA, RA 
 

  X   RIC. F, C, E/W/S walls: 12” thick; N wall: 3’ thick exc. 
by XC-1 where it is 5’ thick concrete. Contained 
several concrete pump niches, solvent filter, process 
hot water tank and strip solution heat exchanger. 
Hand operated 5-ton bridge crane runs E/W over 
niches for lifting concrete shield blocks off niches. 
Airlock at E end w/SS lined floor. Fixed contamination 
on floor and wall may be painted over or be covered 
w/new concrete. 

UWA Pump 
Niches 

Support solvent extraction 
systems.  
 
WVDP: Some niches 
decontaminated and retrofitted 
to support LWTS. 

Supports 
LWTS. 

HCA, RA, Air  X    12” to 21” thick concrete walls. Lined w/SS on floors 
and walls. Highly contaminated. 

Acid Recovery 
Cell (ARC) 

Concentration and 
decontamination of used nitric 
acid 

None HCA, HRA, 
Air 

  X   W,S wall: 12” filled block exc. 10’ section in common 
with XC-1 which is 5’ thick concrete; F,C are 1’6” thick 
concrete. F: badly contaminated by NFS operational 
acid spill- thickly grouted to provide shielding. Cell 
framed with structural steel. Main part of cell is 28.75’ 
x 32.5’ x 18’. An 11.25’ x 10.5’ section (ARC Tower) 
extends to 31.5’ high to hold Acid Fractionator.  
Access is through door that connects to the adjacent 
stairway on the SE side of the cell, a man-way on the 
NW side that opens to the OGC, and a 3.5’ diameter 
hatch leading to OGA. All pipes, vessels 
contaminated. 
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Comments 
 

ARC  
Airlock 

Access to ARC. None HCA, RA, CA, 
Air 

  X   Located off landing on S stairs. 
 

Process 
Sample Cells 
(PSC-1, PSC-
2, PSC-3) 

Used to sample  
PPC (PSC-1) 
UPC, LWTS, SBW (PSC-2) 
OGC, ARC (PSC-3) 

PSC-1 None 
PSC-2: 

supports 
LWTS 
PSC-3: 

Sample OGC 

PSC-1: 
HCA, Air 
PSC-2:  
CA 
PSC-3: 
HCA, Air 

  
 
X 
 
X 

X X  PSC-1, ~5’ x 15’ x 10’ including airlock, painted 
concrete block walls; contains glove box  
PSC-2, ~10’ x 10’ x 10’ including ~4’ x 5’ airlock, 
painted concrete block walls 
PSC-3, ~6’ x 10’ x 10’ with airlock, painted concrete 
block walls, glove box and remote manipulator 

PMCR 
Enclosure 
(PMCRE) 

Access to PMCR and PMC 
shield door enclosure.  

Same as 
Previous Use 

CA, Air  X    See Note 2. 
Structural steel framing and walls.  Added to provide 
PMCR access. Has 5-ton gantry crane and rolling 
hatch cover access to PMCR. 

PMCRE 
Airlock area 

Formerly counting lab.  
WVDP- Access to PMCRE 

Same as 
Previous Use 

RBA   X    See Note 2. 
Area includes a vestibule, suit-up/prep area, and 
airlock. 

PMC/PMCR 
Door Hoist 
Enclosure 

Houses concrete shield door 
and door hoist equipment. 

Same as 
Previous Use 

CA  X    Structural steel framing w/filled concrete block walls, 
has rear entry door to access ball screws and gear 
reducers for shield door. 
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Comments 
 

Chemical 
Crane Room 
(CCR) 

Parking, decontamination, and 
maintenance area for CPC 
bridge cranes, PAR. 

Same as 
Previous Use 

HCA, HRA, 
RA, Air 

X     See Notes 1, 2 and 3. 
E, W walls: RIC 5’9” thick at base to 2’ thick at top 
(set back for crane rails)- thinner sections are high 
density (280 lb/cu ft) concrete; N wall: 2’ concrete; S 
wall: 3’ thick concrete; F, C: 2’ concrete; removable 
concrete roof blocks; floor hatch; all surfaces covered 
in carbolene paint; Pb glass window; steel clad 
access door with airlock and shielding labyrinth. 
Structural steel work platform on N side for crane 
access. 100t door  in S wall raised and lowered with 
built-in electric hoist. Originally equipped with lighting, 
spray piping for decontamination, floor drain to CPC 
catch tank. 

Analytical 
Aisle (ANA) 

Work area for operations in hot 
analytical cells 

None Some CA, 
RMA 

X     F,C,W wall: RIC; E wall: wire lath and plaster- 
historically dose area due to adjacent pipe and 
ducting. F: has shielding in areas overlying 36” VEC 
duct. 

North 
Analytical 
Aisle (NAA) or 
North 
Operating 
Aisle (NOA) 

Access CCR, one lab, PMC 
Hoist enclosure door, North 
stairs, and ANA; accept large 
equipment for labs  

Same as 
Previous Use 

Some CA X     Houses hoist for lifting large equipment for 
laboratories 
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Comments 
 

Miscellaneous 
Labs (6) and 
associated 
storerooms, 
and change 
areas (Also 
known as 
Analytical and 
Process 
Chemistry 
[A&PC] Labs) 

Hot chemical analysis work to 
support fuel reprocessing 
operations (NFS) and 
Vitrification processing 
(WVDP). 

Chemical 
analysis to 
support D&D 
and Facility 
Characterizati
on. 

Some CA, 
RMA, RA 

 
Also contain 

Toxic 
Substances 

X     Some clean areas. Interior walls of wire, lath and 
plaster except where adjacent to processing cell 
w/concrete walls. Exterior walls: 8” thick concrete 
block. F: 6” thick reinforced concrete over corrugated 
metal decking. C: same as floor w/ lower false ceiling 
of acoustical panels and aluminum struts. Structure 
supported w/steel I-beams and columns. Approx. 100 
lineal feet of lab bench w/usual plumbing; various 
equipment. Hoods may contain loose radioactive 
particulate.  

Hot Analytical 
Cells (ANC) 1-
5 

Hot analytical work, Pu sample 
storage; Vit sample processing 

Sample 
analysis to 
support D&D 

HCA, HRA, 
Air 

RCRA Interim 
Status Units 

X     6’ x 6’ x 9’ each. Walls 3’ thick RIC, b/w cells 18” RIC;  
3’x9’x12” steel door at rear of each; formerly ZnBr 
shield windows- now mineral oil; pair of 3’x6’ SS work 
pans mounted 3’ from floor; transfer drawers in cells 1 
& 5; pair of MSMs in each cell; equipped with 
standard lab utilities; conveyor connection between all 
5 cells and Sample Storage Cell and Sample Cell 2; 
maintained under negative pressure. 

Sample 
Storage Cell 
(with windows 
A [shielded], 
B, C) 

Hot analytical work, Pu sample 
storage; Vit sample processing 

Sample 
analysis to 
support D&D 

HCA, HRA, 
Air 

RCRA Interim 
Status Unit 

X     6’ x 24’ x 6’6”. Walls 3’ thick RIC, 18” between cells;  
F: 4’ thick concrete;  3 Pb glass windows- 2 originally 
shuttered; removable roof and wall plugs; conveyor 
elevator to C-1 Sampler; 500 lb. hoist w/chute to 
PMC;  conveyor connection to ANCs and Sample Cell 
2; 6 MSMs; maintained under negative pressure. 
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Comments 
 

Sample Cell 2 
(2-C) 

Remotely sample OGC, XC1 
and XC-2 vessels. 

Lab storage HCA, HRA, 
Air 

RCRA Interim 
Status Unit 

X     4’ x 6’ x 8’. Walls 3’ thick RIC, 18” between cells; 12” 
steel door 3’x 8’; ZnBr shield window; 1 MSM; 
external valving for air samplers; conveyor connection 
to ANCs and Sample Storage Cell; maintained under 
negative pressure. 

Analytical 
Decon Aisle 
(ADA) or 
Analytical 
Access Aisle  

Provide access to hot 
analytical cells, 2-C sampler, 
and sample storage cell. 

Same as 
Previous Use 

CA, RA, HRA, 
Fissile 

 
Also contains 
Mixed Haz. 
Waste SAA 

X     5’ x 25’ aisle located west of and immediately 
adjacent to ANCs and 2-C Sample Station 

Extraction 
Sample Aisle 
(ESA or XSA) 

Contained 2 glove boxes for 
sampling PPC, XC2, XC3 
vessels 

Storage to 
support 

laboratories 

RBA X     5.33’ x 30’, painted concrete block walls, exc. S wall 
where adjoining XCs 

ESA Airlock Access to ESA Same as 
Previous Use 

RBA X     5.33’ x 6’, painted concrete block walls exc. S wall 
where adjoining XCs 

Off Gas 
Operating 
Aisle (OGOA) 
or Off-Gas 
and Acid 
Recovery 
Aisle (OGA) 

Monitor and control operations 
in the OGC, ARC, and part of 
CPC. Access to Process 
Sample Cell 3, 3rd floor offices, 
and ADA.  
 

Passageway 
between 
laboratories, 
office bldg, 
and S and SW 
stairs. 

CA, RBA   X   See Note 1. 
Structural steel framing and insulated metal roof deck. 
S, E, and W wall: 12” thick concrete block; N wall: 
common w/CPC, 3’6” thick high density concrete; F: 
1’6” thick over ARC and 2’ thick over OGC. Contains 
5’6” diameter removable concrete floor plug for 
access to OGC and 3’6” diameter plug for access to 
ARC. Plugs have roof hatches directly above. Most 
valves, piping, instrument transmitters, pumps, tanks, 
and mixers removed. Historical chemical damage to 
floor areas. 
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Comments 
 

ARC Tower Upper portion of ARC. 
Enclosure for acid fractionator 
(7C-3). 

None HCA and Air   X   ~8’ x 8’ area extending from main portion of ARC, 
located in southwest corner of Main Plant at el 131’-0. 
Shares N and E walls with OGA   

Solvent 
Storage 
Terrace (SST) 
Pump Room 

Support solvent process for 
XCs and PPC. 1970s- Acid 
Handling Area (AHA)- isolate 
recovered acid streams & 
produce various strengths of 
acid for use in XCs but was 
never used 
WVDP- House PVUs to 
support D&D work in XC-2 

None Restricted 
Access, RBA 

  X   Painted concrete block walls (3 sides) and solid 
concrete at Extraction Cells.  
 

7D-5 Access to SST Pump Room; 
house utility station for SST; 
formerly contained Tank 7D-5. 

None Some CA   X   ~16’ x 22’, painted concrete block walls 

Hot Acid Cell 
(HAC) 

Originally intended to handle 
partially decontaminated grade 
of nitric acid used for dissolving 
fuel. Received intermediate 
recovered acid. Mixed batches 
of nitric acid for delivery to 
plant dissolvers. 

None HCA, RA, Air   X   Contains 2 nitric acid storage tanks (capacity 3200 
gal and 1800 gal) and a pump niche (pump capacity 
50 gpm). Main area measures 17.25‘ x 20.5’ x 15’. 
Walls: 1’ solid concrete block; C: corrugated steel 
w/insulation and built-up roof above; F: 5’ thick 
concrete.  Cell entryway and pump niche area 
measures 6’4” x 12’9” x 7’6” high w/ 5” thick poured 
concrete roof. Tanks flushed by NFS after operations 
ceased. All equipment and piping 304L SS. 
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Comments 
 

Process 
Chemical 
Room (PCR) 
(also Product 
Chemical 
Room) 

Feeding solutions to CPC 
vessels. 

None Some RA, 
Some HRA, 
Some CA 

  X   Concrete block walls; F: roof of the CPC, 5’ thick 
concrete; C: metal decking covered w/insulation and 
built-up roofing. Contains 4 make-up tanks and feed 
pumps. Tanks vary from 100 to 1000 gal; 3 are 304L 
SS, 1 is monel for handling dilute HF. Shut down and 
vessels empty. 

Ventilation 
Exhaust Cell 
(VEC) 

Supply controlled ventilation air 
exhaust and filtration for entire 
processing plant since 1966. 

Same as 
Previous Use 

CA, RA X     See Note 3. 
F: 5’ thick concrete; C: corrugated decking 
w/insulation and built-up roofing; Walls: 12” thick 
concrete filled block. Contains main ventilation 
exhaust blowers and associated drivers, plenums, 
filters, duct work, dampers and controls. Base of plant 
stack located in room. 2 parallel filtration systems- 
one for operation, one standby (33,000 cfm each, 
approx. 15” water vacuum) Each blower connected to 
filter bank. Each bank: 30 HEPA filters, 24” square by 
11½” deep, of 1100 cfm capacity and 30 roughing 
filters of 2000 cfm capacity. A 5000 cfm electric 
blower exhausts air from FRS to stack (no back up or 
filter). Also contains hoist. 
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Comments 
 

Upper 
Extraction 
Aisle (UXA or 
UEA) 

Operating aisle for access to 
utility and instrument 
connections to XC equipment. 

General 
building 
access for 
maintenance 
and 
surveillance. 

Some CA, RA 
in SW corner 
Some HCA in 
overheads 
 
Overhead 
duct, fixed rad 
areas, and hot 
spots 
contribute to 
dose rates in 
area  

  X   F and C: 6” concrete slab over metal decking 
supported by structural steel and extraction cell walls; 
S wall: 5’ thick and 3’ thick concrete; E and W walls: 
8” and 12” thick concrete block; N wall: wire lath and 
plaster. Contains ventilation ducts, utility headers, 
stack monitoring equipment, instrument transmitters. 
A structural steel cat walk runs the length of the aisle, 
8’3” off the floor, for access to transmitters and piping. 
Most items in UXA currently shut down.  

Control Room  House process control 
instrumentation for 
reprocessing plant 

None, other 
than a few 

limited 
instrument 

gauges 

Some CA, RA 
(back of 

instrument 
racks and part 

of records 
aisle) 

  X   Includes records aisle, office, and A&PC still storage 
area. 
F: RIC slab 6” thick; W,S,E Walls: wire lath, metal 
studs, plaster; N wall: 8” concrete block 
Some permanent shielding on N wall adjacent to 
location in which 36” duct  runs up the outside surface 
of the building 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O

pe
ra

tio
na

l 

O
pe

ra
bl

e 

In
ac

tiv
e 

D
ec

on
ta

m
in

at
ed

 

D
ea

ct
iv

at
ed

 

Comments 
 

Extraction 
Chemical 
Room (XCR) 

Historically- used to mix and 
feed process solutions to 
solvent XCs.  
WVDP- House XCR enclosure 
(XCRE) for D&D of XC2, tent 
enclosure for XC-1 Arm. 

General 
building 
access for 
maintenance 
and 
surveillance 
and access to 
XCs and 
PPCs. 

Some CA 
 

XCRE: CA, 
Air 

  X   See Note 1. 
Area w/concrete block walls 8” thick and structural 
steel framing. Roof: metal decking w/insulation and 
built-up roofing. F: 3’ and 5’ thick concrete over XCs 
and 6” concrete over the metal decking and steel 
framing over the UXA. Historical tanks and piping: 
304L SS, some Carpenter 20 SS- mostly removed. 
Concrete poured inside berm to cover tank base legs 
and provide level floor surface.  New prefab enclosure 
(XCRE) around XC hatch covers installed during 
gross decontamination. Contains 5-ton hoists to SW 
corner of MPPB, tent enclosure over XC-1. XCRE 
also contains 2 5-ton hoists. 

Pulser 
Equipment 
Aisle (PEA) 

Contained 11 air pulsers for 
delivering timed and measured 
air pulses to 11 extraction 
columns in the cells below, 
valving and instrumentation for 
controlling extraction system 
flow streams. 

None Some CA   X   12” thick concrete block walls. C: metal decking 
w/insulation and built-up roof; F: 3’ to 5’ thick 
concrete. Contained 11 air pulsers w/associated 
piping, valves, instrumentation and surge tanks. Also 
contained, in shielded enclosures, piping and flow 
instrumentation for some solvent streams used in 
XCs. Small niche contained pipe and valves 
associated w/extraction feed pressure pots. Some 
equipment removed.  

CPC/EDR 
Door Hoist 
Enclosure 

Houses shield door when door 
is open and door hoist 
equipment. 

Same as 
Previous Use 

CA X     Structural steel, concrete block. 12’ steel wall located 
north of the CPC. Access from roof 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O

pe
ra

tio
na

l 

O
pe
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e 

In
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tiv
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m
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Comments 
 

Head End 
Ventilation 
(HEV) 
Building and 
Monitoring 
Room 

Installed to give the 
mechanical, or head end, cells 
(EDR, SRR, CPC, CCR, PMC, 
MCR, GPC, MC, GCR, MSM 
Shop, Decontamination Shop, 
and GOA) additional air flow to 
produce greater neg. 
pressures- reducing problems 
w/high airborne particulate in 
crane rooms and backup of 
airborne radioactivity into 
occupied areas. 

Same as 
Previous Use 

Filter Room: 
HCA, HRA, 

Air 
Crane Room: 

HCA, HRA 
Blower Room: 

CA, RA 
 

Instrument 
Area: Fixed 

CA, RA 

X     See Note 3. 
Concrete and concrete block structure plus duct 
system; building measures 23’ x 17’ x 22’. Lower level 
houses filters, blowers, ductwork, other associated 
equipment.  Upper level contains crane and filter 
change-out equipment. Filter housing area contains 
glove port aisles, but gloves removed from ports. 
Facility includes airlock as well. Air supplied by steam 
heated air handler, exhausted by electric driven 
blowers to MPPB stack. All exhaust air is filtered thru 
prefilters, roughing filters, and 2 stages of HEPA 
filters. Dual filter trains w/emergency gas-driven 
engine blower system. Has associated instrument 
area on S side with permanent shielding. 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O

pe
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tio
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l 

O
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e 
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Comments 
 

Stairways General building access. Same as 
Previous Use 

Most areas 
not Posted 

(may be RBA, 
RMA, FCA) 

N stairs: some 
CA 

S stairs: some 
CA 

SW stairs: 
RA, CA at 
bottom, 

shielding on 
wall in 

OGC/ARPR 
area, hot 

spots  
E stairs: RBA 

X     7D-13 Sample Station at bottom of SW stairs. Access 
doors to various cells in S stairs. 

7D-13 Sample 
Station 

Sample 7D-13 (underground 
tank) 

Same as 
Previous Use 

HCA, Air, 
ARA 

  X   Sample station located in E wall of the Southwest 
Stairwell. Includes glove box. 
Tanks 7D-13 is 304L SS; 7,500L capacity; 1.4m in 
diameter by 4.1m long. Tank primarily received waste 
from CSS (1982-1995), small volumes neutralized 
A&PC lab waste. Tank contains significant solids; 
currently out of normal service. 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O

pe
ra

tio
na

l 

O
pe

ra
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e 

In
ac

tiv
e 
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D
ea
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Comments 
 

Utility Room 
(UR) 

Supply utilities to MPPB and 
outlying areas. 

Same as 
Previous Use 

Not Posted  
Some fixed 

contamination 
on overheads 

and in pipe 
trench under 

floor. 

X     See Note 3.  
Deactivated with the exception of those utilities 
required for HLW interim storage. Concrete block and 
steel frame. Located on S end of MPPB. F: concrete 
slab w/concrete foundations under individual 
equipment; S/E/W walls: 8” concrete block; N wall: 8” 
concrete; Roof: metal decking w/insulation and built-
up roofing. Contains equipment for supplying various 
types of water, steam, and compressed air to plant (2 
deactivated 150 psi boilers, 1 standby power 
generator, 1 air compressor, pumps for cooling water 
and boiler feed water, demineralizer, sand filters, 
zeolite softeners, compressed air surge tanks, 
potable water tank, chemical feed tanks, and 
metering pumps for chemical feed). Support 
equipment located outside: condensate return tanks, 
main water storage tank, demin water storage tank, 
water clarifier, fuel oil tanks, and cooling tower.  

Utility Room 
Expansion 
(URE) 

Supply emergency electrical 
power and steam to plant. 

Same as 
Previous Use 

Not Posted X     See Note 3. 
Concrete block; cement pad. Deactivated with the 
exception of those utilities required for HLW interim 
storage. Located E of Utility Room. Contains 
equipment for supplying various electricity and steam 
to plant including several air compressors, boilers, 
fuel oil day tanks and generators. 
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Cell/Area 
Facility Previous Use Current Use 

Current 
Conditions 

(Radiological 
and RCRA) O

pe
ra

tio
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l 

O
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Comments 
 

Main Plant 
Switch Gear 
Room 

Power supply distribution 
center for MPPB. 

Same as 
Previous Use 

Not Posted X     Concrete block walls, steel framing, concrete floor, 
and metal roof decking w/insulation and built-up 
roofing. N wall: common w/LWA, 12” thick concrete. 
Room contains main 480V, 3-phase bus and main 
circuit breakers for plant. Transformers are outside E 
wall,. Steps down 34,500V power to 480V. Combined 
rating is 2500 kVA. 480V bus supplies 10 main circuit 
breakers that supply 14 MCC. Emergency portion of 
480V bus is supplied w/power automatically from 625 
kVA emergency diesel generator in UR. 

Load-In/Load-
Out Facility 
(LI/LO or LIF) 

Empty HLW canister delivery 
to VF cell through EDR and Vit 
Tunnel, removal of vitrification 
facility cell components 

Contaminated 
equipment 
removal from 
EDR; box 
loading into 
intermodals in 
preparation 
for shipping 

Some CA 
 

 RBA, RMA in 
sections 

 X    See Notes 3 and 5. 
Steel-framed building. Future use is for load-out of 
HLW canisters from HLWISF. Contains 15-ton bridge 
crane. 

Roofs, 
Exterior Walls 
and Features 

Building structure Building 
structure 

Some CA, RA 
mostly on roof 
areas. 

X      

 
Notes: 1.  Significant decontamination completed prior to December 2006.  
 2. Bridge Mounted Manipulator System (BMMS) operational as of December 2006. 

3. Supports operation of HLWISF. 
4. Most of MPPB is assumed to have minor surface contamination above a level 7 feet from floor. 
5. Facility was Operational as of completion of decontamination activities as of December 2004. 
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Acronyms: 
 
CA Contamination Area 
FCA Fixed Contamination Area 
HCA High Contamination Area 
RA Radiation Area 
HRA High Radiation Area 
VHRA Very High Radiation Area 
RBA Radiological Buffer Area 
RMA Radioactive Material Area 
Fissile Fissile Material Area 
Air Airborne Radioactive Material Area 
Some CA  Area known to have minor contamination in isolated areas. 
 
Abbreviations: 
 
A&PC Analytical and Process Chemistry 
approx. approximately 
b/w between 
C Ceiling 
CS Carbon steel 
D & D Deactivated and Decontaminated 
E East 
exc.  except 
F Floor 
HC Hastelloy Carbon 
HF Hydrofluoric acid 
lbs pounds 
m meter(s) 
Misc. miscellaneous 
MSM Master Slave Manipulator 
N North 
NW Northwest 
NFS Nuclear Fuel Services 
PAR Manufacturer Name 
Pb Lead  
PVUs portable ventilation units 
RCRA Resource Conservation and Recovery Act 
RIC Reinforced concrete 
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S South 
SBW Sodium Bearing Wastewater 
SE  Southeast 
SS Stainless Steel 
W West 
w/i within  
WVDP West Valley Demonstration Project 
ZnBr Zinc bromide 
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Attachment C-3 – Balance of Site Facilities 
Description and Status 

(Attachment C-3 is summary information with more detailed data available at www.emcbc.doe.gov/wvdp_seb.) 
  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Process Building 
(including RCRA 
interim status units: 
High Level Waste 
Interim Storage 
Facility and 
Analytical & 
Process Chemistry 
Hot Cells) 

Various Spent Fuel 
Reprocessing 

Nuclear -  
Hazard 

Category 3 

HLWISF and 
A&PC Hot Cells 
are RCRA units 
 
 

A multi-storied building 
approx. 130 feet wide, 
270 feet long, and 
extends 79 feet above 
the ground surface. 
The major plant 
structure is founded on 
driven steel H-piles. 
The building is 
composed of a series 
of cells, aisles, and 
rooms that are 
constructed of 
reinforced concrete 
and concrete block. 
The bottoms of the 
cells are located in a 
sand and gravel unit. 
The reinforced 
concrete walls, floors, 
and ceilings are 1 to 6 
feet thick. Most of the 
facility was constructed 
above grade. However; 
a few of the cells 
extend below grade 
with the deepest one 
(the General Purpose 
Cell) extending to 

See 
Attachment 
C-2 

Decontamina
ted and 

Deactivated 
(with the 

exception of 
systems 

required for 
HLW interim 

storage) 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

approx. 30 feet below 
grade. 

Liquid Waste 
Treatment System 

Volume reduce 
liquid wastes. 

Originally used for 
fuel reprocessing; 
decontaminated 
and refurbished the 
plant areas to 
house the LWTS 
and used for 
treatment of mixed 
LLW and TRU 
wastes. 

Nuclear - 
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring.  
Subject to RCRA 
unit closure. 
(SWMU 18/18a) 
 

A mixed waste liquid 
treatment system 
housed in many cells 
and areas of the 
MPPB. 

Operable Removed 

01-14 Building  
(includes the 
Cement 
Solidification 
System [CSS] 
which is a RCRA 
interim status unit) 

Cement 
Solidification 
System used for 
mixed waste 
solidification 
(Sodium Bearing 
Waste) 

Historically (NFS)-
Contained Acid 
Fractionator Cell, 
Off-Gas Treatment 
Cell (OGT), iodine 
removal 
equipment- 
constructed in ‘70-
‘71 to replace 
existing systems- 
never used; 
WVDP- retrofitted 
to support  
stabilization of 
supernatant into 
cement drums.   
Later- Sodium 
bearing waste 
process equipment. 

Radiological NFA at this time 
other than 
groundwater 
monitoring. CSS 
subject to RCRA 
unit closure. 
(SWMU 22) 
 

41’x33’x60 high 
building. Service area 
outside walls: 12” 
concrete block. 2’ RIC 
shielding walls and 
building pad; cell floor 
covered by 1/8” SS 
liner that extends 1’6” 
up the side of the 
walls. Contains IRTS 
Off Gas System 
components from Vit 
system. Contains 1 Pb 
shield window in work 
area.  Includes cement 
silo on S side of 
building and Tank 7D-
13. 

Inactive Decontam- 
inated 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

FRS Ventilation 
Building 

Houses 
ventilation 
system for the 
Fuel Receiving 
and Storage 
Area. 

Houses ventilation 
system for the Fuel 
Receiving and 
Storage Area. 

Nuclear  -
Hazard 

Category 3 

n.a. The FRS Ventilation 
Building is fabricated 
from sheet metal and is 
located in the north 
FRS yard. This building 
contains the equipment 
that provides the 
majority of the HVAC 
for the FRS Building. 

Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed 

Fuel Receiving and 
Storage Area’s 
High Integrity 
Container (HIC) 
and SUREPAK ™ 
Staging Area  

RCRA container 
storage unit 

Storage for High 
Integrity Containers 

Nuclear  -
Hazard 

Category 3 

NFA (at this 
time) 
determination 
was made. 
Subject to RCRA 
unit closure.  
(SWMU 44) 

Gravel pad located N 
of Fuel Receiving and 
Storage Building. 

Operational Removed 

MSM Repair Shop Repair of 
contaminated 
MSMs near to 
their point of use 
(PMC, GPC, 
SRR, and 
laboratories). 

Repair of 
contaminated 
MSMs near to their 
point of use (PMC, 
GPC, SRR, and 
laboratories). 

Fixed CA, RMA 
RBA 

NFA at this time.   
(SWMU 37) 

Constructed around 
1971. Concrete block, 
35’6” x 90’ x 19’ with 
structural steel framing, 
concrete slab floor and 
metal roof deck 
w/sloped built-up 
roofing. Has controlled 
ventilation, utilities, 
lighting, overhead 
monorail, and 
decontamination 
facilities. Floors and 
tanks drain to buried 
1500 gal tank (15D-6) 
east of MSM Shop. 
Ventilation upgraded, 
new floor poured, SS 
pan added. Temporary 
shielding in SE corner 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

to protect from HEV 
filter plenum. Contains 
Pb glass shield window 
to CSRF. 

Contact Size 
Reduction Facility 
(CSRF)  
 
Formerly: MSM 
Decontamination 
Room. 

RCRA container 
storage unit,  
MSM decon 

Size reduction and 
packaging of 
contact handled 
LLW, decon of 
MSMs. 

Radiological Still used. 
Subject to RCRA 
unit closure.  
(SWMU 37) 

24’x35’ room w/SS 
floor pan containing the 
MSM decontamination 
stall, a cutting room, 
and a staging area.  
There is an airlock with 
rollup doors to the 
cutting room, along 
with a man door from 
the MSM Repair Shop. 
MSM decon stall 
contains ultrasonic 
bath. Staging area 
contains LADS booth- 
apparently never used.  
Staging area may be 
accessed from airlock 
on E side of bldg as 
well. Connected to a 
1,500 gallon 
underground tank.   

Operational Removed  

Radwaste Process 
(Hittman) Bldg. 

None Ion exchange resin 
packaging system 
and storage for 
High Integrity 
Containers 

Nuclear  -
Hazard 

Category 3 

NFA (at this 
time) 
determination 
was made.  
NYSDEC and 
EPA requested 
to be notified if 
any additional 
hazardous waste 

16’ x 44.5’ Steel I-
beam framed structure 
w/corrugated metal 
siding, metal roof. 

Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

is stored in this 
area and notified 
in advance when 
the existing 
hazardous waste 
will be disposed. 
(SWMU 44) 

Fire Pumphouse & 
Storage Tank 

Shelter for plant’s 
fire water system 
pumps and 
associated 
equipment; 
storage for 
various fire 
fighting equip, 
clothing, hose 
connectors, etc. 

Shelter for plant’s 
fire water system 
pumps and 
associated 
equipment; storage 
for various fire 
fighting equip, 
clothing, hose 
connectors, etc. 

Industrial n.a. Supports HLWISF. 
Steel Framework, 
single story, corrugated 
metal siding and roof 
structure w/ 6’ x 6’8” 
double door on E side 
in center of bldg.  Fuel 
Day Tank FPH - 290 
Gallon Capacity Diesel 
Fuel Tank; Storage 
tank: 475,000 gal- 
holds treated lake 
water- 300,000 gal 
reserved for fire 
fighting 

Operational Operational 

Laundry Room Laundering 
contaminated 
protective 
clothing 

Laundering 
contaminated 
protective clothing 

Industrial NFA at this time.  
 
SWMU 
designation is 
specific to 
Breach in 
original Laundry 
Wastewater 
Line.  (SWMU 
45) 

Concrete block. Roof: 
metal decking 
w/insulation and 
asphalt roofing; F: 6” 
thick concrete slab. 
Expanded to 25’x52’ to 
use full space 
available. 

Operational Removed 

Emergency Vehicle 
Shelter 

Contains 
emergency 
vehicle. 

Contains 
emergency vehicle. 

Industrial n.a. Steel I-beam framed 
structure w/corrugated 
metal siding, metal 
roof. 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Plant Office 
Building 

Office area with 
men's and 
women's locker 
rooms. 

Office area with 
men's and 
women's locker 
rooms. 

Industrial n.a. A three-story concrete 
block and steel framed 
structure located 
adjacent to the west 
side of the Process 
Building.  Floors are 
concrete over steel 
decking. Roof: steel 
decking with insulation 
and built-up roofing. 
Interior walls: wire lath 
and plaster. The office 
building is approx. 40 
feet wide, 95 feet long, 
and 44 feet high, and it 
contains offices, men's 
and women's locker 
rooms, and 3 
stairwells. 

Operational Operational 

Electrical 
Substation 

Power 
distribution and 
control 

Power distribution 
and control 

Industrial n.a. Located on the E side 
of MPPB; overhead 
power lines end here, 
voltage is reduced, and 
power lines are 
connected to the 
process building. 
Consists of a 34.5 
kV/480V transformer, a 
steel-framed dead end 
structure, and a 
reinforced concrete 
foundation. The steel-
framed structure has 
two 9.2-m (30-ft) steel 
I-beams with two 2.1-m 
(7-ft) steel I-beams 

Operational Operational 



         DE-AC30-07CC30000 
 

 
C3 - 7 

 
SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

attached at the top. 
The electrical 
equipment is attached 
to five cross-beams of 
varying sizes. 

Low-Level Waste 
Treatment Facility 
(O2 Building) 

None Historical- Receive 
plant liquid wastes 
below 5e-3 µCi/mL 
gross beta and 
decontaminate 
them to below 
drinking water 
maximum level for 
Sr-90 and Cs-137. 
Deactivated, some 
utilities isolated 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to 
closure 
requirements for 
wastewater 
treatment 
facilities.  
(SWMU 17) 

See Note 1. 
27’ x 39’, 2-story 
concrete block bldg. 
Connected to lagoons 
and interceptors. 
Treated waste by 
flocculation, 
centrifugation. Much of 
equipment is SS; 
controlled ventilation 
system w/air passing 
through HEPA filters; 
facility supplied w/ 
steam, air, softened 
water, and chemicals 
from MPPB systems. 
Put in service in 1971. 

Deactivated 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed 

Low-Level Waste 
Treatment Building 
(LLW2) 

Process site low-
level waste water 

Process site low-
level waste water 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to 
closure 
requirements for 
wastewater 
treatment 
facilities.   
(SWMU 17) 

Steel I-beam framed 
structure w/corrugated 
metal siding, metal 
roof. 

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Lagoon 1 None- drained; 
sediments left in 
place; filled w/rad 
contaminated 
asphalt, soil, 
vegetation from 
Old Hardstand; 
covered w/soil, 
seed. 

Received liquid 
waste from 
interceptors, 
allowed it to 
drain/overflow to 
Lagoon 2. 

Radiological CMS being 
written. Subject 
to RCRA 
Corrective 
Action. 
(SWMU 3) 

100’x100’x5’, unlined, 
constructed in the 
Sand and Gravel Unit. 
Designed to drain 
through Sand and 
Gravel to Lagoon 2. 
Backfilled. 

Inactive Inactive 

Lagoon 2  Hold plant 
radiological liquid 
waste water for 
processing. 

Hold plant 
radiological liquid 
waste water for 
processing. 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action. 
(SWMU 4) 

Unlined pit with a 
storage capacity of 2.4 
million gallons.  It is 
used as a storage 
basin for radiological 
wastewater discharged 
from the New 
Interceptors before its 
contents are 
transferred to the Low-
Level Waste Treatment 
System.   

Operational Operational 

Lagoon 3 (includes 
nearby french 
drain) 

Final holding 
lagoon for 
decontaminated 
liquid waste 
water prior to 
discharge to 
Erdman Brook 

Final holding 
lagoon for 
decontaminated 
liquid waste water 
prior to discharge 
to Erdman Brook 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action.  

Unlined pit with a 
storage capacity of 3.3 
million gallons.  
Presently, it receives 
treated water from 
Lagoons 4 and 5. 
Treated wastewater in 
Lagoon 3 is 
periodically discharged 
to Erdman Brook 
through a state 
permitted discharge. 
French drain is located 

Operational Operational 
(Lagoon) 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

(SWMU 4) on the northeast side 
of Lagoon 3.  This 
drain were installed to 
prevent groundwater 
from flowing into the 
Lagoon.  The French 
drain was plugged in 
2001. 

Lagoon 4 Hold treated 
water for analysis 
and pH 
adjustment. 

Hold treated water 
for analysis and pH 
adjustment. 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action.  
(SWMU 4) 

Rubber-lined pit with a 
capacity of 204,000 
gallons.  It receives 
treated water from the 
Low-Level Waste 
Treatment System and 
discharges it to Lagoon 
3. 

Operational Operational 

Lagoon 5 Hold treated 
water for analysis 
and pH 
adjustment. 

Hold treated water 
for analysis and pH 
adjustment. 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action.  
(SWMU 4) 

Rubber-lined pit with a 
capacity of 166,000 
gallons.  It receives 
treated water from the 
Low-Level Waste 
Treatment System and 
discharges it to Lagoon 
3. 

Operational Operational 
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SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Neutralization Pit Mix plant waste 
waters and route 
to New 
Interceptor 

Collect process 
waste waters from 
MPPB for pH 
neutralization 
before transfer 
through Low Level 
Waste Treatment 
System 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action. 
(SWMU 17a) 

800 gallon in ground, 
SS lined, open top tank 

Operational Operational 

Old Interceptor Used for storing 
radiologically 
contaminated 
liquids that 
exceed the 
effluent standard 
prior to eventual 
transfer to new 
interceptor. 

Collect process 
waste waters from 
MPPB before 
treatment by Low-
Level Waste 
Treatment system 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 
treatment 
facilities and 
RCRA 
Corrective 
Action. 
(SWMU 17a) 

Currently collects out-
of-spec hot process 
water from MPPB; 
water is then mixed 
w/waters in New 
Interceptor by overland 
sump line to route 
through LLW2.  37,000 
gallon concrete catch 
basin; high- level alarm 
set point at a point 4’ 
from top, above which 
a crack is known to 
exist 

Operational Operational 

New Interceptors 
(North and South) 

Receive influent 
from plant floor 
drains and 
process streams 
before entry into 
the Low-Level 
Waste Treatment 
System. 

Receive influent 
from plant floor 
drains and process 
streams before 
entry into the Low-
Level Waste 
Treatment Facility. 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to CWA 
closure 
requirements for 
wastewater 

Two 25,000 gallon SS-
lined, in ground, open 
top tanks. 

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

treatment 
facilities and 
RCRA 
Corrective 
Action. 
(SWMU 17a) 

Test & Storage 
Building (TSB) 

Fabrication shop, 
support facility, 
parts storage 
area, offices 

Fabrication shop, 
support facility, 
parts storage area, 
offices 

Industrial n.a. 80’ x 120’ Steel I-beam 
framed structure 
w/plywood and 
corrugated metal 
siding, metal roof; F: 
concrete exc. 30’ x 30’ 
section in SE corner 

Operational Removed 

Solvent Dike None Acted as holding 
pond; received 
radioactive TBP 
and n-dodecane 
contaminated 
runoff from the 
plant Solvent 
Storage Terrace 
(SST) via floor 
drain and 
underground piping 
until removed from 
service in 1987.  
SST tanks and 
piping removed in 
1990. 

Industrial NFA at this time,  
other than 
continued 
groundwater 
monitoring.  
(SWMU 6) 

Built in 1966. 40’ x 50’ 
x 4’ roughly D-shaped, 
unlined basin partially 
installed in Sand and 
Gravel layer 200’ E of 
MPPB and 80’ N of 
north deminerlizer 
sludge pond; had 
berm. Low-level rad 
sediments excavated 
in 1987, area 
backfilled; area still 
radioactively 
contaminated; 
contained radioactive 
and solvent-
contaminated spills 
and leaks and roof 
drainage. No outlet- 
operated by 
evaporation or 
seepage. 

Inactive Inactive 
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SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Vitrification Test 
Facility (VTF) 

Parts storage 
area, mock-ups, 
office area,, and 
Training Hub.  

Test support 
facility, parts 
storage area, 
mock-ups, office 
area 

Industrial n.a. 44’ x 122’ High bay 
bldg. Steel I-beam 
framed structure 
w/corrugated metal 
siding, metal roof; 
bridge crane. Contains 
the Scaled Vitrification 
System tanks and 
associated equipment, 
one Pb glass shield 
window. Includes 
Ammonia Storage 
Room located on NE 
corner of bldg. 

Operational 
(Anticipated 
that the 
Scale 
Vitrification 
System and 
assoc. 
equipment 
will be 
removed 
prior to 
award of 
contract) 
 

Removed 

Vitrification Test 
Facility Waste 
Storage Area 

Store closed 
tanks. 

Store tanks 
associated with 
Scaled Vitrification 
System. 

Industrial NFA at this time. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 12/12a) 

Consisted of several 
above-ground SS 
storage tanks used in 
support of the Scaled 
Vitrification System. 
Located on back side 
of VTF and along road 
E of NPGRS. 

Closed. Removed 

Maintenance Shop Cold 
maintenance and 
fabrication work 
for the plant. 
Constructed in 
1970. 

Cold maintenance 
and fabrication 
work for the plant. 
Constructed in 
1970. 

Industrial n.a. High bay bldg w/a 
40’x98’ work area and 
20’x98’ two-level area; 
Walls; corrugated 
insulated metal panels 
on structural steel 
frame; F: concrete 
slab; Roof: corrugated 
metal w/sprayed on 
insulation on the 
outside protected w/a 
rubber based fire 
retardant finish. Main 

Operational Removed 
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SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

bay has 5-ton traveling 
bridge crane, machine 
tools, metal-working 
equipment. Two-tier 
section contains tool 
cribs, offices, electrical 
shop, parts storage, 
small pipe shop, 
heating and ventilation 
unit, locker room, 
sanitary facilities, and 
I&C shop. Heated 
w/radiant gas heaters 
and forced air. 
Supplied w/potable 
water, compressed air, 
and 3-phase 460V 
power. Lower voltage 
supplied from a lighting 
transformer. 

Maintenance 
Storage Area 

Sheet metal 
storage area. 

Sheet metal 
storage area 

Industrial Na 32.5’ x 40’ Sheet metal 
structure used as 
storage area -- never a 
rad area -- not 
contaminated. 

Operational Removed 

Vehicle Repair 
Shop 

Vehicle Repair 
Shop 

Vehicle Repair 
Shop 

Industrial Na 30’ x 47’ Steel I-beam 
framed structure 
w/corrugated metal 
siding, metal roof. 

 Operational  Removed 

Maintenance Shop 
Leach Field 

None Part of facility 
septic system. 

Industrial NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
Corrective 
Action. 

Sanitary waste stream 
transferred from septic 
tank to main aeration 
system in 1988. 
consisted of 3 septic 
tanks, distribution box, 
leach field. Serviced 

 Inactive Inactive  
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SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

(SWMU 8) TSB and Maintenance 
Shop. Leach field line 
was plugged in 1988; 1 
septic tank filled with 
sand. Other 2 tanks 
cleaned and filled with 
sand in 1997. Located 
N of TSB and 
Maintenance Shop. 

Fire Brigade 
Training Area 

None. Staging of fire-
fighter training 
exercises. Inactive 
since 1993. 

Industrial NFA (at this 
time) 
determination 
was made. No 
longer used. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 27) 

Located N of Lagoons 
4 and 5; currently a 
grass-covered area.  

 Inactive Inactive 

Industrial Waste 
Storage Area 

Contains two 
metal lockers for 
lawn care 
equipment 
storage and one 
lubrication locker. 

Staging of excess 
equipment from 
Process Building 
upgrades (NFS). 
Temporary storage 
of containerized 
industrial waste 
prior to off-site 
transport.  

Industrial NFA (at this 
time) 
determination 
was made. 
Contains metal 
lockers for 
equipment 
storage. Subject 
to RCRA 
Corrective 
Action. 
(SWMU 29) 

Gravel pad, gently 
sloped to provide for 
runoff. Located south 
of TSB and 
Maintenance Shop. 
 
Lube Locker: 12.5’ x 
25’ Prefab modular 
storage units- Metal 
storage locker. 

 Operational Removed  

High-Level Waste 
(HLW) Tank Farm 

Provides safe 
storage of 
residual high 
activity waste in 
Tanks  8D-1, 8D-
2, 8D-3, and 8D-

Storage of liquid 
waste from fuel 
reprocessing 
operations.Storage 
and treatment of 
liquid waste feeds 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Some 
components 

Includes 4 
underground storage 
tanks in concrete vaults 
with pans; leak 
detection equipment; 
transfer lines; pumps;  

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

4. for CSS, 
Vitrification Facility  

subject to RCRA 
unit closure. 
(SWMU 13) 

pump and valve pits; 
condensers; ventilation 
equipment; truss 
structures; various 
support buildings, 
enclosures, storage 
tents, and containment 
structures; generators, 
fuel oil tanks, and 
walkways. 

Tank 8D-1 
(including in-tank 
STS components) 

Contains in-tank 
STS components 
and residual high 
activity waste. 

Storage of High 
Level Waste, 
processing of 
supernatant and 
sludge wash 
solutions. 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
unit closure. 
(SWMU 13) 

Measures 21 m (70 ft) 
in diameter and 8 m 
(27 ft) high. Carbon 
steel. 750,000gal 
capacity. Contained in 
concrete vault w/ 1’6” 
walls and 2’ roof. Vault 
top is 6- 8’ below 
grade. 

Inactive Isolated 

Tank 8D-2 Contains residual 
high activity 
waste 

Storage of High 
Level Waste. 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
unit closure. 
(SWMU 13) 

Measures 21 m (70 ft) 
in diameter and 8 m 
(27 ft) high.  Carbon 
steel. 750,000gal 
capacity. Contained in 
concrete vault w/ 1’6” 
walls and 2’ roof. Vault 
top is 6- 8’ below 
grade. 

Inactive Isolated  

Tank 8D-3 Contains residual 
high activity 
waste 

Liquid waste 
storage and 
transfer. 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
unit closure. 
(SWMU 13) 

Measures 3.7 m (12 ft) 
in diameter, 4.9 m (16 
ft) high.  13,500gal 
capacity. 304L SS. 
Shares concrete vault 
w/tank 8D-4. 

Operational Isolated 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Tank 8D-4 Contains residual 
high activity 
waste 

Storage of High 
Level Waste. 

Nuclear  -
Hazard 

Category 3 

NFA at this  
time other than 
groundwater 
monitoring. 
Subject to RCRA 
unit closure. 
(SWMU 13) 

Measures 3.7 m (12 ft) 
in diameter, 4.9 m (16 
ft) high.  13,500gal 
capacity. 304L SS. 
Shares concrete vault 
w/tank 8D-3. 

Inactive Isolated  

High Level Waste 
Transfer Trench 

None High Level Waste 
transfer 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
Closure. 
(SWMU 13) 

Shielded trench 
contains HLW transfer 
lines from tank farm to 
MPPB (500 feet long) 

Operable HLW 
Transfer 

Lines 
Removed 

Permanent Vent 
System Bldg. 
(PVS) 

Ventilation of 
HLW tanks 

Ventilation of High 
Level Waste tanks 

Nuclear  -
Hazard 

Category 3 

n.a. Located at N perimeter 
of tank 8D-2. Houses  
programmable logic 
controller that operates 
the sludge mobilization 
and wash system. 
Maintains operating air 
flow requirements in 
the supernatant 
treatment system 
support building, valve 
aisle, and pipeway 
during radioactive 
operations. 

Operational Operational 

Equipment Shelter 
& Condensers 

Support HLW 
tanks 

Support High Level 
Waste tanks 

Radiological n.a. 
(SWMU 13) 

Concrete block building 
w/concrete floor slab 
and metal roof. 6’10” x 
28’10” cell inside that 
held condensate and 
filter equipment. 

Operational Operational 

Con-Ed Building Support HLW 
tanks 

Support High Level 
Waste tanks 

Radiological n.a. 
(SWMU 13) 

10’ x 13’ x 11’ 
Concrete block building 

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

located on top of 
concrete vault 
containing Tank 8D-3 
and Tank 8D-4. 
Houses 
instrumentation and 
valves used to monitor 
and control the 
operation of Tanks 8D-
3 and 8D-4. 

Supernatant 
Treatment System 
(STS) Support 
building 

Support High 
Level Waste 
tanks  

Support High Level 
Waste tanks 

Radiological NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
Corrective 
Action. Ancillary 
equipment 
subject to RCRA 
Unit Closure. 
(SWMU 19) 

Concrete block and 
metal siding. The 
Supernatant Treatment 
System Support 
building is located 
adjacent to, and above, 
Tank 8D-1.  This two-
story structure contains 
equipment and 
auxiliary support 
systems needed to 
operate the 
Supernatant Treatment 
System. 

Operational Operational 

Vitrification Facility 
Bldg 

Currently 
permitted as 
containment 
building and for 
container 
storage. 

Solidification of 
liquid High Level 
Waste 

Nuclear  -
Hazard 

Category 3 

NFA at this time 
other than 
groundwater 
monitoring. 
Subject to RCRA 
unit closure. 
(SWMU 20) 

The Vitrification Facility 
is a structural steel 
frame and sheet metal 
building that houses 
the Vitrification cell, 
crane maintenance 
area, secondary filter 
room, diesel generator 
room, operating aisles, 
truck locks, and a 
control room. Also 
includes off-gas trench 

Inactive.  
Potential 
reuse for RH 
Waste 
Processing 

Decontamina
ted and 

Deactivated 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

running along front of 
MPPB to 01-14 
Building. Work cell has 
6 Pb glass shield 
windows from cell 
operating aisles. Major 
components removed. 
Crane  maintenance 
room has 1 Pb glass 
shield window from 
crane maintenance 
operating aisle. 

Cold Chemical 
Facility 

None Location of bulk 
chemical storage 
tanks for 
vitrification 

Industrial n.a. 56’ x 34’ Concrete 
foundation and 
concrete walls 
extending to average 
height of 2’; steel frame 
and aluminum siding 
above foundation; F: 
coated with vinyl ester 
resin coating. Houses 
storage tanks for cold 
chemicals used in the 
vitrification process. 

Operable 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed 

Construction and 
Demolition Debris 
Landfill (CDDL) 

None Disposal of non-
radioactive 
construction, office, 
and facility debris; 
ash from paper 
incinerator until 
1984. 

Industrial Groundwater 
monitoring and 
cap 
maintenance, as 
necessary. CMS 
is being written.  
Subject to RCRA 
Corrective 
Action. 
(SWMU 1) 

The CDDL is located 
approximately 1,000 ft 
northeast of the 
process building, 
covers an area of 0.6 
ha (1.5 acres), and was 
used for the burial of 
nonradioactive 
construction, office, 
and plant waste from 
1963 until 1984. The 
CDDL is excavated into 

Inactive Inactive, No 
Further 
Action 
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SECTION C  

Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

the sand and gravel 
layer on the north 
plateau (as indicated 
by the five boreholes 
nearest the CDDL) and 
has a depth of 10 to 15 
ft below preoperational 
grade. It does not have 
a liner or leachate 
detection/collection 
system.  It may have 
been impacted by the 
North Plateau 
Groundwater Plume. 

Lag Storage 
Building (LSB) 

Storage of Low 
Level Waste and 
Transuranic 
mixed wastes 
and PCB wastes. 

Storage of Low 
Level Waste and 
Transuranic mixed 
wastes and PCB 
wastes. 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 16) 

The LSB is an 
engineered metal 
structure that is 
supported by a clear-
span frame and 
anchored to a 140x60 
ft wide concrete slab 
foundation.  A 6” high 
concrete curb encloses 
the inner perimeter. 

Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Waste 
Removed 

and 
Disposed.  

Facility 
Removed 

Lag Storage Area 
1 (LSA-1) 

Storage of 
radiological 
wastes 

Storage of 
radiological wastes 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 

LSA-1 is a 
preengineered steel 
frame and fabric 
structure that 
measures 191x55x23 
feet high.  The floor is 
compacted gravel. 

 Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Waste 
Removed 

and 
Disposed.  

Facility 
Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 15) 

Lag Storage Area 
2 (hardstand) 
(LSA-2) 

Storage of Low 
Level Waste and 
mixed waste 

Storage of Low 
Level Waste and 
mixed waste 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 15) 

The hardstand is 8 
inches of crushed 
stone covering an area 
of 65x200ft. 

 Operational Waste 
Removed 

and 
Disposed.  

Facility 
Removed 

Lag Storage Area 
3 (LSA-3) 

Storage of Low 
Level Waste and 
mixed wastes 

Storage of Low 
Level Waste and 
mixed wastes 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 

The LSA-3 is a clear 
span structure with a 
pre-engineered frame 
and steel sheeting, 
about 291x88x40 feet 
high, on a 7” high 
concrete slab with 
curbs 6” high around 
the inside perimeter. 

Operational Waste 
Removed 

and 
Disposed.  

Facility 
Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

unit closure. 
(SWMU 16a) 

Lag Storage Area 
4 (LSA-4)  

Storage / 
preparation for 
shipping of 
radiological 
wastes and 
mixed wastes 

Storage / 
preparation for 
shipping of 
radiological wastes 
and mixed wastes 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 16a) 

291’ x 88’. The LSA 4 
is similar to LSA 3, but 
is different in that it 
includes a container 
sorting and packing 
facility (CSPF), a waste 
packaging area (WPA), 
and a covered 
passageway between 
LSA 3 and LSA 4. It 
also connects to a 
shipping depot (91’ x 
85’).   

Operational Waste 
Removed 

and 
Disposed.  

Facility 
Removed 

Container Sorting 
and Packaging 
Facility (CSPF) 

Waste container 
sorting area 

Waste container 
sorting area 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU16a) 

 Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Waste Packaging 
Area (WPA) 

Assist in sorting 
of waste boxes 
and drums 

None Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 16a) 

40’ x 56’; construction 
is Al frame, fiberglass 
insulation, membrane 
covering; 4 airlocks 
(used for waste in, 
waste out, waste to 
and from CSPF, 
personnel entry); 
multiple windows; 
PVU’s located outside 
LSA-4. contains box 
tippers, sorting areas, 
drum crusher, weigh 
station, box inspection 
area, walk behind 
forklift, clip/lid removal 
station, air compressor 
and purification skid 

Operational Removed 

Shipping Depot Repackaging and 
shipping of 
radiological 
wastes and 
mixed wastes 

Containment: 
Asbestos 
abatement 
activities 
 
Depot: Shipping of 
radiological wastes 
and mixed wastes 

Nuclear  -
Hazard 

Category 3 

(SWMU 16a) The shipping depot is 
connected to LSA 4 
and is a 91x85 ft metal 
frame structure. 
Houses depot 
containment structure. 
Includes concrete 
block office area on E 
side. 

Operational Removed 

Sample Storage 
and Packaging 
Facility (SSPF) 

Storage and 
preparation of 
radiological 
samples for 
shipping (for 
analysis) 

Storage and 
preparation of 
radiological 
samples for 
shipping (for 
analysis) 

  Metal sided structure 
on concrete pad. 
Located S of LSB. 

Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Hazardous Waste 
Storage Lockers 

Storage of 
hazardous 
wastes 

Storage of 
hazardous wastes 

Industrial NFA at this time, 
subject to RCRA 
unit closure. 
(SWMU 24) 

The hazardous waste 
storage lockers are 
four preengineered, 
steel buildings, 
measuring 2.4 x 4.6 x 
2.4 m (8 x 15 x 8 ft) 
each, and they contain 
a total waste volume of 
200 kg (440 lb). 
Wastes are packaged 
in 208-L (55-gal) drums 
and 19-L (5-gal) pails. 

Operational Waste 
Removed 

and 
Disposed.  

Facility 
Removed 

Chemical Process 
Cell Waste Storage 
Area (CPC-WSA) 

Storage of 
radiological 
wastes from CPC 
and mixed 
wastes 

Storage of 
radiological wastes 
from CPC and 
mixed wastes 

Nuclear  -
Hazard 

Category 3 

NFA at this time; 
continue 
inspections and 
waste 
management 
activities; 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
unit closure. 
(SWMU 14) 

65x201x25 ft single 
level steel frame metal 
Quonset-type building 
sitting on a gravel pad 

Operational Waste 
Removed 

and 
Disposed.  

Facility 
Removed 

Remote Handled 
Waste Facility 
(RHWF) 

Process remote 
handled wastes 
(Low Level 
Waste, mixed 
Low Level Waste, 
Transuranic 
waste and mixed 
Transuranic 
waste) 

Process remote 
handled wastes 
(Low Level Waste, 
mixed Low Level 
Waste, Transuranic 
waste and mixed 
Transuranic waste) 

Nuclear  -
Hazard 

Category 3 

Began waste 
sorting and 
repackaging 
operations in 
2004. Subject to 
RCRA unit 
closure. 
(SWMU 47) 

New concrete and 
steel shielded building 
completed in 2004.  
Includes equipment for 
processing, packaging, 
characterization, and 
shipping of remote 
handled wastes. 

Operational Decontamina
ted and 

Deactivated 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Cold Hardstand 
(near CDDL) 

Temporary 
staging of heavy 
equipment, 
empty drum 
crushing, 
equipment 
storage. 

Historical: staging 
of containerized 
paint, used oil, spill 
cleanup material. 
Later: 
Nonradiological, 
nonhazardous 
waste staging area. 

Industrial NFA (at this 
time) 
determination 
was made. 
Occasionally 
used for staging 
equipment. 
(SWMU 30) 

Gravel pad located W 
of CDDL 

Inactive Removed 

Construction and 
Demolition Area or 
Concrete 
Washdown Area 

None Rinsing and 
removal of residual 
concrete from 
cement delivery 
trucks. Staging of 
wet concrete until it 
was set and placed 
in a dumpster for 
disposal. 

Industrial n.a. 
(SWMU 35) 

Shallow ground 
depression located N 
of North Parking Lot 
and S of RHWF. 

 Inactive No further 
action  

Vitrification Vault 
and Empty 
Container 
Hardstand 

Storage of rad. 
waste from Vit. 
and MPPB D&D 
activities. Empty 
container storage 
area and nuclear 
criticality staging 
area. Storage of 
High Level Waste 
tank mobilization 
pumps. 

Storage of rad. 
waste from Vit. and 
MPPB D&D 
activities. Empty 
container storage 
area and nuclear 
criticality staging 
area. Storage of 
High Level Waste 
tank mobilization 
pumps. 

Nuclear – 
Hazard 

Category 3 

This is a newly 
declared SWMU. 
Used as 
temporary 90-
day storage area 
for RCRA mixed 
wastes identified 
during D&D 
activities. Waste 
may include 
lead, chromium, 
and/or mercury. 
(SWMU 46) 

Compacted gravel pad. 
Contains 4 pre-
fabricated concrete 
vaults to contain LLW 
and RH-TRU wastes 
from D&D of 
Vitrification Facility and 
MPPB. Also contains 
High Level Waste Tank 
Mobilization Pump 
Vaults. 

Operational Waste 
Removed 

and 
Disposed.  

Vaults 
Removed 

High Level Waste 
Tank Pumps 
Storage Vaults 

House HLW 
mobilization 
pumps removed 
from HLW tanks. 

Pumps used for 
High Level Waste 
mobilization and 
transfer. 
 
Vaults: no previous 

Nuclear  -
Hazard 

Category 3 

This is a newly 
declared SWMU. 
(SWMU 46) 

Two high level waste 
pumps stored in steel 
boxes inside 50’ long 
concrete storage vaults 

Inactive Pumps 
removed and 

disposed.  
Concrete 

vaults 
removed. 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

use- constructed 
for this purpose. 

Old / New 
Hardstand Storage 
Area 

Storage of low -
level non-liquid 
radioactive 
waste,  

Radioactive 
equipment storage 
(NFS). Old 
hardstand removed 
from service in 
1984. New 
hardstand is used 
to store radioactive 
materials and 
miscellaneous 
LLW. 

Industrial NFA at this time, 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
(SWMU 9/9a) 

Old Hardstand: 150’ x 
150’ paved asphalt pad 
slightly elevated above 
surrounding ground 
surface. Located W of 
LSA 3 and 4. Pad and 
some soil removed and 
used as backfill for 
Lagoon 1 in 1984. 
 
New Hardstand: Built in 
1986 in same general 
area as Old Hardstand; 
compacted gravel pad. 

 Operational Removed 

Rail Spur Waste shipping 
pathway 

Access to railroad 
system for 
receiving and 
shipping materials 

Industrial n.a. Connects to B&P 
Railroad Line. Siding 
switch and extra spur 
provided at E side of 
Old Warehouse. Line 
extends through FRS 
bldg. 
Reinforcements/repairs 
made to Lake 1 Dam 
and several other 
locations by WVDP to 
support shipment 
weight on line (8,540 ft 
long). 

Operational Operable 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Old Warehouse Store spare 
parts, operating 
supplies, 
chemicals, 
construction 
materials; clean 
plant equipment 
not currently in 
use. Formerly 
held old records, 
engineering 
drawings and 
records  

Store spare parts, 
operating supplies, 
chemicals, 
construction 
materials; clean 
plant equipment 
not currently in use. 
Formerly held old 
records, 
engineering 
drawings and 
records as well. 

Industrial n.a. Corrugated metal bldg 
w/steel frame. F: 
concrete slab. 3 small 
rooms (approx. 10’ x 
10’ each) partitioned 
off for office space, 
sensitive supply 
storage, etc. Structure 
at N end (40’ x 32’ 
x12’) has been used as 
lunch and conference 
room; currently serves 
as Counting Lab. 10’ x 
14’ shipping and 
receiving dock on W 
side, rail siding on E 
side. Insulated and 
heated w/gas space 
heaters. Bldg protected 
by dry type sprinkler 
system supplied by the 
fire protection main. 
Some overflow material 
stored in loft over office 
area. Main space 
measures 80’ x 144’. 
Total volume of useful 
space is approx. 
100,000 cu ft inside w/ 
dock space for 10,000 
cu ft and an outdoor 
fenced area w/10,000 
cu ft. 

Operational Removed 

Counting Lab Rad protection 
counting 
laboratory 

Blueprint 
reproduction 
services. 

Radiological n.a. 40’ x 32’ x12’ 
Corrugated metal bldg 
w/steel frame located 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

on N side of Old 
Warehouse. 

Waste Paper 
Incinerator 

None. Incinerate paper 
and packaging 
waste. 

Industrial NFA at this time. 
(SWMU 10) 

Mounted on concrete 
pad E of Old 
Warehouse. Operated 
from 1970 to 1985. 
Incinerator ash 
routinely disposed of in 
CDDL. Air permit 
expired in 1990, Unit 
padlocked and sealed 
in 1991. Removed from 
original location, 
disassembled, placed 
in on-site storage in 
1996. 

Inactive Dispose 
Incinerator. 

Warehouse 
Hardstand Tents 

Temporary 
materials storage  

Temporary 
materials storage 

Industrial n.a. One tent (50x60ft) to 
protect excess 
warehouse stock and 
inventory. 

 Operational Removed  

STS Bulk 
Underground Fuel 
Oil Tank (50D-09) 

Fuel Storage  Fuel Storage Industrial n.a. 500 gal Steel double-
walled underground 
tank with bitumastic 
coating. Located NW of 
STS Ventilation 
Building (PVS) 
building. 

Operational Removed 

Above-ground 
Petroleum Tanks 
(41-D-021, 41-D-
022) 

Fuel Storage Fuel Storage Industrial 6 NYCRR Part 
613 

Concrete vaulted steel; 
2000 gal. gas tank; 
1000 gal. diesel tank; 
concrete vault and 
overfill catch basin. 
Located N of WWTF. 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Waste Water 
Treatment Facility 
(WWTF) or 
Sewage Treatment 
Plant (STP) 

Treatment of 
sanitary 
wastewaters 
since 1985, 
industrial 
wastewater since 
1994. 

Treatment of 
sanitary 
wastewaters since 
1985, industrial 
wastewater since 
1994. 

Industrial NFA (at this 
time) 
determination 
was made. 
Remains in use. 
(SWMU 33) 

~55’ X 105‘ corrugated 
steel building. Walls 
and floors 8” RIC.  
Provides biological 
treatment (10,000 
gal/day average) of 
sanitary wastewater.. 
Following biological 
treatment, effluent is 
disinfected by 
chlorination. Facility 
consists of 6 grinder 
stations, aeration tank, 
clarifier, baffled tank for 
chlorination and 
dechlorination. In 1994: 
upgraded to handle 
non-radiological 
wastewater treatment.  

Operational Removed 

Old Sewage 
Treatment Plant 
Facility 

None Sanitary 
wastewater 
treatment facility; 
removed from 
service in 1985. 
Discharge lines 
removed and 
influent lines 
capped. 

Industrial NFA (at this 
time) 
determination 
was made. 
(SWMU 32) 

Located below grade 
inside 12’ x 22’ area S 
of Cooling Tower. 
Consisted of concrete 
basin (5000 gal/day 
capacity), control 
boxes, surge tank, 
aeration tank, and 
clarifer. Three 
compartment unit to 
treat raw sewage by 
aeration process. Major 
components included 
bar screen and cutting 
device, aeration tank, 
and settling tank. BSC 
section: 3’ x 3’ x 6’ 

 Inactive Removed  
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

deep w/BSC mounted 
near center; AT: 9’6” x 
9’6” x 14’ deep 
w/aeration pipe on W 
side; ST: 5’6” x 5’6” x 
9’6” deep, conical 
shaped.  Effluent 
flowed from settling 
tank via adjustable weir 
plate on S side of unit 
to outfall ditch. 

New Cooling 
Tower 

Maintain plant-
wide cooling 
water closed loop 
at near 80oF 
(include Vit. cell) 

Maintain plant-wide 
cooling water 
closed loop at near 
80oF (include Vit. 
cell) 

Industrial n.a. 20x20x11 ft high and 
stands on a concrete 
basin measuring 
27x37x3ft, with an 
addition measuring 
27x12 ft. 

Operational Removed 

Equalization (EQ) 
Basin or Effluent 
Mixing Basin 

Receive clarifier 
blowdown (serve 
as replacement 
for deminerlizer 
sludge ponds) 

Receive UR liquids 
(e.g. clarifier 
blowdown) and 
treated sewage 
flow diverted from 
WWTF should an 
upset occur in 
WWTF 

Industrial NFA at this time, 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to 
closure 
requirements for 
wastewater 
treatment 
facilities. 
(SWMU 7) 

Constructed in 1985. 
Basin w/Hypalon® liner 
50’ x 125’ x 6.6’ deep 
excavated into the 
sand and gravel layer, 
underlain by sand 
drain.  Received 
effluents from the 
sanitary sewage 
treatment plant, some 
UR discharge, and 
cooling water 
blowdown.  Later it 
received effluents from 
the sludge ponds. 
Located E of 
Demineralizer Sludge 
Ponds (approx. 300’ E 
of old warehouse and 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

approx.. 650’ SE of 
MPPB 

Equalization (EQ) 
Tank 

Receive cold UR 
wastewater (e.g. 
sand filter 
backwash, 
alkaline part of 
demineralizer 
regeneration, 
clarifier 
blowdown) 

Receive cold UR 
wastewater (e.g. 
sand filter 
backwash, alkaline 
part of 
demineralizer 
regeneration, 
clarifier blowdown) 

Industrial  NFA at this 
time, monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to 
closure 
requirements for 
wastewater 
treatment 
facilities. 

A covered 20,000 gal 
underground concrete 
tank that serves as the 
replacement to the 
Equalization Basin. 
Located N of EQ 
Basin. 

Operational Removed 

Demineralizer  
Sludge Ponds 

None Received backflush 
solutions from plant 
process water 
demineralizer, 
softener, and 
clarifier. Inactive 
since June 1994. 

Industrial NFA at this time, 
monitoring 
performed 
according to the 
WVDP 
Groundwater 
Monitoring Plan. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 5) 

Constructed b/w 1964 
and 1966. 2 unlined 
ponds located 
approximately 150’ SE 
of MPPB (E of Road-
Salt and Sand Shed). 
Each measures 50’ x 
100’ x  5’ deep; E end 
slightly deeper than W. 
Typically wet and 
vegetated. Headwall 
and drain pipe located 
at E end of each. 
Discharged through 
weir box and 
underground piping to 
SPDES-permitted 
outfall 005 

Inactive No further 
action 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Waste Tank Farm 
(WTF)Training/Test  
Platforms 

None Mock-ups, testing, 
training for long 
pumps and 
equipment 

Industrial n.a. North Tower 16x16x57 
ft high; South tower 
16x16x48ft high 
preengineered steel 
structures. 

 Operable 
(North tower 
anticipated to 
be removed 
prior to 
contract 
Award) 

Removed 
  

Road-Salt & Sand 
Storage Shed 

Grounds 
maintenance 

Grounds 
maintenance 

Industrial n.a. 20’ x 22’ Storage bin 
and sand stall on 51” 
blacktop on 10” stone 
underlay with wooden 
roof 

Operational Removed 

Vitrification 
Hardstand 

None. Staging of 
nonhazardous 
melter refractory 
bricks and 
nonradiological 
vitrification test 
glass and 
equipment. Inactive 
since 1993. Office 
trailers. 

Industrial NFA (at this 
time) 
determination 
was made. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 28) 

 ~150’ X 220’ flat 
gravel pad  

Operational  Removed  

Product Storage 
Area 

Temporary 
storage of 
nonhazardous 
debris. 

Staging of 
containerized raw 
materials. 
Temporary storage 
of nonhazardous 
debris. 

Industrial NFA (at this 
time) 
determination 
was made. 
Subject to RCRA 
Corrective Action 
(SWMU 42) 

Open air storage area; 
asphalt pad, 
approximately 20’ x 
60’; located adjacent to 
eastern half of 
southern end of Old 
Warehouse 

 Inactive No further 
action  

Nuclear Regulatory 
Commission-
Licensed Disposal 
Area (NDA) 

None Disposal of LLW Inactive Waste 
Site (IWS) 

NFA- for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 

370’ x 600’ (approx. 5 
acre) disposal area 
located on S plateau. 
Contains both deep 
and special holes used 
by NFS, and trenches 
and caissons used by 

Inactive No further 
action 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Subject to RCRA 
Corrective 
Action. 
(SWMU 2) 

WVDP. Also includes 
various support 
buildings and 
equipment and former 
lagoon. 

NFS Deep Holes None Disposal of LLW IWS NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 2) 

109 holes in NDA, 50’-
70’ deep, containing 
hulls.   

 Inactive No further 
action   

NFS Special Holes None Disposal of LLW IWS NFA- for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 2) 

230 holes in NDA, 20’ 
deep - the lengths and 
widths varied according 
to the quantity of waste 
and dimensions of 
large waste items, such 
as failed equipment. 

 Inactive  No further 
action  

WVDP Trenches None Disposal of LLW IWS NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 

12 trenches in NDA 
containing approx. 
200,000 cu. ft. of low 
level wastes resulting 
from decontamination 
activities. 

 Inactive  No further 
action  
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Action. 
(SWMU 2) 

WVDP Caissons None Disposal of LLW IWS NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 2) 

4 carbon-steel-lined 
cylinders in NDA, in 
cylindrical concrete 
vaults 7ft. in diameter 
and 50-65 feet deep.  
Top and bottom 
plugged with concrete.  
Located in S and E 
corners of NDA. 

 Inactive  No further 
action  

Former NDA 
Lagoon (also 
called “Pete’s 
Pond”) 

None Surface water run-
off control 

Radiological NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 2) 

Located in 
northeastern portion of 
NDA; later backfilled 
w/rad contaminated 
soil from Lagoon 3 
clean-out in June 1972.  
Reportedly closed in 
1972.  Footprint 
partially underlies 
IWSF, west of LPS 
Building.  

Deactivated No further 
action 

Interceptor Trench Collect 
groundwater from 
NDA area prior to 
treatment 

Collect 
groundwater from 
NDA area prior to 
treatment 

Radiological NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 23) 

The interceptor trench 
and associated liquid 
pretreatment system 
were installed after 
groundwater 
contaminated with 
TBP, n-dodecane, and 
several radionuclides 
were detected in a well 
downgradient of the 
NDA. Located along N 
and E borders of NDA. 

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Leachate Transfer 
Line 

Transfer water 
from NDA 
interceptor trench 
to Lagoon 2 

Transfer leachate 
and liquids from 
SDA lagoons to 
Lagoon 1 

Radiological NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 23) 

2” PVC line runs along 
NE and NW 
boundaries of NDA; 
1,200 m (4000 ft) long; 
small above-ground 
section near old pump 
house is galvanized 
steel 

Operational Operational 

Liquid 
Pretreatment 
System (LPS) (or 
Leachate 
Pretreatment 
System or Trench 
Interceptor Project 
Groundwater 
Treatment System) 

Standby system 
for treating water 
from the 
interceptor trench 
which has not 
been used; One 
tank was used 
during NDA tank 
removal project  

Standby system for 
treating water from 
the interceptor 
trench which has 
not been used; 
One tank was used 
during NDA tank 
removal project 

Radiological NFA - for short 
term only; 
groundwater 
monitoring and 
interceptor 
trench operation 
is performed. 
Subject to RCRA 
Corrective 
Action. 
(SWMU 23) 

The liquid pretreatment 
system (which has 
never been used) 
consists of 7 tanks 
made of carbon steel 
to remove organics. 
Steel framed building 
housing tanks located 
on NE corner of NDA. 

Operable Operable 

Interim Waste 
Storage Facility 
(IWSF) or 
Kerosene Tanks 
and NDA 
Container Storage 
Area 

Interim storage 
for LLW and LL 
mixed waste 

Staging for LLW 
prior to sampling 
and disposal 

Radiological NFA – for short 
term only; 
groundwater 
monitoring is 
performed. IWSF 
subject to RCRA 
unit closure. 
(SWMU 11/11a) 

36’ x 36’ Pre-
engineered metal 
structure anchored to a 
concrete slab with a 
curbed perimeter. 
Located W of Liquid 
Pretreatment Building 
on NDA. 

 Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed  

NDA 
Hardstand/Staging 
Area 

None Staging of 
radiological wastes 
prior to burial in 
NDA until 1989 

Industrial NFA at this time 
other than 
continued 
monitoring. 
Subject to RCRA 
Corrective 

Three-sided with 
cinderblock walls 
located on a sloped 
pad of crushed rock 
with crushed concrete 
at E end of road 

 Inactive  Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Action. 
(SWMU 39) 

bordering S side of 
NDA. Currently 
overgrown. 

NDA Trench Soil 
Container Area 

Staging for LLW 
and 
contaminated soil 
roll-offs (from 
NDA Interceptor 
Trench project).  

Staging for LLW 
and contaminated 
soil roll-offs (from 
NDA Interceptor 
Trench project).  

Industrial NFA (at this 
time) 
determination 
was made. 
Several 
containers of 
LLW are staged 
there. Subject to 
RCRA 
Corrective 
Action. 
(SWMU 31) 

Two gravel pad areas 
located S of NDA and 
W of NDA across the 
existing roadways,  

 Inactive Decontamina
ted and 
Waste 

Removed 

Radwaste 
Treatment System 
(RTS) Drum Cell 

Storage of 
cement solidified 
LLW drums  

Storage of cement 
solidified LLW 
drums 

Radiological NFA (at this 
time) 
determination 
was made 
(SWMU 21) 

375’ x 60’ Steel 
Frame/metal sided 
bldg, concrete base 
pad. Contains shielded 
concrete enclosure.  
Can accommodate a 
max of 21,500 71gal 
square drums. Berm 
and floor are coated 
with epoxy. Located S 
of NDA and NDA 
Trench Soil Container 
Area. 

Operational LLW and 
Facility  
removed by 
other DOE 
Contractor  

Subcontractor 
Maintenance Area 

Since 1991, used 
for staging heavy 
equipment and 
inert construction 
materials. 

Used for cleaning 
of asphalt paving 
equipment (NFS). 
Used for cleaning 
of asphalt paving 
equipment until 
1991. Since 1991, 
used for staging 

Industrial NFA 
determination 
was made.  
Used to stage 
equipment 
(SWMU 26) 

Flat area located W of 
Rail Spur, SW and W 
of NDA Trench Soil 
Container Area, along 
S side of roadway. 
Compacted stone.  
Contains several 
trailers, storage areas, 

 Operational Removed  
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

heavy equipment 
and inert 
construction 
materials. 

equipment. 

Rail Packaging and 
Staging Area  
 

Staging area for 
waste packages 
destined for off 
site 
transportation via 
rail. 

Staging area for 
waste packages 
destined for off site 
transportation via 
rail. 

Nuclear Hazard 
Category 3 

 Flat area located E of 
Rail Spur, along N side 
of roadway. 
Compacted stone with 
24’ x 90’ concrete pad.  
Contains packaged 
components from Vit 
Facilty 
decontaminatiopn. 

 Operational Waste 
removed. 
Facility 

removed  
after RTS 
Drum Cell 
removal  

Administration 
Building  

Office space  Office space Industrial n.a. Corrugated sheet 
metal steel-framed 
structure on concrete 
floor slab, measuring 
40’ x 14’ and one story 
high. Interior divided 
into approximately 20 
rooms plus and 11’4” x 
60’ hallway. Interior 
finish is wood stud 
framing, dry wall, 
acoustical drop ceiling, 
carpet, vinyl floor tile. 
Some wood grain 
paneling and wood 
offices. Includes wash 
rooms and support 
equipment. 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Expanded 
(Environmental) 
Lab Complex 

Office space,and 
environmental 
sample analysis. 

Office space, 
vitrification cold 
sample analysis 
and environmental 
sample analysis. 

Industrial n.a. 92’ x 50’ Sheet metal 
structure Includes 3 
double-wide trailers on 
concrete foundation 

Operational Removed 

New Warehouse 
(Main-2) 

Currently empty Materials storage; 
SWMU 43 - 90-Day 
storage area for 
hazardous wastes, 
industrial wastes, 
and materials, 
batteries, and 
recyclables 

Industrial NFA 
determination 
was made. 

Steel building that rests 
on concrete piers and 
a poured concrete 
foundation wall.  
80x250x21.5ft high. 

Operational Removed 

Warehouse Bulk 
Oil Storage Unit 

Storage of 
combustibles 
(i.e., grease, oils, 
antifreeze, etc.) 
in 1 gal to 55gal 
containers 
 
 

Storage of 
combustibles 
(i.e., grease, oils, 
antifreeze, etc.) in 
1 gal to 55gal 
containers 
 

Industrial n.a. Metal, insulated wall 
structure measuring 
(inside) 11’ x 
23’ x 6’6”. Walls: 
insulated w/2 hr. fire 
rating; doors have 1.5 
hr. fire rating. F: 
removable fiberglass 
grating located 6” 
above catch basin 
w/sump. Located E of 
Main-2.  
 
 

Operational Removed 

Warehouse 
Extension Staging 
Area or Waste 
Management 
Staging Area 
(WMSA) 

Equipment and 
used products 
storage. House 
industrial wastes, 
hazardous 
wastes (90-day), 
and universal 
waste. 

Temporary storage 
of nonhazardous 
wastes.  

Industrial NFA at this time. 
(SWMU 43) 

Approx. 50’ x 80’ steel 
building with concrete 
floor located in 
southern end of New 
(Main-2) Warehouse. 
Two sides of staging 
area are bermed. 

Operational Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Meteorological 
Towers 

Original erected 
in October, 1974 
to collect wind 
direction, wind 
speed and 
temperature data 
was demolished 
in 1990s. New 
towers 
constructed in 
early 1990s serve 
same purpose. 

Original erected in 
October, 1974 to 
collect wind 
direction, wind 
speed and 
temperature data 
was demolished in 
1990s. New towers 
constructed in early 
1990s serve same 
purpose. 

Industrial n.a. 2 meteorological 
monitoring towers.  On-
site: 197-foot (60-m) 
tower continuously 
monitors wind speed, 
wind direction, and 
temperature at both the 
197-foot and 33-foot 
(10-m) elevations.  
Independent, remote 
33-foot (10-m) tower 
located approximately 
5 miles (8 km) south of 
site on hillcrest on 
Dutch Hill Road, 
continuously monitors 
wind speed and wind 
direction.  Dewpoint, 
precipitation, and 
barometric pressure 
are also monitored on-
site. Both locations 
supply data to primary 
digital and analog data 
acquisition systems 
located within the 
Environmental 
Laboratory.  On-site 
systems are provided 
with either 
uninterruptible or 
standby power backup 
in case of site power 
outage. 

Operational Operational 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

Security 
Gatehouse and 
Fences 

Site Security  Site Security Industrial n.a. Masonry block 
(gatehouse) 

Operational Operational 

Construction 
Fabrication Shop 
or Vitrification 
Fabrication Shop 

RHWF 
equipment 
storage  

Site maintenance 
support 

Industrial n.a. 40’ x 100’ Steel 
building on concrete 
foundation; located W 
of WTF and SE of 
RHWF 

 Operational 
(Anticipated 
to be 
removed 
prior to 
award of 
contract) 

Removed  

Vitirification Diesel 
Fuel Oil Storage 
Tank & Building (or 
Diesel Fuel Oil 
Building) (FOD-11) 

Diesel fuel oil 
storage  

Diesel fuel oil 
storage 

Industrial n.a. A 7450 gal tank 
located in a below-
grade concrete vault 
and is covered by a 
metal building about 
two stories tall and 15’ 
x 22’ in area. 

Operational Removed 

Bulk Storage 
Warehouse 

Materials storage  Materials storage Industrial n.a. 80’ x 162.75’ Steel 
beam construction; 
light metal 
siding/roofing 

Operational Removed 

Hydrofracture Test 
Well Area 

None Geologic 
Performance 
testing 

Industrial DOE-Oak Ridge 
Project 

An injection well and 
four observations wells 
to perform hydraulic 
fracturing experiments. 

 Inactive Wells filled 
and capped  

Live Fire Range Site security 
support  

Site security 
support 

Industrial n.a. 400X100 ft Operational Removed 

Satellite 
Accumulation and 
90-Day Storage 
Areas 

Short-term 
accumulation of 
hazardous and 
mixed wastes. 

Short-term 
accumulation of 
hazardous and 
mixed wastes. 

Industrial NFA 
determination 
was made. 
Established and 
managed in 
accordance with 
RCRA and site 

6 SAAs and one 90-
day storage area 
located at various 
locations across site. 

 Operational  Removed 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

procedures 

Monitoring 
Wells/Stations 

Monitoring of 
groundwater, 
surface water, 
air, radiological 
dose, etc. to 
support 
Environmental 
Monitoring 
Program.  Also 
includes 
Bioventing 
system. 

Monitoring of 
groundwater,   
surface water, air, 
radiological dose, 
etc. to support 
Environmental 
Monitoring 
Program.  Also 
includes Bioventing 
system. 

Industrial NFA 
determination 
was made. 
Established and 
managed in 
accordance with 
RCRA and site 
procedures. 
(SWMU 40) 

   Operational  Operational 

Designated 
Roadways 

Previous 
unpaved 
roadways 
sprayed with oils 
and cleaning 
solvents from 
Maintenance 
Shop for dust 
suppression. 
Discontinued in 
1980. Vehicle 
access to site 
facilities  

Previous unpaved 
roadways sprayed 
with oils and 
cleaning solvents 
from Maintenance 
Shop for dust 
suppression. 
Discontinued in 
1980. Vehicle 
access to site 
facilities. 

Industrial n.a. 
(SWMU 41) 

Consists of approx. 0.7 
miles of former dirt 
roadways located 
between Electrical 
Substation on NE 
corner of WVDP and 
Maintenance Shop and 
between Old 
Warehouse and NDA. 
All roadways currently 
paved with asphalt. 

 Operational Operable  

Dams and 
Reservoirs (Lakes) 

Surface water 
control and site 
water supply 
system  

Surface water 
control and site 
water supply 
system 

Industrial NFA 
determination 
was made. 

Two water supply 
reservoirs.  The south 
reservoir has an 
earthen dam 75 ft high. 
The north reservoir has 
an earthen dam 50 feet 
high. Also includes 
pump house and 

Operational Operable 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

transfer lines. 

Schoolhouse deer check 
facility during 
WNYNSC deer-
hunting season 
administered by 
NYSERDA 

Pre-NFS: One-
room schoolhouse 
and residence. 
NFS/WVDP- Used 
as environmental 
and bioassay 
sampling program 
laboratory; office 
space, sample 
storage area; 
training classroom. 

Industrial NFA at this time. 
Determination is 
specific to Septic 
System. 
(SWMU 36) 

18.5’ x 41’, wood-
framed building, 
shingled roof with 
associated septic 
system. Septic system 
includes concrete tank, 
distribution box. 

Operational Removed 

North Plateau 
Groundwater 
Recovery System 
(Pump & Treat) 

Pump Sr-90 
contaminated 
groundwater for 
treatment at 
LLW2 

Pump Sr-90 
contaminated 
groundwater and 
treat w/ion 
exchange 
technology 

Radiological n.a. Insulated 8’ x 40’ x 10’ 
cargo container; 
houses 3 recovery 
wells. Includes 
associated storage 
shed. 

Operational Operational 

Well Purge water 
storage locations 

Containers are 
staged  at various 
locations for 
storage of 
monitoring well 
purge water 
collected during 
groundwater 
sampling events. 

Containers are 
staged at various 
locations for 
storage of 
monitoring well 
purge water 
collected during 
groundwater 
sampling events. 

Industrial NFA 
determination 
was made. Use 
continues for 
temporary 
storage of purge 
water. 
(SWMU 34) 

2 55-gal steel drums  
with 52-gal poly liners 
and 1 polyethylene 
tanks. Stage in several 
locations.  

 Operational Operable 

Soil Piles None Soil piles from site 
construction 
activities 

Industrial  Three soils piles from 
site construction 
activities.  One soil pile 
located north of the 
Low-level Waste Rail 
Packaging and Staging 
Area; one soil pile 

Inactive Inactive 
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Facility Current Use Previous Use Facility Type 

 
Current RCRA 

Status 
 

Facility Construction 
Contract 
Starting 

Point 
Contract 
End State 

located adjacent to the 
Warehouse Hard 
Stand; and one soil pile 
located south and east 
of the RTS Drum Cell. 

Miscellaneous 
Facilities and 
Storage Areas 

  Mostly industrial  All ancillary support 
structures, storage 
facilities, laydown and 
hardstand areas, 
speed spaces, sheds, 
utility stations, etc. not 
specifically mentioned 
in Attachments C-2 or 
C-3. 

Varies Removed 

 
Acronyms: 
 
A&PC  Analytical and Process Chemistry 
Al  aluminum 
approx. approximately 
bldg  building 
CMS  Corrective Measures Study 
E  East 
ft. or ft  feet (unit of length) 
gal  gallons 
HLW  High Level Waste 
hr  hour 
I&C  Instrumentation and Calibration 
IRTS  Integrated Radwaste Treatment System 
LLW  Low-Level Waste 
N  North 
n.a. or na not applicable 
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NDA  Nuclear Regulatory Commission-Licensed Disposal Area 
NE  Northeast 
NFA  No Further Action 
NFS  Nuclear Fuel Services 
NW  Northwest 
NYSERDA New York State Energy Research and Development Authority 
PVU  Portable Ventilation Unit 
RCRA  Resource Conservation and Recovery Act 
RFI  RCRA Facility Investigation 
S  South 
SAAs  Satellite Accumulation Areas 
SDA  State-Licensed Disposal Area 
SE  Southeast 
SW  Southwest 
W  West 
WNYNSC Western New York Nuclear Service Center 
WTF  Waste Tank Farm 
WVDP West Valley Demonstration Project
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Attachment C-4 – Waste Processing Facilities at the WVDP 
 
Table C.1  Operational WVDP Facilities available for use in waste packaging 
 

Area Facility Type Notes 

WMA 1 Waste Reduction and Packaging Area 
(WRPA) 

Nuclear Contact handling 

WMA 1 Contact Size Reduction Facility (CSRF) Nuclear Contact handling 

WMA 1 Fuel Receiving and Storage Area (FRS)  Nuclear Contact handling 

WMA 1 Equipment Decontamination Room (EDR) Nuclear Contact handling 

WMA 1 Vitrification Facility Nuclear Remote handling 

WMA 5 Remote Handled Waste Facility (RHWF) Nuclear See PWS Sections C.1.2.3. 
and C.1.3.3.                         
Will be operable during part of 
the contract period for waste 
management functions.  

WMA 5 Container Sorting and Packaging Facility 
(CSPF) 

Nuclear Contact handling 

WMA 5 Lag Storage Area Shipping Depot Radiological Contact handling 

WMA 5 Lag Storage Area (LSA 4) Waste 
Packaging Area 

Radiological Contact handling 

 
Table C.2  Operational WVDP Facilities available for use in waste shipping 
 

Area Facility Type Notes 

WMA 1 Load-In/Load-Out Facility (LI/LO) Industrial Crane access for truck loading 

WMA 1 Fuel Receiving and Storage Area (FRS)  Nuclear Crane access to rail spur 

WMA 2 Vitrification Test Facility (VTF) Industrial Crane access for truck 

WMA 5 Remote Handled Waste Facility (RHWF) Nuclear Crane access for truck 
loading. 
See PWS Sections C.1.2.3. 
and C.1.3.3.                        
Will be operable during part of 
the contract period for waste 
management functions. 

WMA 5 Lag Storage Area Shipping Depot Nuclear  

WMA 6 Rail Spur Industrial  

N/A South Parking Lot Industrial Empty Truck Staging Area 

N/A Shielded 50-Ton Forklift Industrial  
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Attachment C-5 – Estimated Waste Volumes (ft3) in Storage at the WVDP 
 

Waste Stream 
Total Estimated Volume of waste (ft3) 

after 12-31-06 
Low Level Waste - Miscellaneous Solids 1, 2 11,000
Low Level Waste - Miscellaneous Liquids 6,000
Low Level Waste - Miscellaneous Sludges and Resins  0
Low Level Waste - Oily Waste  1,900
Remote Handled Waste (includes TRU and LLW) 2, 4, 5 62,000
Non-radioactive Waste  0
HLW/GTCC 3 1,300
TRU/ Suspect TRU 3, 4, 5 45,000
Mixed TRU 3, 4, 5 1,700
Mixed Low Level Waste 1,700
Estimated Vit Facility Decon Waste 2 20,000
    
 TOTAL 150,600

 
This volume is based upon the following assumptions: 
▪  Does not include any projected volumes of remediation waste generated in CY 2006.  
▪  RTS Drum Cell waste (184,000 ft3) to be disposed by other DOE contractor.  

 
NOTES: 

1. Includes Concentrator Feed Make-up Tank (CFMT), Melter Feed Hold Tank (MFHT), Slurry Fed Ceramic Melter (SFCM), and Sodium Bearing Waste 
(SBW). 

2. May require Waste Incidental to Processing (WIR) Waste Determination process. 
3. Some waste currently identified as TRU was generated from decontamination of Head End Cells.  Activities in these cells preceded chemical separation of 

the spent fuel. 
4. TRU waste is currently not scheduled for disposal at the Waste Isolation Pilot Plant.  
5. TRU volumes are estimates before size reduction/repackaging.  TRU volumes include both contact handled (CH) and remote handled (RH) TRU waste. 
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Attachment C-6 -- Turnover Package Requirements 
 
1.0 Documentation Requirements Specific to Activities Accomplished Under 

Section C, Performance Work Statement. 
 

The following documentation is to be provided in addition to documentation 
required as specified elsewhere in the contract and does not relieve the Contractor 
of responsibility to provide such documentation. 

 
1.1 Documentation associated with disposal of all Project wastes. 

 
1.2 Documentation generated as a result of facilities characterization.  

 
1.3 Documentation specific to support maintenance and monitoring of deactivated 

and/or reconfigured non-operational facilities and systems, including support 
and utility systems. 

 
1.4 Documentation specific to status of operational facilities and utility systems.  

 
1.5 Description of facilities remaining regulated under the RCRA at the conclusion 

of the contract. 
 

1.6 Plan for long-term maintenance, storage and disposition of historical/legal 
records. 
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Attachment C-7 – West Valley Demonstration Project Environmental Permits 
 

Permit Name and 
Number 

Agency/Permit 
Type 

Description Status 

West Valley 
Demonstration Project 
RCRA Part A Permit 
Application 

NYSDEC/Hazardous 
Waste 

Provides interim status 
under RCRA for treatment 
and storage of hazardous 
waste 

No expiration date. 

Air Facility Registration 
Certificate  
(9-0422-00005/00099) 

NYSDEC/Air Emissions Site-wide registration 
includes 2 boilers 
 

Effective 10/21/04.  No 
expiration date. 

Slurry-fed ceramic 
melter (modification to 
WVDP-687-01) process 
building ventilation 

EPA/NESHAP Slurry-fed ceramic melter 
radionuclide emissions – 
MPPB stack modified 
2/18/97 

Permit approved 
2/18/97.  No expiration 
date.  Request to modify 
submitted to the EPA 
8/99. 

Vitrification facility 
HVAC system 

EPA/NESHAP Vitrification facility HVAC 
system for radionuclide 
emissions 

Permit approved 
2/18/97.  No expiration 
date. 

01-14 building 
ventilation system 
(WVDP-187-01) 

EPA/NESHAP Liquid Waste Treatment 
System ventilation of 
radionuclide emissions in 
the 01-14 building 

Issued 10/5/87. 
Modified 5/25/89.  No 
expiration date. 

Contact Size-Reduction 
Facility (WVDP-287-01) 

EPA/NESHAP Contact size-reduction 
and decontamination 
facility radionuclide 
emissions 

Issued 10/5/87. No 
expiration date. 

Supernatant Treatment 
System/Permanent 
Ventilation System 
(WVDP-387-01) 

EPA/NESHAP Supernatant Treatment 
System ventilation for 
radionuclide emissions  

Revised 1/1/97.  No 
expiration date. 

Outdoor ventilated 
enclosures (WVDP-587-
01) 

EPA/NESHAP Ten portable ventilation 
units for radionuclide 
emissions 

Issued 12/22/87.  No 
expiration date. 

State Pollutant 
Discharge Elimination 
System 
(NY0000973) 

NYSDEC/Water Covers discharges to 
surface waters from 
various on-site sources 

Permit modification 
issued addressing storm 
water discharges, 
monitoring modifications 
and other items.  
Effective 01/01/05.  
Permit expires 02/01/09. 

Buffalo Pollutant 
Discharge Elimination 
System (06-05-TR096) 

Buffalo Sewer 
Authority/Sanitary 
sewage and sewage 
sludge disposal 

Permit issued to hauler of 
waste from the 
wastewater treatment 
facility 

Hauler must renew 
permit by 06/30/07. 

Chemical Bulk Storage 
(9-000158) 

NYSDEC/Chemical Bulk 
Storage Tank 
Registration 

Registration of bulk 
storage tanks used for 
listed hazardous 
chemicals 

Registration expires 
07/05/07. 
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Permit Name and 
Number 

Agency/Permit 
Type 

Description Status 

Petroleum Bulk Storage 
(9-008885) 

NYSDEC/Petroleum 
Bulk Storage Tank 
Registration 

Registration of bulk 
storage tanks used for 
petroleum 

Registration expires 
09/02/11. 

Bird Depredation 
License (License No. 
32) 

New York State Division 
of Fish and Wildlife 

State license for the 
removal of inactive nests 
of migratory birds 

NYS license expires 
06/30/07. 

Bird Depredation Permit 
(MB747595-0) 

U.S. Fish and Wildlife 
Service 

Federal permit for the 
limited taking of migratory 
birds and active bird nests 

Permit expires 06/30/07. 

Federal Facility 
Compliance Act (FFCA) 
Consent Order for 
WVDP (1996) 

NYSDEC/DOE Establishes commitments 
regarding compliance with 
the Site Treatment Plan 
for mixed wastes 
submitted by DOE 
pursuant to the FFC Act 

No expiration date. 

Administrative Order on 
Consent (1992) RCRA 
3008(h) 
Docket No. II RCRA-
3008(h)-92-0202 

EPA/NYSDEC/ 
NYSERDA/DOE 

Administrative Order on 
Consent 
RCRA 3008(h) 

No expiration date. 
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SECTION D 
 

PACKAGING AND MARKING 
 

 
D.1 PACKAGING 
 

Preservation, packaging and packing for shipment or mailing of all work 
delivered hereunder shall be in accordance with good commercial practice 
and adequate to ensure acceptance by a common carrier and safe 
transportation at the most economical rate. 

 
D.2 MARKING 
 

(a) Each package, report or other deliverable required by the 
Schedule, Performance Work Statement or other parts of the 
contract shall be accompanied by a letter, cover page or other 
document which: 

 
(1) Identifies the contract by number under which the item is 

being delivered. 
 

(2) Identifies the deliverable Item Number per Section J, 
Attachment J-2 and/or Report Requirement that requires the 
delivered item(s). 

 
(3) Indicates whether the Contractor considers the delivered 

item to be a partial delivery or one that fully meets the 
delivery requirement. 

 
(b) Except as agreed to in writing by the Contracting Officer (CO), for 

any package, report, or other deliverable being delivered to a party 
other than the CO, a copy of the document required in (a), above, 
shall be simultaneously provided to the CO or office administering 
the contract, as identified in Section G.2 of the contract. 
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SECTION E 
 

 INSPECTION AND ACCEPTANCE 
 

 
E.1 FAR 52.246-5  INSPECTION OF SERVICES - COST-REIMBURSEMENT 

(APR 1984) 
   

(a) Definition. "Services," as used in this clause, includes services 
performed, workmanship, and material furnished or used in 
performing services. 

    
(b) The Contractor shall provide and maintain an inspection system 

acceptable to the Government covering the services under this 
contract. Complete records of all inspection work performed by the 
Contractor shall be maintained and made available to the 
Government during contract performance and for as long afterwards 
as the contract requires. 

 
(c) The Government has the right to inspect and test all services called 

for by the contract, to the extent practicable at all places and times 
during the term of the contract. The Government shall perform 
inspections and tests in a manner that will not unduly delay the work. 

 
(d) If any of the services performed do not conform with contract 

requirements, the Government may require the Contractor to perform 
the services again in conformity with contract requirements, for no 
additional fee. When the defects in services cannot be corrected by 
reperformance, the Government may --(1) Require the Contractor to 
take necessary action to ensure that future performance conforms to 
contract requirements; and (2) Reduce any fee payable under the 
contract to reflect the reduced value of the services performed. 

 
(e) If the Contractor fails to promptly perform the services again or take 

the action necessary to ensure future performance in conformity with 
contract requirements, the Government may -- (1) By contract or 
otherwise, perform the services and reduce any fee payable by an 
amount that is equitable under the circumstances; or (2) Terminate 
the contract for default. 

E.2 INSPECTION 
 

Inspection of all items under this contract shall be accomplished by the 
DOE Contracting Officer’s Representative (COR) identified by the 
Contracting Officer (CO) as responsible for the product, report, or service 
being delivered, or any duly authorized DOE representative as designated 
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from time to time by the CO in writing in accordance with Section H of this 
contract.  Primary inspection will be conducted at the WVDP but 
inspection may occur at other DOE locations or the Contractor's location.  
Inspection criteria used to determine whether the Contractor has met the 
requirements of the contract include, but are not limited to, compliance 
with Federal and State Regulations, NRC, OSHA, and DOE Directives and 
Standards, and Regulatory Agency Agreements.  Inspection will be 
conducted in accordance with FAR Clause 52.246-5, "Inspection of 
Services-Cost Reimbursement" (APR 1984). 

 
E.3 ACCEPTANCE 
 

Acceptance of all work and effort under this contract (including 
"Deliverables" in Section J, Attachment J-2) shall be accomplished by the 
CO, or any representative designated by the CO in writing.  Primary 
acceptance of the contract requirements will be at the WVDP; however, 
acceptance may occur at other DOE locations or at the Contractor's 
location.  Acceptance criteria which acknowledge items, services and 
deliverables conform to the applicable contract quality and quantity 
requirements include: compliance with Federal and State Regulations, 
NRC, OSHA, and DOE Directives and Standards, Regulatory 
Agreements, and the Contractor performance objectives set forth in the 
contract, Section C. 
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SECTION F 
 

DELIVERIES OR PERFORMANCE 
 
 

 
F.1. FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 

(APR 1984) 
 

(a) The Contracting Officer may, at any time, by written order to the 
Contractor, require the Contractor to stop all, or any part, of the work 
called for by this contract for a period of 90 days after the order is 
delivered to the Contractor, and for any further period to which the 
parties may agree. The order shall be specifically identified as a stop-
work order issued under this clause. Upon receipt of the order, the 
Contractor shall immediately comply with its terms and take all 
reasonable steps to minimize the incurrence of costs allocable to the 
work covered by the order during the period of work stoppage. Within 
a period of 90 days after a stop-work is delivered to the Contractor, or 
within any extension of that period to which the parties shall have 
agreed, the Contracting Officer shall either -- 

 
(1) Cancel the stop-work order; or 

 
(2) Terminate the work covered by the order as provided in the 

Termination clause of this contract. 
 
(b)  If a stop-work order issued under this clause is canceled or the 

period of the order or any extension thereof expires, the Contractor 
shall resume work. The Contracting Officer shall make an equitable 
adjustment in the delivery schedule, the estimated cost, the fee, or a 
combination thereof, and in any other terms of the contract that may 
be affected, and the contract shall be modified, in writing, 
accordingly, if – 

 
(1) The stop-work order results in an increase in the time required 

for, or in the Contractor's cost properly allocable to, the 
performance of any part of this contract; and 

 
(2)  The Contractor asserts its right to the adjustment within 30 days 

after the end of the period of work stoppage; provided that, if the 
Contracting Officer decides the facts justify the action, the 
Contracting Officer may receive and act upon the claim 
submitted at any time before final payment under this contract. 
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 (c) If a stop-work order is not canceled and the work covered by the 
order is terminated for the convenience of the Government, the 
Contracting Officer shall allow reasonable costs resulting from the 
stop-work order in arriving at the termination settlement. 

 
(d)  If a stop-work order is not canceled and the work covered by the 

order is terminated for default, the Contracting Officer shall allow, by 
equitable adjustment or otherwise, reasonable costs resulting from 
the stop-work order. 

 
F.2. TERM OF THE CONTRACT 
 

The period of this contract is award through June 30, 2011.   
 

F.3. DELIVERIES 
 

All products, reports, and deliverables (Section J, Attachment J-2) under 
this contract shall be delivered to the Contracting Officer shown in Section 
G, or duly authorized representative of the Contracting Officer, as 
designated in writing by the Contracting Officer. 

 
F.4. PRINCIPAL PLACE OF PERFORMANCE 
 

The principal place of performance of this contract shall be within the site 
boundaries of the Western New York Nuclear Service Center, West 
Valley, New York. 
 

F.5. CONTRACT CLOSE-OUT 
 

The Contractor shall submit a separate plan including budget and 
schedule for close-out of the contract 60 days prior to the end of the 
period of performance as specified in F.2 above.  The Contract Close-out 
Plan shall include all remaining administrative matters necessary to close 
out the contract, including but not limited to:  resolution of remaining and 
open litigation; audit of indirect costs; remaining records disposition 
required by the Government; or any other activities required by Section I, 
FAR 52.216-7, “Allowable Cost and Payment.” 
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 CONTRACT ADMINISTRATION DATA 
 

 
G.1 CORRESPONDENCE PROCEDURES 
 

To promote timely and effective administration, all correspondence, 
reports and other documents submitted under this contract shall be 
subject to the following procedures:  

 
(a) Technical Correspondence.  Technical correspondence concerning 

performance of this contract shall be addressed to the Department 
of Energy (DOE) Contracting Officer’s Representative (COR) with 
an information copy to the Contracting Officer (CO).  Technical 
correspondence pertains to issues relating to work effort of the 
contract (i.e. requests interpretation of contractual requirements for 
performance) or requests approval of reports, drawings or other 
work products. 

 
(b) Patents/Technical Data Correspondence.  The Chicago Operations 

Office, acting through the Intellectual Property Law Division of the 
Office of Assistant Manager for Legal Support/Chief Counsel, DOE, 
9800 South Cass Avenue, Argonne, Illinois, 60439, is hereby 
designated to represent the CO in administering the Patent Clauses 
in this contract.  Correspondence concerning patent and technical 
data issues shall be addressed to the Chicago Operations Office 
with a copy to the Environmental Management Consolidated 
Business Center (EMCBC) Chief Counsel’s Office, the CO and the 
COR. 

 
(c) Non-technical Administrative Correspondence.  All 

correspondence, other than technical correspondence, shall be 
addressed to the CO, with information copies of the 
correspondence to the COR. 

 
(d) Subject Line(s).  All correspondence shall contain a subject line 

commencing with the contract number as illustrated below: 
 

“SUBJECT: CONTRACT NO. DE-AC30-07CC30000” 
(Insert subject topic after contract number, e.g., “Request for 
Subcontract Consent”). 

 
(e) Electronic Media for Reports/Plans/Documents.  All required 

reports, plans, and other documents will continue to be submitted to 
DOE in hard copy, but shall also be available electronically upon 
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request by the DOE CO or the DOE COR.  The Contractor will 
prepare the requested reports and documents via site standard 
software and provide a copy on diskette or Compact Disk (CD-R, 
CD-RW) as required by the size of the document.  The data shall 
be in a format that will allow conversion to Portable Document 
Format (PDF) or Hyper Text Markup Language (HTML) for potential 
posting on the Internet, Intranet, or in an electronic library.  If other 
software is used, the documents shall be scanned and then 
provided on diskette or Compact Disk.  Electronic data shall be 
available within five days of the DOE request. 

 
G.2 CONTRACT ADMINISTRATION 
 

The correspondence address of the DOE Contracting Officer is: 
 
U.S. Department of Energy 
West Valley Demonstration Project 
Attn:   Contracting Officer 
10282 Rock Springs Road 
West Valley, NY 14171-9799 
 
The CO will designate in writing the name and correspondence address of 
the COR who is the only individual (outside of the Contracting Officer) that 
may give technical direction in accordance with the Section H clause 
entitled DEAR 952.242-70, “Technical Direction.”  Future revisions of the 
CO or the address may be accomplished by written notification from the 
CO to the Contractor, without a formal contract modification. 
 

G.3 DOE CONTRACTING OFFICER’S REPRESENTATIVE  
 

The Contractor shall use the COR as the primary point of contact on 
technical correspondence (see the Correspondence Procedures clause, 
above, for definition), subject to the restrictions of Section H, DEAR 
952.242-70, “Technical Direction.” 
 

G.4 MONTHLY BILLING OF NEW YORK STATE 

The Contractor is required to track, monitor and account for all costs 
incurred on behalf of executing the WVDP, including costs associated with 
other contracts executed by DOE.  The Contractor will prepare a monthly 
invoice on behalf of the DOE to recover 10% of the costs incurred during 
execution of the WVDP.  The Contractor is responsible for monitoring the 
invoice until such time that the payment is received. 
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SECTION H 
 

SPECIAL CONTRACT REQUIREMENTS 
 

SPECIAL DEFINITIONS 

(a) The term "Act" means the West Valley Demonstration Project Act (P.L. 96-368), 
unless specifically identified otherwise. 

(b) The term "Records" means both Government-owned and contractor-owned 
records developed with Government funds. 

(c) The term "Project Premises" means the land as specified in the Cooperative 
Agreement. 

(d) The term "Project Facilities" means the facilities described in the Cooperative 
Agreement. 

(e) The term "Additional Facilities" means the facilities described in the 
Cooperative Agreement. 

(f) The term "NYSERDA" means the New York State Energy Research and 
Development Authority. 

(g) The term "Center" means the Western New York Nuclear Service Center at 
West Valley New York. 

(h) The term "WVDP" means the West Valley Demonstration Project. 

(i) The term "Cooperative Agreement" means the Cooperative Agreement entered 
into between DOE and NYSERDA effective October 1, 1980 as amended 
September 18, 1981. 

(j) The term "Retained Premises" means the land as specified in the Cooperative 
Agreement. 

(k) The term "DOE" means the Department Of Energy. 

(l) The term "CO" means the Contracting Officer. 

(m) The term "COR" means the Contracting Officer Representative.  

(n) The term "FAR" means the Federal Acquisition Regulation. 

(o) The term "DEAR" means the Department of Energy Acquisition Regulation. 
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H.2. 

H.3. 

(p) The term "NEPA" means the National Environmental Policy Act of 1969. 

(q) The term "ISMS" means Integrated Safety Management System. 

(r) The term "ES&H" means Environment, Safety and Health. 

PROGRAMMATIC RISKS AND UNCERTAINTIES 

(a) Completion of the PWS will require the DOE and the Contractor to successfully 
resolve, mitigate, eliminate, or avoid many types of risk.  Risks to the workers, 
public, and the environment are managed through the Environment, Safety and 
Health (ES&H) Program and Integrated Safety Management (ISM) Program 
identified in Section C.1.4.1.  Risks to project schedule and cost shall be 
managed within the Project Control System identified in Section H.15.  The 
Contractor shall incorporate the risk mitigation alternatives in the Risk 
Management Plan described in Section H.15 to manage other project and 
regulatory uncertainties.  The Risk Management Plan shall be included as part 
of the project baseline documents required in Section H.15 and it shall be 
updated at least annually. Justification shall be provided for any changes to the 
Risk Management Plan submitted with the project baseline 60 days after 
contract award from the Risk Management Plan submitted with the proposal. 

(b) The Contractor shall identify significant project and regulatory uncertainties 
contained within the PWS that, in its opinion, provide a significant risk to cost 
and schedule. The Contractor shall describe its approach to eliminate, avoid or 
mitigate these risks in the Risk Management Plan.  The Contractor shall 
implement the actions described and eliminate, avoid or mitigate the risks 
during performance of the contract. 

(c) When developing approaches to eliminate, avoid or mitigate risks to cost and 
schedule, the Contractor shall propose an allocation of risk responsibility to the 
organization best suited to manage the risk. This can result in the Contractor 
assuming total responsibility, the DOE assuming total responsibility, or a clearly 
defined method of sharing risk responsibility between the DOE and the 
Contractor.   

MODIFICATION AUTHORITY 

Notwithstanding any of the other provisions of this Contract, the Contracting Officer 
(CO) shall be the only individual under this Contract authorized to: 

(a) Accept nonconforming material, 

(b) Waive any requirement of this Contract, or 

(c) Modify any term or condition of this Contract. 
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H.4. DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 

(a) Performance of the work under this contract shall be subject to the technical 
direction of the DOE COR. The term "technical direction" is defined to include, 
without limitation: 

(1) Providing direction to the Contractor that redirects contract effort, shift 
work emphasis between work areas or tasks, require pursuit of certain 
lines of inquiry, fill in details, or otherwise serve to accomplish the 
contractual PWS. 

(2) Providing written information to the Contractor that assists in interpreting 
drawings, specifications, or technical portions of the work description. 

(3) Reviewing and, where required by the contract, approving, technical 
reports, drawings, specifications, and technical information to be 
delivered by the Contractor to the DOE.  

(b) The Contractor will receive a copy of the written COR designation from the CO. 
It will specify the extent of the COR’s authority to act on behalf of the CO. 

(c) Technical direction must be within the scope of work stated in the contract. The 
COR does not have the authority to, and may not, issue any technical direction 
that: 

(1) Constitutes an assignment of additional work outside the PWS; 

(2) Constitutes a change as defined in the contract clause entitled 
"Changes;"  

(3) In any manner causes an increase or decrease in the total estimated 
contract cost, the fee (if any), or the time required for contract 
performance; 

(4) Changes any of the expressed terms, conditions or specifications of the 
contract; or  

(5) Interferes with the Contractor's right to perform the terms and conditions 
of the contract. 

(d) All technical direction shall be issued in writing by the COR. 

(e) The Contractor must proceed promptly with the performance of technical 
direction duly issued by the COR in the manner prescribed by this clause and 
within its authority under the provisions of this clause. If, in the opinion of the 
Contractor, any instruction or direction by the COR falls within one of the 
categories defined in (c)(1) through (c)(5) of this clause, the Contractor must 
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H.5. 

not proceed and must notify the CO in writing within five working days after 
receipt of any such instruction or direction and must request the CO to modify 
the contract accordingly. Upon receiving the notification from the Contractor, 
the CO must: 

(1) Advise the Contractor in writing within 30 days after receipt of the 
Contractor's letter that the technical direction is within the scope of the 
contract effort and does not constitute a change under the Changes 
clause of the contract; 

(2) Advise the Contractor in writing within a reasonable time that the DOE 
will issue a written change order; or  

(3) Advise the Contractor in writing within a reasonable time not to proceed 
with the instruction or direction of the COR. 

(f) A failure of the Contractor and CO either to agree that the technical direction is 
within the scope of the contract or to agree upon the contract action to be taken 
with respect the technical direction will be subject to the provisions of the 
clause entitled "Disputes." 

DOE CONTRACT ADMINISTRATION AND OVERSIGHT 

(a) The WVDP presents significant work scope challenges to the Contractor, and 
makes it imperative that the DOE has a focused approach for providing 
oversight of Contractor work. This approach shall provide effective DOE 
oversight of project work, yet it must not present the Contractor with 
burdensome or "non-value added" work related distractions.  The DOE 
oversight approach shall include reviews of periodic progress reports submitted 
by the Contractor and direct observation by DOE employees of Contractor work 
in progress. 

(b) The DOE oversight activities will focus primarily on a safe, accelerated clean-up 
of the WVDP.  The DOE oversight will be conducted in a tailored and proactive 
manner with minimal interference with project progress.  The Contractor shall 
respond to DOE oversight and to concerns, findings and observations as 
identified by the CO or COR during the conduct of these oversight activities. 
The areas of oversight are:  

(1) Project Management Oversight: This includes daily field inspections and 
the monthly assessment of project status, which will be used to 
determine and validate project performance. 

(2) Contract Management Oversight: Administration and monitoring of the 
prime contract will be in accordance with the contract terms and 
conditions which include, but are not limited to, the oversight required 
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under FAR Subchapter G – Contract Management (FAR Parts 42-51) 
and its supplements. 

(3) Financial Management Oversight: The DOE will review all budgetary 
data submitted by the Contractor to be provided into the Integrated 
Planning, Accountability, and Budgeting System (IPABS). The DOE will 
review the status of all designated Ohio management commitments. The 
DOE will monitor and audit Contractor funds management practices and 
procedures to ensure compliance with applicable regulations and 
statutes. 

(4) Daily Oversight: The DOE Project Director, Facility Representatives 
and/or Subject Matter Experts will conduct daily oversight and 
assessments. The purpose of these contacts will be to assess 
performance. In addition to this daily involvement, the Contractor shall 
support: 

Management walkthroughs conducted in areas of the project or locations 
where work is ongoing. 

Specific tours of buildings during the decontamination activities or just 
prior to demolition, removal or soil excavations. 

Periodic walkthroughs by the regulators, site/facility owner or DOE 
Headquarters personnel. 

Employee concerns elevated to the DOE for evaluation. 

H.6. STOP-WORK AND SHUTDOWN AUTHORIZATION 

(a) All Contractor and the Department of Energy (DOE) employees have the right 
to stop any activity, regardless of who is performing the activity, if continuation 
of that activity would be considered an imminent health and safety hazard. 

(b) “Imminent Health and Safety Hazard” is a given condition or situation which, if 
not immediately corrected, could result in a serious injury or death, including 
exposure to radiation and toxic/hazardous chemicals.  

(c) Stop-Work: In the event of an imminent health and safety hazard, identified by 
facility line management or operators or facility health and safety personnel 
overviewing facility operations, or other individuals; the individual or group 
identifying the imminent hazard situation shall immediately take actions to 
eliminate or mitigate the hazard (i.e., by directing the operator/implementer of 
the activity or process causing the imminent hazard to stop work, or by initiating 
emergency response actions or other actions) to protect the health and safety 
of the workers and the public and to protect DOE facilities and the environment. 
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In the event an imminent health and safety hazard is identified, the individual or 
group identifying the hazard should coordinate with an appropriate Contractor 
official who will direct the stop work or other actions, as required. Such 
mitigating action should subsequently be coordinated with the DOE and 
Contractor management. The suspension or stop-work order should be 
promptly confirmed in writing from the Contracting Officer. 

(d) Contractor and the Department of Energy (DOE) employees have the right to 
recommend a facility shutdown, regardless of who is performing the activity, if 
continuation of that activity would be considered an imminent danger in relation 
to the Facility Safety Envelope. 

(e) “Imminent Danger in relation to the Facility Safety Envelope” is a condition, 
situation, or proposed activity which, if not terminated, could cause, prevent 
mitigation of, or seriously increase the risk of (1) Radiation Exposure, (2) 
Fire/Explosion, and/or (3) Hazardous Chemical Exposure. 

(f) Shutdown: In the event of an imminent danger in relation to the Facility Safety 
Envelope or a non-imminent health and safety hazard identified by facility line 
management or operators, facility health and safety personnel overviewing 
facility operations, or other individuals; the individual or group identifying the 
potential health and safety hazard may recommend facility shutdown in addition 
to any immediate actions needed to mitigate the situation. However, the 
recommendation must be coordinated with Contractor management, and the 
DOE Project Director.  Any written direction to suspend operations shall be 
issued by the Contracting Officer, pursuant to the Section F clause entitled FAR 
52.242-15 Stop Work Order.  

(g) Facility Representatives: DOE personnel designated as Facility 
Representatives (FR) provide the technical oversight of operations. The FR has 
the authority to “stop work,” which may apply to the suspension of operations of 
an entire plant, activity, or job. This stop-work authority will be used for an 
operation of a facility which is performing work the FR believes: 

(1) Poses an imminent danger to health and safety of workers or the public 
if allowed to continue; 

(2) Could adversely affect the safe operation of, or could cause serious 
damage to the facility if allowed to continue; or 

(3) Could result in the release of radiological or chemical hazards to the 
environment in excess of regulatory limits. 

(h) The CO may at any time during the performance of this contract issue an order 
stopping work in whole or in part due to environmental, safety, and health 
reasons. 
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H.7. 

(i) This clause flows down to all subcontractors at all tiers.  Therefore, the 
Contractor shall insert a clause, modified appropriately to substitute “contractor 
representatives” for “the Contracting Officer” in all subcontracts. 

KEY PERSONNEL 

The personnel specified below are considered to be essential to the work being 
performed hereunder.  Prior to diverting any of the specified individuals to other 
programs, the Contractor shall notify the Contracting Officer reasonably in advance 
and shall submit justification (including proposed substitutions) in sufficient detail to 
permit evaluation of the impact on the program.  The Contracting Officer is to be 
notified reasonably in advance of diverting of, or substitution for, any of these 
individuals.  That period of time shall not be less than thirty (30) days.  No diversion 
shall be made by the Contractor without the written consent of the Contracting Officer, 
provided that the Contracting Officer may ratify in writing such diversion and such 
ratification shall constitute the consent of the Contracting Officer required by this 
clause.  Whenever, for any reason, one or more of the following employees is 
unavailable for assignment for work under the contract, the Contractor shall, with the 
approval of the Contracting Officer, replace such employee of substantially equal 
abilities and qualifications with meritorious consideration of increasing opportunity to 
fully use the talents and capabilities of a diverse workforce. The clause may be 
amended from time to time during the course of the contract to either add or delete 
personnel, as appropriate.  
  
NAME     TITLE 

Al Konetzni    Project Manager    

Jack Gerber    ESH&Q Manager    

Scott Sax    High-Hazard Facilities Projects Manager 

Paul Hunt    Waste Management Projects Manager  

Kenneth Alkema   Regulatory Strategy and Liaison  

H.8. CONTRACTOR PROJECT MANAGER 

(a) The Contractor shall designate a Project Manager, and may also designate an 
alternate Project Manager who will be the Contractor’s authorized supervisor(s) 
for technical and administrative performance of all work performed under the 
contract.  The Project Manager shall be the sole point of contact between the 
Contractor and the COR under this contract unless an Alternate Project 
Manager has been designated and approved by DOE.  Project Manager 
responsibilities are non-delegable unless approved in advance by DOE, or 
delegated to the approved Alternate.   
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H.9. 

(b) The Contractor’s Project Manager shall receive and execute, on behalf of the 
Contractor, such technical directions as the CO or COR may issue within the 
terms and conditions of the contract. 

WORKFORCE TRANSITION, CONTRACTOR COMPENSATION, BENEFITS AND 
PENSION 

(a) Incumbent Employees Hiring Preferences: The Contractor shall use the 
transition period to make hiring decisions and to establish the management 
structures necessary to conduct an employee relations program. In establishing 
an initial workforce, and through the first six months after Contract award, the 
Contractor shall give a first preference in hiring for vacancies in non-managerial 
positions under this Contract to qualified Incumbent Employees (see definition 
in (b).(1) below). This requirement does not apply to the Contractor’s hiring of 
management staff (i.e., first line supervisors and above). 

(b) Employee Pay and Benefits. 

(1) Incumbent employees are the employees who are on the regular payroll 
of the incumbent contractor, West Valley Nuclear Services Company 
LLC, at the time that the responsibility for contract performance is 
assumed by the successor contractor.   

(2) Non-incumbent employees are new hires, i.e., employees hired by the 
Contractor after the Contractor assumes responsibility for contract 
performance. 

(3) The Contractor shall provide equivalent pay and comparable benefits to 
incumbent employees.  Incumbent employees shall remain in their 
existing pension plans pursuant to pension plan eligibility requirements 
and applicable law. The Contractor shall carry over the length of service 
credit and leave balances accrued as of the date of the Contractor’s 
assumption of contract performance.  Comparability of the total benefit 
package shall be determined by the contracting officer in his/her sole 
discretion. 

(4) All new (non-incumbent) employees shall receive an overall benefit 
package that provides for market-based retirement and medical benefit 
plans that are competitive with the industry from which the Contractor 
recruits its employees.  Contractors shall develop and implement welfare 
benefit programs that meet the test of allowability established by FAR 
31.205-6 as supplemented by DEAR 970.3102-5-6. 

(5) Cost reimbursement for pension and other benefit programs sponsored 
by the Contractor will be based on Contracting Officer approval of 
Contractor actions pursuant to an approved “Employee Benefits Value 
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Study” and an “Employee Benefits Cost Survey Comparison.”  No 
presumption of allowability will exist when the Contractor implements a 
new benefit plan or makes changes to existing benefit plans until the 
contracting officer makes a determination of cost allowability for 
reimbursement for new or changes benefit plans. 

(6) The Contractor shall submit within 30 days of Contract award, a Human 
Resources Compensation Plan demonstrating how the Contractor will 
comply with the requirements of this contract.  The Human Resources 
Compensation Plan shall describe the Contractor’s policies regarding 
compensation, pensions and other benefits, and how these policies will 
support at reasonable cost the effective recruitment and retention of a 
highly skilled, motivated, and experienced workforce. 

(7) The Contractor shall develop, implement and maintain formal policies, 
practices and procedures to be used in the administration of its 
compensation system including a compensation system self-assessment 
plan consistent with FAR 31.205-6, and DEAR 970.3102-05-6, 
“Compensation for Personal Services,” as applied to the DOE-approved 
Directives in Section J, Attachment J-1.  The Contractor’s compensation 
system and methods shall be in accordance with FAR 31.205-6 and 
DEAR 970.3102-05-6, fully documented, consistently applied, and 
acceptable to DOE. 

Until DOE has certified the Contractor’s compensation system, the 
Contractor shall submit the following to the Contracting Officer for a 
determination of cost allowability for reimbursement under the contract: 

(i) Any additional Compensation System self-assessment data 
requested by the Contracting Officer that may be needed to 
validate and approve the Compensation System.  

(ii) Any proposed major compensation program design changes prior 
to implementation. 

(iii) Annual Compensation Increase Plan (CIP). 

(iv) Individual compensation actions for the Key Personnel including 
initial and proposed changes to base salary and or payments 
under an Executive Incentive Compensation Plan.  

(v) Any proposed establishment of an incentive compensation plan 
(variable pay plan/pay-at-risk). 

Upon certification of the Contractor’s Compensation System, Contracting 
Officer approval of individual compensation actions will be required only 
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(i) 

(ii) 

(iii) 

(iv) 

(i) 

(ii) 

(iii) 

(iv) 

for the Project Manager and other Key Personnel, if any, and those other 
first-tier reports to the aforementioned positions, as identified by the 
Contracting Officer. 

(8) Severance pay benefits are not payable to an employee under this 
contract if the employee: 

Voluntarily separates, resigns or retires from employment, 

Is offered employment with a successor/replacement Contractor, 

Is offered employment with a parent or affiliated company, or 

Is discharged for cause.   

Service credit for purposes of determining severance pay does not 
include any period of prior service at a DOE facility for which severance 
pay has been previously paid. 

(9) The Contractor shall provide the Contracting Officer with the following 
reports with respect to salary and benefits: 

Annual Contractor Salary-Wage Increase Expenditure Report to 
include, at a minimum, breakouts for merit, promotion, variable 
pay, special adjustments, and structure movements for each pay 
structure showing actual against approved amounts. 

At the time of contract award and upon any change thereafter, a 
list of the top five most highly compensated executives and their 
salaries. 

Annual Report of Contractor Expenditures for Employee 
Supplemental Compensation through the Department Workforce 
Information System (WFIS), compensation and benefits module. 

A Self-Assessment of the total compensation program.   

(10) DOE will conduct periodic appraisals of Contractor performance with 
respect to compensation system implementation.  Such appraisals when 
approved by the Contracting Officer, will be conducted by either DOE 
validation of Contractor self-assessments of compensation system 
performance, or third party expert review. 

(c) Pension and Other Benefit Programs:  Unless stated otherwise, or as directed 
by the Contracting Officer, within 30 days of award or extension, and prior to 
implementation of any benefit change, the Contractor shall submit (1) and (2) 
below:   
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(1) An Employee Benefits Value Study (ben-val) Measure, every two years, 
which is an actuarial study of the relative value (RV) of the benefits 
programs offered by the Contractor measured against the RV of benefit 
programs offered by comparator companies approved by the Contracting 
Officer.  To the extent that the value study does not address post 
retirement benefits other than pensions, the Contractor shall provide a 
separate cost and plan design data comparison for the post retirement 
benefits other than pensions using external benchmarks for nationally 
recognized and Contracting Officer approved survey sources and, 

(2) An Employee Benefits Cost Comparison (cost comparison) Method 
every year that analyzes the Contractor’s employee benefits cost on a 
per capita basis per full time equivalent employee and compares it with 
the cost reported by the U.S. Chamber of Commerce Annual Employee 
Benefits Cost Survey or other Contracting Officer approved broad based 
national survey. 

This information shall be submitted to the Contracting Officer in advance 
for approval of application of the changes under the contract and for a 
determination as to whether the costs incurred are consistent with the 
Contractor's documented program plan and are deemed allowable 
pursuant to FAR 31.205-6 as supplemented by DEAR 970.3102-05-6.  

(3) When net benefit value and/or per capita cost of the total benefits 
package exceed the comparator group by more than 5 percent, submit a 
corrective action plan, when requested by the Contracting Officer.   

(4) As required by the Contracting Officer, submit an analysis of the specific 
plan costs that are above the per capita cost range and a corrective 
action plan to achieve conformance with a Contracting Officer directed 
per capita cost range. 

(5) Implement corrective action plans determined to be reimbursable by the 
Contracting Officer to align employee benefit programs with the target in 
subparagraph (c)(3). 

(6) Submit the Report on Contractor Expenditures for Supplementary 
Compensation for the previous calendar year via the DOE Workforce 
Information System (WFIS) Compensation and Benefits Module no later 
than March 15 of the current calendar year. 

(d) Pension Plans 

(1) The Contractor shall establish or maintain a separate pension plan(s), 
distinct from any corporate or other pension plan, meeting the 
requirements of the IRC and ERISA, that recognizes service credit 
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(i) 

(ii) 

(i) 

(ii) 

earned under the Westinghouse Government Service Group West Valley 
Pension Plan.  

(2) Contractor policies, practices, and procedures used in the administration 
of pension plans shall be consistent with law and regulation. 

(3) Each pension plan shall cover only Contractor employees working under 
the West Valley Demonstration Project Interim End State Completion 
contract and shall stand alone as a separate pension plan distinct from a 
Contractor’s corporate or other pension plan. 

(4) For each pension plan or portion of a pension plan for which DOE 
reimburses costs, the Contractor shall provide the Contracting Officer 
with the following within nine months of the last day of the current 
pension plan year. 

Copies of IRS forms 5500 with schedules; 

Copies of all forms in the 5300 series that document the 
establishment, amendment, termination, spin-off, or merger of a 
plan. 

(5) The Contractor shall submit the information required under (i) and (ii), 
below, as applicable, prior to the adoption of any changes to the pension 
plan, to the Contracting Officer for approval or disapproval and a 
determination as to whether the costs to be incurred are consistent with 
the Contractor's documented plan and are deemed allowable pursuant 
to FAR 31.205-6, as supplemented by DEAR 970.3102-05-6. 

For proposed changes to pension plans and pension plan 
funding, an analysis of the impact of any proposed changes on 
actuarial accrued liabilities and an analysis of relative benefit 
value must be provided; and, 

The Contractor shall obtain the advance written approval of the 
Contracting Officer for any proposed special programs (including, 
but not limited to, plan-loan features, employee contribution 
refunds, or ancillary benefits) and shall provide DOE with an 
analysis of the impact of special programs on the actuarial 
accrued liabilities of the pension plan, and on relative benefit 
value, if applicable.   

(6) At contract expiration or termination as a part of the transition to another 
entity awarded the successor contract, the Contractor shall transfer 
sponsorship of the site-specific pension plan(s) covering employees 
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(i) 

(ii) 

(iii) 

H.10. 

under the Westinghouse Government Service Group West Valley 
Pension Plan, as directed by DOE. 

(7) Pension Plan Terminations.  The Contractor shall not terminate any 
pension plan (commingled or site-specific) without at least 60 days 
notice to and the approval of the Contracting Officer prior to the 
scheduled date of plan termination. 

(8) Post-Contract Responsibilities for Pension and Benefit Plans.  If this 
contract expires or terminates without a follow-on contract, 
notwithstanding any other obligations and requirements concerning 
expiration or termination under any other clause of this contract, 
including but not limited to the clause of the contract Section I clause, 
FAR 52.249-6, “Termination,” the following actions shall occur: 

The Contractor shall continue as plan sponsor of all existing and 
follow-on pension and welfare benefit plans covering site 
personnel with responsibility for management and administration 
of the plans, as directed by DOE, at DOE’s sole discretion. 

During the final 12 months of this contract, if the parties have not 
reached agreement on these matters, the Contracting Officer 
shall provide written direction regarding the provision of post-
contract pension and welfare benefits. 

Notwithstanding termination for convenience or default, the 
contract may be extended as appropriate for purposes deemed 
necessary by the Contracting Officer, including, but not limited to, 
obligating funds to pay the Contractor for costs incurred for the 
Contractor’s existing and, if applicable, follow-on, site pension and 
welfare benefit plans.  Such costs shall continue to be allowable 
in accordance with applicable laws and regulations. 

LABOR RELATIONS 

(a) The Contractor shall respect the right of employees to self-organization and to 
form, join, or assist labor organizations, to bargain collectively through their 
chosen labor representatives, to engage in other concerted activities for the 
purpose of collective bargaining or other mutual aid or protection, or to refrain 
from any or all of these activities. The Contractor shall develop and implement 
labor relations policies that will promote orderly collective bargaining 
relationships, equitable resolution of disputes, efficiency and economy in 
operations, and the judicious expenditure of public funds.  

(b) Consistent with applicable labor laws and regulations, the Contractor shall 
recognize and bargain in good faith with the collective bargaining 
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representative of employees performing work that has historically and 
traditionally been performed by International Association of Machinist and 
Aerospace Workers - Lodge 2401 members. The Contractor shall provide the 
Contracting Officer with a copy of the collective bargaining agreement within 60 
days after formal ratification. 

(c) The Contractor shall meet with the Contracting Officer or designee(s) for the 
purpose of reviewing the Contractor’s bargaining objectives prior to 
negotiations of any collective bargaining agreement or revision thereto.  During 
the collective bargaining process, the Contractor shall notify the Contracting 
Officer before submitting or agreeing to any collective bargaining proposal 
which can be calculated to affect allowable costs under this contract or which 
could involve other items of special interest to the Government.  During the 
collective bargaining process, the Contractor shall obtain the approval of the 
Contracting Officer before proposing or agreeing to changes in any pension or 
other benefit plans. 

(d) The Contractor shall consult with the Contracting Officer prior to and during the 
course of negotiations with labor unions, and during the term of resultant 
contracts, on economic issues and other matters that have a potentially 
significant impact on work rules, make-or-buy decisions, or other matters that 
may cause a significant deviation from past customs or practices. 

(e) The Contractor shall promptly advise the Contracting Officer of, and provide all 
appropriate documentation regarding any labor relations developments at the 
prime or subcontract level that involve or appear likely to involve: 

(1) Possible strike situations affecting the facility; 

(2) Referral to the Energy Labor-Management Relations Panel; 

(3) The National Labor Relations Board at any level; 

(4) Recourse to procedures under the Labor-Management Act of 1947 as 
amended, or any other Federal or state labor law; and 

(5) Any grievance that may reasonably be assumed to be arbitrated under a 
Collective Bargaining Agreement.  

(f) “Labor organization,” as used in this clause, shall have the same meaning it 
has in 42 U.S.C. 2000e(d).  

WORKFORCE RESTRUCTURING 

When the Contractor determines that a reduction of force is necessary, the Contractor 
shall notify the Contracting Officer and seek approval, if required under applicable 
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H.12. 

H.13. 

DOE guidance as may be amended from time to time.  The Contractor shall provide 
such information as directed by the Contracting Officer to ensure compliance with 
state and federal regulations and DOE guidance as may be amended from time to 
time.  The Contractor shall not use early retirement incentives for workforce 
restructuring. 

AGE DISCRIMINATION IN EMPLOYMENT 

The Contractor shall not discriminate against any employee, applicant for 
employment, or former employee on the basis of age. The Contractor shall comply 
with the Age Discrimination in Employment Act, with any state or local legislation 
regarding discrimination based on age, and with all applicable regulations there under. 
The Contractor shall comply with the Age Discrimination in Employment Act, with any 
state or local legislation regarding discrimination based on age, and with all applicable 
regulations under such laws. 

GOVERNMENT FURNISHED SERVICES AND ITEMS 

The DOE and the Contractor recognize that implementation of the PWS in an 
optimized fashion is dependent upon many activities, including the Government 
Furnished Services and Items (GFS/I) identified below.  
 
Table H-1 provides a description of the GFS/I to be furnished under this contract.  The 
Contractor’s proposal shall be based solely on the GFS/I listed in Table H.1.  DOE is 
committed to providing effective support to the Contractor throughout the period of 
Contract performance, and the Contractor may request that DOE consider providing 
additional GFS/I.  To manage the GFS/I to be furnished under the Contract and to 
evaluate the additional GFS/I that may be required by the Contractor, the Contractor 
shall submit for DOE approval: 
 

 GFS/I Request: a 12-month advance projection of GFS/I to be furnished under 
the Contract, to be submitted within 60 days of contract award and prior to each 
fiscal year; and 

 
 GFS/I Update (if needed): a quarterly update to the projection of GFS/I to be 

furnished under the Contract, to be submitted prior to each quarter. 
 

DOE will review the GFS/I Request and GFS/I Update.  If DOE can support the 
additional Contractor–requested GFS/I, DOE will notify the Contractor within 30 days 
that the additional Contractor-requested GFS/I can be provided, and will provide the 
Contractor details regarding the DOE action(s).  The supported GFS/I will be added to 
Table H.1, Detailed Description of Government Furnished Services and Items, as a 
DOE commitment to the Contractor. 
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If DOE cannot support a Contractor request, DOE will notify the Contractor within 30 
days that the requested GFS/I cannot be provided, and there will be no DOE 
commitment to the Contractor to furnish the GFS/I. 
 
For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet 
additional GFS/I commitments to the Contractor.  However, in the event that DOE is 
unable, for any reason, to provide the Contractor with its requested additional GFS/I, 
the Contractor remains fully and solely responsible for obtaining the needed services 
and/or information in a timely manner and without any further recourse against DOE.  
Other property provided by the Government is identified in Section J, Attachment J-3. 
 

Table H.1 
DETAILED DESCRIPTION OF GOVERNMENT FURNISHED SERVICES AND ITEMS 

Scope Requirement GFS/I 

The Contractor shall 
support DOE EM by 
performing 
infrastructure support 
as described in 
Section C, PWS. 

DOE shall ensure 
Government 
controlled data 
systems are 
available for 
Contractor access 
as needed to 
provide 
infrastructure 
activities 

DOE will ensure the following systems are 
available to the Contractor throughout the period 
of performance of this contract: 
 
Integrated Planning Accountability and Budget 
System (IPABS) 
 
Facility Information Management System (FIMS) 
 
Computerized Accident/Incident Reporting 
System (CAIRS) 
 
Non-Compliance Tracking System (NTS) 
database 
 
Occurrence Reporting and Processing System 
(ORPS) 
 
Foreign Access Central Tracking System 
(FACTS) database 
 
Federal Telephone System Access 
 
Condition Assessment Information System 
(CAIS) 
 
Work Force Information System (WFIS) 



  DE-AC30-07CC30000 
 
 

 
H-17 

 
SECTION H  

The Contractor shall 
submit documentation, 
reports, etc., to DOE 
during performance of 
the activities in the 
PWS. 
 

DOE shall provide 
comments and/or 
approval of 
documentation, 
reports, etc. 

DOE will use its best efforts to provide 
comments and/or approval of documentation, 
reports, etc., in a timely manner.  Typical 
response times include: 
 
Project Baseline:  30 business days 
 
Baseline Changes:  30 business days 
 
Regulatory Submittals (with the exception of the 
RCRA Part B Permit Application): 30 business 
days  
 
General Correspondence: 5 business days 
 
Project Plans: 20 business days     

The Contractor shall 
store, characterize, 
process, package, ship 
and dispose of waste 
in accordance with 
applicable laws, 
regulations and DOE 
directives. 

DOE shall provide 
disposal rates and 
requirements for 
waste disposal using 
an Envirocare 
contract or the 
Nevada Test Site 
(NTS). 

DOE will provide the Envirocare contract for use 
as deemed necessary by the Contractor.  DOE 
will provide the NTS estimated disposal rates 
annually by September 30.  Final disposal rates 
for NTS will be provided annually in the January 
timeframe. 

The Contractor shall 
ship the TRU waste 
offsite for storage or 
disposal, or store the 
TRU waste onsite, as 
determined by DOE. 

DOE will determine 
the disposition 
strategy for the TRU 
waste (either 
shipment to WIPP 
for disposal, 
shipment offsite for 
storage, or storage 
onsite).  

DOE will make a decision and will provide 
information on the disposition strategy for the 
TRU waste by December 31, 2008.  

 

H.14. 

H.15. 

RESERVED 

PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS 

Project Control System 

(a) The Contractor shall establish, maintain and use a project control system that is 
tailored based on the project’s size, risk and complexity. Project documentation 
requirements are tailored by degree of detail, not omitted entirely. The project 
control system shall reflect the project status relative to cost and schedule 
performance, and tracks changes to the baseline. This system shall be fully 
integrated with the financial accounting systems on site to ensure consistent 
reporting of costs. The Contractor shall maintain a project control system in 
accordance with the following requirements: 
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(1) Attachment 1 to DOE Order 413.3, Program and Project Management 
for the Acquisition of Capital Assets, October 13, 2000 and its 
implementing manual, DOE Manual 413.3-1. 

(2) Integrated Planning, Accountability, and Budgeting System Information 
Systems (IPABS-IS) Data Requirements, February 16, 1999. 

(b) The Contractor shall provide the Contracting Officer with a detailed written 
description of the proposed project control system for review and approval 
within sixty (60) days after award of this contract. Cost effective, graded 
application of controls will be a critical factor in determining acceptability of the 
proposed system.  

(c) The DOE Contracting Officer Representative (COR) or designated 
representatives will conduct a compliance review of the Contractor's proposed 
project control system to determine if the description and procedures meet the 
intent of this contract clause. 

Baseline Development and Cost Collection 

(a) The Contractor shall develop and submit a baseline consistent with the terms 
and conditions of this contract and their proposal within sixty (60) days after 
award. The baseline shall be developed in accordance with DOE Order 413.3 
and include all of the scope identified in the Performance Work Statement 
(PWS). The Work Breakdown Structure (WBS) shall provide the basis for all 
project control system components, including estimating, scheduling, 
budgeting, performing, managing, and reporting, as required under this 
contract.  The Contractor shall propose a WBS and dictionary that represents 
the Performance Work Statement. 

(b) The Contractor shall develop a Risk Management Plan (RMP) that identifies 
internal and external risks to achieving the project baseline (including those 
identified in accordance with Section H.2). The RMP will define and analyze 
risks and provide a quantitative assessment of potential cost and schedule 
impacts, as well as document what actions have been taken to mitigate 
potential impacts to scope execution.  The Contractor shall provide its 
assessment of the impact these uncertainties may have on project cost and 
schedule. If, in the Contractor’s opinion, the risk to cost and schedule is 
significant, the Contractor shall describe its approach to eliminate, avoid, or 
mitigate the risks. When developing approaches to eliminate, avoid or mitigate 
risks to cost and schedule, the Contractor shall propose an allocation of risk 
responsibility to the organization best suited to manage the risk. The RMP shall 
be updated at least annually. 

(c) Cost estimates shall be integrated with the WBS and use estimating 
methodologies consistent with DOE Order 413.3. Costs shall be discernable by 
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direct, indirect and fee.  The project control system must maintain capability to 
provide total estimated cost (TEC), total project cost (TPC), estimates-to-
complete (ETC), and estimates-at-completion (EAC). 

(d) Schedules shall be developed that integrate with the WBS.  All project work 
scope shall be included regardless of funding source.  Each WBS element will 
have assigned duration that will be based on work scope.  Activity logic links 
shall depict all work scope constraints and decision points and shall be 
integrated into a total project network schedule. Activities shall be resource 
loaded at the lowest practical level of the WBS to develop time-phased budgets 
that are integrated with the schedule.  Labor resources shall be loaded based 
upon a staffing analysis.  Float analysis will be summarized at the total project 
level. 

(e) The Contractor shall analyze DOE proposed or directed funding changes for 
their impact on technical, schedule, and cost elements of the baseline, along 
with potential impacts to the total estimated cost and schedule of the contract. 

(f) Any Contractor requested changes or DOE directed changes shall be 
addressed through the established change control process. This process will 
not, in and of itself, have the authority to change the total estimated cost or 
schedule of the contract. 

(g) Prior to the release of funds for each fiscal year, DOE will analyze the baseline 
for that fiscal year.  By June 30 each year DOE will provide an estimate of any 
budget restrictions or specific technical or schedule guidance for the upcoming 
fiscal years through the remainder of the project.  

(h) The Contractor shall prepare a project performance forecast for all upcoming 
fiscal years from the approved project baseline. The Contractor shall submit 
budget allocations to each WBS element for the upcoming fiscal year with a 
focus on differences to the work activities described in the project baseline for 
that specific year.  The Contractor shall comply with DOE issued Financial 
Plans that establish appropriation obligational control points (i.e., specific types 
of funding) in the performance of this contract. 

(i) The Contractor shall provide variance justification for differences between 
planned and actual performance against the total project baseline and the 
estimated cost and schedule.  Performance analysis techniques shall be 
documented using earned-value methods as described by ANSI/EIA 748-A-
1998.  This performance data shall be reported to DOE.  Performance metrics 
(i.e., quantities) are preferred for all technical work scope unless otherwise 
approved by the Contracting Officer.  For variances greater than 10%, the 
analysis shall detail the causes for variance, impact on other WBS elements 
and corrective action required. 
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(j) The EAC for the project shall be evaluated quarterly to ensure that it is 
consistent with observed trends in performance, emerging or resolved issues, 
and changes in the assessment of project risk. 

(k) All actual direct costs incurred for resources applied in the performance of work 
shall be recorded on a timely basis each month.  Actual costs incurred must be 
recorded in the same accounting period that performance is measured and 
recorded.  Any indirect costs shall also be collected and appropriately allocated 
to the WBS elements.  The Contractor must also maintain a proper accounting 
system that is separate and distinct from its project control system. 

(l) Costs shall be collected at a charge number level and be able to be summed 
through the WBS.  Mischarges on time cards or other administrative or 
accounting errors shall be corrected in a timely manner. 

Project Reporting 

(a) The Contractor shall provide monthly status reports of the WBS in a format 
approved by the Contracting Officer.  The status shall include cost and 
schedule variance at a suitable WBS level with rollup to the applicable Project 
Baseline Summary (PBS), the status of major milestones, and critical technical 
or programmatic issues. This report shall also include overall narrative 
summaries, analysis of schedule trends and project float, analysis of critical 
manpower skills of other resources, budget and funding figures, and project risk 
updates. 

(b) Plans and reports shall be prepared in such a manner as to provide for 
consistency with the contract PWS, the baseline, and the approved WBS.  The 
Contractor’s reporting system shall be able to provide for the following at the 
total WBS level: 

(1) Timely incorporation of contractual changes affecting estimated cost and 
schedule  

(2) Reconciliation of estimated costs for those elements of the WBS with 
current performance measurement budgets in terms of changes to the 
authorized work and internal re-planning 

(3) Changes to records pertaining to work performed that will change 
previously reported costs for correction of errors and routine accounting 
adjustments  

(4) Revisions to the contract estimated costs for Government-directed 
changes to the contractual effort. 
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(c) The Contractor shall provide the Contracting Officer, or designated authorized 
representatives, access to any and all information and documents comprising 
the Contractor’s project control and reporting system.  Generally, access will 
not be requested more than one level below the level chosen by the 
Contracting Officer for control and approval authority, except during compliance 
reviews. 

(d) The Contractor shall include graded reporting requirements in all subcontracts 
adequate to fairly evaluate performance and support the Contractor’s reporting 
requirements. 

Baseline Change Management 

(a) The baseline is the source document for all project control and baseline change 
management. The processes for managing and administering changes to all 
elements of the baseline shall be timely, formal, and documented. Baseline 
changes shall be proposed when: 

(1) Necessitated by project delays, events or other impacts outside the 
control of the Contractor that result in an impact to the Contractor’s 
ability to meet the overall target cost and schedule and target fee 
structure; 

(2) The parties have negotiated an equitable adjustment in accordance with 
the section I clause entitled, "Changes-Cost-Reimbursement" or other 
clauses of this contract; 

(3) NOTE:  Cost and schedule variances do not constitute or necessitate a 
baseline change. 

(b) Provided that the change does not affect total cost or schedule for the reasons 
stated above, the baseline change control thresholds for scope, cost and 
schedule shall be the lesser of the following:   

DOE Headquarters  $10,000,000 or 20% of the WBS annually  
Local DOE   $ 5,000,000 or 10% of the WBS annually  
Contractor   Up to the local DOE Level  
 
Additional work scope can only be authorized by the Contracting Officer 
regardless of the threshold level. 

(c) In some circumstances the Contractor may exceed authorized budget levels for 
a WBS when a baseline change is not warranted, such as for cost overruns. 
The current year ETC Analysis shall track and manage changes in funding at 
each WBS level. 
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H.16. 

H.17. 

(d) Specific change control time frames for consideration and approval will be 
established by the Contracting Officer. Each change control threshold level 
shall accommodate emergency changes. Retroactive changes that affect 
schedule and cost performance data are not allowed except to correct 
administrative errors.  A record of all approved changes, at any level, shall be 
maintained through the life of the project. Change control records shall maintain 
a clear distinction between approved changes in funding and baseline changes. 
Ownership of Change Control Board records and project management records 
resides with DOE. 

(e) Any changes to cost, schedule or fee shall be executed only through a contract 
modification by the Contracting Officer pursuant to the contract terms and 
conditions. Baseline changes will not imply the need for changes to cost, 
schedule or fee. 

STAKEHOLDER INTERACTION 

The Contractor shall, in addition to its own employees, engage in cooperative 
interactions through and with these organizations, including but not limited to: 
 
U.S. Nuclear Regulatory Commission (NRC) 
U.S. Environmental Protection Agency (USEPA) 
New York State Department of Environmental Conservation (NYSDEC) 
New York State Energy Research and Development Authority (NYSERDA) 
Occupational Safety and Health Administration (OSHA) 
Department of Energy Environmental Management Consolidated Business Center 
(EMCBC) 
Department of Energy Ohio Field Office (DOE-OH) 
Department of Energy Headquarters (DOE-HQ) 
Congressional Staff 
U.S. Department of Labor (DOL) 
Inspector General (IG) 
U.S. Attorney’s Office 
Government Accountability Office (GAO) 
Defense Contract Audit Agency (DCAA) 
West Valley Citizens Task Force 
Coalition on West Valley Nuclear Wastes 
Seneca Nation of Indians 
Local Emergency Responders and Law Enforcement 
Other State and Federal Agencies, as applicable. 

PAPERLESS DIRECTIVE PROCESSING SYSTEM 

(a) The Contractor, in addition to complying with applicable laws, rules, and other 
regulations, shall comply with those DOE Orders and other Directives 
applicable to contractors, with the applicable departmental policies, plans, 
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programs, and management directives, and with all changes to assigned work 
as agreed to by the Contractor and the CO or designee. 

(b) DOE has developed a list of applicable DOE Directives, and is appended to the 
Contract as Section J, Attachment J-1.  The Contractor shall comply with the 
directives identified in such list. The Contractor shall make no claim, including a 
claim for equitable adjustment under the Changes clauses of this contract, for 
additional costs, fee or extension of time of performance relating to compliance 
with the directives in such list. 

(c) The Baseline List of Directives Applicable to the Contract will be revised and 
issued, by the DOE CO, as a contract modification, as necessary. The CO may 
direct the Contractor to comply with additional DOE directives and local 
directives and revisions thereto, as follows:  

(1) Pursuant to and in accordance with the “Changes” clause of the contract 
with respect to changes in directives within the general scope of this 
contract,  

(2) Pursuant to any Environment, Safety, and Health provisions of this 
contract, and in accordance with the Changes clause of this contract 
with respect to changes in directives involving safety, environment, 
health and quality. 

(d) At least once a month, the Contractor will extract directives from the DOE 
Paperless Directive System utilizing the Internet as notification of their 
availability by DOE electronic prompting. Copies of DOE directives may be 
obtained without charge from the CO or by citing the number of this contract in 
a written request sent to the following address: 

  US DOE  
  Distribution Section 
  Forrestal Building 
  Washington, DC 20585 

(e) The CO and his/her representative(s) expressly authorized in writing to do so 
are the only government officials authorized to provide explanations as to the 
applicability of directives. The CO is the only Government Official authorized to 
resolve possible conflicting requirements involving directives. 

(f) Upon receipt of a new or revised directive, the Contractor shall review it for 
consistency with the other terms of this contract and for impacts on funding, 
manpower and other provisions of the contract. If the Contractor considers the 
directive to be consistent with the other terms of this contract and it can be 
implemented within existing funds, manpower, and other provisions of the 
contract and the implementation will not have a negative impact on the cost, 
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schedule, or other obligations of the Contractor, the Contractor shall establish 
an implementation schedule, and so advise the CO within 30 calendar days of 
receipt.  In the event the Contractor considers the directive to be inconsistent 
with the other terms of this contract or the requirements of the directive cannot 
be implemented within existing funding, manpower, and other provisions of the 
contact, the Contractor shall so advise the CO within 30 calendar days of 
receipt.  Such notice shall include the basis for the claimed inconsistency and 
the projected cost of implementation in excess of current funding, manpower, 
and other provisions of the contract. After evaluation of the Contractor's 
position, the CO shall issue direction to the Contractor, pursuant to the clause 
entitled "Changes" concerning appropriate implementation of the directive. 

(g) The Contractor will, at least quarterly, notify DOE of those Directives extracted. 
The Contractor cognizant personnel will review these Directives and 
recommend for concurrence disposition of the Directives to DOE-WV. 

(h) Upon agreement between the Contractor and DOE, the Directive will be 
implemented as outlined in a Contractor Management Summary or 
Implementation Plan, whichever is appropriate, and the Directive added to the 
Baseline List of Directives Applicable to the Contractor and issued by the CO. 
The same process will be utilized for deletion of Directives. 

(i) The Contractor shall incorporate the substance of this clause with respect to 
applicable directives, excluding any reference to the Changes clause, in 
subcontracts for performance of work at the site and as directed by the CO. 

PRIVACY ACT SYSTEMS OF RECORDS 

The Contractor shall design, develop, or operate the following systems of records on 
individuals to accomplish an agency function pursuant to the clause in Section I, FAR 
52.224-2 -- Privacy Act. 

DOE System  Title/Number 
 
DOE-05  Personnel Records of Former Contractor Employees 
DOE-15  Payroll, and Pay Related Data for Employees of 

Terminated Contractors 
DOE-33  Personnel Medical Records 
DOE-35  Personnel Radiation Exposure Records 
DOE-38  Occupational and Industrial Accident Records 
DOE-40  Contractor Insurance Claims 
DOE-43  Personnel Security Clearance Files 
DOE-51  Employee and Visitor Access Control Records 
 

The above list shall be revised from time to time by the CO as may be necessary to 
keep it current.  Such changes will be formally incorporated by modification. 
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H.20. 

H.21. 

PRICE ANDERSON AMENDMENTS ACT NONCOMPLIANCE 

The Contractor shall maintain an internal Price Anderson Amendments Act (PAAA) 
noncompliance identification, tracking, reporting and corrective action system and 
shall provide access to and fully support DOE reviews of the system. The Contractor 
shall be accountable for ensuring that subcontractors adhere to the PAAA 
requirements. 

DISPOSITION OF INTELLECTUAL PROPERTY- FAILURE TO COMPLETE 

(a) In the event of a termination for default or termination for convenience, DOE 
may take possession of all technical information, including limited rights data 
and data obtained from subcontractors, licensors, and licensees, necessary for 
the design, construction, operation, cleanup and closure of the facility, subject 
to the Rights in Data - Facilities clause of this contract. Technical information 
includes, but is not limited to, designs, operation manuals, flowcharts, software, 
work progress reports, and any other information necessary for the design, 
construction, operation, cleanup and closure of the facility. 

(b) Upon request, the Contractor agrees to grant to the Government an 
irrevocable, nonexclusive, paid-up license in and to any intellectual property, 
including any technical information and limited rights data, which are owned or 
controlled by the Contractor, at any time through completion or termination of 
this contract and which are necessary for the continued design, construction, 
operation, cleanup and closure of the facility, (1) to practice or to have practiced 
by or for the Government at the facility, and (2) to transfer such license to future 
contractors for the design, construction, operation, cleanup and closure of the 
facility.  The acceptance or exercise by the Government of the aforesaid rights 
and license shall not prevent the Government at any time from contesting the 
enforceability, validity, or scope of, or title to, any rights or patents or other 
intellectual property herein licensed. 

(c) In addition, the Contractor will take all necessary steps to assign permits, 
authorizations, and any licenses in any third party intellectual property for the 
design, construction, cleanup and closure of the facility to DOE or such other 
third party as DOE may designate. 

(d) The obligations under this clause are not dependent upon any payments by the 
Government. The obligations arise immediately upon the request of the CO. 

COMPLIANCE WITH FIPS PUB 201 

This contract involves the acquisition of hardware, software, or services related to 
physical access to Federal premises or electronic authentication or access control to a 
Federal agency’s computer systems and electronic infrastructure. Any such hardware, 
software, or services delivered under this contract shall comply with FIPS Pub 201, 
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H.22. 

H.23. 

H.24. 

and FIPS Pub 201 shall take precedence over any conflicting performance 
requirement of this contract. Should the Contractor find that the Performance Work 
Statement or specifications of this contract do not conform to FIPS Pub 201, it shall 
notify the Contracting Officer of such nonconformance and shall act in accordance 
with instructions of the Contracting Officer.   

INCORPORATION OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER 
STATEMENTS OF OFFEROR 

The representations, certifications, and other statements of offeror, completed by the 
Contractor, and dated ______(TBD)________, are hereby incorporated by reference. 

STANDARD INSURANCE REQUIREMENTS 

In accordance with FAR clause 52.228-7, entitled "Insurance - Liability to Third 
Persons," the following kinds and minimum amounts of insurance are required during 
the performance of this contract: 

(a) Worker's compensation and employer's liability insurance: 

(1) The amount required by the state in which work is performed under 
applicable workers' compensation and occupational disease statutes. 

(2) Employer's liability insurance in the amount of $100,000. 

(b) General liability insurance.  Bodily injury liability coverage written on the 
comprehensive form of policy of at least $500,000 per occurrence. 

(c) Automobile liability insurance.  Coverage shall be provided on a comprehensive 
basis. It shall provide for bodily injury and property damage liability covering the 
operation of all automobiles used in connection with performance of this 
contract.  Policies covering automobiles operated in the United States shall 
provide coverage of at least $200,000 per person and $500,000 per occurrence 
for bodily injury and $20,000 per occurrence for property damage. 

(d) The amount of liability coverage on other policies shall be commensurate with 
any legal requirements of the state and locality, plus sufficient to meet normal 
and customary claims. 

WAGE DETERMINATION RATES 

In the performance of this contract, the Contractor shall comply with the requirements 
of U.S. Department of Labor Wage Determination in Part III, Section J, Attachment J-
4, U.S. Department of Labor Wage Determination. Revised wage determinations shall 
be required from the Department of Labor and incorporated into this contract at least 
once every two (2) years but not more often than yearly. 
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H.25. 

H.26. 

H.27. 

H.28. 

LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT 
APPROPRIATIONS ACT, 2006) 

The Contractor agrees that none of the funds obligated on this award shall be 
expended, directly or indirectly, to influence congressional action on any legislation or 
appropriation matters pending before congress, other than to communicate to 
members of congress as described in 18 U.S.C. 1913. This restriction is in addition to 
those prescribed elsewhere in statute and regulation. 

NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT AND 
PRODUCTS - SENSE OF CONGRESS 

It is the sense of the Congress that, to the greatest extent practicable, all equipment 
and products purchased with funds made available under this award should be 
American-made. 

ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE 
PARTY 

(a) Liability and responsibility for civil fines or penalties arising from or related to 
violations of environmental, safety, health or quality requirements shall be 
borne by the party that causes the violation (contractor’s, subcontractors, 
teaming partners, joint ventures, etc.).  This clause resolves liability for fines 
and penalties though the cognizant regulatory authority may assess such fines 
or penalties upon either party or both parties without regard to the allocation of 
responsibility or liability under this contract. The allocation of liability for such 
fine or penalty is effective regardless of which party signs permit application, 
manifest, reports or other required documents, is a permittee, or is named 
subject of an enforcement action or assessment of a fine or penalty. 

(b) Regardless of which party to this contract is the named subject (Contractor or 
DOE) of an enforcement action for compliance with the environmental, safety, 
and health, or quality requirements by the cognizant regulatory authority, 
liability for payment of any fine or penalty as a result of Contractor action or 
inactions, is the responsibility of the Contractor and not reimbursable under this 
contract. Any fines and penalties incurred by DOE as a result of Contractor 
actions or inactions will be reimbursed to DOE and are also unallowable. Cost 
of fines and penalties resulting from violations of, or the Contractor failure to 
comply to comply with federal, state, local, or foreign laws and regulations are 
unallowable except under the conditions stipulated at FAR 31.205-15.  

PERMITS, APPLICATIONS, LICENSES, AND OTHER REGULATORY DOCUMENTS 

(a) Consistent with the FAR clause 52.236-7 "Permits and Responsibilities," in 
Section I, the Contractor must obtain any licenses, permits, other approvals or 
authorizations for conducting all activities under the contract. The Contractor 
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shall be responsible for becoming a party to all regulatory compliance 
agreements associated with the scope under this contract including those 
previously executed.  The Contractor is responsible for complying with all 
permits, licenses, certifications, authorizations and approvals from federal, 
state, and local regulatory agencies that are necessary for all activities under 
this contract (hereinafter referred to collectively as "permits").  Section C, 
Attachment C-7, describes permits currently held by WVDP.  Except as 
specifically provided in this section and to the extent not prohibited by law or 
cognizant regulatory authority, the Contractor (or, if applicable, its 
subcontractors) will be the sole applicant for any such permits required for its 
activities.  The Contractor must take all appropriate actions to obtain transfer of 
existing permits, and DOE will use all reasonable means to facilitate transfer of 
existing permits.  If DOE determines it is appropriate or if DOE is required by 
cognizant regulatory authority to sign permit applications, DOE may elect to 
sign as co-operator or similar designation, but the Contractor (or, if applicable, 
its subcontractors) must also sign as operator or similar designation reflecting 
its responsibility under the permit unless DOE waives this requirement in 
writing. 

(b) Unless otherwise authorized by the Contracting Officer, the Contractor must 
submit to DOE for DOE's review and comment all permit applications, reports 
or other documents required to be submitted to cognizant regulatory authorities. 
Such draft documents must be provided to DOE within a time frame, identified 
by DOE, sufficient to allow DOE substantive review and comment; and DOE 
will perform such substantive review and comment within such time frame. 
When providing DOE with documents that are to be signed or co-signed by 
DOE, the Contractor will accompany such documents with a certification 
statement, signed by the appropriate Contractor corporate officer, attesting to 
DOE that the document has been prepared in accordance with all applicable 
requirements and the information is, to the best of its knowledge and belief, 
true, accurate, and complete. 

(c) Except as specifically provided in this clause and to the extent not prohibited by 
law or cognizant regulatory authority, the Contractor (or, if applicable, its 
subcontractors) will be the signatory for reports, hazardous waste manifests, 
and other similar documents required under environmental permits or 
applicable environmental laws and regulations. 

(d) In the event of termination or expiration of this contract, DOE will require the 
new Contractor to accept transfer of all environmental permits executed by the 
Contractor, or DOE will accept responsibility as operator for such permits, and 
the Contractor shall be relieved of all future liability and responsibility resulting 
from the acts or omissions of the successor Contractor or DOE. 
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H.29. ACCESS TO AND OWNERSHIP OF RECORDS 

(a) Government-owned records. Except as provided in paragraph (b) of this clause, 
all records acquired or generated by the Contractor in its performance of this 
contract shall be the property of the Government and shall be delivered to the 
Government or otherwise disposed of by the Contractor in accordance with 
federal requirements established by the National Archives and Records 
Administration or as the CO may from time to time direct during the progress of 
the work or, in any event, as the CO shall direct upon completion or termination 
of the contract. 

(b) Contractor-owned records. The following records are considered the property of 
the Contractor and are not within the scope of paragraph (a) of this clause. 
However, records may be audited by DOE under the clause in Section I, 
entitled “Audit and Records – Negotiation.” 

(1) Employment-related records (including but not limited to the following: 
workers' compensation files; employee relations records, records on 
salary and employee benefits; drug testing records, labor negotiation 
records; records on ethics, employee concerns, and other employee 
related investigations conducted under an expectation of confidentiality; 
employee assistance program records; and personnel and 
medical/health-related records and similar files), and non-employee 
patient medical/health-related records, except for those records 
described by the contract as being maintained in Privacy Act systems of 
records as published in Federal Register system notices by DOE; 

(2) Confidential Contractor financial information, and correspondence 
between the Contractor and other segments of the Contractor; 

(3) Records relating to any procurement action by the Contractor; and 

(4) Legal records, including legal opinions, litigation files, and documents 
covered by the attorney-client and attorney work product privileges. 

(c) Contract completion or termination. In the event of completion or termination of 
this contract, copies of any of the Contractor-owned records identified in 
paragraph (b) of this clause, upon the request of the Government, shall be 
delivered to DOE or its designees, including successor contractors. Upon 
delivery, title to such records shall vest in DOE or its designees, and such 
records shall be protected in accordance with applicable federal laws (including 
the Privacy Act), as appropriate.  

(d) Inspection, copying, and audit of records. All records acquired or generated by 
the Contractor under this contract in the possession of the Contractor, including 
those described at paragraph (b) of this clause, shall be subject to inspection, 
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copying, and audit by the Government or its designees at all reasonable times, 
and the Contractor shall afford the Government or its designees reasonable 
facilities for such inspection, copying, and audit; provided, however, that upon 
request by the contracting officer, the Contractor shall deliver such records to a 
location specified by the contracting officer for inspection, copying, and audit. 
The Government or its designees shall use such records in accordance with 
applicable federal laws (including the Privacy Act), as appropriate.  

(e) Applicability. Paragraphs (b), (c), and (d) of this clause apply to all records 
without regard to the date or origination of such records.  

(f) Records retention/disposition standards. Special records retention standards, 
described in DOE Order 200.1, Information Management Program, as directed 
by the National Archives and Records Administration in 36 CFR 1200, are 
applicable for the classes of Government owned records as described in 
paragraph (a) above.  Records will be destroyed as appropriate based on 
guidance directed in 36 CFR 1200 or as directed by the CO or his 
representative. The Contractor will also be required to comply with any 
additional records retention guidance established by DOE. 

(g) As directed by the CO, the Contractor shall grant access to all DOE records in 
its possession as may be required in conduct of normal DOE business.  If any 
inspection or evaluation is made by the Government on the premises of the 
Contractor or a subcontractor, the Contractor shall provide and shall require his 
subcontractors to provide all reasonable facilities and assistance for the 
convenience of the Government representatives in the performance of their 
duties. 

(h) Subcontracts. The Contractor shall include the requirements of this clause in all 
subcontracts. 

LEGAL MANAGEMENT PLAN 

(a) The Contractor shall comply with all requirements of 10 CFR 719.  As part of 
that compliance, the Contractor shall submit a Legal Management Plan in 
accordance with 10 CFR 719, and include the item set forth in 10 CFR 719.10 
to the Contracting Officer for approval within sixty (60) days of contract award. 

(b) The Plan shall describe the Contractor’s practices for managing legal costs and 
matters for which it procures the services of retained legal counsel.  In doing 
so, the plan shall describe the matters in-house counsel will perform as well as 
anticipates performing throughout the life of the contract.  The Contractor 
should not retain outside counsel for matters that can be performed by in-house 
counsel.  Within this plan, the Contractor will promise to compare rates of 
retained legal counsel with the rates of firms in the Greater Buffalo area.  Once 
approved by the Contracting Officer, the Plan, as well as applicable regulations 
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H.31. 

H.32. 

and contract provisions, forms the basis for approvals by the Contracting 
Officer to reimburse litigation and other legal expenses performed by retained 
legal counsel.  The Plan may be revised from time to time to conform to legal 
management rules or policies established or adopted by the Department of 
Energy. 

AWARD FEE PLAN 

(a)  The determination of award fee shall be based upon an award fee plan, 
including the criteria to be considered under each area evaluated and the 
percentage of award fee, if any, available for each area.  The award fee plan 
will be unilaterally established by the Government.  A copy of the plan shall be 
provided to the Contractor 30 calendar days prior to the start of the first 
evaluation period. 

 
(b) The award fee plan will set forth the evaluation period and the criteria upon 

which the Contractor will be evaluated for performance relating to any (1) 
technical requirements if appropriate, (2) management requirements, and (3) 
cost functions as selected for evaluation.  The Contractor may submit a self-
evaluation of performance for each period under consideration.  While it is 
recognized that the basis for determination of the fee shall be the evaluation by 
the Government, the self-evaluation which is to be received within 15 days after 
the end of the period being evaluated will be given such consideration as the 
Fee Determination Official shall find appropriate. 

 
(c) The award fee plan may be revised unilaterally by the Government at any time 

during the period of performance. Notification of such changes shall be 
provided to the Contractor 30 calendar days prior to the start of the evaluation 
period to which the change will apply. 

COOPERATION WITH OTHER SITE CONTRACTORS 

(a) The DOE may have or undertake or award other prime contracts for additional 
work at the site (WVDP).  Such prime contracts may be for the following 
activities, including but not limited to conducting decontamination, demolition, 
and waste management activities (other than those specified in the PWS).  In 
the event of the above, the Contractor’s activities to be performed under this 
contract will also be in support of these activities, including but not limited to 
ISMS oversight, infrastructure services and access to other facilities and 
systems. 

(b) The Contractor shall fully cooperate with the other prime contractors and with 
Government employees and shall carefully adapt scheduling and performing 
the work under this contract to accommodate the work being performed under 
the other contract, heeding any direction that may be provided by the 
Contracting Officer. The Contractor shall not commit or permit any act that will 
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interfere with the performance of work by any other contractor or by 
Government employees. 

(c) The Contractor shall cooperate in a timely manner with DOE and its other prime 
contractors or other entities performing work at the site.  Cooperation includes, 
but is not limited working together to resolve interface and work performance 
issues; establishing schedules to support accommodation the work being 
performed under the other contract(s); establishing work groups, participating in 
meetings, providing access to applicable technical and contract information and 
data such as schedule and milestone data; discussing technical matters related 
to the WVDP, providing access to Contractor facilities or areas.  The Contractor 
shall ensure that its activities in support of the other prime contractors are fully 
coordinated with DOE and the other prime contractors. 

(d) The Contractor is not authorized to direct any other DOE contractor, except as 
specified elsewhere in this contract or as directed by the Contracting Officer. 
The contracting officer has the authority to direct the Contractor to cease 
interference in the activities of the other prime contractors. 

(e) The Contractor shall immediately notify the Contracting Officer if its activities 
will interfere with any of the DOE contractors or if there is an interference or 
conflict with any of the DOE contractors in performance of the Contractor’s 
activities in support of the DOE or another DOE contractor.  

MENTOR-PROTÉGÉ PROGRAM 

(a) Both the DOE and the Small Business Administration (SBA) have established 
Mentor-Protégé Programs to encourage Federal prime contractors to assist 
small businesses, firms certified under Section 8(a) of the Small Business Act 
by the SBA, other small disadvantaged businesses, women-owned small 
businesses, Historically Black Colleges and Universities and Minority 
Institutions, other minority institutions of higher learning, and small business 
concerns owned and controlled by service disabled veterans in enhancing their 
business abilities.  Within 90 days of contract award and continuing throughout 
the Contract period of performance, the Contractor shall mentor at least one 
active Protégé company through the DOE and/or SBA Mentor-Protégé 
Programs.  Mentor and Protégé firms will develop and submit “lessons learned” 
evaluations to DOE at the conclusion of the contract. 

(b) DOE Mentor-Protégé Agreements shall be in accordance with Department of 
Energy Regulation (DEAR) 919.70. 

(c) SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA 
regulations. 
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H.36. 

COMPLIANCE WITH INTERNET PROTOCOL VERSION 6 (IPV6) IN ACQUIRING 
INFORMATION TECHNOLOGY 

This contract involves the acquisition of Information Technology (IT) that uses Internet 
Protocol (IP) technology.  The Contractor agrees that:  (1) all deliverables that involve 
IT that uses IP (products, services, software, etc.) will comply with IPv6 standards and 
interoperate with both IPv6 and IPv4 systems and products; and (2) it has IPv6 
technical support for development and implementation and fielded product 
management available.  If the Contractor plans to offer a deliverable that involves IT 
that is not initially compliant, the Contractor agrees to:  (1) obtain the Contracting 
Officer’s approval before starting work on the deliverable; (2) provide a migration path 
and firm commitment to upgrade to IPv6 for all application and product features by 
June 2008; and (3) have IPv6 technical support for development and implementation 
and fielded product management available. 

 
Should the Contractor find that the statement of work or specifications of this contract 
do not conform to the IPv6 standard, it must notify the Contracting Officer of such 
nonconformance and act in accordance with instructions of the Contracting Officer. 

CRITICAL SUBCONTRACTS – DESIGNATION AND CONSENT 

The following subcontracts have been determined to be critical subcontracts: 
 
(Name of company(s))  None designated. 
 
The above subcontracts require notification to, and consent by, the Contracting Officer 
regardless of any exceptions that may be stated in the Subcontracts clause of this 
contract.  Consent of these subcontracts is retained by the Contracting Officer and will 
not be delegated.  The Contracting Officer may unilaterally designate additional 
subcontracts as “critical” without such action constituting a basis for adjustment to any 
other terms of the contract. 

SALES AND USE TAXES 

As a contractor on a contract issued by the DOE, the awardee will not be considered 
an agent of DOE.  Based upon the decision of the State of New York Tax Appeals 
Tribunal in West Valley Nuclear Services Co., Inc., DTA No. 811511 (1998), the 
Contractor will have to pay sales and use taxes as required under Section 1116 (a) (2) 
of the New York State Tax Law on purchases of certain goods and services required 
under the contract. 
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SECTION I  
 

CONTRACT CLAUSES 
 

 
I.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 

This contract incorporates one or more clauses by reference, with the same force 
and effect as if they were given in full text. Upon request, the Contracting Officer 
will make their full text available. Also, the full text of a clause may be accessed 
electronically at this address: http://www.arnet.gov/far
 

I.2 FAR 52.202-1 DEFINITIONS (JUL 2004) 
 
I.3 FAR 52.203-3 GRATUITIES (APR 1984) 
 
I.4 FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
I.5 FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE 

GOVERNMENT (SEP 2006) 
 
I.6 FAR 52.203-7 ANTI-KICKBACK PROCEDURES (JUL 1995) 
 
I.7 FAR 52.203-8 CANCELLATION, RECISSION, AND RECOVERY OF FUNDS 

FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
I.8 FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR  ILLEGAL OR IMPROPER 

ACTIVITY (JAN 1997) 
 
I.9 FAR 52.203-12 LIMITATIONS ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS (SEP 2005) 
 
I.10 FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED 

PAPER (AUG 2000) 
 
I.11 FAR 52.204-7 CENTRAL CONTRACTOR REGISTRATION (JUL 2006) 

ALTERNATE 1 (OCT 2003) 
 

(a) Definitions. As used in this clause- 
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“Central Contractor Registration (CCR) database” means the primary 
Government repository for Contractor information required for the conduct 
of business with the Government. 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit 
number assigned by Dun and Bradstreet, Inc. (D&B) to identify unique 
business entities.   
 
“Data Universal Numbering System+4 (DUNS+4) number” means the 
DUNS number means the number assigned by D&B plus a 4-character 
suffix that may be assigned by a business concern. (D&B has no affiliation 
with this 4-character suffix.) This 4-character suffix may be assigned at the 
discretion of the business concern to establish additional CCR records for 
identifying alternative Electronic Funds Transfer (EFT) accounts (see the 
FAR at Subpart 32.11) for the same parent concern. 
 
“Registered in the CCR database” means that- 
 
(1) The Contractor has entered all mandatory information, including the 

DUNS number or the DUNS+4 number, into the CCR database; 
and 

 
(2) The Government has validated all mandatory data fields and has 

marked the record “Active”. 
 
(b)  

(1) The Contractor shall be registered in the CCR database by 
December 31, 2003. The Contractor shall maintain registration 
during performance and through final payment of this contract. 

 
(2) The Contractor shall enter, in the block with its name and address 

on the cover page of the SF 30, Amendment of 
Solicitation/Modification of Contract, the annotation “DUNS” or 
“DUNS+4” followed by the DUNS or DUNS+4 number that identifies 
the Contractor’s name and address exactly as stated in this 
contract. The DUNS number will be used by the Contracting Officer 
to verify that the Contractor is registered in the CCR database. 

 
(c) If the offeror does not have a DUNS number, it should contact Dun and 

Bradstreet directly to obtain one. 
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(1) An offeror may obtain a DUNS number- 
(i) If located within the United States, by calling Dun and 

Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 

 
(ii) If located outside the United States, by contacting the local 

Dun and Bradstreet office. 
 

(2) The offeror should be prepared to provide the following information: 
 

(i) Company legal business name. 
 
(ii) Tradestyle, doing business, or other name by which your entity 

is commonly recognized. 
 

(iii) Company physical street address, city, state and Zip Code. 
 

(iv) Company mailing address, city, state and Zip Code (if 
separate from physical). 

 
(v) Company telephone number. 
 
(vi) Date the company was started. 

 
(vii) Number of employees at your location. 

 
(viii) Chief executive officer/key manager. 

 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting 

relationship within your entity). 
 

(d) If the offeror does not become registered in the CCR database in the time 
prescribed by the Contracting Officer, the Contracting Officer will proceed 
to award to the next otherwise successful registered offeror. 

 
(e) Processing time, which normally takes 48 hours, should be taken into 

consideration when registering. Offerors who are not registered should 
consider applying for registration immediately upon receipt of this 
solicitation. 
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(f) The Contractor is responsible for the accuracy and completeness of the 

data within the CCR database, and for any liability resulting from the 
Government’s reliance on inaccurate or incomplete data. To remain 
registered in the CCR database after the initial registration, the Contractor 
is required to review and update on an annual basis from the date of initial 
registration or subsequent updates its information in the CCR database to 
ensure it is current, accurate and complete. Updating information in the 
CCR does not alter the terms and conditions of this contract and is not a 
substitute for a properly executed contractual document. 

 
(g) (1)  

(i) If a Contractor has legally changed its business name, “doing 
business as” name, or division name (whichever is shown on 
the contract), or has transferred the assets used in performing 
the contract, but has not completed the necessary 
requirements regarding novation and change-of-name 
agreements in Subpart 42.12, the Contractor shall provide the 
responsible Contracting Officer a minimum of one business 
day’s written notification of its intention to: 

 
(A) Change the name in the CCR database; 
(B) Comply with the requirements of Subpart 42.12 of the 

FAR; 
(C) Agree in writing to the timeline and procedures specified 

by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient 
documentation to support the legally changed name. 

 
(ii) If the Contractor fails to comply with the requirements of 

paragraph (g)(1)(i) of this clause, or fails to perform the 
agreement at paragraph (g)(1)(i)(c) of this clause, and, in the 
absence of a properly executed novation or change-of-name 
agreement, the CCR information that shows the Contractor to 
be other than the Contractor indicated in the contract will be 
considered to be incorrect information within the meaning of 
the “Suspension of Payment” paragraph of the electronic funds 
transfer (EFT) clause of this contract. 

 
(2) The Contractor shall not change the name or address for EFT 

payments or manual payments, as appropriate, in the CCR record 
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to reflect an assignee for the purpose of assignment of claims (see 
FAR Subpart 32.8, Assignment of Claims). Assignees shall be 
separately registered in the CCR database. Information provided to 
the Contractor’s CCR record that indicates payments, including 
those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the 
meaning of the “Suspension of payment” paragraph of the EFT 
clause of this contract. 

 
(h) Offerors and Contractors may obtain information on registration and 

annual confirmation requirements via the Internet at http://www.ccr.gov or 
by calling 1-888-227-2423, or 269-961-5757. 

 
I.12 FAR 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN 

SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED OR 
PROPOSED FOR DEBARMENT (SEP 2006) 

 
I.13 FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (JUN 1999) 
 
I.14 FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT 

(OCT 1997) 
 
I.15 FAR 52.215-11  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING 

DATA – MODIFICATIONS (OCT 1997) 
 
I.16 FAR 52.215-13 SUBCONTRACTOR COST OR PRICING DATA – 

MODIFICATION (OCT 1997) 
 
I.17 FAR 52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (OCT 

2004) 
 
I.18 FAR 52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR 

POSTRETIREMENT BENEFITS (PRB) OTHER THAN PENSIONS (JUL 2005) 
 

I.19 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 

(a) The Contractor shall make the following notifications in writing: 
 

(1) When the Contractor becomes aware that a change in its 
ownership has occurred, or is certain to occur, that could result in 
changes in the valuation of its capitalized assets in the accounting 
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records, the Contractor shall notify the Administrative Contracting 
Officer (ACO) within 30 days. 

 
(2) The Contractor shall also notify the ACO within 30 days whenever 

changes to asset valuations or any other cost changes have 
occurred or are certain to occur as a result of a change in 
ownership. 

 
(b) The Contractor shall— 
 

(1) Maintain current, accurate, and complete inventory records of 
assets and their costs; 

 
(2) Provide the ACO or designated representative ready access to the 

records upon request; 
 

(3) Ensure that all individual and grouped assets, their capitalized 
values, accumulated depreciation or amortization, and remaining 
useful lives are identified accurately before and after each of the 
contractor’s ownership changes; and 

 
(4) Retain and continue to maintain depreciation and amortization 

schedules based on the asset records maintained before each 
contractor ownership change. 

 
(c) The Contractor shall include the substance of this clause in all 

subcontracts under this contract that meet the applicability requirement of 
FAR 15.408(k). 

 
I.20 FAR 52.215-21 REQUIREMENTS FOR COST OR PRICING  DATA OR 

INFORMATION OTHER THAN COST OR PRICING DATA – MODIFICATIONS 
(OCT 1997) 

 
I.21 FAR 52.216-7 ALLOWABLE COST AND PAYMENT (DEC 2002) 
 

Paragraph (a), the phrase is hereby added:  “as supplemented by Subpart 
931.2 of the Department of Energy Acquisition Regulations (DEAR),” after 
the acronym “(FAR)”. 

 
I.22 RESERVED 
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I.23 FAR 52.219-8 UTILIZATION OF SMALL BUSINESS  CONCERNS (MAY 2004) 
 
I.24 FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (SEP 2006) – 

ALTERNATE II (OCT 2001) 
 
I.25 FAR 52.219-16 LIQUIDATED DAMAGES – SUBCONTRACTING PLAN (JAN 

1999) 
 
I.26 FAR 52.219-25 SMALL DISADVANTAGED BUSINESS PARTICIPATION 

PROGRAM – DISADVANTAGED STATUS AND REPORTING (OCT 1999) 
 
I.27 FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 

1997) 
 
I.28 FAR 52.222-2 PAYMENT FOR OVERTIME PREMIUMS (JUL 1990) 
 

(a) The use of overtime is authorized under this contract if the overtime 
premium does not exceed “zero” or the overtime premium is paid for 
work—  

 
(1) Necessary to cope with emergencies such as those resulting from 

accidents, natural disasters, breakdowns of production equipment, 
or occasional production bottlenecks of a sporadic nature;  

 
(2) By indirect-labor employees such as those performing duties in 

connection with administration, protection, transportation, 
maintenance, standby plant protection, operation of utilities, or 
accounting;  

 
(3) To perform tests, industrial processes, laboratory procedures, 

loading or unloading of transportation conveyances, and operations 
in flight or afloat that are continuous in nature and cannot 
reasonably be interrupted or completed otherwise; or  

 
(4) That will result in lower overall costs to the Government.  

 
(b) Any request for estimated overtime premiums that exceeds the amount 

specified above shall include all estimated overtime for contract 
completion and shall—  
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(1) Identify the work unit; e.g., department or section in which the 
requested overtime will be used, together with present workload, 
staffing, and other data of the affected unit sufficient to permit the 
Contracting Officer to evaluate the necessity for the overtime;  

 
(2) Demonstrate the effect that denial of the request will have on the 

contract delivery or performance schedule;  
 

(3) Identify the extent to which approval of overtime would affect the 
performance or payments in connection with other Government 
contracts, together with identification of each affected contract; and  

 
(4) Provide reasons why the required work cannot be performed by 

using multishift operations or by employing additional personnel.  
 
I.29 FAR 52.222-3 CONVICT LABOR (JUN 2003) 
 
I.30 FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT – 

OVERTIME COMPENSATION (JUL 2005) 
 
I.31 FAR 52.222-6 DAVIS-BACON ACT (JUL 2005) 
 
I.32 FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988) 
 
I.33 FAR 52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988) 
 
I.34 FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005) 
 
I.35 FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 

1988) 
 
I.36 FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JUL 2005) 
 
I.37 FAR 52.222-12 CONTRACT TERMINATION – DEBARMENT (FEB 1988) 
 
I.38 FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT 

REGULATIONS (FEB 1988) 
 
I.39 FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
I.40 FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988) 
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I.41 FAR 52.222-16 APPROVAL OF WAGE RATES (FEB 1988) 
 
I.42 FAR 52.222-17 LABOR STANDARDS FOR CONSTRUCTION WORK – 

FACILITIES CONTRACTS (FEB 1988) 
 
I.43 FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
I.44 FAR 52.222-26 EQUAL OPPORTUNITY (APR 2002) 
 
I.45 FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED 

VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE 
VETERANS (SEP 2006) 

 
I.46 FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES 

(JUN 1998) 
 
I.47 FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED 

VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER  ELIGIBLE 
VETERANS (SEP 2006) 

 
I.48 FAR 52.222-41 SERVICE CONTRACT ACT OF 1965, AS AMENDED (JUL 

2005) 
 
I.49 FAR 52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL 

HIRES (MAY 1989) 
 

In compliance with the Service Contract Act of 1965, as amended, and the 
regulations of the Secretary of Labor (29 CFR part 4), this clause identifies the 
classes of service employees expected to be employed under the contract and 
states the wages and fringe benefits payable to each if they were employed by 
the contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332.   

 
This statement is for information only: It is not a wage determination. 

 
Employee Class  Monetary Wage – Fringe Benefits 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 
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I.50 RESERVED  
 
I.51 FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 

SAFETY DATA (JAN 1997) ALTERNATE I (JUL 1995) 
 

(a) “Hazardous material,” as used in this clause, includes any material defined 
as hazardous under the latest version of Federal Standard No. 313 
(including revisions adopted during the term of the contract). 

 
(b) The offeror must list any hazardous material, as defined in paragraph (a) 

of this clause, to be delivered under this contract. The hazardous material 
shall be properly identified and include any applicable identification 
number, such as national stock number or special item number. This 
information shall be included on the material safety data sheet submitted 
under this contract.   

 
 Material (if none, insert none) 
 (To be added by contract modification.)______ 
 _____________________________________ 
 _____________________________________ 
 Identification No. 
 _____________________________________ 
 _____________________________________ 
 _____________________________________ 

 
(c) The apparently successful offeror, by acceptance of the contract, certifies 

that the list in paragraph (b) of this clause is complete. This list must be 
updated during performance of the contract whenever the Contractor 
determines that any other material to be delivered under this contract is 
hazardous. 

 
(d) The apparently successful offeror agrees to submit, for each item as 

required prior to award, a material safety data sheet, meeting the 
requirements of 29 CFR 1910.1200(g) and the latest version of Federal 
Standard No. 313, for all hazardous material identified in paragraph (b) of 
this clause. Data shall be submitted in accordance with Federal Standard 
No. 313, whether or not the apparently successful offeror is the actual 
manufacturer of these items.  Failure to submit the material safety data 
sheet prior to award may result in the Contracting Officer and resubmit the 
data. 
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(e) If, after award, there is a change in the composition of the item(s) or a 
revision to Federal Standard No. 313, which renders incomplete or 
inaccurate the data submitted under paragraph (d) of this clause or the 
certification submitted under paragraph (c) of this clause, the Contractor 
shall promptly notify the Contracting Officer and resubmit the data. 

 
(f) Neither the requirements of this clause nor any act or failure to act by the 

Government shall relieve the Contractor of any responsibility or liability for 
the safety of Government, Contractor, or subcontractor personnel or 
property. 

 
(g) Nothing contained in this clause shall relieve the Contractor from 

complying with applicable Federal, State, and local laws, codes, 
ordinances, and regulations (including the obtaining of licenses and 
permits) in connection with hazardous material. 

 
(h) The Government’s rights in data furnished under this contract with respect 

to hazardous material are as follows: 
 

(1) To use, duplicate, and disclose any data to which this clause is 
applicable.  The purposes of this right are to— 

 
(i) Apprise personnel of the hazards to which they may be 

exposed in using, handling, packaging, transporting, or 
disposing of hazardous materials; 

 
(ii) Obtain medical treatment for those affected by the material; 

and 
 

(iii) Have others use, duplicate, and disclose the data for the 
Government for these purposes. 

 
(2) To use, duplicate, and disclose data furnished under this clause, in 

accordance with subparagraph (h)(1) of this clause, in precedence 
over any other clause of this contract providing for rights in data. 

 
(3) The government is not precluded from using similar or identical 

data acquired from other sources. 
 

(i) Except as provided in paragraph (i)(2) the Contractor shall prepare and 
submit a sufficient number of Material Safety Data Sheets (MSDS’s), 
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meeting the requirements of 29 CFR 1910.1200(g) and the latest version 
of Federal Standard No. 313, for all hazardous materials identified in 
paragraph (b) of this clause. 

 
(1) For items shipped to consignees, the Contractor shall include a 

copy of the MSDS with the packing list or other suitable shipping 
document which accompanies each shipment. Alternatively, the 
Contractor is permitted to transmit MSDSs to consignees in 
advance of receipt of shipments by consignees, if authorized in 
writing by the Contracting Officer. 

 
(2) For items shipped to consignees identified by mailing address as 

agency depots, distribution centers or customer supply centers, the 
Contractor shall provide one copy of the MSDS’s in or on each 
shipping container. If affixed to the outside of each container, the 
MSDS’s must be placed in a weather resistant envelope. 

 
I.52 FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW 

INFORMATION (AUG 2003) 
 
I.53 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL 

CONTENT FOR EPA-DESIGNATED PRODUCTS (AUG 2000) 
 

(a) Definitions. As used in this clause-  

Postconsumer material means a material or finished product that 
has served its intended use and has been discarded for disposal or 
recovery, having completed its life as a consumer item. 
Postconsumer material is a part of the broader category of 
recovered material.  

Recovered material means waste materials and by-products 
recovered or diverted from solid waste, but the term does not 
include those materials and by-products generated from, and 
commonly reused within, an original manufacturing process.  

(b) The Contractor, on completion of this contract, shall-  
 

(1) Estimate the percentage of the total recovered material used 
in contract performance, including, if applicable, the 
percentage of postconsumer material content; and  
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(2) Submit this estimate to (to be added by contract 
modification)     .  [Contracting Officer complete in 
accordance with agency procedures].  

 
I.54 FAR 52.223-10 WASTE REDUCTION PROGRAM (AUG 2000) 
 
I.55 FAR 52.223-12 REFRIGERATION EQUIPMENT AND AIR 

CONDITIONERS (MAY 1995) 
 
I.56 FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003) 
 
I.57 FAR 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 
 
I.58 FAR 52.224-2 PRIVACY ACT (APR 1984) 
 
I.59 FAR 52.225-1 BUY AMERICAN ACT – SUPPLIES (JUN 2003) 
 
I.60 FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES 

(FEB 2006) 
 
I.61 FAR 52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 

1987) 
 

Except for data contained on pages _____, it is agreed that as a condition of 
award of this contract, and notwithstanding the conditions of any notice 
appearing thereon, the Government shall have unlimited rights (as defined in the 
“Rights in Data—General” clause contained in this contract) in and to the 
technical data contained in the proposal dated April 20, 2007, upon which this 
contract is based. 

 
I.62 FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001) 
 
I.63 FAR 52.230-2 COST ACCOUNTING STANDARDS (APR 1998) 
 
I.64 FAR 52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS 

(APR 2005) 
 
I.65 FAR 52.232-9 LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984) 
 
I.66 FAR 52.232-17 INTEREST (JUN 1996) 
 
I.67 FAR 52.232-18 AVAILABILITY OF FUNDS (APR 1984) 
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I.68 FAR 52.232-22 LIMITATION OF FUNDS (APR 1984) 
 
I.69 FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) 
 
I.70 FAR 52.232-25 PROMPT PAYMENT (OCT 2003) – ALTERNATE I (FEB 2002) 
 
I.71 FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – CENTRAL 

CONTRACTOR REGISTRATION (OCT 2003) 
 
I.72 FAR 52.233-1 DISPUTES (JUL 2002) – ALTERNATE I (DEC 1991)  
 
I.73 FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) – ALTERNATE I (JUN 

1985) 
 
I.74 FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM 

(OCT 2004) 
 
I.75 FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
I.76 FAR 52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, 

AND VEGETATION (APR 1984) 
 
I.77 FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991) 
 
I.78 FAR 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS (APR 1984) 
 
I.79 FAR 52.242-3 PENALTIES FOR UNALLOWABLE COSTS (MAY 2001) 
 
I.80 FAR 52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS (JAN 1997) 
 
I.81 FAR 52.242-13  BANKRUPTCY (JUL 1995) 
 
I.82 FAR 52.243-2 CHANGES – COST REIMBURSEMENT (APR 1987) – 

ALTERNATE I (APR 1984) 
 
I.83 FAR 52.243-7 NOTIFICATION OF CHANGES (APR 1984) 
 
I.84 FAR 52.244-2 SUBCONTRACTS (AUG 1998) ALTERNATE I (JAN 2006) 
 

(a) Definitions. As used in this clause— 
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“Approved purchasing system” means a contractor’s purchasing system 
that has been reviewed and approved in accordance with part 44 of the 
Federal Acquisition Regulation (FAR). 
 
“Consent to subcontract” means the Contracting Officer’s written consent 
for the Contractor to enter into a particular subcontract. 
 
“Subcontract” means any contract, as defined in FAR subpart 2.1, entered 
into by a subcontractor to furnish supplies or services for performance of 
the prime contract or a subcontract. It includes, but is not limited to, 
purchase orders, and changes and modifications to purchase orders. 

 
(b) This clause does not apply to subcontracts for special test equipment 

when the contract contains the clause at FAR 52.245-18, Special Test 
Equipment. 

 
(c) When this clause is included in a fixed-price type contract, consent to 

subcontract is required only on unpriced contract actions (including 
unpriced modifications or unpriced delivery orders), and only if required in 
accordance with paragraph (d) or (e) of this clause. 

 
(d) If the Contractor does not have an approved purchasing system, consent 

to subcontract is required for any subcontract that— 
 

(1) is of the cost-reimbursement, time-and-materials, or labor-hour 
type; or 

 
(2) is fixed-price and exceeds— 

 
(i) for a contract awarded by the Department of Defense, the 

Coast Guard, or the National Aeronautics and Space 
Administration, the greater of the simplified acquisition 
threshold or 5 percent of the total estimated cost of the 
contract; or 

 
(ii) for a contract awarded by a civilian agency other than the 

Coast Guard and the National Aeronautics and Space 
Administration, either the simplified acquisition threshold or 5 
percent of the total estimated cost of the contract. 
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(e) If the Contractor has an approved purchasing system, the Contractor 
nevertheless shall obtain the Contracting Officer’s written consent before 
placing the following subcontracts: 

 
(To be added by contract modification.)_  __ 
 
___________________________________ 
 
___________________________________ 

 
(f)  

(1) The Contractor shall notify the Contracting Officer reasonably in 
advance of placing any subcontract or modification thereof for 
which consent is required under paragraph (c), (d), or (e) of this 
clause, including the following information: 

 
(i) a description of the supplies or services to be subcontracted. 
 
(ii) identification of the type of subcontract to be used. 

 
(iii) identification of the proposed subcontractor. 

 
(iv) the proposed subcontract price. 

 
(v) the subcontractor’s current, complete, and accurate cost or 

pricing data and Certificate of Current Cost or Pricing Data, if 
required by other contract provisions. 

 
(vi) the subcontractor’s disclosure statement or certificate relating 

to cost accounting standards when such data are required by 
other provisions of this contract. 

 
(vii) a negotiation memorandum reflecting— 

 
(a) the principal elements of the subcontract price negotiations; 

 
(b) the most significant considerations controlling 

establishment of initial or revised prices; 
 

(c) the reason cost or pricing data were or were not required; 
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(d) the extent, if any, to which the Contractor did not rely on 
the subcontractor’s cost or pricing data in determining the 
price objective and in negotiating the final price; 

 
(e) the extent to which it was recognized in the negotiation that 

the subcontractor’s cost or pricing data were not accurate, 
complete, or current; the action taken by the Contractor 
and the subcontractor; and the effect of any such defective 
data on the total price negotiated; 

 
(f) the reasons for any significant difference between the 

Contractor’s price objective and the price negotiated; and 
 

(g) a complete explanation of the incentive fee or profit plan 
when incentives are used. The explanation shall identify 
each critical performance element, management decisions 
used to quantify each incentive element, reasons for the 
incentives, and a summary of all trade-off possibilities 
considered. 

 
(2) if the Contractor has an approved purchasing system and consent 

is not required under paragraph (c), (d), or (e) of this clause, the 
Contractor nevertheless shall notify the Contracting Officer 
reasonably in advance of entering into any (i) cost-plus-fixed-fee 
subcontract, or (ii) fixed-price subcontract that exceeds either the 
simplified acquisition threshold or 5 percent of the total estimated 
cost of this contract. The notification shall include the information 
required by paragraphs (f)(1)(i) through (f)(1)(iv) of this clause. 

 
(g) Unless the consent or approval specifically provides otherwise, neither 

consent by the Contracting Officer to any subcontract nor approval of the 
contractor’s purchasing system shall constitute a determination— 

 
(1) of the acceptability of any subcontract terms or conditions; 
 
(2) of the allowability of any cost under this contract; or 

 
(3) to relieve the Contractor of any responsibility for performing this 

contract. 
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(h) No subcontract or modification thereof placed under this contract shall 
provide for payment on a cost-plus-a-percentage-of-cost basis, and any 
fee payable under cost-reimbursement type subcontracts shall not exceed 
the fee limitations in FAR 15.404-4(c)(4)(i). 

 
(i) The Contractor shall give the Contracting Officer immediate written notice 

of any action or suit filed and prompt notice of any claim made against the 
Contractor by any subcontractor or vendor that, in the opinion of the 
Contractor, may result in litigation related in any way to this contract, with 
respect to which the Contractor may be entitled to reimbursement from the 
government. 

 
(j) The government reserves the right to review the contractor’s purchasing 

system as set forth in FAR subpart 44.3. 
 

(k) Paragraphs (d) and (f) of this clause do not apply to the following 
subcontracts, which were evaluated during negotiations: 

 
(To be added by contract modification.)  
 
__________________________________   __  
 
_______________________________   _____    
 

I.85 FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996) 

I.86 FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (SEP 2006) 

(a) Definitions. As used in this clause— 
 

“Commercial item” has the meaning contained in the clause at 52.202-1, 
definitions. 

 
“Subcontract” includes a transfer of commercial items between divisions, 
subsidiaries, or affiliates of the contractor or subcontractor at any tier. 

 
(b) To the maximum extent practicable, the Contractor shall incorporate, and 

require its subcontractors at all tiers to incorporate, commercial items or 
nondevelopmental items as components of items to be supplied under this 
contract. 
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(c)  

(1) the Contractor shall insert the following clauses in subcontracts for 
commercial items: 

(i) 52.219-8, Utilization of Small Business Concerns (Oct 2000) 
(15 U.S.C. 637(d)(2) and (3)), in all subcontracts that offer 
further subcontracting opportunities. If the subcontract (except 
subcontracts to small business concerns) exceeds $500,000 
($1,000,000 for construction of any public facility), the 
subcontractor must include 52.219-8 in lower tier subcontracts 
that offer subcontracting opportunities. 

(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).   

(iii) 52.222-35, Equal Opportunity for special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans (Dec 
2001) (38 U.S.C.  4212(a)). 

(iv) 52.222-36, Affirmative Action for workers with disabilities (Jun 
1998) (29 U.S.C. 793). 

(v) 52.247-64, Preference for Privately Owned U.S.-flag 
Commercial Vessels (Apr 2003) (46 U.S.C. Appx 1241 and 10 
U.S.C. 2631) (flow down required in accordance with 
paragraph (d) of FAR clause 52.247-64). 

(2) while not required, the Contractor may flow down to subcontracts 
for commercial items a minimal number of additional clauses 
necessary to satisfy its contractual obligations. 

(c) The Contractor shall include the terms of this clause, including this 
paragraph (d), in subcontracts awarded under this contract. 

 
I.87 FAR 52.245-5 GOVERNMENT PROPERTY (COST REIMBURSEMENT, TIME-

AND-MATERIAL, OR LABOR-HOUR CONTRACTS) (MAY 2004) 
 
I.88 FAR 52.245-19 GOVERNMENT PROPERTY FURNISHED “AS IS” (APR 1984) 
 
I.89 FAR 52.246-25 LIMITATION OF LIABILITY – SERVICES (FEB 1997) 
 
I.90 FAR 52.247-67 SUBMISSION OF TRANSPORTATION DOCUMENTS FOR 

AUDIT (FEB 2006) 
 
I.91 FAR 52.248-1 VALUE ENGINEERING (FEB 2000) 
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I.92 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) 
 
I.93 FAR 52.249-14 EXCUSABLE DELAYS  (APR 1984) 
 
I.94 FAR 52.251-1 GOVERNMENT SUPPLY SOURCES (APR 1984) 
 
I.95 FAR 52.251-2 INTERAGENCY FLEET MANAGEMENT SYSTEM VEHICLES 

AND RELATED SERVICES (JAN 1991) 
 
I.96 FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991) 
 

I.97 DEAR 952.202-1 DEFINITIONS (MAR 2002) 
 

(a) As prescribed in 902.200, insert the clause at FAR 52.202-1 in all 
contracts. The contracting officer shall substitute the following for 
paragraph (a) of the clause. 

 
(a)  Head of Agency means: (i) The Secretary; (ii) Deputy Secretary; (iii) 

Under Secretaries of the Department of Energy and (iv) the 
Chairman, Federal Energy Regulatory Commission.  

 
(b)  The following shall be added as paragraphs (h) and (i) except that 

they will be designated paragraphs (g) and (h) if Alternate I of the 
FAR clause is used. 

 
(h)  The term DOE means the Department of Energy, FERC means the 

Federal Energy Regulatory Commission, and NNSA means the 
National Nuclear Security Administration.  

 
(i)  The term Senior Procurement Executive means, for DOE:  

Department of Energy – Director, Office of Procurement and 
Assistance Management, DOE; 
National Nuclear Security Administration – Administrator for 
Nuclear Security, NNSA; and 
Federal Energy Regulatory Commission – Chairman, FERC. 

 
I.98 DEAR 952.203-70 WHISTLEBLOWER PROTECTION FOR CONTRACTOR 

EMPLOYEES (DEC 2000) 
 

(a) The Contractor shall comply with the requirements of the “DOE Contractor 
Employee Protection Program” at 10 CFR part 708 for work performed on 
behalf of DOE directly related to activities at DOE-owned or -leased sites. 
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(b) The Contractor shall insert or have inserted the substance of this clause, 

including this paragraph (b), in subcontracts at all tiers, for subcontracts 
involving work performed on behalf of DOE directly related to activities at 
DOE-owned or leased sites. 

 
I.99 DEAR 952.204-2 SECURITY (MAY 2002) 
 

(a) Responsibility. It is the Contractor’s duty to safeguard all classified 
information, special nuclear material, and other DOE property. The 
Contractor shall, in accordance with DOE Security Regulations and 
requirements, be responsible for safeguarding all classified information 
and protecting against sabotage, espionage, loss or theft of the classified 
documents and material in the Contractor’s possession in connection with 
the performance of work under this contract. Except as otherwise 
expressly provided in this contract, the Contractor shall, upon completion 
or termination of this contract, transmit to DOE any classified matter in the 
possession of the Contractor or any person under the Contractor’s control 
in connection with performance of this contract.  If retention by the 
Contractor of any classified matter is required after the completion or 
termination of the contract, the Contractor shall identify the items and 
types or categories of matter proposed for retention, the reasons for the 
retention of the matter, and proposed period of retention. If the retention is 
approved by the Contracting Officer, the security provisions of the contract 
shall continue to be applicable to the matter retained. Special Nuclear 
Material shall not be retained after the completion or termination of the 
contract. 

 
(b) Regulations. The Contractor agrees to comply with all security regulations 

and requirements of DOE in effect on the date of award. 
 

(c) Definition of classified information. The term “classified information” 
means restricted data, formerly restricted data, or national security 
information. 

 
(d) Definition of restricted data. The term “restricted data” means all data 

concerning (1) design, manufacture, or utilization of atomic weapons; (2) 
the production of Special Nuclear Material; or (3) the use of Special 
Nuclear Material in the production of energy, but shall not include data 
declassified or removed from the restricted data category pursuant to 
section 142 of the Atomic Energy Act of 1954, as amended. 
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(e) Definition of formerly restricted data. The term “Formerly Restricted Data” 

means all data removed from the restricted data category under section 
142 d.  of the Atomic Energy Act of 1954, as amended. 

 
(f) Definition of national security information. The term “National Security 

Information” means any information or material, regardless of its physical 
form or characteristics, that is owned by, produced for or by, or is under 
the control of the United States government, that has been determined 
pursuant to Executive Order 12356 or prior orders to require protection 
against unauthorized disclosure, and which is so designated. 

 
(g) Definition of Special Nuclear Material (SNM). SNM means: 

 
(1) Plutonium, Uranium Enriched in the Isotope 233 or in the Isotope 

235, and any other material which pursuant to the provisions of 
section 51 of the Atomic Energy Act of 1954, as amended, has 
been determined to be Special Nuclear Material, but does not 
include source material; or 

 
(2) any material artificially enriched by any of the foregoing, but does 

not include source material. 
 

(d) Security clearance of personnel. The Contractor shall not permit any 
individual to have access to any classified information, except in 
accordance with the Atomic Energy Act of 1954, as amended, Executive 
Order 12356, and the DOE’s regulations or requirements applicable to the 
particular level and category of classified information to which access is 
required. 

 
(e) Criminal liability. It is understood that disclosure of any classified 

information relating to the work or services ordered hereunder to any 
person not entitled to receive it, or failure to safeguard any classified 
information that may come to the Contractor or any person under the 
Contractor’s control in connection with work under this contract, may 
subject the Contractor, its agents, employees, or subcontractors to 
criminal liability under the laws of the United States. (see the Atomic 
Energy Act of 1954, as amended, 42 U.S.C. 2011 et seq.; 18 U.S.C. 793 
and 794; and Executive Order 12356). 

 
(f) Foreign Ownership, Control or Influence (FOCI). 
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(1) The Contractor shall immediately provide the cognizant Security 

Office written notice of any change in the extent and nature of 
foreign ownership, control or influence over the Contractor which 
would affect any answer to the questions presented in the 
certificate pertaining to foreign interests, Standard Form 328 or the 
Foreign Ownership, Control or Influence questionnaire executed by 
the Contractor prior to the award of this contract. In addition, any 
notice of changes in ownership or control which are required to be 
reported to the Securities and Exchange Commission, the Federal 
Trade Commission, or the Department of Justice shall also be 
furnished concurrently to the Contracting Officer. 

 
(2) If a Contractor has changes involving foreign ownership, control or 

influence, DOE must determine whether the changes will pose an 
undue risk to the common defense and security. In making this 
determination, DOE will consider proposals made by the Contractor 
to avoid or mitigate foreign influences. 

 
(3) If the cognizant security office at any time determines that the 

Contractor is, or is potentially, subject to foreign ownership, control 
or influence, the Contractor shall comply with such instructions as 
the Contracting Officer shall provide in writing to safeguard any 
classified information or special nuclear material. 

 
(4) The Contractor agrees to insert terms that conform substantially to 

the language of this clause, including this paragraph, in all 
subcontracts under this contract that will require subcontractor 
employees to possess access authorizations. Additionally, the 
Contractor must require subcontractors to have an existing DOD or 
DOE facility clearance or submit a completed certificate pertaining 
to foreign interests, Standard Form 328, required in DEAR 952.204-
73 prior to award of a subcontract. Information to be provided by a 
subcontractor pursuant to this clause may be submitted directly to 
the Contracting Officer. For purposes of this clause, subcontractor 
means any subcontractor at any tier and the term “Contracting 
Officer” means the DOE Contracting Officer. When this clause is 
included in a subcontract, the term “Contractor” shall mean 
subcontractor and the term “contract” shall mean subcontract. 
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(5) The Contracting Officer may terminate this contract for default 
either if the Contractor fails to meet obligations imposed by this 
clause or if the Contractor creates a FOCI situation in order to avoid 
performance or a termination for default. The Contracting Officer 
may terminate this contract for convenience if the Contractor 
becomes subject to FOCI and for reasons other than avoidance of 
performance of the contract, cannot, or chooses not to, avoid or 
mitigate the FOCI problem. 

 
I.100 DEAR 952.204-75 PUBLIC AFFAIRS (DEC 2000) 
 

(a) The Contractor must cooperate with the department in releasing 
unclassified information to the public and news media regarding doe 
policies, programs, and activities relating to its effort under the contract. 
The responsibilities under this clause must be accomplished through 
coordination with the Contracting Officer and appropriate DOE public 
affairs personnel in accordance with procedures defined by the 
Contracting Officer. 

 
(b) The Contractor is responsible for the development, planning, and 

coordination of proactive approaches for the timely dissemination of 
unclassified information regarding DOE activities onsite and offsite, 
including, but not limited to, operations and programs. Proactive public 
affairs programs may utilize a variety of communication media, including 
public workshops, meetings or hearings, open houses, newsletters, press 
releases, conferences, audio/visual presentations, speeches, forums, 
tours, and other appropriate stakeholder interactions. 

 
(c) The Contractor’s internal procedures must ensure that all releases of 

information to the public and news media are coordinated through, and 
approved by, a management official at an appropriate level within the 
Contractor’s organization. 

 
(d) The Contractor must comply with DOE procedures for obtaining advance 

clearances on oral, written, and audio/visual informational material 
prepared for public dissemination or use. 

 
(e) Unless prohibited by law, and in accordance with procedures defined by 

the Contracting Officer, the Contractor must notify the Contracting Officer 
and appropriate DOE public affairs personnel of communications or 
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contacts with members of Congress relating to the effort performed under 
the contract. 

 
(f) In accordance with procedures defined by the Contracting Officer, the 

Contractor must notify the Contracting Officer and appropriate DOE public 
affairs personnel of activities or situations that may attract regional or 
national news media attention and of non-routine inquiries from national 
news media relating to the effort performed under the contract. 

 
(g) In releases of information to the public and news media, the Contractor 

must fully and accurately identify the Contractor’s relationship to the 
department and fully and accurately credit the department for its role in 
funding programs and projects resulting in scientific, technical, and other 
achievements. 

 
I.101 DEAR 952.208-70 PRINTING (APR 1984) 
 

The Contractor shall not engage in, nor subcontract for, any printing (as that term 
is defined in title i of the U.S. Government Printing and Binding Regulations in 
effect on the effective date of this contract) in connection with the performance of 
work under this contract. Provided, however, that performance of a requirement 
under this contract involving the duplication of less than 5,000 copies of a single 
unit, or no more than 25,000 units in the aggregate of multiple units, will not be 
deemed to be printing. A unit is defined as one sheet, size 8” by 11 inches one 
side only, one color. A requirement is defined as a single publication document. 
 

(1) The term “printing” includes the following processes: composition, 
plate making, presswork, binding, microform publishing, or the end 
items produced by such processes. 

 
(2) If fulfillment of the contract will necessitate reproduction in excess 

of the limits set forth above, the Contractor shall notify the 
Contracting Officer in writing and obtain the Contracting Officer’s 
approval prior to acquiring on DOE’s behalf production, acquisition, 
and dissemination of printed matter.  Such printing must be 
obtained from the Government Printing Office (GPO), a contract 
source designated by GPO or a joint committee on printing 
authorized federal printing plant. 

 
(3) Printing services not obtained in compliance with this guidance will 

result in the cost of such printing being disallowed. 
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(4) The Contractor will include in each of his subcontracts hereunder a 

provision substantially the same as this clause including this 
paragraph (4). 

 
I.102 DEAR 952.209-72 ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1997) 
 

(a) Purpose. The purpose of this clause is to ensure that the contractor (1) is 
not biased because of its financial, contractual, organizational, or other 
interests which relate to the work under this contract, and (2) does not 
obtain any unfair competitive advantage over other parties by virtue of its 
performance of this contract.  

 
(b) Scope. The restrictions described herein shall apply to performance or 

participation by the contractor and any of its affiliates or their successors 
in interest (hereinafter collectively referred to as "contractor") in the 
activities covered by this clause as a prime contractor, subcontractor, 
cosponsor, joint venturer, consultant, or in any similar capacity. For the 
purpose of this clause, affiliation occurs when a business concern is 
controlled by or has the power to control another or when a third party has 
the power to control both.  

 
(1) Use of Contractor's Work Product.  
 

(i) The contractor shall be ineligible to participate in any capacity 
in Department contracts, subcontracts, or proposals therefor 
(solicited and unsolicited) which stem directly from the 
contractor's performance of work under this contract for a 
period of (Contracting Officer see DEAR 9.507-2 and enter 
specific term) years after the completion of this contract. 
Furthermore, unless so directed in writing by the contracting 
officer, the Contractor shall not perform any advisory and 
assistance services work under this contract on any of its 
products or services or the products or services of another firm 
if the contractor is or has been substantially involved in their 
development or marketing. Nothing in this subparagraph shall 
preclude the contractor from competing for follow-on contracts 
for advisory and assistance services. 

 
(ii) If, under this contract, the contractor prepares a complete or 

essentially complete statement of work or specifications to be 
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used in competitive acquisitions, the contractor shall be 
ineligible to perform or participate in any capacity in any 
contractual effort which is based on such statement of work or 
specifications. The contractor shall not incorporate its products 
or services in such statement of work or specifications unless 
so directed in writing by the contracting officer, in which case 
the restriction in this subparagraph shall not apply.  

 
(iii) Nothing in this paragraph shall preclude the contractor from 

offering or selling its standard and commercial items to the 
Government.  

 
(2) Access to and use of information.  
 

(i) If the contractor, in the performance of this contract, obtains 
access to information, such as Department plans, policies, 
reports, studies, financial plans, internal data protected by the 
Privacy Act of 1974 (5 U.S.C. 552a), or data which has not 
been released or otherwise made available to the public, the 
contractor agrees that without prior written approval of the 
contracting officer it shall not:  

 
(A) use such information for any private purpose unless the 

information has been released or otherwise made available 
to the public;  

 
(B) compete for work for the Department based on such 

information for a period of six (6) months after either the 
completion of this contract or until such information is 
released or otherwise made available to the public, 
whichever is first;  

 
(C) submit an unsolicited proposal to the Government which is 

based on such information until one year after such 
information is released or otherwise made available to the 
public; and  

 
(D) release such information unless such information has 

previously been released or otherwise made available to the 
public by the Department.  
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(ii) In addition, the contractor agrees that to the extent it receives 
or is given access to proprietary data, data protected by the 
Privacy Act of 1974 (5 U.S.C. 552a), or other confidential or 
privileged technical, business, or financial information under 
this contract, it shall treat such information in accordance with 
any restrictions imposed on such information.  

 
(iii) The contractor may use technical data it first produces under 

this contract for its private purposes consistent with 
paragraphs (b)(2)(i) (A) and (D) of this clause and the patent, 
rights in data, and security provisions of this contract.  

 
(a) Disclosure after award.  
 

(1) The contractor agrees that, if changes, including additions, to the 
facts disclosed by it prior to award of this contract, occur during the 
performance of this contract, it shall make an immediate and full 
disclosure of such changes in writing to the contracting officer. 
Such disclosure may include a description of any action which the 
contractor has taken or proposes to take to avoid, neutralize, or 
mitigate any resulting conflict of interest. The Department may, 
however, terminate the contract for convenience if it deems such 
termination to be in the best interest of the Government.  

 
(2) In the event that the contractor was aware of facts required to be 

disclosed or the existence of an actual or potential organizational 
conflict of interest and did not disclose such facts or such conflict of 
interest to the contracting officer, DOE may terminate this contract 
for default.  

 
(b) Remedies. For breach of any of the above restrictions or for nondisclosure 

or misrepresentation of any facts required to be disclosed concerning this 
contract, including the existence of an actual or potential organizational 
conflict of interest at the time of or after award, the Government may 
terminate the contract for default, disqualify the contractor from 
subsequent related contractual efforts, and pursue such other remedies as 
may be permitted by law or this contract.  

 
(d) Waiver. Requests for waiver under this clause shall be directed in writing 

to the contracting officer and shall include a full description of the 
requested waiver and the reasons in support thereof. If it is determined to 
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be in the best interests of the Government, the contracting officer may 
grant such a waiver in writing. 

 
I.103 DEAR 952.217-70 ACQUISITION OF REAL PROPERTY (APR 1984) 
 

(a) Notwithstanding any other provision of the contract, the prior approval of 
the Contracting Officer shall be obtained when, in performance of this 
contract, the Contractor acquires or proposes to acquire use of real 
property by: 

 
(1) purchase, on the government’s behalf or in the Contractor’s own 

name, with title eventually vesting in the government. 
 
(2) lease, and the government assumes liability for, or will otherwise 

pay for the obligation under the lease as a reimbursable contract 
cost. 

 
(3) acquisition of temporary interest through easement, license or 

permit, and the government funds the entire cost of the temporary 
interest. 

 
(b) Justification of and execution of any real property acquisitions shall be in 

accordance and compliance with directions provided by the Contracting 
Officer. 

 
(c) The substance of this clause, including this paragraph (a), shall be 

included in any subcontract occasioned by this contract under which 
property described in paragraph (a) of this clause shall be acquired. 

 
I.104 DEAR 952.223-75 PRESERVATION OF INDIVIDUAL OCCUPATIONAL 

RADIATION EXPOSURE RECORDS (APR 1984) 
 

Individual Occupational Radiation Exposure records generated in the 
performance of work under this contract shall be subject to inspection by DOE 
and shall be preserved by the Contractor until disposal is authorized by DOE or 
at the option of the Contractor delivered to DOE upon completion or termination 
of the contract. If the Contractor exercises the foregoing option, title to such 
records shall vest in DOE upon delivery. 
 

I.105 DEAR 952.223-76 CONDITIONAL PAYMENT OF FEE OR PROFIT – 
SAFEGUARDING RESTRICTED DATA AND OTHER CLASSIFIED 
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INFORMATION AND PROTECTION OF WORKER SAFETY AND HEALTH 
(JAN 2004) 

 
(a) General. 
 

(1) The payment of fee or profit (i.e., award fee, fixed fee, and incentive 
fee or profit) under this contract is dependent upon the contractor's 
compliance with the terms and conditions of this contract relating to 
the safeguarding of Restricted Data and other classified information 
(i.e., Formerly Restricted Data and National Security Information) 
and relating to the protection of worker safety and health, including 
compliance with applicable law, regulation, and DOE directives. 
The term "contractor" as used in this clause to address failure to 
comply shall mean "contractor or contractor employee." 

 
(2) In addition to other remedies available to the Federal Government, 

if the contractor fails to comply with the terms and conditions of this 
contract relating to the safeguarding of Restricted Data and other 
classified information or relating to the protection of worker safety 
and health, the contracting officer may unilaterally reduce the 
amount of fee or profit that is otherwise payable to the contractor in 
accordance with the terms and conditions of this clause. 

 
(3) Any reduction in the amount of fee or profit earned by the 

contractor will be determined by the severity of the contractor's 
failure to comply with contract terms and conditions relating to the 
safeguarding of Restricted data or other classified information or 
relating to worker safety and health pursuant to the degrees 
specified in paragraphs (c) and (d) of this clause.  

 
(b) Reduction Amount.  
 

(1) If in any period (see 48 CFR 952.223-76 (b)(2)) it is found that the 
contractor has failed to comply with contract terms and conditions 
relating to the safeguarding of Restricted Data or other classified 
information or relating to the protection of worker safety and health, 
the contractor's fee or profit of the period may be reduced. Such 
reduction shall not be less than 26% nor greater than 100% of the 
total fee or profit earned for a first degree performance failure, not 
less than 11% nor greater than 25% for a second degree 
performance failure, and up to 10% for a third degree performance 
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failure. The contracting officer must consider mitigating factors that 
may warrant a reduction below the specified range (see 48 CFR 
904.402(c) and 48 CFR 923.7001(b)). The mitigating factors 
include, but are not limited to, the following (((v), (vi), (vii), and (viii) 
apply to WS&H only): 

 
(i) Degree of control the contractor had over the event or incident. 
 
(ii) Efforts the contractor had made to anticipate and mitigate the 

possibility of the event in advance. 
 

(iii) Contractor self-identification and response to the event to 
mitigate impacts and recurrence. 

 
(iv) General status (trend and absolute performance) of: 

safeguarding Restricted Data and other classified information 
and compliance in related security areas; or of protecting 
WS&H and compliance in related areas. 

 
(v) Contractor demonstration to the Contracting Officer's 

satisfaction that the principles of industrial WS&H standards 
are routinely practiced (e.g., Voluntary Protection Program 
Star Status). 

 
(vi) Event caused by "Good Samaritan" act by the contractor (e.g., 

offsite emergency response). 
(vii) Contractor demonstration that a performance measurement 

system is routinely used to improve and maintain WS&H 
performance (including effective resource allocation) and to 
support DOE corporate decision-making (e.g., policy, WS&H 
programs). 

 
(viii) Contractor demonstration that an Operating Experience and 

Feedback Program is functioning that demonstrably affects 
continuous improvement in WS&H by use of lessons-learned 
and best practices inter- and intra-DOE sites. 

 
(2)  
 

(i) Except in the case of performance-based, firm-fixed-price 
contracts (see paragraph (b)(3) of this clause), the contracting 
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officer officer, for purposes of this clause, will at the time of 
contract award, or as soon as practicable thereafter, allocate 
the total amount of fee or profit that is available under this 
contract to equal periods of [insert 6 or 12] months to run 
sequentially for the entire term of the contract (i.e., from the 
effective date of the contract to the expiration date of the 
contract, including all options). The amount of fee or profit to 
be allocated to each period shall be equal to the average 
monthly fee or profit that is available or otherwise payable 
during the entire term of the contract, multiplied by the number 
of months established above for each period.  

 
(ii) Under this clause, the total amount of fee or profit that is 

subject to reduction in a period in which a performance failure 
occurs, in combination with any reduction made under any 
other clause in the contract that provides for a reduction to the 
fee or profit, shall not exceed the amount of fee or profit that is 
earned by the contractor in the period established pursuant to 
paragraph (b)(2)(i) of this clause. 

 
(3) For performance-based firm-fixed-price contracts, the contracting 

officer will at the time of contract award include negative monetary 
incentives in the contract for contractor violations relating to the 
safeguarding of Restricted Data and other classified information 
and relating to protection of worker safety and health. 

 
(c) Safeguarding Restricted Data and Other Classified Information. 

Performance failures occur if the contractor does not comply with the 
terms and conditions of this contract relating to the safeguarding of 
Restricted Data and other classified information. The degrees of 
performance failures relating to the contractor's obligations under this 
contract for safeguarding of Restricted Data and other classified 
information are as follows: 

 
(1) First Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to 
have resulted in, or that can reasonably be expected to result in, 
exceptionally grave damage to the national security. The following 
are examples of performance failures or performance failures of 
similar import that will be considered first degree: 
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(i) Non-compliance with applicable laws, regulations, and DOE 
directives actually resulting in, or creating a risk of, loss, 
compromise, or unauthorized disclosure of Top Secret 
Restricted Data or other information classified as Top Secret, 
or any classification level of information in a Special Access 
Program (SAP), information identified as sensitive 
compartmented information (SCI), or weapons data high risk 
nuclear weapons-related data.  

 
(ii) Contractor actions that result in a breakdown of the safeguards 

and security management system that can reasonably be 
expected to result in the loss, compromise, or unauthorized 
disclosure of Top Secret Restricted Data, or other information 
classified as Top Secret, or any classification level of 
information in a Special Access SAP, Program (SAP), 
identified as sensitive compartmented information (SCI), or 
weapons data information identified as SCI, or high risk 
nuclear weapons-related data. 

 
(iii) Failure to promptly report the loss, compromise, or 

unauthorized disclosure of Top Secret Restricted Data or other 
information classified as Top Secret, any classification level of 
information in a SAP, information identified as SCI, or high risk 
nuclear weapons-related data.  

 
(iv) Failure to timely implement corrective actions stemming from 

the loss, compromise, or unauthorized disclosure of Top 
Secret Restricted Data or other classified information classified 
as Top Secret or any classification level of information in a 
Special Access Program (SAP), identified as sensitive 
compartmented information SAP, information identified as SCI, 
or high risk nuclear weapons-related (SCI), or weapons data. 

 
(2) Second Degree: Performance failures that have been determined, 

in accordance with applicable law, regulation, or DOE directive, to 
have actually resulted in, or that can reasonably be expected to 
result in, serious damage to the national security. The following are 
examples of performance failures or performance failures of similar 
import that will be considered second degree:  
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(i) Non-compliance with applicable laws, regulations, and DOE 
directives actually resulting in, or creating risk of, loss, 
compromise, or unauthorized disclosure of Secret Restricted 
Data or other information classified as Secret.  

 
(ii) Contractor actions that result in a breakdown of the safeguards 

and security management system that can reasonably be 
expected to result in the loss, compromise, or unauthorized 
disclosure of Secret Restricted Data, or other information 
classified as Secret. 

 
(iii) Failure to promptly report the loss, compromise, or 

unauthorized disclosure of Restricted Data or other classified 
information regardless of classification (except for information 
covered by paragraph (c)(1)(iii) of this clause).  

 
(iv) Failure to timely implement corrective actions stemming from 

the loss, compromise, or unauthorized disclosure of Secret 
Restricted Data or other information classified as Secret.  

 
(3) Third Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to 
have actually resulted in, or that can reasonably be expected to 
result in, undue risk to the common defense and security. In 
addition, this category includes performance failures that result 
from a lack of contractor management and/or employee attention to 
the proper safeguarding of Restricted Data and other classified 
information. These performance failures may be indicators of 
future, more severe performance failures and/or conditions, and if 
identified and corrected early would prevent serious incidents. The 
following are examples of performance failures or performance 
failures of similar import will be considered third degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating risk of, loss, 
compromise, or unauthorized disclosure of Restricted Data or 
other information classified as Confidential. 

 
(ii) Failure to promptly report alleged or suspected violations of 

laws, regulations, or directives pertaining to the safeguarding 
of Restricted Data or other classified information. 
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(iii) Failure to identify or timely execute corrective actions to 

mitigate or eliminate identified vulnerabilities and reduce 
residual risk relating to the protection of Restricted Data or 
other classified information in accordance with the contractor's 
Safeguards and Security Plan or other security plan, as 
applicable. 

 
(iv) Contractor actions that result in performance failures which 

unto themselves pose minor risk, but when viewed in the 
aggregate indicate degradation in the integrity of the 
contractor's safeguards and security management system 
relating to the protection of Restricted Data and other 
classified information. 

 
(d) Protection of Worker Safety and Health. Performance failures occur if the 

contractor does not comply with the contract's WS&H terms and 
conditions, which may be included in the DOE approved contractor 
Integrated Safety Management System (ISMS). The degrees of 
performance failure under which reductions of fee or profit will be 
determined are:  

 
(1) First Degree: Performance failures that are most adverse to WS&H 

or could threaten the successful completion of a program or project. 
For contracts including ISMS requirements, failure to develop and 
obtain required DOE approval of WS&H aspects of an ISMS is 
considered first degree. The Government will perform necessary 
review of the ISMS in a timely manner and will not unreasonably 
withhold approval of the WS&H aspects of the contractor's ISMS. 
The following performance failures or performance failures of 
similar import will be deemed first degree:  

 
(i) Type A accident (defined in DOE Order 225.1A). 
 
(ii) Two Second Degree performance failures during an evaluation 

period. 
 

(2) Second Degree: Performance failures that are significantly adverse 
to WS&H. They include failures to comply with approved WS&H 
aspects of an ISMS that result in an actual injury, exposure, or 
exceedence that occurred or nearly occurred but had minor 
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practical long-term health consequences. The following 
performance failures or performance failures of similar import will 
be considered second degree: 

 
(i) Type B accident (defined in DOE Order 225.1A). 
 
(ii) Non-compliance with approved WS&H aspects of an ISMS 

that results in a near miss of a Type A or B accident. A near 
miss is a situation in which an inappropriate action occurs, or a 
necessary action is omitted, but does not result in an adverse 
effect.  

 
(iii) Failure to mitigate or notify DOE of an imminent danger 

situation after discovery, where such notification is a 
requirement of the contract. 

 
(3) Third Degree: Performance failures that reflect a lack of focus on 

improving WS&H. They include failures to comply with approved 
WS&H aspects of an ISMS that result in potential breakdown of the 
contractor's WS&H system. The following performance failures or 
performance failures of similar import will be considered third 
degree: 

 
(i) Failure to implement effective corrective actions to address 

deficiencies/non-compliance documented through external 
(e.g., Federal) oversight and/or reported per DOE Order 
232.1A requirements, or internal oversight of DOE O 440.1A 
requirements. 

 
(ii) Multiple similar non-compliances identified by external (e.g., 

Federal) oversight that in aggregate indicate a significant 
WS&H system breakdown. 

 
(iii) Non-compliances that either have, or may have, significant 

negative impacts to workers that indicate a significant WS&H 
system breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions 

where notification is required by the terms and conditions of 
the contract. 
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I.106 DEAR 952.224-70 PAPERWORK REDUCTION ACT (APR 1994) 
 

(a) In the event that it subsequently becomes a contractual requirement to 
collect or record information calling either for answer to identical questions 
from 10 or more persons other than federal employees, or information 
from federal employees which is to be used for statistical compilations of 
general public interest, the paperwork reduction act will apply to this 
contract. No plan, questionnaire, interview guide, or other similar device 
for collecting information (whether repetitive or single-time) may be used 
without first obtaining clearance from the Office of Management and 
Budget (OMB). 

 
(b) The Contractor shall request the required OMB clearance from the 

Contracting officer before expending any funds or making public contacts 
for the collection of data. The authority to expend funds and to proceed 
with the collection of data shall be in writing by the Contracting Officer. 
The Contractor must plan at least 90 days for OMB clearance. Excessive 
delay caused by the government which arises out of causes beyond the 
control and without the fault or negligence of the Contractor will be 
considered in accordance with the clause entitled “Excusable Delays,” if 
such clause is applicable. If not, the period of performance may be 
extended pursuant to this clause if approved by the Contracting Officer. 

 
I.107 DEAR 952.231-71 INSURANCE-LITIGATION AND CLAIMS (APR 2002) 
 

(a) The Contractor may, with the prior written authorization of the Contracting 
Officer, and shall, upon the request of the government, initiate litigation 
against third parties, including proceedings before administrative 
agencies, in connection with this contract. The Contractor shall proceed 
with such litigation in good faith and as directed from time to time by the 
Contracting Officer. 

 
(b) The Contractor shall give the Contracting Officer immediate notice in 

writing of any legal proceeding, including any proceeding before an 
administrative agency, filed against the contractor arising out of the 
performance of this contract. Except as otherwise directed by the 
Contracting Officer, in writing, the Contractor shall furnish immediately to 
the Contracting Officer copies of all pertinent papers received by the 
Contractor with respect to such action. The Contractor, with the prior 
written authorization of the Contracting Officer, shall proceed with such 
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litigation in good faith and as directed from time to time by the contracting 
officer. 

 
(c)  

 
(1) Except as provided in paragraph (c)(2) of this clause, the 

Contractor shall procure and maintain such bonds and insurance as 
required by law or approved in writing by the Contracting Officer. 

 
(2) The Contractor may, with the approval of the Contracting Officer, 

maintain a self-insurance program; provided that, with respect to 
workers’ compensation, the Contractor is qualified pursuant to 
statutory authority. 

 
(3) All bonds and insurance required by this clause shall be in a form 

and amount and for those periods as the Contracting Officer may 
require or approve and with sureties and insurers approved by the 
Contracting Officer. 

 
(d) The Contractor agrees to submit for the Contracting Officer’s approval, to 

the extent and in the manner required by the Contracting Officer, any 
other bonds and insurance that are maintained by the Contractor in 
connection with the performance of this contract and for which the 
Contractor seeks reimbursement. If an insurance cost (whether a premium 
for commercial insurance or related to self-insurance) includes a portion 
covering costs made unallowable elsewhere in the contract, and the share 
of the cost for coverage for the unallowable cost is determinable, the 
portion of the cost that is otherwise an allowable cost under this contract is 
reimbursable to the extent determined by the Contracting Officer. 

 
(e) Except as provided in paragraphs (g) and (h) of this clause, or specifically 

disallowed elsewhere in this contract, the Contractor shall be 
reimbursed— 

 
(1) for that portion of the reasonable cost of bonds and insurance 

allocable to this contract required in accordance with contract terms 
or approved under this clause, and 

 
(2) for liabilities (and reasonable expenses incidental to such liabilities, 

including litigation costs) to third persons not compensated by 
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insurance or otherwise without regard to and as an exception to the 
limitation of cost or limitation of funds clause of this contract. 

 
(f) The government’s liability under paragraph (e) of this clause is subject to 

the availability of appropriated funds. Nothing in this contract shall be 
construed as implying that the Congress will, at a later date, appropriate 
funds sufficient to meet deficiencies. 

 
(g) Notwithstanding any other provision of this contract, the Contractor shall 

not be reimbursed for liabilities (and expenses incidental to such liabilities, 
including litigation costs, counsel fees, judgment and settlements)— 

 
(1) which are otherwise unallowable by law or the provisions of this 

contract; or 
 
(2) for which the Contractor has failed to insure or to maintain 

insurance as required by law, this contract, or by the written 
direction of the Contracting Officer. 

 
(h) In addition to the cost reimbursement limitations contained in 48 CFR part 

31, as supplemented in 48 CFR part 931, and notwithstanding any other 
provision of this contract, the Contractor’s liabilities to third persons, 
including employees but excluding costs incidental to workers’ 
compensation actions (and any expenses incidental to such liabilities, 
including litigation costs, counsel fees, judgments and settlements), shall 
not be reimbursed if such liabilities were caused by contractor managerial 
personnel’s— 

 
(1) willful misconduct, 
 
(2) lack of good faith, or 

 
(3) failure to exercise prudent business judgment, which means failure 

to act in the same manner as a prudent person in the conduct of 
competitive business; or, in the case of a non-profit educational 
institution, failure to act in the manner that a prudent person would 
under the circumstances prevailing at the time the decision to incur 
the cost is made. 

 
(i) The burden of proof shall be upon the Contractor to establish that costs 

covered by paragraph (h) of this clause are allowable and reasonable if, 
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after an initial review of the facts, the Contracting Officer challenges a 
specific cost or informs the Contractor that there is reason to believe that 
the cost results from willful misconduct, lack of good faith, or failure to 
exercise prudent business judgment by contractor managerial personnel. 

 
(j)  

 
(1) All litigation costs, including counsel fees, judgments and 

settlements shall be differentiated and accounted for by the 
Contractor so as to be separately identifiable. If the Contracting 
Officer provisionally disallows such costs, then the Contractor may 
not use funds advanced by DOE under the contract to finance the 
litigation. 

 
(2) Punitive damages are not allowable unless the act or failure to act 

which gave rise to the liability resulted from compliance with 
specific terms and conditions of the contract or written instructions 
from the Contracting Officer. 

 
(3) The portion of the cost of insurance obtained by the Contractor that 

is allocable to coverage of liabilities referred to in paragraph (g)(1) 
of this clause is not allowable. 

 
(4) The term “contractor’s managerial personnel” is defined in the 

property clause in this contract. 
 

(k) The Contractor may at its own expense and not as an allowable cost 
procure for its own protection insurance to compensate the Contractor for 
any unallowable or unreimbursable costs incurred in connection with 
contract performance. 

 
(l) If any suit or action is filed or any claim is made against the Contractor, 

the cost and expense of which may be reimbursable to the Contractor 
under this contract, and the risk of which is then uninsured or is insured for 
less than the amount claimed, the Contractor shall— 

 
(1) immediately notify the Contracting Officer and promptly furnish 

copies of all pertinent papers received; 
 
(2) authorize department representatives to collaborate with: in-house 

or DOE-approved outside counsel in settling or defending the claim; 
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or counsel for the insurance carrier in settling or defending the 
claim if the amount of the liability claimed exceeds the amount of 
coverage, unless precluded by the terms of the insurance contract; 
and 

 
(3) authorize department representatives to settle the claim or to 

defend or represent the Contractor in and/or to take charge of any 
litigation, if required by the Department, if the liability is not insured 
or covered by bond. In any action against more than one 
Department Contractor, the Department may require the Contractor 
to be represented by common counsel. Counsel for the Contractor 
may, at the Contractor’s own expense, be associated with the 
Department representatives in any such claim or litigation. 

 
 

I.108 DEAR 952.245-5 GOVERNMENT PROPERTY (COST REIMBURSEMENT, 
TIME-AND-MATERIALS, OR LABOR-HOUR CONTRACTS)  

 
Modify FAR 52.245-5 by adding "and DOE Acquisition Regulation Subpart 945.5" 
after the reference to FAR Subpart 45.5 in paragraphs (e)(1) and (e)(2) of the 
clause.  

 
I.109 DEAR 952.247-70 FOREIGN TRAVEL (DEC 2000) 
 

Contractor foreign travel shall be conducted pursuant to the requirements 
contained in DOE Order 551.1, Official Foreign Travel, or any subsequent 
version of this order in effect at the time of award. 

 
I.110 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (OCT 

2005) 
 
 

(a) Authority. This clause is incorporated into this contract pursuant to the 
authority contained in subsection 170d. of the Atomic Energy Act of 1954, 
as amended (hereinafter called the Act.) 

 
(b) Definitions. The definitions set out in the Act shall apply to this clause. 
 
(c) Financial protection. Except as hereafter permitted or required in writing 

by DOE, the contractor will not be required to provide or maintain, and will 
not provide or maintain at Government expense, any form of financial 
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protection to cover public liability, as described in paragraph (d)(2) below. 
DOE may, however, at any time require in writing that the contractor 
provide and maintain financial protection of such a type and in such 
amount as DOE shall determine to be appropriate to cover such public 
liability, provided that the costs of such financial protection are reimbursed 
to the contractor by DOE. 

 
(d)  

(1) Indemnification. To the extent that the contractor and other persons 
indemnified are not compensated by any financial protection 
permitted or required by DOE, DOE will indemnify the contractor 
and other persons indemnified against (i) claims for public liability 
as described in subparagraph (d)(2) of this clause; and (ii) such 
legal costs of the contractor and other persons indemnified as are 
approved by DOE, provided that DOE's liability, including such legal 
costs, shall not exceed the amount set forth in section 170d. of the 
Act, as that amount may be increased in accordance with section 
170t., in the aggregate for each nuclear incident or precautionary 
evacuation occurring within the United States or $500 million in the 
aggregate for each nuclear incident occurring outside the United 
States, irrespective of the number of persons indemnified in 
connection with this contract. 

 
(2) The public liability referred to in subparagraph (d)(1) of this clause 

is public liability as defined in the Act which (i) arises out of or in 
connection with the activities under this contract, including 
transportation; and (ii) arises out of or results from a nuclear 
incident or precautionary evacuation, as those terms are defined in 
the Act. 

 
(e)  

(1) Waiver of Defenses. In the event of a nuclear incident, as defined in 
the Act, arising out of nuclear waste activities, as defined in the Act, 
the contractor, on behalf of itself and other persons indemnified, 
agrees to waive any issue or defense as to charitable or 
governmental immunity. 

 
(2) In the event of an extraordinary nuclear occurrence which: 
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(i) Arises out of, results from, or occurs in the course of the 
construction, possession, or operation of a production or 
utilization facility; or 

 
(ii) Arises out of, results from, or occurs in the course of 

transportation of source material, by-product material, or 
special nuclear material to or from a production or utilization 
facility; or 

 
(iii) Arises out of or results from the possession, operation, or use 

by the contractor or a subcontractor of a device utilizing 
special nuclear material or by-product material, during the 
course of the contract activity; or 

 
(iv) Arises out of, results from, or occurs in the course of nuclear 

waste activities, the contractor, on behalf of itself and other 
persons indemnified, agrees to waive: 

 
(A) Any issue or defense as to the conduct of the claimant 

(including the conduct of persons through whom the 
claimant derives its cause of action) or fault of persons 
indemnified, including, but not limited to: 

 
1. Negligence; 
2. Contributory negligence; 
3. Assumption of risk; or 
4. Unforeseeable intervening causes, whether involving 

the conduct of a third person or an act of God; 
 
(B) Any issue or defense as to charitable or governmental 

immunity; and 
 
(C) Any issue or defense based on any statute of limitations, 

if suit is instituted within 3 years from the date on which 
the claimant first knew, or reasonably could have known, 
of his injury or change and the cause thereof. The waiver 
of any such issue or defense shall be effective regardless 
of whether such issue or defense may otherwise be 
deemed jurisdictional or relating to an element in the 
cause of action. The waiver shall be judicially enforceable 
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in accordance with its terms by the claimant against the 
person indemnified. 

 
(v) The term extraordinary nuclear occurrence means an event 

which DOE has determined to be an extraordinary nuclear 
occurrence as defined in the Act. A determination of whether 
or not there has been an extraordinary nuclear occurrence will 
be made in accordance with the procedures in 10 CFR part 
840. 

 
(vi) For the purposes of that determination, "offsite" as that term is 

used in 10 CFR part 840 means away from "the contract 
location" which phrase means any DOE facility, installation, or 
site at which contractual activity under this contract is being 
carried on, and any contractor-owned or controlled facility, 
installation, or site at which the contractor is engaged in the 
performance of contractual activity under this contract. 

 
(3) The waivers set forth above: 
 

(i) Shall be effective regardless of whether such issue or defense 
may otherwise be deemed jurisdictional or relating to an 
element in the cause of action; 

 
(ii) Shall be judicially enforceable in accordance with its terms by 

the claimant against the person indemnified; 
 
(iii) Shall not preclude a defense based upon a failure to take 

reasonable steps to mitigate damages; 
 
(iv) Shall not apply to injury or damage to a claimant or to a 

claimant's property which is intentionally sustained by the 
claimant or which results from a nuclear incident intentionally 
and wrongfully caused by the claimant 

 
(v) Shall not apply to injury to a claimant who is employed at the 

site of and in connection with the activity where the 
extraordinary nuclear occurrence takes place, if benefits 
therefor are either payable or required to be provided under 
any workmen's compensation or occupational disease law; 
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(vi) Shall not apply to any claim resulting from a nuclear incident 
occurring outside the United States; 

 
(vii) Shall be effective only with respect to those obligations set 

forth in this clause and in insurance policies, contracts or other 
proof of financial protection; and 

 
(viii) Shall not apply to, or prejudice the prosecution or defense of, 

any claim or portion of claim which is not within the protection 
afforded under (A) the limit of liability provisions under 
subsection 170e. of the Act, and (B) the terms of this 
agreement and the terms of insurance policies, contracts, or 
other proof of financial protection. 

 
(f) Notification and litigation of claims. The contractor shall give immediate 

written notice to DOE of any known action or claim filed or made against 
the contractor or other person indemnified for public liability as defined in 
paragraph (d)(2). Except as otherwise directed by DOE, the contractor 
shall furnish promptly to DOE, copies of all pertinent papers received by 
the contractor or filed with respect to such actions or claims. DOE shall 
have the right to, and may collaborate with, the contractor and any other 
person indemnified in the settlement or defense of any action or claim and 
shall have the right to (1) require the prior approval of DOE for the 
payment of any claim that DOE may be required to indemnify hereunder; 
and (2) appear through the Attorney General on behalf of the contractor or 
other person indemnified in any action brought upon any claim that DOE 
may be required to indemnify hereunder, take charge of such action, and 
settle or defend any such action. If the settlement or defense of any such 
action or claim is undertaken by DOE, the contractor or other person 
indemnified shall furnish all reasonable assistance in effecting a 
settlement or asserting a defense. 

 
(g) Continuity of DOE obligations. The obligations of DOE under this clause 

shall not be affected by any failure on the part of the contractor to fulfill its 
obligation under this contract and shall be unaffected by the death, 
disability, or termination of existence of the contractor, or by the 
completion, termination or expiration of this contract. 

 
(h) Effect of other clauses. The provisions of this clause shall not be limited in 

any way by, and shall be interpreted without reference to, any other clause 
of this contract, including the clause entitled Contract Disputes, provided, 
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however, that this clause shall be subject to the clauses entitled Covenant 
Against Contingent Fees, and Accounts, records, and inspection, and any 
provisions that are later added to this contract as required by applicable 
Federal law, including statutes, executive orders and regulations, to be 
included in Nuclear Hazards Indemnity Agreements. 

 
(i) Civil penalties. The contractor and its subcontractors and suppliers who 

are indemnified under the provisions of this clause are subject to civil 
penalties, pursuant to section 234A of the Act, for violations of applicable 
DOE nuclear-safety related rules, regulations, or orders. If the contractor 
is a not-for-profit contractor, as defined by section 234Ad.(2), the total 
amount of civil penalties paid shall not exceed the total amount of fees 
paid within any 1-year period (as determined by the Secretary) under this 
contract. 

 
(j) Criminal penalties. Any individual director, officer, or employee of the 

contractor or of its subcontractors and suppliers who are indemnified 
under the provisions of this clause are subject to criminal penalties, 
pursuant to section 223(c) of the Act, for knowing and willful violation of 
the Atomic Energy Act of 1954, as amended, and applicable DOE nuclear 
safety-related rules, regulations or orders which violation results in, or, if 
undetected, would have resulted in a nuclear incident. 

 
(k) Inclusion in subcontracts. The contractor shall insert this clause in any 

subcontract which may involve the risk of public liability, as that term is 
defined in the Act and further described in paragraph (d)(2) above. 
However, this clause shall not be included in subcontracts in which the 
subcontractor is subject to Nuclear Regulatory Commission (NRC) 
financial protection requirements under section 170b. of the Act or NRC 
agreements of indemnification under section 170c. or k. of the Act for the 
activities under the subcontract. 

 
I.111 DEAR 952.251-70 CONTRACTOR EMPLOYEE TRAVEL DISCOUNTS (DEC 

2000) 
 

(a) The Contractor shall take advantage of the travel discounts offered to 
federal contractor employee travelers by Amtrak, hotels, motels, or car 
rental companies, when use of such discounts would result in lower 
overall trip costs and the discounted services are reasonably available. 
Vendors providing these services may require the Contractor employee to 
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furnish them a letter of identification signed by the authorized Contracting 
Officer. 

 
(b) Contracted airlines. Contractors are not eligible for GSA contract city pair 

fares. 
 

(c) Discount rail service. Amtrak voluntarily offers discounts to federal 
travelers on official business and sometimes extends those discounts to 
federal contractor employees. 

 
(d) Hotels/Motels. Many lodging providers extend their discount rates for 

federal employees to federal contractor employees. 
 

(e) Car rentals. The Military Traffic Management Command (MTMC) of the 
Department of Defense negotiates rate agreements with car rental 
companies that are available to federal travelers on official business. 
Some car rental companies extend those discounts to federal contractor 
employees. 

 
(f) Obtaining travel discounts. 

 
(1) To determine which vendors offer discounts to government 

contractors, the Contractor may review commercial publications 
such as the official airline guides official traveler, innovata, or 
national telecommunications.  The Contractor may also obtain this 
information from GSA Contract Travel Management Centers or the 
Department of Defense’s Commercial Travel Offices. 

 
(2) The vendor providing the service may require the government 

contractor to furnish a letter signed by the Contracting Officer. The 
following illustrates a standard letter of identification. 

 
  (Official agency letterhead) 
 
  To:  participating vendor 
 
  Subject:  official travel of government contractor 
 

(Full name of traveler), the bearer of this letter is an employee of 
(company name) which has a contract with this agency under 
government contract (contract number). During the period of the 
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contract (give dates), and with the approval of the contract vendor, 
the employee is eligible and authorized to use available travel 
discount rates in accordance with government contracts and/or 
agreements. Government contract city pair fares are not available 
to contractors. 

 
 Signature, title and telephone number of Contracting Officer 

 
I.112 DEAR 970.5203-1 MANAGEMENT CONTROLS (MAY 2006) 
 

(a)  
 

(1) The contractor shall be responsible for maintaining, as an integral 
part of its organization, effective systems of management controls 
for both administrative and programmatic functions. Management 
controls comprise the plan of organization, methods, and 
procedures adopted by management to reasonably ensure that: the 
mission and functions assigned to the contractor are properly 
executed; efficient and effective operations are promoted; 
resources are safeguarded against waste, loss, mismanagement, 
unauthorized use, or misappropriation; all encumbrances and costs 
that are incurred under the contract and fees that are earned are in 
compliance with applicable clauses and other current terms, 
conditions, and intended purposes; all collections accruing to the 
contractor in connection with the work under this contract, 
expenditures, and all other transactions and assets are properly 
recorded, managed, and reported; and financial, statistical, and 
other reports necessary to maintain accountability and managerial 
control are accurate, reliable, and timely.  

 
(2) The systems of controls employed by the contractor shall be 

documented and satisfactory to DOE.  
 

(3) Such systems shall be an integral part of the contractor's 
management functions, including defining specific roles and 
responsibilities for each level of management, and holding 
employees accountable for the adequacy of the management 
systems and controls in their areas of assigned responsibility.  

 
(4) The contractor shall, as part of the internal audit program required 

elsewhere in this contract, periodically review the management 
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systems and controls employed in programs and administrative 
areas to ensure that they are adequate to provide reasonable 
assurance that the objectives of the systems are being 
accomplished and that these systems and controls are working 
effectively.  

 
(b) The contractor shall be responsible for maintaining, as a part of its 

operational responsibilities, a baseline quality assurance program that 
implements documented performance, quality standards, and control and 
assessment techniques. 

 

I.113 DEAR 970.5204-2 LAWS, REGULATIONS, AND DOE DIRECTIVES (DEC 
2000) 

(a) In performing work under this contract, the Contractor shall comply with 
the requirements of applicable federal, state, and local laws and 
regulations (including DOE regulations), unless relief has been granted in 
writing by the appropriate regulatory agency. A list of applicable laws and 
regulations (List A) may be appended to this contract for information 
purposes. Omission of any applicable law or regulation from List A does 
not affect the obligation of the Contractor to comply with such law or 
regulation pursuant to this paragraph. 
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(b) In performing work under this contract, the Contractor shall comply with 
the requirements of those Department of Energy directives, or parts 
thereof, identified in the list of applicable directives (List B) appended to 
this contract.  Except as otherwise provided for in paragraph (c) of this 
clause, the Contracting Officer may, from time to time and at any time, 
revise List B by unilateral modification to the contract to add, modify, or 
delete specific requirements. Prior to revising List B, the Contracting 
Officer shall notify the Contractor in writing of the Department’s intent to 
revise List B and provide the Contractor with the opportunity to assess the 
effect of the Contractor’s compliance with the revised list on contract cost 
and funding, technical performance, and schedule; and identify any 
potential inconsistencies between the revised list and the other terms and 
conditions of the contract.  Within 30 days after receipt of the Contracting 
Officer’s notice, the contractor shall advise the contracting officer in writing 
of the potential impact of the contractor’s compliance with the revised list. 
Based on the information provided by the contractor and any other 
information available, the Contracting Officer shall decide whether to 
revise List B and so advise the Contractor not later than 30 days prior to 
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the effective date of the revision of List B. The Contractor and the 
Contracting Officer shall identify and, if appropriate, agree to any changes 
to other contract terms and conditions, including cost and schedule, 
associated with the revision of List B pursuant to the clause of this 
contract entitled, “Changes.” 

 
(c) Environmental, Safety, and Health (ES&H) requirements appropriate for 

work conducted under this contract may be determined by a DOE 
approved process to evaluate the work and the associated hazards and 
identify an appropriately tailored set of standards, practices, and controls, 
such as a tailoring process included in a DOE approved safety 
management system implemented under the clause entitled “Integration of 
Environmental, Safety, and Health into Work Planning and Execution.” 
When such a process is used, the set of tailored (ES&H) requirements, as 
approved by DOE pursuant to the process, shall be incorporated into List 
B as contract requirements with full force and effect. These requirements 
shall supersede, in whole or in part, the contractual environmental, safety, 
and health requirements previously made applicable to the contract by list 
b. If the tailored set of requirements identifies an alternative requirement 
varying from an ES&H requirement of an applicable law or regulation, the 
contractor shall request an exemption or other appropriate regulatory relief 
specified in the regulation. 

 
(d) Except as otherwise directed by the Contracting Officer, the Contractor 

shall procure all necessary permits or licenses required for the 
performance of work under this contract. 

 
(e) Regardless of the performer of the work, the Contractor is responsible for 

compliance with the requirements of this clause. The Contractor is 
responsible for flowing down the requirements of this clause to 
subcontracts at any tier to the extent necessary to ensure the Contractor’s 
compliance with the requirements. 

 
I.114 DEAR 970.5222-1 -- COLLECTIVE BARGAINING AGREEMENTS, 

MANAGEMENT AND OPERATING CONTRACTS (DEC 2000) 
 

When negotiating collective bargaining agreements applicable to the work force 
under this contract, the Contractor shall use its best efforts to ensure such 
agreements contain provisions designed to assure continuity of services. All such 
agreements entered into during the contract period of performance should 
provide that grievances and disputes involving the interpretation or application of 
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the agreement will be settled without resorting to strike, lockout, or other 
interruption of normal operations. For this purpose, each collective bargaining 
agreement should provide an effective grievance procedure with arbitration as its 
final step, unless the parties mutually agree upon some other method of assuring 
continuity of operations. As part of such agreements, management and labor 
should agree to cooperate fully with the Federal Mediation and Conciliation 
Service. The contractor shall include the substance of this clause in any 
subcontracts for protective services or other services performed on the 
DOE-owned site which will affect the continuity of operation of the facility. 
 

I.115 DEAR 970.5223-1 -- INTEGRATION OF ENVIRONMENT, SAFETY, AND 
HEALTH INTO WORK PLANNING AND EXECUTION (DEC 2000)  

 
(a) For the purposes of this clause,  
 

(1) Safety encompasses environment, safety and health, including 
pollution prevention and waste minimization; and  

 
(2) Employees include subcontractor employees.  

 
(b) In performing work under this contract, the contractor shall perform work 

safely, in a manner that ensures adequate protection for employees, the 
public, and the environment, and shall be accountable for the safe 
performance of work. The contractor shall exercise a degree of care 
commensurate with the work and the associated hazards. The contractor 
shall ensure that management of environment, safety and health (ES&H) 
functions and activities becomes an integral but visible part of the 
contractor's work planning and execution processes. The contractor shall, 
in the performance of work, ensure that:  

 
(1) Line management is responsible for the protection of employees, 

the public, and the environment. Line management includes those 
contractor and subcontractor employees managing or supervising 
employees performing work.  

 
(2) Clear and unambiguous lines of authority and responsibility for 

ensuring (ES&H) are established and maintained at all 
organizational levels.  

 
(3) Personnel possess the experience, knowledge, skills, and abilities 

that are necessary to discharge their responsibilities.  
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(4) Resources are effectively allocated to address ES&H, 

programmatic, and operational considerations. Protecting 
employees, the public, and the environment is a priority whenever 
activities are planned and performed.  

 
(5) Before work is performed, the associated hazards are evaluated 

and an agreed-upon set of ES&H standards and requirements are 
established which, if properly implemented, provide adequate 
assurance that employees, the public, and the environment are 
protected from adverse consequences.  

 
(6) Administrative and engineering controls to prevent and mitigate 

hazards are tailored to the work being performed and associated 
hazards. Emphasis should be on designing the work and/or 
controls to reduce or eliminate the hazards and to prevent 
accidents and unplanned releases and exposures.  

 
(7) The conditions and requirements to be satisfied for operations to be 

initiated and conducted are established and agreed-upon by DOE 
and the contractor. These agreed-upon conditions and 
requirements are requirements of the contract and binding upon the 
contractor. The extent of documentation and level of authority for 
agreement shall be tailored to the complexity and hazards 
associated with the work and shall be established in a Safety 
Management System.  

 
(c) The contractor shall manage and perform work in accordance with a 

documented Safety Management System (System) that fulfills all 
conditions in paragraph (b) of this clause at a minimum. Documentation of 
the System shall describe how the contractor will: 

 
(1) Define the scope of work;  
 
(2) Identify and analyze hazards associated with the work;  

 
(3) Develop and implement hazard controls;  

 
(4) Perform work within controls; and  
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(5) Provide feedback on adequacy of controls and continue to improve 
safety management.  

 
(d) The System shall describe how the contractor will establish, document, 

and implement safety performance objectives, performance measures, 
and commitments in response to DOE program and budget execution 
guidance while maintaining the integrity of the System. The System shall 
also describe how the contractor will measure system effectiveness.  

 
(e) The contractor shall submit to the contracting officer documentation of its 

System for review and approval. Dates for submittal, discussions, and 
revisions to the System will be established by the contracting officer. 
Guidance on the preparation, content, review, and approval of the System 
will be provided by the contracting officer. On an annual basis, the 
contractor shall review and update, for DOE approval, its safety 
performance objectives, performance measures, and commitments 
consistent with and in response to DOE's program and budget execution 
guidance and direction. Resources shall be identified and allocated to 
meet the safety objectives and performance commitments as well as 
maintain the integrity of the entire System. Accordingly, the System shall 
be integrated with the contractor's business processes for work planning, 
budgeting, authorization, execution, and change control.  

 
(f) The contractor shall comply with, and assist the Department of Energy in 

complying with, ES&H requirements of all applicable laws and regulations, 
and applicable directives identified in the clause of this contract entitled 
"Laws, Regulations, and DOE Directives." The contractor shall cooperate 
with Federal and non-Federal agencies having jurisdiction over ES&H 
matters under this contract.  

 
(g) The contractor shall promptly evaluate and resolve any noncompliance 

with applicable ES&H requirements and the System. If the contractor fails 
to provide resolution or if, at any time, the contractor's acts or failure to act 
causes substantial harm or an imminent danger to the environment or 
health and safety of employees or the public, the contracting officer may 
issue an order stopping work in whole or in part. Any stop work order 
issued by a contracting officer under this clause (or issued by the 
contractor to a subcontractor in accordance with paragraph (i) of this 
clause) shall be without prejudice to any other legal or contractual rights of 
the Government. In the event that the contracting officer issues a stop 
work order, an order authorizing the resumption of the work may be issued 
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at the discretion of the contracting officer. The contractor shall not be 
entitled to an extension of time or additional fee or damages by reason of, 
or in connection with, any work stoppage ordered in accordance with this 
clause.  

 
(h) Regardless of the performer of the work, the contractor is responsible for 

compliance with the ES&H requirements applicable to this contract. The 
contractor is responsible for flowing down the ES&H requirements 
applicable to this contract to subcontracts at any tier to the extent 
necessary to ensure the contractor's compliance with the requirements.  

 
(i) The contractor shall include a clause substantially the same as this clause 

in subcontracts involving complex or hazardous work on site at a DOE-
owned or-leased facility. Such subcontracts shall provide for the right to 
stop work under the conditions described in paragraph (g) of this clause. 
Depending on the complexity and hazards associated with the work, the 
contractor may choose not to require the subcontractor to submit a Safety 
Management System for the contractor's review and approval. 

 
I.116 DEAR 970.5223-2 AFFIRMATIVE PROCUREMENT PROGRAM (MAR 2003) 
 

(a) In the performance of this contract, the Contractor shall comply with the 
requirements of Executive Order 13101 and the U.S. Department of 
Energy (DOE) Affirmative Procurement Program Guidance. This guidance 
includes requirements concerning environmentally preferable products 
and services, recycled content products and biobased products. This 
guidance is available on the Internet. 

 
(b) In complying with the requirements of paragraph (a) of this clause, the 

Contractor shall coordinate its activities with the DOE Recycling 
Coordinator. Reports required by paragraph (c) of this clause shall be 
submitted through the DOE Recycling Coordinator.  

 
(c) The Contractor shall prepare and submit reports, at the end of the Federal 

fiscal year, on matters related to the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines that Federal agencies and 
their Contractors are to procure with recovered/recycled content.  

 
(d) If the Contractor subcontracts a significant portion of the operation of the 

Government facility which includes the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines, the subcontract shall 
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contain a clause substantially the same as this clause. The EPA 
Comprehensive Procurement Guidelines identify products which Federal 
agencies and their Contractors are to procure with recycled content 
pursuant to 40 CFR 247. Examples of such a subcontract would be 
operation of the facility supply function, construction or remodeling at the 
facility, or maintenance of the facility motor vehicle fleet. In situations in 
which the facility management contractor can reasonably determine the 
amount of products with recovered/recycled content to be acquired under 
the subcontract, the facility management contractor is not required to flow 
down the reporting requirement of this clause. Instead, the facility 
management contractor may include such quantities in its own report and 
include an agreement in the subcontract that such products will be 
acquired with recovered/recycled content and that the subcontractor will 
advise if it is unable to procure such products with recovered/recycled 
content because the product is not available (i) competitively within a 
reasonable time, (ii) at a reasonable price, or, (iii) within the performance 
requirements. If reports are required of the subcontractor, such reports 
shall be submitted to the facility management contractor. The reports may 
be submitted at the conclusion of the subcontract term provided that the 
subcontract delivery term is not multi-year in nature. If the delivery term is 
multi-year, the subcontractor shall report its accomplishments for each 
Federal fiscal year in a manner and at a time or times acceptable to both 
parties. 

 
(e) When this clause is used in a subcontract, the word "Contractor" will be 

understood to mean "subcontractor" and the term "DOE Recycling 
Coordinator" will be understood to mean "Contractor Recycling 
Coordinator." 

 
I.117 RESERVED  
 
I.118 RESERVED  
 
I.119 DEAR 970.5227-1 RIGHTS IN DATA—FACILITIES (DEC 2000) 
 

(a) Definitions. 
 

(1) “Computer data bases”, as used in this clause, means a collection 
of data in a form capable of, and for the purpose of, being stored in, 
processed, and operated on by a computer. The term does not 
include computer software. 
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(2) “Computer software”, as used in this clause, means (i) computer 

programs which are data comprising a series of instructions, rules, 
routines, or statements, regardless of the media in which recorded, 
that allow or cause a computer to perform a specific operation or 
series of operations and (ii) data comprising source code listings, 
design details, algorithms, processes, flow charts, formulae, and 
related material that would enable the computer program to be 
produced, created, or compiled. The term does not include 
computer data bases. 

 
(3) “Data”, as used in this clause, means recorded information, 

regardless of form or the media on which it may be recorded. The 
term includes technical data and computer software. The term 
“data” does not include data incidental to the administration of this 
contract, such as financial, administrative, cost and pricing, or 
management information. 

 
(4) “Limited rights data”, as used in this clause, means data, other than 

computer software, developed at private expense that embody 
trade secrets or are commercial or financial and confidential or 
privileged. The government’s rights to use, duplicate, or disclose 
limited rights data are as set forth in the limited rights notice of 
subparagraph (e) of this clause. 

 
(5) “Restricted computer software”, as used in this clause, means 

computer software developed at private expense and that is a trade 
secret; is commercial or financial and is confidential or privileged; or 
is published copyrighted computer software, including minor 
modifications of any such computer software. The government’s 
rights to use, duplicate, or disclose restricted computer software are 
as set forth in the restricted rights notice of paragraph (f) of this 
clause. 

 
(6) “Technical data”, as used in this clause, means recorded data, 

regardless of form or characteristic, that are of a scientific or 
technical nature.  Technical data does not include computer 
software, but does include manuals and instructional materials and 
technical data formatted as a computer data base. 
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(7) “Unlimited rights”, as used in this clause, means the right of the 
government to use, disclose, reproduce, prepare derivative works, 
distribute copies to the public, including by electronic means, and 
perform publicly and display publicly, in any manner, including by 
electronic means, and for any purpose whatsoever, and to have or 
permit others to do so. 

 
(b) Allocation of rights. 
 

(1) The government shall have: 
 

(i) ownership of all technical data and computer software first 
produced in the performance of this contract; 

 
(ii) unlimited rights in technical data and computer software 

specifically used in the performance of this contract, except 
as provided herein regarding copyright, limited rights data, or 
restricted computer software, or except for other data 
specifically protected by statute for a period of time or, 
where, approved by DOE, appropriate instances of the DOE 
work for others program; 

 
(iii) the right to inspect technical data and computer software first 

produced or specifically used in the performance of this 
contract at all reasonable times. The Contractor shall make 
available all necessary facilities to allow DOE personnel to 
perform such inspection; 

 
(iv) the right to have all technical data and computer software 

first produced or specifically used in the performance of this 
contract delivered to the government or otherwise disposed 
of by the Contractor, either as the Contracting Officer may 
from time to time direct during the progress of the work or in 
any event as the Contracting Officer shall direct upon 
completion or termination of this contract. The Contractor 
agrees to leave a copy of such data at the facility or plant, to 
which such data relate, and to make available for access or 
to deliver to the government such data upon request by the 
Contracting Officer. If such data are limited rights data or 
restricted computer software, the rights of the government in 
such data shall be governed solely by the provisions of 
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paragraph (e) of this clause (“Rights in Limited Rights Data”) 
or paragraph (f of this clause (“Rights in Restricted 
Computer Software”); and 

 
(v) the right to remove, cancel, correct, or ignore any markings 

not authorized by the terms of this contract on any data 
furnished hereunder if, in response to a written inquiry by 
DOE concerning the propriety of the markings, the 
Contractor fails to respond thereto within 60 days or fails to 
substantiate the propriety of the markings.  In either case 
DOE will notify the contractor of the action taken. 

 
(2) The Contractor shall have: 
 

(i) the right to withhold limited rights data and restricted 
computer software unless otherwise provided in accordance 
with the provisions of this clause; and 

 
(ii) the right to use for its private purposes, subject to patent, 

security or other provisions of this contract, data it first 
produces in the performance of this contract, except for data 
in DOE’s Uranium Enrichment Technology, including 
diffusion, centrifuge, and atomic vapor laser isotope 
separation, provided the data requirements of this contract 
have been met as of the date of the private use of such data. 

 
(3) The Contractor agrees that for limited rights data or restricted 

computer software or other technical, business or financial data in 
the form of recorded information which it receives from, or is given 
access to by, DOE or a third party, including a DOE contractor or 
subcontractor, and for technical data or computer software it first 
produces under this contract which is authorized to be marked by 
DOE, the Contractor shall treat such data in accordance with any 
restrictive legend contained thereon. 

 
(c) Copyrighted material. 
 

(1) The Contractor shall not, without prior written authorization of the 
patent counsel, assert copyright in any technical data or computer 
software first produced in the performance of this contract. To the 
extent such authorization is granted, the government reserves for 
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itself and others acting on its behalf, a nonexclusive, paid-up, 
irrevocable, world-wide license for governmental purposes to 
publish, distribute, translate, duplicate, exhibit, and perform any 
such data copyrighted by the contractor. 

 
(2) The Contractor agrees not to include in the technical data or 

computer software delivered under the contract any material 
copyrighted by the Contractor and not to knowingly include any 
material copyrighted by others without first granting or obtaining at 
no cost a license therein for the benefit of the government of the 
same scope as set forth in paragraph (c)(1) of this clause. If the 
contractor believes that such copyrighted material for which the 
license cannot be obtained must be included in the technical data 
or computer software to be delivered, rather than merely 
incorporated therein by reference, the contractor shall obtain the 
written authorization of the contracting officer to include such 
material in the technical data or computer software prior to its 
delivery. 

 
(d) Subcontracting. 
 

(1) Unless otherwise directed by the Contracting Officer, the Contractor 
agrees to use in subcontracts in which technical data or computer 
software is expected to be produced or in subcontracts for supplies 
that contain a requirement for production or delivery of data in 
accordance with the policy and procedures of 48 CFR subpart 27.4 
as supplemented by 48 CFR 927.401 through 927.409, the clause 
entitled “Rights in Data-General” at 48 CFR 52.227-14 modified in 
accordance with 927.409(a) and including Alternate V. Alternates II 
through IV of that clause may be included as appropriate with the 
prior approval of DOE patent counsel, and the Contractor shall not 
acquire rights in a subcontractor’s limited rights data or restricted 
computer software, except through the use of alternates II or III, 
respectively, without the prior approval of DOE patent counsel. The 
clause at 48 CFR 52.227-16, Additional Data Requirements, shall 
be included in subcontracts in accordance with DEAR 927.409(h). 
The Contractor shall use instead the Rights in Data-Facilities 
clause at 48 CFR 970.5227-1 in subcontracts, including 
subcontracts for related support services, involving the design or 
operation of any plants or facilities or specially designed equipment 
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for such plants or facilities that are managed or operated under its 
contract with DOE. 

 
(2) It is the responsibility of the Contractor to obtain from its 

subcontractors technical data and computer software and rights 
therein, on behalf of the government, necessary to fulfill the 
Contractor’s obligations to the government with respect to such 
data. In the event of refusal by a subcontractor to accept a clause 
affording the government such rights, the Contractor shall: 

 
(i) promptly submit written notice to the Contracting Officer 

setting forth reasons or the subcontractor’s refusal and other 
pertinent information which may expedite disposition of the 
matter, and  

 
(ii) not proceed with the subcontract without the written 

authorization of the contracting officer. 
 

(3) Neither the Contractor nor higher-tier subcontractors shall use their 
power to award subcontracts as economic leverage to acquire 
rights in a subcontractor’s limited rights data or restricted computer 
software for their private use. 

 
(e) Rights in limited rights data. 

 
Except as may be otherwise specified in this contract as data which are 
not subject to this paragraph, the Contractor agrees to and does hereby 
grant to the government an irrevocable, nonexclusive, paid-up license by 
or for the government, in any limited rights data of the contractor 
specifically used in the performance of this contract, provided, however, 
that to the extent that any limited rights data when furnished or delivered is 
specifically identified by the contractor at the time of initial delivery to the 
government or a representative of the government, such data shall not be 
used within or outside the government except as provided in the “limited 
rights notice” set forth. All such limited rights data shall be marked with the 
following “limited rights notice”: 

 
Limited rights notice 

 
These data contain “limited rights data,” furnished under contract no. DE-
AC30-07CC30000 with the United States Department of Energy which 
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may be duplicated and used by the government with the express 
limitations that the “limited rights data” may not be disclosed outside the 
government or be used for purposes of manufacture without prior 
permission of the Contractor, except that further disclosure or use may be 
made solely for the following purposes: 
 

(a) use (except for manufacture) by support services contractors 
within the scope of their contracts; 

 
(b) this “limited rights data” may be disclosed for evaluation 

purposes under the restriction that the “limited rights data” be 
retained in confidence and not be further disclosed; 

 
(c) this “limited rights data” may be disclosed to other contractors 

participating in the government’s program of which this contract 
is a part for information or use (except for manufacture) in 
connection with the work performed under their contracts and 
under the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; 

 
(d) this “limited rights data” may be used by the government or 

others on its behalf for emergency repair or overhaul work under 
the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; and  

 
(e) release to a foreign government, or instrumentality thereof, as 

the interests of the United States government may require, for 
information or evaluation, or for emergency repair or overhaul 
work by such government. This notice shall be marked on any 
reproduction of this data in whole or in part. 

 
(End of Notice) 

 
(f) Rights in restricted computer software.  

 
(1) Except as may be otherwise specified in this contract as data which 

are not subject to this paragraph, the contractor agrees to and does 
hereby grant to the government an irrevocable, nonexclusive, paid-
up, license by or for the government, in any restricted computer 
software of the Contractor specifically used in the performance of 
this contract, provided, however, that to the extent that any 
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restricted computer software when furnished or delivered is 
specifically identified by the Contractor at the time of initial delivery 
to the government or a representative of the government, such data 
shall not be used within or outside the government except as 
provided in the “restricted rights notice” set forth below. All such 
restricted computer software shall be marked with the following 
“Restricted Rights Notice”: 
 
Restricted Rights Notice-Long Form 

 
(a) This computer software is submitted with restricted rights 

under Department of Energy contract no._DE-AC30-
07CC30000. It may not be used, reproduced, or disclosed by 
the government except as provided in paragraph (b) of this 
notice. 

 
(b) This computer software may be: 

 
(1) used or copied for use in or with the computer or 

computers for which it was acquired, including use at any 
government installation to which such computer or 
computers may be transferred; 

 
(2) used, copied for use, in a backup or replacement 

computer if any computer for which it was acquired is 
inoperative or is replaced; 

 
(3) reproduced for safekeeping (archives) or backup 

purposes; 
 

(4) modified, adapted, or combined with other computer 
software, provided that only the portions of the derivative 
software consisting of the restricted computer software 
are to be made subject to the same restricted rights; and 

 
(5) disclosed to and reproduced for use by contractors under 

a service contract (of the type defined in 48 CFR 37.101) 
in accordance with subparagraphs (b)(1) through (4) of 
this notice, provided the government makes such 
disclosure or reproduction subject to these restricted 
rights. 
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(c) Notwithstanding the foregoing, if this computer software has 

been published under copyright, it is licensed to the 
government, without disclosure prohibitions, with the rights 
set forth in the restricted rights notice above 

 
(d) This notice shall be marked on any reproduction of this 

computer software, in whole or in part. 
 

(End of Notice) 
 

(2) Where it is impractical to include the restricted rights notice on 
restricted computer software, the following short-form notice may 
be used in lieu thereof: 

 
Restricted Rights Notice—Short Form 

 
Use, reproduction, or disclosure is subject to restrictions set forth in 
the long form notice of DOE contract no. DE-AC30-07CC30000 
with West Valley Environmental Services, LLC. 
 
(End of Notice) 
 

(3) If the software is embedded, or if it is commercially impractical to 
mark it with human readable text, then the symbol r and the clause 
date (mo/yr), in brackets or a box, a [r-mo/yr], may be used. This 
will be read to mean restricted computer software, subject to the 
rights of the government as described in the long form notice, in 
effect as of the date indicated next to the symbol. The symbol shall 
not be used to mark human readable material. In the event this 
contract contains any variation to the rights in the long form notice, 
then the contract number must also be cited.  

 
(4) if restricted computer software is delivered with the copyright notice 

of 17 U.S.C. 401, the software will be presumed to be published 
copyrighted computer software licensed to the government without 
disclosure prohibitions and with unlimited rights, unless the 
contractor includes the following statement with such copyright 
notice “unpublished-rights reserved under the copyright laws of the 
United States.” 
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(g) Relationship to patents. Nothing contained in this clause creates or is 
intended to imply a license to the government in any patent or is intended 
to be construed as affecting the scope of any licenses or other rights 
otherwise granted to the government under any patent. 

 
I.120 DEAR 970.5227-4 AUTHORIZATION AND CONSENT (AUG 2002) 
 

(a) The Government authorizes and consents to all use and manufacture of 
any invention described in and covered by a United States patent in the 
performance of this contract or any subcontract at any tier. 

 
(b) If the Contractor is sued for copyright infringement or anticipates the filing 

of such a lawsuit, the Contractor may request authorization and consent to 
copy a copyrighted work from the contracting officer. Programmatic 
necessity is a major consideration for DOE in determining whether to grant 
such request. 

 
(1) The Contractor agrees to include, and require inclusion of, the 

Authorization and Consent clause at 52.227-1, without Alternate 1, 
but suitably modified to identify the parties, in all subcontracts 
expected to exceed $100,000 at any tier for supplies or services 
(including construction, architect-engineer services, and materials, 
supplies, models, samples, and design or testing services). 

 
(2) The Contractor agrees to include, and require inclusion of, 

paragraph (a) of this Authorization and Consent clause, suitably 
modified to identify the parties, in all subcontracts at any tier for 
research and development activities expected to exceed $100,000. 

 
(3) Omission of an authorization and consent clause from any 

subcontract, including those valued less than $100,000 does not 
affect this authorization and consent. 

 
I.121 DEAR 970.5227-5 NOTICE AND ASSISTANCE REGARDING PATENT AND 

COPYRIGHT INFRINGEMENT (AUG 2002) 
 

(a) The Contractor shall report to the Contracting Officer promptly and in 
reasonable written detail, each notice or claim of patent or copyright 
infringement based on the performance of this contract of which the 
Contractor has knowledge. 
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(b) If any person files a claim or suit against the Government on account of 
any alleged patent or copyright infringement arising out of the 
performance of this contract or out of the use of any supplies furnished or 
work or services performed hereunder, the Contractor shall furnish to the 
Government, when requested by the Contracting Officer, all evidence and 
information in possession of the Contractor pertaining to such suit or 
claim. Except where the Contractor has agreed to indemnify the 
Government, the Contractor shall furnish such evidence and information at 
the expense of the Government. 

 
(c) The Contractor agrees to include, and require inclusion of, this clause 

suitably modified to identify the parties, in all subcontracts at any tier 
expected to exceed $100,000. 

 
I.122 DEAR 970.5227-6 PATENT INDEMNITY—SUBCONTRACTS (DEC 2000) 
 

Except as otherwise authorized by the Contracting Officer, the Contractor shall 
obtain indemnification of the Government and its officers, agents, and employees 
against liability, including costs, for infringement of any United States patent 
(except a patent issued upon an application that is now or may hereafter be 
withheld from issue pursuant to a secrecy order by the Government) from 
Contractor’s subcontractors for any contract work subcontracted in accordance 
with FAR 48 CFR 52.227-3. 
 

I.123 DEAR 970.5227-8 REFUND OF ROYALTIES (AUG 2002) 
 

(a) During performance of this contract, if any royalties are proposed to be 
charged to the Government as costs under this Contract, the Contractor 
agrees to submit for approval of the Contracting Officer prior to the 
execution of any license, the following information relating to each 
separate item of royalty: 

 
(1) Name and address of licensor; 
 
(2) Patent numbers, patent application serial numbers, or other basis 

on which the royalty is payable; 
 

(3) Brief description, including any part or model numbers of each 
contract item or component on which the royalty is payable; 

 
(4) Percentage or dollar rate of royalty per unit; 

I-65 
 
SECTION I   
 



     DE-AC30-07CC30000 

 
(5) Unit price of contract item; 

 
(6) Number of units; 

 
(7) Total dollar amount of royalties; and 

 
(8) A copy of the proposed license agreement. 

 
(b) If specifically requested by the Contracting Officer, the Contractor shall 

furnish a copy of any license agreement entered into prior to the effective 
date of this clause and in identification of applicable claims of specific 
patents or other basis upon which royalties are payable. 

 
(c) The term “royalties” as used in this clause refers to any costs or charges 

in the nature of royalties, license fees, patent or license amortization 
costs, or the like, for the use of or for rights in patents and patent 
applications in connection with performing this contract or any subcontract 
hereunder. The term also includes any costs or charges associated with 
the access to, use of, or other right pertaining to data that is represented 
to be proprietary and is related to the performance of this contract or 
subcontracts, or the copying of such data or data that is copyrighted. 

 
(d) The Contractor shall furnish to the Contracting Officer, annually upon 

request, a statement of royalties paid or required to be paid in connection 
with performing this contract and subcontracts hereunder. 

 
(e) For royalty payments under licenses entered into after the effective date of 

this Contract, costs incurred for royalties proposed under this paragraph 
shall be allowable only to the extent that such royalties are approved by 
the Contracting Officer. if the Contracting Officer determines that existing 
or proposed royalty payments are inappropriate, any payments 
subsequent to such determination shall be allowable only to the extent 
approved by the Contracting Officer. 

 
(f) Regardless of prior DOE approval of any individual payments or royalties, 

DOE may contest at any time the enforceability, validity, scope of, or title 
to, a patent for which the Contractor makes a royalty or other payment. 

 
(g) If at any time within 3 years after final payment under this contract, the 

Contractor for any reason is relieved in whole or in part from the payment 
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of the royalties to which this clause applies, the Contractor shall promptly 
notify the Contracting Office of that fact and shall promptly reimburse the 
for any refunds received or royalties paid after having received notice of 
such relief. 

 
(h) The Contractor agrees to include, and require inclusion of, this clause, 

including this paragraph (h), suitably modified to identify the parties in any 
subcontract at any tier in which the amount of royalties reported during 
negotiation of the subcontract exceeds $250. 

 
I.124 DEAR 970.5227-10 PATENT RIGHTS – MANAGEMENT AND OPERATING 

CONTRACTS, NONPROFIT ORGANIZATION OR SMALL BUSINESS FIRM 
CONTRACTOR (AUG 2002) 

 
(a) Definitions.  
 

(1) DOE licensing regulations means the Department of Energy patent 
licensing regulations at 10 CFR Part 781.  

 
(2) Exceptional circumstance subject invention means any subject 

invention in a technical field or related to a task determined by the 
Department of Energy to be subject to an exceptional circumstance 
under 35 U.S.C. 202(a)(ii) and in accordance with 37 CFR 401.3(e).  

 
(3) Invention means any invention or discovery which is or may be 

patentable or otherwise protectable under Title 35 of the United 
States Code, or any novel variety of plant which is or may be 
protected under the Plant Variety Protection Act (7 U.S.C. 2321 et 
seq.).  

 
(4) Made when used in relation to any invention means the conception 

or first actual reduction to practice of such invention.  
 

(5) Nonprofit organization means a university or other institution of 
higher education or an organization of the type described in section 
501(c)(3) of the Internal Revenue Code of 1954 (26 U.S.C. 501(c)) 
and exempt from taxation under section 501(a) of the Internal 
Revenue Code (26 U.S.C. 501(a)) or any nonprofit scientific or 
educational organization qualified under a state nonprofit 
organization statute.  
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(6) Patent Counsel means the Department of Energy (DOE) Patent 
Counsel assisting the DOE contracting activity.  

 
(7) Practical application means to manufacture, in the case of a 

composition or product; to practice, in the case of a process or 
method; or to operate, in the case of a machine or system; and, in 
each case, under such conditions as to establish that the invention 
is being utilized and that its benefits are, to the extent permitted by 
law or Government regulations, available to the public on 
reasonable terms.  

 
(8) Small business firm means a small business concern as defined at 

section 2 of Pub. L. 85-536 (15 U.S.C. 632) and implementing 
regulations of the Administrator of the Small Business 
Administration. For the purpose of this clause, the size standards 
for small business concerns involved in Government procurement 
and subcontracting at 13 CFR 121.3-8 and 13 CFR 121.3-12, 
respectively, are used.  

 
(9) Subject Invention means any invention of the contractor conceived 

or first actually reduced to practice in the performance of work 
under this contract, provided that in the case of a variety of plant, 
the date of determination (as defined in section 41(d) of the Plant 
Variety Protection Act, 7 U.S.C. 2401(d)) shall also occur during the 
period of contract performance.  

 
(b) Allocation of Principal Rights.  
 

(1) Retention of title by the Contractor. Except for exceptional 
circumstance subject inventions, the contractor may retain the 
entire right, title, and interest throughout the world to each subject 
invention subject to the provisions of this clause and 35 U.S.C. 203. 
With respect to any subject invention in which the Contractor 
retains title, the Federal government shall have a nonexclusive, 
nontransferable, irrevocable, paid-up license to practice or have 
practiced for or on behalf of the United States the subject invention 
throughout the world.  

 
(2) Exceptional circumstance subject inventions. Except to the extent 

that rights are retained by the Contractor in a determination of 
exceptional circumstances or granted to a contractor through a 
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determination of greater rights in accordance with subparagraph 
(b)(4) of this clause, the Contractor does not have a right to retain 
title to any exceptional circumstance subject inventions and agrees 
to assign to the Government the entire right, title, and interest, 
throughout the world, in and to any exceptional circumstance 
subject inventions.  

 
(i) Inventions within or relating to the following fields of 

technology are exceptional circumstance subject inventions:  
 

(A)  uranium enrichment technology;  
 

(B) storage and disposal of civilian high-level nuclear 
waste and spent fuel technology; and  

 
(C) national security technologies classified or sensitive 

under Section 148 of the Atomic Energy Act (42 
U.S.C. 2168).  

 
(ii) Inventions made under any agreement, contract or 

subcontract related to the following are exceptional 
circumstance subject inventions:  

 
(A) DOE Steel Initiative and Metals Initiative;  
 
(B) U.S. Advanced Battery Consortium; and  

 
(C) any funding agreement which is funded in part by the 

Electric Power Research Institute (EPRI) or the Gas 
Research Institute (GRI).  

 
(iii) DOE reserves the right to unilaterally amend this contract to 

modify, by deletion or insertion, technical fields, tasks, or 
other classifications for the purpose of determining DOE 
exceptional circumstance subject inventions.  

 
(3) Treaties and international agreements. Any rights acquired by the 

Contractor in subject inventions are subject to any disposition of 
right, title, or interest in or to subject inventions provided for in 
treaties or international agreements identified at Appendix [ Insert 
Reference ] to this contract. DOE reserves the right to unilaterally 
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amend this contract to identify specific treaties or international 
agreements entered into or to be entered into by the Government 
after the effective date of this contract and to effectuate those 
license or other rights which are necessary for the Government to 
meet its obligations to foreign governments, their nationals and 
international organizations [*81060] under such treaties or 
international agreements with respect to subject inventions made 
after the date of the amendment.  

 
(4) Contractor request for greater rights in exceptional circumstance 

subject inventions. The Contractor may request rights greater than 
allowed by the exceptional circumstance determination in an 
exceptional circumstance subject invention by submitting such a 
request in writing to Patent Counsel at the time the exceptional 
circumstance subject invention is disclosed to DOE or within eight 
(8) months after conception or first actual reduction to practice of 
the exceptional circumstance subject invention, whichever occurs 
first, unless a longer period is authorized in writing by the Patent 
Counsel for good cause shown in writing by the Contractor. DOE 
may, in its discretion, grant or refuse to grant such a request by the 
Contractor.  

 
(5) Contractor employee-inventor rights. If the Contractor does not 

elect to retain title to a subject invention or does not request greater 
rights in an exceptional circumstance subject invention, a 
Contractor employee-inventor, after consultation with the 
Contractor and with written authorization from the Contractor in 
accordance with 10 CFR 784.9(b)(4), may request greater rights, 
including title, in the subject invention or the exceptional 
circumstance invention from DOE, and DOE may, in its discretion, 
grant or refuse to grant such a request by the Contractor employee-
inventor.  

 
(6) Government assignment of rights in Government employees' 

subject inventions. If a Government employee is a joint inventor of 
a subject invention or of an exceptional circumstance subject 
invention to which the Contractor has rights, the Government may 
assign or refuse to assign to the Contractor any rights in the subject 
invention or exceptional circumstance subject invention acquired by 
the Government from the Government employee, in accordance 
with 48 CFR 27.304-1(d). The rights assigned to the Contractor are 
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subject to any provision of this clause that is applicable to subject 
inventions in which the Contractor retains title, including reservation 
by the Government of a nonexclusive, nontransferable, irrevocable, 
paid-up license, except that the Contractor shall file its initial patent 
application claiming the subject invention or exceptional 
circumstance invention within one (1) year after the assignment of 
such rights. The Contractor shall share royalties collected for the 
manufacture, use or sale of the subject invention with the 
Government employee.  

 
(c) Subject Invention Disclosure, Election of Title and Filing of Patent 

Application by Contractor.  
 

(1) Subject invention disclosure. The contractor will disclose each 
subject invention to the Patent Counsel within two months after the 
inventor discloses it in writing to contractor personnel responsible 
for patent matters. The disclosure to the agency shall be in the form 
of a written report and shall identify the contract under which the 
invention was made and the inventor(s) and all sources of funding 
by B&R code for the invention. It shall be sufficiently complete in 
technical detail to convey a clear understanding to the extent 
known at the time of the disclosure, of the nature, purpose, 
operation, and the physical, chemical, biological or electrical 
characteristics of the invention. The disclosure shall also identify 
any publication, on sale or public use of the invention and whether 
a manuscript describing the invention has been submitted for 
publication and, if so, whether it has been accepted for publication 
at the time of disclosure. The disclosure shall include a written 
statement as to whether the invention falls within an exceptional 
circumstance field. DOE will make a determination and advise the 
Contractor within 30 days of receipt of an invention disclosure as to 
whether the invention is an exceptional circumstance subject 
invention. In addition, after disclosure to the Patent Counsel, the 
Contractor will promptly notify the agency of the acceptance of any 
manuscript describing the invention for publication or of any on sale 
or public use planned by the contractor. The Contractor shall obtain 
approval from Patent Counsel prior to any release or publication of 
information concerning any nonelectable subject invention such as 
an exceptional circumstance subject invention or any subject 
invention related to a treaty or international agreement.  
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(2) Election by the Contractor. Except as provided in paragraph (b)(2) 
of this clause, the Contractor will elect in writing whether or not to 
retain title to any such invention by notifying the Federal agency 
within two years of disclosure to the Federal agency. However, in 
any case where publication, on sale or public use has initiated the 
one year statutory period wherein valid patent protection can still be 
obtained in the United States, the period for election of title may be 
shortened by the agency to a date that is no more than 60 days 
prior to the end of the statutory period.  

 
(3) Filing of patent applications by the Contractor. The Contractor will 

file its initial patent application on a subject invention to which it 
elects to retain title within one year after election of title or, if earlier, 
or prior to the end of any 1-year statutory period wherein valid 
patent protection can be obtained in the United States after a 
publication, on sale, or public use. The Contractor will file patent 
applications in additional countries or international patent offices 
within either ten months of the corresponding initial patent 
application or six months from the date permission is granted by the 
Commissioner of Patents and Trademarks to file foreign patent 
applications where such filing has been prohibited by a Secrecy 
Order.  

 
(4) Contractor's request for an extension of time. Requests for an 

extension of the time for disclosure, election, and filing under 
subparagraphs (c)(1), (2) and (3) may, at the discretion of Patent 
Counsel, be granted.  

 
(5) Publication Approval. During the course of the work under this 

contract, the Contractor or its employees may desire to release or 
publish information regarding scientific or technical developments 
conceived or first actually reduced to practice in the course of or 
under this contract. In order that public disclosure of such 
information will not adversely affect the patent interest of DOE or 
the Contractor, approval for release or publication shall be secured 
from the Contractor personnel responsible for patent matters prior 
to any such release or publication. Where DOE's approval of 
publication is requested, DOE's response to such requests for 
approval shall normally be provided within 90 days except in 
circumstances in which a domestic patent application must be filed 
in order to protect foreign rights. In the case involving foreign patent 
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rights, DOE shall be granted an additional 180 days with which to 
respond to the request for approval, unless extended by mutual 
agreement.  

 
(d) Conditions When the Government May Obtain Title.  

 
The Contractor will convey to the DOE, upon written request, title to any 
subject invention-  
 
(1) If the Contractor fails to disclose or elect title to the subject 

invention within the times specified in paragraph (c) of this clause, 
or elects not to retain title; provided, that DOE may only request title 
within sixty (60) days after learning of the failure of the Contractor 
to disclose or to elect within the specified times.  

 
(2) In those countries in which the Contractor fails to file a patent 

application within the times specified in subparagraph (c) of this 
clause; provided, however, that if the Contractor has filed a patent 
application in a country after the times specified in subparagraph 
(c) above, but prior to its receipt of the written request of the DOE, 
the Contractor shall continue to retain title in that country.  

 
(3) In any country in which the Contractor decides not to continue the 

prosecution of any application for, to pay the maintenance fees on, 
or defend in a reexamination or opposition proceeding on, a patent 
on a subject invention.  

 
(4) If the Contractor requests that DOE acquire title or rights from the 

Contractor in a subject invention to which the Contractor had 
initially retained title or rights, or in an exceptional circumstance 
subject invention to which the Contractor was granted greater 
rights, DOE may acquire such title or rights from the Contractor, or 
DOE may decide against acquiring such title or rights from the 
Contractor, at DOE's sole discretion.  

 
(e) Minimum Rights of the Contractor and Protection of the Contractor's Right 

to File.  
 

(1) Request for a Contractor license. The Contractor may request the 
right to reserve a revocable, nonexclusive, royalty-free license 
throughout the world in each subject invention to which the 
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Government obtains title, except if the Contractor fails to disclose 
the invention within the times specified in paragraph (c) of this 
clause. DOE may grant or refuse to grant such a request by the 
Contractor. When DOE approves such reservation, the Contractor's 
license will normally extend to its domestic subsidiaries and 
affiliates, if any, within the corporate structure of which the 
Contractor is a party and includes the right to grant sublicenses of 
the same scope to the extent the Contractor was legally obligated 
to do so at the time the contract was awarded. The license is 
transferable only with the approval of DOE except when transferred 
to the successor of that part of the contractor's business to which 
the invention pertains.  

 
(2) Revocation or modification of a Contractor license. The Contractor's 

domestic license may be revoked or modified by DOE to the extent 
necessary to achieve expeditious practical application of the 
subject invention pursuant to an application for an exclusive license 
submitted in accordance with applicable provisions at 37 CFR Part 
404 and DOE licensing regulations at 10 CFR Part 781. This 
license will not be revoked in the field of use or the geographical 
areas in which the Contractor has achieved practical application 
and continues to make the benefits of the subject invention 
reasonably accessible to the public. The license in any foreign 
country may be revoked or modified at the discretion of DOE to the 
extent the Contractor, its licensees, or the domestic subsidiaries or 
affiliates have failed to achieve practical application of the subject 
invention in that foreign country.  

 
(3) Notice of revocation of modification of a Contractor license. Before 

revocation or modification of the license, DOE will furnish the 
Contractor a written notice of its intention to revoke or modify the 
license, and the Contractor will be allowed thirty days (or such other 
time as may be authorized by DOE for good cause shown by the 
Contractor) after the notice to show cause why the license should 
not be revoked or modified. The Contractor has the right to appeal, 
in accordance with applicable regulations in 37 CFR part 404 and 
DOE licensing regulations at 10 CFR part 781 concerning the 
licensing of Government owned inventions, any decision 
concerning the revocation or modification of the license.  

 
(f) Contractor Action to Protect the Government's Interest.  
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(1) Execution of delivery of title or license instruments. The Contractor 

agrees to execute or to have executed, and promptly deliver to the 
Patent Counsel all instruments necessary to accomplish the 
following actions:  

 
(i)  establish or confirm the rights the Government has 

throughout the world in those subject inventions to which the 
Contractor elects to retain title, and  

 
(ii) convey title to DOE when requested under subparagraphs 

(b) or paragraph (d) of this clause and to enable the 
Government to obtain patent protection throughout the world 
in that subject invention.  

 
(2) Contractor employee agreements. The Contractor agrees to 

require, by written agreement, its employees, other than clerical 
and nontechnical employees, to disclose promptly in writing to 
Contractor personnel identified as responsible for the administration 
of patent matters and in a format suggested by the Contractor, 
each subject invention made under this contract in order that the 
Contractor can comply with the disclosure provisions of paragraph 
(c) of this clause, and to execute all papers necessary to file patent 
applications on subject inventions and to establish the 
Government's rights in the subject inventions. This disclosure 
format should require, as a minimum, the information required by 
subparagraph (c)(1) of this clause. The Contractor shall instruct 
such employees, through employee agreements or other suitable 
educational programs, on the importance of reporting inventions in 
sufficient time to permit the filing of patent applications prior to U.S. 
or foreign statutory bars. 

  
(3) Notification of discontinuation of patent protection. The contractor 

will notify the Patent Counsel of any decision not to continue the 
prosecution of a patent application, pay maintenance fees, or 
defend in a reexamination or opposition proceeding on a patent, in 
any country, not less than thirty days before the expiration of the 
response period required by the relevant patent office.  

 
(4) Notification of Government rights. The contractor agrees to include, 

within the specification of any United States patent applications and 
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any patent issuing thereon covering a subject invention, the 
following statement, "This invention was made with government 
support under (identify the contract) awarded by (identify the 
Federal agency). The government has certain rights in the 
invention."  

 
(5) Invention Identification Procedures. The Contractor shall establish 

and maintain active and effective procedures to ensure that subject 
inventions are promptly identified and timely disclosed and shall 
submit a written description of such procedures to the Contracting 
Officer so that the Contracting Officer may evaluate and determine 
their effectiveness.  

 
(6) Invention Filing Documentation. If the Contractor files a domestic or 

foreign patent application claiming a subject invention, the 
Contractor shall promptly submit to Patent Counsel, upon request, 
the following information and documents:  

 
(i) the filing date, serial number, title, and a copy of the patent 

application (including an English-language version if filed in 
a language other than English); 

 
(ii) an executed and approved instrument fully confirmatory of 

all Government rights in the subject invention; and  
 

(iii) the patent number, issue date, and a copy of any issued 
patent claiming the subject invention.  

 
(7) Duplication and disclosure of documents. The Government may 

duplicate and disclose subject invention disclosures and all other 
reports and papers furnished or required to be furnished pursuant 
to this clause; provided, however, that any such duplication or 
disclosure by the Government is subject to the confidentiality 
provision at 35 U.S.C. 205 and 37 CFR Part 40.  

 
(g) Subcontracts.  
 

(1) Subcontractor subject inventions. The Contractor shall not obtain 
rights in the subcontractor's subject inventions as part of the 
consideration for awarding a subcontract. 
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(2) Inclusion of patent rights clause-non-profit organization or small 
business firm subcontractors. Unless otherwise authorized or 
directed by the Contracting Officer, the Contractor shall include the 
patent rights clause at 48 CFR 952.227-11, suitably modified to 
identify the parties, in all subcontracts, at any tier, for experimental, 
developmental, demonstration or research work to be performed by 
a small business firm or domestic nonprofit organization, except 
subcontracts which are subject to exceptional circumstances in 
accordance with 35 U.S.C. 202 and subparagraph (b)(2) of this 
clause. The subcontractor retains all rights provided for the 
contractor in the patent rights clause at 48 CFR 952.227-11. 

 
(3)  Inclusion of patent rights clause-subcontractors other than non-

profit organizations and small business firms. Except for the 
subcontracts described in subparagraph (g)(2) of this clause, the 
Contractor shall include the patent rights clause at 48 CFR 
952.227-13, suitably modified to identify the parties, in any contract 
for experimental, developmental, demonstration or research work. 
For subcontracts subject to exceptional circumstances, the 
contractor must consult with DOE patent counsel with respect to 
the appropriate patent clause.  

 
(4) DOE and subcontractor contract. With respect to subcontracts at 

any tier, DOE, the subcontractor, and the Contractor agree that the 
mutual obligations of the parties created by this clause constitute a 
contract between the subcontractor and DOE with respect to the 
matters covered by the clause; provided, however, that nothing in 
this paragraph is intended to confer any jurisdiction under the 
Contract Disputes Act in connection with proceedings under 
paragraph (j) of this clause.  

 
(5) Subcontractor refusal to accept terms of patent clause. If a 

prospective subcontractor refuses to accept the terms of a patent 
rights clause, the Contractor shall promptly submit a written notice 
to the Contracting Officer stating the subcontractor's reasons for 
such a refusal, including any relevant information for expediting 
disposition of the matter, and the Contractor shall not proceed with 
the subcontract without the written authorization of the Contracting 
Officer.  
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(6) Notification of award of subcontract. Upon the award of any 
subcontract at any tier containing a patent rights clause, the 
Contractor shall promptly notify the Contracting Officer in writing 
and identify the subcontractor, the applicable patent rights clause, 
the work to be performed under the subcontract, and the dates of 
award and estimated completion. Upon request of the Contracting 
Officer, the Contractor shall furnish a copy of a subcontract.  

 
(7) Identification of subcontractor subject inventions. If the Contractor 

in the performance of this contract becomes aware of a subject 
invention made under a subcontract, the Contractor shall promptly 
notify Patent Counsel and identify the subject invention.  

 
(h) Reporting on Utilization of Subject Inventions. The Contractor agrees to 

submit to DOE on request, periodic reports, no more frequently than 
annually, on the utilization of a subject invention or on efforts at obtaining 
such utilization that are being made by the Contractor or its licensees or 
assignees. Such reports shall include information regarding the status of 
development, date of first commercial sale or use, gross royalties received 
by the Contractor, and such other data and information as DOE may 
reasonably specify. The Contractor also agrees to provide additional 
reports as may be requested by DOE in connection with any march-in 
proceeding undertaken by DOE in accordance with paragraph (j) of this 
clause. As required by 35 U.S.C. 202(c)(5), DOE agrees it will not disclose 
such information to persons outside the Government without permission of 
the Contractor.  

 
(i) Preference for United States Industry. Notwithstanding any other provision 

of this clause, the Contractor agrees that neither it nor any assignee will 
grant to any person the exclusive right to use or sell any subject invention 
in the United States unless such person agrees that any product 
embodying the subject invention or produced through the use of the 
subject invention will be manufactured substantially in the United States. 
However, in individual cases, the requirement for such an agreement may 
be waived by DOE upon a showing by the Contractor or its assignee that 
reasonable but unsuccessful efforts have been made to grant licenses on 
similar terms to potential licensees that would be likely to manufacture 
substantially in the United States or that under the circumstances 
domestic manufacture is not commercially feasible.  
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(j) March-in Rights. The Contractor agrees that, with respect to any subject 
invention in which it has acquired title, DOE has the right in accordance 
with the procedures in 37 CFR 401.6 and any DOE supplemental 
regulations to require the Contractor, an assignee or exclusive licensee of 
a subject invention to grant a nonexclusive, partially exclusive, or 
exclusive license in any field of use to a responsible applicant or 
applicants, upon terms that are reasonable under the circumstances, and, 
if the Contractor, assignee or exclusive licensee refuses such a request, 
DOE has the right to grant such a license itself if DOE determines that-  

 
(1) Such action is necessary because the Contractor or assignee has 

not taken, or is not expected to take within a reasonable time, 
effective steps to achieve practical application of the subject 
invention in such field of use; 

  
(2) Such action is necessary to alleviate health or safety needs which 

are not reasonably satisfied by the Contractor, assignee, or their 
licensees;  

 
(3) Such action is necessary to meet requirements for public use 

specified by Federal regulations and such requirements are not 
reasonably satisfied by the Contractor, assignee, or licensees; or 

 
(4)  Such action is necessary because the agreement required by 

paragraph (i) of this clause has not been obtained or waived, or 
because a licensee of the exclusive right to use or sell any subject 
invention in the United States is in breach of such agreement.  

 
(k) Special Provisions for Contracts With Nonprofit Organizations. If the 

Contractor is a nonprofit organization, it agrees that-  
 

(1) DOE approval of assignment of rights. Rights to a subject invention 
in the United States may not be assigned by the Contractor without 
the approval of DOE, except where such assignment is made to an 
organization which has as one of its primary functions the 
management of inventions; provided, that such assignee will be 
subject to the same provisions of this clause as the Contractor.  

 
(2) Small business firm licensees. It will make efforts that are 

reasonable under the circumstances to attract licensees of subject 
inventions that are small business firms, and that it will give a 
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preference to a small business firm when licensing a subject 
invention if the Contractor determines that the small business firm 
has a plan or proposal for marketing the invention which, if 
executed, is equally as likely to bring the invention to practical 
application as any plans or proposals from applicants that are not 
small business firms; provided, that the Contractor is also satisfied 
that the small business firm has the capability and resources to 
carry out its plan or proposal. The decision whether to give a 
preference in any specific case will be at the discretion of the 
Contractor. However, the Contractor agrees that the Secretary of 
Commerce may review the Contractor's licensing program and 
decisions regarding small business firm applicants, and the 
Contractor will negotiate changes to its licensing policies, 
procedures, or practices with the Secretary of Commerce when that 
Secretary's review discloses that the Contractor could take 
reasonable steps to more effectively implement the requirements of 
this subparagraph (k)(2). 

  
(3) Contractor licensing of subject inventions. To the extent that it 

provides the most effective technology transfer, licensing of subject 
inventions shall be administered by Contractor employees on 
location at the facility.  

 
(l) Communications. The Contractor shall direct any notification, disclosure or 

request provided for in this clause to the Patent Counsel assisting the 
DOE contracting activity.  

 
(m) Reports.  

 
(1) Interim reports. Upon DOE's request, the Contractor shall submit to 

DOE, no more frequently than annually, a list of subject inventions 
disclosed to DOE during a specified period, or a statement that no 
subject inventions were made during the specified period; and a list 
of subcontracts containing a patent clause and awarded by the 
Contractor during a specified period, or a statement that no such 
subcontracts were awarded during the specified period.  

 
(2) Final reports. Upon DOE's request, the Contractor shall submit to 

DOE, prior to closeout of the contract, a list of all subject inventions 
disclosed during the performance period of the contract, or a 
statement that no subject inventions were made during the contract 
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performance period; and a list of all subcontracts containing a 
patent clause and awarded by the Contractor during the contract 
performance period, or a statement that no such subcontracts were 
awarded during the contract performance period.  

 
(n) Examination of Records Relating to Subject Inventions.  
 

(1) Contractor compliance. Until the expiration of three (3) years after 
final payment under this contract, the Contracting Officer or any 
authorized representative may examine any books (including 
laboratory notebooks), records, documents, and other supporting 
data of the Contractor, which the Contracting Officer or authorized 
representative deems reasonably pertinent to the discovery or 
identification of subject inventions, including exceptional 
circumstance subject inventions, or to determine Contractor 
compliance with any requirement of this clause. 

  
(2) Unreported inventions. If the Contracting Officer is aware of an 

invention that is not disclosed by the Contractor to DOE, and the 
Contracting Officer believes the unreported invention may be a 
subject invention, including exceptional circumstance subject 
inventions, DOE may require the Contractor to submit to DOE a 
disclosure of the invention for a determination of ownership rights.  

 
(3) Confidentiality. Any examination of records under this paragraph is 

subject to appropriate conditions to protect the confidentiality of the 
information involved.  

 
(4) Power of inspection. With respect to a subject invention for which 

the Contractor has responsibility for patent prosecution, the 
Contractor shall furnish the Government, upon request by DOE, an 
irrevocable power to inspect and make copies of a prosecution file 
for any patent application claiming the subject invention.  

 
(o) Facilities License. In addition to the rights of the parties with respect to 

inventions or discoveries conceived or first actually reduced to practice in 
the course of or under this contract, the Contractor agrees to and does 
hereby grant to the Government an irrevocable, nonexclusive, paid-up 
license in and to any inventions or discoveries regardless of when 
conceived or actually reduced to practice or acquired by the Contractor at 
any time through completion of this contract and which are incorporated or 
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embodied in the construction of the facility or which are utilized in the 
operation of the facility or which cover articles, materials, or product 
manufactured at the facility (1) to practice or have practiced by or for the 
Government at the facility, and (2) to transfer such license with the 
transfer of that facility. Notwithstanding the acceptance or exercise by the 
Government of these rights, the Government may contest at any time the 
enforceability, validity or scope of, or title to, any rights or patents herein 
licensed. 

 
(p) Atomic Energy.  

 
(1) Pecuniary awards. No claim for pecuniary award of compensation 

under the provisions of the Atomic Energy Act of 1954, as 
amended, may be asserted with respect to any invention or 
discovery made or conceived in the course of or under this 
contract. 

 
(2) Patent agreements. Except as otherwise authorized in writing by 

the Contracting Officer, the Contractor shall obtain patent 
agreements to effectuate the provisions of subparagraph (p)(1) of 
this clause from all persons who perform any part of the work under 
this contract, except nontechnical personnel, such as clerical 
employees and manual laborers.  

 
(q) Classified Inventions.  
 

(1) Approval for filing a foreign patent application. The Contractor shall 
not file or cause to be filed an application or registration for a patent 
disclosing a subject invention related to classified subject matter in 
any country other than the United States without first obtaining the 
written approval of the Contracting Officer.  

 
(2) Transmission of classified subject matter. If in accordance with this 

clause the Contractor files a patent application in the United States 
disclosing a subject invention that is classified for reasons of 
security, the Contractor shall observe all applicable security 
regulations covering the transmission of classified subject matter. If 
the Contractor transmits a patent application disclosing a classified 
subject invention to the United States Patent and Trademark Office 
(USPTO), the Contractor shall submit a separate letter to the 
USPTO identifying the contract or contracts by agency and 
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agreement number that require security classification markings to 
be placed on the patent application.  

 
(3) Inclusion of clause in subcontracts. The Contractor agrees to 

include the substance of this clause in subcontracts at any tier that 
cover or are likely to cover subject matter classified for reasons of 
security.  

 
(r) Patent Functions. Upon the written request of the Contracting Officer or 

Patent Counsel, the Contractor agrees to make reasonable efforts to 
support DOE in accomplishing patent-related functions for work arising out 
of the contract, including, but not limited to, the prosecution of patent 
applications, and the determination of questions of novelty, patentability, 
and inventorship. 

 
(s) Educational Awards Subject to 35 U.S.C. 212. The Contractor shall notify 

the Contracting Officer prior to the placement of any person subject to 35 
U.S.C. 212 in an area of technology or task (1) related to exceptional 
circumstance technology or (2) which is subject to treaties or international 
agreements as set forth in paragraph (b)(3) of this clause or agreements 
other than funding agreements. The Contracting Officer may disapprove of 
any such placement.  

 
(t) Annual Appraisal by Patent Counsel. Patent Counsel may conduct an 

annual appraisal to evaluate the Contractor's effectiveness in identifying 
and protecting subject inventions in accordance with DOE policy.  

 
I.125 970.5227-11 PATENT RIGHTS--MANAGEMENT AND OPERATING 

CONTRACTS, FOR-PROFIT CONTRACTOR, NON-TECHNOLOGY 
TRANSFER (DEC 2000)  

 
(a) Definitions.  
 

(1) DOE licensing regulations means the Department of Energy patent 
licensing regulations at 10 CFR Part 781. 

 
(2) DOE patent waiver regulations means the Department of Energy 

patent waiver regulations at 10 CFR Part 784.  
 

(3) Invention means any invention or discovery which is or may be 
patentable or otherwise protectable under title 35 of the United 
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States Code, or any novel variety of plant which is or may be 
protected under the Plant Variety Protection Act (7 U.S.C. 2321, et 
seq.).  

 
(4) Made when used in relation to any invention means the conception 

or first actual reduction to practice of such invention. 
 

(5) Patent Counsel means DOE Patent Counsel assisting the 
contracting activity.  

 
(6) Practical application means to manufacture, in the case of a 

composition or product; to practice, in the case of a process or 
method; or to operate, in the case of a machine or system; and, in 
each case, under such conditions as to establish that the invention 
is being utilized and that its benefits are, to the extent permitted by 
law or Government regulations, available to the public on 
reasonable terms.  

 
(7) Subject Invention means any invention of the contractor conceived 

or first actually reduced to practice in the course of or under this 
contract, provided that in the case of a variety of plant, the date of 
determination (as defined in section 41(d) of the Plant Variety 
Protection Act, 7 U.S.C. 2401(d)) shall also occur during the period 
of contract performance.  

 
(b) Allocation of Principal Rights 
 

(1) Assignment to the Government. Except to the extent that rights are 
retained by the Contractor by a determination of greater rights in 
accordance with subparagraph (b)(2) of this clause or by a request 
for foreign patent rights in accordance with subparagraph (d)(2) of 
this clause, the Contractor agrees to assign to the Government the 
entire right, title, and interest throughout the world in and to each 
subject invention. 

 
(2) Greater rights determinations. The Contractor, or an Contractor 

employee-inventor after consultation with the Contractor and with 
the written authorization of the Contractor in accordance with DOE 
patent waiver regulations, may request greater rights, including title, 
in an identified subject invention than the nonexclusive license and 
the foreign patent rights provided for in paragraph (d) of this clause, 
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in accordance with the DOE patent waiver regulations. Such a 
request shall be submitted in writing to Patent Counsel with a copy 
to the Contracting Officer at the time the subject invention is first 
disclosed to DOE in accordance with subparagraph (c)(2) of this 
clause, or not later than eight (8) months after such disclosure, 
unless a longer period is authorized in writing by the Contracting 
Officer for good cause shown in writing by the Contractor. DOE 
may grant or refuse to grant such a request by the Contractor or 
Contractor employee-inventor. Unless otherwise provided in the 
greater rights determination, any rights in a subject invention 
obtained by the Contractor pursuant to a determination of greater 
rights are subject to a nonexclusive, nontransferable, irrevocable, 
paid-up license to the Government to practice or have practiced the 
subject invention throughout the world by or on behalf of the 
Government of the United States (including any Government 
agency), and to any reservations and conditions deemed 
appropriate by the Secretary of Energy or designee. 

 
(c) Subject Invention Disclosures. 
 

(1) Contractor procedures for reporting subject inventions to Contractor 
personnel. Subject inventions shall be reported to Contractor 
personnel responsible for patent matters within six (6) months of 
conception and/or first actual reduction to practice, whichever 
occurs first in the performance of work under this contract. 
Accordingly, the Contractor shall establish and maintain effective 
procedures for ensuring such prompt identification and timely 
disclosure of subject inventions to Contractor personnel responsible 
for patent matters, and the procedures shall include the 
maintenance of laboratory notebooks, or equivalent records, and 
other records that are reasonably necessary to document the 
conception and/or the first actual reduction to practice of subject 
inventions, and the maintenance of records demonstrating 
compliance with such procedures. The Contractor shall submit a 
written description of such procedures to the Contracting Officer, 
upon request, for evaluation of the effectiveness of such 
procedures by the Contracting Officer. 

 
(2) Subject invention disclosure. The Contractor shall disclose each 

subject invention to Patent Counsel with a copy to the Contracting 
Officer within two (2) months after the subject invention is reported 
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to Contractor personnel responsible for patent matters, in 
accordance with subparagraph (c)(1) of this clause, or, if earlier, 
within six (6) months after the Contractor has knowledge of the 
subject invention, but in any event before any on sale, public use, 
or publication of the subject invention. The disclosure to DOE shall 
be in the form of a written report and shall include:  

 
(i) the contract number under which the subject invention was 

made; 
 
(ii) the inventor(s) of the subject invention;  

 
(iii) a description of the subject invention in sufficient technical 

detail to convey a clear understanding of the nature, purpose 
and operation of the subject invention, and of the physical, 
chemical, biological or electrical characteristics of the subject 
invention, to the extent known by the Contractor at the time 
of the disclosure;  

 
(iv) the date and identification of any publication, on sale or 

public use of the invention;  
 

(v) the date and identification of any submissions for publication 
of any manuscripts describing the invention, and a statement 
of whether the manuscript is accepted for publication, to the 
extent known by the Contractor at the time of the disclosure;  

 
(vi) a statement indicating whether the subject invention 

concerns exceptional circumstances pursuant to 35 U.S.C. 
202(ii), related to national security, or subject to a treaty or 
an international agreement, to the extent known or believed 
by Contractor at the time of the disclosure;  

 
(vii) all sources of funding by Budget and Resources (B&R) code; 

and  
 

(viii) the identification of any agreement relating to the subject 
invention, including Cooperative Research and Development 
Agreements and Work-for-Others agreements. Unless the 
Contractor contends otherwise in writing at the time the 
invention is disclosed, inventions disclosed to DOE under 
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this paragraph are deemed made in the manner specified in 
Sections (a)(1) and (a)(2) of 42 U.S.C. 5908.  

 
(3) Publication after disclosure. After disclosure of the subject invention 

to the DOE, the Contractor shall promptly notify Patent Counsel of 
the acceptance for publication of any manuscript describing the 
subject invention or of any expected or on sale or public use of the 
subject invention, known by the Contractor. 

 
(4) Contractor employee agreements. The Contractor agrees to 

require, by written agreement, its employees, other than clerical 
and nontechnical employees, to disclose promptly in writing to 
Contractor personnel identified as responsible for the administration 
of patent matters and in a format suggested by the Contractor, 
each subject invention made under this contract, and to execute all 
papers necessary to file patent applications claiming subject 
inventions or to establish the Government's rights in the subject 
inventions. This disclosure format shall at a minimum include the 
information required by subparagraph (c)(2) of this clause. The 
Contractor shall instruct such employees, through employee 
agreements or other suitable educational programs, on the 
importance of reporting inventions in sufficient time to permit the 
filing of patent applications prior to U.S. or foreign statutory bars.  

 
(5) Contractor procedures for reporting subject inventions to DOE. The 

Contractor agrees to establish and maintain effective procedures 
for ensuring the prompt identification and timely disclosure of 
subject inventions to DOE. The Contractor shall submit a written 
description of such procedures to the Contracting Officer, upon 
request, for evaluation of the effectiveness of such procedures by 
the Contracting Officer. 

 
(6) Duplication and disclosure of documents. The Government may 

duplicate and disclose subject invention disclosures and all other 
reports and papers furnished or required to be furnished pursuant 
to this clause; provided, however, that any such duplication or 
disclosure by the Government is subject to 35 U.S.C. 205 and 37 
CFR 401.13.  

 
(d) Minimum Rights of the Contractor.  
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(1) Contractor License.  
 

(i) Request for a Contractor license. Except for subject 
inventions that the Contractor fails to disclose within the time 
periods specified at subparagraph (c)(2) of this clause, the 
Contractor may request a revocable, nonexclusive, royalty-
free license in each patent application filed in any country 
claiming a subject invention and any resulting patent in 
which the Government obtains title, and DOE may grant or 
refuse to grant such a request by the Contractor. If DOE 
grants the Contractor's request for a license, the Contractor's 
license extends to its domestic subsidiaries and affiliates, if 
any, within the corporate structure of which the Contractor is 
a party and includes the right to grant sublicenses of the 
same scope to the extent the Contractor was legally 
obligated to do so at the time the contract was awarded. 

 
(ii) Transfer of a Contractor license. DOE shall approve any 

transfer of the Contractor's license in a subject invention, 
and DOE may determine the Contractor's license is non-
transferrable, on a case-by-case basis. 

 
(iii) Revocation or modification of a Contractor license. DOE may 

revoke or modify the Contractor's domestic license to the 
extent necessary to achieve expeditious practical application 
of the subject invention pursuant to an application for an 
exclusive license submitted in accordance with applicable 
provisions in 37 CFR Part 404 and DOE licensing 
regulations. DOE may not revoke the Contractor's domestic 
license in that field of use or the geographical areas in which 
the Contractor, its licensee, or its domestic subsidiaries or 
affiliates achieved practical applications and continues to 
make the benefits of the invention reasonably accessible to 
the public. DOE may revoke or modify the Contractor's 
license in any foreign country to the extent the Contractor, its 
licensees, or its domestic subsidiaries or affiliates failed to 
achieve practical application in that foreign country. 

 
(iv) Notice of revocation or modification of a Contractor license. 

Before revocation or modification of the license, DOE shall 
furnish the Contractor a written notice of its intention to 
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revoke or modify the license, and the Contractor shall be 
allowed thirty (30) days from the date of the notice (or such 
other time as may be authorized by DOE for good cause 
shown by the Contractor) to show cause why the license 
should not be revoked or modified. The Contractor has the 
right to appeal any decision concerning the revocation or 
modification of its license, in accordance with applicable 
regulations in 37 CFR Part 404 and DOE licensing 
regulations.  

 
(2) Contractor's right to request foreign patent rights. If the Government 

has title to a subject invention and the Government decides against 
securing patent rights in a foreign country for the subject invention, 
the Contractor may request such foreign patent rights from DOE, 
and DOE may grant the Contractor's request, subject to a 
nonexclusive, nontransferable, irrevocable, paid-up license to the 
Government to practice or have practiced the subject invention in 
the foreign country, and any reservations and conditions deemed 
appropriate by the Secretary of Energy or designee. Such a request 
shall be submitted in writing to the Patent Counsel as part of the 
disclosure required by subparagraph (c)(2) of this clause, with a 
copy to the DOE Contracting Officer, unless a longer period is 
authorized in writing by the Contracting Officer for good cause 
shown in writing by the Contractor. DOE may grant or refuse to 
grant such a request, and may consider whether granting the 
Contractor's request best serves the interests of the United States. 

 
(e) Examination of Records Relating to Inventions.  
 

(1) Contractor compliance. Until the expiration of three (3) years after 
final payment under this contract, the Contracting Officer or any 
authorized representative may examine any books (including 
laboratory notebooks), records, and documents and other 
supporting data of the Contractor, which the Contracting Officer or 
authorized representative deems reasonably pertinent to the 
discovery or identification of subject inventions, or to determine 
Contractor (and inventor) compliance with the requirements of this 
clause, including proper identification and disclosure of subject 
inventions, and establishment and maintenance of invention 
disclosure procedures.  
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(2) Unreported inventions. If the Contracting Officer is aware of an 
invention that is not disclosed by the Contractor to DOE, and the 
Contracting Officer believes the unreported invention may be a 
subject invention, DOE may require the Contractor to submit to 
DOE a disclosure of the invention for a determination of ownership 
rights.  

 
(3) Confidentiality. Any examination of records under this paragraph is 

subject to appropriate conditions to protect the confidentiality of the 
information involved.  

 
(f) Subcontracts.  
 

(1) Subcontractor subject inventions. The Contractor shall not obtain 
rights in the subcontractor's subject inventions as part of the 
consideration for awarding a subcontract.  

 
(2) Inclusion of patent rights clause-non-profit organization or small 

business firm subcontractors. Unless otherwise authorized or 
directed by the Contracting Officer, the Contractor shall include the 
patent rights clause at 48 CFR 952.227-11, suitably modified to 
identify the parties in all subcontracts, at any tier, for experimental, 
developmental, demonstration or research work to be performed by 
a small business firm or domestic nonprofit organization, except 
subcontracts which are subject to exceptional circumstances in 
accordance with 35 U.S.C. 202(a)(ii).  

 
(3) Inclusion of patent rights clause-subcontractors other than non-

profit organizations and small business firms. Except for the 
subcontracts described in subparagraph (f)(2) of this clause, the 
Contractor shall include the patent rights clause at 48 CFR 
952.227-13, suitably modified to identify the parties, in any contract 
for experimental, developmental, demonstration or research work.  

 
(4) DOE and subcontractor contract. With respect to subcontracts at 

any tier, DOE, the subcontractor, and the Contractor agree that the 
mutual obligations of the parties created by this clause constitute a 
contract between the subcontractor and DOE with respect to those 
matters covered by this clause.  
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(5) Subcontractor refusal to accept terms of patent rights clause. If a 
prospective subcontractor refuses to accept the terms of a patent 
rights clause, the Contractor shall promptly submit a written notice 
to the Contracting Officer stating the subcontractor's reasons for 
such a refusal, including any relevant information for expediting 
disposition of the matter, and the Contractor shall not proceed with 
the subcontract without the written authorization of the Contracting 
Officer.  

 
(6) Notification of award of subcontract. Upon the award of any 

subcontract at any tier containing a patent rights clause, the 
Contractor shall promptly notify the Contracting Officer in writing 
and identify the subcontractor, the applicable patent rights clause, 
the work to be performed under the subcontract, and the dates of 
award and estimated completion. Upon request of the Contracting 
Officer, the Contractor shall furnish a copy of a subcontract.  

 
(7) Identification of subcontractor subject inventions. If the Contractor 

in the performance of this contract becomes aware of a subject 
invention made under a subcontract, the Contractor shall promptly 
notify Patent Counsel and identify the subject invention, with a copy 
of the notification and identification to the Contracting Officer.  

 
(g) Atomic Energy.  
 

(1) Pecuniary awards. No claim for pecuniary award of compensation 
under the provisions of the Atomic Energy Act of 1954, as 
amended, may be asserted with respect to any invention or 
discovery made or conceived in the course of or under this 
contract.  

 
(2) Patent Agreements. Except as otherwise authorized in writing by 

the Contracting Officer, the Contractor shall obtain patent 
agreements to effectuate the provisions of subparagraph (g)(1) of 
this clause from all persons who perform any part of the work under 
this contract, except nontechnical personnel, such as clerical 
employees and manual laborers. 

 
(h) Publication. The Contractor shall receive approval from Patent Counsel 

prior to releasing or publishing information regarding scientific or technical 
developments conceived or first actually reduced to practice in the course 
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of or under this contract, to ensure such release or publication does not 
adversely affect the patent interests of DOE or the Contractor.  

 
(i) Communications. The Contractor shall direct any notification, disclosure, 

or request provided for in this clause to the Patent Counsel assisting the 
DOE contracting activity, with a copy of the communication to the 
Contracting Officer.  

 
(j) Reports.  

 
(1) Interim reports. Upon DOE's request, the Contractor shall submit to 

DOE, no more frequently than annually, a list of subject inventions 
disclosed to DOE during a specified period, or a statement that no 
subject inventions were made during the specified period; and/or a 
list of subcontracts containing a patent clause and awarded by the 
Contractor during a specified period, or a statement that no such 
subcontracts were awarded during the specified period. The interim 
report shall state whether the Contractor's invention disclosures 
were submitted to DOE in accordance with the requirements of 
subparagraphs (c)(1) and (c)(5) of this clause.  

 
(2) Final reports. Upon DOE's request, the Contractor shall submit to 

DOE, prior to closeout of the contract or within three (3) months of 
the date of completion of the contracted work, a list of all subject 
inventions disclosed during the performance period of the contract, 
or a statement that no subject inventions were made during the 
contract performance period; and/or a list of all subcontracts 
containing a patent clause and awarded by the Contractor during 
the contract performance period, or a statement that no such 
subcontracts were awarded during the contract performance 
period.  

 
(k) Facilities License. In addition to the rights of the parties with respect to 

inventions or discoveries conceived or first actually reduced to practice in 
the course of or under this contract, the Contractor agrees to and does 
hereby grant to the Government an irrevocable, nonexclusive, paid-up 
license in and to any inventions or discoveries regardless of when 
conceived or actually reduced to practice or acquired by the contractor at 
any time through completion of this contract and which are incorporated or 
embodied in the construction of the facility or which are utilized in the 
operation of the facility or which cover articles, materials, or products 
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manufactured at the facility (1) to practice or have practiced by or for the 
Government at the facility, and (2) to transfer such license with the 
transfer of that facility. Notwithstanding the acceptance or exercise by the 
Government of these rights, the Government may contest at any time the 
enforceability, validity or scope of, or title to, any rights or patents herein 
licensed.  

 
(l)  Classified Inventions.  

 
(1) Approval for filing a foreign patent application. The Contractor shall 

not file or cause to be filed an application or registration for a patent 
disclosing a subject invention related to classified subject matter in 
any country other than the United States without first obtaining the 
written approval of the Contracting Officer.  

 
(2) Transmission of classified subject matter. If in accordance with this 

clause the Contractor files a patent application in the United States 
disclosing a subject invention that is classified for reasons of 
security, the Contractor shall observe all applicable security 
regulations covering the transmission of classified subject matter. If 
the Contractor transmits a patent application disclosing a classified 
subject invention to the United States Patent and Trademark Office 
(USPTO), the Contractor shall submit a separate letter to the 
USPTO identifying the contract or contracts by agency and 
agreement number that require security classification markings to 
be placed on the patent application.  

 
(3) Inclusion of clause in subcontracts. The Contractor agrees to 

include the substance of this clause in subcontracts at any tier that 
cover or are likely to cover subject matter classified for reasons of 
security.  

 
(m) Patent Functions. Upon the written request of the Contracting Officer or 

Patent Counsel, the Contractor agrees to make reasonable efforts to 
support DOE in accomplishing patent-related functions for work arising out 
of the contract, including, but not limited to, the prosecution of patent 
applications, and the determination of questions of novelty, patentability, 
and inventorship.  
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(n) Annual Appraisal by Patent Counsel. Patent Counsel may conduct an 
annual appraisal to evaluate the Contractor's effectiveness in identifying 
and protecting subject inventions in accordance with DOE policy. 

 
I.126 DEAR 970.5231-4 PREEXISTING CONDITIONS (DEC 2000) 

 
(a) The Department of Energy agrees to reimburse the Contractor, and the 

Contractor shall not be held responsible, for any liability (including without 
limitation, a claim involving strict or absolute liability and any civil fine or 
penalty), expense, or remediation cost, but limited to those of a civil 
nature, which may be incurred by, imposed on, or asserted against the 
Contractor arising out of any condition, act, or failure to act which occurred 
before the contractor assumed responsibility on ___TBD___. To the 
extent the acts or omissions of the contractor cause or add to any liability, 
expense or remediation cost resulting from conditions in existence prior to 
____TBD____, the contractor shall be responsible in accordance with the 
terms and conditions of this contract. 

 
(b) The obligations of the Department of Energy under this clause are subject 

to the availability of appropriated funds. 
 
I.127 DEAR 970.5232-3 ACCOUNTS, RECORDS, AND INSPECTION (DEC 2000) 

ALTERNATE I (DEC 2000) ALTERNATE II (DEC 2000) 
 
(a) Accounts. The contractor shall maintain a separate and distinct set of 

accounts, records, documents, and other evidence showing and 
supporting: all allowable costs incurred or anticipated to be incurred; 
collections accruing to the contractor in connection with the work under 
this contract, other applicable credits, negotiated fixed amounts, and fee 
accruals under this contract; and the receipt, use, and disposition of all 
Government property coming into the possession of the contractor under 
this contract. The system of accounts employed by the contractor shall be 
satisfactory to DOE and in accordance with generally accepted accounting 
principles consistently applied.  

 
(b) Inspection and audit of accounts and records. All books of account and 

records relating to this contract shall be subject to inspection and audit by 
DOE or its designees in accordance with the provisions of Clause--, 
Access to and ownership of records, at all reasonable times, before and 
during the period of retention provided for in paragraph (d) of this clause, 
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and the contractor shall afford DOE proper facilities for such inspection 
and audit.  

 
(c) Audit of subcontractors' records. The contractor also agrees, with respect 

to any subcontracts (including fixed-price or unit-price subcontracts or 
purchase orders) where, under the terms of the subcontract, costs 
incurred are a factor in determining the amount payable to the 
subcontractor of any tier, to either conduct an audit of the subcontractor's 
costs or arrange for such an audit to be performed by the cognizant 
government audit agency through the contracting officer.  

 
(d) Disposition of records. Except as agreed upon by the Government and the 

contractor, all financial and cost reports, books of account and supporting 
documents, system files, data bases, and other data evidencing costs 
allowable, collections accruing to the contractor in connection with the 
work under this contract, other applicable credits, and fee accruals under 
this contract, shall be the property of the Government, and shall be 
delivered to the Government or otherwise disposed of by the contractor 
either as the contracting officer may from time to time direct during the 
progress of the work or, in any event, as the contracting officer shall direct 
upon completion or termination of this contract and final audit of accounts 
hereunder. Except as otherwise provided in this contract, including 
provisions of Clause--, Access to and ownership of records, all other 
records in the possession of the contractor relating to this contract shall be 
preserved by the contractor for a period of three years after final payment 
under this contract or otherwise disposed of in such manner as may be 
agreed upon by the Government and the contractor.  

 
(e) Reports. The contractor shall furnish such progress reports and 

schedules, financial and cost reports, and other reports concerning the 
work under this contract as the contracting officer may from time to time 
require.  

 
(f) Inspections. The DOE shall have the right to inspect the work and 

activities of the contractor under this contract at such time and in such 
manner as it shall deem appropriate.  

 
(g) Subcontracts. The contractor further agrees to include an “Audit” clause, 

the substance of which is the “Audit” clause set forth at 48 CFR 52.215-2, 
in each subcontract which does not include provisions similar to those in 
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paragraph (a) through paragraph (g) and paragraph (h) of this clause, but 
which contains a “defective cost or pricing data” clause.    

 
(h) Comptroller General.  

 
(1) The Comptroller General of the United States, or an authorized 

representative, shall have access to and the right to examine any of 
the contractor's directly pertinent records involving transactions 
related to this contract or a subcontract hereunder.  

 
(2) This paragraph may not be construed to require the contractor or 

subcontractor to create or maintain any record that the contractor or 
subcontractor does not maintain in the ordinary course of business 
or pursuant to a provision of law.  

 
(3) Nothing in this contract shall be deemed to preclude an audit by the 

General Accounting Office of any transaction under this contract. 
 

(i) Internal audit. The contractor agrees to conduct an internal audit and 
examination satisfactory to DOE of the records, operations, expenses, and 
the transactions with respect to costs claimed to be allowable under this 
contract annually and at such other times as may be mutually agreed 
upon. The results of such audit, including the working papers, shall be 
submitted or made available to the contracting officer. The contractor shall 
include this paragraph (i) in all cost-reimbursement subcontracts with an 
estimated cost exceeding $5 million and expected to run for more than 2 
years, and any other cost-reimbursement subcontract determined by the 
Head of the Contracting Activity. 

 
I.128 DEAR 970.5203-2  PERFORMANCE IMPROVEMENT AND COLLABORATION 

(MAY 2006) 
 

(a) The contractor agrees that it shall affirmatively identify, evaluate, and 
institute practices, where appropriate, that will improve performance in the 
areas of environmental and health, safety, scientific and technical, 
security, business and administrative, and any other areas of performance 
in the management and operation of the contract. This may entail the 
alteration of existing practices or the institution of new procedures to more 
effectively or efficiently perform any aspect of contract performance or 
reduce overall cost of operation under the contract. Such improvements 
may result from changes in organization, outsourcing decisions, 

I-96 
 
SECTION I   
 



     DE-AC30-07CC30000 

simplification of systems while retaining necessary controls, or any other 
approaches consistent with the statement of work and performance 
measures of this contract.  
 
[71 FR 16241, Mar. 31, 2006] 

 
(b) The contractor agrees to work collaboratively with the Department, all 

other management and operating, DOE major facilities management 
contractors and affiliated contractors which manage or operate DOE sites 
or facilities for the following purposes: (i) to exchange information 
generally, (ii) to evaluate concepts that may be of benefit in resolving 
common issues, in confronting common problems, or in reducing costs of 
operations, and (iii) to otherwise identify and implement DOE-complex-
wide management improvements discussed in paragraph (a). In doing so, 
it shall also affirmatively provide information relating to its management 
improvements to such contractors, including lessons learned, subject to 
security considerations and the protection of data proprietary to third 
parties.  

 
(c) The contractor may consult with the contracting officer in those instances 

in which improvements being considered pursuant to paragraph (a) 
involve the cooperation of the DOE. The contractor may request the 
assistance of the contracting officer in the communication of the success 
of improvements to other management and operating contractors in 
accordance with paragraph (b) of this clause.  

 
(d) The contractor shall notify the contracting officer and seek approval where 

necessary to fulfill its obligations under the contract. Compliance with this 
clause in no way alters the obligations of the Contractor under any other 
provision of this contract. 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

 
ATTACHMENT J-1 – LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 

 
Directive Number Directive Title 

O 110.3 Conference Management Contractor Requirements Document (CRD) 

O 130.1 Budget Formulation Process  

O 142.3 Unclassified Foreign Visits and Assignments 

O 151.1C Comprehensive Emergency Management System CRD 

O 200.1 Information Management Program 

O 205.1A Department of Energy Cyber Security Management Program CRD 

N 205.2 Foreign National Access to DOE Cyber Systems 

M 205.1-1 Incident Prevention, Warning, and Response (IPWAR) Manual CRD 

M 205.1-3 Telecommunication Security Manual 
(replaces M 200.1-1, Telecommunication Security Manual) 

N 205.3 Password Generation, Protection, and Use 

N 206.3 Personal Identity Verification CRD 

O 210.2 DOE Corporate Operating Experience Program CRD 

O 221.1 Reporting Fraud, Waste, and Abuse to the Office of Inspector General CRD 

O 221.2 Cooperation With the Office of Inspector General CRD 

O 225.1A Accident Investigations CRD 

O 226.1 Implementation of Department of Energy Oversight Policy CRD 

M 231.1-1A Chg 1  Environment, Safety, and Health Reporting Manual 

M 231.1-2 Occurrence Reporting and Processing of Operations Information 

O 243.1 Records Management Program CRD 
O 243.2 Vital Records CRD 
O 251.1B Departmental Directives Program CRD 
M 251.1-1B Departmental Directives Program Manual CRD 

O 350.1 Chg 1 Contractor Human Resource Management Programs CRDs 

O 412.1A Work Authorization System  

O 413.1A Management Control Program CRD 

O 413.3A Program and Project Management for the Acquisition of Capital Assets CRD 
(replaces O 413.3 Chg. 1, Program and Project Management for the Acquisition of 
Capital Assets CRD) 

M 413.3-1 Project Management for the Acquisition of Capital Assets 

O 414.1C  Quality Assurance CRD 
 



   DE-AC30-07CC30000 

J-2 
 

Section J  

Directive Number Directive Title 

O 420.1B Facility Safety CRD 
(Graded Approach* - WVDP has no active safety structures, systems, and 
components (SSCs). 

O 425.1C Startup and Restart of Nuclear Facilities CRD 

O 430.1B Real Property Asset Management 
(Graded Approach* – Site and facilities owned by New York State.) 

O 430.2A Departmental Energy and Utilities Management CRD 
(Graded Approach* - Site owned by New York State.) 

O 433.1 Maintenance Management Program for DOE Nuclear Facilities CRD 

O 435.1 Chg 1 Radioactive Waste Management CRD 

M 435.1-1 Chg 1 Radioactive Waste Management Manual 

O 440.1A Worker Protection Management for DOE Federal an Contractor Employees CRD 

O 440.2B Aviation Management and Safety CRD 
(Not applicable unless aerial photographing of the WVDP is required.) 

O 442.1A Department of Energy Employee Concerns Program CRD 

M 442.1-1 Differing Professional Opinions Manual for Technical Issues Involving 
Environment, Safety, and Health CRD 

O 450.1 Chg 1 Environmental Protection Program CRD 

P 450.4 Safety Management System Policy 

M 450.4-1  Integrated Safety Management System Manual CRD 

O 460.1B Packaging and Transportation Safety CRD 

O 460.2A Departmental Materials Transportation and Packaging Management CRD 

M 460.2-1 Radioactive Material Transportation Practices CRD 

O 470.2B Independent Oversight and Performance Assurance Program CRD 

M 470.4-1 Chg 1 Safeguards and Security Program Planning and Management CRD 

M 470.4-2 Chg 1 Physical Protection CRD 

M 470.4-3 Chg 1 Protective Force CRD 

M 470.4-4 Information Security CRD 

M 470.4-5 Personnel Security CRD 

O 471.1A  Identification and Protection of Unclassified Controlled Nuclear Information CRD  
(Applicability due to ORPS access and use.) 

M 471.1-1 Chg 1 Identification and Protection of Unclassified Controlled Nuclear Information Manual 
(Applicability due to ORPS access and use.) 

O 471.3 Identifying and Protecting Official Use Only Information CRD 

M 471.3-1 Manual for Identifying and Protecting Official Use Only Information 

O 534.1B Accounting CRD 
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Directive Number Directive Title 

O 551.1B Official Foreign Travel CRD 
(The CRD must be included in all site/facility management contracts that contain 
the clause at 48 CFR 952.247.70 Foreign Travel.) 

O 580.1 Personal Property CRD 

O 5400.5 Chg 2 Radiation Protection of the Public and the Environment 

O 5480.19 Chg 2 Conduct of Operations Requirements for DOE Facilities 

O 5480.20A Personnel Selection, Qualification, and Training Requirements for DOE Nuclear 
Facilities 

O 5480.4 Environmental Protection, Safety, and Health Protection Standards 
[ALL EXCEPT: Attachment 2, paragraph 2c, 2d(2)-(3), 2e(1)-(8), and Attachment 3, 
para 2c, 2d(2)-(3), 2e(1)-(7) which are cancelled by O 440.1)] 

 
 
*  Graded Approach is defined as the process of ensuring that actions used to comply 

with a requirement are commensurate with (1) the relative importance of safety and 
safeguards and security, (2) the magnitude of any hazard(s) involved, (3) the life 
cycle stage of the facility, (4) the programmatic mission of the facility, (5) the 
particular characteristics of the facility, (6) the relative importance of the radiological 
and non-radiological hazards, and (7) any other relevant factor. 
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DELIVERABLES 

* To be provided by contract modification. 
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Section J  

 
ATTACHMENT J-2 – DELIVERABLES 

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

LEADERSHIP/MANAGEMENT PLANNING 

1.  Annual Fee Invoices Fee invoice  Section B.2 Annually, upon 

determination by the 

Fee Determining 

Official (FDO)  

 CO Approval 

2.  Erroneous Payment Report   Federal Improve 

Financial Performance 

Initiative  

Quarterly, by 

25th of the month after 

quarter ends 

 CO  

Information 

3.  Cost Incurred and Claimed Report annual expenditures DEAR 970.5232-2 

Payments and 

advances 

Annually, by 

September 30th  

 

 CO Approval 

4.  Unified Budget Call or other Budget 

Formulation Requests for 

Information 

Crosscut or other data that may be needed 

to support annual budget formulation 

deliverables. 

DOE O 130.1 As requested 

 

 CO 

Information 

5.  Provisional Rates Document rates and request changes FAR Appendix 2, 

Preambles to CAS  

Rules and 

Regulations 

As requested  CO Approval 

6.  Citizens Task Force Meetings Forum for stakeholder involvement in 

decision process 

Sections C.1.4.3.2 

and C.1.5.1, Section 

H.16 

 

Monthly  COR 

Information 
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DELIVERABLES 

* To be provided by contract modification. 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

7.  Annual Emergency Readiness 

Assurance Plan (ERAP) 

(including Drill/Exercise schedule) 

Report annual accomplishments in 

Emergency Management and establish 5 

year plan 

DOE O151.1C Annually, by 

September 15th  

 

 DOE-OH 

Approval 

8.  Annual Review/Update of  

Comprehensive Emergency Plan 

Documentation of the comprehensive 

emergency management program. 

DOE O151.1C Annually by December 

31st   

 DOE-OH 

Approval 

INFORMATION AND ANALYSIS 

9.  Annual Fire Protection Summary 

Report 

(electronic data submission) 

 DOE M 231.1-1A  Annually by March 31, 

if applicable 

 DOE-HQ 

Information 

10.  Individual Accident/Incident Reports 

(DOE F 5484.3) 

(electronic data submission) 

Number of new and revised individual 

accident/incident reports 

DOE M 231.1-1A 

 

Quarterly 

01/25; 04/25; 

07/25; 10/25  

 CO 

Information 

 

11.  Tabulation of Work hours and 

vehicle usage 

(electronic data submission) 

CAIRS DOE M 231.1-1A 

 

Quarterly 

01/25; 04/25; 

07/25; 10/25  

 COR 

Information 

12.  Annual Exposure Data Reporting Radiation Exposure Information System 

Report 

DOE M 231.1-1A, 

Section H.18 

Annually, by March 31st 

 

 COR 

Information 

13.  Occupational Radiation Exposure 

Report to Individuals 

Radiation Exposure Report to individuals DOE M 231.1-1A, 

Section H.18 

Annually, by March 31st 

 

 COR 

Information 

14.  DOE Annual Real Property 

Valuation 

FIMS Database DOE M 231.1-1A Annually, by 

September 30th 

 HQ 

Information 

15.  Occurrence Reporting Processing 

System (ORPS) Reports (electronic 

reporting to DOE system) 

Operational events meeting reporting criteria. DOE M 231.1-2 As required.  Per DOE M 

231.1-2 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

16.  Operation Report on incidents, 

occurrences and special interests 

(Daily Report) 

Daily report to DOE Project Director on site 

operations status. 

DOE O 226.1 Daily  DOE Project 

Director 

Information 

17.  Reporting associated with DOE 

Orders regarding Inspector General 

and General Accountability Office 

Activities 

Support reviews and follow-up on results of 

findings resulting from reviews. 

DOE O 221.2 As requested.  COR 

Approval 

HUMAN RESOURCES 

18.  Notification of Labor disputes and all 

relevant information 

Knowledge of potential or actual labor 

disputes that delay or threaten to delay 

timely performance of the contract. 

FAR 52.222-1, 

Section H.10 

As required.  CO 

Information 

19.  Certified Payroll Report Form WH-347 FAR 52.222-8  Weekly  CO 

Information 

20.  Affirmative Action Plan Contractor must file an SF100 (EEO-1) in 

writing if one has not been filed within the 

past twelve months. 

FAR 52.222-26  

FAR 52.222-36 

Within 30 days of 

contract award and 

updated annually, by 

January 1st 

 CO 

Information 

21.  Affirmative Action Plan for Veterans  FAR 52.222-35 Upon Award  CO 

Information 

22.  Employment Reports for Disabled 

Veterans and Veterans of the 

Vietnam Era 

(Federal Contractor Veterans’ Employment 

Report VETS-100) 
FAR 52.222-37 Annually, by 

September 30th 

 CO 

Information 

23.  Submittal of Wage Rates under 

Davis-Bacon Act 

 FAR 52.222-6 Upon contract award or 

when applicable 

 CO 

Information 

24.  Davis-Bacon Act Compliance Report Compliance with Davis Bacon and Service 29 CFR 5.7(b) When applicable:   CO 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

Contract Act Semi-annually, by April 

30tth and October 31st 

Information 

25.  Energy Employees Occupational 

Illness Compensation Program Act 

(EEOICPA) 

 EEOICPA Act of 

2000, and Section 

C.1.5.2 

Monthly  CO 

Information 

26.  Organizational Conflicts of Interest 

Update 

 DEAR 952.209-72 

 

As Required  CO 

Information 

27.  Key Personnel List 

 

Essential personnel as identified by the 

Contractor 

Section H.7 Submitted with 

Proposal, updated as 

necessary 

 CO Approval 

28.  Modifications to the Key Personnel 

List 

Modifications to the Key personnel list 

including justification 

Section H.7 Not less than 30 days 

prior to changes 

 CO Approval 

29.  Actuarial Certification and Employer 

Certification   

Annual actuarial certification as required by 

the IRS and the ERISA Act 

ERISA Act 

Section C.1.7 

Annually, by June 30th 

 

 CO Approval 

30.  Human Resources Advance 

Understandings 

DOE approval of contractor policies and 

procedures covering personnel costs and 

related expenses 

 Within 90 days of 

contract award 

 CO Approval 

31.  Determination of Cost Allowability 

for Compensation System  

Until DOE has certified the Compensation 

System, the following are submitted: 

• Compensation System Self-

Assessment data 

• Program Design Changes; 

• Compensation Increase Plan; 

•  Individual Compensation Actions for 

Key Personnel; and 

• any proposed Incentive Compensation 

FAR 31.205-6,  

DEAR 970.3102-05-6,  

Section H.9 

Pending DOE 

certification of 

Contractor’s 

Compensation System 

 CO Approval 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

Plan. 

32.  Individual Compensation Actions for 

Key Personnel 

Changes to compensation for Project 

Manager and other Key Personnel and other 

first tier report the afore mentioned positions. 

Section H.9 Following DOE 

certification of 

Contractor’s 

Compensation System 

and as changes occur 

 CO Approval 

33.  Self-Assessment of the Total 

Compensation Program 

Report with respect to salary and benefits. Section H.9 Following DOE 

certification of 

Contractor’s 

Compensation System 

and in accordance with 

the self-assessment 

plan 

 CO 

Information 

34.  Application for Contractor 

Compensation Approval (List of top 

5 most highly compensated 

executives) 

DOE F3220.5 for each of the five most highly 

compensated employees within the 

contractor’s organization 

DOE O 350.1, 

Change 1 

Section H.9 

At contract award and 

upon any change 

thereafter. 

 Industrial 

Relations 

Specialist 

and CO 

Approval 

35.  Report of Compensation Report of subtotal dollar amounts for exempt 

and nonexempt employees and individual 

compensation at $100,000 and above 

DOE O 350.1, 

Change 1 

  Industrial 

Relations 

Specialist 

and CO 

Information 

36.  Report on Frequency Distribution of 

Compensation 

Included in Report of Compensation DOE O 350.1, 

Change 1 

Annual, Calendar Year 

basis 

 Industrial 

Relations 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

Specialist 

and CO 

Information 

37.  Report of Contractor Expenditures 

for Employee Supplementary 

Compensation  

Breakdown of employee benefits 

compensation [submitted through the 

Department Workforce Information System 

(WFIS), Compensation and Benefits Module] 

DOE O 350.1, 

Change 1, 

Section H.9 

Annual no later than 

March 15th  

 Industrial 

Relations 

Specialist 

and CO 

Information 

38.  Contractor Salary-Wage Increase 

Expenditure  

Reports breakouts for merit, promotion 

variable pay, special adjustments & structure 

movements for each pay structure 

DOE O 350.1, 

Change 1, 

Section H.9 

Annual, Calendar Year 

basis 

 Industrial 

Relations 

Specialist 

and CO 

Information 

39.  Actuarial Valuation Reports Report of annual actuarial valuation report 

for each DOE-reimbursed pension plan 

DOE O 350.1, 

Change 1 

Within one day of the 

last day of the plan 

year  

 Industrial 

Relations 

Specialist 

and CO 

Information 

40.  All forms in the 5300 series  Part of tax return submitted to the IRS that 

documents the establishment, amendments, 

termination, spin-off, or merger of a plan 

DOE O 350.1, 

Change 1, 

Section H.9 

Within nine (9) months  

of the last day of the 

plan year 

 Finance/ 

Budget   

41.  Collective Bargaining Agreements  DOE O 350.1, 

Change 1, 

Section H.10 

Upon award and at 

negotiation of any new 

or extension to the 

Agreement. 

 Industrial 

Relations 

Specialist 

and CO,  HQ 

Information 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

42.  Report of Settlement  Provides the CO with a settlement summary 

after formal ratification of a collective 

bargaining agreement 

DOE O 350.1, 

Change 1, 

Section H.10 

Within 60 days after 

formal ratification of 

settlement 

 Industrial 

Relations 

Specialist 

and CO 

Information 

43.  Report of contractor employment DOE F 3220.1 DOE O 350.1, 

Change 1 

Required quarterly  Industrial 

Relations 

Specialist 

and CO 

Information 

44.  DOE Contractor Employment 

Distribution by Program 

 DOE O 350.1, 

Change 1 

Required quarterly  Industrial 

Relations 

Specialist 

and CO 

Information 

45.  Standard Form 98 - “Notice of 

Intention to Make a Service Contract 

and Response to Notice” 

For all subcontracts over $2.5K subject to 

the Service Contract Act 

DOE O 350.1, 

Change 1 

Prior to award of 

subcontract 

 CO 

Information 

46.  Work Force Restructuring Plan Whenever a change of work force affecting 

100 or more persons within a 12 month 

period 

DOE O 350.1, 

Change 1, 

Section H.11, NDAA 

Whenever a change of 

work force affecting 

100 or more persons 

within a 12 month 

period 

 CO and 

Office of 

Work Force 

Transition 

Approval 

47.  Work Force Restructuring 

Implementation Report 

Description of how  work force restructuring 

plan is being implemented. 

DOE O 350.1, 

Change 1, Section 

H.11 

When required  CO and 

Office of 

Work Force 

Transition 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

48.  Compensation Program Description 

(Human Resources Compensation 

Plan) 

Program design including application of 

parent organization policies and procedures. 

Formal policies, practices and procedures to 

be used in the administration of its 

compensation system including a 

compensation system self-assessment plan. 

FAR 31.205-6,  

DEAR 970.3102-05-6, 

DOE O 350.1, 

Change 1, Chapter iv 

Section H.9 

Within 30 days of 

contract award 

 HCA 

Approval 

49.  Proposed Major Compensation and 

Benefit Plan Program Design 

Changes 

 DOE O 350.1, 

Change 1, 

Section H.9 

As changes occur  Industrial 

Relations 

Special and 

CO Approval 

50.  Annual Compensation Increase Plan  DOE O 350.1, 

Change 1, 

Section H.9 

Annually  CO Approval 

51.  Annual Overtime Control Plan When OT is expected to exceed the DOE 

medial percentage for previous year plus 2% 

DOE O 350.1, 

Change 1 

Annually as necessary  CO Approval 

52.  Semiannual Report on Overtime 

Use 

If an overtime control plan is in place then 

reports are due semi annually on how well 

OT is being controlled by the plan 

DOE O 350.1, 

Change 1 

Semiannually, by April 

30th  and October 31st  

 CO Approval 

53.  Contractor Benefits Program  DOE O 350.1, 

Change 1, 

Section H.9 

Within 30 days of 

contract award and 

updated annually 

 Industrial 

Relations 

Specialist 

and CO 

Approval 

54.  Employee Benefits Value Study Needed if Contract Benefit Program is based 

upon Value Study 

DOE O 350.1, 

Change 1, 

Section H.9 

Within 30 days of 

contract award, and 

updated every two 

 Industrial 

Relations 

Specialist 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

DEAR 970.3102-05-6 years or prior to any 

benefit change  

and CO 

Approval 

55.  Employee Benefits Cost Survey 

Comparison 

Needed if Contract Benefit Program is based 

on Chamber of Commerce survey 

DOE O 350.1, 

Change 1, 

Section H.9 

DEAR 970.3102-05-6 

Within 30 days of 

contract award and 

updated annually or 

prior to any benefit 

change. 

 Industrial 

Relations 

Specialist 

and CO 

Approval 

56.  Copies of IRS Form 5500 with 

schedules 

 DOE O 350.1, 

Change 1, Chapter VI, 

Section H.9 

Within nine (9) months  

of the last day of the 

plan date 

 Industrial 

Relations 

Specialist 

and CO 

Information 

57.  Insurance Plan Experience Reports 

for each type of Liability  

 DOE O 350.1, 

Change 1, Chapter VII 

Annually   CO 

Information 

58.  Workplace Substance Abuse 

Program  

 DOE O 350.1, 

Change 1, Chapter IX 

Within 30 days of 

contract award 

 Industrial 

Relations 

Specialist 

and CO 

Approval 

59.  Substance Abuse Program Results 

and Reports for Lower Tier 

Subcontractors 

 DOE O 350.1, 

Change 1 

As required by CO  CO Approval 

60.  Employee Assistance Program 

Implementation Plan 

 DOE O 350.1, 

Change 1 

Upon award  Industrial 

Relations 

Specialist 

and CO 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

Approval 

61.  Employee Assistance Program 

Services Reports 

 DOE O 350.1, 

Change 1 

As required by CO  Industrial 

Relations 

Specialist 

and CO 

Information 

62.  Adverse EEO Impact Statement Statement as to the adverse EEO impact 

resulted from involuntary separations 

DOE O 350.1, 

Change 1 

As required  CO 

Information 

63.  Copies of all insurance policies or 

insurance arrangements 

Current copies throughout the contract term DOE O 350.1, 

Change 1 

As required  CO 

Information 

WORK PROCESSES 

MANAGEMENT PROCESSES 

64.  Transition Plan A plan describing those activities necessary 

to be prepared to assume full responsibility 

for the contract requirements and to ensure 

an orderly transfer of responsibilities and 

accountability. 

Section B.3 At award  CO 

Information 

65.  Project Baseline Documents Comprehensive plan to achieve scope, cost 

and schedule objectives consistent with 

contract award.  Includes the following: 

DOE O 413.3A 

Change 1, 

Section H.15 

60 days after award  CO Approval 

  Project Execution Plan DOE O 413.3A 

Change 1, 

Section H.15 

Initially submitted with 

Project Baseline 

Documentation, then 

annually by 

 CO Approval 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

August 15th 

  Resource Loaded Integrated Schedule DOE O 413.3A 

Change 1, 

Section H.15 

Submitted with Project 

Baseline 

Documentation 

 CO Approval 

  WBS Dictionary  DOE O 413.3A 

Change 1, 

Section H.15 

Submitted with Project 

Baseline 

Documentation 

 CO Approval 

  Risk Management Plan  DOE O 413.3A 

Change 1, 

Section H.15 

Initially submitted with 

proposal, then updated 

with Project Baseline 

Documentation, and 

annually by August 15th 

 CO Approval 

  Management, Planning and Control Policies 

and Procedures  

DOE O 413.3A 

Change 1,  

Section H.15 

Submitted with Project 

Baseline 

Documentation 

 CO Approval 

  Waste Disposition Monthly Plan (by waste 

type, quantity and destination) 

DOE O 413.3A 

Change 1, 

Section H.15 

Initially submitted with 

Project Baseline 

Documentation, then 

updated monthly no 

later than 15 days after 

end of month. 

 COR 

Information 

  Staffing Analysis  

 

Section H.15 Within 60 days of 

contract award 

 CO Approval 

66.  Project Performance Report 

 

Project performance and financial status, 

cost and schedule variance by WBS and 

DOE O 413.3A 

Change 1, 

Monthly, by the 20th  CO 

Information 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

PBS, major milestone status, safety status 

and critical technical and program issues, 

etc. 

Section H.15 

67.  GFS/I Request Projection of additional GFS/I to be furnished 

under the contract.  Considered part of the 

project baseline. 

Section H.13 Updated within 60 days 

of contract award and 

annually thereafter 

prior to each fiscal year 

 CO Approval 

68.  GFS/I Update Projection of additional GFS/I to be furnished 

under the contract. 

Section H.13 Quarterly, as needed  CO Approval 

69.  Weekly Project Status Report Project status and accomplishments. COR direction Weekly  COR 

Information 

70.  Non-Compliance Tracking System 

(NTS) Reports (electronic reporting 

to DOE system) 

 10 CFR 820 As required  COR 

Information 

71.  Quality Assurance Program 

Document and Implementation Plan  

Contract transition activity 10 CFR 830 

DOE/RW-0333P 

60 days after contract 

award 

 DOE PSO or 

as delegated 

72.  Quality Assurance Plan Update Annual submittal of QAP changes for DOE 

approval. 

10 CFR 830 Annually by August 30th   DOE PSO or 

as delegated 

73.  PAAA Tracking System or Status 

Report 

Local Compliance Tracking System (LCTS) 10 CFR 830, 

Section H.19 

As requested  COR 

Information 

74.  Radiological Self-

Assessment/Schedule 

 

Triennial Report 10 CFR 835 By November 30, 2008  COR 

Information 

FACILITY AUTHORIZATION 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

75.  Startup Notification Report Nuclear facility startups or restarts DOE O 425.1C Quarterly, negative 

quarterly reports not 

required. 

 DOE 

Approval per 

DOE O 

425.1C 

76.  Training Implementation Matrix Nuclear facility training requirements DOE O 5480.20A 60 days after contract 

award; then updates as 

required. 

 DOE Field 

Element 

Manager 

77.  Conduct of Operations Matrix Conduct of Operations requirements for DOE 

facilities 

DOE O 5480.19 

Change 2 

60 days after contract 

award; then updated, 

as required 

 COR 

Approval 

78.  Radiological Protection Plan Contract transition activity 10 CFR 835 60 days after contract 

award 

 DOE PSO or 

as delegated 

79.  Updated Radiological Protection 

Plan  

 

Basis for Radiation Protection Program 10 CFR 835 As required by 10 CFR 

835 

 DOE PSO or 

as delegated 

80.  ALARA Report  

 

Track and trend site cumulative exposure DOE-STD-1098-99, 

Part 3, Article 131 

Annually, by 

September 30th 

 

 COR 

Information 

81.  Documented Safety Analysis 

Update 

Annual updated document for DOE approval 

or letter stating there have been no changes 

10 CFR 830.202(c)(2) Annual 

By last DOE approval 

date 

 DOE PSO or 

as delegated 

82.  USQ Procedure Contract transition activity. 10 CFR 830.203(a)(1) Upon Contract Award  DOE PSO or 

as delegated 

83.  USQ Program Summary Report Annual summary of USQ process 

determinations performed since the prior 

10 CFR 830.203(d) Annual, Summary 

report must accompany 

 COR 

Information 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

submission DSA annual update 

submittals 

84.  Fire Hazard Analysis  DOE O 420.1B As required   COR 

Information 

85.  Main Plant Process Building 

Demolition Plan 

A plan that describes in detail how the Main 

Plant Process Building can be demolished. 

Section C.1.3.1.2 Once  CO Approval 

86.  Vitrification Facility Demolition Plan A plan that describes in detail how the 

Vitrification Facility can be demolished. 

Section C.1.3.3 Once  CO Approval 

87.  Remote Handled Waste Facility 

Demolition Plan 

A plan that describes in detail how the 

Remote Handled Waste Facility can be 

demolished. 

Section C.1.3.3 Once  CO Approval 

LIFE-CYCLE FACILITY 

88.  Preventive Maintenance Schedule 

and Custodial Plan 

Plan identifying types of services, 

frequencies and levels at which facilities are 

to be maintained 

DOE O 430.1B,  

DOE O 433.1, and  

Section C.1.1.1 

60 days after contract 

award 

 COR 

Approval 

89.  Annual Review of Utilization of Real 

Property 

 DOE O 430.1B Annually, by TBD  CO 

Information 

90.  Annual Real and Personal Property 

Inventory Report 

 DOE O 430.1B Annually, by TBD  CO 

Information 

91.  Property, Plant and Equipment  DOE Accounting 

Handbook 

Annually, by TBD  CO 

Information 

92.  Energy Consumption Report 

(electronic) 

Provide plant energy data for Energy 

Management System (EMS) reports to 

President and Congress  

DOE O 430.2A Quarterly, no later than 

15 days after end of 

quarter. 

 CO 

Information 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

93.  Waste Management Plan  DOE O 435.1 Annually, by TBD  DOE Project 

Manager 

Information 

94.  Nevada Test  Site LLW and MLLW 

Preliminary Disposal Forecast 

Estimated volume of LLW and MLLW to be 

treated/disposed at NTS in the next fiscal 

year 

 Annually, by July 1st   DOE Project 

Manager 

Information 

95.  Nevada Test Site LLW and MLLW 

Final Disposal Forecast 

Final estimated volume of LLW and MLLW to 

be treated/disposed at NTS in the current 

fiscal year 

 Annually, November 1st  DOE Project 

Manager 

Information 

WORKER PROTECTION 

96.  Safety Management System 

Description 

Contract transition activity DEAR 970.5223-1 

Section C.1.4.1.1 

DOE O 226.1 

DOE M 450.4-1 

60 days after contract 

award (if existing DOE 

approved ISM System 

is not adopted) 

 DOE PSO or 

as delegated 

97.  Contractor Assurance System 

Program Description 

 Section C.1.4.1.1 

DOE O 226.1 

60 days after contract 

award (may be 

included in Safety 

Management System 

Description or Quality 

Assurance Program 

Document/Plan) 

 DOE PSO or 

as delegated 

98.  Annual Review of ISMS  Review of the ISMS  (Update of the ISMS 

Description document, and performance 

measures)  

DEAR 970.5223-1  

Section C.1.4.1.1 

DOE O 226.1 

DOE O 450.4-1 

Annually, by August 

30th  

 

 DOE PSO or 

as delegated 
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Section J  

 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

99.  Annual Review of Contractor 

Assurance System  

 Section C.1.4.1.1 

DOE O 226.1 

Annually, by August 

30th 

 (may be included in 

Safety Management 

System Description or 

Quality Assurance 

Program 

Document/Plan) 

 DOE PSO or 

as delegated 

100.  Worker Safety and Health Program Written program in accordance with 10 CFR 

851.  Annual updated document for DOE 

approval or letter stating there have been no 

changes. 

10 CFR 851 

DOE O 440.1A 

Initially submitted by 

November 30, 2007.  

Updates as required by 

10 CFR 851. 

 Field Element 

Manager 

Approval 

101.  Employee Concern Program Status 

Report 

 DOE O 442.1A Quarterly, 1/15, 4/15, 

7/15, 10/15 

 COR 

Information 

PROTECTION OF THE PUBLIC AND ENVIRONMENTAL 

102.  NEPA documentation Support DOE preparation of environmental 

checklists, CXs, etc. 

Section C.1.4.1, 

Section H.28  

As required to support 

activities 

 COR 

Information 

103.  Quarterly Public Meetings Site issues and project status Stipulation of 

Compromise, 

Sections C.1.4.3.2 

and C.1.5.1. 

Section H.16 

Quarterly  COR 

Information 

104.  RCRA 3008(h) Administrative Order 

on Consent Quarterly Progress 

Report 

Summary of progress made by the WVDP on 

RCRA 3008(h) Consent Order activities 

RCRA 3008(h) 

Consent Order 

Section VI.5(f),  

Section C.1.4.1.2.3, 

Quarterly, by 2/15, 

5/15, 8/15, 11/15 

 COR Review 
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 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

Section H.28 

105.  Sampling and Analysis Plans (SAP)  NYSDEC Regulation, 

Section H.28 

As required to support 

activities 

 COR Review 

106.  Hazardous Waste Reports Report of hazardous waste management 

activities for the preceding year. 

NYSDEC Regulation, 

Section H.28 

Annually, by March 1  COR Review 

107.  Fiscal Year Pollution Prevention 

Accomplishments Report 

Reports reductions in generation of 

hazardous waste 

DOE M 435.1-1 Upon HQ request (via 

Internet) 

 CO 

Information 

108.  Report on Waste Generation and 

Pollution Prevention Progress 

 DOE M 435.1-1 Annually by November 

30th  (via Internet) 

 

 CO 

Information 

109.  Comprehensive Spill Prevention 

Response Plan 

Response plan to address releases to the 

soil of all hazardous substances including 

fuel oil.  

NYSDEC Regulation, 

Section H.28 

Annually, by June 1st  COR Review 

110.  RCRA Corrective Measures Studies  NYSDEC Regulation; 

Section H.28, Section 

C.1.4.1.2.3 

As required by 

regulator pursuant to 

3008(h) Consent Order 

 COR Review 

111.  RCRA Section 3016 Hazardous waste management activities for 

the preceding 2 years. 

NYSDEC Regulation; 

Section H.28 

Every 2 years – 

beginning December 

30th 2007 

 COR Review 

112.  Site Treatment Plan Update Plan for treatment, storage, and disposal of 

mixed waste 

FFCA Consent Order; 

Section H.28 

Annually, by February 

15th 

 

 COR Review 

113.  NESHAPS Report Total quantity of radiological emission.  

Includes CAP 88-PC Dose Assessment 

40 CFR 61 Subpart H; 

Section H.28 

Annually, by June 30th 

 

 COR Review 
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 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

 

114.  Annual Site Environmental Report 

(ASER) (DOE-HQ guidance is 

provided annually for report 

preparation) 

Characterize environmental management 

performance of site for the CY 

DOE M 231.1-1A Annually,  

by October 1st 

 COR Review 

115.  RCRA Part B Application 

modifications 

Modifications to RCRA Part B Application as 

submitted to NYSDEC 

NYCRR 373-1; 

Section H.28, Section 

C.1.4.1.2.3 

As required.  COR Review 

116.  Groundwater Protection Plan 

(include as part of the ASER) 

Note:  All groundwater monitoring 

(not only radiological) is to be 

included as part of the ASER. 

Summary of the program including the 

number of wells, sampling method, 

frequency, analysis performed and results. 

Summarize the hydrogeology of the site, 

major aquifers, groundwater movement, 

potential sources of pollution and uses of 

ground water in the vicinity of the site.  

Include a map of active and abandoned well 

locations. 

DOE O 5400.5; 

Section H.28, Section 

C.1.4.1.2.2 

 

Annually, 

 by October 1st  

 

 COR Review 

117.  Stormwater Pollution Prevention 

Plan (Review current plan and 

submit update as necessary) 

 SPDES Permit; 

Section H.28 

Annually, by  February 

15th 

 

 COR Review 

118.  Regulator Reports Various RCRA, CAA, SDWA, and CWA 

reports 

Section C, Attachment 

C-7; Section H.28 

As required   COR Review 

119.  Environmental Monitoring Plan 

(including all groundwater 

monitoring  

Environmental monitoring and surveillance 

plan 

Section C.1.4.1.2.2 

DOE 450.1 

Section H.28 

Every 3 years; and an 

Annual update by 

December 31st 

 COR Review 
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120.  State Pollutant Discharge 

Elimination System (SPDES) 

Monitoring of discharges to river including 

sampling, analysis, data management and 

reporting 

NYSDEC 

Regulation; SPDES 

permit; Section H.28 

10th of each month  COR Review 

121.  Drinking Water Analysis Monitoring of drinking water NYSDOH ; Section 

H.28 

As required  COR 

Information 

122.  SARA Title III- 312 

 

Hazardous chemical inventory data and 

locations for state and local emergency 

response organizations 

NYSDEC 

Regulation; Section 

H.28 

 

Annually,  

by March 1st 

 

 COR Review 

123.  SARA Title III - 313 Toxic chemical release inventory NYSDEC 

Regulation; Section 

H.28 

 

Annually, by July 1st  COR Review 

124.  NESHAPS Report Report to the EPA of radioactive air releases  40 CFR 61; Section 

H.28 

Annually, by June 30th   COR Review 

SAFEGUARDS AND SECURITY 

125.  Cyber Security Program Plan Computer Protection Program Plan DOE O 205.1 

DOE N 205.3, Section 

C.1.1.3.1 

 

Annually, by 

September 30th  

 DOE-HQ 

Approval 

126.  Cyber Security Self Assessment  DOE M 205.1-1 Annually, by 

September 30th  

 COR 

Information 

127.  Cyber Security Peer Review  DOE M 205.1-1 May 31, 2008  COR   

Information 
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128.  Computer Security Incident Reports To document incidents involving the 

compromise to classified or sensitive 

unclassified data on computer systems 

DOE M 205.1-1 Per Occurrence  COR 

Information 

129.  Government Property Missing, Lost, 

Damaged or Theft Report 

Reports incidents of any loss of Government 

Property 

41 CFR 109-1.5112;  

41 CFR 109-1.5113 

Monthly  E-Mail - within 

5 working days 

following end of month 

 CO 

Information 

130.  Site Security Plan To describe the physical protection program 

in place. 

DOE M 470.4-1 60 days after award 

and annually by 

September 30th  

 COR 

Information 

131.  FOCI Self-Assessment Certification Annual FOCI Status DOE M 470.4-1 Annually, by 

September 30th 

 

 COR 

Information 

132.  5 Year FOCI Certification  Certification DOE M 470.4-1 5 Years from last 

certification 

 COR 

Information 

133.  Protective Force Training Plan Identify required annual and 

remedial/refresher training for the next Fiscal 

Year 

DOE M 470.4-3 Annually, by January 

1st 

 

 COR 

Information 

134.  Protective Force Strength/Cost 

Report 

Headcount and expenditures for protective 

force 

NN513.1/DOE-HQ 

Letter dated 06/20/97 

Quarterly - 10 working 

days following each FY 

quarter 

 COR 

Information 

135.  Aviation Management Plan Submission of quarterly report of flight hours, 

cost and other relevant data  

DOE O 440.2B Quarterly when 

applicable 

 COR 

Information 

136.  Contractor guidelines for identifying 

UCNI 

Internal guidelines used by the contractor to 

identify UCNI 

DOE M 471.1-1, 

Change 1 

60 days after contract 

award 

 COR 

Information 

BUSINESS AND SUPPORT SERVICES 
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137.  Balanced Score Card Reporting  DOE-HQ Requirement As requested, 12/1  CO 

Information 

138.  Balanced Score Card Plan  DOE-HQ Requirement Annual, 9/15  

(HQ issues Data Call 

and date may vary) 

 CO 

Information 

139.  DOE HQ Clearance Review Plan Provides a list of the contracts over the CO 

authority level  

DOE-HQ Requirement As requested, 9/15 

(HQ issues Data Call 

and date may vary) 

 CO 

Information 

140.  Annual Forecasting of 

Subcontracting Opportunities 

Provides a list of the possible opportunities 

for Small Businesses 

DOE-HQ Requirement As requested, 9/15 

(HQ issues Data Call 

and date may vary) 

 CO 

Information 

141.  Awards to Private Sector 

 

 

 

 DOE-HQ Requirement Annual, 10/15 

(HQ issues Data Call 

and date may vary) 

 CO 

Information 

142.  Cost Accounting Standard 

Disclosure Statement 

 FAR 52.230-2 Upon contract award.  

Written notice is 

required within 60 days 

of any change. 

 CO 

Information 

143.  Material Safety Data Sheets  29CFR1910.1200 Prior to use of 

hazardous material 

 COR 

Information 

144.  Motor Vehicle Annual Forecast Provide past GSA Fleet use and project 

future GSA Fleet needs 

41 CFR 109-38.1306 Annually, by TBD  CO Approval 

145.  Agency Motor Vehicle Data Report 

Combined with Report of Truck Data 

Provide current GSA and Agency owned 

fleet makeup and charges 

41 CFR 102-34.345 , 

102-34.355 and 109-

Annually, by November 

15th 

 CO 

Information 
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 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

[Federal Motor Vehicle Fleet Report; 

SF-82]  

38.903-50 

146.  Reconcile Stores Inventory IAW 

Department Objectives 

Reconcile Stores Inventory IAW Department 

Objectives 

41 CFR 109-

1.5110(f)(3) 

Annually, by 

September 30th  

 CO and HQ 

Information 

147.  Annual Excess Personal Property 

Furnished to Non-Federal 

Recipients 

Details non-federal recipients of excess 

property 

41 CFR Part 101-

43.4701 and Part 109-

43.4701 

 

Annually, by 

September 30th 

 CO, Finance/ 

Budget and 

HQ 

Information 

148.  Negotiated Sales Report Provides detailed breakdown of negotiated 

property sales 

41 CFR 101-45.4701; 

41 CFR 109-45.4702 

Annually, by 

September 30th 
 

 HQ 

Information 

149.  Summary of DOE-Owned Plant and 

Capital Equipment 

Accounting of all DOE-owned P&CE 

purchased by or furnished to the contractor 

Federal Accounting 

Standards Advisory 

Board FSSAB  letter 

No. 6 

Annually, by 

September 30th 

 HQ 

Information 

150.  Property Information Database 

(PIDS) 

Volume & original acquisition cost of govt. 

owned equipment for: Sensitive; $5K - $25K;  

and > $25K 

FAR 45; 

41 CFR 109 

DEAR 945.102-70 

Annually, by 

September 30th  

 

 HQ 

Information 

151.  Personal Property Deferred 

Maintenance Closure Form 

Measurement of Potential Deferred 

Maintenance on Personal Property 

Federal Financial 

Accounting Standard 

No.6 

Annually, by  

September 30th  

 

 CO 

Information 

152.  Financial Disclosure of Revenue 

Activities (Revenue Foregone 

Report) 

Report goods and services that are sold to 

the public or other entities and also in the 

amount of revenues foregone resulting from 

these transactions 

Statement of Federal 

Financial Accounting, 

Standard No. 7 

Annually, by October 

30th 

 CO and 

Finance, HQ 

Information 
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Approval 

Required 

153.  Affirmative Procurement Report  Executive Order 

13101 

Annually, by October 

15th 

 CO 

Information 

154.  Property Management Plan  DOE O 580.1 Upon contract award  CO 

Information 

155.  Purchasing System  FAR 52.244-2 Upon contract award  CO Approval 

156.  Legal Management Plan 

 

Plan to manage legal costs and matters. 10 CFR 719.12; 

Section H.30   

Within 60 days of 

contract award 

 

 CO Approval 

157.  Annual activity report for internal 

audit 

Annual internal audit report of allowable 

costs. 

DEAR 970.5203-1 Annual, by July 15th   CO 

Information 

158.  Small Business and Small 

Disadvantaged Business 

Subcontracting Plan 

Establishes dollars planned for award to 

Small, Small- Disadvantaged and Small 

Women-owned businesses 

FAR 52.219-9  Submitted with 

proposal and 

incorporated in contract 

at time of award.  

Revisions required for 

$500K+ increase to the 

total price of the 

contract. 

 CO Approval 

159.  List of Subcontractors (applicable to 

work subject to the Davis- Bacon 

Act) 

Statement and Acknowledgement Form (SF-

1413) 

FAR 52.222-11 Within 14 days of 

contract award. 

 CO 

Information 

160.  Subcontracting Report for Individual 

Contracts    

Subcontracting Report for Individual 

Contracts (SF-294) 

FAR 52.219-9 

 

Semi-annually and at 

contract completion. 

 CO 

Information 

161.  Summary Subcontract Report  Summary Subcontractor Report (SF-295) FAR 52.219-9 Annually, at close of  CO 
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 Report Description Driver Frequency DOE 

contact/phone* 

Approval 

Required 

 each Fiscal Year Information 

162.  Travel Cost Summary  DOE-HQ Requirement Quarterly, by Dec, Mar, 

Jun, and Sep  

 CO 

Information 

163.  Purchase Card/Travel Card Report  DOE-HQ Requirement As requested  CO 

Information 

164.  Performance Metrics TRU waste disposition; legacy waste 

disposition (include in Monthly Progress 

Status Report) 

DOE-HQ Requirement Monthly, by the 15th of 

each month 

 COR 

Information 

165.  Federal Managers Financial Integrity 

Act Report 

 Federal Managers 

Financial Integrity Act 

Annually, by July 15th   CO Review 

CONTRACT COMPLETION DELIVERABLES 

166.  Termination Inventories Physical Inventory for disposal purposes of 

all Government Property. 

DEAR 952.245-5 

FAR 52.245-5 

FAR 45.508-1 

FAR 45.508-2 

Upon termination or 

completion of the 

contract as prescribed 

by the contracting 

officer 

 CO 

Information 

167.  Estimate of Percentage of 

Recovered Material Content 

For EPA designated products.  Estimate of 

percentage of the total recovered material 

used in contract performance. 

FAR 52.223-9 Upon termination or 

completion of the 

contract as prescribed 

by the contracting 

officer 

 CO 

Information 

168.  Contract Close-out Plan A plan including all remaining administrative 

matters necessary to close out the Contract. 

Section F.5 60 days prior to the end 

of the Contract period 

of performance. 

 CO 

Information 
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Required 

169.  Turnover Package All records to be provided to DOE at the 

completion of the Contract 

Section C.1.4.3.6 

Attachment C-6 

Upon termination or 

completion of the 

contract as prescribed 

by the contracting 

officer 

 CO Approval 
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ATTACHMENT J-3 – PROPERTY LIST -- CONTROLLED STORAGE AS OF 03/08/06 
 

Identifier Official Name Manufacturer Model Number/Name Qty  Asset Value UOM Site 

10002-1 
COLUMN, 
CHROMATOGRAPHY KONTES 420830 7 $1,707.44 EA BSW 

10004-1 AGITATOR HOOVER CONCEPT 1 5 $172.35 EA BSW 
10004-2 BELT HOOVER 385-28008 5 $20.35 PKG BSW 
10004-3 BRUSHES HOOVER 48445017 13 $20.80 SET BSW 

10005-1 ANALYZER, VIBRATION 
IRD 
MECHANALYSIS 838 1 $5,394.00  WVNS 

10006-1 TELEPHONE, ANALOG NORTEL M8001 12 $600.00 EA BSW 
10006-2 TELEPHONE, ANALOG NORTEL M8001 18 $900.00 EA BSW 

10006-4 
POWER SUPPLY, 
TELEPHONE NORTEL 57C6 34 $850.00 EA BSW 

10008-1 
CABLE, FIBEROPTIC 
ANALYZER 

CHEMCHEK 
INSTRUMENTS 

CABLE, FIBEROPTIC 
ANALYZER 1 $925.00  BSW 

10009-1 PLATFORM, WORK 
WEST METAL 
WORKS PLATFORM, WORK 6 $17,268.00 EA WVNS 

10011-3 FAX MACHINE RICOH FAX2500L 1 $2,032.00  BSW 
10014-2 PRINTER, LASER DIGITAL 3500 1 $1,740.00  BSW 
10016-1 PRINTER, COLOR VIDEO SONY UP1200A 1 $1,200.00  BSW 
10018-2 PLAYER, VIDEO SONY VP7020 1 $1,296.00  BSW 
10018-3 COMPUTER, SERVER DIGITAL 200 1 $2,690.00  BSW 
10018-4 ENCODER, CARD 3M CO 948 1 $2,000.00  BSW 
10019-1 TAPE DRIVE UNIT SONY EVC46 1 $422.00  BSW 
10019-2 TAPE DRIVE UNIT SONY EVC46 1 $422.00  BSW 
10019-3 COMPUTER, SERVER DIGITAL 200 1 $2,690.00  BSW 
10020-1 COMPUTER, SERVER COMPAQ 1000 1 $4,340.00  BSW 
10020-3 COMPUTER, SERVER COMPAQ 1500 1 $9,800.00  BSW 

10020-4 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ 3092 1 $6,832.00  BSW 

10022-3 COMPUTER, SERVER COMPAQ 800 1 $5,602.00  BSW 
10023-2 PROJECTOR, OVERHEAD DALITE 12400 1 $899.00  BSW 

10037-2 
COMPUTER, PERSONAL 
PORTABLE AST POWER EXEC 1 $4,315.53  WVNS 

10039-1 
COMPUTER, PERSONAL 
PORTABLE NEC PC4401531 1 $4,037.00  BSW 

10040-2 CALCULATOR 
HEWLETT-
PACKARD 41CV 1 $165.00  BSW 

10040-3 TRANSCRIBER LANIER MCT 1 $352.00  BSW 

10041-1 
TERMINAL, DATA 
PROCESSING WYSE WY150 1 $500.00  BSW 

10043-1 COMPUTER, PERSONAL GATEWAY 2000 1 $1,500.00  BSW 
10043-2 COMPUTER, PERSONAL ACER PZ25DA 1 $1,000.00  BSW 
10043-3 CASE, DISK DRIVE DIGITAL BA356KD 1 $500.00  BSW 

10043-4 PRINTER 

OUTPUT 
TECHNOLOGY 
CORPORATION 850XL 1 $2,500.00  BSW 

10049-1 MONITOR, COMPUTER COMPAQ 472P 1 $382.00  BSW 

10050-1 
SPECTROMETER,INFRARED 
PORTABLE FOXBORO MIRAN1BX 1 $16,340.00  BSW 

10051-1 SPECTROMETER 
INSTRUMENTS, 
SA JY46P 1 $144,400.00  WVNS 

10055-1 CART 
BRUCE'S 
WELDING 4D6 1 $1,408.00  WVNS 

10057-1 SCALE, WASTE LOADING 

GLOBAL 
WEIGHING 
TECHNOLOGIES PR6211 1 $48,361.00  WVNS 

10058-1 FRAME, LOADING TRANSPORT 13LOD9666WV 1 $3,200.00  WVNS 
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PLASTICS 

10058-2 BAG, CENTRAL LIFT 
TRANSPORT 
PLASTICS 12CB9688602CL 6 $5,220.00 EA WVNS 

10060-1 BLINDS, VERTICAL 
PRESTIGE 
EXPRESSION NV1007 1 $95.11  WVNS 

10062-1 MOCKUP, RAIL SECTION 
WEST METAL 
WORKS MOCKUP, RAIL SECTION 2 $558.00 EA WVNS 

10062-2 BAR, TIE 
WEST METAL 
WORKS BAR, TIE 2 $96.00 EA WVNS 

10064-1 TITLEMAKER, VIDEO VIDEONICS TM3000 1 $735.00  BSW 

10065-1 
HEATER, INFRARED 
RADIANT CHROMALOX STAR14A43P 2 $1,804.00 EA BSW 

10070-1 BAG, CONTAINMENT CUSTOM CANVAS BAG, CONTAINMENT 1 $625.00  WVNS 
10071-1 VALVE, 1 PSI CHECK NUPRO B2C21 80 $1,600.00 EA BSW 
10076-2 TAPE LIBRARY ITE EQUIPMENT EXB210 1 $8,775.00  BSW 
10076-4 COMPUTER, PERSONAL COMPAQ DESKPRO5000 1 $1,390.00  BSW 

10077-1 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS PT10FB210017304 1 $7,398.00  BSW 

10081-2 PREAMP CANBERRA 7404-01S 6 $3,780.00 EA BSW 
10082-1 VALVE ASAHI/AMERICA 2" 6 $161.70 EA BSW 
10083-1 GAUGE, VACUUM WELCH-ALLEN GAUGE, VACUUM 1 $300.00  BSW 
10084-1 AMPLIFIER, SPECTROSCOPY CANBERRA 2025 1 $900.00  BSW 

10084-2 
CONVERTER, ANALOG TO 
DIGITAL NUCLEAR DATA ND581 1 $800.00  BSW 

10084-3 
CONVERTER, ANALOG TO 
DIGITAL NUCLEAR DATA ND570 1 $800.00  BSW 

10084-4 
INTERFACE, REMOTE 
PARALLEL CANBERRA 880777 1 $400.00  BSW 

10085-1 PULSER CANBERRA 807 1 $500.00  BSW 
10085-2 MODULE, AIM ACQUISITION CANBERRA 880763 1 $800.00  BSW 

10085-3 BIAS SUPPLY 
PRINCETON 
GAMMA TECH 315A 1 $500.00  BSW 

10085-4 MODULE, AIM ACQUISITION CANBERRA 880763 1 $800.00  BSW 
10086-1 MODULE, AIM ACQUISITION CANBERRA 880763 1 $800.00  BSW 
10086-2 CHAMBER, ALPHA TENNELEC TC257 1 $900.00  BSW 
10086-3 ROUTER, AMX CANBERRA 8224 1 $500.00  BSW 

10087-1 CONTROLLER, SAMPLE GILSON CONTROLLER, SAMPLE 1 $200.00  BSW 

10087-2 GAUGE, CONVECTRON 
GRANVILLE-
PHILLIPS 275 1 $300.00  BSW 

10087-3 GAUGE, MAGNEHELIC DWYER 2006C 1 $200.00  BSW 
10087-4 BLOWER UNKNOWN BLOWER 1 $300.00  BSW 

10088-1 
SYSTEM, FENCE 
MONITORING 

SENSTAR 
STELLAR IFL204 1 $6,857.00  BSW 

10089-1 SPECTROSCOPY AMPLIFIER NUCLEUS 5020 1 $1,000.00  BSW 
10089-2 SCINTILLATION AMPLIFIER NUCLEUS 5010 1 $1,000.00  BSW 
10090-3 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10092-1 KIT, HAZ MAR DRAGGER KIT, HAZ MAT 1 $1,807.00  BSW 

10094-1 VIDEO MONITOR, 19" COLOR PANASONIC VIDEO MONITOR, 19" COLOR 1 $570.00  BSW 
10094-3 MONITOR, VIDEO RCA TC1112 1 $225.00  BSW 
10094-4 COMPUTER, SERVER DIGITAL 200 1 $2,690.00  BSW 
10096-3 CONTROLLER, CAMERA DAGE MTI NC70RCX 1 $2,750.00  BSW 
10097-1 VCR PANASONIC AG1150 1 $440.00  BSW 

10098-1 SERVER, COMPUTER 
SAG 
ELECTRONICS SERVER, COMPUTER 1 $2,000.00  BSW 

10098-2 JOY STICK 
DIAMOND 
ELECTRONICS JPD101 1 $1,053.15  BSW 
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10098-3 CAMERA 
DIAMOND 
ELECTRONICS SC105R/C 1 $3,520.70  BSW 

10098-4 SERVER, COMPUTER 
SAG 
ELECTRONICS SERVER, COMPUTER 1 $2,000.00  BSW 

10099-1 MONITOR, VIDEO PANASONIC WVCM1000 1 $863.60  BSW 

10100-1 CAMERA, IDENTIFICATION UNKNOWN CAMERA, IDENTIFICATION 1 $995.00  BSW 

10101-1 SHEAR, CRIMP 
HI-FORCE 
HYDRAULIC HEP1451S2 1 $32,766.75  WVNS 

10102-1 
HOSE, 200 PSI CHEMICAL 
TRANSFER GOODYEAR FLEXWING 2" 100 $940.00 FT BSW 

10103-1 TRANSMITTER AD PRO 220304 1 $4,760.00  BSW 
10103-2 TRANSMITTER AD PRO 220304 1 $4,760.00  BSW 
10110-1 SLING, WIRE ROPE HANES SUPPLY 200HT1 2 $6,319.50 EA WVNS 

10112-1 

SODIUM HYDROXIDE, 
COMMERCIAL GRADE 
SOLUTION UNKNOWN 

SODIUM HYDROXIDE, 
COMMERCIAL GRADE 
SOLUTION 4 $860.00 DRUM WVNS 

10112-2 
SODIUM HYDROXIDE, 
REGENT GRADE PELLET UNKNOWN 

SODIUM HYDROXIDE, 
REGENT GRADE PELLET 6 $1,227.60 DRUM WVNS 

10112-3 
IE-95 RESIN MESH (.325 
GROUND TO 95%) 

NOAH 
TECHNOLOGIES IE-95 RESIN MESH 1 $5,592.00  WVNS 

10112-4 CRYSTALS, BORIC ACID UNKNOWN CRYSTALS, BORIC ACID 4 $200.00 BAG WVNS 

10115-1 
VIBRATOR, HIGH 
FREQUENCY ELECTRIC VIBCO US1600 2 $754.00 EA WVNS 

10115-2 
VIBRATOR, HIGH 
FREQUENCY ELECTRIC VIBCO US450T 2 $1,290.00 EA WVNS 

10115-3 
BRACKET, 3" PIPE 
MOUNTING VIBCO 

BRACKET, 3" PIPE 
MOUNTING 4 $256.00 EA WVNS 

10121-1 COIL, SOLENOID VALVE ASCO 274621D 2 $195.00 EA BSW 
10123-1 SWITCH 3 COM 3C16980 12 $32,400.00 EA BSW 
10123-2 LINK BUILDER 3 COM 3C16271 2 $4,200.00 EA BSW 

10126-1 
GRIT, #36 WATERJET GRADE 
GARNET UNKNOWN 

GRIT, #36 WATERJET 
GRADE GARNET 7 $570.00 DRUM WVNS 

10128-1 
BUILDING, MOLDED 
FIBERGLASS MEKCO 8X12 1 $11,437.00  WVNS 

10129-3 CAMERA, CCD COLOR VIDEO TOSHIBA IKUM42A 1 $2,825.00  BSW 
10129-4 CAMERA, CCD COLOR VIDEO TOSHIBA IKUM42A 1 $2,825.00  BSW 

10130-1 
CAMERA MODULE, CCD 
COLOR VIDEO SONY XC999 1 $2,475.00  BSW 

10130-2 
CAMERA MODULE, CCD 
COLOR VIDEO SONY XC999 1 $2,475.00  BSW 

10131-2 
BLADE, HYDRAULIC 
PLUNGING CUTTER 

MEGA-TECH 
SERVICES BPC10 1 $179,800.00  WVNS 

10132-1 BENTONITE 

BENTONITE 
PREFORMANCE 
MATERIAL 30 MESH 10 $98.00 BAG WVNS 

10135-1 
WIRE, UNDERGROUND 
TELEPHONE CORNING 6F 1 $810.00  WVNS 

10135-2 CABLE, TELEPHONE 
SUPERIOR 
ESSEX 24 GAUGE 100 PAIR 1320 $3,120.00 FT WVNS 

10135-3 CABLE, FIBER OPTIC CORNING 8 184 $149.04 FT WVNS 
10135-4 CABLE, COMMUNICATION GENERAL CABLE 24 GAUGE 50 PAIR 1 $165.00 ROLL WVNS 

10136-1 
WIRE, UNDERGROUND 
DISTRIBUTION GENERAL CABLE 24 GAUGE 3 PAIR 1 $69.55 ROLL WVNS 
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10136-2 
WIRE, UNDERGROUND 
DISTRIBUTION GENERAL CABLE 24 GAUGE 6 PAIR 1 $154.50  WVNS 

10137-2 VCR PANASONIC AG1150 1 $375.00  BSW 
10137-3 PLAYER, VIDEO SONY VP7020 1 $1,296.88  BSW 
10141-2 BATTERY, 12 VOLT 35 AH POWER SONIC PS12330NB 2 $55.88 EA WVNS 
10141-4 BATTERY, 12 VOLT 7 AH POWER SONIC PS1270F1 2 $25.72 EA WVNS 

10143-1 
WIRE, UNSHIELDED 2 
CONDUCTOR 

GENERAL WIRE 
CORPORATION E3512S3003 1 $135.00 BOX WVNS 

10143-2 MONITOR, POWER KELTRON 95K3082ANS 1 $64.00 EA WVNS 

10143-3 
POWER UNIT, FIRE 
PROTECTION 

SIEMENS 
BUILDING 
TECHNOLOGIES ENPADR 1 $280.00 BOX WVNS 

10145-1 
BOARD, ALARM PANEL 
CIRCUIT 

CERBERUS 
PYROTRONICS PSR1 1 $226.52  WVNS 

10149-1 GAUGE, 0-300 PSI ASHCROFT B02 43 $4,515.00 EA WVNS 
10150-1 WRENCH, SPANNER AKRON BRASS STYLE 10 12 $144.00 EA WVNS 

10151-1 PILLOW, FIRESTOP 

SPECIFIED 
TECHNOLOGIES 
INC. SSB14 2 $280.80 BOX WVNS 

10151-2 PILLOW, FIRESTOP 

SPECIFIED 
TECHNOLOGIES 
INC. SSB24 2 $168.40 BOX WVNS 

10151-3 PILLOW, FIRESTOP 

SPECIFIED 
TECHNOLOGIES 
INC. SSB26 1 $216.26  WVNS 

10153-1 HOSE, 1/2" 12800 PSI POWERTRACK 123208 7 $690.34 EA WVNS 
10153-2 HOSE, 3/4" 10000 PSI POWERTRACK 102512 6 $1,065.90 EA WVNS 
10154-1 CONDENSER UNIT CARRIER 40QNB009 1 $400.00 EA WVNS 
10154-2 FAN COIL UNIT CARRIER 38AN000 1 $800.00 EA WVNS 
10155-1 SLING, TWIN PATH I&I SLINGS TPCX5000 16 $8,000.00 EA WVNS 

10155-2 TURNBUCKLE 
CLEVELAND 
FORGE 2 1/2" X 6" 16 $4,000.00 EA WVNS 

10155-3 CLEVIS 
CLEVELAND 
FORGE 7 16 $2,000.00 EA WVNS 

10155-4 SHACKLE 
CROSBY 
NATIONAL 35TA 16 $19,200.00 EA WVNS 

10156-1 THREAD ROD 
CLEVELAND 
FORGE 12" 10 $350.00 EA WVNS 

10156-3 THREAD ROD 
CLEVELAND 
FORGE 15" 10 $420.00 EA WVNS 

10161-1 TRAILER, OFFICE UNKNOWN TRAILER, OFFICE 1 $7,467.50  WVNS 
10161-2 SPEED SPACE MODULE UNKNOWN SPEED SPACE MODULE 1 $10,000.00  WVNS 
10162-1 CAMERA, VIDEO SONY CCDFX630 1 $800.00  BSW 
10162-2 CHARGER, BATTERY SONY ACV55 1 $171.00  BSW 
10162-3 CAMERA, DIGITAL KODAK DC120 1 $980.00  BSW 
10162-4 CHARGER, BATTERY SONY ACV55 1 $171.00  BSW 
10163-1 RECEIVER, VHF FM DBX SR2 1 $300.00  BSW 
10163-2 DRIVE, PORTABLE ZIP IOMEGA Z10092 1 $89.99  BSW 
10163-3 MONITOR, VIDEO JVC C13010 1 $229.95  BSW 
10164-1 VCR JVC BRS800U 1 $3,570.00  BSW 
10164-2 MIXER, AUDIO SONY MXP290 1 $3,058.00  BSW 
10164-3 PLAYER/RECORDER, VIDEO SONY UVW1800 1 $9,300.00  BSW 
10164-4 MONITOR, COMPUTER RADIUS TXD2151RD 1 $1,725.00  WVNS 
10165-1 COMPUTER, PERSONAL INTERGRAPH TDZ2000GT1 1 $7,320.00  BSW 
10165-3 ADAPTER, VIDEO CANON L2 HI-8MM 1 $332.64  BSW 
10166-1 MONITOR, COMPUTER RADIUS TXD2151RD 1 $1,725.00  WVNS 
10166-2 PLAYER/RECORDER, VIDEO SONY VO4800 1 $2,019.78  BSW 
10166-4 MONITOR, VIDEO SONY PVM1341ID 1 $662.00  BSW 
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10175-1 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10175-2 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10175-3 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10175-4 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10176-1 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $450.00  BSW 
10176-2 MONITOR, COMPUTER DIGITAL PCXCVAC 1 $334.00  BSW 

10176-3 MONITOR, COMPUTER 
INSTRUMENTS, 
SA PCXCVGE 1 $1,500.00  BSW 

10176-4 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10177-1 MONITOR, COMPUTER COMPAQ 461P 1 $395.00  BSW 
10177-2 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 
10177-3 MONITOR, COMPUTER COMPAQ 472P 1 $382.00  BSW 
10177-4 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 
10178-1 PLAYER, VIDEO SONY EVC3 1 $385.00  BSW 
10178-3 ROTATOR, ANTENNA ARCHEROTOR 151225B 1 $64.99  BSW 
10182-1 SPARE PARTS MICON SPARE PARTS 1 $256,797.00 LOT WVNS 

10183-1 PANEL, LITE SHIELD 

GENERIC 
MODELING 
ENVIRONMENT 
(GME) 24LSP8 24 $13,320.00 EA WVNS 

10183-3 EYE, LIFTING 

GENERIC 
MODELING 
ENVIRONMENT 
(GME) 24LE 1 $132.00  WVNS 

10183-4 
CONNECTOR, STEEL 
MANHOLE 

GENERIC 
MODELING 
ENVIRONMENT 
(GME) MHC2 5 $864.00 EA WVNS 

10184-1 FLOORING, LAMINATE FORMICA FLOORING, LAMINATE 5 $336.55 BOX WVNS 

10184-2 
REDUCER, LAMINATE 
FLOORING TRANSITION FORMICA 

REDUCER, LAMINATE 
FLOORING TRANSITION 2 $65.68 EA WVNS 

10184-3 UNDERLAYMENT UNKNOWN UNDERLAYMENT 1 $168.00  WVNS 

10185-1 
CAMERA, VIDEO 
INSPECTION ENVIROSIGHT 5560RAROLCD 1 $7,368.75  WVNS 

10187-1 BATTERY, DEEP CYCLE NAPA 12 VOLT 5 $250.00 EA BSW 

10189-1 TUBING CARBON STEEL UNKNOWN TUBING, CARBON STEEL 1 $1,600.00 LOT WVNS 

10194-1 
ASSEMBLY, VF PROCESS 
TROLLEY TURNTABLE 

WEST METAL 
WORKS 

ASSEMBLY, VF PROCESS 
TROLLEY TURNTABLE 1 $3,685.00  WVNS 

10204-1 
DRIVE, VARIABLE 
FREQUENCY BALDOR ID15H420EO 1 $1,700.00  WVNS 

10205-1 REDUCER, GEAR BOSTON GEAR WA752200G 2 $4,192.86 EA WVNS 

10207-1 WHEEL, PLAIN BORE 
HAMILTON 
CASTER WFT152L2 4 $1,364.00 EA WVNS 

10210-1 

WIRE, RAD-RESISTANT 
TEFZEL INSULATED 
GROUND TENSOLITE 12AWG 3 CONDUCTOR 7 $14,994.00 SPOOL BSW 

10212-1 
MATERIAL, VIT MELTER 
GROUTING VARIOUS 

MATERIAL, VIT MELTER 
GROUTING 1 $1,346.86 PALETTE WVNS 

10212-2 
MATERIAL, VIT MELTER 
GROUTING VARIOUS 

MATERIAL, VIT MELTER 
GROUTING 1 $3,794.04 PALETTE WVNS 

10212-3 
MATERIAL, VIT MELTER 
GROUTING VARIOUS 

MATERIAL, VIT MELTER 
GROUTING 1 $1,638.47  WVNS 

10216-2 
FILE, 3 DRAWER VERTICAL 
FIREPROOF FIRE KING 31831C 1 $1,150.00 EA WVNS 
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10217-1 
FILE, 4 DRAWER VERTICAL 
FIREPROOF SHAW WALKER 

FILE, 4 DRAWER VERTICAL 
FIREPROOF 2 $1,000.00 EA WVNS 

10217-2 
FILE, 2 DRWAER VERTICAL 
FIREPROOF FIRE KING 21831C 1 $800.00 EA WVNS 

10217-3 
FILE, 4 DRAWER LATERAL 
FIREPROOF FIRE KING 44422C 2 $3,872.00 EA WVNS 

10217-4 
FILE, 4 DRAWER VERTICAL 
FIREPROOF VICTOR 9410 1 $1,250.00 EA WVNS 

10218-1 FAX MACHINE 
SHARP 
ELECTRONICS UX500 1 $250.00  BSW 

10219-1 FAX MACHINE BROTHER 1950MC 1 $300.00  BSW 
10222-1 STEEL, ASSORTED UNKNOWN STEEL, ASSORTED 1 $600.00 LOT BSW 

10225-1 BOX, METAL STORAGE WACHS BOX, METAL STORAGE 3 $600.00 EA WVNS 
10225-2 ROLLER BED HYTROL ROLLER BED 8 $400.00 EA WVNS 
10229-4 HOIST, 1 TON LODESTAR 26853082 1 $3,702.75 EA WVNS 
10230-1 PRINTER, COLOR TEKTRONIX 480X 1 $14,783.00  BSW 
10231-1 MONITOR, COMPUTER MITSUBISHI DS16 1 $780.00  BSW 
10231-2 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 
10231-3 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
10231-4 MONITOR, COMPUTER COMPAQ 610 1 $455.00  BSW 

10232-1 PRINTER, LASER 
HEWLETT-
PACKARD IV 1 $1,379.00  BSW 

10232-2 PRINTER, LASER 
HEWLETT-
PACKARD IV 1 $1,336.00  BSW 

10232-3 PRINTER, LASER 
HEWLETT-
PACKARD IV 1 $1,399.00  BSW 

10232-4 PRINTER, LASER 
HEWLETT-
PACKARD IV 1 $1,372.84  BSW 

10233-1 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 
10233-2 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 
10233-3 MONITOR, COMPUTER DIGITAL PCXCVAC 1 $364.00  BSW 
10233-4 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.00  BSW 
10234-1 MONITOR, COMPUTER DIGITAL VRT17 1 $1,015.00  BSW 
10234-2 MONITOR, COMPUTER DIGITAL PCXBVYA 1 $448.03  BSW 
10234-3 MONITOR, COMPUTER COMPAQ 611 1 $414.00  BSW 

10234-4 PRINTER, DESKJET 
HEWLETT-
PACKARD 1600CM 1 $1,828.00  BSW 

10241-1 AUGER 
GENERAL 
EQUIPMENT 440 1 $1,200.00  BSW 

10245-1 FILTER, HEPA 
AMERICAN AIR 
FILTER 10514132449 26 $9,334.00 EA WVNS 

10256-2 BUILDING, MODULAR UNKNOWN BUILDING, MODULAR 1 $10,237.00  WVNS 

10256-3 BUILDING, MODULAR 
DIAMOND 
ELECTRONICS 12X24 1 $11,266.00  WVNS 

10271-1 MATTING, FLOOR NORTRAX 38" X 40" 18 $2,178.00 EA WVNS 

10277-1 
FILE, 4 DRAWER LATERAL 
FIREPROOF FIRE KING 44422C 5 $11,616.00 EA WVNS 

10284-1 MONITOR, COMPUTER COMPAQ V75 1 $414.00  BSW 
10287-2 CONTAINER, CARGO UNKNOWN CONTAINER, CARGO 1 $4,500.00  WVNS 
10288-1 METER, CLAMP ON FLOW CONTROLTRON 994P5GLS3 1 $6,950.00  BSW 
10288-2 COMPRESSOR JUN-AIR 6S 1 $800.00  BSW 
10308-1 PRINTER 3M CO QIV 1 $1,000.00  BSW 
10310-1 COMPUTER, PERSONAL COMPAQ DESKPRO3200 1 $1,198.00  BSW 
10310-3 COMPUTER, PERSONAL COMPAQ DESKPRO3200 1 $1,198.00  BSW 
10311-2 COMPUTER, PERSONAL COMPAQ DESKPRO5500 1 $1,829.00  BSW 
10313-2 COMPUTER, PERSONAL COMPAQ DESKPRO5500 1 $1,829.00  BSW 
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10313-4 COMPUTER, PERSONAL COMPAQ DESKPRO5500 1 $1,745.00  BSW 
10314-1 COMPUTER, PERSONAL COMPAQ DESKPRO5500 1 $1,745.00  BSW 
10316-1 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10316-3 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10317-3 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10318-2 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10319-1 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10321-2 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10321-4 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10322-2 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10322-4 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10324-1 PROJECTOR, SLIDE UNKNOWN PROJECTOR, SLIDE 1 $338.00  BSW 
10326-1 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,500.00  BSW 
10326-3 COMPUTER, PERSONAL COMPAQ DESKPRO5500 1 $1,829.00  BSW 
10327-1 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10327-2 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10327-3 COMPUTER, PERSONAL COMPAQ DESKPRO6600 1 $1,657.00  BSW 
10327-4 COMPUTER, PERSONAL GATEWAY LPMINI 1 $1,700.00  BSW 

10337-1 PRINTER 
HEWLETT-
PACKARD USTB032927 1 $1,485.00  BSW 

10338-1 LEAD SHIELD 

ELECTRONIC 
COUNTER 
CORPORATION PB-996 1 $7,230.00  WVNS 

10339-1 RACK, BATTERY MADE IN HOUSE  1 $750.00  WVNS 
10339-2 PAN, BATTERY MADE IN HOUSE  1 $250.00  WVNS 
10340-1 COMPUTER, PERSONAL COMPAQ USU3170JDH 1 $867.00  BSW 

10341-1 
RECEIVER, SATELLITE, 
ANALOG TOSHIBA  1 $3,000.00  BSW 

10342-3 
RECEIVER, SATELLITE, 
ANALOG RCA 435313702 1 $2,099.00  BSW 

10343-1 PROJECTOR, OVERHEAD 3M CO 719431 1 $510.00  BSW 
10344-1 VIDEO CONFERENCING YORK VDA-16 1 $3,000.00  BSW 
10344-2 CART, GRAPHICS YORK  1 $500.00  BSW 
10345-3 COMPUTER, PERSONAL COMPAQ 6931CRZ30121 1 $1,745.00  BSW 
10346-1 COMPUTER, MONITOR DIGITAL 7C45166550 1 $448.00  BSW 
10348-2 COMPUTER, PERSONAL COMPAQ 6945DD25K313 1 $1,657.00  BSW 
10348-3 COMPUTER, MONITOR COMPAQ 647BC02UC349 1 $414.00  BSW 
10355-1 SPECTROPHOTOMETER JOBIN YVON 90-ABT-006-09 1 $144,400.00  BSW 

10356-1 
TRAILER, 
DECONTAMINATION 

ADVANCED 
CONTAINMENT 
SYSTEMS DTS26 1 $43,615.00  BSW 

10360-1 COMMUNICATION CABLE VARIOUS 
VARIOUS - 
COMMUNICATION CABLE 11 $5,500.00 SPOOL WVNS 

2007-1 SAMPLER, THREE LITER UNKNOWN 841-334 1 $10,800.00 EA WVNS 

2013-1 
MOCK UP, VEC FILTER CELL 
INSIDE K-0147 UNKNOWN 

MOCK UP, VEC FILTER CELL 
INSIDE K-0147 1 $4,000.00 EA WVNS 

2013-2 
MOCK UP, VEC CHUTE 
INSIDE K-0147 UNKNOWN 

MOCK UP, VEC CHUTE 
INSIDE K-0147 1 $1,700.00 EA WVNS 

2040-3 SCALE TOLEDO 61NE-001 1 $1,500.00 EA BSW 

2053-1 
PROBE ELEMENT, ZEOLITE 
CORROSION UNKNOWN 

PROBE ELEMENT, ZEOLITE 
CORROSION 1 $31,500.00  BSW 

2065-2 
CONNECTOR, STS MALE 
JUMPER G01 G02 G03 UNKNOWN 

CONNECTOR, STS MALE 
JUMPER G01 G02 G03 3 $13,140.00 EA WVNS 
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2065-4 
SCREW, STS JUMPER 
ADJUSTMENT UNKNOWN 

SCREW, STS JUMPER 
ADJUSTMENT 27 $918.00 EA WVNS 

2156-1 SYSTEM, LOAD CELL SENSOTEC 4500 1 $4,000.00 EA WVNS 
2251-1 PUMP, GRUNDFOS UNKNOWN SP45225650-2 1 $1,000.00 EA BSW 

2414-1 
SEAL, STS JUMPER COVER 
#7 UNKNOWN 

SEAL, STS JUMPER COVER 
#7 20 $917.00 EA WVNS 

2481-1 
COVER, POOL HARDWARE 
AND GANGWAY UNKNOWN 

COVER, POOL HARDWARE 
AND GANGWAY 1 $28,772.00 EA WVNS 

2653-2 
COLUMN, TEST TANK & 
DUMP VALVE STS ECOA 

COLUMN, TEST TANK & 
DUMP VALVE STS 1 $3,000.00 EA WVNS 

2653-3 
HYD-PUMP,DUMP 
VALVE,DRILL UNKNOWN 

HYD-PUMP,DUMP 
VALVE,DRILL 1 $18,000.00 EA WVNS 

2681-1 
1/2" TURBIN FLOW METER & 
LINEARIZER UNKNOWN 

1/2" TURBIN FLOW METER & 
LINEARIZER 2 $4,200.00 EA BSW 

2681-2 
ASSEMBLY, INSTRUMENT 
BLOCK CONNECTOR UNKNOWN 

ASSEMBLY, INSTRUMENT 
BLOCK CONNECTOR 17 $7,000.00 EA WVNS 

2681-3 SEAL, CONEC UNKNOWN SEAL, CONEC 8 $987.00 EA WVNS 

2783-1 
OPEN HOUSE, 
MISCELLANEOUS ITEMS UNKNOWN 

OPEN HOUSE, 
MISCELLANEOUS ITEMS 3 $2,000.00 CRATE WVNS 

3055-1 MIXER, HIGH SHEAR UNKNOWN MIXER, HIGH SHEAR 1 $20,073.97  BSW 

3119-2 
REFRACTORY, HARCAST 
CASTABLE 

HARBISON 
WALKER 
INDUSTRIES 

REFRACTORY, HARCAST 
CASTABLE 26 $721.50 BAG WVNS 

3170-1 INTERFACE MT  900C-4892 UNKNOWN INTERFACE MT  900C-4892 2 $1,000.00 EA WVNS 

3510-1 
PROBE, ZEOLITE 
CORROSION 8D-1 UNKNOWN 

PROBE, ZEOLITE 
CORROSION 8D-1 3 $75,000.00 BOX WVNS 

3566-1 
ASSEMBLY, SGN PASSAGE 
ALARM BOX UNKNOWN 

ASSEMBLY, SGN PASSAGE 
ALARM BOX 2 $500.00 EA WVNS 

3566-2 
ASSEMBLY, SGN SLIDE RING 
CTRL BOX UNKNOWN 

ASSEMBLY, SGN SLIDE 
RING CTRL BOX 2 $1,500.00 EA WVNS 

3566-3 

ASSEMBLY, SGN 
PROTOTYPE RABBIT 
CAPPER UNKNOWN 

ASSEMBLY, SGN 
PROTOTYPE RABBIT 
CAPPER 3 $5,000.00 EA BSW 

3567-1 
ASSEMBLY, SGN SQUARE 
GASKET FOR SLIDE RING UNKNOWN 

ASSEMBLY, SGN SQUARE 
GASKET FOR SLIDE RING 10 $5.00 EA WVNS 

3567-2 
GASKET, 2" SGN VALVE 
FLANGE UNKNOWN 

GASKET, 2" SGN VALVE 
FLANGE 20 $5.00 EA WVNS 

3567-3 BRACKET, SGN SLIDE RING UNKNOWN BRACKET, SGN SLIDE RING 1 $200.00 EA WVNS 
3567-4 TUBING, SGN 4 X 6MM UNKNOWN TUBING, SGN 4 X 6MM 500 $50.00 FT WVNS 

3568-1 BRACKET, SGN SLIDE RING UNKNOWN BRACKET, SGN SLIDE RING 1 $5,000.00 EA WVNS 

3568-2 
FLANGE, SGN FOR LINE 
COUPLING UNKNOWN 

FLANGE, SGN FOR LINE 
COUPLING 112 $50.00 EA WVNS 

3568-3 O-RING, SGN FOR COUPLING UNKNOWN 
O-RING, SGN FOR 
COUPLING 106 $1.00 EA WVNS 

3576-1 BODY, SGN FOR COUPLING UNKNOWN BODY, SGN FOR COUPLING 60 $100.00 EA WVNS 
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3576-2 
BOLT, SGN DRAW FOR 
COUPLING UNKNOWN 

BOLT, SGN DRAW FOR 
COUPLING 240 $1.00 EA WVNS 

3581-1 
FLUID, HYDRAULIC FOR 
INCELL MANIPULATOR 

HOUGHTON 
INTERNATIONAL 
INC HOUGHTO-SAFE 620 1 $1,000.00 DRUM WVNS 

3636-1 ASSEMBLY, HA1 HOSE UNKNOWN ASSEMBLY, HA1 HOSE 2 $1,892.60 EA WVNS 

3814-1 WEIGHT, VIT TEST 
RICE LAKE 
BEARING WEIGHT, VIT TEST 4 $20,000.00 SET BSW 

3824-1 FURNACE, RAPID TEMP UNKNOWN 94095-1 1 $16,000.00 BOX BSW 
3826-1 KIT, SPILL CONTAINMENT AERO TECH LABS 125158 1 $10,385.00 EA BSW 
3826-2 KIT, BLOWER AERO TECH LABS KIT, BLOWER 1 $198.00 EA BSW 
3826-3 OVERLINER UNKNOWN OVERLINER 1 $1,754.00 EA BSW 

3835-1 
PENETRATOR, VIT CELL 
WALL UNKNOWN 

PENETRATOR, VIT CELL 
WALL 14 $1,200.00 EA WVNS 

3867-1 
FILTER, X-OUT 632147-42 
BAS ELLIS & WATTS 

FILTER, X-OUT 632147-42 
BAS 50 $68.00 EA BSW 

3867-4 ADHESIVE, GASKET MSA SS201 4 $15.00 EA BSW 
3868-4 LAMP, FLOOD POWER HAWK LAMP, FLOOD 1 $150.00 EA WVNS 

3947-1 
CONTAINER, HIGH 
INTEGRITY UNKNOWN RADLOK 100 2 $17,000.00 EA WVNS 

3960-1 
HEAT EXCHANGER, SHELL & 
TUBE UNKNOWN 

HEAT EXCHANGER, SHELL & 
TUBE 1 $15,000.00 EA BSW 

3969-1 
CARRIER, TEMPERATURE 
INDICATOR BKT SUPPLY 

CARRIER, TEMPERATURE 
INDICATOR 2 $2,676.00 EA BSW 

3971-1 
TEST STAND, MELTER 
DISCHRG CLEANOUT TOOL UNKNOWN 

TEST STAND, MELTER 
DISCHRG CLEANOUT TOOL 1 $14,000.00 EA BSW 

3983-1 
MANUALS, FOR GC/MS 
OPERATION 

HEWLETT-
PACKARD 

MANUALS, FOR GC/MS 
OPERATION 2 $50.00 BOX BSW 

4059-1 
GLASS, COVER FOR 
ANALYTICAL HOT WINDOWS 

HOT CELL 
SERVICES 

GLASS, COVER FOR 
ANALYTICAL HOT WINDOWS 2 $2,000.00 EA BSW 

4179-1 TUBE, HEATING ELEMENT 
M.E.G. SYSTEMS 
CORP TUBE, HEATING ELEMENT 1 $1,050.00 EA BSW 

4179-2 
THERMOCOUPLE, SCR 
CONTROLLER 

M.E.G. SYSTEMS 
CORP 

THERMOCOUPLE, SCR 
CONTROLLER 1 $4,800.00 EA BSW 

4180-1 
TENT, SSC HATCH PLUG 
CONTAINMENT CUSTOM CANVAS 

TENT, SSC HATCH PLUG 
CONTAINMENT 1 $1,120.00 EA WVNS 

4182-1 CANISTER, TRANSFER AYER CANISTER, TRANSFER 29 $2,008.25 EA WVNS 
4214-1 CHAIN, FALL 8 TON CYCLONE CHAIN, FALL 8 TON 1 $5,000.00 EA WVNS 

4232-1 
MELTER, TEST STAND FOR  
NOZZLES 

CRAFT-WELD 
ENTERPRISES 

MELTER, TEST STAND FOR 
NOZZLES 1 $10,000.00  WVNS 

4291-1 LETTERING SYSTEM KROY  80K 1 $250.00  BSW 

4308-1 
MOCK UP ANALYTICAL CELL 
UNIT ACMU UNKNOWN 

MOCK UP ANALYTICAL CELL 
UNIT ACMU 1 $36,000.00 EA WVNS 

4442-1 

CABLE, COMPUTER 10' 
W/AMPHENOL D25 
CONNECTORS UNKNOWN 

CABLE, COMPUTER 10' 
W/AMPHENOL D25 
CONNECTORS 17 $500.00 EA BSW 

4471-1 SWITCH, 3PDT 600AMP 480V SQUARE-D E22V6701 1 $1,000.00 EA BSW 
4535-2 DISK DRIVE, 5 1/4" IBM DISK DRIVE, 5 1/4" 1 $305.00  BSW 
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4673-1 
ALARM, CONTROL PANEL 
FOR CANISTER LID WELD UNKNOWN 

ALARM, CONTROL PANEL 
FOR CANISTER LID WELD 1 $25,000.00 EA WVNS 

4678-1 TRANSFORMER, SPLIT CORE 
MITCHELL 
INSTRUMENT 

TRANSFORMER, SPLIT 
CORE 3 $570.00 EA WVNS 

4679-2 SHUNT, DC MITCHELL SHUNT, DC 1 $123.00 EA WVNS 

4679-3 SHUNT, DC 1000AMP/50MV 
MITCHELL 
INSTRUMENT SHUNT, DC 1000AMP/50MV 1 $136.00 EA WVNS 

4679-4 METER, 30 KWHR 
MITCHELL 
INSTRUMENT METER, 30 KWHR 1 $504.00 EA WVNS 

4760-3 CD ROM READER JMR ELEC MINT003 1 $650.00  BSW 

4768-1 
FILTER, IN PLACE TEST 
HOUSING FLANDERS 

FILTER, IN PLACE TEST 
HOUSING 1 $6,000.00 EA WVNS 

4769-1 
WINDOW, SHIELD AIR 
PALLET SYSTEM UNKNOWN 

WINDOW, SHIELD AIR 
PALLET SYSTEM 1 $7,500.00 EA WVNS 

4769-2 
ASSEMBLY, SHIELD WINDOW 
MAIN BASKET UNKNOWN 

ASSEMBLY, SHIELD 
WINDOW MAIN BASKET 1 $7,000.00 EA WVNS 

4769-3 
STAND, SHIELD WINDOW 
INSTALLATION UNKNOWN 

STAND, SHIELD WINDOW 
INSTALLATION 1 $4,000.00 EA WVNS 

4787-1 MODEM, RADIO UNKNOWN 6000-5 2 $1,900.00 EA BSW 

4805-1 
ASSEMBLY, STAINLESS 
STEEL SHIELD PIG 

WEEDSPORT 
TOOL AND 
MACHINE 

ASSEMBLY, STAINLESS 
STEEL SHIELD PIG 24 $3,240.00 EA WVNS 

4834-1 
POWER SUPPLY, 
CONTROLLER FURNACE C.M. INC CM1610 1 $1,140.00 EA BSW 

4834-2 CORD, #6 CONDUCTOR C.M. INC CORD, #6 CONDUCTOR 1 $114.00 EA BSW 

4840-2 
REDUCER, FOR TRANSFER 
CART (CELL) 

PEERLESS-
WINSMITH 3MCTD 1 $500.00 EA BSW 

4844-1 INCONEL 690, 1/8" AND 1/4" UNKNOWN INCONEL 690, 1/8" AND 1/4" 10 $2,500.00 EA WVNS 

4874-1 
BOARD, TERMINAL 
EMULATION 

DIGITAL 
COMMUNICATION 
ASSOCIATES 83X9648 1 $300.00  BSW 

4874-2 DRIVE KIT QUANTUM 60 1 $150.00  BSW 

4874-3 HARD DRIVE UNIT 
STORAGE 
DIMENSIONS 1300 1 $4,900.00  BSW 

4922-1 CABLES, TOKEN RING IBM CABLES, TOKEN RING 3 $8.00 EA BSW 

4922-2 
CONNECTORS, DATA TOKEN 
RING THOMAS & BETTS TDC1 25 $2.00 EA BSW 

4922-3 MAU HOUSING, TOKEN RING IBM MAU HOUSING, TOKEN RING 12 $800.00 EA BSW 

4928-1 
POWER SUPPLY, PERSONAL 
COMPUTER IBM AA13240 1 $60.00  BSW 

4928-3 
HARD DRIVE, PERSONAL 
COMPUTER UNKNOWN 

HARD DRIVE, PERSONAL 
COMPUTER 1 $200.00  BSW 

5070-2 MOTOR, GEAR 8D-1 M-5 UNKNOWN MOTOR, GEAR 8D-1 M-5 1 $3,000.00 EA WVNS 

5174-1 
ASSEMBLY, SUBMERGED 
FILTER PUMP 

DIVERSIFIED 
TECHNOLOGIES 

ASSEMBLY, SUBMERGED 
FILTER PUMP 1 $9,980.00 EA WVNS 

5181-1 PUMP, ENCLOSURE UNKNOWN 8D-2-M-8 1 $16,669.00 EA WVNS 

5189-1 COMPUTER, PERSONAL 
TEXAS MICRO 
SYSTEMS 4210DT 1 $35,750.00 EA BSW 
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5189-2 KEYBOARD, MAXI SWITCH UNKNOWN KEYBOARD, MAXI SWITCH 1 $50.00 EA WVNS 
5189-3 MOUSE DEXXA M-M31 1 $100.00 EA WVNS 

5189-4 
SOFTWARE, MOUSE 
VERSION 6.20 DEXXA 

SOFTWARE, MOUSE 
VERSION 6.20 1 $100.00 EA WVNS 

5266-2 HOUSINGS, MAU UNKNOWN HOUSINGS, MAU 10 $10.00 EA BSW 

5317-3 POWER SUPPLY, DUAL 
ANALOG 
DEVICES AC1300 3 $297.00 EA BSW 

5576-1 COUNTER, TOTAL BODY NUCLEAR DATA 9900 1 $194,800.00  BSW 

5619-1 VALVE, VARIOUS PARTS FUJIKIN VALVE, VARIOUS PARTS 2 $2,000.00 BOX WVNS 
5622-4 PLATE, DEIS PRINTING UNKNOWN PLATE, DEIS PRINTING 3 $400.00 BOX BSW 

5705-1 
ASSEMBLY, REGULATOR 
CONTROL ROD MOCKUP UNKNOWN 

ASSEMBLY, REGULATOR 
CONTROL ROD MOCKUP 1 $2,000.00 EA WVNS 

5950-2 
CONTAINER, EMPTY HIC 
W/GREEN TARP UNKNOWN 

CONTAINER, EMPTY HIC 
W/GREEN TARP 2 $1,000.00 EA WVNS 

5969-1 

MOCKUP, DISCHARGE 
SECTION GLASS REMOVAL 
EQUIPMENT HEATER UNKNOWN 

MOCKUP, DISCHARGE 
SECTION GLASS REMOVAL 
EQUIPMENT HEATER 1 $5,000.00 LOT BSW 

6021-1 ANALYZER, MERCURY BACHARACH 50B 1 $4,000.00 EA BSW 
6021-2 RECORDER, PEN YOKOGAWA 3021 1 $500.00 EA BSW 
6022-1 LAMP, AA VARIOUS UNKNOWN LAMP, AA VARIOUS 5 $2,000.00 BOX BSW 

6022-2 
PARTS, AA WIRES AND 
MANUALS UNKNOWN 

PARTS, AA WIRES AND 
MANUALS 4 $1,600.00 BOX BSW 

6022-4 
ANALYZER, MERCURY 
SPARE PARTS UNKNOWN 

ANALYZER, MERCURY 
SPARE PARTS 1 $1,000.00 BOX BSW 

6023-4 ABSORPTION UNIT, ATOMIC GBC 932AA 1 $18,357.46  BSW 
6024-4 FURNACE, ATOMIZER JARREL ASH 188 1 $14,457.08  BSW 
6025-1 SPECTROPHOTOMETER JARREL ASH 4000 1 $39,567.80  BSW 
6025-2 COOLER, FLOW THRU JARREL ASH COOLER, FLOW THRU 1 $500.00 EA BSW 
6025-3 AUTOSAMPLER, TJA JARREL ASH AUTOSAMPLER, TJA 1 $2,000.00 EA BSW 
6025-4 CHILLER, TJA JARREL ASH WAC050 1 $500.00 EA BSW 
6096-2 VALVE, ACTUATOR UNKNOWN VALVE, ACTUATOR 1 $2,000.00 EA WVNS 

6116-1 ASSEMBLY, RAM ROD 
CRAFT-WELD 
ENTERPRISES ASSEMBLY, RAM ROD 1 $3,150.00 EA WVNS 

6157-1 OIL SHELL TELLUS 32 1 $20.00 GAL WVNS 
6219-2 CASE, DISPLAY UNKNOWN CASE, DISPLAY 2 $250.00 EA WVNS 

6234-2 
DATA TAPES, 60MBYTES 
COMPUTER 3M CO 

DATA TAPES, 60MBYTES 
COMPUTER 25 $62.00 EA BSW 

6267-1 TRANSFORMER SQUARE-D TRANSFORMER 2 $19,200.00 EA WVNS 

6267-2 SWITCH, 200 AMP SAFETY SQUARE-D SWITCH, 200 AMP SAFETY 2 $4,079.00 EA WVNS 
6267-3 FUSE, 200 AMP SQUARE-D FUSE, 200 AMP 9 $381.87 EA WVNS 
6271-3 CD ROM, HOUSING DIGITAL RRD43-VA 1 $5.00  BSW 

6301-3 SCANNING INTERFACE 
HEWLETT-
PACKARD HP59824 1 $5,000.00  BSW 

6305-3 
COMPUTER, STACK 
CONTROLLER 

HEWLETT-
PACKARD HP9144 1 $5,000.00  BSW 

6313-2 BAG, WTF FILTER CHANGE CUSTOM CANVAS BAG, WTF FILTER CHANGE 2 $312.00 EA WVNS 
6355-3 PRINTER SPECTRA 430 1 $6,645.00  BSW 
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6358-1 
ASSEMBLY, NUCLEAR 
MASTER PUMP 

DIVISION 
ENTERPRISES 

ASSEMBLY, NUCLEAR 
MASTER PUMP 1 $9,160.00 EA BSW 

6397-1 HARD DRIVE UNIT 
STORAGE 
DIMENSIONS LAN2 1 $8,780.00  BSW 

6455-1 
CAVITY COMPRESSION 
MOLD UNKNOWN 9420308 1 $852.00 EA BSW 

6455-2 
MOLD, CAVITY 
COMPRESSION UNKNOWN 

MOLD, CAVITY 
COMPRESSION 1 $773.00 EA BSW 

6455-3 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020310 1 $2,046.00 EA BSW 

6455-4 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020312 1 $1,907.00 EA BSW 

6456-1 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020313 1 $1,907.00 EA BSW 

6456-2 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020314 1 $1,480.00 EA BSW 

6456-3 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020315 1 $860.00 EA BSW 

6456-4 
CAVITY COMPRESSION 
MOLD 

PARKWAY 
PRODUCTS 94020316 1 $1,080.00 EA BSW 

6457-2 ASSEMBLY, MOTOR/PUMP 
WEST METAL 
WORKS ASSEMBLY, MOTOR/PUMP 1 $5,000.00 BOX WVNS 

6457-3 
NOZZLE/CYLINDERS/SWIVEL 
JOINT 

WEST METAL 
WORKS 

NOZZLE/CYLINDERS/SWIVEL 
JOINT 1 $5,000.00 BOX WVNS 

6459-3 

SOFTWARE, MPM ANALYST 
3.5" DISK FOR 01-PT-40 
BAROMETER SOLOMAT CS4-3F 1 $525.00  BSW 

6460-1 
ASSEMBLY, TWO LOAD 
CELL/WINCH 

DURAHOIST 
THEEN 4771HY 1 $10,000.00 BOX WVNS 

6460-2 
ASSEMBLY, TWO LOAD 
CELL/WINCH 

DURAHOIST 
THEEN 4771HY 1 $10,000.00 BOX WVNS 

6460-3 
ASSEMBLY, TWO LOAD 
CELL/WINCH 

DURAHOIST 
THEEN 4771HY 1 $10,000.00 BOX WVNS 

6460-4 
ASSEMBLY, TWO LOAD 
CELL/WINCH 

DURAHOIST 
THEEN 4771HY 1 $10,000.00 BOX WVNS 

6461-1 
LIGHT, 1000 WATT DROP 
WITH BALLAST 100' CABLE REMOTE OCEAN 

LIGHT, 1000 WATT DROP 
WITH BALLAST 100' CABLE 1 $9,300.00 EA WVNS 

6473-1 
DATA STORAGE UNIT, 
EXTERNAL 

HEWLETT-
PACKARD C1533 1 $10,000.00  BSW 

6477-1 ASSEMBLY, JACKING SCREW 
WEST METAL 
WORKS 

ASSEMBLY, JACKING 
SCREW 2 $34,000.00 EA BSW 

6489-1 CO2 DECON SYSTEM UNKNOWN CO2 DECON SYSTEM 3 $20,000.00 EA BSW 
6495-4 CAMERA, TEST CART UNKNOWN CAMERA, TEST CART 1 $5,000.00 EA WVNS 
6513-2 SHARING DEVICE BUFFALO SL2000 1 $1,100.00  BSW 

6527-1 
REEL, ELECTRIC GPC CABLE 
600 VOLT 25 AMP 

AERO-MOTIVE 
MFG. 2043-10-326MDC 1 $500.00  BSW 

6643-3 

TURBINE, COPPUS TYPE 
TF16 VALVE BODY WITH 
SEATS UNKNOWN 

TURBINE, COPPUS TYPE 
TF16 VALVE BODY WITH 
SEATS 2 $5,412.00 EA BSW 

6773-1 
HOSE, SUCTION 6" DIA X 20' 
LONG 

RAND AND 
JONES 
ENTERPRISES 

HOSE, SUCTION 6" DIA X 20' 
LONG 2 $755.00 EA WVNS 

6773-2 
HOSE, DISCHARGE 6" DIA X 
50' LONG UNKNOWN 

HOSE, DISCHARGE 6" DIA X 
50' LONG 2 $1,244.00 EA WVNS 

6773-3 
PIPE, DISCHARGE 6" DIA X 
20' LONG UNKNOWN 

PIPE, DISCHARGE 6" DIA X 
20' LONG 1 $5,575.00 EA WVNS 
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6773-4 SCREEN, SUCTION 6" DIA 

RAND AND 
JONES 
ENTERPRISES SCREEN, SUCTION 6" DIA 1 $186.00 EA WVNS 

6774-1 MOTOR, 24V AND GEAR BOX AKRON BRASS MOTOR, 24V AND GEAR BOX 2 $650.00 EA WVNS 

6777-1 
MAST, CCTV DUAL ARM 
CAMERA 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

MAST, CCTV DUAL ARM 
CAMERA 1 $60,000.00 EA WVNS 

6809-1 
ASSEMBLY, PERIPHERAL 
SUCTION FOR PUMP FLOWAY PUMPS 

ASSEMBLY, PERIPHERAL 
SUCTION FOR PUMP 1 $23,000.00 EA WVNS 

6809-2 
ASSEMBLY, SUCTION BELL 
FOR PUMP 

WEST METAL 
WORKS 

ASSEMBLY, SUCTION BELL 
FOR PUMP 1 $1,500.00 EA WVNS 

6820-1 TAPE DRIVE UNIT TRAKKER TAPE DRIVE UNIT 1 $399.95  BSW 

6875-1 
MOTOR FOR TRANSFER 
PUMP 55-G-014X UNKNOWN 

MOTOR FOR TRANSFER 
PUMP 55-G-014X 1 $2,650.00 EA BSW 

6882-1 CORE BORE EQUIP & HOSES 
DIAMOND 
PRODUCTS 

CORE BORE EQUIP & 
HOSES 1 $22,147.00 PALETTE WVNS 

6882-2 SAW BLADES, WALL 
DIAMOND 
PRODUCTS WALL SAW BLADES 3 $2,147.00 EA WVNS 

6891-1 TRANSFORMER, CONTROL UNKNOWN TRANSFORMER, CONTROL 2 $500.00 EA BSW 

6921-1 
INCONEL 690, PLATE 1" X 86" 
X 106" UNKNOWN 

INCONEL 690, PLATE 1" X 86" 
X 106" 2 $52,658.00 EA WVNS 

6921-2 
INCONEL 690, PLATE 1/2" X 
76" X 126" UNKNOWN 

INCONEL 690, PLATE 1/2" X 
76" X 126" 3 $41,752.00 EA WVNS 

6921-3 
INCONEL 690, PLATE 1/2" X 
76" X 108" UNKNOWN 

INCONEL 690, PLATE 1/2" X 
76" X 108" 2 $23,854.00 EA WVNS 

6921-4 
INCONEL 690, PLATE 1/2" X 
54" X 126" UNKNOWN 

INCONEL 690, PLATE 1/2" X 
54" X 126" 2 $19,779.00 EA WVNS 

6922-1 
INCONEL 690 PLATE 1/2" X 
90" X 108" UNKNOWN 

INCONEL 690 PLATE 1/2" X 
90" X 108" 1 $14,126.00 EA WVNS 

6922-2 
INCONEL 690, PLATE 1/2" X 
48" X 96" UNKNOWN 

INCONEL 690, PLATE 1/2" X 
48" X 96" 5 $16,862.00 EA WVNS 

6922-3 
INCONEL 690, PIPE 1 1/2" 
SCH 80, 6 PCS UNKNOWN 

INCONEL 690, PIPE 1 1/2" 
SCH 80, 6 PCS 110 $7,548.00 FT WVNS 

6929-1 

MOTOR, DRIVE 
CONTROLLER WITH WATER 
FLUSH HOSE KIT TOSHIBA 

MOTOR, DRIVE 
CONTROLLER WITH WATER 
FLUSH HOSE KIT 1 $5,000.00 BOX WVNS 

7036-1 SKID, TEMP MONITOR UNKNOWN C6-1917-F-056 1 $10,000.00 EA WVNS 

7046-3 

ASSEMBLY, TROLLEY 
SUPPORT BRACKET CRATE 
3 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

ASSEMBLY, TROLLEY 
SUPPORT BRACKET CRATE 
3 1 $6,000.00 EA WVNS 

7046-4 

ASSEMBLY, TROLLEY 
SUPPORT BRACKET CRATE 
4 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

ASSEMBLY, TROLLEY 
SUPPORT BRACKET CRATE 
4 1 $6,000.00 EA WVNS 

7047-1 
WINCH STAND AND CAMERA 
ARM CRATE 5 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 

WINCH STAND AND CAMERA 
ARM CRATE 5 2 $55,000.00 EA WVNS 
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7047-2 
WINCH STAND AND CAMERA 
ARM CRATE 6 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

WINCH STAND AND CAMERA 
ARM CRATE 6 2 $55,000.00 EA WVNS 

7047-4 
WINCH, JIG, HOSES, 
FITTINGS CRATE 8 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

WINCH, JIG, HOSES, 
FITTINGS CRATE 8 1 $3,000.00 EA WVNS 

7053-2 TOOL, POSITIVE DRIVE 

NUMET 
ENGINEERING 
LTD 63-W-025 1 $45,000.00  WVNS 

7054-2 
MODEL, EMERGENCY 
RELEASE 

NUMET 
ENGINEERING 
LTD 

MODEL, EMERGENCY 
RELEASE 1 $45,000.00  WVNS 

7055-1 
HOOK, WITH REMOTE 
SAFETY LATCH 

ORCHARD PARK 
FABRICATION 1179D1000 2 $65,000.00 EA WVNS 

7057-2 MODEM 
PRACTICAL 
PERIPHERALS PCM144MT 1 $130.00  BSW 

7081-3 
WINDOW, GLASS BLOCK 18" 
X 6" UNKNOWN 

WINDOW, GLASS BLOCK 18" 
X 6" 1 $1,000.00  BSW 

7082-1 
TERMINAL, DATA PROCESS/ 
PRINT 

TEXAS 
INSTRUMENTS 700 1 $2,396.00  BSW 

7121-1 YOKE, LIFTING WSF IND YOKE, LIFTING 3 $6,966.00 EA WVNS 

7131-1 
DRIP PAN AND WINCH 
COVER 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

DRIP PAN AND WINCH 
COVER 1 $5,000.00 EA WVNS 

7131-2 
DRIP PAN AND WINCH 
COVER 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

DRIP PAN AND WINCH 
COVER 1 $5,998.00 EA WVNS 

7168-2 PLOTTER QMS 10 1 $5,626.73  BSW 
7198-3 PRINTER, PORTABLE CANON BJ10EX 1 $315.00  BSW 

7207-1 
EBERLINE BETA CAMS ML 
AMS-3A EBERLINE 

EBERLINE BETA CAMS ML 
AMS-3A 8 $58,800.00 EA WVNS 

7211-1 CABINET 
RELIANCE 
COMM/TEC FSDRLS900SDPM 1 $2,500.00  BSW 

7217-1 SKIMMER, FLOATING 
DIVERSIFIED 
TECHNOLOGIES SFP-100 1 $17,200.00 EA BSW 

7217-2 ORIFICE, FILTER DISCHARGE 
DIVERSIFIED 
TECHNOLOGIES UF-260-DO 2 $450.00 EA BSW 

7217-4 
ASSEMBLY, DW-PP 260/25 
FILTER PUMP UNKNOWN 

ASSEMBLY, DW-PP 260/25 
FILTER PUMP 1 $5,860.00 EA BSW 

7236-1 
ACTIVATED ALUMINA, 100 LB 
DRUM UNKNOWN 

ACTIVATED ALUMINA, 100 
LB DRUM 100 $400.00 LB WVNS 

7236-2 
 ACTIVATED ALUMINA, 50 LB 
DRUM UNKNOWN 

ACTIVATED ALUMINA, 50 LB 
DRUM 50 $200.00 LB WVNS 

7240-1 LABEL, SETMARK PIPE BELL POWER LABEL, SETMARK PIPE 1146 $5,000.00 EA WVNS 
7252-1 BEAM UNKNOWN BEAM 2 $900.00 EA WVNS 

7252-2 PLATE 
WEST METAL 
WORKS PLATE 4 $1,000.00 EA WVNS 

7323-1 SCREW, AOJ HI-TECH SCREW, AOJ 30 $1,500.00 EA WVNS 
7323-2 CLAMP HI-TECH CLAMP 30 $1,500.00 EA WVNS 
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7323-3 PIN, SPIRAL HI-TECH PIN, SPIRAL 120 $500.00 EA WVNS 
7323-4 SEAL, CONEC HI-TECH SEAL, CONEC 80 $1,320.00 EA WVNS 
7324-1 NOZZLE, L-BLOCK HI-TECH NOZZLE, L-BLOCK 30 $18,375.00 EA WVNS 
7324-2 NOZZLE, L-BLOCK HI-TECH NOZZLE 30 $18,510.00 EA WVNS 

7331-1 
JOINT, STS JUMPER 
EXPANSION 1"-150# CLASS METRA FLEX 

JOINT, STS JUMPER 
EXPANSION 1"-150# CLASS 10 $11,500.00 EA WVNS 

7331-2 

JOINT, STS JUMPER 
EXPANSION 1 1/2"-150# 
CLASS METRA FLEX 

JOINT, STS JUMPER 
EXPANSION 1 1/2"-150# 
CLASS 10 $13,340.00 EA WVNS 

7386-1 CASING, LAD PUMP MAIN UNKNOWN DE-001-001-1 1 $550.00  BSW 

7398-2 
BACK UP UNIT, PORTABLE 
TAPE CONNER CTM700EP 1 $410.00  BSW 

7401-2 MODEM 
PRACTICAL 
PERIPHERALS PC144MT 1 $125.00  BSW 

7402-1 ANALYZER, IMAGE 
SPATIAL DATA 
SYSTEMS VP8 1 $10,276.00  BSW 

7419-1 DRILL, PORTABLE MAGNETIC HOUGEN 10915 1 $2,950.00  WVNS 

7435-1 
UNIT, HYDRUALIC POWER 
440V 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

UNIT, HYDRUALIC POWER 
440V 1 $5,000.00 CRATE WVNS 

7435-2 
HOSE, VARIOUS LENGTH 
HYDRAULIC 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

HOSE, VARIOUS LENGTH 
HYDRAULIC 1 $2,000.00 PALETTE WVNS 

7436-1 HOSE, TENDER 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. HOSE, TENDER 1 $3,000.00 PALETTE WVNS 

7463-1 CABLE ASSY 
RED ZONE 
ROBOTICS CABLE ASSY 1 $350.00 EA BSW 

7463-2 CABLE ASSY 
RED ZONE 
ROBOTICS CABLE ASSY 1 $500.00 EA BSW 

7464-1 
ASSEMBLY, CABLE TETHER 
REEL CONTROL 

RED ZONE 
ROBOTICS 

ASSEMBLY, CABLE TETHER 
REEL CONTROL 1 $600.00 EA BSW 

7464-3 
CABLE ASSY (DEXTROUS 
MANIPULATOR) 

RED ZONE 
ROBOTICS 

CABLE ASSY (DEXTEROUS 
MANIPULATOR) 1 $600.00 EA BSW 

7473-2 PRINTER IBM 4224 1 $2,919.00  BSW 
7490-1 PRINTER, BAR CODE INTERMEC 3000A1 1 $1,186.00  BSW 
7490-2 MODEM MULTITECH MT932BA 1 $400.00  BSW 

7492-2 
COMPUTER ACCESSORIES 
POWER DIRECTOR UNKNOWN 

COMPUTER ACCESSORIES 
POWER DIRECTOR 1 $500.00  BSW 

7518-1 SAW, CAULK 
BRUCE'S 
WELDING SAW, CAULK 1 $3,000.00 EA WVNS 

7526-2 
BOARDS, DSC LOGIC 
MODULE ACRISON V2-M-4-409 1 $1,000.00  BSW 

7539-1 
PLATFORM, WTF PUMP 
REMOVAL UNKNOWN 

PLATFORM, WTF PUMP 
REMOVAL 1 $8,000.00 EA WVNS 

7539-2 

BOX, WTF PUMP 
CONTAINMENT SUPPORT 
STRUCTURE UNKNOWN 

BOX, WTF PUMP 
CONTAINMENT SUPPORT 
STRUCTURE 1 $3,500.00 EA WVNS 
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7555-1 ASSEMBLY, SUPPORT BEAM 
WEST METAL 
WORKS ASSEMBLY, SUPPORT BEAM 1 $1,766.00 EA WVNS 

7555-2 ASSEMBLY, LIFT BRACKET 
WEST METAL 
WORKS ASSEMBLY, LIFT BRACKET 1 $2,678.00 EA WVNS 

7555-3 T-HANDLE 
WEST METAL 
WORKS T-HANDLE 1 $680.00 BOX WVNS 

7557-1 
COMPUTER, CORROSION 
MONITORING 

ROHRBACK 
COSASCO RCS1100 1 $19,700.00  BSW 

7558-1 
MONITOR, WATER PROOF 
100R/HR LUDLUM 133-7-1 2 $970.00 EA WVNS 

7561-1 REGULATOR, PRESSURE 

AAA FLUID 
POWER SERVICE 
CORP REGULATOR, PRESSURE 3 $600.00 EA BSW 

7583-2 MODEM CSU/DSU PENRIL 5056-5 1 $451.00  BSW 
7584-4 MODEM EVEREX EVERCOM 24E 1 $400.00  BSW 

7638-1 FILTER, HEPA 2' X 2' X 11 1/2" ELLIS & WATTS 
FILTER, HEPA 2' X 2' X 11 
1/2" 12 $12,696.00 EA BSW 

7671-1 
MOCK UP,  MOCK UP FOR 
5O-G-1 UNKNOWN 8DZM8 1 $2,000.00 EA WVNS 

7671-2 PLUG. G1 SHIELD UNKNOWN PLUG, G1 SHIELD 1 $3,000.00 EA WVNS 

7671-3 
TOOL, MOB PUMP DIS 
ASSEMBLY 

WEST METAL 
WORKS 

TOOL, MOB PUMP DIS 
ASSEMBLY 1 $15,000.00 EA WVNS 

7671-4 
MOCK UP PIECES, FOR 50-G-
1 UNKNOWN 

MOCK UP PIECES, FOR 50-
G-1 1 $2,500.00 EA WVNS 

7673-1 
FRAME, G1 REMOVAL 
SHIELD CASK SUPPORT UNKNOWN 

FRAME, G1 REMOVAL 
SHIELD CASK SUPPORT 1 $5,000.00 EA WVNS 

7673-2 
COVER, RISER STAINLESS 
STEEL SHIELD UNKNOWN 8D2M8 50-G-001 1 $25,000.00 EA WVNS 

7673-3 
CONTAINERS, G1 REMOVAL 
SHIDD UNKNOWN 

CONTAINERS, G1 REMOVAL 
SHIDD 3 $15,000.00 EA WVNS 

7673-4 
COVER, G1 REMOVAL 
SHIELD CONTAINER UNKNOWN 

COVER, G1 REMOVAL 
SHIELD CONTAINER 7 $5,000.00 EA WVNS 

7676-1 
SHAFT, MOB PUMP FOR 
TEST CUTTING UNKNOWN 

SHAFT, MOB PUMP FOR 
TEST CUTTING 1 $3,500.00 EA WVNS 

7676-2 
MOCK UP, TEST TOWER 
RISER EXTENSION UNKNOWN 

MOCK UP, TEST TOWER 
RISER EXTENSION 1 $2,000.00 EA WVNS 

7676-3 
STAND, TEST TOWER 
SUPPORT EXTENSION UNKNOWN 

STAND, TEST TOWER 
SUPPORT EXTENSION 1 $1,500.00 EA WVNS 

7681-3 COMPUTER, PERSONAL DIGITAL VX40BN3 1 $2,726.10  BSW 
7684-4 PRINTER IBM 4230 1 $1,946.00  BSW 

7698-2 WASHING MACHINE, BASE UNKNOWN WASHING MACHINE, BASE 1 $500.00 EA WVNS 

7739-1 
BAIL, MOB PUMP LIFTING 
650# FLOWAY PUMPS 

BAIL, MOB PUMP LIFTING 
650# 1 $3,000.00 EA WVNS 

7740-1 
PROBE, 50'L DENSITY FOR 
8D1,2 UNKNOWN 

PROBE, 50'L DENSITY FOR 
8D1,2 1 $50,000.00 EA WVNS 

7742-1 ZEOLITE IE-96 

MOLECULAR 
SIEVE 
PRODUCTS ZEOLITE IE-96 4 $12,000.00 DRUM WVNS 

7742-2 ZEOLITE IE-96 

MOLECULAR 
SIEVE 
PRODUCTS ZEOLITE IE-96 4 $9,000.00 DRUM WVNS 

7760-1 TRUCK, END ROTOBROACH TRUCK, END 1 $1,000.00 EA WVNS 
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7760-2 END TRUCK 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. END TRUCK 1 $1,000.00 EA WVNS 

7760-3 PLATE, SIDE UNKNOWN PLATE, SIDE 2 $1,000.00 EA WVNS 

7760-4 BRACE 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. BRACE 2 $2,000.00 EA WVNS 

7761-1 CYLINDER, HYDRAULIC 
BAILEY 
CONTROLS CYLINDER, HYDRAULIC 1 $2,500.00 EA WVNS 

7761-3 NUT, SHOULDER 
BAILEY 
CONTROLS NUT, SHOULDER 12 $1,000.00 EA WVNS 

7761-4 STUD 
BAILEY 
CONTROLS STUD 6 $500.00 EA WVNS 

7764-1 ASSEMBLY, SLEEVE/PLUG 
WEST METAL 
WORKS ASSEMBLY, SLEEVE/PLUG 1 $822.00 EA WVNS 

7765-1 HOSE, FLEX UNKNOWN HOSE, FLEX 2 $400.00 EA BSW 
7765-2 BLOCK, END UNKNOWN BLOCK, END 6 $200.00 EA BSW 

7765-3 VALVE, 1" BALL 
NELES-
JAMESBURY VALVE, 1" BALL 2 $200.00 EA BSW 

7765-4 JOINT, 1" EXPANSION UNKNOWN JOINT, 1" EXPANSION 4 $200.00 EA BSW 
7768-1 NUT, LOCK ADAMANT NUT, LOCK 10 $135.00 EA BSW 
7768-2 FLANGE, OUTSIDE ADAMANT FLANGE, OUTSIDE 10 $300.00 EA BSW 

7772-1 
SCANNER, SEGMENTED 
GAMMA CANBERRA 2445 1 $10,000.00  BSW 

7790-3 PRINTER, LASER DIGITAL LN03 1 $3,120.00  BSW 

7798-3 
PROJECTION PANEL,LQUID 
CRYSTAL 

SHARP 
ELECTRONICS QA1150 1 $3,950.00  BSW 

7803-4 DISK DRIVE, EXTERNAL SYSGEN DISK DRIVE, EXTERNAL 1 $300.00  BSW 

7817-2 PRINTER 
HEWLETT-
PACKARD 82143A 1 $319.00  BSW 

7832-1 CAMERA, COLOR 
INDUSTRIAL 
VIDEO SYSTEMS CAMERA, COLOR 1 $8,250.00 EA WVNS 

7834-1 
ASSEMBLY, INCELL 
MAINTENANCE STATION 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

ASSEMBLY, INCELL 
MAINTENANCE STATION 1 $29,940.00 EA WVNS 

7836-3 MODEM 
PRACTICAL 
PERIPHERALS PM144MTII 1 $125.00  BSW 

7848-1 HARD DRIVE UNIT 
STORAGE 
DIMENSIONS LAN1900S1N2 1 $2,660.00  BSW 

7848-2 DISK DRIVE, EXTERNAL SSI LAN1900S1N2 1 $2,660.00  BSW 
7852-4 DISK DRIVE, EXTERNAL SSI 2000SL 1 $967.00  BSW 

7866-1 BASKET, VEMP CUT OFF UNKNOWN BASKET, VEMP CUT OFF 1 $2,000.00 EA BSW 
7876-1 DOCKING STATION COMPAQ DOCKING STATION 3 $1,800.00 EA BSW 
7914-1 SAMPLER, REFRIGERATED ISCO 3710 1 $4,400.00  WVNS 
7926-2 PRINTER OMNI 810R0 1 $1,486.95  BSW 

7932-1 
DECON RING ADAPTER 
REMOVAL SLEEVING UNKNOWN G-12 1 $265.00 EA BSW 

7935-1 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

7935-2 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 
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7935-3 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

7935-4 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

7943-1 
LOAD CELLS, 
INDICATOR/COND SENSOTEC 

LOAD CELLS, 
INDICATOR/COND 4 $8,000.00 EA BSW 

7950-1 ROOF CUTTER RED ROVER ROOF CUTTER 1 $14,000.00  WVNS 
7950-3 VACUUM, CANISTER NILFISK GS/GM 811 1 $3,000.00  WVNS 

7983-1 
CONTAINER, SHIELD TO 
SHIP LLW FILTERS UNKNOWN 

CONTAINER, SHIELD TO 
SHIP LLW FILTERS 1 $9,400.00 EA WVNS 

7999-1 CD ROM READER NEC CDR400 1 $600.00  BSW 
8001-1 DIAMOND BLADE GREENLEE 11D80-R75-B100 2 $214.00 EA BSW 
8002-1 INVERTOR CONTROL BALDOR SERIES 15H 1 $1,426.00 EA BSW 

8014-1 
TROLLEY ADAPTER SUB 
ASSY 

WEST METAL 
WORKS 

TROLLEY ADAPTER SUB 
ASSY 1 $7,160.00  WVNS 

8014-2 MAST CURTAIN SUB ASSY 
WEST METAL 
WORKS MAST CURTAIN SUB ASSY 1 $12,648.00  WVNS 

8014-3 
WINCH ENCLOSURE SUB 
ASSY 

WEST METAL 
WORKS 

WINCH ENCLOSURE SUB 
ASSY 2 $15,712.00 EA WVNS 

8014-4 
WINCH ENCLOSURE SUB 
ASSY 

WEST METAL 
WORKS WINCH 2 $15,620.00 EA WVNS 

8015-1 
END TRUCK ASSY (POSITION 
#1) 

SPECIALITY 
MAINTENANCE & 
CONST. CO. 

END TRUCK ASSY 
(POSITION #1) 2 $3,000.00 EA WVNS 

8015-2 END TRUCK ASSY (NO BAIL) 

SPECIALITY 
MAINTENANCE & 
CONST. CO. END TRUCK ASSY (NO BAIL) 1 $1,000.00 EA WVNS 

8015-3 2" ID X 16'L HOSE 

SPECIALITY 
MAINTENANCE & 
CONST. CO. 2" ID X  16'L HOSE 1 $100.00 EA WVNS 

8016-1 
CABLE ASSY (TETHER REEL 
LOCOMOTOR CONTROL) 

RED ZONE 
ROBOTICS 

CABLE ASSY (TETHER REEL 
LOCOMOTOR CONTROL) 1 $300.00 EA BSW 

8016-2 
CABLE ASSY (TETHER REEL 
CAMERA CONTROL) 

RED ZONE 
ROBOTICS 

CABLE ASSY (TETHER REEL 
CAMERA CONTROL) 1 $300.00 EA BSW 

8017-1 
ASSEMBLY, CABLE 
BULKHEAD PANEL CONTROL 

RED ZONE 
ROBOTICS 

ASSEMBLY, CABLE 
BULKHEAD PANEL 
CONTROL 1 $800.00  BSW 

8017-2 

CABLE ASSY (BULKHEAD 
PANEL LOCOMOTOR 
CONTROL) 

RED ZONE 
ROBOTICS 

CABLE ASSY (BULKHEAD 
PANEL LOCOMOTOR 
CONTROL) 1 $1,100.00 EA BSW 

8018-1 

ASSEMBLY, CABLE 
BULKHEAD PANEL CAMERA 
CONTROL 

RED ZONE 
ROBOTICS 

ASSEMBLY, CABLE 
BULKHEAD PANEL CAMERA 
CONTROL 1 $300.00 EA BSW 

8018-2 
ASSEMBLY, BULKHEAD 
PANEL 

RED ZONE 
ROBOTICS 

ASSEMBLY, BULKHEAD 
PANEL 1 $8,500.00 EA BSW 

8019-1 GRIPPER, CAMERA 
RED ZONE 
ROBOTICS 6580CMA03A 2 $96,000.00 EA BSW 

8019-2 GRIPPER REMOTE PANEL 
RED ZONE 
ROBOTICS 6580CPA03A 1 $11,000.00 EA BSW 

8019-3 GRIPPER CONTROL 
RED ZONE 
ROBOTICS 6580CC403A 1 $7,500.00 EA BSW 

8019-4 GRIPPER LIGHTS RED ZONE 6580LHA03A 10 $15,000.00 EA BSW 
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8020-1 SCHILLING ARM CAMERA 
RED ZONE 
ROBOTICS 6585CMA03A 1 $29,000.00 EA BSW 

8033-1 
MOCK UP, BLACK B-25 BOX 
FOR TRAINING ONLY UNKNOWN 12-2770-B 1 $500.00 EA BSW 

8044-1 
IONAC SYBRON EXCHANGE 
RESIN SR-4 

SYBRON 
CHEMICAL 

IONAC SYBRON EXCHANGE 
RESIN SR-4 5 $20,000.00 DRUM BSW 

8044-2 
IONAC SYBRON EXCHANGE 
RESIN SR-4 

SYBRON 
CHEMICAL INC 

IONAC SYBRON EXCHANGE 
RESIN SR-4 1 $14,916.00  BSW 

8071-1 TANK, POLY UNKNOWN TANK, POLY 1 $500.00 EA WVNS 
8083-1 DRYER, CLOTHES HUEBSCH DRYER, CLOTHES 1 $5,000.00  WVNS 

8087-1 DRUM, WASTE CONTAINERS 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. DRUM, WASTE CONTAINERS 9 $3,260.00 EA WVNS 

8094-2 
KEYBOARD, CONTROL 
PANEL ABEKUS A51 KEYBOARD 1 $2,790.00  BSW 

8094-3 DISK DRIVE, 3.5" ABEKUS A51/A57 1 $1,000.00  BSW 

8097-3 
WINCH, ELECTRICAL 
COMPONENTS UNKNOWN 

WINCH, ELECTRICAL 
COMPONENTS 1 $1,000.00  BSW 

8114-1 

ASSEMBLY, VTF 
MAINTENANCE STATION 
MOCKUP SUPPORT UNKNOWN 

ASSEMBLY, VTF 
MAINTENANCE STATION 
MOCKUP SUPPORT 1 $8,800.00 EA WVNS 

8117-1 

HYDRAULIC POWER UNIT 
W/ENVIRONMENTAL 
ENCLOSURE 

RED ZONE 
ROBOTICS 

HYDRAULIC POWER UNIT  
W/ENVIRONMENTAL 
ENCLOSURE 1 $46,000.00 EA WVNS 

8118-1 
DEMATIC GEAR MOTOR 
100% W/GEAR RATIO 19.86:1 MANNESMAN KBS80B12-100 1 $3,516.00 EA WVNS 

8118-2 
DEMATIC GEAR MOTOR 
W/GEAR RATIO 24.59:1 MANNESMAN KBS80B12 2 $4,628.00 EA  

8119-1 FILTER FLANDERS 
T007-W-43-05-NU-51-23-GG-
F-U5 4 $2,202.00 EA WVNS 

8120-1 
EVAPORATOR ASSY, LOW 
LEVEL WASTE UNKNOWN 

EVAPORATOR ASSY, LOW 
LEVEL WASTE 1 $158,232.00  WVNS 

8142-3 ASSEMBLY, SENSOR BLOCK 

GILIAN 
INSTRUMENT 
CORP ASSEMBLY, SENSOR BLOCK 1 $500.00  BSW 

8172-1 COLUMN, STC C UPFLOW UNKNOWN J-157F 1 $2,500.00 EA BSW 
8172-2 COLUMN, STS C UPFLOW UNKNOWN J-2014F 1 $2,500.00 EA BSW 
8198-1 PRINTER IBM 4230 1 $2,595.00  BSW 

8200-1 
TANK, 500 GALLON 
FIBERGLASS W/AGITATOR UNKNOWN 

TANK, 500 GALLON 
FIBERGLASS W/AGITATOR 2 $500.00 EA WVNS 

8202-2 SCRUBBER, SVSII TANK UNKNOWN SCRUBBER, SVSII TANK 1 $2,500.00  WVNS 

8203-1 
TANK, 5500 GALLON 
VERTICAL BULK STORAGE NALGENE 

TANK, 5500 GALLON 
VERTICAL BULK STORAGE 3 $2,600.00 EA WVNS 

8209-1 
MONORAIL, ADMAC PUMP 
INTENSIFIER FOR UNKNOWN 

MONORAIL, ADMAC PUMP 
INTENSIFIER  FOR 1 $500.00  WVNS 
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8210-1 
BLOWER, ROOTS OFF-GAS 
01-14 UNKNOWN 

BLOWER, ROOTS OFF-GAS 
01-14 1 $5,500.00  BSW 

8211-1 MOCKUP, MOB PUMP UNKNOWN MOCKUP, MOB PUMP 2 $10,000.00 EA WVNS 

8212-1 
TANK, 550 GALLON POLY 
(WHITE) UNKNOWN 

TANK, 550 GALLON POLY 
(WHITE) 2 $750.00 EA WVNS 

8212-2 
TANK, 250 GALLON POLY 
(GREEN) UNKNOWN 

TANK, 250 GALLON POLY 
(GREEN) 1 $500.00  WVNS 

8215-1 
SIDE ACCESS PANEL SUB 
ASSY 

WEST METAL 
WORKS 

SIDE ACCESS PANEL SUB 
ASSY 8 $9,720.00 EA WVNS 

8215-2 
FRONT ACCESS PANEL SUB 
ASSY 

WEST METAL 
WORKS 

FRONT ACCESS PANEL SUB 
ASSY 4 $5,744.00 EA WVNS 

8215-3 
3/8-16 X 7/8"L HEX HD CAP 
SCREW 18-8SS 

WEST METAL 
WORKS 

3/8-16 X 7/8"L HEX HD CAP 
SCREW 18-8 SS 86 $24.00 EA WVNS 

8215-4 
1/2-13 X 1 3/4"L HEX HD CAP 
SCREW 8-18 SS 

WEST METAL 
WORKS 

1/2-13 X 1 3/4"L HEX HD CAP 
SCREW 8-18 SS 56 $72.00 EA WVNS 

8216-1 
1/2-13 X 2"L HEX HD CAP 
SCREW 18/8 SS 

WEST METAL 
WORKS 

1/2-13 X 2"L HEX HD CAP 
SCREW 18/8 SS 24 $31.68 EA WVNS 

8216-2 
3/4-10 X 2"L HEX HD CAP 
SCREW 18-8 SS 

WEST METAL 
WORKS 

3/4-10 X 2"L HEX HD CAP 
SCREW 18-8 SS 8 $14.96 EA WVNS 

8216-3 
3/4-10 X 2 3/4"L HEX HD CAP 
SCREW 18-8 SS 

WEST METAL 
WORKS 

3/4-10 X 2 3/4"L HEX HD CAP 
SCREW 18-8 SS 8 $46.56 EA WVNS 

8216-4 
3/4-10 X 3"L HEX HD CAP 
SCREW 18-8 SS 

WEST METAL 
WORKS 

3/4-10 X 3"L HEX HD CAP 
SCREW 18-8 SS 4 $17.52 EA WVNS 

8217-1 
3/4-10 X 4 1/2"L HEX HD CAP 
SCREW 18-8 SS 

WEST METAL 
WORKS 

3/4-10 X 4 1/2"L HEX HD CAP 
SCREW 18-8 SS 8 $48.40 EA WVNS 

8217-2 1/2-13 HEX NUTS 18-8 SS 
WEST METAL 
WORKS 1/2-13 HEX NUTS 18-8 SS 24 $16.56 EA WVNS 

8217-3 3/4-10 HEX NUTS 18-8 SS 
WEST METAL 
WORKS 3/4-10 HEX NUTS 18-8 SS 36 $31.68 EA WVNS 

8217-4 
3/8" SPRING LOCK WASHERS 
18-8 SS 

WEST METAL 
WORKS 

3/8" SPRING LOCK 
WASHERS 18-8 SS 86 $10.32 EA WVNS 

8218-1 
1/2" SPRING LOCK WASHERS 
18-8 SS 

WEST METAL 
WORKS 

1/2" SPRING LOCK 
WASHERS 18-8 SS 80 $14.40 EA WVNS 

8218-2 
3/4" SPRING LOCK WASHERS 
18-8 SS 

WEST METAL 
WORKS 

3/4" SPRING LOCK 
WASHERS 18-8 SS 36 $13.32 EA WVNS 

8218-3 
NEVER SIEZE, NUCLEAR 
GRADE PURE NICKLE BOSTIK 

NUCLEAR GRADE NEVER 
SIEZE PURE NICKLE 1 $12.99 EA WVNS 

8218-4 CAULK, RTV SILICONE DOW 736 4 $57.68 EA WVNS 

8223-1 
TEST TANK, CERIUM 4 
W/STEAM COIL UNKNOWN 

TEST TANK, CERIUM 4 
W/STEAM COIL 1 $16,000.00  WVNS 

8223-2 
TEST STAND, CERIUM 4 12' H 
X 8' W UNKNOWN 

TEST STAND, CERIUM 4 12' 
H X 8' W 1 $3,560.00  WVNS 

8228-1 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

8228-2 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

8228-3 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 
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8228-4 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS IVS370 1 $8,250.00  WVNS 

8230-4 
SWITCH, PUMP MOTOR AND 
WIRE POLE UNKNOWN CB260 1 $230.00  BSW 

8234-1 
HOIST, 1/2 TON ELECTRIC 
CHAIN HARRINGTON SH005S 1 $2,000.00  WVNS 

8243-1 
PLATFORM,  5' X 4' WHITE 
WOOD UNKNOWN 

PLATFORM, 5' X 4' WHITE 
WOOD 4 $200.00 EA WVNS 

8244-1 BLOCKS, K3 MONOFRAX UNKNOWN BLOCKS, K3 MONOFRAX 1 $1,500.00 LOT WVNS 

8280-1 LIFTING BAIL, MOB PUMP UNKNOWN LIFTING BAIL, MOB PUMP 1 $7,500.00  WVNS 

8295-1 
TANK, 250 GALLON 
FIBERGLASS (BLUE) UNKNOWN 

TANK, 250 GALLON 
FIBERGLASS (BLUE) 1 $850.00  WVNS 

8295-2 
TANK, 500 GALLON POLY 
(GRAY) NALGENE 

TANK, 500 GALLON POLY 
(GRAY) 2 $2,450.00 EA WVNS 

8296-1 
TANK, 500 GALLON 
CYLINDRICAL W/OPEN TOP UNKNOWN 

TANK, 500 GALLON 
CYLINDRICAL W/OPEN TOP 1 $750.00  WVNS 

8296-2 DRUM, 200 GALLON POLY UNKNOWN DRUM, 200 GALLON POLY 1 $500.00  WVNS 

8298-1 
UPPER PLATFORM FOR MOB 
PUMP REMOVAL UNKNOWN 

UPPER PLATFORM FOR 
MOB PUMP REMOVAL 1 $2,500.00  WVNS 

8311-1 TOWER, N-12 TEST UNKNOWN TOWER, N-12 TEST 1 $8,000.00  WVNS 

8318-1 

FRAME, ADJUSTABLE 
SUPPORT FOR 50-G-001 
REMOVAL UNKNOWN 

FRAME, ADJUSTABLE 
SUPPORT FOR 50-G-001 
REMOVAL 1 $6,500.00  WVNS 

8321-1 
COVERS, 12" REINFORCED 
OFF-GAS TRENCH UNKNOWN 

COVERS, 12" REINFORCED 
OFF-GAS TRENCH 6 $25,000.00 EA WVNS 

8323-1 
CASK, 50-G-001 PUMP 
REMOVAL UNKNOWN 

CASK, 50-G-001 PUMP 
REMOVAL 1 $4,500.00  WVNS 

8336-1 SPEED SPACE, 8' X 15' UNKNOWN SPEED SPACE, 8' X 15' 1 $500.00  WVNS 

8362-4 TURBINE SHAFT, COPIES UNKNOWN TURBINE SHAFT, COPIES 1 $425.00  BSW 

8412-1 MODEM 
DIAMOND 
ELECTRONICS SUPRASONIC 1 $150.00  BSW 

8420-4 CABLE, 600 MCM XHHW UNKNOWN CABLE, 600 MCM XHHW 120 $60.00 FT BSW 
8460-1 CABLE, STRENGTH BOSTRAND CABLE, STRENGTH 500 $7,255.00 FT BSW 

8461-3 

FILTER, WOOL ELEMENT 
FOR I/R COMPRESSOR #XLE-
2-NL FIL-PRO 

FILTER, WOOL ELEMENT 
FOR I/R COMPRESSOR 
#XLE-2-NL 2 $516.00 EA BSW 

8464-1 SKIMMER PUMP 
DIVERSIFIED 
TECHNOLOGIES PP-100P 2 $12,220.00 EA BSW 

8464-3 FILTER PUMP 
DIVERSIFIED 
TECHNOLOGIES DW-PP-260125 1 $9,850.00  BSW 

8464-4 FILTER TUBE COVER 
DIVERSIFIED 
TECHNOLOGIES FC-UFV 2 $3,900.00 EA BSW 

8467-1 
BIN, 500 GALLON TOTE 
STAINLESS STEEL CLAWSON TANK 

BIN, 500 GALLON TOTE 
STAINLESS STEEL 1 $1,200.00  WVNS 
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8494-1 
ASSEMBLY, GAMMA PROBE 
SHIELD 

WEST METAL 
WORKS 

ASSEMBLY, GAMMA PROBE 
SHIELD 2 $5,556.00 EA WVNS 

8494-2 

ASSEMBLY, ELECTRICAL 
COMPONENTS FOR GAMMA 
PROBE 

WEST METAL 
WORKS 

ASSEMBLY, ELECTRICAL 
COMPONENTS FOR GAMMA 
PROBE 1 $150.00  WVNS 

8496-1 INCUBATOR/REGRIGERATOR ULINE 75 2 $1,000.00 EA BSW 
8535-1 IE-96 RESIN UOP LLC IE-96 RESIN 12 $35,604.00 DRUM BSW 

8539-3 MODEM 
PRACTICAL 
PERIPHERALS PC144MT 1 $130.00  BSW 

8539-4 MODEM 
PRACTICAL 
PERIPHERALS PM144MTII 1 $125.00  BSW 

8547-3 RECORDER, VIDEO SONY VO7600 1 $2,284.00  BSW 

8553-2 
MONITOR, COMPUTER 
SWING ARM MISCO 

MONITOR, COMPUTER 
SWING ARM 1 $40.00  BSW 

8555-2 
REEL TO REEL VIDEO TAPE 
RECORDER PANASONIC NV3130 1 $2,600.00  BSW 

8570-1 
TENT, CONTAINMENT FOR 
MOB PUMP UNKNOWN 

TENT, CONTAINMENT FOR 
MOB PUMP 1 $600.00  WVNS 

8582-1 0534-C UNKNOWN AIR HANDER UNIT 1 $3,000.00  WVNS 

8582-2 
SPLITTER, DUCT WORK 4-
WAY UNKNOWN 

SPLITTER, DUCT WORK 4-
WAY 1 $500.00  WVNS 

8582-3 LOUVERS/DIFFUSERS UNKNOWN LOUVERS/DIFFUSERS 4 $500.00 EA WVNS 

8586-2 
TANK, 500 GALLON 
VERTICAL BULK STORAGE UNKNOWN 

TANK, 500 GALLON 
VERTICAL BULK STORAGE 1 $100.00  WVNS 

8599-1 DOOR, STEEL WITH FRAME 

DOOR 
SPECIALTIES, 
INC. DOOR, STEEL WITH FRAME 3 $1,335.00 EA WVNS 

8602-1 
CHANNEL, STEEL ASTM A-36 
4 X 5.4 UNKNOWN 

CHANNEL, STEEL ASTM A-36 
4 X 5.4 1 $29.19  BSW 

8602-2 
ANGLE, STEEL ASTM A-36 3 
X 3 X 1/4" UNKNOWN 

ANGLE, STEEL ASTM A-36 3 
X 3 X 1/4" 1 $31.56  BSW 

8602-3 
TUBE, STEEL A-513 2 X 2 X 
3/16" UNKNOWN 

TUBE, STEEL A-513 2 X 2 X 
3/16" 6 $231.78 EA BSW 

8602-4 
ANGLE, STEEL ASTM-36 2 X 2 
X 3/16" UNKNOWN 

ANGLE, STEEL ASTM-36 2 X 
2 X 3/16" 1 $13.53  BSW 

8603-1 
ASSEMBLY, 8D-1 TOC FMT 
BOOSTER PUMP 

WEST METAL 
WORKS 

ASSEMBLY, 8D-1 TOC FMT 
BOOSTER PUMP 1 $5,989.00  WVNS 

8605-1 KIT, EPOXY PAINT 
AMERON 
INTERNATIONAL KIT, EPOXY PAINT 1 $209.00  WVNS 

8606-1 
RING, SPRAY FOR WASTE 
TANK FARM 

CRAFT-WELD 
ENTERPRISES 

RING, SPRAY FOR WASTE 
TANK FARM 1 $6,750.00  WVNS 

8614-1 
BLOCK, SIX STATION CETOP 
3-VALVE UNKNOWN 

BLOCK, SIX STATION CETOP 
3-VALVE 1 $3,000.00  WVNS 

8614-2 VALVE, CETOP 3 VDH 4/3 UNKNOWN VALVE, CETOP 3 VDH 4/3 6 $1,667.00 EA WVNS 
8614-3 COIL UNKNOWN COIL 24 $2,000.00 EA WVNS 

8647-4 CASE, LIGHTING CARRYING SMITH-VICTOR CASE, LIGHTING CARRYING 1 $75.00  BSW 
8648-1 SPEAKER, COMPUTER UNKNOWN SPEAKER, COMPUTER 1 $12.00  BSW 

8650-2 
SWITCH, DATA TRANSFER 
A/B UNKNOWN 

SWITCH, DATA TRANSFER 
A/B 1 $38.00  BSW 

8661-1 PRINTER 
HEWLETT-
PACKARD 82143A 1 $386.80  BSW 
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8661-3 PRINTER 
HEWLETT-
PACKARD 82143A 1 $315.00  BSW 

8690-2 MONITOR, COMPUTER IBM 8515 1 $595.91  BSW 

8727-3 
INSTRUMENT, GRAVITY 
MEASURING UNKNOWN CL-10HY 1 $8,910.00  BSW 

8731-1 CONDENSING UNIT CARRIER 38131LG12 2 $1,164.00 EA WVNS 
8731-2 FAN, COIL UNIT CARRIER 40QNH01L 2 $746.00 EA WVNS 

8731-3 
ACCESSORIES, FAN COIL 
AND CONDENSING UNIT CARRIER 

ACCESSORIES, FAN COIL 
AND CONDENSING UNIT 2 $150.00 EA WVNS 

8767-1 SCALE SECA SCALE 1 $4,000.00  BSW 

8767-2 PORTABLE SUCTION UNIT LAERDAL PORTABLE SUCTION UNIT 1 $500.00  BSW 

8774-1 
ASSEMBLY, WTF 
BETA/GAMMA FOR M1 RISER 

WEST METAL 
WORKS 

ASSEMBLY, WTF 
BETA/GAMMA FOR M1 
RISER 1 $20,000.00  WVNS 

8777-1 COVER,  MOB PUMP VAULT UNKNOWN COVER,  MOB PUMP VAULT 1 $1,200.00  WVNS 

8778-1 ASSEMBLY, RAISED FLOOR 
WEST METAL 
WORKS ASSEMBLY, RAISED FLOOR 1 $10,893.00 LOT WVNS 

8792-1 BEAM, LIFT WITH END PLATE 
WEST METAL 
WORKS 

BEAM, LIFT WITH END 
PLATE 1 $400.00  WVNS 

8792-2 
BEAM, HOLD WITH END 
PLATE 

WEST METAL 
WORKS 

BEAM, HOLD WITH END 
PLATE 1 $500.00  WVNS 

8807-2 
COMPUTER, PERSONAL 
PORTABLE TOSHIBA T4700CT 1 $4,994.91  BSW 

8813-1 PROBE, METAL THERMISTOR YSI 407 1 $50.00  BSW 
8813-2 CABLE, PROBE UNKNOWN CABLE, PROBE 1 $50.00  BSW 

8815-1 

FURNACE, CM RAPID TEMP 
WITH CONTROLLER AND 
TWO CASTER CARTS UNKNOWN 

FURNACE, CM RAPID TEMP 
WITH CONTROLLER AND 
TWO CASTER CARTS 1 $17,000.00  WVNS 

8820-1 
TANK, 8D-2 WASTE SCALE 
MODEL 3/8" = 1 FT DRAVO 

TANK, 8D-2 WASTE SCALE 
MODEL 3/8" = 1 FT 1 $5,000.00  BSW 

8823-1 MOTOR, 80 RPM GEAR UNKNOWN B31010004 4 $125.00 EA BSW 

8823-3 

REPAIR KIT, FOR EX-CELL 
OFF-GAS NOX SAMPLE UNIT 
NEEDLE VALVE HORIBA 381119 2 $40.00 EA BSW 

8828-4 SAMPLER, AIR SAIC RADECO H809B2 5 $2,500.00 EA BSW 
8837-1 EXHIBIT, OPEN HOUSE UNKNOWN EXHIBIT, OPEN HOUSE 2 $2,500.00 EA BSW 
8847-1 PRINTER, LASER DIGITAL 2100+ 1 $1,295.00  BSW 

8857-1 
CLEANER, MINI MAX STEAM 
EQUIPMENT CABINET ONLY UNKNOWN 

CLEANER, MINI MAX STEAM 
EQUIPMENT CABINET ONLY 1 $350.00  BSW 

8874-1 
PLATE, 1" WITH ATTACHED 
LIFT BEAM 

WEST METAL 
WORKS 

PLATE, 1" WITH ATTACHED 
LIFT BEAM 1 $300.00  WVNS 

8874-2 
PLATE, 1" WITH ATTACHED 
ANGLE 

WEST METAL 
WORKS 

PLATE, 1" WITH ATTACHED 
ANGLE 1 $200.00  WVNS 

8874-3 
LEG, EAST AND CHANNEL 
CONSTRUCTION 

WEST METAL 
WORKS 

LEG, EAST AND CHANNEL 
CONSTRUCTION 1 $1,000.00  WVNS 

8874-4 
LEG, WEST AND CHANNEL 
CONSTRUCTION 

WEST METAL 
WORKS 

LEG, WEST AND CHANNEL 
CONSTRUCTION 1 $1,000.00  WVNS 
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8893-2 
FILTER, FOR RARE GAS 
SAMPLER UNKNOWN 

FILTER, FOR RARE GAS 
SAMPLER 4 $600.00 EA WVNS 

8893-3 
BEAKER, FOR RARE GAS 
SAMPLER MARINELLI 

BEAKER, FOR RARE GAS 
SAMPLER 4 $100.00 EA WVNS 

8897-1 
BATTERY, MAINTENANCE 
SYSTEM MOTOROLA WPLN4079AR 1 $817.00  BSW 

8897-2 
BATTERY, MAINTENANCE 
SYSTEM MOTOROLA TDN9430B 1 $817.00  BSW 

8900-1 
PARTITION, WALL FOR WTF 
PUMP SHELTER UNKNOWN 

PARTITION, WALL FOR WTF 
PUMP SHELTER 4 $500.00 EA WVNS 

8900-2 
PARTITION, DOOR FOR WTF 
PUMP SHELTER UNKNOWN 

PARTITION, DOOR FOR WTF 
PUMP SHELTER 2 $500.00 EA WVNS 

8900-3 
FLOORING, DIAMOND PLATE 
FOR PUMP SHELTER UNKNOWN 

FLOORING, DIAMOND PLATE 
FOR PUMP SHELTER 4 $500.00 EA WVNS 

8905-1 
SPOUT, POURING FOR 
CERIC NITRATE CONTAINER UNKNOWN 

SPOUT, POURING FOR 
CERIC NITRATE CONTAINER 9 $4,500.00 BOX BSW 

8907-1 
FILTER, CUSTOM MADE 15 X 
15/16"  17 1/4" X 9 1/4 PUROLATOR 

FILTER, CUSTOM MADE 15 X 
15/16"  17 1/4" X 9 1/4 4 $118.18 EA BSW 

8908-1 
VALVE PIT FRAME AND 
COVER FOR O2 BUILDING 

BRUCE'S 
WELDING 

VALVE PIT FRAME AND 
COVER FOR O2 BUILDING 1 $2,180.00  WVNS 

8916-1 VALVE, 8" BUTTERFLY UNKNOWN 2FII 1 $815.00  BSW 

8923-1 
DISPLAY, WOODEN 
ERGONOMIC UNKNOWN 

DISPLAY, WOODEN 
ERGONOMIC 1 $50.00  BSW 

8931-1 CASSETTE, 30 X BR VIDEO KCA CASSETTE, 30 X BR VIDEO 5 $250.00 BOX BSW 

8931-2 CASSETTE, 60 X BR VIDEO KCA CASSETTE, 60 X BR VIDEO 1 $50.00  BSW 
8931-3 TAPE, BETA TDK L-750 1 $50.00  BSW 
8939-1 PRINTER/READER OCE BRUNING 3210 1 $21,395.00  BSW 

8939-2 
CABINET, APERATURE CARD 
FILE RUSS-BASSETT 

CABINET, APERATURE 
CARD FILE 1 $2,000.00  BSW 

8955-1 BRACE, DIAGONAL UNKNOWN BRACE, DIAGONAL 57 $1,000.00 EA WVNS 
8955-2 SCAFFOLDING, FRAME UNKNOWN SCAFFOLDING, FRAME 18 $2,000.00 EA WVNS 

8955-3 
SCAFFOLDING, VERTICAL 
POST UNKNOWN 

SCAFFOLDING, VERTICAL 
POST 10 $1,000.00 EA WVNS 

8958-1 THERMOSTAT TRANE THERMOSTAT 2 $503.80 EA BSW 
8958-2 DISPENSER, TY-RAP THOMAS & BETTS DISPENSER, TY-RAP 2 $613.60 EA BSW 

8958-3 HEAD, TY-RAP LOCKING THOMAS & BETTS HEAD, TY-RAP LOCKING 3 $40.23 PKG BSW 

8963-1 
FILTER, 16" X 20" X 2" 
PERMANENT WASHABLE UNKNOWN 9154MVE2 4 $48.00 EA BSW 

8963-2 

POTENTIOMETER, 
THERMOSTAT LOW 
DISCHARGE HONEYWELL T991A1343280AHN 1 $238.16  BSW 

8963-3 
CONTROL,3 WIRE LOW VOLT 
PROPORTIONAL HONEYWELL T92161005 1 $236.52  BSW 

8963-4 

BEARING, BLOWER SHAFT 
VOLTAGE PROPORTIONAL 
CONTROL BROWNING VFE219 2 $113.02 EA BSW 
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8964-1 

FUSE, 1.5AMP 
TRANSFORMER PRIMARY 
TYPE FLM LITTEL 

FUSE, 1.5AMP 
TRANSFORMER PRIMARY 
TYPE FLM 2 $17.84 EA BSW 

8964-2 
FUSE, 2.5AMP SECONDARY 
TRANSFORMER TYPE FLM LITTEL 

FUSE, 2.5AMP SECONDARY 
TRANSFORMER TYPE FLM 1 $4.46  BSW 

8964-4 
MOTOR, STARTER 2HP 
1745RPM ALLEN-BRADLEY 

MOTOR, STARTER 2HP 
1745RPM 1 $20.82  BSW 

8965-1 
MOTOR, OVERLOAD 2HP 
1745RPM ALLEN-BRADLEY 

MOTOR, OVERLOAD 2HP 
1745RPM 1 $54.20  BSW 

8965-2 
CONTROL, TRANSFORMER 
208V/120V GE 

CONTROL, TRANSFORMER 
208V/120V 1 $151.84  BSW 

8965-3 
RELAY, ONE POLE DOUBLE 
THROW 

POTTER & 
BRUMFIELD CR2 1 $56.29  BSW 

8965-4 
RELAY, ONE POLE SINGLE 
THROW 

POTTER & 
BRUMFIELD CR1 1 $42.52  BSW 

8972-1 TENT, WITH AIRLOCK CUSTOM CANVAS TENT, WITH AIRLOCK 1 $1,200.00  WVNS 

8973-2 BOTTLE, 60ML SAMPLE UNKNOWN BOTTLE, 60ML SAMPLE 180 $25.00 EA BSW 

8974-1 
DISC, 1 1/2" BOILER FEED 
WATER CONTROL VALVE 

FISHER 
CONTROLS 1V710406242 1 $12.87  BSW 

8974-2 
VALVE, BOILER FEED WATER 
CONTROL 

JORDAN 
CONTROLS MV1510AD821040012075SX 2 $2,400.00 EA BSW 

8981-1 
REGULATOR, TYPE 51 
PRESSURE UNKNOWN 

REGULATOR, TYPE 51 
PRESSURE 1 $50.00  BSW 

8987-1 

IMPELLER, WITH WEAR RING 
40020 FOR ALLIS CHALMERS 
PUMP UNKNOWN 

IMPELLER, WITH WEAR 
RING 40020 FOR ALLIS 
CHALMERS PUMP 4 $16,295.20 EA BSW 

8987-2 
RING, WEARING SUCTION 
FOR ALLIS CHALMERS PUMP UNKNOWN 20035 3 $11,709.10 EA BSW 

8987-3 

RING, WEARING STUFFING 
BOX FOR ALLIS CHALMERS 
PUMP UNKNOWN 20036 3 $195.00 EA BSW 

8987-4 
BUSHING, THROAT FOR 
ALLIS CHALMERS PUMP UNKNOWN 6520 2 $100.00 EA BSW 

8988-1 
SLEEVE, SHAFT FOR ALLIS 
CHALMERS PUMP UNKNOWN 10090 4 $420.00 EA BSW 

8988-2 
SEAL, BEARING INBOARD 
FOR ALLIS CHALMERS PUMP UNKNOWN 51773 2 $6.00 EA BSW 

8988-3 
SEAL, BEARING INBOARD 
FOR ALLIS CHALMERS PUMP UNKNOWN 51774 3 $42.65 EA BSW 

8988-4 
WASHER, LOCK FOR ALLIS 
CHALMERS PUMP UNKNOWN 53174 3 $9.00 EA BSW 

8989-1 
NUT, LOCK FOR ALLIS 
CHALMERS PUMP UNKNOWN 55164 9 $198.00 EA BSW 

8990-1 
CONTROL, SAFETY WITH 
STANDARD RESET LATCH AMOT 1476B0111A0 2 $1,381.44 EA BSW 

8991-1 
BEARING, COUPLING END 
FOR TERRY TURBINE UNKNOWN 

BEARING, COUPLING END 
FOR TERRY TURBINE 1 $350.00  BSW 

8991-2 
KEY, GUIDE FOR INGERSOLL 
RAND COMPRESSOR UNKNOWN 

KEY, GUIDE FOR 
INGERSOLL RAND 
COMPRESSOR 20 $36.00 EA BSW 
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8991-3 

PLUG, GOVERNOR 
EMERGENCY VALVE 
CHAMBER UNKNOWN 

PLUG, GOVERNOR 
EMERGENCY VALVE 
CHAMBER 1 $4.40  BSW 

8991-4 
VALVE, GOVERNOR 
BUTTERFLY DRESSER RAND 

VALVE, GOVERNOR 
BUTTERFLY 1 $1,149.00  BSW 

8992-1 
SCREW, GOVERNOR VALVE 
RING BEARING UNKNOWN 

SCREW, GOVERNOR VALVE 
RING BEARING 1 $42.00  BSW 

8992-2 
BRACKET, GOVERNOR 
VALVE EMERGENCY UNKNOWN 

BRACKET, GOVERNOR 
VALVE EMERGENCY 1 $317.00  BSW 

8992-3 
LEVER, GOVERNOR VALVE 
EMERGENCY RESETTING UNKNOWN 

LEVER, GOVERNOR VALVE 
EMERGENCY RESETTING 1 $890.00  BSW 

8992-4 
INSET, GOVERNOR VALVE 
EMERGENCY TRIP RING UNKNOWN 

INSET, GOVERNOR VALVE 
EMERGENCY TRIP RING 2 $26.00 EA BSW 

8993-1 
RING, GOVERNOR VALVE 
EMERGENCY TRIP UNKNOWN 

RING, GOVERNOR VALVE 
EMERGENCY TRIP 2 $980.00 EA BSW 

8993-2 
SPRING, GOVERNOR VALVE 
EMERGENCY UNKNOWN 

SPRING, GOVERNOR VALVE 
EMERGENCY 1 $33.35  BSW 

8993-3 

PLATE, GOVERNOR VALVE 
EMERGENCY SPRING 
ADJUST UNKNOWN 

PLATE, GOVERNOR VALVE 
EMERGENCY SPRING 
ADJUST 1 $197.00  BSW 

8993-4 
SPINDLE, GOVERNOR VALVE 
EMERGENCY UNKNOWN 

SPINDLE, GOVERNOR 
VALVE EMERGENCY 1 $725.00  BSW 

8994-1 
FOLLOWER, GOVERNOR 
VALVE PACKING NUT UNKNOWN 

FOLLOWER, GOVERNOR 
VALVE PACKING NUT 1 $84.00  BSW 

8994-2 
BOX, GOVERNOR VALVE 
EMERGENCY STUFFING UNKNOWN 

BOX, GOVERNOR VALVE 
EMERGENCY STUFFING 1 $88.00  BSW 

8994-3 
NUT, GOVERNOR VALVE 
PACKING UNKNOWN 

NUT, GOVERNOR VALVE 
PACKING 1 $187.00  BSW 

8994-4 
PACKING, GOVERNOR 
VALVE UNKNOWN 

PACKING, GOVERNOR 
VALVE 1 $18.00  BSW 

8995-1 
FILLER, GOVERNOR VALVE 
QP PIECE UNKNOWN 

FILLER, GOVERNOR VALVE 
QP PIECE 1 $112.00  BSW 

8995-2 
LEVER, GOVERNOR VALVE 
EMERGENCY HEAD UNKNOWN 

LEVER, GOVERNOR VALVE 
EMERGENCY HEAD 1 $39.50  BSW 

8995-3 
LEVER, GOVERNOR VALVE 
EMERGENCY HEAD UNKNOWN A2702 1 $173.00  BSW 

8995-4 
TAPPET, GOVERNOR VALVE 
EMERGENCY UNKNOWN F3316 1 $153.00  BSW 

8996-1 
LEVER, GOVERNOR VALVE 
EMERGENCY TRIP UNKNOWN F2340 1 $49.00  BSW 

8996-2 
BRACKET, GOVERNOR 
VALVE EMERGENCY HEAD UNKNOWN A2614 1 $156.00  BSW 

8996-3 
LEVER, GOVERNOR VALVE 
EMERGENCY TRIP UNKNOWN F2339 1 $165.00  BSW 

8996-4 
EXTENSION, GOVERNOR 
VALVE TRIP RING UNKNOWN F1915 1 $593.00  BSW 

8997-1 TUBE, RESONATOR 
TELSONIC 
ULTRASONICS RS40 1 $3,900.00  WVNS 
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8997-2 GENERATOR, UTLRASONIC 
TELSONIC 
ULTRASONICS MRG401400R 1 $9,775.00  WVNS 

9007-1 STEEL, ASSORTED UNKNOWN STEEL, ASSORTED 2 $500.00 PALETTE BSW 

9012-1 MOTOR, 40HP 230/460V UNKNOWN MOTOR, 40HP 230/460V 1 $150.00  WVNS 
9013-3 BOX, DISCONNECT SQUARE D BOX, DISCONNECT 1 $50.00  BSW 
9014-3 ROLLER ASSEMBLY UNKNOWN ROLLER ASSEMBLY 1 $150.00  BSW 

9021-1 
FILTER, 0.2 MICRON 
ACRODISK SYRINGE 

FISHER 
SCIENTIFIC 09-730-254 5 $1,740.55 EA BSW 

9021-2 
BOTTLE, CLEAR GLASS 
SAMPLE 500ML 

FISHER 
SCIENTIFIC 05-719-273 1 $323.73  BSW 

9022-1 
BOTTLE, GLASS WITH CAP 
2OZ UNKNOWN 16151-049 6 $140.70 CASE BSW 

9023-1 
FILTER, MEMBRANE 0.45UM 
PORE SIZE 

FISHER 
SCIENTIFIC K953220-4704 5 $278.35 PKG BSW 

9023-2 
FUNNEL, ANALYTICAL TEST 
FILTER 250ML NALGENE 145-2020 1 $124.76  BSW 

9023-4 
PLANCHET, STAINLESS 
STEEL 2" X 1/8" UNKNOWN 6590-180 57 $1,482.00 PKG BSW 

9032-2 FLO-METER 
FISCHER 
PORTER 10A6132A 2 $45.00 EA BSW 

9035-1 FITTING, VACUUM SYSTEM UNKNOWN QF40X75NPT 1 $70.00  BSW 

9035-2 CONNECTOR, GSB PORT UNKNOWN CONNECTOR, GSB PORT 1 $1,325.00  BSW 

9056-1 PIPE, 1" GALVANIZED SCH40 UNKNOWN PIPE, 1" GALVANIZED SCH40 10 $458.00 EA WVNS 

9070-1 SLEEVE, 52" DIA TOP HAT CUSTOM CANVAS SLEEVE, 52" DIA TOP HAT 10 $582.00 EA WVNS 
9094-1 SCANNER EPSON G560A 1 $300.00  BSW 

9095-4 
SENSOR, PADDLE WHEEL IN 
SKIMMER BOX 

SIGNET 
SCIENTIFIC INC. 

SENSOR, PADDLE WHEEL IN 
SKIMMER BOX 1 $500.00  WVNS 

9096-1 
SENSOR, PADDLE WHEEL 
FOR UNDERWATER FILTER 

SIGNET 
SCIENTIFIC INC. 

SENSOR, PADDLE WHEEL 
FOR UNDERWATER FILTER 1 $500.00  WVNS 

9096-2 

SENSOR, PADDLE WHEEL 
FOR UNDERWATER 
DEMINERALIZER 

SIGNET 
SCIENTIFIC INC. 

SENSOR, PADDLE WHEEL 
FOR UNDERWATER 
DEMINERALIZER 1 $500.00  WVNS 

9110-1 RAIL, ELECTRIC CRANE CHISOLM-MOORE RAIL, ELECTRIC CRANE 1 $5,000.00 BOX BSW 

9111-1 
BEARING, LINEAR PILLOW 
BLOCK 

THOMSON 
INDUSTRIES TWN12 3 $150.00 EA BSW 

9111-2 BEARING, LINEAR 
THOMSON 
INDUSTRIES A122026SS 8 $80.00 EA BSW 

9111-3 O-RING BEARINGS INC. 5100125H 1 $10.00 BAG BSW 
9117-1 NUT, LOCK UNKNOWN NUT, LOCK 10 $12.00 EA WVNS 
9118-3 SPREADER, ARM SET UNKNOWN S-1601 5 $1,750.00 SET WVNS 
9118-4 CUTTER, STRAIGHT BLADE UNKNOWN CS-1602 3 $3,300.00 SET WVNS 

9119-1 ADAPTER, CFMT NOZZLE 
WEST METAL 
WORKS ADAPTER, CFMT NOZZLE 1 $2,668.00  WVNS 

9119-2 ADAPTER, CFMT NOZZLE 
WEST METAL 
WORKS ADAPTER, CFMT NOZZLE 1 $2,128.00  WVNS 

9119-3 ADAPTER, CFMT NOZZLE 
WEST METAL 
WORKS ADAPTER, CFMT NOZZLE 1 $2,223.00  WVNS 
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9119-4 ADAPTER, CFMT NOZZLE 
WEST METAL 
WORKS ADAPTER, CFMT NOZZLE 2 $2,939.00 EA WVNS 

9124-1 
LOAD CELL WITH DISPLAY 
01-W-11A UNKNOWN 

LOAD CELL WITH DISPLAY 
01-W-11A 1 $2,000.00  WVNS 

9124-2 BALL JOINT, ROD END UNKNOWN BALL JOINT, ROD END 2 $470.00 EA WVNS 

9141-1 
CABINET, SLIDE STORAGE 
AND VIEWING 

MULTIPLEX 
DISPLAY 
FIXTURE CO. 1261 1 $1,000.00  BSW 

9141-2 
FILTER, FOR CELTRON 
FIXTURE (M-0148) UNKNOWN 

FILTER, FOR CELTRON 
FIXTURE (M-0148) 31 $3,100.00 EA BSW 

9143-1 MODEM IDEX SNAP3270 1 $300.00  BSW 

9147-1 
THERMOMETER, MERCURY 
GAS FILLED INDUSTRIAL TAYLOR 

THERMOMETER, MERCURY 
GAS FILLED INDUSTRIAL 5 $250.00 EA BSW 

9151-1 
BEARING, CPC SHIELD 
DOOR UNKNOWN 

BEARING, CPC SHIELD 
DOOR 1 $500.00  BSW 

9151-2 REAGENT HEAD UNKNOWN REAGENT HEAD 1 $2,000.00  BSW 

9151-3 VALVE, FOR REAGENT HEAD GO INC 
VALVE, FOR REAGENT 
HEAD 1 $500.00  BSW 

9152-2 LAB UNIT CANBERRA 2406 1 $250.00  BSW 
9154-1 METER, FUEL OIL HERSEY METER, FUEL OIL 1 $833.00  BSW 

9154-2 
GOVERNOR VALVE BODY 
ASSEMBLY TUTHILL 

GOVERNOR VALVE BODY 
ASSEMBLY 1 $2,706.00  BSW 

9154-3 TRANSFORMER URAKAWA H353932A1 3 $750.00 EA BSW 
9155-1 PROCESS SYSTEM MICON P200 4 $3,000.00 EA BSW 
9155-2 PROCESS SYSTEM MICON P200 2 $3,000.00 EA BSW 
9155-3 PROCESS SYSTEM MICON P200 1 $3,000.00  BSW 
9155-4 PROCESS SYSTEM MICON IKBD2001 5 $500.00 EA BSW 
9160-1 PROCESS SYSTEM MICON CST200 2 $200.00 EA BSW 
9187-3 PRECIPITATOR, STATIC ELTRON PRECIPITATOR, STATIC 1 $8,516.75  BSW 

9188-1 
ABSORBER, RAD HANDLING 
TOOL 

WEST METAL 
WORKS 

ABSORBER, RAD HANDLING 
TOOL 1 $7,000.00  WVNS 

9195-1 TUB, PLAN HOLDER PLAN HOLD INC. 55L 2 $1,000.00 EA BSW 
9198-3 TRANSMITTER, PRESSURE ROSEMOUNT 1151DP3E12 1 $350.00  BSW 

9209-1 

DRUM, FIBER PAINTED TO 
SIMULATE TRU WASTE 
DRUM PIG CORP 

DRUM, FIBER PAINTED TO 
SIMULATE TRU WASTE 
DRUM 6 $159.60 DRUM WVNS 

9210-1 GRINDER, INLINE IKA WORKS 55-XX-002A 1 $183,188.00  WVNS 
9211-1 DISPLAY, DOE UNKNOWN DISPLAY, DOE 1 $500.00  BSW 

9212-1 

COVER, STAINLESS STEEL 
AND PLEXIGLASS FOR 
INCELL SHLD WINDOW UNKNOWN 

COVER, STAINLESS STEEL 
AND PLEXIGLASS FOR 
INCELL SHLD WINDOW 1 $5,000.00  WVNS 

9218-1 
MELTER SAMPLER 
PROTOTYPE 

WEST METAL 
WORKS 

MELTER SAMPLER 
PROTOTYPE 1 $20,000.00  WVNS 

9229-2 RECORDER, CHART MOLYTEK 2702S2P4 1 $1,000.00  BSW 

9234-2 EXTENSION TUBE 
SHARP 
ELECTRONICS AN-EP-101 1 $150.00  BSW 

9234-3 TWIST LOCK HUBBELL TWIST LOCK 3 $750.00 EA BSW 

9241-1 CANISTER, MODIFIED 
METTLER-
TOLEDO INC. CANISTER, MODIFIED 1 $3,000.00  WVNS 

9241-2 
MOCKUP EXPENDED 
MATERIALS 

WEST METAL 
WORKS 

MOCKUP EXPENDED 
MATERIALS 1 $4,345.00  WVNS 

9241-3 BASKET, RETAINER 
WEST METAL 
WORKS BASKET, RETAINER 1 $5,326.00  WVNS 
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9244-2 PUMP, SUBMERSIBLE TSURUMI PUMP, SUBMERSIBLE 1 $6,700.00  WVNS 
9252-1 VALVE, BOILER WICKES VALVE, BOILER 1 $650.00  BSW 
9252-2 VALVE, BOILER WICKES VALVE, BOILER 1 $667.00  BSW 
9252-3 VALVE, BOILER WICKES VALVE, BOILER 1 $1,550.00  BSW 

9255-1 VISIPAK 
ACTION 
INSTRUMENT CO. V508-011-014-00 4 $320.00 EA BSW 

9255-2 VISIPAK 
ACTION 
INSTRUMENT CO. V509-011-001-0 2 $160.00 EA BSW 

9256-2 PRESSURE SWITCH DWYER 1823-1 6 $50.00 EA BSW 
9256-3 DC POWER SUPPLY VANCO DC POWER SUPPLY 1 $150.00  BSW 
9256-4 METER, PIRANI II EDWARDS METER, PIRANI II 1 $150.00  BSW 

9257-1 ALARM, AC VOLTAGE 

ROCHESTER 
INSTRUMENTS 
SYSTEMS ALARM, AC VOLTAGE 1 $45.00  BSW 

9257-2 ALARM, AC VOLTAGE 

ROCHESTER 
INSTRUMENTS 
SYSTEMS ALARM, AC VOLTAGE 1 $45.00  BSW 

9257-3 ALARM, AC VOLTAGE 

ROCHESTER 
INSTRUMENTS 
SYSTEMS ALARM, AC VOLTAGE 1 $45.00  BSW 

9257-4 VISIPAK 
ACTION 
INSTRUMENT CO. V509-011-001-0 1 $75.00  BSW 

9258-1 CURRENT ALARM 

ROCHESTER 
INSTRUMENTS 
SYSTEMS CURRENT ALARM 1 $45.00  BSW 

9258-2 ALARM, AC VOLTAGE 

ROCHESTER 
INSTRUMENTS 
SYSTEMS ALARM, AC VOLTAGE 1 $45.00  BSW 

9258-3 ALARM ADTECH MMDB52 3 $135.00 EA BSW 

9258-4 ALARM 

ROCHESTER 
INSTRUMENTS 
SYSTEMS ALARM 1 $45.00  BSW 

9259-1 HEATER RIVAL T911 1 $75.00  BSW 

9259-2 METER 
NEWPORT 
ELECTRIC INFCP-010AE 1 $80.00  BSW 

9259-3 METER 
ACTION 
INSTRUMENT CO. V708 3 $240.00 EA BSW 

9260-1 THERMOCOUPLE TYPE K 

THERMO 
ELECTRON 
CORP. THERMOCOUPLE TYPE K 1 $300.00  BSW 

9260-2 
MECHANICAL UNSCALED 
TRANSMITTER 

BADGER METER 
INC PFT2 1 $300.00  BSW 

9260-3 TIMER 

AUTOMATIC 
TIMING & 
CONTROLS CO. TIMER 1 $250.00  BSW 

9261-1 METER OMEGA METER 1 $75.00  BSW 
9261-2 METER OMEGA DPF-65 1 $75.00  BSW 

9261-3 METER 
FLOW 
TECHNOLOGY LN51-1-C-G000-6 1 $75.00  BSW 

9262-1 ISOLATOR, LOOP POWERED 

ROCHESTER 
INSTRUMENTS 
SYSTEMS 23021 3 $260.00 EA BSW 

9262-2 ENI FILTER CORCOM ENI FILTER 8 $160.00 EA BSW 

9262-3 LIQUID LEVEL CONTROL B/W CONTROLS LIQUID LEVEL CONTROL 1 $150.00  BSW 

9262-4 
OUTLET BOX FOR USE IN 
HAZARDOUS AREA UNKNOWN 

OUTLET BOX FOR USE IN 
HAZARDOUS AREA 1 $45.00  BSW 

9263-1 
PHOTOHELIC CALIBRATOR 
METER DWYER 

PHOTOHELIC CALIBRATOR 
METER 1 $400.00  BSW 

9263-2 METER, MAGNEHELIC UNKNOWN METER, MAGNEHELIC 1 $75.00  BSW 
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9264-2 GAUGE 0-600 PSI 
MARSHALL TOWN 
MFG GAUGE 0-600 PSI 1 $40.00  BSW 

9264-3 GAUGE, LARGE 0-300 PSI UNKNOWN GAUGE, LARGE 0-300 PSI 1 $40.00  BSW 

9265-2 
VALVE, WATER PRESSURE 
CONTROL 

FISHER 
CONTROLS 

VALVE, WATER PRESSURE 
CONTROL 1 $50.00  BSW 

9265-3 NULL SWITCH DWYER 16400 1 $40.00  BSW 

9265-4 GAUGE, TEST 0-5000 PSI ASHCROFT GAUGE, TEST 0-5000 PSI 1 $40.00  BSW 
9266-1 GAUGE 0-30 ASHCROFT GAUGE 0-30 1 $40.00  BSW 
9266-2 GAUGE, 0-10 PSI ASHCROFT GAUGE, 0-10 PSI 1 $40.00  BSW 
9266-3 GAUGE 0-100 PSI ASHCROFT GAUGE 0-100 PSI 2 $80.00 EA BSW 
9266-4 GAUGE, TEST 0-30 PSI USG GAUGE, TEST 0-30 PSI 1 $40.00  BSW 
9267-1 GAUGE, TEST 0-15 PSI UNKNOWN GAUGE, TEST 0-15 PSI 5 $200.00 EA BSW 

9267-2 GAUGE, TEST 0-200 PSI UNKNOWN GAUGE, TEST 0-200 PSI 5 $200.00 EA BSW 

9267-3 GAUGE, TEST 0-300 PSI UNKNOWN GAUGE, TEST 0-300 PSI 1 $40.00  BSW 
9267-4 GAUGE, TEST 0-20 PSI UNKNOWN GAUGE, TEST 0-20 PSI 1 $40.00  BSW 
9268-1 TEST GAUGE 0-30 PSI UNKNOWN TEST GAUGE 0-30 PSI 4 $160.00 EA BSW 
9268-2 GAUGE 0-3000 PSI UNKNOWN GAUGE 0-3000 PSI 1 $40.00 EA BSW 
9268-3 GAUGE 0-160 PSI UNKNOWN GAUGE 0-160 PSI 1 $40.00  BSW 
9268-4 GAUGE 0-100 PSI UNKNOWN GAUGE 0-100 PSI 2 $80.00 EA BSW 

9269-1 TEST GAUGE 0-1000 PSI LHA TEST GAUGE 0-1000 PSI 1 $40.00  BSW 
9269-2 DURAGAUGE 0-400 PSI ASHCROFT DURAGAUGE 0-400PSI 2 $80.00 EA BSW 

9269-3 
GAUGE, STEEL SOCKET 0-
100 PSI ASHCROFT 

GAUGE, STEEL SOCKET 0-
100 PSI 1 $40.00  BSW 

9269-4 GAUGE 0-80 PSI ASHCROFT GAUGE 0-80 PSI 1 $40.00  BSW 

9270-1 GAUGE 0-5PRESS, 0-50VAC UNKNOWN GAUGE 0-5PRESS, 0-50VAC 1 $40.00  BSW 
9270-2 GAUGE 0-30 ASHCROFT GAUGE 0-30 1 $40.00  BSW 

9270-3 
GAUGE, MAGNEHELIC 0-20 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-20 
PSI 2 $80.00 EA BSW 

9270-4 
GAUGE, BELLOWS 0-10 
PRESS ASHCROFT 

GAUGE, BELLOWS 0-10 
PRESS 2 $80.00 EA BSW 

9271-1 GAUGE 0-140PSI 
WEKSLER 
INSTRUMENTS GAUGE 0-140 PSI 1 $40.00  BSW 

9271-2 FLOWMETER 0-100 
FISCHER 
PORTER FLOWMETER 0-100 1 $150.00  BSW 

9271-3 FLOWMETER 0-100 
FISCHER 
PORTER FLOWMETER 0-100 8 $150.00 EA BSW 

9272-1 METER, PURGE UNKNOWN F61-0018 3 $150.00 EA BSW 

9272-2 GAUGE 0-200 F 
WEKSLER 
INSTRUMENTS GAUGE 0-200 F 1 $40.00  BSW 

9272-3 GAUGE 0-100 PSI ASHCROFT GAUGE 0-100 PSI 1 $40.00  BSW 

9272-4 GAUGE 0-30PSI 
FAIRCHILD 
INDUSTRIAL GAUGE 0-30PSI 1 $40.00  BSW 

9273-1 
ACTUATOR, SPRING 
RETURN PNEUMATIC UNKNOWN 10395W120A 2 $150.00 EA BSW 

9273-2 GAUGE 0-200 PSI MATHESON GAUGE 0-200 PSI 1 $40.00  BSW 

9273-3 
GAUGE, DOUBLE 0-200 PSI, 
0-4000 USG 

GAUGE, DOUBLE 0-200 PSI, 
0-4000 1 $40.00  BSW 

9274-1 GAUGE, LIQUID KING GAUGE, LIQUID 2 $80.00 EA BSW 

9274-2 LIQUID GAUGE 
FISHER 
CONTROLS 10A31351V 1 $40.00  BSW 
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9274-3 
GAUGE, MAGNEHELIC 0-100 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0- 100 
PSI 3 $40.00 EA BSW 

9275-1 FLOWMETER 
FISCHER 
PORTER 821A00AU86 1 $50.00  BSW 

9275-2 GAUGE DWYER XFB 1 $40.00  BSW 
9275-3 GAUGE 0-3.8 OMEGA FL1704 1 $40.00  BSW 
9276-1 GAUGE 0-5 PSI DWYER GAUGE 0-5 PSI 1 $40.00  BSW 
9276-2 AIR GAUGE 0-200 DWYER AIR GAUGE 0-200 1 $40.00  BSW 

9276-3 PRESSURE GAUGE 
FISCHER 
PORTER 10A613IN 1 $40.00  BSW 

9277-1 
GAUGE, MAGNEHELIC 0-20 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-20 
PSI 1 $80.00  BSW 

9277-2 
GAUGE, MAGNEHELIC 0-10 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-10 
PSI 2 $80.00 EA BSW 

9277-3 
GAUGE, MAGENEHELIC 0-4 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-4 
PSI 1 $40.00  BSW 

9277-4 
GAUGE, MAGNEHELIC 0-25 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-25 
PSI 1 $40.00  BSW 

9278-1 GUAGE, 0-2.5 
FISCHER 
PORTER 10A6130 1 $40.00  BSW 

9278-2 GAUGE 0-3.8 OMEGA GAUGE 0-3.8 1 $120.00  BSW 
9278-3 ASSORTED GAUGES UNKNOWN ASSORTED GAUGES 5 $100.00 EA BSW 

9279-1 
GAUGE, MAGNEHELIC 0-5 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-5 
PSI 1 $40.00  BSW 

9279-2 
GAUGE, MAGNEHELIC 0-15 
PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-
15PSI 1 $160.00  BSW 

9279-3 
GAUGE, MAGNEHELIC 0-
50PSI UNKNOWN 

GAUGE, MAGNEHELIC 0-
50PSI 3 $120.00 EA BSW 

9279-4 GAUGE 0-20 REF 
FISCHER 
PORTER GAUGE 0-20 REF 6 $240.00 EA BSW 

9280-1 VALVE, SOLENOID VERSA VALVE, SOLENOID 1 $50.00  BSW 

9280-2 GAUGE 
HOLLEDGE 
INSTRUMENTS GAUGE 1 $40.00  BSW 

9280-3 VALVE W/SWITCH ASCO VALVE W/ SWITCH 1 $65.00  BSW 

9280-4 
VALVE, SOLENOID FOR 
HAZARDOUS LOCATIONS ASCO 

VALVE, SOLENOID FOR 
HAZARDOUS LOCATIONS 1 $50.00  BSW 

9281-1 PRESSURE GAUGE UNKNOWN PRESSURE GAUGE 1 $40.00  BSW 
9281-2 TRANSDUCER DWYER TRANSDUCER 2 $300.00 EA BSW 
9281-3 GAUGE 0-60 PSI UNKNOWN GAUGE 0-60 PSI 1 $40.00  BSW 

9281-4 GAUGE, MAGNEHELIC 0-10 UNKNOWN GAUGE, MAGNEHELIC 0-10 1 $40.00  BSW 
9282-1 MICROSWITCH UNKNOWN MICROSWITCH 1 $75.00  BSW 
9282-2 GAUGE 10-40SCFM UNKNOWN GAUGE 10-40SCFM 1 $40.00  BSW 
9282-3 LIGHT SWITCH UNKNOWN LIGHT SWITCH 1 $40.00  BSW 
9283-1 GAUGE, LIQUID FILLED ASHCROFT GAUGE, LIQUID FILLED 7 $210.00 EA BSW 
9283-2 VALVE, BRONZE WHITEY VALVE, BRONZE 4 $100.00 EA BSW 
9283-3 VALVE, RED HAT ASCO VALVE, RED HAT 2 $100.00 EA BSW 
9283-4 GAUGE UNKNOWN GAUGE 1 $40.00  BSW 
9284-1 VALVE W/SWITCH ASCO VALVE W/ SWITCH 1 $50.00  BSW 
9284-2 VALVE W/SWITCH ASCO VALVE W/ SWITCH 1 $50.00  BSW 

9284-3 

CONTROL BOX RACK 
ASSEMBLY W/ MOUNTING 
RACK 

ROCHESTER 
INSTRUMENTS 
SYSTEMS 

CONTROL BOX RACK 
ASSEMBLY W/ MOUNTING 
RACK 1 $150.00  BSW 

9285-1 GUAGE, 0-2.5 
FISCHER 
PORTER 10A6130 1 $40.00  BSW 
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9285-2 VALVE ASCO VALVE 1 $50.00  BSW 
9285-3 VALVE W/SWITCH ASCO VALVE W/ SWITCH 4 $200.00 EA BSW 

9286-1 
GAUGE, 0-100 DEGREES 
CELSIUS ASHCROFT 

GAUGE, 0-100 DEGREES 
CELSIUS 1 $40.00  BSW 

9286-2 
GAUGE, 0 - 110 DEGREES 
CELSIUS ASHCROFT 

GAUGE, 0 - 110 DEGREES 
CELSIUS 1 $40.00  BSW 

9286-3 
GAUGE, 0 - 150 DEGREES 
FAHRENHEIT ASHCROFT 

GAUGE, 0 - 150 DEGREES 
FAHRENHEIT 1 $40.00  BSW 

9287-1 VALVE, WITH SWITCH UNKNOWN VALVE, WITH SWITCH 3 $25.00 EA BSW 

9287-2 GUAGE, 0 - 300 DEGREES 
WESCHLER 
ELECTRIC GUAGE, 0 - 300 DEGREES 1 $25.00  BSW 

9287-3 GAUGE, PRESSURE 
FISCHER 
PORTER 10A3135N 1 $25.00  BSW 

9288-1 VALVE, ELECTRIC SKINNER VALVE, ELECTRIC 1 $25.00  BSW 

9288-2 
SWITCH, TEMPERATURE 
CONTROL SOR 

SWITCH, TEMPERATURE 
CONTROL 1 $25.00  BSW 

9289-1 VALVE, ELECTROFLOW UNKNOWN VALVE, ELECTROFLOW 1 $25.00  BSW 
9289-2 GUAGE MATHESON 3455 1 $25.00  BSW 

9289-3 VALVE, VOLUME BOOSTER 
FAIRCHILD 
INDUSTRIAL VALVE, VOLUME BOOSTER 1 $25.00  BSW 

9303-1 
GAS METER MAX PRESSURE 
250 PSIG 

ATHESON GAS 
PRODUCTS 

GAS METER MAX 
PRESSURE 250 PSIG 2 $150.00 EA BSW 

9303-2 TRANSMITTER, PRESSURE ROSEMOUNT 1151DP3E12 1 $250.00  BSW 

9304-1 XTRACTOR 
MOORE 
PRODUCTS 65 1 $75.00  BSW 

9304-2 PRESSURE VALVE WHITEY SS-65ESW16P 1 $200.00  BSW 
9304-3 9V ADAPTER OLYMPUS 9V ADAPTER 1 $10.00  BSW 

9304-4 
DAMPER ACTUATOR, 8-13 
PSI SPRING 

JOHNSON 
CONTROLS 

DAMPER ACTUATOR, 8-13 
PSI SPRING 1 $150.00  BSW 

9305-1 
BLOOD PRESSURE 
INDICATOR UNKNOWN 

BLOOD PRESSURE 
INDICATOR 1 $40.00  BSW 

9305-2 CONTROLLER 
TECHNOLOGY 
PRODUCTS INC. CONTROLLER 1 $200.00  BSW 

9305-3 

HEAVY DUTY LS LIMIT 
SWITCH WITH GOLD PLATED 
CONTACTS HONEYWELL 

HEAVY DUTY LS LIMIT 
SWITCH WITH GOLD 
PLATED CONTACTS 1 $75.00  BSW 

9306-1 ELECTRONIC TRANSMITTER FOXBORO 823DPI3KIS12 1 $250.00  BSW 

9306-2 
PROBE ATTACHMENT WITH 
MAGNIFIER UNKNOWN 

PROBE ATTACHMENT WITH 
MAGNIFIER 1 $75.00  BSW 

9307-2 CONTAINER, 5 GALLON NALGENE CONTAINER, 5 GALLON 1 $75.00  BSW 
9307-3 CONTROL UNIT OMEGA DP86I-206 1 $300.00  BSW 

9308-1 
WHITE TARP(SHOWER 
CURTAIN) UNKNOWN 

WHITE TARP (SHOWER 
CURTAIN) 1 $30.00  BSW 

9308-2 GREEN TARP UNKNOWN GREEN TARP 4 $40.00 EA BSW 
9308-3 METER OMEGA DE41-S-S2-MDS 1 $300.00  BSW 
9309-1 VORTEX FLOW CONVERTER YOKOGAWA YFA11-GSPA01 1 $450.00  BSW 

9310-1 CONTROL RELAY 24 VOLTS UNKNOWN CONTROL RELAY 24 VOLTS 1 $150.00  BSW 
9310-2 AIR METER 0-60PSIG RCM INDUSTRIES AIR METER 0-60PSIG 1 $350.00  BSW 
9310-3 DRINKING FAUCET UNKNOWN DRINKING FAUCET 1 $50.00  BSW 
9311-1 GUAGE, 0-2.5 FISCHER 10A6130 1 $25.00 EA BSW 
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9311-2 
RED STACKABLE SHROUDED 
PLUG 34A UNKNOWN 

RED STACKABLE 
SHROUDED PLUG 34A 2 $51.00 EA BSW 

9311-3 
BLUE STACKABLE 
SHROUDED PLUG 34A UNKNOWN 

BLUE STACKABLE 
SHROUDED PLUG 34A 1 $25.50  BSW 

9311-4 MISCELLANEOUS CORDS UNKNOWN MISCELLANEOUS CORDS 1 $20.00  BSW 

9312-2 
MISCELLANEOUS LAB 
SUPPLIES UNKNOWN 

MISCELLANEOUS LAB 
SUPPLIES 1 $100.00 BOX BSW 

9321-2 ALARM BOX UNKNOWN ALARM BOX 1 $40.00  BSW 
9321-3 LOAD CELL UNKNOWN LOAD CELL 1 $50.00  BSW 

9322-1 
VALVE, PRESSURE 
REGULATING W.G. DAHL CO. 

VALVE, PRESSURE 
REGULATING 1 $125.00  BSW 

9322-2 
VALVE, PRESSURE 
REGULATING UNKNOWN TYPE 95 2 $250.00 EA BSW 

9322-3 PROBE, CAPACITANCE MAGNETROL PROBE, CAPACITANCE 1 $100.00  BSW 

9322-4 PROBE, WATER PROXIMITY MAGNETROL PROBE, WATER PROXIMITY 1 $100.00  BSW 

9323-1 
VALVE, PRESSURE 
REGULATING 

MOORE 
PRODUCTS 407M41 1 $50.00  BSW 

9323-2 
TRANSDUCER, I/P ELECTRO-
PNEUMATIC 

FISHER 
CONTROLS 

TRANSDUCER, I/P 
ELECTRO-PNEUMATIC 1 $500.00  BSW 

9323-3 BUBBLER, SIGHT FEED 
MERIAM 
INSTRUMENT C1439 1 $150.00  BSW 

9324-1 CALIBRATOR, PRESSURE DRUCK ISDPI601TR 1 $350.00  BSW 

9324-2 MANOMETER 
MERIAM 
INSTRUMENT 34FB2TM 1 $800.00  BSW 

9324-3 MANOMETER 
MERIAM 
INSTRUMENT 34FB2TM 1 $800.00  BSW 

9327-1 ASSEMBLY, PUMP UNKNOWN ASSEMBLY, PUMP 1 $200.00  BSW 
9347-1 Z INSERT THERMOWELL Z INSERT 3 $419.76 EA BSW 
9347-2 GASKETS UNKNOWN GASKETS 132 $13,200.00 EA BSW 

9347-3 E INSERT, CERAMIC BLOCK THERMOWELL E INSERT, CERAMIC BLOCK 2 $745.84 EA BSW 

9347-4 
CERAMIC BLOCK PLUG AND 
INSERT THERMOWELL 

CERAMIC BLOCK PLUG AND 
INSERT 8 $1,820.03 EA BSW 

9348-1 
GLAND, ELECTRODE 
SEALING UNKNOWN 

GLAND, ELECTRODE 
SEALING 18 $3,000.00 EA BSW 

9348-2 W INSERT THERMOWELL W INSERT 4 $559.68 EA BSW 
9348-3 INSERT THERMOWELL INSERT 36 $7,035.02 EA BSW 

9349-1 

WELDER, STICK CLASS A 
2KVA 1 PHASE 115 DEGREE 
CELS. RISE-PN AJAX 

WELDER, STICK CLASS A 
2KVA 1 PHASE 115 DEGREE 
CELS. RISE-PN 1 $500.00  BSW 

9358-2 
VALVE, KNIFE WITH 
STAINLESS STEEL FLANGE UNKNOWN 

VALVE, KNIFE WITH 
STAINLESS STEEL FLANGE 1 $300.00  BSW 

9358-3 PIPET, 6" WITH FLANGE UNKNOWN PIPET, 6" WITH FLANGE 1 $100.00  BSW 

9360-1 
CONCRETE, CIRCLE 9'6" 
WIDE TOP & BOTTOMLESS UNKNOWN 

CONCRETE, CIRCLE 9'6" 
WIDE TOP & BOTTOMLESS 2 $500.00 EA WVNS 

9362-1 ACTUATOR AUTOMAX A150DASS 1 $7,405.32  BSW 
9363-1 TENT REPAIR PARTS UNKNOWN TENT REPAIR PARTS 1 $100.00 LOT WVNS 
9367-2 CD ROM READER NEC CDR74 1 $587.00  BSW 
9367-4 SCANNER, COLOR IBM 25H6629 1 $369.00  BSW 
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9368-4 DOCKING STATION, MINI IDP 86 1 $100.00  BSW 
9385-1 ANALOG MODULE ROSEMOUNT ASM645610 1 $20,000.00  BSW 
9385-2 DIGITAL MODULE ROSEMOUNT DCM646160 1 $20,000.00  BSW 
9385-3 I/O BECKMAN DCM646160 1 $10,000.00  BSW 
9385-4 CONTROLLER ROSEMOUNT MVCUII 1 $30,000.00  BSW 

9386-1 
PARTITION, WALL FOR WTF 
PUMP SHELTER UNKNOWN 

PARTITION, WALL FOR WTF 
PUMP SHELTER 3 $1,500.00 EA BSW 

9386-2 
PARTITION, DOOR FOR WTF 
PUMP SHELTER UNKNOWN 

PARTITION, DOOR FOR WTF 
PUMP SHELTER 1 $500.00  WVNS 

9386-3 
ROOF, FOR WTF PUMP 
SHELTER UNKNOWN 

ROOF, FOR WTF PUMP 
SHELTER 1 $500.00  WVNS 

9389-1 
CAMERA HOUSING, UNDER 
WATER 

REMOTE OCEAN 
SYSTEMS UC1170 1 $8,765.00  BSW 

9390-1 DRY POWDER, SUPER D AMEREX DRY POWDER, SUPER D 3 $204.00 PAIL WVNS 

9394-1 PIPE, 1 1/2" CARBON STEEL UNKNOWN PIPE, 1 1/2" CARBON STEEL 1 $700.00  BSW 

9394-2 PIPE, 1" CARBON STEEL UNKNOWN PIPE, 1" CARBON STEEL 1 $20.00  BSW 
9423-1 MICROFILMER KODAK 2000 1 $12,194.60  BSW 

9429-1 BOROSCOPE 
LENOX 
INSTRUMENT 5001K624HDR 1 $5,148.00  WVNS 

9429-2 CAMERA 
LENOX 
INSTRUMENT 10515K0004 1 $2,625.00  WVNS 

9430-1 TROLLEY HOIST, PLAIN CYCLONE 4527 1 $1,959.00 EA WVNS 
9430-2 TROLLEY HOIST, PLAIN CYCLONE 4527 1 $1,959.00  WVNS 
9430-3 TROLLEY HOIST, PLAIN CYCLONE 4527 1 $2,242.00  WVNS 
9430-4 TROLLEY HOIST, PLAIN CYCLONE 4527 1 $2,242.00  WVNS 
9431-1 FRAME, JET SUPPORT UNKNOWN FRAME, JET SUPPORT 1 $3,000.00  WVNS 

9431-2 
AGITATOR FLANGE LIFTING 
FIXTURE UNKNOWN 

AGITATOR FLANGE LIFTING 
FIXTURE 2 $1,000.00 EA WVNS 

9431-3 SAW, ABRASIVE CUT OFF EVEREST VIT SAW, ABRASIVE CUT OFF 1 $3,000.00  WVNS 
9431-4 SAW, CUT OFF PARTS EVEREST VIT SAW, CUT OFF PARTS 1 $500.00  WVNS 

9433-1 

CHARGER, MOBILE 
PERSONAL RADIO WITH 
ANTENNA & CABLES GE 

CHARGER, MOBILE 
PERSONAL RADIO WITH 
ANTENNA & CABLES 1 $250.00  BSW 

9433-2 CHARGER, SIX PORT RADIO MOTOROLA HTN9748C 1 $500.00  BSW 

9434-3 MICRO-WAND HOMEBASE 
HAND HELD 
PRODUCTS MICRO-WAND HOMEBASE 1 $250.00  BSW 

9435-1 
TERMINAL, DATA 
PROCESSING WYSE WY99GT 1 $498.00  BSW 

9435-2 PRINTER, BAR CODE 
STANDARD 
REGISTER PT500S 1 $4,828.55  BSW 

9436-3 RADIO HOLSTER GE RADIO HOLSTER 3 $50.00 EA BSW 

9436-4 
CHARGER, PERSONAL 
RADIO GE 

CHARGER, PERSONAL 
RADIO 1 $250.00  BSW 

9438-1 METER, NATURAL GAS ROCKWELL METER, NATURAL GAS 1 $2,000.00  BSW 
9440-1 HEATER, BASEBOARD UNKNOWN HEATER, BASEBOARD 1 $500.00 PALETTE BSW 
9448-1 MICROFICHE DATAGRAPHIC 697 1 $500.00  BSW 
9448-2 MICROFICHE DATAGRAPHIC 697 1 $500.00  BSW 
9448-3 AMMUNITION HOLDER UNCLE MIKE'S AMMUNITION HOLDER 1 $325.00  BSW 
9448-4 PISTOL HOLDER BIANCHI 4001 1 $850.00  BSW 
9449-2 PRINTER, PORTABLE CANON BJ10EX 1 $315.00  BSW 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-63 

 
Section J  

Identifier Official Name Manufacturer Model Number/Name Qty  Asset Value UOM Site 
9452-2 PRINTER, PORTABLE CANON BJ10EX 1 $260.00  BSW 
9452-3 MODEM HAYES 231AA 1 $290.00  BSW 

9458-1 CAMERA ARM WITH MAST UNKNOWN CAMERA ARM WITH MAST 2 $38,000.00 EA WVNS 

9458-2 YOKE, MOB PUMP LIFTING UNKNOWN YOKE, MOB PUMP LIFTING 1 $5,000.00  WVNS 

9458-3 
TENT, YELLOW FOR 8Q-2 PIT 
SB VALVE AISLE UNKNOWN 

TENT, YELLOW FOR 8Q-2 
PIT SB VALVE AISLE 6 $12,000.00 EA WVNS 

9459-1 
DRAWER ORGANIZER, 
MICROPIPET UNKNOWN 

DRAWER ORGANIZER, 
MICROPIPET 6 $77.70 EA BSW 

9459-2 THERMOMETER TRAY UNKNOWN THERMOMETER TRAY 6 $87.15 EA BSW 
9460-1 VALVE, 2-STAGE MATHESON 8L3500 2 $570.00 EA BSW 
9460-2 VALVE, 1-STAGE TESCON 44-2262-242-010 3 $555.00 EA BSW 
9460-3 VALVE, 2-STAGE MG SERIES 325 3 $855.00 EA BSW 

9460-4 
VALVE, THERMAL ARC 1-
STAGE UNKNOWN 

VALVE, THERMAL ARC 1-
STAGE 1 $200.00  BSW 

9461-1 
BRACKET, DELUXE WALL 
WITH MESSAGE UNKNOWN 

BRACKET, DELUXE WALL 
WITH MESSAGE 4 $139.60 EA BSW 

9461-2 
THERMOMETER, 
THERMOCOUPLE BARNANT 115 1 $199.00  BSW 

9461-3 ADAPTER, DC AUTO ARCHER ADAPTER, DC AUTO 1 $11.00  BSW 
9478-1 MONITOR, VIDEO PANASONIC CT1920M 1 $516.00  BSW 

9479-1 
TANK, SKID MOUNTED 
STORAGE 1200 GALLON UNKNOWN 

TANK, SKID MOUNTED 
STORAGE 1200 GALLON 1 $1,575.00  WVNS 

9481-2 TURNTABLE UNKNOWN TURNTABLE 2 $5,667.00 EA WVNS 

9483-1 
AIR CONDITIONER, ONE-TON 
HORIZONTAL 

UNITED COOL 
AIR 

AIR CONDITIONER, ONE-
TON HORIZONTAL 1 $7,218.00 EA WVNS 

9483-2 TUBING, 8" X 10 UNKNOWN TUBING, 8" X 10' 2 $200.00 EA WVNS 
9483-3 TUBING, 6" X 10' UNKNOWN TUBING, 6" X 10' 1 $100.00  WVNS 

9483-4 
DAMPER, STAINLESS STEEL 
INLET UNKNOWN 

DAMPER, STAINLESS STEEL 
INLET 1 $150.00  WVNS 

9503-1 

GLASS, SHIELD FROM GPC 
SHIELD WINDOW 6.2 
DENSITY UNKNOWN 

GLASS, SHIELD FROM GPC 
SHIELD WINDOW 6.2 
DENSITY 2 $30,000.00 CRATE WVNS 

9510-2 
LENS, WIDE ANGLE FOR 
CAMCORDER SONY 

LENS, WIDE ANGLE FOR 
CAMCORDER 1 $194.00  BSW 

9510-4 CAMERA, CCTV 
PSA SECURITY 
NETWORK CCD524 1 $3,025.00  BSW 

9511-2 TAPE LIBRARY ITE EQUIPMENT EXB210 1 $6,750.00  BSW 
9513-3 COMPUTER, SERVER COMPAQ 1000 1 $6,163.00  BSW 
9514-2 COMPUTER, SERVER COMPAQ 1000 1 $4,115.00  BSW 
9514-3 TAPE LIBRARY PALINDROME FAST5000C 1 $4,929.00  BSW 
9515-3 TAPE LIBRARY PALINDROME 5000C 1 $5,695.00  BSW 
9515-4 TAPE LIBRARY PALINDROME 5000C 1 $11,149.00  BSW 
9516-4 TAPE LIBRARY ITE EQUIPMENT EXB210 1 $8,583.00  BSW 
9535-1 MONITOR, COMPUTER DIGITAL PCXBVPC 1 $448.03  BSW 

9542-4 
DATA STORAGE UNIT, 
EXTERNAL 

HEWLETT-
PACKARD C1559B 1 $2,503.00  BSW 

9544-1 FAX MACHINE BROTHER 2500ML 1 $699.00  WVNS 

9545-1 
DATA STORAGE UNIT, 
EXTERNAL 

HEWLETT-
PACKARD C1533 1 $2,924.00  BSW 

9545-3 MODEM PARADYNE 3820A1001 1 $300.00  BSW 
9545-4 SWITCH, MONITOR SHARING OMNIVIEW F1D065 1 $500.00  BSW 
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9547-1 

WEIGHT, CAST IRON GRIP 
HANDLED FOR SCALE 
CALIBRATION DAYTON 

WEIGHT, CAST IRON GRIP 
HANDLED FOR SCALE 
CALIBRATION 1 $5,355.00  WVNS 

9547-2 

WEIGHT, CAST IRON GRIP 
HANDLED FOR SCALE 
CALIBRATION DAYTON 

WEIGHT, CAST IRON GRIP 
HANDLED FOR SCALE 
CALIBRATION 1 $6,200.00  WVNS 

9550-1 

DRUM STAND, STAINLESS 
STEEL FOR VALVE AISLE 
CLEANUP UNKNOWN 

DRUM STAND, STAINLESS 
STEEL FOR VALVE AISLE 
CLEANUP 1 $50.00  WVNS 

9550-3 

FITTINGS AND PARTS, 
MISCELLANEOUS VALVE 
AISLE CLEANUP UNKNOWN 

FITTINGS AND PARTS, 
MISCELLANEOUS VALVE 
AISLE CLEANUP 1 $200.00  WVNS 

9550-4 
DRUMLINER, 24" X 36" FOR 
VALVE AISLE CLEANUP UNKNOWN 

DRUMLINER, 24" X 36" FOR 
VALVE AISLE CLEANUP 2 $125.00 EA WVNS 

9551-1 

BASKET, FOR SMALL PART 
CLEANER FOR VALVE AISLE 
CLEANUP ULTRASONIC 

BASKET, FOR SMALL PART 
CLEANER FOR VALVE AISLE 
CLEANUP 1 $50.00  WVNS 

9551-2 
POWER SUPPLY FOR VALVE 
AISLE CLEANUP ULTRASONIC 

POWER SUPPLY FOR VALVE 
AISLE CLEANUP 1 $3,500.00  WVNS 

9551-3 
SLING, TRIPLE CHAIN 
15,000# UNKNOWN 

SLING, TRIPLE CHAIN 
15,000# 1 $1,000.00  WVNS 

9552-1 

CLEANER, MODIFIED BATCH 
CAN FOR VALVE AISLE 
CLEANUP ULTRASONIC 

CLEANER, MODIFIED BATCH 
CAN FOR VALVE AISLE 
CLEANUP 1 $554.00  WVNS 

9552-2 
CLEANER, MODIFIED 
TRANSDUCER ULTRASONIC 

CLEANER, MODIFIED 
TRANSDUCER 1 $2,750.00  WVNS 

9552-3 
TRANSFORMER, PORTABLE 
STOP-UP ULTRASONIC 

TRANSFORMER, PORTABLE 
STOP-UP 1 $200.00  WVNS 

9552-4 METER, PORTABLE WATT ULTRASONIC METER, PORTABLE WATT 1 $242.00  WVNS 

9553-1 
TENT, 6' X 8' BLUE WEATHER 
WITH POLES UNKNOWN 

TENT, 6' X 8' BLUE 
WEATHER WITH POLES 1 $1,500.00  WVNS 

9553-2 SHIM, MOB PUMP UNKNOWN SHIM, MOB PUMP 4 $250.00 EA WVNS 

9557-1 
GRAPPLE, CLAMSHELL 
CANISTER J-113 

MADISON 
ENGINEERING 

GRAPPLE, CLAMSHELL 
CANISTER J-113 1 $12,000.00  WVNS 

9559-1 
ELECTRODE HOLDER FOR 
PHE-5460 OMEGA 

ELECTRODE HOLDER FOR 
PHE-5460 2 $296.00 EA BSW 

9559-2 PAPER, INDUSTRIAL CHART OMEGA PHCN-45 8 $80.00 EA BSW 

9559-3 
CABLE, EXTENSION FOR PH 
CONTROLLER OMEGA PHEH 5410 2 $102.00 EA BSW 

9559-4 
CONNECTOR, FOR PH 
CONTROLLER INUNE FC-66P 3 $60.00 EA BSW 

9561-2 PH ELECTRODE OMEGA PHE-5460 3 $396.00 EA BSW 

9564-1 

ARM, MECHANICAL 
PROTOTYPE CONTROL 
PANEL UNKNOWN 

ARM, MECHANICAL 
PROTOTYPE CONTROL 
PANEL 1 $8,000.00  WVNS 

9568-1 SAW, WALL 
DIAMOND 
PRODUCTS WS50 1 $5,000.00  WVNS 
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9568-2 
CONTROLLER, POWER FOR 
SAW MOTOR 

DIAMOND 
PRODUCTS 

CONTROLLER, POWER FOR 
SAW MOTOR 1 $5,000.00  WVNS 

9569-1 

HEATER ASSEMBLY PARTS 
FOR WTF 8E1 OFF-GAS 
CONDENSER 

BRUCE'S 
WELDING 

HEATER ASSEMBLY PARTS 
FOR WTF 8E1 OFF-GAS 
CONDENSER 2 $8,000.00 PALETTE BSW 

9570-1 
CABINET, INSTRUMENT FOR 
GAMMA CART UNKNOWN 

CABINET, INSTRUMENT FOR 
GAMMA CART 1 $500.00  BSW 

9570-2 
INSTRUMENT CONTENTS 
W/ORTEC SOFTWARE ORTEC 

INSTRUMENT CONTENTS 
W/ORTEC SOFTWARE 1 $500.00  BSW 

9572-1 BEAM, SSR/CPC LIFTING 
BRUCE'S 
WELDING BEAM, SSR/CPC LIFTING 1 $910.00  BSW 

9575-1 
VALVE KNIFE, 6" PUMP 
ACTUATED DEZURIK 

VALVE KNIFE, 6" PUMP 
ACTUATED 1 $40.00  BSW 

9575-2 PUMPHEAD CRANE CHEMMETER PUMPHEAD CRANE 1 $350.00  BSW 
9575-3 PUMP, TEFLON DIAPHRAGM BRUTUS 1435 1 $300.00  BSW 

9576-1 
MOTOR, 25HP/460V SRS 15 
INVRR BALDOR ID15H425-EO 1 $3,153.00 EA BSW 

9576-2 
INTERFACE, 4 OP RELAYS 3-
15 PSI PNEU BALDOR EXB004A01 2 $406.00 EA BSW 

9578-1 
TARP, WVF 8E1 CONDENSER 
ROOF CUSTOM CANVAS 

TARP, WTF 8E1 
CONDENSER ROOF 1 $1,190.00  WVNS 

9579-1 
TRANSMITTER, FOR 8D1 AND 
8D2 TANK UNKNOWN 

TRANSMITTER, FOR 8D1 
AND 8D2 TANK 2 $2,400.00 EA BSW 

9580-3 MOTOR, GEAR BALDOR GPP12540 1 $500.00  BSW 

9584-1 
FLOOR GRATING, METAL 3' X 
7' X 2" UNKNOWN 

FLOOR GRATING, METAL 3' 
X 7' X 2" 10 $150.00 EA WVNS 

9584-2 STEEL, TUBULAR 8' X 2" UNKNOWN STEEL, TUBULAR 8' X 2" 20 $100.00 EA WVNS 

9584-4 
PLATE, STAINLESS STEEL 3' 
X 6' UNKNOWN 

PLATE, STAINLESS STEEL 3' 
X 6' 20 $100.00 EA WVNS 

9585-1 PIPE, IRON 3' X 6" UNKNOWN PIPE, IRON 3' X 6" 8 $20.00 EA WVNS 
9588-4 MONITOR, COMPUTER COMPAQ 150 1 $353.00  BSW 
9592-1 PRINTER, PORTABLE CANON BJ10EX 1 $315.00  BSW 
9594-2 DISK DRIVE, EXTERNAL SSI 2000SL 1 $1,645.00  BSW 

9594-3 FAX MACHINE 
HEWLETT-
PACKARD C4661A 1 $525.00  BSW 

9600-2 PRINTER, BAR CODE 
STANDARD 
REGISTER PT500S 1 $4,828.55  BSW 

9612-1 GASKET, 63"X60"X1/16" UNKNOWN GASKET, 63"X60"X1/16" 3 $50.00 EA BSW 
9617-1 OIL RETURN PACK BOC EDWARDS MF100 1 $280.00  BSW 
9617-2 GAGE, 4 1/2" VACUUM ASHCROFT 1279A-02L 3 $387.30 EA BSW 
9617-3 VALVE, MANUAL W/CF HPS PRODUCTS 151-0040C 1 $335.00  BSW 

9622-1 CARCASS 
WEST METAL 
WORKS 3418-V-020-4 1 $1,000.00  BSW 

9622-2 JUMPER CARCASS 
WEST METAL 
WORKS 3219-V-020-X 1 $1,000.00  BSW 

9622-3 JUMPER, CARCASS 
WEST METAL 
WORKS 3424-V-020-GG1 1 $1,000.00  BSW 

9623-1 PRECIPITATOR, DOWNFLOW TORIT SDF-4 1 $11,000.00  WVNS 

9627-1 

TRANSFORMER, 25KVA 1PH 
60HZ PRIMARY 240 X 480V 
WITH TAPS 

M.E.G. SYSTEMS 
CORP 

TRANSFORMER, 25KVA 1PH 
60HZ PRIMARY 240 X 480V 
WITH TAPS 1 $4,800.00 EA WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-66 

 
Section J  

Identifier Official Name Manufacturer Model Number/Name Qty  Asset Value UOM Site 

9641-1 RAIL, VTF PAR MOCK UP UNKNOWN RAIL, VTF PAR MOCK UP 2 $6,000.00 EA WVNS 

9642-1 LSVMP IMPACT TOOL 
WEST METAL 
WORKS LSVMP IMPACT TOOL 1 $13,000.00  WVNS 

9645-1 HDMS PLUS MODEM POOL MICRON HDMS PLUS MODEM POOL 1 $700.00  WVNS 

9645-2 2-PORT MODEM POOL CARD MICRON 2-PORT MODEM POOL CARD 6 $300.00 EA WVNS 
9646-1 CARD, PERIPHERAL BUFFER NORTEL QPC-464-C 3 $800.00 EA WVNS 
9646-2 CARD, 8-PORT DIGITAL LINE NORTEL QPC-578-C 1 $900.00  WVNS 
9646-3 CARD, 8-PORT DIGITAL LINE NORTEL QPC-578-D 10 $900.00 EA WVNS 
9646-4 CARD, DUAL LOOP BUFFER NORTEL QPC-659-E 1 $800.00  WVNS 

9647-1 
CARD, 16-PORT ANALOG 
LINE NORTEL QPC-594-C 1 $700.00  WVNS 

9647-2 
CARD, 16-PORT ANALOG 
LINE NORTEL QPC-594-D 3 $700.00 EA WVNS 

9647-3 
CARD, RS232 4-PORT 
INTERFACE NORTEL QPC-723 2 $700.00 EA WVNS 

9647-4 
CARD, RS232 4-PORT 
INTERFACE NORTEL QPC-723-A 3 $700.00 EA WVNS 

9648-1 CARD, 16-PORT DIGITAL LINE NORTEL NT8D02-AB 1 $700.00  WVNS 
9648-2 CABINET, SL-1 CARD CAGE NORTEL QSP 35-A 1 $300.00  WVNS 
9648-3 CABINET, SL-1 CARD CAGE NORTEL QSP 36-A 1 $300.00  WVNS 

9648-4 
CABINET, M-1 INTELLIGENT 
PERIPHERAL NORTEL NT8D37-DC 1 $500.00  WVNS 

9649-1 
CARD, ASYNCHRONOUS 
INTERFACE NORTEL QPC-430-B 2 $800.00 EA WVNS 

9649-2 
CARD, ASYNCHRONOUS 
INTERFACE LINE NORTEL QPC-430-C 1 $800.00  WVNS 

9649-3 CARD, SL-1 LINE NORTEL QPC-451-A 15 $500.00 EA WVNS 
9649-4 CARD, SL-1 LINE NORTEL QPC-451-B 1 $500.00  WVNS 
9650-1 CARD, SL-1 LINE NORTEL QPC-61-G 2 $500.00 EA WVNS 

9650-2 
CARD, E&M DX PAGING 
TRUCK NORTEL QPC-71-D 1 $500.00  WVNS 

9650-3 CARD, CO/FX TRUNK NORTEL QPC-219-F 1 $500.00  WVNS 
9650-4 CARD, CO/FX TRUNK NORTEL QPC-219-G 1 $500.00  WVNS 
9651-1 CARD, CO/FX TRUNK NORTEL QPC-219-B 1 $500.00  WVNS 
9651-2 CARD, NETWORK NORTEL QPC-414-A 1 $400.00  WVNS 
9651-3 CARD, NETWORK NORTEL QPC-414-B 1 $400.00  WVNS 
9651-4 CARD, PORT DATA LINE NORTEL QPC-432-B 2 $500.00 EA WVNS 
9652-4 TELEPHONE, ANALOG NORTEL 2500 4 $80.00 EA BSW 

9655-1 
POP MELTER LID SEAM 
WELD MOCKUP/SPECIMEN GEOCENTERS GCID01304 1 $2,500.00  WVNS 

9655-2 
POP MELTER LID SEAM 
WELD MOCKUP/SPECIMEN GEOCENTERS GCID01304 6 $2,500.00 EA WVNS 

9655-3 
POP SPECIAL MATERIAL 
MOCKUP GEOCENTERS GCID01302 1 $2,500.00  WVNS 

9655-4 
POP MELTER DOUBLE WALL 
MOCKUP GEOCENTERS GFID01303 1 $2,500.00  WVNS 

9656-4 
DIAMOND BLADE FOR 
PARTNER SAW NORMAX NORNXHSBR1201 1 $265.00  WVNS 

9657-1 

SAW, MODIFIED BAND FOR 
USE WITH A REMOTE 
STATION DOALL C916M 1 $6,950.00  WVNS 

9657-2 
SAW, MODIFIED BAND FOR 
USE OFF THE CRANE DOALL CMI080 1 $5,800.00  WVNS 
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9657-3 VALVE, HYDRAULIC FOOT UNKNOWN VALVE, HYDRAULIC FOOT 1 $150.00  WVNS 

9658-2 WEIGHT, VEMP 
WEST METAL 
WORKS SK052702LC 2 $741.00 EA WVNS 

9658-3 ASSEMBLY, JUMPER UNKNOWN PNL61201 1 $10,000.00  WVNS 
9662-3 FAX MACHINE BROTHER 2500ML 1 $837.00  WVNS 
9680-1 PRINTER, LASER TEKTRONIX Z350 1 $4,823.00  WVNS 

9694-1 
DRUM, 55 GALLON WITH 
REMOTE LID 

CRAFT-WELD 
ENTERPRISES 

DRUM, 55 GALLON WITH 
REMOTE LID 1 $300.00  WVNS 

9694-2 SAW, BAND JET HUBS-463 1 $350.00  WVNS 

9694-3 
JACKHAMMER, POP 
DEPLOYMENT TOOLL TECH WELD ENT. 

JACKHAMMER, POP 
DEPLOYMENT TOOL 1 $2,650.00  WVNS 

9697-1 CONNECTOR, CABLE PEI-GENESIS CB1E16S1SC 4 $208.60 EA WVNS 
9697-2 CONNECTOR, CABLE PEI-GENESIS CB6E16S1PC 4 $169.00 EA WVNS 
9698-1 CONNECTOR, CABLE PEI-GENESIS 973106A2812S 4 $120.00 EA WVNS 
9698-2 CONNECTOR, CABLE PEI-GENESIS 973102A2812P 1 $78.96  WVNS 
9698-3 CONNECTOR, CABLE PEI-GENESIS CB1E1810SC 4 $238.80 EA WVNS 
9698-4 CONNECTOR, CABLE PEI-GENESIS CB6E1810PC 4 $196.68 EA WVNS 

9699-1 
STS JUMPER AND CSS 
SPARE PARTS UNKNOWN 

STS JUMPER AND CSS 
SPARE PARTS 1 $23,800.00 BOX WVNS 

9699-2 JUMPER, STS UNKNOWN JUMPER, STS 1 $3,000.00  WVNS 

9699-3 VALVE, 8" KNIFE GATE 
MILLER FLUID 
PRODUCTS VALVE, 8" KNIFE GATE 1 $1,500.00  WVNS 

9700-1 

CONTROL SYSTEM, WATER 
COOLED BODY 
TEMPERATURE NESLAB HX150 1 $22,539.00  BSW 

9703-1 ANGLE IRON 
BRUCE'S 
WELDING 3" X 3" X 87" 16 $128.00 EA WVNS 

9703-2 PLATE, STEEL 
BRUCE'S 
WELDING 87" X 30" X 1/4" 5 $175.00 EA WVNS 

9703-3 NUT,BOLTS, & WASHERS 
MCMASTER 
CARR UNKNOWN 1 $50.00  WVNS 

9705-1 FILTER, SST WIRE MESH 
SMITH FILTER 
COMPANY 5200 1 $454.48  WVNS 

9715-1 MONITOR, AMMONIA MSA RA402201 1 $6,444.00  BSW 
9715-2 MONITOR, AMMONIA MSA RA402201 1 $6,444.00  BSW 
9715-3 MONITOR, AMMONIA MSA RA402201 1 $6,444.00  BSW 
9715-4 MONITOR, AMMONIA MSA RA402201 1 $6,444.00  BSW 

9718-1 ACCUMULATOR 
WEBER 
HYDRAULICS INC B1QT1003V 1 $1,107.62  WVNS 

9723-1 BRACKET, COIL CORD PAR SYSTEMS 330205 4 $800.00 EA WVNS 

9724-1 
ASSEMBLY, COIL CARD WITH 
INTERFACE PLATE PAR SYSTEMS 2262042 2 $5,136.00 EA WVNS 

9724-2 
CONNECTORS, BLUE 
RIBBON PAR SYSTEMS 51997080 1 $120.00  WVNS 

9725-1 REDUCER, 60:1 WORM GEAR 

KAMAN 
INDUSTRIAL 
TECH CORP 12SF 1 $14,500.00  WVNS 

9726-1 CAMERA MODULE 
INDUSTRIAL 
VIDEO SYSTEMS P17500015P3 1 $5,950.00  WVNS 

9726-2 ASSEMBLY, ZOOM LENS FUJI H6X12AN 1 $10,730.00  WVNS 

9727-1 
ANALYZER, 
CHEMILUMINESCENCE 

MONITOR LABS, 
INC 9841A 1 $3,500.00  BSW 

9731-1 VCR RCA V557 1 $97.00  BSW 
9732-2 CD CONTROLLER MICROTEST DISKPORT PRO 1 $1,110.00  BSW 

9734-2 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ U2 1 $5,145.00  BSW 
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9736-1 
TUBE, NEWVICON 2/3" 
FORMAT 

INDUSTRIAL 
VIDEO SYSTEMS N/A 1 $801.00  WVNS 

9736-2 PAN & TILT UNIT 
INDUSTRIAL 
VIDEO SYSTEMS IVS565PT 1 $2,780.00  WVNS 

9736-3 
POWER SUPPLY SUB-
ASSEMBLY 

INDUSTRIAL 
VIDEO SYSTEMS P27500024P3 1 $355.00  WVNS 

9736-4 FRONT WINDOW CAP 
INDUSTRIAL 
VIDEO SYSTEMS P17500038P3 1 $380.00  WVNS 

9737-1 
PAN & TILT RECEIVER SUB-
ASSEMBLY 

INDUSTRIAL 
VIDEO SYSTEMS P27500024P1 1 $5,520.00  WVNS 

9739-1 
SHELVING, LAMINATED 
PRESSBOARD 

BRUCE'S 
WELDING N/A 30 $432.90 EA WVNS 

9742-1 PROJECTOR, OVERHEAD NVIEW VIEWFRAME RGB 1 $2,970.00  BSW 
9744-3 TELEPHONE, ANALOG NORTEL 2500 7 $273.00 EA BSW 
9744-4 TELEPHONE, ANALOG NORTEL 2500 9 $351.00 EA BSW 
9745-3 TELEPHONE NORTEL 2112 2 $150.00 EA BSW 
9745-4 TELEPHONE NORTEL QSV60 1 $350.00  BSW 

9746-1 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA MICROTAC LITE IIE 14 $279.30 EA BSW 

9746-2 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA MICROTAC 650 1 $29.95  BSW 

9746-3 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA MICROTAC 650E 2 $59.90 EA BSW 

9746-4 
TELEPHONE, CELLULAR 
ANALOG NOKIA NHA3NA252 1 $19.95  BSW 

9747-1 
TELEPHONE, CELLULAR 
DIGITAL AUDIOVOX CDM4000 1 $59.95  BSW 

9747-2 
TELEPHONE, CELLULAR 
DIGITAL MOTOROLA STARTAC ST7868W 1 $99.99  BSW 

9747-3 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA STARTAC 80913WNBPA 4 $239.80 EA BSW 

9747-4 
CHARGER, CELLULAR 
TELEPHONE DESKTOP AUDIOVOX DTH4000 4 $159.80 EA BSW 

9748-1 
CHARGER, CELLULAR 
TELEPHONE DESKTOP MOTOROLA SLN9347B 7 $209.65 EA BSW 

9748-2 
CHARGER, CELLULAR 
TELEPHONE DESKTOP MOTOROLA SPN4321A 1 $39.95  BSW 

9748-3 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4029A 3 $89.85 EA BSW 

9748-4 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4340 1 $29.95  BSW 

9749-1 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4027A 2 $59.90 EA BSW 

9749-2 
TRANSFORMER, CELLULAR 
TELEPHONE AT&T A0212 1 $29.95  BSW 

9749-3 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4025A 1 $149.75  BSW 

9749-4 
TRANSFORMER, CELLULAR 
TELEPHONE UNITECH 480-12-800 2 $59.90 EA BSW 

9750-1 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4457A 2 $59.90 EA BSW 

9750-2 
POWER SUPPLY, CELLULAR 
TELEPHONE MOTOROLA SPN46404A 3 $59.97 EA BSW 

9750-3 
TRANSFORMER, CELLULAR 
TELEPHONE MOTOROLA SPN4076A 1 $29.95  BSW 
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9750-4 
CHARGER, CELLULAR 
TELEPHONE BATTERY UNIDEN CP0810 2 $79.90 EA BSW 

9751-1 
POWER SUPPLY, CELLULAR 
TELEPHONE MOTOROLA SPN47278E 3 $59.97 EA BSW 

9751-2 
POWER SUPPLY, CELLULAR 
TELEPHONE MOTOROLA SPN4452E 12 $239.88 EA BSW 

9751-3 
POWER SUPPLY, CELLULAR 
TELEPHONE MOTOROLA SLN9465A 1 $19.99  BSW 

9751-4 
CONNECTOR, CELLULAR 
TELEPHONE PORTABLE MOTOROLA SLN3032A 1 $19.99  BSW 

9752-1 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA SCN2500A 4 $319.80 EA BSW 

9752-2 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA SCN2462A 2 $159.90 EA BSW 

9752-3 
POWER SUPPLY, 
REGULATED 13.8 VDC PRYMID GR7 1 $39.99  BSW 

9752-4 
POWER SUPPLY, 
REGULATED 13.8 VDC ASTON RS35A 1 $19.99  BSW 

9753-1 
POWER SUPPLY, 
REGULATED 13.8 VDC TRIPLITE PR3UL 2 $139.98 EA BSW 

9753-2 
POWER SUPPLY, 
REGULATED 13.8 VDC COBRA CA20 1 $69.99  BSW 

9753-3 
POWER SUPPLY, 
REGULATED 13.8 VDC VANCO PS46 1 $69.99  BSW 

9753-4 
POWER SUPPLY, 
REGULATED 13.8 VDC NONAME PS4R1 2 $79.98 EA BSW 

9754-1 DOOR PARTS ALBANY DOOR 14827 5 $845.00 EA BSW 

9763-1 TEMPLATE, WEIR GATE 
WEST METAL 
WORKS TEMPLATE, WEIR GATE 1 $4,172.50  WVNS 

9763-2 PLATE 
WEST METAL 
WORKS PLATE 4 $6,708.00 EA WVNS 

9763-3 PLATE 
WEST METAL 
WORKS PLATE 1 $464.00  WVNS 

9763-4 PLATE 
WEST METAL 
WORKS PLATE 1 $166.00  WVNS 

9764-1 BAR, STEEL 
WEST METAL 
WORKS BAR, STEEL 1 $253.00  WVNS 

9764-2 SEALS AND CHANNELS 
WEST METAL 
WORKS SEALS AND CHANNELS 1 $5,000.00  WVNS 

9764-3 RUBBER, NEOPRENE 
WEST METAL 
WORKS RUBBER, NEOPRENE 1 $69.00  WVNS 

9764-4 1/2-13 HEX NUTS 18-8 SS 
WEST METAL 
WORKS 1/2-13 HEX NUTS 18-8 SS 2 $26.00 BOX WVNS 

9765-1 ADHESIVE 3M CO ADHESIVE 1 $24.00  WVNS 

9765-2 BOLT 
WEST METAL 
WORKS BOLT 6 $390.00 BOX WVNS 

9765-3 3/4-10 HEX NUTS 18-8 SS 
WEST METAL 
WORKS 3/4-10 HEX NUTS 18-8 SS 1 $15.00  WVNS 

9767-2 COOLER, VIT OFF-GAS FILM 
WEST METAL 
WORKS COOLER, VIT OFF-GAS FILM 2 $74,000.00 EA WVNS 

9767-3 
ASSEMBLY, VIT OFF-GAS 
FILM COOLER MOTOR 

WEST METAL 
WORKS 

ASSEMBLY, VIT OFF-GAS 
FILM COOLER MOTOR 3 $13,200.00 EA WVNS 

9767-4 ASSEMBLY, LIMIT SWITCH 
WEST METAL 
WORKS ASSEMBLY, LIMIT SWITCH 3 $6,900.00 EA WVNS 

9768-1 DISPLAY, DIGITAL 
RED LION 
CONTROLS GEM1001A 1 $218.00  WVNS 
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9768-2 BOARD, RELAY 

ADVANCED 
MICRO 
CONTROLS RB2 1 $295.00  WVNS 

9768-3 RELAY, SOLID STATE 

ADVANCED 
MICRO 
CONTROLS KA1 1 $55.00  WVNS 

9768-4 
MOTOR, HELICAL GEAR 
REDUCER 

NORD GEAR 
CORPORATION 

MOTOR, HELICAL GEAR 
REDUCER 1 $1,295.00  WVNS 

9769-1 INVERTER, AC MAGNETEK DS021 1 $399.33  WVNS 
9769-2 KEYPAD, AC INVERTER MAGNETEK DS039 1 $55.00  WVNS 

9769-3 ACTUATOR, LINEAR 
THOMSON 
SAGINAW ACTUATOR, LINEAR 1 $1,242.50  WVNS 

9770-1 ADDITION SYSTEM, FRIT UNKNOWN ADDITION SYSTEM, FRIT 1 $21,000.00  WVNS 
9770-2 BEADS, GLASS UNKNOWN BEADS, GLASS 1 $58,598.30  WVNS 

9770-3 
MAST, CCTV DUAL ARM 
CAMERA 

SPECIALTY 
MAINTENANCE 
AND 
CONSTRUCTION 
INC. 

MAST, CCTV DUAL ARM 
CAMERA 1 $64,240.00  WVNS 

9770-4 DISPLAY, DIGITAL 

ADVANCED 
MICRO 
CONTROLS SAMCIPLC11 1 $1,575.00  WVNS 

9771-1 PIPE, 1/2" GALVANIZED UNKNOWN PIPE, 1/2" GALVANIZED 20 $200.00 EA WVNS 

9773-1 GRAPPLE, SPACER 
WEST METAL 
WORKS GRAPPLE, SPACER 1 $300.00  BSW 

9773-2 HOOK, SPACER RETRIEVAL 
WEST METAL 
WORKS HOOK, SPACER RETRIEVAL 1 $150.00  BSW 

9774-1 TELEPHONE, ANALOG NORTEL 2500 1 $2,400.00  BSW 
9774-2 TELEPHONE, ANALOG ITT TELEPHONE, ANALOG 9 $1,440.00 EA BSW 
9774-3 TELEPHONE, ANALOG NORTEL M8001 13 $11,440.00 EA BSW 
9774-4 TELEPHONE, ANALOG NORTEL 2500 32 $14,080.00 EA BSW 
9775-1 TELEPHONE, ANALOG NORTEL 2500 11 $4,840.00 EA BSW 
9775-2 TELEPHONE, ANALOG NORTEL 2500 10 $4,000.00 EA BSW 
9775-3 TELEPHONE, ANALOG NORTEL 2500 1 $360.00  BSW 
9775-4 TELEPHONE, ANALOG NORTEL M2112 9 $2,700.00 EA BSW 
9776-1 TELEPHONE, ANALOG ITT TELEPHONE, ANALOG 1 $240.00  BSW 
9777-1 GEARS, BULL UNKNOWN GEARS, BULL 1 $100.00  WVNS 
9777-2 GEARS, DRIVE UNKNOWN GEARS, DRIVE 3 $150.00 EA WVNS 
9777-3 CAPS UNKNOWN CAPS 2 $20.00 EA WVNS 
9777-4 SHAFT, DRIVE UNKNOWN SHAFT, DRIVE 3 $90.00 EA WVNS 

9780-1 SCANNER 
COMPLETE PC, 
INC 00-2002-01 1 $749.00  BSW 

9793-1 COMPUTER, PERSONAL COMPAQ 486 1 $3,316.53  WVNS 

9797-2 PAN & TILT UNIT 
IST 
CORPORATION C991PTA03A 1 $12,499.00  WVNS 

9809-2 
RING, 10,000# 1" SWIVEL 
HOIST 

CROSBY 
NATIONAL 

RING, 10,000# 1" SWIVEL 
HOIST 1 $710.25  WVNS 

9809-3 BANDSAW, PORTABLE 
OCEAN 
MACHINERY KAMAAD105S 1 $900.00  WVNS 

9809-4 BELLOWS, JUMPER UNKNOWN BELLOWS, JUMPER 1 $20.00  WVNS 

9813-1 
CONTROLLER, REMOTE 
SEARCH PANASONIC NVA505 1 $607.50  BSW 

9814-4 ENCODER GRASS VALLEY CV20 1 $3,513.00  BSW 
9815-1 DISK DRIVE, 5 1/4" IBM DISK DRIVE, 5 1/4" 1 $4,800.00  BSW 
9817-1 MONITOR, VIDEO NEC PM1971A 1 $550.00  BSW 
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9818-1 
GRIT, #36 WATERJET GRADE 
GARNET UNKNOWN 

GRIT, #36 WATERJET 
GRADE GARNET 10 $220.00 EA WVNS 

9820-1 HOSE, 2" EPDM RUBBER GOODYEAR HOSE, 2" EPDM RUBBER 2 $469.24 EA WVNS 

9821-1 HOPPER, SALT 

ADVANCED 
HANDLING 
SOLUTIONS HOPPER, SALT 1 $370.00  WVNS 

9822-2 
RESPIRATORS, ULTRA TWIN 
PREFILTER MSA 

RESPIRATORS, ULTRA TWIN 
PREFILTER 78 $3,744.00 EA BSW 

9822-4 
COVERS, PREFILTER 
RESPIRATOR MSA 

COVERS, PREFILTER 
RESPIRATOR 44 $43.12 EA BSW 

9830-1 BOX,, HEPA FILTER ANSCO INC BOX,, HEPA FILTER 3 $2,310.00 EA WVNS 

9833-1 
RING, 9 5/8" - 11 1/8" ROUND 
BANDING 

MCMASTER 
CARR 49945K43 10 $65.90 EA BSW 

9833-2 REDUCER, GALVANIZED 
MCMASTER 
CARR 2013K31 2 $23.98 EA BSW 

9833-3 
REDUCER, GALVANIZED 
STEEL 

MCMASTER 
CARR 2013K36 2 $33.98 EA BSW 

9834-3 
CLOTH, GALVANIZED STEEL 
TWISTED HEX WIRE 

MCMASTER 
CARR 9234T56 1 $50.00  BSW 

9834-4 TEE, 10" STANDARD 
MCMASTER 
CARR 1766K667 1 $23.00  WVNS 

9835-1 
GATE, 10" STANDARD FULL 
BLAST 

MCMASTER 
CARR 1788K18 3 $243.00 EA WVNS 

9835-2 DAMPER, 10" BACKDRAFT 
AMERICAN 
ALDES DAMPER, 10" BACKDRAFT 1 $53.00  WVNS 

9835-3 DAMPER, 10" FLUE 
MCMASTER 
CARR 1787K18 1 $18.00  WVNS 

9836-1 ENCLOSURE, FIBER OPTIC SEICOR ENCLOSURE, FIBER OPTIC 2 $120.00 EA BSW 

9836-2 
TELEPHONE, CELLULAR 
ANALOG MOTOROLA MICROTAC LITE IIE 1 $19.95  BSW 

9836-3 
POWER SUPPLY, CELLULAR 
TELEPHONE MOTOROLA SPN4452A 6 $119.94 EA BSW 

9836-4 
POWER SUPPLY, 
UNINTERRUPTIBLE DELTEC PRA1500 1 $250.00  BSW 

9837-3 STICKER, 18" X 4" RADIATION UNKNOWN 
STICKER, 18" X 4" 
RADIATION 750 $750.00 EA BSW 

9837-4 
STICKER, 9" MAGNETIC 
ROUND RADIATION TREFOIL UNKNOWN 

STICKER, 9" MAGNETIC 
ROUND RADIATION TREFOIL 700 $700.00 EA BSW 

9840-2 CABLE, R980 CAMERA 
IST 
CORPORATION 4042CBB03A 2 $5,454.00 EA WVNS 

9840-3 CONTROLLER, CAMERA 
IST 
CORPORATION R980MCA03A 1 $9,632.00 EA WVNS 

9842-1 CONTROLLER, CAMERA 
IST 
CORPORATION R980MCA03A 1 $6,361.00  WVNS 

9843-1 
WINDOW, VINYL 
REPLACEMENT 

SEVEN D 
INDUSTRIES 26" X 46" 10 $1,834.70 EA BSW 

9845-1 
FLASK, PEAR SHAPED WITH 
STOPPER 

UNITED SILICA 
PRODUCTS 100ML 150 $10,960.00 EA BSW 

9847-1 SCALE TOLEDO 4182 1 $6,400.00  WVNS 
9847-2 SCALE TOLEDO 4182 1 $4,375.00  WVNS 
9847-3 HOIST, DRUM LIFTING DALMEC 939366 1  $-    WVNS 

9848-1 LIFT, HYDRAULIC 
AIR TECHNICAL 
INDUSTRIES SLXL2000E 1 $6,800.00  WVNS 

9848-2 STANCHION, WALKWAY UNKNOWN STANCHION, WALKWAY 52 $1,560.00 EA WVNS 
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9848-3 CHAIN, PLASTIC SAFETY UNKNOWN CHAIN, PLASTIC SAFETY 200 $200.00 FT WVNS 
9851-1 COLUMN, STS ACCESS UNKNOWN COLUMN, STS ACCESS 1 $75,000.00  WVNS 

9855-1 
COUNTING SYSTEM, 
ALPHA/BETA TENNELEC LB4000 1 $26,750.00  BSW 

9856-1 AMPLIFIER, SPECTROSCOPY CANBERRA 2020 1 $2,500.00  BSW 
9856-2 AMPLIFIER, SPECTROSCOPY CANBERRA 2024 1 $2,500.00  BSW 
9856-3 AMPLIFIER, SPECTROSCOPY CANBERRA 2025 1 $2,500.00  BSW 

9857-1 
CONVERTER, ANALOG TO 
DIGITAL CANBERRA 8701 1 $2,000.00 EA BSW 

9857-2 
CONVERTER, ANALOG TO 
DIGITAL CANBERRA 8713 2 $4,000.00 EA BSW 

9859-1 UNION, 2" STAINLESS STEEL UNKNOWN UNION, 2" STAINLESS STEEL 2 $140.00 EA BSW 

9859-2 
COUPLING, 2" STAINLESS 
STEEL UNKNOWN 

COUPLING, 2" STAINLESS 
STEEL 1 $20.00  BSW 

9859-3 VALVE, 2" STAINLESS STEEL WHITEY 5568TF32 2 $1,003.00 EA BSW 

9860-1 CABLE, COLOR CAMERA 
IST 
CORPORATION C991CAB06A150 1 $2,074.00  WVNS 

9860-2 
CABLE, BLACK & WHITE 
CAMERA 

IST 
CORPORATION R980CAB29A150 1 $2,097.00  WVNS 

9868-3 MONITOR, VIDEO PELCO PMC901 1 $856.00  BSW 
9868-4 MONITOR, VIDEO CHUGAI BOYEK CBM15 1 $224.00  BSW 
9873-2 PLAYER, VIDEO SONY VP5020 1 $1,155.00  BSW 
9875-1 TAPE DRIVE UNIT DIGITAL SWXTLCT 1 $5,370.00  BSW 
9876-1 MONITOR, VIDEO NEC CS25900A 1 $650.00  BSW 
9880-1 VACUUM, CANISTER NILFISK GS 83 1 $3,500.00  WVNS 

9880-2 
VACUUM, FILTERS AND 
ACCESSORIES UNKNOWN 

VACUUM, FILTERS AND 
ACCESSORIES 1 $50.00  WVNS 

9882-1 PLAYER, VIDEO SONY VP9000 1 $2,163.00  BSW 
9882-4 MONITOR, VIDEO PANASONIC TR124MA 1 $450.00  BSW 
9884-3 FAX MACHINE BROTHER INTELLIFAX 1 $300.00  BSW 
9885-1 LENS, ZOOM MINOLTA 606Z 1 $6,044.00  BSW 
9885-2 CONTROLLER MINOLTA MARS CONTROLLER 4 1 $3,246.00  BSW 
9885-3 LENS, ZOOM MINOLTA LENS, ZOOM 1 $1,500.00  BSW 
9885-4 CARRIER, FILMROLL MINOLTA RFC15A 1 $2,000.00  BSW 
9886-1 MICROFILM SYSTEM MINOLTA RP606Z 1 $11,117.00  BSW 

9887-2 FLANGE, 10" X 10" FLOOR 
NIAGARA SHEET 
METALS FLANGE, 10" X 10" FLOOR 1 $50.00  WVNS 

9887-3 DAMPER, 8" 
NIAGARA SHEET 
METALS DAMPER, 8" 1 $125.00  WVNS 

9887-4 
COUPLING, 10" BEADED 
REDUCER 

NIAGARA SHEET 
METALS 

COUPLING, 10" BEADED 
REDUCER 1 $25.00  WVNS 

9888-1 FILTER BOX 
NIAGARA SHEET 
METALS FILTER BOX 3 $1,725.00 EA WVNS 

9894-2 AUTO TERMS ADT 2983 1 $500.00  BSW 
9894-3 MONITOR, COMPUTER GATEWAY PMV1448NI 1 $500.00  BSW 
9898-1 CONTROLLER IBM 3174-11L 1 $9,019.00  BSW 
9898-2 INFORMATION PANEL LOGIC IBM 3290 1 $2,400.00  BSW 
9898-3 CONTROLLER IBM 3174-01L 1 $7,479.00  BSW 
9913-1 RECORDER, TEMPERATURE OMEGA 180A 1 $2,100.00  BSW 
9914-1 BOAT, FUEL POOL UNKNOWN BOAT, FUEL POOL 1 $6,000.00 EA WVNS 

9915-1 
ASSEMBLY, HEC RADIATION 
PROBE 

WEST METAL 
WORKS 

ASSEMBLY, HEC RADIATION 
PROBE 1 $11,567.00  WVNS 

9940-1 AWNING 
CLASSIC 
AWNINGS & TENT AWNING 1 $4,973.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-73 

 
Section J  

Identifier Official Name Manufacturer Model Number/Name Qty  Asset Value UOM Site 
COMPANY 

9941-1 HVAC UNIT TRANE YSC060A1EHA 1 $2,225.00  WVNS 
9943-1 DENSITOMETER, DIGITAL EXTEK 4004 1 $1,038.84  BSW 
9943-2 CAMERA, PROCESS MINOLTA 2800AF 1 $500.00  BSW 
9943-3 DUPLICATOR, CARD 3M CO M908AS 1 $20,603.00  BSW 
9943-4 SCANNER VIDAR 800 1 $13,548.92  BSW 

9944-1 ROPE, GALVANIZED WIRE 
DWIGHT FOOTE 
INC 52294942 2 $748.00 EA WVNS 

9950-3 MONITOR, VIDEO 
SUN 
MICROSYSTEMS GDM1962B 1 $950.00  BSW 

9963-2 RECORDER, STRIP CHART OMEGA RD45 1 $1,430.00  BSW 

9963-3 
CALIBRATOR, PORTABLE 
GAS 

THERMO 
ENVIRONMENTAL 
INSTRUM'T 175 1 $5,150.00  BSW 

9964-1 PRINTER EPSON FX850 1 $306.00  WVNS 
9964-2 DETECTOR, FLAW PANAMETRIC EPOCH II 1 $6,900.00  BSW 
9964-3 PROFOMETER PROCEQ 3 1 $5,200.00  BSW 

9965-1 
PUMP, HAND OPERATED 
PISTON COLE PARMER 642500 1 $80.00  BSW 

9966-1 PUMP, VERTICAL GOULDS 3SVD 2 $5,640.00 EA WVNS 
9966-2 PUMP MYERS ME100S21 1 $700.00  WVNS 
9966-3 PUMP, VERTICAL GORMAN RUPP S2E1 1 $2,542.00  WVNS 
9969-1 LUMBER, FIRE RETARDANT UNKNOWN 2" X 4" X 16' 90 $787.50 EA WVNS 
9969-2 LUMBER, FIRE RETARDANT UNKNOWN 3/4" X 4' X 8' 19 $756.96 EA WVNS 

9970-1 
CABLE, SELF-REGULATING 
HEATING CHROMALOX SRM51 2 $3,500.00 ROLL BSW 

9973-1 DESK, DATA ENTRY CANBERRA DESK, DATA ENTRY 1 $1,520.00  WVNS 

9974-1 
FOAM, CONCENTRATED 
HIGH EXPANSION 

NATIONAL FOAM 
INC 

FOAM, CONCENTRATED 
HIGH EXPANSION 1 $360.00  WVNS 

9976-1 LOAD BANK AVTRON LOAD BANK 1 $25,000.00  WVNS 

9978-1 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE PCM1B 1 $29,863.00  WVNS 

9978-3 MONITOR, LAUNDRY LUDLUM 329321 1 $45,683.00  WVNS 
9979-4 CHOCKS, RAILROAD ALDON B2 2 $260.00 PAIR BSW 
9981-1 TYPEWRITER CANON AP260 1 $587.27  BSW 
9983-3 COMPUTER, PERSONAL COMPAQ 5000 1 $24,427.00  BSW 
9984-1 DISK DRIVE, EXTERNAL SSI 4400SB 1 $1,399.00  BSW 

9986-2 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,150.00  BSW 

9986-3 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,150.00  BSW 

9987-1 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEX2W 1 $3,700.00  BSW 

9987-2 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,150.00  BSW 

9987-3 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,150.00  BSW 

9987-4 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,120.00  BSW 

9988-1 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,120.00  BSW 

9988-2 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY DE100IEXMM 1 $1,090.00  BSW 

9988-4 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9989-2 DISK DRIVE, EXTERNAL SSI 4400SB 1 $1,425.00  BSW 
9989-3 DISK DRIVE, EXTERNAL SSI 4400SB 1 $1,425.00  BSW 
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9990-1 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9990-3 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9990-4 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9991-2 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9991-3 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9992-1 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9992-2 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 
9992-3 DISK DRIVE, EXTERNAL SSI 4400LPN 1 $1,383.00  BSW 

9997-1 
FRAME, EXTERNAL DISK 
DRIVE SSI 

FRAME, EXTERNAL DISK 
DRIVE 4 $300.00 EA BSW 

A-0028 
ROD, HANFORD PLUG 
CLAMP 40C UNKNOWN H-Z-90177-1-R3 2 $1,500.00 EA BSW 

C-0089 SIEVES, MOLECULAR 50# UNKNOWN AW500 1 $100.00 DRUM WVNS 

C-0155 ZEOLITE IE-96 50 KG/EA 
NOAH 
TECHNOLOGIES ZEOLITE IE-96 50 KG/EA 1 $14,365.00 DRUM WVNS 

C-0184 
GLASS, FRIT POWDER VIT 
TEST 1800# TTL 

MOBAY 
CHEMICAL CORP. 

GLASS, FRIT POWDER VIT 
TEST 1800# TTL 1 $500.00 PALETTE WVNS 

C-0255 
TITANIUM IE-96 RESIN 
300#/EA 

MOLECULAR 
SIEVE 
PRODUCTS 

TITANIUM IE-96 RESIN 
300#/EA 18 $1,664.00 DRUM BSW 

C-0284 
TITANIUM COATED ZEOLITE 
RESIN 300#/EA 

MOLECULAR 
SIEVE 
PRODUCTS 

TITANIUM COATED ZEOLITE 
RESIN 300#/EA 35 $293,600.00 EA BSW 

D-0108 VALVES, AUTO HAMMELL DAHL VALVES, AUTO 3 $2,700.00 EA BSW 

D-0114 
VALVE, 8" 125# C.S. CHECK 
FLANGED RPC 

VALVE, 8" 125# C.S. CHECK 
FLANGED 3 $1,050.00 EA BSW 

D-0137 
HOSE, 1" STAINLESS STEEL 
FLEX UNKNOWN 

HOSE, 1" STAINLESS STEEL 
FLEX 1 $150.00 BOX WVNS 

D-0284 
VALVE, STAINLESS STEEL 
GATE 150# UNKNOWN 

VALVE, STAINLESS STEEL 
GATE 150# 1 $1,800.00 BOX BSW 

D-0285 VALVE AND ACTIVATOR VICKERS VALVE AND ACTIVATOR 1 $300.00 BOX WVNS 

D-0327 VALVE, BALL REPAIR KIT WORCESTER VALVE, BALL REPAIR KIT 1 $200.00 BOX BSW 
D-0331 FLANGE, 1 1/2" UNKNOWN FLANGE, 1 1/2" 1 $1,000.00 BOX WVNS 

D-0332 
FLANGE, 3" FOR JUMPER 
BLOCKS UNKNOWN 

FLANGE, 3" FOR JUMPER 
BLOCKS 19 $700.00 EA WVNS 

D-0333 
FLANGE, 3" FOR JUMPER 
BLOCKS UNKNOWN 

FLANGE, 3" FOR JUMPER 
BLOCKS 1 $2,000.00 BOX WVNS 

D-0334 
FLANGE, 1 1/2" FOR JUMPER 
BLOCKS JAMESBURY 

FLANGE, 1 1/2" FOR JUMPER 
BLOCKS 1 $2,000.00 BOX WVNS 

D-0336 VALVE, PRESSURE RELIEF 
FISHER 
CONTROLS VALVE, PRESSURE RELIEF 2 $600.00 EA BSW 

D-0386 

VALVE, 6" KNIFE GATE 
STAINLESS STEEL WITH 
OPERATOR UNKNOWN 

VALVE, 6" KNIFE GATE 
STAINLESS STEEL WITH 
OPERATOR 1 $1,627.00 EA WVNS 

D-0387 
VALVE, 1/2 LEVER 
OPERATED BALL ITT VALVE 

VALVE, 1/2 LEVER 
OPERATED BALL 1 $1,000.00 EA WVNS 

D-0388 JUMPER, STS UNKNOWN C946 1 $3,000.00 EA WVNS 

D-0392 
SEAL, SPARE FOR 1/2" 
WHITEY 3 WAY VALVE UNKNOWN 

SEAL, SPARE FOR 1/2" 
WHITEY 3 WAY VALVE 2 $50.00 EA WVNS 

D-0432 JOINT, 1/2" EXPANSION METRA FLEX JOINT, 1/2" EXPANSION 1 $1,500.00 EA WVNS 
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D-0433 
FLOWMETER, 1/2" WITH 
LINEARIZER 

EG&G FLOW 
TECH 

FLOWMETER, 1/2" WITH 
LINEARIZER 1 $2,100.00 EA BSW 

E-0088 
BLOWER, ELECTRIC MOTOR 
6K2 UNKNOWN 

BLOWER, ELECTRIC MOTOR 
6K2 1 $750.00 EA WVNS 

E-0144 MOTOR U.S. MOTORS MOTOR 2 $900.00 EA BSW 

E-0205 
PARTS, OPEN HOUSE 
ELECTRICAL BOX E-22 UNKNOWN 

PARTS, OPEN HOUSE 
ELECTRICAL BOX E-22 1 $500.00 BOX WVNS 

E-0206 
OPEN HOUSE, ELECTRICAL 
PARTS UNKNOWN 

OPEN HOUSE, ELECTRICAL 
PARTS 2 $500.00 PALETTE WVNS 

E-0211 TUBING, PIEZOMETER REEL SINCO 514178 1 $500.00 EA BSW 

E-0214 THERMOCOUPLE, PUS CORD UNKNOWN 
THERMOCOUPLE, PUS 
CORD 1 $50.00 EA BSW 

E-0232 MIXER TACKS/BEARINGS 

NORTH 
AMERICAN 
PHILIPS 
CONTROLS MIXER TACKS/BEARINGS 2 $1,000.00 EA BSW 

E-0233 LIGHT, PANEL 6W 120V 30D SYLVANIA LIGHT, PANEL 6W 120V 30D 1 $20.00 BOX BSW 

E-0242 SUPPLIES, ELECTRICAL 

CIRCUIT 
BREAKER 
SQUARE SUPPLIES, ELECTRICAL 2 $1,338.00 BOX WVNS 

E-0266 
CRATE, STEEL WITH PUREX 
ELECTRICAL CONNECTOR UNKNOWN 

CRATE, STEEL WITH PUREX 
ELECTRICAL CONNECTOR 1 $25,000.00 EA WVNS 

E-0285 MOTOR, ELECTRIC U.S. MOTORS MOTOR, ELECTRIC 1 $895.00 BOX BSW 

E-0313 
HEATER, STANDARD DUTY 
INFRARED FOSTORIA 3E432 3 $131.00 EA WVNS 

F-0117 
PRE-FILTER, ROUGHING FOR 
CSRF VENT UNKNOWN 

PRE-FILTER, ROUGHING 
FOR CSRF VENT 12 $600.00 EA WVNS 

G-0003 FILTER FLANDERS FILTER 1 $1,000.00 PALETTE BSW 
G-0045 FILTER FLANDERS FILTER 1 $2,700.00 PALETTE WVNS 
G-0046 FILTER FLANDERS FILTER 1 $2,000.00 PALETTE WVNS 

H-0067 
DOOR, EDR SHIELD NUTAND 
SCREW 

SAGINAW 
PRODUCTS 

DOOR, EDR SHIELD NUTAND 
SCREW 1 $800.00 EA WVNS 

H-0070 
EXCHANGER, HEAT FOR 
ANALYTICAL LAB UNKNOWN 

EXCHANGER, HEAT FOR 
ANALYTICAL LAB 2 $1,000.00 EA BSW 

H-0130 PUMP DURCO LWTS P-10 1 $1,500.00 EA BSW 
H-0142 PUMP, HYDRAULIC MCDONALD PUMP, HYDRAULIC 1 $2,500.00 EA BSW 
H-0157 PUMPS INGERSOL RAND PUMPS 2 $20,965.00 EA BSW 

H-0257 
PUMP,SUPER DRAIN DRI D3 
SERIES 3000 UNKNOWN 

PUMP,SUPER DRAIN DRI D3 
SERIES 3000 1 $250.00 EA BSW 

H-0265 HEATER, OFF GAS 
INDUSTRIAL 
ENGINEERING HEATER, OFF GAS 1 $5,000.00 SET WVNS 

H-0269 PUMP, 2" DIAPHRAM GAST 6AMFRV23A 1 $1,000.00 EA BSW 
H-0279 BELT, SHEAVE 5 FLANDERS BELT, SHEAVE 5 1 $10.00 EA BSW 

H-0286 
CONTROLLER, PRESSURE 
46D FISCHER 

CONTROLLER, PRESSURE 
46D 1 $1,000.00 EA BSW 

H-0290 SWITCH, MICRO 28D UNKNOWN SWITCH, MICRO 28D 1 $50.00 EA BSW 
H-0291 TRANSMITTER, 28D ROSEMOUNT TRANSMITTER, 28D 1 $100.00 EA BSW 
H-0293 TRANSMITTER, 42D ROSEMOUNT TRANSMITTER, 42D 1 $50.00 EA BSW 
H-0294 METER, FLOW FISCHER METER, FLOW 1 $30.00 EA BSW 
H-0295 VALVE, ACTUATOR 42C UNKNOWN Z5E9395NWD 1 $70.00 EA BSW 
H-0297 GRIP, MSM FINGER 42C UNKNOWN GRIP, MSM FINGER 42C 2 $10.00 EA BSW 
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H-0298 REGULATOR, PRESSURE 

AAA FLUID 
POWER SERVICE 
CORP REGULATOR, PRESSURE 1 $20.00 EA BSW 

H-0300 
MOTOR, SPARE CHILLER 
FAN 42B CENTURY 

MOTOR, SPARE CHILLER 
FAN 42B 2 $50.00 EA BSW 

H-0306 MERCOID CONTROL UNKNOWN 50-PDS4-605 1 $50.00 EA BSW 
H-0315 WINCH THURN 462B 3 $978.00 BOX WVNS 
H-0336 SWR CLEAN (1-K2000) POWER SNAKE SWR CLEAN (1-K2000) 1 $5,836.00 BOX WVNS 
I-0312 TERMINAL, PLC COVER UNKNOWN TERMINAL, PLC COVER 1 $30.00 EA BSW 

K-0010 
EQUIPMENT, SAMPLE FOR 
8D1 

ROCKWELL 
HANFORD 
OPERATIONS 

EQUIPMENT, SAMPLE FOR 
8D1 1 $5,000.00 BOX BSW 

K-0011 EQUIPMENT, INSPECTION 

ROCKWELL 
HANFORD 
OPERATIONS 8D1 3 $5,000.00 BOX BSW 

K-0012 EQUIPMENT, INSPECTION 

ROCKWELL 
HANFORD 
OPERATIONS 8D1 2 $5,000.00 BOX BSW 

K-0013 
EQUIPMENT, SAMPLE FOR 
8D1 

ROCKWELL 
HANFORD 
OPERATIONS 

EQUIPMENT, SAMPLE FOR 
8D1 1 $5,000.00 BOX BSW 

K-0048 MELTER, SVS UNKNOWN MELTER, SVS 1 $25,000.00  BSW 

K-0053 
BOX, WOODEN FILTER 
TRANSPORT [21] UNKNOWN 

BOX, WOODEN FILTER 
TRANSPORT [21] 2 $2,100.00 PALETTE BSW 

K-0054 
BOX, WOODEN FILTER 
TRANSPORT UNKNOWN 

BOX, WOODEN FILTER 
TRANSPORT 1 $900.00 PALETTE BSW 

K-0073 MOLD, CASTING 
AMERICAN 
ALLOY MOLD, CASTING 1 $55,000.00 CRATE WVNS 

K-0087 HEATING ELEMENT UNKNOWN 23808 3 $2,300.00 BOX WVNS 

K-0099 DRUM, LID CRIMPER 
FALLS FLUID 
POWER DRUM, LID CRIMPER 1 $4,700.00 EA WVNS 

K-0122 
STARTER, 1000 GALLON 
AGITATOR WSF IND 

STARTER, 1000 GALLON 
AGITATOR 1 $1,000.00 CRATE WVNS 

K-0165 
ASSEMBLY, ROLLER FOR 
CSS TRANSPORT TRUCK WSF IND 

ASSEMBLY, ROLLER FOR 
CSS TRANSPORT TRUCK 1 $3,840.00 EA WVNS 

K-0170 ARM, MECHANICAL PARTS UNKNOWN ARM, MECHANICAL PARTS 10 $3,000.00 EA BSW 
K-0171 JUMPER, SPARE UNKNOWN JUMPER, SPARE 3 $15,000.00 EA WVNS 
K-0174 BELLOWS, JUMPER UNKNOWN BELLOWS, JUMPER 1 $30.00 EA BSW 
K-0176 BLOCKS, 3" JUMPER UNKNOWN BLOCKS, 3" JUMPER 1 $50.00 EA BSW 
K-0177 BLOCKS, 1.5" BLANK UNKNOWN BLOCKS, 1.5" BLANK 3 $150.00 EA WVNS 

K-0181 ACTUATORS, PVS DAMPER UNKNOWN ACTUATORS, PVS DAMPER 2 $200.00 EA BSW 

K-0182 
JUMPERS, VALVE AISLE 
FLEX 15' LONG UNKNOWN 

JUMPERS, VALVE AISLE 
FLEX 15' LONG 2 $6,000.00 EA BSW 

K-0186 DISCS, BACKWALL RUPTURE 
CONTINENTAL 
DISC CORP ULTRX 3 $200.00 EA BSW 

K-0210 JUMPER, STS SPARE WSF IND JUMPER, STS SPARE 2 $18,000.00 EA WVNS 
K-0212 ASST JUMPER PARTS UNKNOWN ASST JUMPER PARTS 1 $200.00 BOX WVNS 
K-0213 JUMPER, BRACKET UNKNOWN JUMPER, BRACKET 1 $30.00 EA WVNS 
K-0214 ASSEMBLY, GASKET UNKNOWN ASSEMBLY, GASKET 2 $3,500.00 EA WVNS 

K-0227 
MOCK UP, WTF FILTER 
CHAMBER STAINLESS STEEL UNKNOWN 

MOCK UP, WTF FILTER 
CHAMBER STAINLESS 
STEEL 1 $35,000.00 EA WVNS 

K-0276 BLOWER 
PEERLESS-
WINSMITH 365N 1 $4,800.00 EA BSW 
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M-0142 SHIELDS, WATER 

NUCLEAR 
POWER 
OUTFITTERS SHIELDS, WATER 3 $225.00 BOX BSW 

M-0146 BRICK, REFRACTORY UNKNOWN BRICK, REFRACTORY 8 $240.00 BOX BSW 
M-0148 CELTRON FIXTURE UNKNOWN CELTRON FIXTURE 1 $8,516.00 EA BSW 

M-0181 POSITIONER, 10 TON LOAD 
DEL MAR 
AVIONICS POSITIONER, 10 TON LOAD 1 $1,384.00 CRATE BSW 

M-0190 PUMP 
RELIANCE 
ELECTRIC PUMP 1 $3,097.00 EA WVNS 

M-0204 

CALIBRATOR, GEOMETRY 
FIXTURE PROCESS 
MONITOR UNKNOWN 844-36 1 $3,300.00 EA BSW 

M-0224 FILTER UNKNOWN FILTER 1 $1,890.00 PALETTE WVNS 
M-0228 EYEWASH UNKNOWN EYEWASH 1 $100.00 BOX WVNS 

M-0243 STATION, EYEWASH 

WESTERN 
DRINKING 
FOUNTAIN STATION, EYEWASH 2 $900.00 CASE WVNS 

M-0279 PANEL, FLOOR UNKNOWN PANEL, FLOOR 2 $800.00 EA BSW 

M-0291 
DRUM, 30 GALLON 
STAINLESS STEEL UNKNOWN 

DRUM, 30 GALLON 
STAINLESS STEEL 11 $5,500.00 DRUM WVNS 

M-0299 DISC, RUPTURE HOLDERS 
CONTINENTAL 
DISC CORP UXI0I00A6901 2 $200.00 EA BSW 

M-0307 
STRAP, PVS FILTER 
CHANGEOUT UNKNOWN 

STRAP, PVS FILTER 
CHANGEOUT 15 $50.00 EA BSW 

M-0321 LENS, TV CAMERA UNKNOWN LENS, TV CAMERA 3 $300.00 EA BSW 
M-0322 CAMERA, TV LENS COSMICAR CAMERA, TV LENS 6 $500.00 EA BSW 
M-0323 FILTER, HVAC FARR FILTER FILTER, HVAC 1 $100.00 BOX BSW 
M-0397 FILTER, DAYBIN FARR FILTER FILTER, DAYBIN 1 $300.00 EA BSW 
M-0398 GASKET, RUBBER 16' UNKNOWN GASKET, RUBBER 16' 1 $55.00 BOX BSW 
M-0400 FILTER, DUSTFOE A DONALDSON CO. FILTER, DUSTFOE A 2 $75.00 EA BSW 

M-0411 
JUMPER, MAKE-UP PARTS 
46D UNKNOWN 

JUMPER, MAKE-UP PARTS 
46D 1 $300.00 PALETTE BSW 

M-0412 COUPLER, PUMP G-005 28C UNKNOWN COUPLER, PUMP G-005 28C 4 $50.00 EA BSW 
M-0415 JUMPER, PARTS 39D UNKNOWN JUMPER, PARTS 39D 1 $200.00 BOX BSW 

M-0417 GASKET, SPARGE PLUG 37C UNKNOWN GASKET, SPARGE PLUG 37C 6 $50.00 EA BSW 

M-0422 CAMERA, CONTROL 45-C VICON IND CAMERA, CONTROL 45-C 1 $100.00 EA BSW 

M-0423 
BOX, RISER CAMERA 
CONTROL 45C UNKNOWN PB121587R1 1 $100.00 EA BSW 

M-0424 VALVE, 3-WAY 22B WHITEY SSM3NBF8 1 $30.00 EA BSW 
M-0428 PROBE, PVS TEMP ATOMATIC PROBE, PVS TEMP 1 $20.00 EA BSW 

M-0429 
SWITCH, EXPLOSION PROOF 
22-C MICRO SWITCH 

SWITCH, EXPLOSION 
PROOF 22-C 1 $30.00 EA BSW 

M-0430 ELECTRODE UNIT 
MCGRAW 
EDISON 22-C 1 $100.00 EA BSW 

M-0431 
BLOCK, STAINLESS STEEL 
JUMPER PARTS UNKNOWN 

BLOCK, STAINLESS STEEL 
JUMPER PARTS 1 $100.00 PALETTE BSW 

M-0432 
SWITCH, SNAPLOCK LIMIT  
46-C 

NAMCO 
CONTROLS 

SWITCH, SNAPLOCK LIMIT 
46-C 1 $100.00 EA BSW 

M-0437 
VALVE, 1" FULL BORE 
REPAIR KIT MLF VALVES 

VALVE, 1" FULL BORE 
REPAIR KIT 1 $20.00 BAG BSW 

M-0438 TENT, A-FRAME 25' X 25' X 20' UNKNOWN 
TENT, A-FRAME 25' X 25' X 
20' 1 $2,000.00 EA WVNS 
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M-0451 O-RING, FINES FILTER 22B UNKNOWN O-RING, FINES FILTER 22B 14 $20.00 EA BSW 

M-0452 

GASKET, NUPRO 
REPLACEMENT AND ONE 
VALVE UNKNOWN 

GASKET, NUPRO 
REPLACEMENT AND ONE 
VALVE 10 $50.00 EA BSW 

M-0454 KIT, VALVE REPAIR 28C WORCESTER KIT, VALVE REPAIR 28C 3 $20.00 EA BSW 

M-0456 KIT, VALVE REPAIR 28D WORCESTER KIT, VALVE REPAIR 28D 18 $50.00 EA BSW 

M-0458 BRACKET, SAMPLER 30C UNKNOWN BRACKET, SAMPLER 30C 1 $20.00 EA BSW 
M-0463 CAMERA, WINCH BAR THERM INC. 465 1 $50.00 EA BSW 

M-0464 
BRACKET, SPARE STS 
SAMPLER 42C UNKNOWN 

BRACKET, SPARE STS 
SAMPLER 42C 2 $20.00 EA BSW 

M-0465 
SLING, STAINLESS STEEL 
CABLE JUMPER 42C UNKNOWN 

SLING, STAINLESS STEEL 
CABLE JUMPER 42C 3 $20.00 EA BSW 

M-0466 
BRACKET, JUMPER 
INSTRUMENT 42B UNKNOWN 

BRACKET, JUMPER 
INSTRUMENT 42B 1 $20.00 EA BSW 

M-0467 FLANGE, JUMPER VALVE 42B UNKNOWN 
FLANGE, JUMPER VALVE 
42B 1 $30.00 EA BSW 

M-0468 
ROD, HANFORD PLUG 
CLAMP 39C UNKNOWN 

ROD, HANFORD PLUG 
CLAMP 39C 6 $20.00 EA BSW 

M-0469 
BRACKET, COUNTER 
WEIGHT 38C UNKNOWN 

BRACKET, COUNTER 
WEIGHT 38C 1 $50.00 EA BSW 

M-0470 CABLE, CAMERA 25' UNKNOWN CABLE, CAMERA 25' 6 $100.00 ROLL BSW 

M-0485 

PILLOW 
BLOCKS,SHIELDING,FIXED 
RAILS FOR EDR/CPC SHIELD 
DOOR UNKNOWN 

PILLOW 
BLOCKS,SHIELDING,FIXED 
RAILS FOR EDR/CPC SHIELD 
DOOR 3 $14,757.00 BOX WVNS 

M-0493 TENT, A FRAME BLUE UNKNOWN TENT, A FRAME BLUE 1 $100.00 EA BSW 
M-0504 MOCK UP, SMS PUMP UNKNOWN MOCK UP, SMS PUMP 1 $500.00 EA WVNS 

M-0546 JOINT, 150# EXPANSION QUILL JOINT, 150# EXPANSION 6 $4,000.00 EA WVNS 
M-0547 CLAMP AND BLOCK ATOMATIC CLAMP AND BLOCK 29 $5,000.00 EA WVNS 

M-0563 INCONEL 690 PLATE & PIPE 
INCO ALLOYS 
INTERNATIONAL INCONEL 690 PLATE & PIPE 5 $87,282.00 PALETTE WVNS 

M-0576 COT ROTH COMPANY COT 19 $669.00 EA WVNS 
M-0577 SLEEPING BAG COLEMAN SLEEPING BAG 30 $1,000.00 EA WVNS 

M-0578 FLASHLIGHT WITH BATTERY EVEREADY FLASHLIGHT WITH BATTERY 14 $390.00 EA WVNS 

M-0582 
MOCK UP, FOR CORRISON 
PROBE UNKNOWN 50-V-02 1 $300.00 EA WVNS 

M-0604 
PREFILTER, 2' X 2' X 1' FOR 
CSRF AEROPAC 

PREFILTER, 2' X 2' X 1' FOR 
CSRF 10 $1,760.00 EA WVNS 

M-0634 
JOINT, 1" DIAPHRAM 
EXPANDABLE METRA FLEX 

JOINT, 1" DIAPHRAM 
EXPANDABLE 1 $500.00 EA WVNS 

M-0635 
JOINT, 1/2" DIAPHRAGM 
EXPANDABLE METRA FLEX 

JOINT, 1/2" DIAPHRAGM 
EXPANDABLE 1 $500.00 EA WVNS 

M-0667 
SEAL, DURAMETALLIC 
CARTRIDGE RO UNKNOWN 

SEAL, DURAMETALLIC 
CARTRIDGE RO 1 $1,800.00 EA BSW 
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M-0674 
TENT, PRE FAB 
CONTAINMENT 13' X 10' UNKNOWN 

TENT, PRE FAB 
CONTAINMENT 13' X 10' 1 $500.00 EA WVNS 

M-0676 
OFF GAS SAMPLING 
EQUIPMENT UNKNOWN 

OFF GAS SAMPLING 
EQUIPMENT 9 $20,000.00 EA BSW 

M-0699 SCALE, FLEX WEIGH FLOOR STERLING SCALE SCALE, FLEX WEIGH FLOOR 1 $2,000.00 EA BSW 

M-0730 
(2)BAL PLATFORM SCALES 
(1) TOLEDO SCALE TOLEDO 

(2)BAL PLATFORM SCALES 
(1) TOLEDO SCALE 3 $15,000.00 EA BSW 

M-0731 MISC. PALLET FOR SVS & VF REEVES MISC. PALLET FOR SVS & VF 1 $15,000.00 PALETTE BSW 

M-0732 MISC. PALLET FOR SVS & VF REEVES MISC. PALLET FOR SVS & VF 1 $15,000.00  BSW 

M-0734 
MISCELLANEOUS, ITEMS 
FOR SVS & VF UNKNOWN 

MISCELLANEOUS, ITEMS 
FOR SVS & VF 1 $20,000.00 CRATE WVNS 

M-0735 
AGITATOR, LAB WITH 
MICROPROCESSOR LIGHTNIN TS2010 1 $950.00 EA WVNS 

M-0736 
PRISM MOLD, 2-GANG, 
STAINLESS UNKNOWN 

PRISM MOLD, 2-GANG, 
STAINLESS 4 $188.00 EA WVNS 

M-0737 STUD, GAUGE GILSON STUD, GAUGE 20 $190.00 EA WVNS 
M-0771 CRATE, VF BLUE #4 UNKNOWN CRATE, VF BLUE #4 1 $3,000.00 CRATE BSW 

M-0786 SAMPLES, SOIL AND ROCK UNKNOWN SAMPLES, SOIL AND ROCK 17 $1,000.00 BOX WVNS 

M-0817 
LID, 6 1/2" FOR SQUARE 
DRUMS(335) QUILL 

LID, 6 1/2" FOR SQUARE 
DRUMS(335) 3 $174.00 BOX WVNS 

M-0820 PLUG, IRTV WALL UNKNOWN PLUG, IRTV WALL 1 $40,000.00  BSW 
M-0833 TENT, CONTAINMENT UNKNOWN TENT, CONTAINMENT 2 $1,180.00 EA WVNS 
M-0834 RABBIT NALGENE RABBIT 2 $19,800.00 BOX WVNS 
M-0895 POLE WSF IND POLE 1 $500.00 EA WVNS 

M-0957 

FLANGE, CARBON STEEL 
MOCK-UP OF LWTS 
EVAPORATOR UNKNOWN 

FLANGE, CARBON STEEL 
MOCK-UP OF LWTS 
EVAPORATOR 1 $5,000.00 EA BSW 

M-0966 JIG, TRACKING ADMAC JIG, TRACKING 2 $200.00 EA WVNS 
M-0967 BUG ADMAC BUG 1 $1,000.00 EA WVNS 

M-0974 
RESERVOIR, SHIELD 
WINDOW 

HOT CELL 
SERVICES 

RESERVOIR, SHIELD 
WINDOW 1 $100.00 EA BSW 

M-1030 ROD, POISON UNKNOWN ROD, POISON 1 $50,000.00 BOX BSW 

P-0010 
COMPRESSION TENSION 
TEST MACH. JACK WEBER FT250F0 1 $7,984.00  WVNS 

P-0021 PERISCOPE, IRTV UNKNOWN PERISCOPE, IRTV 1 $60,000.00  BSW 
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200828 
CONTROLLER, REMOTE 
SEARCH PANASONIC 2D090007  $           607.50  BSW 

210036 CALIBRATOR, GAMMA EBERLINE 122  $      26,000.00  WVNS 

210047 
TRUCK, PNEUMATIC 
TIRED LIFT CATERPILAR Z44U00399  $      21,605.00  WVNS 

210129 
COMPACTOR, 
RADIOACTIVE WASTE 

CONTAINER 
PROD CORP   $    114,700.00  WVNS 

210132 SCREEN,VIEWING DALITE   $           917.00  WVNS 

210164 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210165 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210166 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210167 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210170 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210171 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

210207 PUMP, FIRE 
ALLIS-
CHALMERS 8.31054E+12  $        5,788.00  WVNS 

210211 DRUM LIFTER, VACUUM ACCO 1218381  $      14,587.00  WVNS 
210287 HOOD, FUME UNKNOWN   $      13,504.00  WVNS 

210290 
COUNTING SYSTEM, LOW 
LEVEL CANBERRA 283268  $      52,497.50  WVNS 

210302 
METEOROLOGICAL 
EQUIPMENT CLIMATRONICS 110  $      11,040.19  WVNS 

210361 COMPRESSOR, AIR SULLAIR 584000580  $      22,338.00  WVNS 
210370 FORKLIFT, 5000 LB CLARK Y35504085466FA8  $      14,200.00  BSW 
210427 MONITOR, VIDEO PANASONIC UG3510749  $           516.00  BSW 

210437 
GENERATOR, PORTABLE 
3600 RPM KOHLER 83538  $        1,527.00  WVNS 

210455 OSCILLOSCOPE 
HEWLETT-
PACKARD 2307A01703  $        4,140.00  WVNS 

210483 HOIST, MONORAIL 5 TON 
ROBBINS 
MEYERS 45818MF1  $      18,640.00  WVNS 

210502 
WELDER, PORTABLE 
SPOT MILLER JD688326  $           615.00  WVNS 

226493 
BLOWER, VESSEL OFF-
GAS BUFFALO FORGE   $      16,355.00  WVNS 

226537 

CONTROL 
UNIT,ALPHA/BETA 
SYSTEM TENNELEC 233  $      26,963.00  WVNS 

226564 
PHOTOMICROGRAPHIC 
SYSTEM NIKON 952455  $        7,066.21  WVNS 

236144 MONITOR, VIDEO RCA 18102493  $           300.00  WVNS 

236181 PRINTER 
HEWLETT-
PACKARD 2046S40826  $           386.80  BSW 

236216 PLAYER, VIDEO SONY 32913  $        1,832.06  WVNS 
236241 MONITOR, VIDEO RCA 14303416  $           336.00  WVNS 
236248 PRINTER OMNI 481567837  $        1,486.95  BSW 
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236253 
FILTRATION UNIT, 
VENTILATION UNKNOWN 2P2F121502  $        7,232.40  WVNS 

236257 
TEST MACHINE, 
HYDRAULIC PULL 

CROSBY 
NATIONAL 10  $      14,246.82  WVNS 

236260 MONITOR, VIDEO NEC 25006112N  $           851.42  WVNS 

236263 
FORKLIFT, ROUGH 
TERRAIN 4WD KD MANITOU 363451  $      61,050.00  WVNS 

236264 SCALE, PLATFORM TOLEDO 21916792UK  $        5,710.50  WVNS 
236271 DRUM LIFTER, VACUUM ACCO 1241361  $      16,353.00  WVNS 
236294 FORKLIFT CLARK 356281527  $      16,294.00  WVNS 
236295 FORKLIFT JOHN DEERE 609108T  $      25,000.00  BSW 

236308 
PLAYER/RECORDER, 
VIDEO SONY 27562  $        2,019.78  BSW 

236329 READER, AUTOMATIC PANASONIC 457113  $      52,000.00  WVNS 
236330 CHANGER, MAGAZINE PANASONIC 463092  $      12,000.00  WVNS 

236332 
COMPUTER 
WORKSTATION 

HEWLETT-
PACKARD 2312A00223  $      39,070.00  WVNS 

236333 
TERMINAL, DATA 
PROCESSING 

HEWLETT-
PACKARD 2303A01162  $        2,500.00  WVNS 

236335 PRINTER 
HEWLETT-
PACKARD 2235A31474  $        2,495.00  WVNS 

236336 
TERMINAL, DATA 
PROCESSING 

HEWLETT-
PACKARD 2306V36890  $        2,200.00  WVNS 

236340 
WATER JET, HIGH 
PRESSURE ADMAC   $    112,700.00  WVNS 

236341 
CART, CRL MANIPULATOR 
HANDLING UNKNOWN 548103  $        7,541.67  WVNS 

236342 
CART, CRL MANIPULATOR 
HANDLING UNKNOWN 548102  $        7,541.67  WVNS 

236343 
CART, CRL MANIPULATOR 
HANDLING UNKNOWN 548101  $        7,541.67  WVNS 

236351 
COUNTER, LIQUID 
SCINTILLATION 

HEWLETT-
PACKARD   $      24,331.50  WVNS 

236380 MONITOR, VIDEO SAU V4331000565  $           725.00  BSW 
236383 MONITOR, VIDEO UNKNOWN 1965430  $           709.00  WVNS 

236477 
TERMINAL, DATA 
PROCESSING 

HEWLETT-
PACKARD 2342A89854  $        2,200.00  WVNS 

236486 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6117  $      18,423.00  WVNS 

236487 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6118  $      18,423.00  WVNS 

236488 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6074  $      18,423.00  WVNS 

236489 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6143  $      18,423.00  WVNS 

236490 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6073  $      18,423.00  WVNS 

236492 
TERMINAL, DATA 
PROCESSING 

HEWLETT-
PACKARD 2342A89872  $        2,200.00  WVNS 

236517 COUNTING SYSTEM TENNELEC 265  $      33,038.00  WVNS 
236534 SPECTROPHOTOMETER BAUSCH & LOMB 1001147  $        1,682.94  WVNS 
236540 COMPRESSOR, AIR JOY 208852  $      18,495.00  WVNS 
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236547 DENSITOMETER, DIGITAL EXTEK 8805  $        1,038.84  BSW 

240382 PRINTER 
HEWLETT-
PACKARD 2344S30060  $           315.00  BSW 

240531 MIXER, EFP MIC SHURE   $           543.39  WVNS 
241023 RECORDER, TAPE RADIO SHACK 12A99  $             69.99  WVNS 
241025 MICROPHONE, RADIO EAR MOTOROLA 0047A1359  $           347.00  WVNS 

241179 
ANALYZER, PULSE 
HEIGHT CANBERRA 1084386  $        9,200.00  WVNS 

241209 MONITOR, VIDEO SONY 5003016  $           448.20  WVNS 

241221 CAMERA MODULE 
REES 
INSTRUMENTS   $      10,740.00  WVNS 

241227 PRINTER 
HEWLETT-
PACKARD 2644S30078  $           319.00  BSW 

241247 CAMERA, VIDEO DAGE MTI 6839  $        6,095.20  WVNS 

241248 ANALYZER, IMAGE 
SPATIAL DATA 
SYSTEMS 5459  $      10,276.00  BSW 

244881 TRACTOR JOHN DEERE M00316X316152  $        3,348.00  BSW 

244897 
SPREADER BEAM,20 TON 
ADJ. CALDWELL 5335  $        6,867.00  WVNS 

244922 
TERMINAL, DATA 
PROCESSING IBM 351XB8150  $           432.00  WVNS 

244928 
TERMINAL, DATA 
PROCESSING IBM AP969  $           959.00  WVNS 

244951 
TERMINAL, DATA 
PROCESSING IBM AP953  $           959.00  WVNS 

244956 
TERMINAL, DATA 
PROCESSING IBM 351XB8149  $           432.00  WVNS 

244957 
TERMINAL, DATA 
PROCESSING IBM AP962  $           959.00  WVNS 

245046 PRINT FOLDING MACHINE PRINTFOLD 3149  $      29,000.00  WVNS 
245069 MONITOR, VIDEO NEC 1966608  $           650.00  BSW 

245076 
MONITOR, BETA GAMMA 
AIR EBERLINE 1460  $        4,418.00  WVNS 

245077 
MONITOR, BETA GAMMA 
AIR EBERLINE 1418  $        4,418.00  WVNS 

245079 RECORDER, VIDEO SONY   $        2,109.50  WVNS 

245093 
VIDEO MONITOR, 19" 
COLOR PANASONIC FQ5520415  $           570.00  BSW 

245107 CONTAINER, CARGO UNKNOWN   $        5,300.00  WVNS 

245122 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6119  $      18,423.00  WVNS 

245123 TRUCK, PALLET YALE N411198  $        5,118.00  WVNS 

245126 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6129  $      30,691.00  WVNS 

245142 BINDER, ELECTRIC GBC 3230095  $        1,766.95  WVNS 
245144 MICROFILMER KODAK 41348  $      12,194.60  BSW 

245196 
TERMINAL, DATA 
PROCESS/ PRINT 

TEXAS 
INSTRUMENTS 7079  $        2,396.00  BSW 

245208 
VENTILATION UNIT, 
PORTABLE 

ELWOOD 
NUCLEAR 6022  $        9,170.00  WVNS 

245209 
VENTILATION UNIT, 
PORTABLE 

ELWOOD 
NUCLEAR 6021  $        9,170.00  WVNS 

249312 PROJECTOR, OVERHEAD 3M CO 641766  $           760.75  WVNS 

249333 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 6323  $      23,309.70  WVNS 
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LABORATORIES 

249334 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6324  $      23,309.70  WVNS 

249343 LATHE SOUTH BEND 100116  $      17,709.00  WVNS 

249370 
MONITOR, 
ENVIRONMENTAL RAD. REUTER STOKES C8342  $      10,325.00  WVNS 

249387 
INFORMATION PANEL 
LOGIC IBM   $        2,400.00  BSW 

249391 POWER CONDITIONER UNKNOWN   $      26,140.00  WVNS 
249434 PRECIPITATOR, STATIC ELTRON   $        8,516.75  BSW 

249440 
ANALYZER, 
CHEMILUMINESCENT 

THERMO 
ELECTRON 
CORP. 20026188  $        7,313.20  WVNS 

249441 
ANALYZER, 
CHEMILUMINESCENT 

THERMO 
ELECTRON 
CORP. 18538179  $        7,313.20  WVNS 

249443 COUNTING SYSTEM TENNELEC 62949  $      32,100.00  WVNS 
249447 FORKLIFT YALE N438148  $      40,506.00  WVNS 

249448 
INSTRUMENT, GRAVITY 
MEASURING UNKNOWN F12  $        8,910.00  BSW 

249449 COUNTING SYSTEM TENNELEC   $      32,170.00  WVNS 

252616 
MESSAGE DISPLAY, 4" 
MOVING UNKNOWN 895885  $           630.00  WVNS 

252619 COMPUTER, INDUSTRIAL IBM 790103116  $        5,780.00  WVNS 
252620 MONITOR, COMPUTER IBM 19260  $        1,057.00  WVNS 

252622 
WHITE BOARD, 
ELECTRONIC UNKNOWN 314099  $        1,995.00  WVNS 

252658 MONITOR, VIDEO RCA FM7350314  $           225.00  BSW 
252699 PRINTER IBM 113360148  $           346.00   

252717 
ANALYZER, 
MULTICHANNEL CANBERRA 688210  $        8,710.06  WVNS 

252722 DETECTOR, RADIATION EBERLINE 165  $        9,498.70  WVNS 
252723 ACTUATOR AUTOMAX 5642  $        7,405.32  BSW 
252941 PRINTER EPSON 00D0040588  $           530.00  WVNS 
253557 LENS, 12.5 MM UNKNOWN 872313  $           520.00  WVNS 
253657 MONITOR, VIDEO BURLE 333477  $           191.20  WVNS 
253747 MONITOR, VIDEO JVC 14407305  $           799.00  WVNS 
253748 METER, SURVEY LEITZ 92363  $        7,596.00  WVNS 
253749 DETECTOR, GERMANIUM CANBERRA 7901250  $      38,650.00  WVNS 
253770 MICROPHONE, RADIO EAR MOTOROLA 0047A1362  $           347.00  WVNS 
253771 MICROPHONE, RADIO EAR MOTOROLA 0047A1365  $           347.00  WVNS 
253772 MICROPHONE, RADIO EAR MOTOROLA 0047A1363  $           347.00  WVNS 
253773 MICROPHONE, RADIO EAR MOTOROLA 0047A1366  $           347.00  WVNS 
254144 PRINTER OKIDATA 606B0193723  $           669.00  WVNS 
254152 MOSTAR UNIT MOTOROLA 436HLG2407  $        1,291.31  WVNS 

254158 BUILDING, METAL 
MATERIALS 
HANDLING   $      17,539.27  WVNS 

254159 
DECONTAMINATION SYS., 
LQD ABR. UNKNOWN   $    121,788.00  WVNS 

254161 MONITOR & VCR, VIDEO PANASONIC D7TC00268  $        1,140.00  WVNS 

254167 
PLAYER, VIDEO 
CASSETTE PANASONIC FA7260365  $        1,140.00  WVNS 

254180 
CLEAN LABORATORY, 
PRFABRICATED PORTA-KING   $      11,550.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-84 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 
254190 SPECTROPHOTOMETER PERKIN 77146P  $        6,658.80  WVNS 
254191 BUILDING, PREFAB METAL UNKNOWN   $      22,951.00  WVNS 

265344 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 441  $      24,834.80  WVNS 

265345 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 458  $      24,834.80  WVNS 

265346 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 440  $      24,834.80  WVNS 

265718 
DISTILLATION SYSTEM, 
WATER UNKNOWN 8704271  $      20,613.20  WVNS 

265723 AMPTECTOR TEST KIT UNKNOWN   $        5,982.00  WVNS 

265734 
RADIATION MONITORING 
SYSTEM UNKNOWN   $      30,133.28  WVNS 

265740 
SPECTROSCOPY 
AMPLIFIER NUCLEUS 88082301  $        1,000.00  BSW 

265746 
ANALYZER, 
CHEMILUMINESCENT 

THERMO 
ELECTRON 
CORP. 24115213  $        7,468.80  WVNS 

265747 
CONDITIONING UNIT, 
SAMPLE GAS 

THERMO 
ENVIRONMENTAL 
INSTRUM'T 24137213  $        5,011.20  WVNS 

265750 
LETTERING SYSTEM, 
STYLEWRITER GBC N80428815  $        1,435.96  WVNS 

265756 CAMERA SURVEYOR Y8H20021  $        1,125.00  WVNS 
265799 CONTROLLER IBM 23H5279  $        7,479.00  BSW 
271502 MONITOR, VIDEO CREST ELEC JB3527  $           160.00  WVNS 

271504 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 593  $      24,693.80  WVNS 

271506 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 622  $      23,643.00  WVNS 

271522 PLAYER, VIDEO SONY CB931858  $        2,100.00  WVNS 
271523 MONITOR, VIDEO PANASONIC FA9160151  $           455.00  WVNS 
271525 MONITOR, VIDEO PANASONIC FA9160149  $           455.00  BSW 
271551 PRINTER, LASER DIGITAL 70220  $        3,120.00  BSW 

271558 
ANALYZER, ORGANIC 
CARBON OI ANALYTICAL   $      15,714.00  WVNS 

272810 
CONDITIONING UNIT, 
SAMPLE GAS 

THERMO 
ENVIRONMENTAL 
INSTRUM'T 90025623221  $        5,011.20  WVNS 

272850 PROJECTOR, OVERHEAD 3M CO 938087  $           395.00   
272856 PLAYER, VIDEO PANASONIC 15734  $        1,311.00  WVNS 
272858 PLAYER, VIDEO SONY E9TB00046  $           379.00  WVNS 
272877 CONTROLLER IBM 23N2623  $        9,019.00  BSW 

272891 
FORKLIFT, ROUGH 
TERRAIN 4WD NASCO J324891234  $      62,311.00  WVNS 

272897 PLAYER, VIDEO PANASONIC 9FTB00901  $           200.00  WVNS 

272900 
TESTER, RESPIRATOR 
LEAKAGE AIR TECHNIQUES 8497  $        8,650.00  WVNS 

274703 COMPUTER, SERVER DIGITAL AG920DEJ74  $        2,690.00  WVNS 
274704 COMPUTER, SERVER DIGITAL AG920DHE82  $        2,690.00  WVNS 
274706 COMPUTER, SERVER DIGITAL AG920DHE86  $        2,690.00  WVNS 
274708 COMPUTER, SERVER DIGITAL AG919DCT79  $        2,690.00  BSW 
274717 SAW, VERTICAL BAND GROB, INC 1733  $        8,205.00  WVNS 

274718 BRAKE BOX MACHINE 
CHICAGO DREIS 
& KRUMP 323923M  $        5,195.00  BSW 
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274729 SHREDDER GBC BD02387  $           802.00  WVNS 
274777 SCALE, POSTAGE ADV MAIL SR93862358  $        1,436.00  WVNS 
274817 TYPEWRITER CANON S32049232  $           785.00  WVNS 
276907 CAMERA, IDENTIFICATION UNKNOWN 3302294384  $           995.00  BSW 
276909 ENCODER UNKNOWN 8910009  $        3,272.00  WVNS 
276935 PRINTER DIGITAL TY934F4384  $           615.00  WVNS 

276936 
TERMINAL, DATA 
PROCESSING DIGITAL HK93810827  $           366.00  WVNS 

276988 MONITOR, COMPUTER IBM 720726903  $           419.00  WVNS 
277011 SHEAR, HYDRAULIC ATLANTIC 802514  $      26,945.00  WVNS 
277018 FURNACE, ATOMIZER JARREL ASH 2293  $      14,457.08  BSW 
277043 MONITOR, VIDEO SONY 2002599  $           662.00  BSW 
277045 ENCODER GRASS VALLEY 654801  $        3,513.00  BSW 
277047 DISK DRIVE, 5 1/4" IBM 25082  $        4,800.00  BSW 
278598 CONTROLLER, PAN & TILT UNKNOWN   $      16,242.00  WVNS 
278600 CAMERA & ACCESSORIES HIT 90505993  $        3,809.00  WVNS 

278612 
CAMERA HOUSING, 
UNDER WATER 

REMOTE OCEAN 
SYSTEMS 201  $        8,765.00  BSW 

278631 PRINTER EPSON 730000776  $           400.00  WVNS 

278632 
ANALYZER, LIQUID 
SCINTILLATION 

PACKARD 
INSTRUMENTS 103161  $      22,280.00  WVNS 

278661 PRINTER EPSON 0DN1021782  $           315.00  WVNS 
278669 PRINTER EPSON 0DN1021774  $           315.00  WVNS 
278678 PRINTER IBM 11F2856  $        2,919.00  BSW 
278679 PRINTER IBM 11F2831  $        2,919.00  BSW 
278707 MONITOR, VIDEO NEC 84009310  $           550.00  BSW 
278713 VCR PANASONIC F9TB00963  $           360.00  WVNS 
278740 MONITOR, VIDEO PANASONIC FA9630188  $           420.00  WVNS 
278764 LENS, ZOOM MOTORIZED UNKNOWN 20387  $        1,160.00  WVNS 
278770 FORKLIFT YALE N500893  $      20,204.00  WVNS 
282575 TYPEWRITER CANON S72015718  $           587.27  BSW 

282580 SCANNER 
COMPLETE PC, 
INC 9500149  $           749.00  BSW 

282586 VCR PANASONIC L9MD00256  $           375.00  BSW 
282587 PLAYER, VIDEO SONY 79147  $        1,296.88  BSW 
282588 VIDEOSCOPE WELCH-ALLEN WA041918  $      13,160.00  WVNS 

282589 
VIDEOPROCESSOR, 
COLOR WELCH-ALLEN 318  $        9,400.00  WVNS 

282590 RECORDER, VIDEO PANASONIC B0TA00170  $        1,504.00  WVNS 
282591 FAX MACHINE XEROX 49K019914  $        2,126.00   

282616 PRINTER, BAR CODE 
STANDARD 
REGISTER 7501183  $        4,828.55  BSW 

282617 PRINTER, BAR CODE 
STANDARD 
REGISTER 7Y01368  $        4,828.55  BSW 

282618 ANALYZER, VIBRATION 
IRD 
MECHANALYSIS 1080030  $        5,100.00  WVNS 

282620 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 906  $      23,175.00  WVNS 

282621 HOOD, FUME 
FISHER 
SCIENTIFIC   $        6,988.18  WVNS 

282624 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 846  $      23,175.00  WVNS 

282625 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 851  $      23,175.00  WVNS 

282647 MICROSCOPE REICHERT 137129  $        5,468.00  WVNS 
282657 CAMERA PANASONIC HOHD00547  $        1,458.00  WVNS 
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282660 COUNTER, TOTAL BODY NUCLEAR DATA 880745  $    194,800.00  BSW 
282662 PLAYER, VIDEO SONY 32595  $           385.00  BSW 
282663 MONITOR, VIDEO SONY 8145436  $           279.90  WVNS 
282669 TYPEWRITER CANON S72015420  $           495.00  WVNS 
286029 MONITOR, VIDEO PANASONIC AR01720384  $           470.00  WVNS 
286034 CALIBRATOR FLUKE 5175007  $      16,450.00  WVNS 

286035 
AMPLIFIER, 
TRANSCONDUCTANCE FLUKE 5190015  $        6,140.78  WVNS 

286037 
CONTROLLER AND 
CAMERA SYSTEM 

REMOTE OCEAN 
SYSTEMS 289  $        9,576.50  WVNS 

286055 PRINTER EPSON ODN1076630  $           330.00  WVNS 
286061 MONITOR, VIDEO QUASAR SB00650015  $           995.00  WVNS 
286070 MONITOR, COMPUTER MITSUBISHI 905000170  $        2,039.00  WVNS 

286081 
CUTTER, PLASMA ARC 
MACHINE 

THERMAL 
DYNAMICS Y00501A183501D  $        5,156.12  WVNS 

286085 TESTER, DEADWEIGHT AMETEK 82018  $        5,971.68  WVNS 
286086 MONITOR, VIDEO UNIMATION 118  $        5,128.00  WVNS 
286116 PROJECTOR, OVERHEAD NVIEW 50197  $        2,970.00  BSW 
286117 PRINTER EPSON 0HA1011477  $           917.00  WVNS 
286152 MONITOR, VIDEO NEC 84009387  $           546.00  WVNS 
286153 VCR PANASONIC L9MD01191  $           375.00  WVNS 
286177 PRINTER EPSON 0DN1021558  $           315.00  WVNS 
286183 PRINTER EPSON ODN1017073  $           315.00  WVNS 
286273 PRINTER EPSON 0E11074871  $           419.00  WVNS 
286282 PRINTER, BAR CODE INTERMEC 91021900255  $        1,186.00  BSW 
286283 SCANNER, BAR CODE INTERMEC 9101220047  $           994.00  WVNS 
286284 SCANNER, BAR CODE INTERMEC 9101220021  $           994.00  WVNS 

286290 
STORAGE CAROUSEL, 
VERTICAL HANEL ROTOMAT C1  $      46,790.00  WVNS 

286291 
STORAGE CAROUSEL, 
VERTICAL HANEL ROTOMAT C2  $      46,790.00  WVNS 

286292 
STORAGE CAROUSEL, 
VERTICAL HANEL ROTOMAT C3  $      46,790.00  WVNS 

286293 
STORAGE CAROUSEL, 
VERTICAL HANEL ROTOMAT C4  $      46,790.00  WVNS 

286317 PUMP, SUMP 
US ELECTRICAL 
MOTORS 190301  $        6,049.00  WVNS 

286318 MONITOR, VIDEO PANASONIC KF0540214  $           315.00  BSW 

286377 
COUNTING SYSTEM, 
ALPHA/BETA TENNELEC 6976  $      26,750.00  BSW 

286410 WASHER MILNOR COR 5833201  $      11,587.00  WVNS 
286417 CONTROL UNIT, CAMERA UNKNOWN 91B785202  $        6,450.04  WVNS 
286419 COMPUTER, PERSONAL IBM 91051058  $        3,440.00  WVNS 
286421 CAMERA UNKNOWN 8YJ02962  $        1,000.00  WVNS 

286422 MONITOR, VIDEO 
DIAMOND 
ELECTRONICS 02I01914  $           660.00  WVNS 

286423 PAN & TILT UNIT UNKNOWN 5658  $        1,300.00  WVNS 

286458 
STRUCTURE, 
FRAMEWORK FOR M-4 UNKNOWN   $        8,445.00  WVNS 

286495 
METAL DETECTOR, MINI 
SQUELCH RENS   $           275.00  WVNS 

286496 
METAL DETECTOR, MINI 
SQUELCH RENS   $           275.00  WVNS 

294050 CAMERA UNKNOWN 1203  $           670.00  WVNS 
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294053 SPECTROMETER, PLASMA 
INSTRUMENTS, 
SA 90558  $    144,390.00  WVNS 

294054 GLOVE BOX UNKNOWN 90M0065  $    173,225.00  WVNS 

294062 
COMPRESSOR SYS., 
BREATHING AIR BAUER 16911  $        6,609.00  WVNS 

294174 TRACTOR JOHN DEERE 100929  $        4,699.00  WVNS 
294235 FILM COOLER, OFF-GAS UNKNOWN   $      37,499.00  WVNS 

294253 
ANALYZER, 
PHOSPHORESCENCE 

CHEMCHEK 
INSTRUMENTS 9145050009R  $      24,329.00  WVNS 

294255 
SAMPLE CHAMBER, 
REMOTE 

CHEMCHEK 
INSTRUMENTS   $      15,000.00  WVNS 

294285 PRINTER EPSON 0DN1118822  $           306.00  WVNS 

294300 
ANALYZER, LIQUID 
SCINTILLATION 

PACKARD 
INSTRUMENTS 103166  $      27,371.15  WVNS 

294305 GLOVE BOX UNKNOWN   $      91,999.00  WVNS 
294311 PRINTER EPSON 0DN1118823  $           306.00  WVNS 

294314 
GENERATOR, TRAILER 
MNTED 100KW UNKNOWN 391927  $      33,026.00  WVNS 

294336 
GATE OPENER, 
AUTOMATIC STANLEY 1010028B  $      11,500.00  WVNS 

294353 
COMPUTER, CORROSION 
MONITORING 

ROHRBACK 
COSASCO 123  $      19,700.00  BSW 

294355 AIR CONDITIONER 
SCIENTIFIC 
SYSTEMS 91061017  $      11,512.00  WVNS 

294358 PRINTER, LASER DIGITAL CA02702697  $        2,253.00  WVNS 
294367 LENS, ZOOM MINOLTA 361303  $        6,044.00  BSW 
294368 CONTROLLER MINOLTA 611351  $        3,246.00  BSW 
294369 LENS, ZOOM MINOLTA   $        1,500.00  BSW 
294370 CARRIER, FILMROLL MINOLTA 612794  $        2,000.00  BSW 
294390 PRINTER/READER MINOLTA 365835  $        5,034.00  WVNS 
294391 LENS, ZOOM MINOLTA   $        1,100.00  WVNS 
294392 CARRIER, FILMROLL MINOLTA 611618  $        1,500.00  WVNS 

294404 
DATA STORAGE UNIT, 
EXTERNAL 

HEWLETT-
PACKARD GB00050274  $        2,503.00  BSW 

294407 RECEIVER METRO TECH 23291  $        1,200.00  WVNS 
294415 MONITOR, VIDEO TENNELEC 32765068  $           465.00  WVNS 

294440 
READER, OPTICAL 
CHARACTER SCANTRON E03270  $        2,795.00  WVNS 

294481 RECORDER, VIDEO ESTER ANGS 91320019  $      10,752.25  WVNS 

294486 
ANTI VIBRATION BASE 
FOR WASHER UNKNOWN   $        9,807.55  WVNS 

294497 MONITOR, PORTAL EBERLINE 133  $      18,559.75  WVNS 

294513 
LETTERING SYSTEM, 
STYLEWRITER GBC JL90513584  $           695.00  WVNS 

294516 PRINTER SPECTRA 30002157  $        6,645.00  BSW 

299567 
ENCLOSURE, OUTDOOR 
FIBERGLASS UNKNOWN   $      10,820.00  WVNS 

299586 MONITOR, COMPUTER MITSUBISHI 108002850  $        1,955.00  WVNS 
299606 VCR PANASONIC 19MM00100  $           440.00  WVNS 
299607 VCR PANASONIC 19MM00228  $           440.00  BSW 
299611 TV/VCR QUASAR SB20030979  $           529.00   
299612 CHANGER, MAGAZINE PANASONIC 0D6187  $      13,000.00  WVNS 
299613 IRRADIATOR, PANARAD PANASONIC L033007  $      30,000.00  WVNS 
299616 PRINTER PANASONIC 9LKARP25888  $           250.00  WVNS 
299618 DRYER, AIR HENDERSON   $      11,737.32  WVNS 
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299619 
CONTROLLER, PAN AND 
TILT LIGHT 

REES 
INSTRUMENTS 356  $        5,444.00  WVNS 

299620 CONTROLLER, CAMERA 
REES 
INSTRUMENTS 91C714203  $        6,400.00  WVNS 

299621 
COMPRESSION TENSION 
TEST MACH. JACK WEBER 91094  $        7,984.00  WVNS 

299622 
CLEANER, OFF-GAS FILM 
COOLER WSF IND   $      74,943.00  WVNS 

299623 SPECTROPHOTOMETER JARREL ASH 8217  $      39,567.80  BSW 
299633 PRINTER EPSON 0DN1161944  $           306.00  WVNS 
299639 RECORDER, VIDEO JVC 166X0975  $           349.00  WVNS 

299667 
RADIOMETER, THERMAL 
IMAGING INFRAMETRIC 8142  $      53,580.00  WVNS 

299712 
SPECTROMETER,INFRARE
D PORTABLE FOXBORO 700394  $      16,340.00  BSW 

299726 COMPUTER, PERSONAL IBM 23X8881  $        2,192.30  BSW 
299727 MONITOR, COMPUTER IBM 23HF790  $           595.91  WVNS 
299749 MONITOR, COMPUTER IBM 23NA478  $           595.91  BSW 
299790 PRINTER, PORTABLE CANON PCM39247  $           315.00  BSW 
299799 GENERATOR, PORTABLE ONAN 1111588  $        1,239.30  WVNS 
299821 VCR PANASONIC B27A00513  $           468.00  WVNS 
299824 SHREDDER WILSON JONES 587654  $        1,495.00  BSW 
299832 PRINTER, PORTABLE CANON PCM39246  $           315.00  BSW 
299870 MONITOR, COMPUTER MITSUBISHI 11007344  $        1,742.00  WVNS 
299927 FAX MACHINE RICOH R6720201618  $        2,376.00  WVNS 

299930 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1212  $      26,180.00  WVNS 

299934 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1213  $      26,180.00  WVNS 

299936 ANALYZER, ALIGNMENT MAC_5 105020  $        4,073.00  WVNS 
299987 RADIO, MOBILE MOTOROLA 778TSJ9894  $           316.12  WVNS 
299993 RECORDER DAVCO SYST   $        5,706.34  WVNS 
299996 PROJECTOR, OVERHEAD 3M CO 553640  $           779.95  WVNS 
299997 PROJECTOR, OVERHEAD 3M CO 553638  $           779.95  WVNS 
305629 FAX MACHINE RICOH R6720301453  $        2,376.00  WVNS 

305645 
TERMINAL, DATA 
PROCESSING IBM 351XU8765  $           432.00  WVNS 

305655 
MONITOR, TOOL 
CONTAMINATION EBERLINE 390  $      14,866.50  WVNS 

305657 
TESTER, BATTERY 
IMPEDANCE BIDDLE 1950  $        5,306.88  WVNS 

305665 TV/VCR QUASAR SB20030975  $           529.00  WVNS 
305666 TV/VCR QUASAR SB22020391  $           529.00  AOC 

305704 
MONITOR, 
ENVIRONMENTAL RAD. REUTER STOKES AE3  $        1,374.00  WVNS 

305707 PRINTER OKIDATA 206C0748952  $           836.00  WVNS 
305714 OFFICE UNIT, PORTABLE US MATERIAL   $        6,394.50  WVNS 
305717 PROJECTOR, OVERHEAD 3M CO 719431  $           509.95  WVNS 

305737 
SERVER, 
COMMUNICATIONS DIGITAL AS23014757  $        1,086.25  WVNS 

305739 COMPUTER, SERVER DIGITAL AG101PKU24  $        2,690.00  BSW 
305752 MONITOR, COMPUTER MITSUBISHI 205001397  $        2,822.00  WVNS 
305768 PLOTTER QMS Q0054289  $        5,626.73  BSW 
305793 TYPEWRITER CANON T22058172  $           646.07  WVNS 
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305800 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1262  $      26,689.57  WVNS 

305801 MONITOR, LAUNDRY LUDLUM 89945  $      46,750.00  WVNS 

305879 
CORROSOMETER, 
PORTABLE 

ROHRBACK 
COSASCO 7022  $        1,950.00  WVNS 

305887 METER, DIGITAL DENSITY ANTON PAAR 49351  $        9,995.00  WVNS 
305891 COMPUTER, SERVER DIGITAL AG804ME090  $        2,690.00  WVNS 
305902 SHARPENER, DRILL DAREX 45365  $           498.00  WVNS 
308221 PRINTER IBM 01AH362  $        2,595.00  BSW 
308225 PRINTER, PORTABLE CANON PEH92271  $           315.00  BSW 
308232 FURNACE LINDBERG 90TIC10  $        8,000.00  WVNS 
308233 FURNACE LINDBERG 90TIC7  $      10,000.00  WVNS 
308235 FURNACE LINDBERG 90TIC6  $      10,000.00  WVNS 
308238 LOAD BANK AVTRON K700D17570  $      25,000.00  WVNS 
308239 GENERATOR, DIESEL OMAN F920472420  $    146,700.00  WVNS 

308243 PRINTER, LASER 
HEWLETT-
PACKARD JPBC002220  $        1,342.00  WVNS 

308256 FAX MACHINE RICOH 21000467  $        1,901.00  WVNS 
308257 FAX MACHINE RICOH 21000535  $        1,901.00  WVNS 

308269 CAROUSEL, VERTICAL 
LAUYANS AND 
COMPANY INC   $      30,277.00  WVNS 

308272 
LETTERING SYSTEM, 
STYLEWRITER GBC JL81109065  $           695.00  WVNS 

308283 LAMINATOR LEDCO MIII18498  $        1,540.00  WVNS 
308297 TANK, SLURRY MIX WSF IND 16376  $      45,480.00  WVNS 
308298 TANK, HOLDING WSF IND 16375  $      42,276.00  WVNS 

308300 PRINTER, LASER 
HEWLETT-
PACKARD USBB020602  $        1,477.00  WVNS 

308301 TAPE DRIVE UNIT TRAKKER H0098596  $           399.95  BSW 
308305 SYSTEM, FEED LMI 920604789  $      18,743.00  WVNS 

308315 PRINTER, LASER 
HEWLETT-
PACKARD USBC011861  $        1,294.69  WVNS 

308316 PRINTER, LASER 
HEWLETT-
PACKARD USBC011860  $        1,294.69  WVNS 

308321 COUNTING SYSTEM TENNELEC 144371  $      27,297.89  WVNS 

308326 
CONTROL SYSTEM, 
CHEMICAL PANALARM 65CP01  $      29,877.55  WVNS 

308356 COMPUTER, SERVER DIGITAL AG934FSC35  $        2,690.00  WVNS 

308357 PRINTER, LASER 
HEWLETT-
PACKARD USBB030776  $        1,294.69  WVNS 

308384 TAPE DRIVE UNIT SONY   $           422.00  BSW 
308385 TAPE DRIVE UNIT SONY   $           422.00  BSW 
308386 MONITOR, VIDEO PANASONIC KA2440177  $           370.00  WVNS 
308387 MONITOR, VIDEO PANASONIC KA2440172  $           370.00  WVNS 

308388 CONTROL UNIT, CAMERA 
REES 
INSTRUMENTS 91C737103  $        7,270.00  WVNS 

308389 CAMERA MODULE 
REES 
INSTRUMENTS 468  $        1,680.00  WVNS 

308391 DETECTOR, RADIATION EBERLINE 399  $        7,321.05  WVNS 
308393 DUPLICATOR, CARD 3M CO 102511  $      20,603.00  BSW 

308398 
WASHER/EXTRACTOR, 75 
LB CAP. WASCOMAT 244012371  $        9,495.00  WVNS 

308405 
PROJECTION 
PANEL,LQUID CRYSTAL 

SHARP 
ELECTRONICS 2AU01634  $        3,950.00  BSW 

308416 PRINTER, LASER 
HEWLETT-
PACKARD JPBJ014212  $        1,379.00  BSW 

308419 MONITOR, VIDEO PANASONIC 24I01626  $           383.00  WVNS 
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308420 MILL KEY SEATER CLIMAX 92000856  $        2,980.00  WVNS 
308424 TITRATOR RADIOMETER 93R73N02  $      17,644.43  WVNS 

308425 PRINTER, LASER 
HEWLETT-
PACKARD USBC040837  $        1,294.00  WVNS 

308446 
CHILLER,CLOSED LOOP 
AIR COOLED COOL TECH 61V18A  $      21,726.00  WVNS 

308461 PRINTER OKIDATA 004C0327349  $        1,000.00  WVNS 
308462 PRINTER OKIDATA 908C0215489  $        1,000.00  WVNS 
308466 PRINTER EPSON A41NE149055  $        1,000.00  WVNS 
308469 PRINTER OKIDATA 003C0312729  $        1,000.00  WVNS 
308477 PRINTER OKIDATA 003C0307927  $        1,000.00  WVNS 
308484 PRINTER OKIDATA 902A0102470  $           500.00  WVNS 
308485 PRINTER OKIDATA 703B0350680  $           500.00  WVNS 
308491 PRINTER OKIDATA 103C0510535  $        1,000.00  WVNS 

308527 
CHROMATOGRAPH 
SYSTEM, ION DIONEX 912708  $      26,370.93  WVNS 

308529 
ANALYZER, LIQUID 
SCINTILLATION 

PACKARD 
INSTRUMENTS   $      23,778.00  WVNS 

308531 PRINTER 
PACKARD 
INSTRUMENTS 730002012  $           500.00  WVNS 

308532 COUNTING SYSTEM TENNELEC 66850  $      36,000.00  WVNS 
308535 OSCILLOSCOPE TEKTRONIX B017064  $        1,800.00  WVNS 
308545 PRINTER EPSON 41NE155235  $           500.00  WVNS 

308564 
MONITOR, LIQUID 
EFFLUENT VICTOREEN 282  $        3,175.00  WVNS 

308568 PRINTER, LASER 
HEWLETT-
PACKARD JPBC022685  $        1,295.00  WVNS 

308575 PRINTER, LASER 
HEWLETT-
PACKARD USBB036418  $        1,294.64  WVNS 

308584 PRINTER, LASER 
HEWLETT-
PACKARD USBB030755  $        1,294.69  WVNS 

308588 PRINTER, LASER 
HEWLETT-
PACKARD JPB6003307  $        1,771.65  WVNS 

308612 CARD FEED, AUTO 3M CO 822741  $        2,000.00  WVNS 
308613 ENCODER, CARD 3M CO 48726  $        2,000.00  BSW 

308693 PRINTER, LASER 
HEWLETT-
PACKARD JPBG006309  $        1,325.00  AOC 

308713 DETECTOR, FLAW PANAMETRIC 93115301  $        6,900.00  BSW 
308720 PROFOMETER PROCEQ 139433  $        5,200.00  BSW 

308729 PRINTER, LASER 
HEWLETT-
PACKARD USBC121261  $        1,485.00  WVNS 

308735 MONITOR, COMPUTER IBM 721256871  $           815.86  WVNS 
308737 LENS, ZOOM MINOLTA 9201  $           646.00  WVNS 
308740 CD ROM READER NEC 32013801A  $           587.00  BSW 

308741 PRINTER, LASER 
HEWLETT-
PACKARD USBC125752  $        1,342.00  WVNS 

308745 PRINTER, LASER 
HEWLETT-
PACKARD USBC125570  $        1,342.00  WVNS 

308751 
DETECTION APPARATUS, 
PARTICLE AIR TECHNIQUES 10029  $        4,745.00  WVNS 

309679 PRINTER, LASER 
HEWLETT-
PACKARD USBC128678  $        1,508.00  WVNS 

309867 MONITOR, COMPUTER NEC 2Z00080CB  $           597.92  BSW 
309896 MONITOR, COMPUTER NEC 2Z00141CB  $           597.92  BSW 
310274 MICROFILM SYSTEM MINOLTA 362633  $      11,117.00  BSW 
310278 WELDING SYSTEM LINCOLN U193018859  $        2,290.00  WVNS 
310279 WELDING SYSTEM LINCOLN U193018867  $        2,290.00  WVNS 
310318 ANALYZER, VIBRATION IRD 9303630  $        6,318.62  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-91 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 
MECHANALYSIS 

310327 
TERMINAL, DATA 
PROCESSING TELEVIDEO M935A08920050CE  $           500.00  WVNS 

310350 
COUNTING SYSTEM, 
ALPHA/BETA TENNELEC 17472  $      36,290.00  WVNS 

310352 PRINTER, LASER 
HEWLETT-
PACKARD USBC093793  $        1,294.69  AOC 

310354 MONITOR, COMPUTER MITSUBISHI 211010977  $        1,858.00  WVNS 

310389 PRINTER, LASER 
HEWLETT-
PACKARD USBB135296  $        1,450.00  WVNS 

310390 PRINTER, LASER 
HEWLETT-
PACKARD USBB135102  $        1,450.00  WVNS 

310397 PRINTER, LASER 
HEWLETT-
PACKARD JPBK028194  $        1,325.00  WVNS 

310401 PROJECTOR, VIDEO 
SHARP 
ELECTRONICS 612811  $        3,445.00  WVNS 

310405 COMPUTER, PERSONAL IND. CO. 158500003  $        2,317.00  WVNS 

310407 
TERMINAL, DATA 
PROCESSING WELCH-ALLEN WNYCS10042  $           465.00  WVNS 

310410 PRINTER, LASER 
HEWLETT-
PACKARD JPBG025445  $        1,568.00  WVNS 

310411 
ADAPTER, COMM. 
INTERFACE ALLEN-BRADLEY SV0EAOLW  $        1,780.47  WVNS 

310412 
ADAPTER, COMM. 
INTERFACE ALLEN-BRADLEY SV0EAOLV  $        1,780.47  WVNS 

310413 
ADAPTER, COMM. 
INTERFACE ALLEN-BRADLEY SV0EAOLU  $        1,780.47  WVNS 

310414 
ADAPTER, COMM. 
INTERFACE ALLEN-BRADLEY SV0EAOLT  $        1,780.47  WVNS 

310417 PRINTER, LASER 
HEWLETT-
PACKARD USBB121270  $        1,325.00  WVNS 

310433 STARTER, ELECTRIC SQUARE D 3866988A  $      13,328.92  WVNS 

310434 
MONITOR, LIQUID 
EFFLUENT VICTOREEN 103  $      34,284.00  WVNS 

310435 
MONITOR W/ HEAT, 
LIQUID EFFNT EXCVICTOREEN 102  $      38,220.00  WVNS 

310436 
METERING STATION, 
VENT. FLOW 

MERIAM 
INSTRUMENT 1207F001  $        6,498.00  WVNS 

310437 
METERING STATION, 
VENT. FLOW 

MERIAM 
INSTRUMENT 1207F002  $        6,498.00  WVNS 

310438 
METERING STATION, 
VENT. FLOW 

MERIAM 
INSTRUMENT 1207F003  $        6,498.00  WVNS 

310439 CONTROL PANEL, HVAC YEP IND   $    229,828.00  WVNS 

310442 PRINTER, LASER 
HEWLETT-
PACKARD USBC164563  $        1,295.00  WVNS 

310479 PRINTER, PORTABLE CANON PEH87312  $           260.00  BSW 

310499 PRINTER, LASER 
HEWLETT-
PACKARD USBC179612  $        1,336.00  WVNS 

310512 MIXER, AUDIO SONY 22227  $        3,058.00  BSW 
310514 SWITCHER GRASS VALLEY   $        1,339.00  WVNS 
310515 TV/VCR MEMOREX GC29A02385  $           499.95  BSW 

310530 BUILDING, MODULAR 
DIAMOND 
ELECTRONICS   $      11,266.00  WVNS 

310531 BUILDING, MODULAR MODULAR   $      10,954.00  WVNS 
310539 GENERATOR, DIESEL ONAN F390512171  $    174,601.44  WVNS 
310545 MONITOR, COMPUTER NEC 11L06764F  $           595.00  WVNS 

310565 
TELEPHONE, 
TELECONFERENCING POLYCOM 10104443  $           649.75  WVNS 
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310566 
TELEPHONE, 
TELECONFERENCING POLYCOM 10103455  $           649.75  WVNS 

310568 COMPUTER, PERSONAL DIGITAL AB3010300P  $        2,000.00  WVNS 
310569 CD ROM READER DIGITAL 819864  $           700.00  WVNS 

310573 PRINTER, LASER 
HEWLETT-
PACKARD USBC203038  $        1,379.00  AOC 

310574 PRINTER/READER OCE BRUNING 62580  $      21,395.00  BSW 

310587 PRINTER, LASER 
HEWLETT-
PACKARD USBB119406  $        1,360.00  WVNS 

310642 PRINTER, LASER 
HEWLETT-
PACKARD USBB121271  $        1,336.00  WVNS 

310664 PRINTER, LASER 
HEWLETT-
PACKARD USTB005316  $        1,350.00  WVNS 

310668 PRINTER, LASER 
HEWLETT-
PACKARD USBC234072  $        1,350.00  WVNS 

310707 MONITOR, COMPUTER IBM 23A3488  $           974.00  WVNS 
310713 MONITOR, COMPUTER IBM 23A3607  $           974.00  WVNS 

310728 PRINTER, LASER 
HEWLETT-
PACKARD USTB008104  $        1,379.00  WVNS 

310801 MONITOR, COMPUTER NEC 2Z00341CB  $           597.92   
310806 MONITOR, COMPUTER NEC 2Z00214CB  $           597.92  BSW 
310807 MONITOR, COMPUTER NEC 2Z00133CB  $           597.92   
310818 MONITOR, COMPUTER NEC 2Z00426CB  $           597.92  WVNS 
310835 MONITOR, COMPUTER NEC 2Z00320CB  $           597.92  WVNS 
310851 MONITOR, COMPUTER NEC 2Z00489CB  $           597.92  WVNS 
310865 MONITOR, COMPUTER NEC 2Z00058CB  $           597.92   
314572 COMPUTER, PERSONAL COMPAQ 6337HDT60296  $        3,316.53  WVNS 

316175 PRINTER, LASER 
HEWLETT-
PACKARD USBB158838  $        1,330.00  WVNS 

316180 HARD DRIVE UNIT 
STORAGE 
DIMENSIONS TL507492  $        2,660.00  BSW 

316181 DISK DRIVE, EXTERNAL SSI TL505095  $        2,660.00  BSW 
316198 MONITOR, VIDEO PANASONIC KA3310106  $           390.00  WVNS 
316208 PROCESSOR IBM 77X0431  $        2,615.00  WVNS 
316209 MONITOR, COMPUTER IBM 23GM121  $           500.00  WVNS 
316210 COMPUTER, PERSONAL IBM 59FR437  $        1,800.00  WVNS 
316231 FAX MACHINE RICOH 200700035  $        2,070.00  WVNS 
316338 MONITOR, COMPUTER IBM 2312259  $           823.00  WVNS 

316351 
MONITOR, CONTROL RM 
RADIATION IND COMP   $      20,437.00  WVNS 

316352 BUILDING, STORAGE HAZ-STOR 271731  $      31,464.00  WVNS 
316354 TV/VCR 13" COLOR PANASONIC K3AA12093  $           550.00  WVNS 

316361 PRINTER, LASER 
HEWLETT-
PACKARD USTC019214  $        1,335.00  WVNS 

316363 PRINTER, LASER 
HEWLETT-
PACKARD USTC036183  $        1,386.00  WVNS 

316370 MONITOR, COMPUTER SAMTRON 9329009912  $           520.00  WVNS 

316375 PRINTER, LASER 
HEWLETT-
PACKARD USTC098792  $        1,340.00  WVNS 

316382 PRINTER, LASER 
HEWLETT-
PACKARD USTB037356  $        1,335.00  WVNS 

316390 PRINTER, LASER 
HEWLETT-
PACKARD USTB037323  $        1,335.00  AOC 

316410 MONITOR, COMPUTER COMPAQ 31414092A040  $        1,096.00  WVNS 
316417 MONITOR, COMPUTER MITSUBISHI 301013059  $        1,509.00  WVNS 

316419 PRINTER, LASER 
HEWLETT-
PACKARD USTC127147  $        1,372.84  WVNS 

316422 MONITOR, COMPUTER MITSUBISHI 208005812  $        1,742.00  AOC 
316432 MONITOR, COMPUTER MITSUBISHI 301013052  $        1,742.00  AOC 
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316435 MONITOR, COMPUTER MITSUBISHI 303015953  $        1,742.00  WVNS 
316450 MONITOR, COMPUTER MITSUBISHI 303015244  $        1,780.00  AOC 
316454 MONITOR, COMPUTER DIGITAL 7C44637267  $           448.03  WVNS 
316456 COMPRESSOR, AIR SPEEDAIRE 204795  $        5,277.00  WVNS 

316457 SAW, BAND 
KALAMAZOO 
SAW K20859  $        5,708.00  WVNS 

316460 PRINTER, LASER 
HEWLETT-
PACKARD JPBX012909  $        1,485.19  WVNS 

316461 PRINTER, LASER 
HEWLETT-
PACKARD USTB032927  $        1,485.19  WVNS 

316463 PRINTER, LASER 
HEWLETT-
PACKARD JPBG079183  $        1,485.19  WVNS 

316464 PRINTER, LASER 
HEWLETT-
PACKARD USTC053259  $        1,485.19  WVNS 

316465 PRINTER, LASER 
HEWLETT-
PACKARD USTC053252  $        1,485.19  WVNS 

316495 PRINTER, LASER 
HEWLETT-
PACKARD USTB037362  $        1,370.00  WVNS 

316496 PRINTER, LASER 
HEWLETT-
PACKARD USTC034486  $        1,370.00  WVNS 

316521 PRINTER, LASER 
HEWLETT-
PACKARD USBC160612  $        1,365.00  WVNS 

316545 LABEL MAKER BROTHER K33776191  $           598.00  WVNS 

316549 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6319  $      23,309.70  WVNS 

316550 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6328  $      23,309.70  WVNS 

316553 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6326  $      23,309.70  WVNS 

316564 MONITOR, COMPUTER MITSUBISHI 303015011  $        1,725.00  WVNS 
316567 MONITOR, COMPUTER MITSUBISHI 303014855  $        1,725.00  WVNS 
316568 MONITOR, COMPUTER MITSUBISHI 303014982  $        1,725.00  WVNS 
316569 MONITOR, COMPUTER MITSUBISHI 303015006  $        1,725.00  AOC 
316578 MONITOR, COMPUTER MITSUBISHI 303015024  $        1,725.00  AOC 
316583 MONITOR, COMPUTER COMPAQ 35142601A362  $           921.00  WVNS 
316585 CAMCORDER SONY 35252  $           849.00  WVNS 

316588 
WHITE BOARD, 
ELECTRONIC QUARTET G4007004  $        3,680.00  WVNS 

316597 PRINTER, LASER 
HEWLETT-
PACKARD USBB196576  $        1,335.00  WVNS 

316608 PRINTER, LASER 
HEWLETT-
PACKARD JPBX032323  $        1,395.00  WVNS 

316609 PRINTER, LASER 
HEWLETT-
PACKARD USTC036187  $        1,365.00  WVNS 

316614 TYPEWRITER IBM 1111926  $           941.00  WVNS 

316616 PRINTER, LASER 
HEWLETT-
PACKARD JPBK133444  $        1,373.63  WVNS 

316619 PRINTER, LASER 
HEWLETT-
PACKARD USBB139777  $        1,471.00  WVNS 

316622 PRINTER, LASER 
HEWLETT-
PACKARD USBC243939  $        1,386.00  WVNS 

316628 MONITOR, COMPUTER MITSUBISHI 309003351  $        2,100.00  WVNS 

316630 PRINTER, LASER 
HEWLETT-
PACKARD USTC027017  $        1,336.00  BSW 

316632 DISK DRIVE UNIT PINNACLE MICRO 110011108  $        2,783.00  WVNS 

316638 PRINTER, LASER 
HEWLETT-
PACKARD USTC022687  $        1,366.00  WVNS 

316649 ROUTER CISCO 25002858  $        3,802.00  WVNS 
316656 DISK DRIVE, EXTERNAL SSI K7414348  $        1,399.00  BSW 
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318002 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7246  $      23,773.91  WVNS 

318003 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7245  $      23,773.91  WVNS 

318004 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7565  $      25,515.30  WVNS 

318005 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7566  $      25,515.30  WVNS 

318016 PRINTER, LASER 
HEWLETT-
PACKARD JPBK112307  $        1,395.00  WVNS 

318017 PRINTER, LASER 
HEWLETT-
PACKARD USTC070790  $        1,386.00  WVNS 

318021 
FORKLIFT, ROUGH 
TERRAIN 4WD TAYLOR T3063  $      51,190.00  WVNS 

318023 
CHROMATOGRAPH 
SYSTEM, ION DIONEX   $      13,775.26  WVNS 

318024 COMPUTER, SERVER DIGITAL AG846YK104  $        2,690.00  BSW 
318027 ROUTER CISCO 44010371  $        8,848.49  WVNS 
318034 TV/VCR PANASONIC L3AC14902  $           711.55  AOC 

318035 PLAYER, VIDEO 
SHARP 
ELECTRONICS 401959855  $           331.55  WVNS 

318037 PLAYER, VIDEO MEMOREX 67CC303367  $           329.97  WVNS 

318039 PRINTER, LASER 
HEWLETT-
PACKARD USBB139764  $        1,471.00  WVNS 

318048 MONITOR, COMPUTER IBM 2303325  $           924.00  WVNS 

318055 PLOTTER 
HEWLETT-
PACKARD USA4201702  $        7,565.00  WVNS 

318057 
POWER SUPPLY, 
UNINTERRUPTIBLE LIEBERT P34329  $      20,014.00  WVNS 

318058 KEY MACHINE ILCO 5754  $           529.95  WVNS 
318066 MONITOR, VIDEO PANASONIC 27W09727  $           863.00  WVNS 

318067 SWITCHER, SEQUENTIAL 
DIAMOND 
ELECTRONICS 308  $        1,228.25  WVNS 

318069 CAMERA 
DIAMOND 
ELECTRONICS 2229  $        3,520.70  WVNS 

318070 JOY STICK 
DIAMOND 
ELECTRONICS 1131  $        1,053.15  BSW 

318074 CAMERA 
DIAMOND 
ELECTRONICS 2230  $        3,520.70  WVNS 

318075 MONITOR, VIDEO PANASONIC 27W09726  $           863.60  BSW 

318084 PRINTER, SCANJET 
HEWLETT-
PACKARD 3337A18615  $           875.25  WVNS 

318085 MICROFILM SYSTEM MINOLTA 363347  $        7,769.69  WVNS 
318087 MONITOR, COMPUTER COMPAQ 40442601F123  $           460.00  WVNS 
318088 TRACTOR JOHN DEERE LV0955D141182  $      14,700.00  WVNS 

318093 PRINTER, LASER 
HEWLETT-
PACKARD USTC004083  $        1,340.00  WVNS 

318094 PRINTER, LASER 
HEWLETT-
PACKARD USTC068633  $        1,336.00  WVNS 

318095 PRINTER, LASER 
HEWLETT-
PACKARD USTC068631  $        1,336.00  WVNS 

318096 PRINTER, LASER 
HEWLETT-
PACKARD USTC068632  $        1,336.00  WVNS 

318097 PRINTER, LASER 
HEWLETT-
PACKARD USTC068634  $        1,336.00  WVNS 

318103 PRINTER, LASER 
HEWLETT-
PACKARD JPBK127851  $        1,390.00  WVNS 
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318115 MONITOR, COMPUTER COMPAQ 31742601D614  $           395.00  BSW 
318116 COMPUTER, PERSONAL COMPAQ A3626HEV20069  $        1,720.00  WVNS 
318125 MONITOR, COMPUTER COMPAQ 40305277F208  $           382.00  BSW 
318146 CARRIER, UNIVERSAL MINOLTA 613406  $        2,720.90  WVNS 
318147 LENS, ZOOM MINOLTA   $           723.45  WVNS 
318148 LENS, ZOOM MINOLTA   $           859.95  WVNS 
318149 COMPUTER, SERVER COMPAQ 6408HFT10030  $        4,340.00  BSW 
318156 RADIO, PORTABLE MOTOROLA 355AUC0483Z  $           937.00  WVNS 

318161 PRINTER, LASER 
HEWLETT-
PACKARD JPFH015401  $        1,390.00   

318175 MODEM HAYES A03720013847  $           585.56  BSW 

318186 PRINTER, LASER 
HEWLETT-
PACKARD USTC020508  $        1,386.00  WVNS 

318194 PRINTER, LASER 
HEWLETT-
PACKARD USTB065513  $        1,395.00  WVNS 

318203 MONITOR, COMPUTER COMPAQ 40842601A433  $           461.00  WVNS 
318220 LABEL MAKER BROTHER G235556413  $           506.08  WVNS 
318221 LABEL MAKER BROTHER J23608267  $           400.00  WVNS 

318223 PRINTER, LASER 
HEWLETT-
PACKARD USTC062355  $        1,364.94  WVNS 

318232 PRINTER, LASER 
HEWLETT-
PACKARD USBB194191  $        1,364.94  WVNS 

318233 CD ROM READER JMR ELEC 9315090018  $           650.00  BSW 

318243 PRINTER, LASER 
HEWLETT-
PACKARD USTC089668  $        1,399.00  WVNS 

318244 PRINTER, LASER 
HEWLETT-
PACKARD JPBK068879  $        1,399.00  BSW 

318255 PRINTER, LASER 
HEWLETT-
PACKARD JPBG097129  $        1,372.84  BSW 

318267 SCANNER 
HEWLETT-
PACKARD 3414A19794  $           879.89  WVNS 

318288 PRINTER, LASER 
HEWLETT-
PACKARD USTC146223  $        1,315.00  WVNS 

318295 PRINTER, LASER 
HEWLETT-
PACKARD USTB075468  $        1,315.00  AOC 

318307 COMPUTER, PERSONAL COMPAQ A418HHC50486  $        1,665.00  WVNS 

318323 
ABSORPTION UNIT, 
ATOMIC GBC 2967  $      18,357.46  BSW 

318326 PRINTER EPSON OER7276117  $           500.00  WVNS 
318327 SPECTROMETER SPECTRO 4C1016  $      81,243.00  WVNS 

318332 
MICROWAVE, SAMPLE 
PREP SYSTEM CEM CORP YR6012  $      12,682.50  WVNS 

318333 
MICROWAVE, SAMPLE 
PREP SYSTEM CEM CORP UR5059  $        9,737.50  WVNS 

318384 
LECTERN W/ AMP & 
MICROPHONE SOUND CRFT 546187  $        1,150.00  WVNS 

318387 MONITOR, COMPUTER COMPAQ 41331953A144  $        1,010.00  WVNS 
318388 MONITOR, COMPUTER COMPAQ 41331953A129  $        1,010.00  WVNS 
318389 MONITOR, COMPUTER COMPAQ 41331953A076  $        1,010.00  WVNS 

318391 PRINTER, LASER 
HEWLETT-
PACKARD USBB194202  $        1,364.00   

318392 SOUND SYSTEM LIBERTY G941060  $        1,154.00  WVNS 

318396 PRINTER, LASER 
HEWLETT-
PACKARD USFB014940  $        1,414.00  WVNS 

318397 PRINTER, LASER 
HEWLETT-
PACKARD USFB014943  $        1,414.00  WVNS 

318398 CD ROM READER NEC 44000614D  $           600.00  BSW 
318423 TELEVISION JVC 10921474  $           817.83  WVNS 
318424 TELEVISION JVC 10922035  $           817.83  WVNS 
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318425 TELEVISION JVC 10922274  $           817.83  WVNS 

318435 PRINTER, LASER 
HEWLETT-
PACKARD USTB069488  $        1,240.00  WVNS 

318453 PRINTER OKIDATA 310C1059418  $           600.00  WVNS 
318467 MONITOR, COMPUTER COMPAQ 4.17426E+11  $           508.00  WVNS 

318480 
COMPUTER, PERSONAL 
PORTABLE NEC 44004047  $        4,037.00  BSW 

318485 FAX MACHINE BROTHER C41418855  $           607.00  WVNS 

318486 CAMERA 
DIAMOND 
ELECTRONICS 720127  $        2,459.00  WVNS 

318492 PRINTER, LASER 
HEWLETT-
PACKARD USFB001400  $        1,223.00  WVNS 

322568 MONITOR, COMPUTER DIGITAL 7C42482153  $           448.00  WVNS 

322576 PRINTER, LASER 
HEWLETT-
PACKARD JPBD006194  $        1,335.00  AOC 

322595 MONITOR, COMPUTER COMPAQ 41642601A387  $           385.00  WVNS 
322608 MONITOR, COMPUTER COMPAQ 42742601Y217  $           460.00  WVNS 

322614 PRINTER, LASER 
HEWLETT-
PACKARD JPBJ059934  $        1,545.00  WVNS 

322672 PRINTER, LASER 
HEWLETT-
PACKARD JPGL037968  $        1,496.12  WVNS 

322679 
COMPUTER, PERSONAL 
PORTABLE NEC 3400087U  $        3,465.00  WVNS 

322685 BINOCULAR TASCO   $           199.95  WVNS 
322688 RADIO, PORTABLE MOTOROLA 174FUUL228  $           538.00  WVNS 
322692 CONTAINER, CARGO KATRA   $        5,300.00  WVNS 
322694 CONTAINER, CARGO SEABOX POLU4018325  $        5,323.25  WVNS 

322704 PRINTER, LASER 
HEWLETT-
PACKARD USBB121268  $        1,339.00  WVNS 

322715 OFFICE, MODULAR UNKNOWN 447360  $      15,428.00  WVNS 

322737 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

322738 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

322748 RATEMETER, DIGITAL 

NUCLEAR 
RESEARCH 
CORP RM091501  $        5,527.25  WVNS 

322750 MICROWAVE SYSTEM FLOYD INC. 420  $      12,328.22  BSW 
322752 PROJECTOR, OVERHEAD 3M CO 553629  $           779.95  WVNS 
322757 GENERATOR, AEROSOL AIR TECHNIQUES SN5593  $        1,625.00  WVNS 
322758 FORKLIFT TOWMOTOR 675473  $      18,350.00  WVNS 

322759 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

322762 MONITOR, COMPUTER DIGITAL 7C41647544  $           448.03  WVNS 
322775 MIXER, HIGH SHEAR UNKNOWN   $      20,073.97  BSW 

322776 
CONTROL SYSTEM, 
DISTRIBUTED POWELL   $      92,762.00  WVNS 

322778 
METER, DIGITAL LIQUID 
DENSITY METTLER 462775  $        7,551.93   

322812 
BUILDING, METAL 
STORAGE LANICH SCH   $      32,464.00  WVNS 

322817 CONTAINER, CARGO UNKNOWN   $        5,300.00  WVNS 

322820 
POWER SUPPLY FOR 
TRANSFORMER TIERNEY 280A  $      10,000.00  WVNS 

322821 
POWER SUPPLY FOR 
TRANSFORMER TIERNEY 280B  $      10,000.00  WVNS 
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322825 SPEED SPACE MODULE 
COMMERCIAL 
STRUCTURES A1086  $        6,502.00  WVNS 

322837 PRINTER, LASER 
HEWLETT-
PACKARD USFC035839  $        1,395.00  WVNS 

322846 
DETECTOR,CRYSTAL 
SCINTILLATION BICRON DF365  $        2,003.00  WVNS 

322851 
ANALYZER, TOTAL SOLID 
MICROWAVE CEM CORP LS3317  $      15,383.00  WVNS 

322852 PRINTER CITIZEN AKEH130741  $           500.00  WVNS 

322860 SWITCHER 
DIAMOND 
ELECTRONICS 694  $        1,200.00  WVNS 

322861 MONITOR, 9" VIDEO 
DIAMOND 
ELECTRONICS 11937641  $           495.00  WVNS 

322862 VIDEO MONITOR, 14" JVC 13937188  $           870.00  WVNS 

322863 MONITOR, 9" VIDEO 
AMERICAN 
DYNAMIC 17830206  $           372.00  WVNS 

322864 CAMERA 
DIAMOND 
ELECTRONICS 716406  $        3,526.00  WVNS 

322867 MONITOR, COMPUTER DIGITAL 7C44741191  $           448.03  BSW 

322869 PRINTER, LASER 
HEWLETT-
PACKARD USFC137827  $        1,496.12  WVNS 

322872 MONITOR, COMPUTER DIGITAL 7C44741273  $           448.03  WVNS 

322874 PRINTER, LASER 
HEWLETT-
PACKARD USFC138117  $        1,496.12  WVNS 

322877 VCR PANASONIC B5KK00762  $           613.00  WVNS 
322878 TV/VCR RCA 436510015  $           478.00  WVNS 

322882 
COMPUTER, PERSONAL 
PORTABLE TOSHIBA 5418618  $        4,994.91  BSW 

322912 PRINTER OKIDATA 42A43036958K  $           500.00  WVNS 
322914 PRINTER OKIDATA 42A43037137K  $           500.00  WVNS 
322933 MONITOR, COMPUTER DIGITAL 7C44740433  $           448.03  WVNS 
322937 MONITOR, COMPUTER DIGITAL 7C41964809  $           448.03  BSW 
322954 MONITOR, COMPUTER DIGITAL 7C41647280  $           448.03  WVNS 
326507 TV/VCR PANASONIC F4AA26511  $           390.00  WVNS 

326511 
COMPUTER, PERSONAL 
PORTABLE DIGITAL 6N45103214  $        4,169.00  WVNS 

326512 MONITOR, COMPUTER SONY 7101266  $           969.03  WVNS 

326514 PRINTER, LASER 
HEWLETT-
PACKARD USFC167582  $        1,395.00  WVNS 

326516 MONITOR, COMPUTER COMPAQ 42043491A212  $        2,187.00  WVNS 

326533 
COMPUTER, PERSONAL 
PORTABLE DIGITAL 6N45000999  $        3,102.06  WVNS 

326534 PRINTER, LASER 
HEWLETT-
PACKARD USFC138853  $        1,496.12  WVNS 

326549 METER, CLAMP ON FLOW CONTROLTRON U6246  $        6,950.00  BSW 
326559 MONITOR, COMPUTER MITSUBISHI 302014529  $        1,516.00  WVNS 
326560 MONITOR, COMPUTER DIGITAL 7C44740502  $           448.03  WVNS 
326574 PRINTER 3M CO 30249  $        1,000.00  BSW 

326591 
COMPUTER, PERSONAL 
PORTABLE AST USM7010135  $        4,315.53  WVNS 

326615 PRINTER, LASER 
HEWLETT-
PACKARD USFC176021  $        1,496.12   

326627 SHREDDER WILSON JONES 743729  $           598.87  WVNS 

326640 PRINTER, LASER 
HEWLETT-
PACKARD USFC138854  $        1,493.12  WVNS 

326641 PRINTER, LASER 
HEWLETT-
PACKARD USFC138855  $        1,493.12  WVNS 

326667 MONITOR, COMPUTER SONY 7116497  $           959.00  WVNS 
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326672 MONITOR, COMPUTER SONY 7116480  $           959.00  WVNS 
326674 MONITOR, COMPUTER SONY 7116495  $           959.00  WVNS 
326687 FAX MACHINE BROTHER B63413717  $           639.90  WVNS 
326699 MONITOR, COMPUTER SONY 7120390  $           533.50  WVNS 

326701 PRINTER, LASER 
HEWLETT-
PACKARD USFC104316  $        1,496.12  WVNS 

326702 MONITOR, COMPUTER SONY 7120384  $           533.50  WVNS 

326704 PRINTER, LASER 
HEWLETT-
PACKARD USFC104213  $        1,496.12  WVNS 

326705 PRINTER, LASER 
HEWLETT-
PACKARD USFC104362  $        1,496.12  WVNS 

326706 MONITOR, COMPUTER DIGITAL 2A42790071  $           964.04  WVNS 
326709 MONITOR, COMPUTER DIGITAL 2A42686674  $           964.04  WVNS 

326714 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7650  $      28,095.60  WVNS 

326718 PRINTER, LASER 
HEWLETT-
PACKARD USFB096343  $        1,496.12  WVNS 

326720 FAX MACHINE BROTHER J41927505  $           607.50  WVNS 
326731 MONITOR, COMPUTER SONY 7008570  $        1,078.00  WVNS 
326734 MONITOR, COMPUTER SONY 7121867  $        1,078.00  WVNS 
326737 MONITOR, COMPUTER SONY 7121865  $        1,078.00  WVNS 
326758 COMPUTER, PERSONAL DIGITAL KA510UHHC8  $        2,301.97  WVNS 
326776 MONITOR, COMPUTER DIGITAL 7C44746409  $           448.03  WVNS 
326780 MONITOR, COMPUTER SONY 7121866  $        1,078.00  WVNS 
326783 MONITOR, COMPUTER SONY 7121869  $        1,078.00  WVNS 
326786 MONITOR, COMPUTER SONY 2004808  $        1,515.00  WVNS 
326787 MONITOR, COMPUTER SONY 7121868  $        1,078.00  WVNS 
326801 MONITOR, COMPUTER DIGITAL IS50404307  $           959.04  WVNS 
326803 MONITOR, COMPUTER DIGITAL IS50404301  $           959.04  WVNS 

326806 PRINTER, LASER 
HEWLETT-
PACKARD USFC185883  $        1,496.12  WVNS 

326807 PRINTER, LASER 
HEWLETT-
PACKARD USFC035835  $        1,395.00  WVNS 

326818 COMPUTER, SERVER COMPAQ 6340HFS10180  $        6,163.00  BSW 
326824 FAX MACHINE BROTHER E41581292  $           607.90  WVNS 
326825 FAX MACHINE RICOH 931103238  $        2,032.00  BSW 
326842 MONITOR, COMPUTER COMPAQ 42942601A879  $           461.00  WVNS 

326844 PRINTER, LASER 
HEWLETT-
PACKARD JPTG004470  $        1,401.00  WVNS 

326845 PRINTER, LASER 
HEWLETT-
PACKARD JPBG063457  $        1,401.00  WVNS 

326851 MONITOR, COMPUTER DIGITAL 7C44741169  $           448.03  WVNS 
326861 MONITOR, COMPUTER DIGITAL 7C50383738  $           448.03  WVNS 
326862 COMPUTER, PERSONAL DIGITAL KA504PVAC8  $        1,829.53  WVNS 
326865 MONITOR, COMPUTER DIGITAL 7C44740938  $           448.03  WVNS 

326866 PRINTER, LASER 
HEWLETT-
PACKARD USFB052299  $        1,496.12  WVNS 

326869 PRINTER, LASER DIGITAL CA40519506  $        1,295.00  BSW 
326873 RADIO, PORTABLE MOTOROLA 174FUWG504  $           595.00  WVNS 
326880 MONITOR, COMPUTER DIGITAL 7C51007044  $           448.03  BSW 
326884 MONITOR, COMPUTER DIGITAL 7C51006543  $           448.03  BSW 
326897 MONITOR, COMPUTER DIGITAL SY50830562  $           867.00  WVNS 

326901 PRINTER, LASER 
HEWLETT-
PACKARD USFB104031  $        1,496.12  WVNS 

326927 RADIO, PORTABLE MOTOROLA 174FVJA907  $           649.00  WVNS 
326931 TV/VCR SONY 5028207  $           507.90  WVNS 
326936 IONIZER, PHOTO H-NU 301132  $        4,245.00  WVNS 
326943 PLATFORM, AERIAL WORK JLG 1.4817E+14  $      38,800.00  WVNS 
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326944 PLATFORM, AERIAL WORK JLG 309014382  $      68,402.00  WVNS 
326949 RADIO BASE STATION MOTOROLA 154SUU0409  $        1,523.00  WVNS 
326951 RADIO, MOBILE MOTOROLA 799TUW3673  $           442.00  WVNS 
326952 RADIO BASE STATION MOTOROLA 799TUW3014  $           442.00  WVNS 

326958 
VENTILATION UNIT, 
PORTABLE 

NUCLEAR 
POWER 
OUTFITTERS PE2A71293  $        6,997.00  WVNS 

326959 
VENTILATION UNIT, 
PORTABLE 

NUCLEAR 
POWER 
OUTFITTERS 2P2F108602  $        7,747.05  WVNS 

326961 
VENTILATION UNIT, 
PORTABLE 

NUCLEAR 
POWER 
OUTFITTERS 2P8F38712  $        7,650.00  WVNS 

326962 
VENTILATION UNIT, 
PORTABLE 

NUCLEAR 
POWER 
OUTFITTERS PE2C5049401  $        9,585.00  WVNS 

326963 
VENTILATION UNIT, 
PORTABLE 

NUCLEAR 
POWER 
OUTFITTERS PE2C5049402  $        9,585.00  WVNS 

326975 LABEL MAKER BROTHER A53112729  $           596.00  WVNS 
326993 MONITOR, COMPUTER COMPAQ 42305277T037  $           382.00  BSW 
326994 COPIER, BLUEPRINT XEROX 4L3010125  $        4,695.00  WVNS 
326996 MAILING MACHINE NEOPOST 91651284  $        5,969.00  WVNS 
328009 MONITOR, COMPUTER DIGITAL 7C51006554  $           448.03  BSW 
328013 MONITOR, COMPUTER DIGITAL 7C45166541  $           448.03  WVNS 
328017 MONITOR, COMPUTER DIGITAL 7C45166550  $           448.03  BSW 
328030 COMPUTER, PERSONAL DIGITAL KA509TRMT3  $        3,167.04  WVNS 

328037 PRINTER, LASER 
HEWLETT-
PACKARD USFB104027  $        1,496.12  WVNS 

328038 MONITOR, COMPUTER DIGITAL 7C50383462  $           448.03  BSW 
328040 MONITOR, COMPUTER DIGITAL 7C50384157  $           448.03  BSW 
328042 MONITOR, COMPUTER SONY 7113557  $           969.03  WVNS 

328046 PRINTER, LASER 
HEWLETT-
PACKARD JPGK013282  $        1,395.00  WVNS 

328049 FAX MACHINE RICOH 40700275  $        2,032.00  WVNS 
328059 MONITOR, COMPUTER DIGITAL IS51616520  $        1,015.00  BSW 

328068 
SERVER, REMOTE 
ACCESS CUBIX CORP. 777467  $        3,350.00  WVNS 

328069 MONITOR, COMPUTER SAMSUNG H1BDA01076  $           245.00  WVNS 

328135 PRINTER, LASER 
HEWLETT-
PACKARD JPBD006191  $        1,335.00  WVNS 

328148 INTERFACE RELAY DIONEX 95050485  $        2,790.00  WVNS 
328162 MONITOR, COMPUTER DIGITAL 7C45061979  $           959.04  WVNS 
328169 MONITOR, COMPUTER DIGITAL 5A42300251  $           959.04  WVNS 

328175 PRINTER, LASER 
HEWLETT-
PACKARD USFB104029  $        1,496.00  WVNS 

328184 MONITOR, COMPUTER DIGITAL 8Q51410523  $           448.03  WVNS 
328204 MONITOR, COMPUTER SAMSUNG H3NF300075  $        2,040.00  WVNS 
328205 MONITOR, COMPUTER SAMSUNG 108002918  $        1,955.00  WVNS 

328207 PLOTTER 
HEWLETT-
PACKARD ESB5437664  $        7,099.00  WVNS 

328209 COMPUTER, SERVER COMPAQ 6444HFT10068  $        4,115.00  BSW 
328218 TAPE LIBRARY PALINDROME 5005030  $        4,929.00  BSW 
328225 BACKUP UNIT, TAPE SSI 4232805  $        1,625.00  WVNS 
328229 MONITOR, COMPUTER SONY 7121871  $           995.00  WVNS 

328238 
COMPUTER, PERSONAL 
PORTABLE TOSHIBA 9416395  $        5,864.50  WVNS 

328241 MONITOR, VIDEO IBM 94AG13235  $           215.00  WVNS 
328242 TERMINAL PSC INC. 95AG10247  $           465.00  WVNS 
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328245 SCANNER, BAR CODE WELCH-ALLEN 3732  $        1,095.00  WVNS 
328246 TV/VCR SONY 5000392  $           557.95  WVNS 
328247 TV/VCR SONY 5028732  $           507.90  WVNS 
328261 ROUTER CISCO 44532741  $        3,727.00  WVNS 
328262 PRINTER IBM 01CW334  $        1,946.00  BSW 

328264 
WHITE BOARD, 
ELECTRONIC QUARTET G5314048  $        4,745.00  WVNS 

328265 FAX MACHINE BROTHER L51949314  $           484.00  WVNS 
328266 PLOTTER SYSTEM XEROX 5DY020900  $      61,720.41  WVNS 
328268 SCANNER VIDAR 9551  $      13,548.92  BSW 

328271 
SERVER, 
COMMUNICATIONS CASTELLE 7004202  $        1,596.00  WVNS 

328275 
RECEIVER, DIGITAL 
SATELLITE RCA 435313702  $        2,099.00  WVNS 

328278 PRINTER, COLOR 
HEWLETT-
PACKARD JPBF102729  $        5,675.00  WVNS 

328279 PRINTER, SLIDE POLAROID M511286D  $        1,549.00  WVNS 
328281 LENS, 105MM NIKON   $           862.80  WVNS 
328282 FAX MACHINE BROTHER A63397060  $           699.90  WVNS 
328283 FAX MACHINE BROTHER A63397012  $           699.00  WVNS 
328286 FAX MACHINE BROTHER A61039148  $           479.90  WVNS 
328290 MONITOR, COMPUTER COMPAQ 607CB02AC996  $           883.00  WVNS 
328294 PRINTER, COLOR TEKTRONIX J105WA5  $      14,783.00  BSW 

328297 
MICROWAVE, SAMPLE 
PREP SYSTEM CEM CORP YR6230  $      13,350.00  WVNS 

328299 LABEL MAKER BROTHER A43822047  $           556.68  WVNS 
328312 MONITOR, COMPUTER DIGITAL 8Q51512415  $           431.00  WVNS 

328335 
TELEPHONE, 
TELECONFERENCING POLYCOM 10156257  $        1,085.35  WVNS 

328338 COMPUTER, PERSONAL DIGITAL KA441FCHW7  $        2,318.96  WVNS 
328352 SNOWBLOWER JOHN DEERE AM0TR27X142748  $        1,399.00  WVNS 
328368 FAX MACHINE BROTHER M43208503  $           837.00  WVNS 
328393 VIDEO MONITOR, COLOR PANASONIC MC40620168  $           545.00  WVNS 

328416 SCANNER, DESKTOP 
HEWLETT-
PACKARD US00146344  $           915.00  WVNS 

328417 FAX MACHINE BROTHER H51703323  $           825.00  WVNS 
328418 FAX MACHINE BROTHER E53279104  $           857.00  WVNS 

328425 
BACK UP UNIT, PORTABLE 
TAPE CONNER DD019WB  $           410.00  BSW 

328444 
POWER SUPPLY, 
UNINTERRUPTIBLE LORTEC   $      31,701.71  WVNS 

328451 COMPUTER, PERSONAL DIGITAL DA525BAJUZ  $        1,564.00  WVNS 
328453 GENERATOR, AEROSOL AIR TECHNIQUES 10627  $        1,475.00  WVNS 
328462 MONITOR, COMPUTER DIGITAL 1K52500276  $           425.00  WVNS 

328483 FAX MACHINE 
HEWLETT-
PACKARD SG63RK2134  $           550.00  WVNS 

328486 MONITOR, COMPUTER DIGITAL 7C44740800  $           450.00  BSW 
328498 TV/VCR RCA 533320602  $           524.99  WVNS 
329800 MONITOR, COMPUTER DIGITAL 7C51822121  $           775.00  WVNS 
329820 MONITOR, COMPUTER DIGITAL 8Q51617334  $           360.00  WVNS 
329891 TELEVISION SONY 8016415  $           549.00  BSW 
329894 TELEVISION SONY 8016423  $           549.00  WVNS 
329895 VCR SONY 165553  $           369.00  WVNS 
329905 MONITOR, COMPUTER SONY J353130474  $        1,300.00  WVNS 
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329907 
CAMERA, CCD COLOR 
VIDEO TOSHIBA 13511207  $        2,825.00  BSW 

329908 
CAMERA, CCD COLOR 
VIDEO TOSHIBA 13511234  $        2,825.00  BSW 

329909 
CAMERA MODULE, CCD 
COLOR VIDEO SONY 21159  $        2,475.00  BSW 

329910 
CAMERA MODULE, CCD 
COLOR VIDEO SONY 21834  $        2,475.00  BSW 

329918 PRINTER, LASER 
HEWLETT-
PACKARD USFC262497  $        1,525.00  WVNS 

329920 COMPUTER, SERVER COMPAQ 6535HQN50175  $        9,800.00  BSW 
329928 FAX MACHINE BROTHER J43156586  $           857.90  WVNS 

329934 CAMERA, VIDEO 
SHARP 
ELECTRONICS 508319282  $        1,019.00  WVNS 

329935 PROJECTOR, OVERHEAD 3M CO 737723  $           546.00  WVNS 
329936 PROJECTOR, OVERHEAD 3M CO 784015  $           546.00  WVNS 
329937 MONITOR, COMPUTER COMPAQ 538FA05AB191  $        2,056.00  AOC 

329939 PRINTER, LASER 
HEWLETT-
PACKARD USFC458311  $        1,450.00  WVNS 

329944 MONITOR, COMPUTER DIGITAL 7C51008011  $           448.03  WVNS 
329956 MONITOR, COMPUTER COMPAQ 42731953C268  $        1,010.00  WVNS 
329966 MONITOR, COMPUTER DIGITAL 7C52430070  $           905.00  WVNS 
329986 DISK DRIVE, EXTERNAL SSI N3122955  $        1,645.00  BSW 
329994 VCR SONY 28942  $           276.00  WVNS 

329995 
TELEPHONE, 
TELECONFERENCING POLYCOM 10154404  $           666.30  WVNS 

329996 CAMERA, VIDEO 
DIAMOND 
ELECTRONICS N0018129611  $        1,850.00  WVNS 

329998 CAMERA, DIGITAL KODAK EKA62602195  $           999.99  WVNS 

331000 PRINTER, LASER 
HEWLETT-
PACKARD USFB189475  $        1,478.00  WVNS 

331002 FAX MACHINE RICOH 50100012  $        1,976.00  WVNS 

331003 PRINTER, LASER 
HEWLETT-
PACKARD USFB221272  $        1,478.00  WVNS 

331007 SCANNER, BAR CODE SYMBOL C885473  $        1,816.75  WVNS 
331008 SCANNER, BAR CODE SYMBOL C885476  $        1,816.75  WVNS 
331011 MONITOR, COMPUTER DIGITAL 7Q52214924  $           364.00  WVNS 
331012 COMPUTER, PERSONAL DIGITAL KA525BAJUV  $        1,577.00  WVNS 
331014 MONITOR, COMPUTER DIGITAL 8Q51927952  $           364.00  WVNS 
331020 MONITOR, COMPUTER DIGITAL 8Q51927903  $           364.00  BSW 
331028 CALIBRATOR FLUKE 6060008  $      15,500.57  WVNS 

331041 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 764003  $      28,782.82  WVNS 

331044 MONITOR, COMPUTER MITSUBISHI 504003308  $        2,300.00  WVNS 
331052 PRINTER DIGITAL 6G43002331  $           480.00  WVNS 
331057 PRINTER, LASER DIGITAL 5C50303650  $        1,740.00  BSW 
331058 ANALYZER, OXYGEN DELTA-F 19393  $        5,740.00  WVNS 
331064 MONITOR, COMPUTER DIGITAL 8Q52535848  $           334.00  BSW 
331067 RECORDER, STRIP CHART OMEGA 942615  $        1,430.00  BSW 
331073 MONITOR, COMPUTER DIGITAL IS52328337  $           960.00  WVNS 

331075 PRINTER, LASER 
HEWLETT-
PACKARD JPBK143714  $        1,400.00  WVNS 

331086 
MESSAGE DISPLAY, 2" 
MOVING INFONET 894  $           689.00  WVNS 

331087 GENERATOR DAYTON 2542749  $        1,695.00  WVNS 
331089 SNOWBLOWER JOHN DEERE M0TR32X142498  $        1,400.00  WVNS 
331090 SNOWBLOWER JOHN DEERE M0TR32X142497  $        1,400.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-102 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 
331093 MONITOR, COMPUTER COMPAQ 539CA10AB273  $           896.00  WVNS 

331096 PRINTER, LASER 
HEWLETT-
PACKARD JPBD006192  $        1,335.00  AOC 

331102 TV/VCR SONY 5026819  $           499.00  WVNS 

331103 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7713  $      27,687.95  WVNS 

331104 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7714  $      27,119.00  WVNS 

331105 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7715  $      27,119.00  WVNS 

331112 VCR SONY 802569  $           439.00  AOC 

331117 
SYSTEM, DATA 
ACQUISITION OMEGA 1372  $        1,195.00  WVNS 

331118 TAPE LIBRARY PALINDROME 5006195  $        5,695.00  BSW 
331119 TAPE LIBRARY PALINDROME 5006451  $      11,149.00  BSW 
331121 MONITOR, COMPUTER COMPAQ 539CA10AB127  $           896.00  WVNS 
331122 COMPUTER, PERSONAL COMPAQ 6615HXW3P075  $        3,069.00  WVNS 
331123 MONITOR, COMPUTER COMPAQ 603BC05AE158  $           381.00  WVNS 

331124 TELEPHONE SYSTEM 
NORTHERN 
TELECOM   $    113,414.05  AOC 

331126 MONITOR, COMPUTER DIGITAL TA450F4918  $           500.00  WVNS 

331127 TELEPHONE SYSTEM 
NORTHERN 
TELECOM   $    113,414.05  WVNS 

331128 MODEM POOL MICROCOMM   $        7,420.00  WVNS 
331129 MULTIPLEXER CROWN 469487  $        1,785.00  WVNS 
331130 MIXER, AUDIO CROWN   $        2,325.00  WVNS 
331132 AMPLIFIER CROWN B423627  $           991.00  WVNS 
331133 AMPLIFIER CROWN A315010  $           695.00  WVNS 
331134 AMPLIFIER CROWN B423631  $           849.00  WVNS 
331137 MONITOR, COMPUTER SONY 7157654  $        2,131.00  WVNS 

331141 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 899DGF95  $        4,100.00  WVNS 

331144 
TABLE, 
DECONTAMINATION RMC   $        2,495.00   

331146 SYSTEM, CCTV VICON IND   $      11,964.00  WVNS 
331147 VCR SONY 14745  $        5,199.95  WVNS 
331152 TV/VCR PANASONIC D6AA10563  $           749.97  WVNS 
331153 TV/VCR PANASONIC D6AA10944  $           749.97  WVNS 
331155 TV/VCR SAMSUNG 3CBG700188  $           369.90  WVNS 
331156 MONITOR, COMPUTER DIGITAL 1K63028066  $           448.03  BSW 
331160 MONITOR, COMPUTER COMPAQ 42631953B073  $        1,010.00  WVNS 
331162 MONITOR, COMPUTER COMPAQ 41831953A964  $        1,010.00  WVNS 
331168 FAX MACHINE BROTHER B63413744  $           699.00  WVNS 
331169 FAX MACHINE BROTHER B63413816  $           699.00  WVNS 
331170 SIGN WILCOX BROS   $      15,200.00  WVNS 
331172 MONITOR, COMPUTER DIGITAL SY50829727  $        1,189.00  WVNS 
331173 MONITOR, COMPUTER DIGITAL 7C44634612  $           448.00  BSW 
331175 METER, DEWPOINT SHAW 18064  $        5,405.00  WVNS 

331178 PRINTER, LASER 
HEWLETT-
PACKARD JPGH056027  $        1,069.00  WVNS 

331181 TITRATOR RADIOMETER 93R106N09  $        7,000.00  WVNS 
331182 TRIBURETTE RADIOMETER 94R119N05  $      15,816.00  WVNS 

331184 GLOVE BOX 
INSTRUMENTS, 
SA   $    173,250.00  WVNS 

331185 GLOVE TRANSFER BOX INSTRUMENTS,   $      78,934.00  WVNS 
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SA 

331186 MONITOR, COMPUTER 
INSTRUMENTS, 
SA 1K42338830  $        1,500.00  BSW 

331188 PRINTER, DESKJET 
HEWLETT-
PACKARD ES55H12255  $           350.00  WVNS 

331190 MONITOR, CAMERA JVC 8130899  $        1,215.00  WVNS 
331191 MONITOR, CAMERA JVC 8130900  $        1,215.00  WVNS 
331192 VCR JVC 8120538  $           980.00  WVNS 

331194 CONTROLLER, PAN & TILT 
REMOTE OCEAN 
SYSTEMS 813  $        7,410.00  WVNS 

331195 CONTROLLER, PAN & TILT 
REMOTE OCEAN 
SYSTEMS 812  $        7,410.00  WVNS 

331198 
DETECTION APPARATUS, 
PARTICLE AIR TECHNIQUES 10424  $        5,795.00  WVNS 

331199 DRILL PRESS CLAUSING 519272  $        3,995.00  WVNS 

331200 GRINDER 

DIAMOND 
GROUND 
PRODUCTS 9634  $        2,683.56  WVNS 

331201 
COMPUTER, PERSONAL 
PORTABLE IBM 9959723  $        4,150.00  WVNS 

331202 SYSTEM, INSPECTOR CANBERRA 8959079  $      12,650.00  WVNS 

331204 CAMERA, VIDEO 
DIAMOND 
ELECTRONICS 1907  $        3,500.00  WVNS 

331205 CAMERA, VIDEO 
DIAMOND 
ELECTRONICS 34247  $        3,500.00  WVNS 

331206 MONITOR, 9" VIDEO 
AMERICAN 
DYNAMIC 17930461  $           495.00  WVNS 

331207 MONITOR, 9" VIDEO 
AMERICAN 
DYNAMIC 17930482  $           495.00  WVNS 

331208 CD CONTROLLER MICROTEST DPP95100426  $        1,110.00  BSW 

331216 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1450  $      33,640.00  WVNS 

331217 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1452  $      33,640.00  WVNS 

331218 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1413  $      32,442.91  WVNS 

331224 PRINTER, COLOR VIDEO SONY 17571  $        1,200.00  BSW 
331227 TRANSMITTER AD PRO 116  $        4,760.00  BSW 
331228 TRANSMITTER AD PRO 82  $        4,760.00  BSW 
331229 RECEIVER AD PRO 866  $        4,760.00  WVNS 
331230 RECEIVER AD PRO 865  $        4,760.00  WVNS 
331236 MONITOR, VIDEO JVC 17070133  $           544.50  WVNS 

331240 PRINTER, LASER 
HEWLETT-
PACKARD USFB290729  $        1,337.00  WVNS 

331241 PRINTER, LASER 
HEWLETT-
PACKARD USFC492864  $        1,337.00  WVNS 

331242 PRINTER, LASER 
HEWLETT-
PACKARD USFC432374  $        1,337.00  WVNS 

331243 PRINTER, LASER 
HEWLETT-
PACKARD USFC492873  $        1,337.00  WVNS 

331244 PRINTER, LASER 
HEWLETT-
PACKARD USFC492870  $        1,337.00  WVNS 

331245 PRINTER, LASER 
HEWLETT-
PACKARD USFC492867  $        1,337.00  WVNS 

331246 PRINTER, LASER 
HEWLETT-
PACKARD USFC492865  $        1,337.00  WVNS 

331247 PRINTER, LASER 
HEWLETT-
PACKARD USFC492871  $        1,337.00  WVNS 

331248 PRINTER, LASER 
HEWLETT-
PACKARD USFC492868  $        1,337.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-104 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 

331249 PRINTER, LASER 
HEWLETT-
PACKARD USFC492866  $        1,337.00  WVNS 

331250 PRINTER, LASER 
HEWLETT-
PACKARD USFC492623  $        1,337.00  WVNS 

331251 PRINTER, LASER 
HEWLETT-
PACKARD USFC492562  $        1,337.00  WVNS 

331252 PRINTER, LASER 
HEWLETT-
PACKARD USFC492602  $        1,337.00  WVNS 

331253 PRINTER, LASER 
HEWLETT-
PACKARD USFC492624  $        1,337.00  WVNS 

331254 PRINTER, LASER 
HEWLETT-
PACKARD USFC492561  $        1,337.00  WVNS 

331255 PRINTER, LASER 
HEWLETT-
PACKARD USFC492601  $        1,337.00  WVNS 

331256 PRINTER, LASER 
HEWLETT-
PACKARD USFC492560  $        1,337.00  WVNS 

331257 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7605HUF23648  $        2,665.00  WVNS 

331270 MONITOR, COMPUTER COMPAQ 550BC05AE436  $           353.00  WVNS 
331280 MONITOR, COMPUTER COMPAQ 550BC05AE444  $           353.00  WVNS 
331288 MONITOR, COMPUTER COMPAQ 550BC05AE574  $           353.00  BSW 
331306 MONITOR, COMPUTER COMPAQ 550BC05AE618  $           353.00  WVNS 
331316 MONITOR, COMPUTER COMPAQ 550BC05AE715  $           353.00  WVNS 
331318 MONITOR, COMPUTER COMPAQ 550BC05AE443  $           353.00  BSW 
331324 MONITOR, COMPUTER COMPAQ 550BC05AE683  $           353.00  WVNS 
331326 MONITOR, COMPUTER COMPAQ 550BC05AE731  $           353.00  BSW 
331328 MONITOR, COMPUTER COMPAQ 550BC05AE719  $           353.00  BSW 
331338 MONITOR, COMPUTER COMPAQ 550BC05AE411  $           353.00  BSW 
331346 MONITOR, COMPUTER COMPAQ 550BC05AE616  $           353.00  WVNS 
331354 MONITOR, COMPUTER COMPAQ 551BC05AA174  $           353.00  WVNS 
331362 MONITOR, COMPUTER COMPAQ 550BC05AE688  $           353.00  WVNS 
331378 MONITOR, COMPUTER COMPAQ 604BC05AB301  $           353.00  WVNS 
331392 MONITOR, COMPUTER COMPAQ 604BC05AB287  $           353.00  WVNS 
331406 MONITOR, COMPUTER COMPAQ 604BC05AB292  $           353.00  WVNS 
331432 MONITOR, COMPUTER COMPAQ 604BC05AB305  $           353.00  WVNS 
331434 MONITOR, COMPUTER COMPAQ 604BC05AB236  $           353.00  BSW 
331438 MONITOR, COMPUTER COMPAQ 604BC05AB304  $           353.00  WVNS 
331444 MONITOR, COMPUTER COMPAQ 604BC05AB274  $           353.00  WVNS 
331450 MONITOR, COMPUTER COMPAQ 604BC05AB285  $           353.00  WVNS 
331452 MONITOR, COMPUTER COMPAQ 604BC05AC502  $           353.00  WVNS 
331478 MONITOR, COMPUTER COMPAQ 602BC05AD105  $           353.00  WVNS 
331486 MONITOR, COMPUTER COMPAQ 603BC05AJ608  $           353.00  BSW 
331495 COMPUTER, PERSONAL COMPAQ 6547HLD1P088  $        1,663.00  BSW 
331502 MONITOR, COMPUTER COMPAQ 604BC05AB869  $           353.00  WVNS 
331506 MONITOR, COMPUTER COMPAQ 604BC05AB712  $           353.00  WVNS 
331508 MONITOR, COMPUTER COMPAQ 604BC05AB860  $           353.00  WVNS 
331516 MONITOR, COMPUTER COMPAQ 604BC05AB866  $           353.00  AOC 
331536 MONITOR, COMPUTER COMPAQ 604BC05AB556  $           353.00  WVNS 
331548 MONITOR, COMPUTER COMPAQ 603BC05AB968  $           353.00  BSW 
331550 MONITOR, COMPUTER COMPAQ 603BC05AB906  $           353.00  WVNS 
331552 MONITOR, COMPUTER COMPAQ 603BC05AB908  $           353.00  WVNS 
331560 MONITOR, COMPUTER COMPAQ 603BC05AB899  $           353.00  WVNS 
331564 MONITOR, COMPUTER COMPAQ 603BC05AB969  $           353.00  BSW 
331576 MONITOR, COMPUTER COMPAQ 604BC05AE767  $           353.00  WVNS 
331580 MONITOR, COMPUTER COMPAQ 604BC05AF924  $           353.00  BSW 
331582 MONITOR, COMPUTER COMPAQ 604BC05AE759  $           353.00  WVNS 
331588 MONITOR, COMPUTER COMPAQ 604BC05AF904  $           353.00  BSW 
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331606 MONITOR, COMPUTER COMPAQ 604BC05AC882  $           353.00  WVNS 
331612 MONITOR, COMPUTER COMPAQ 604BC05AD978  $           353.00  WVNS 
331614 MONITOR, COMPUTER COMPAQ 604BC05AF927  $           353.00  WVNS 
331624 MONITOR, COMPUTER COMPAQ 604BC05AC883  $           353.00  WVNS 
331628 CRANE, 7 1/2 TON BE WALLACE E1046  $        5,769.99  WVNS 
331640 MONITOR, COMPUTER COMPAQ 41143491A042  $        2,187.00  WVNS 
331641 MONITOR, COMPUTER COMPAQ 538BC05JA551  $           353.00  WVNS 
331649 MONITOR, COMPUTER COMPAQ 62FA05AA634  $        1,855.00  WVNS 
331651 PRINTER, INK JET CANON BAG93792  $           445.00  WVNS 
331655 MONITOR, COMPUTER VIEWSONIC J964440647  $        1,295.00  BSW 
331670 COMPUTER, PERSONAL COMPAQ D649HWQ10126  $      24,427.00  BSW 

331671 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D701HNM80371  $        6,832.00  BSW 

331673 PRINTER, LASER 
HEWLETT-
PACKARD USBK124937  $        3,625.00  WVNS 

331674 PRINTER, LASER TEKTRONIX B7E0787  $        4,823.00  WVNS 
331681 MONITOR, COMPUTER PANASONIC FA7140143  $        1,445.00  WVNS 

331682 PRINTER, SCANJET 
HEWLETT-
PACKARD SG71A240FQ  $           840.00  WVNS 

331684 HOOD, FUME 
LAB 
FABRICATORS 510497  $        6,350.85  WVNS 

331692 PROJECTOR, LCD DATA TOSHIBA 67690150  $        7,350.00  WVNS 

331698 PRINTER, LASER 
HEWLETT-
PACKARD USDK088147  $        2,840.00  WVNS 

331699 PRINTER, LASER 
HEWLETT-
PACKARD USDK089630  $        2,840.00  WVNS 

331703 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 96342F75416  $        3,700.00  BSW 

331704 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 606DGF97B  $        4,100.00  WVNS 

331705 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 606DGF97A  $        4,100.00  WVNS 

331708 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7770  $      60,648.10  WVNS 

331709 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7771  $      60,648.10  WVNS 

331710 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7772  $      60,648.10  WVNS 

331711 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7773  $      60,648.10  WVNS 

331712 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 96214F60047  $        1,150.00  BSW 

331713 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 96214F60046  $        1,150.00  BSW 

331714 PRINTER, BUBBLE JET CANON BAH34838  $           365.00  WVNS 
331716 SCANNER, COLOR IBM 15419183  $           369.00  BSW 
331720 DISK DRIVE, EXTERNAL IOMEGA W15T360NEW  $        1,100.00  WVNS 
331721 MONITOR, COMPUTER MITSUBISHI 604007521  $        1,200.00  WVNS 

331724 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7935  $      62,256.80  WVNS 

331725 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7936  $      62,256.80  WVNS 
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331726 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7933  $      62,256.80  WVNS 

331727 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7934  $      62,256.80  WVNS 

331729 MONITOR, COMPUTER SAMSUNG SE19H3LK311689T  $        1,742.00  WVNS 
331732 DRIVE, PORTABLE ZIP IOMEGA PRFJ3710HM  $             89.99  BSW 

331738 MONITOR, COMPUTER 
KOREA DATA 
SYSTEM 992013175  $        2,137.00  WVNS 

331746 MONITOR, CAMERA JVC 9131111  $           949.95  WVNS 
331747 MONITOR, COLOR VIDEO CITIZEN C700540  $           209.95  WVNS 

331760 PRINTER, LASER 
HEWLETT-
PACKARD JPKK015047  $        1,585.00  WVNS 

331761 MONITOR, COMPUTER CTX 0X770800274  $        1,200.00  AOC 
331764 COMPUTER, SERVER COMPAQ D714HWA10864  $      10,937.00  WVNS 
331765 COMPUTER, SERVER COMPAQ D714GWA10880  $      10,937.00  WVNS 

331766 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 97134D3190  $        1,120.00  BSW 

331767 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 97134D3183  $        1,120.00  BSW 

331768 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 97134D3200  $        1,090.00  BSW 

331769 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 97134D3190A  $        1,090.00  BSW 

331774 PRINTER, LASER 
HEWLETT-
PACKARD USFB167664  $        1,496.00  WVNS 

331778 MONITOR, VIDEO PANASONIC UG4215980  $           516.00  WVNS 

331784 DETECTOR, AEROSOL 
NUCON 
INTERNATIONAL 987DDF08895  $        5,485.00  WVNS 

331788 SCANNER EPSON 1YBV003863  $           300.00  BSW 
331789 MONITOR, COMPUTER VIEWSONIC Q563512263  $        1,546.75  WVNS 
331795 MONITOR, COMPUTER COMPAQ 42231953A593  $        1,010.00  WVNS 
350003 FAX MACHINE DANKA/OMNIFAX 7305  $        1,450.00  AOC 

350005 
PRINTER, MICROLINE DOT 
MATRIX OKIDATA 611A1121124  $           389.00  WVNS 

350006 
PRINTER, MICROLINE DOT 
MATRIX OKIDATA 611A1121088  $           389.00  WVNS 

350011 MONITOR, VIDEO JVC 14173300  $           410.00  WVNS 

350014 CONTROLLER, EDITING 
DIAMOND 
ELECTRONICS 4559605  $        1,495.00  WVNS 

350015 PROCESSOR, ALARM 
DIAMOND 
ELECTRONICS 2779607  $           995.00  WVNS 

350018 MULTIPLEXER ROBOT 608672001  $        2,240.00  WVNS 
350021 MONITOR, VIDEO SONY 45434  $           177.00  WVNS 
350029 MONITOR, COMPUTER COMPAQ 647BC02UC311  $           414.00  BSW 
350030 COMPUTER, PERSONAL COMPAQ 6649BBD1Q034  $        1,525.00  WVNS 
350031 MONITOR, COMPUTER COMPAQ 647BC02UC312  $           414.00  WVNS 
350035 MONITOR, COMPUTER COMPAQ 647BC02UC314  $           414.00  WVNS 
350036 COMPUTER, PERSONAL COMPAQ 6649BBD1P594  $        1,525.00  WVNS 
350037 MONITOR, COMPUTER COMPAQ 647BC02UC364  $           414.00   
350039 MONITOR, COMPUTER COMPAQ 647BC02UC315  $           414.00  WVNS 
350041 MONITOR, COMPUTER COMPAQ 647BC02UC367  $           414.00  WVNS 
350043 MONITOR, COMPUTER COMPAQ 647BC02UC313  $           414.00  BSW 
350045 MONITOR, COMPUTER COMPAQ 647BC02UC352  $           414.00  WVNS 
350047 MONITOR, COMPUTER COMPAQ 647BC02UC309  $           414.00  WVNS 
350049 MONITOR, COMPUTER COMPAQ 647BC02UC317  $           414.00  WVNS 
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350051 MONITOR, COMPUTER COMPAQ 647BC02UC321  $           414.00  WVNS 
350053 MONITOR, COMPUTER COMPAQ 647BC02UC361  $           414.00  WVNS 
350057 MONITOR, COMPUTER COMPAQ 647BC02UC348  $           414.00  BSW 
350063 MONITOR, COMPUTER COMPAQ 647BC02UC350  $           414.00  WVNS 
350065 MONITOR, COMPUTER COMPAQ 647BC02UC349  $           414.00  BSW 
350067 MONITOR, COMPUTER COMPAQ 647BC02UC341  $           414.00  WVNS 
350069 MONITOR, COMPUTER COMPAQ 647BC02UC339  $           414.00  BSW 
350071 MONITOR, COMPUTER COMPAQ 647BC02UC345  $           414.00  BSW 
350073 MONITOR, COMPUTER COMPAQ 647BC02UC346  $           414.00  AOC 
350075 MONITOR, COMPUTER COMPAQ 647BC02UC343  $           414.00  WVNS 
350077 MONITOR, COMPUTER COMPAQ 647BC02UC344  $           414.00  WVNS 
350079 MONITOR, COMPUTER COMPAQ 647BC02UC340  $           414.00  WVNS 
350081 MONITOR, COMPUTER COMPAQ 647BC02UC316  $           414.00  WVNS 
350083 MONITOR, COMPUTER COMPAQ 647BC02UC342  $           414.00  BSW 
350085 MONITOR, COMPUTER COMPAQ 652BC11UE138  $           414.00  WVNS 
350087 MONITOR, COMPUTER COMPAQ 652BC11UE137  $           414.00  BSW 
350089 MONITOR, COMPUTER COMPAQ 652BC11UE140  $           414.00  BSW 
350091 MONITOR, COMPUTER COMPAQ 652BC11UE128  $           414.00  WVNS 
350092 COMPUTER, PERSONAL COMPAQ 6649BBD1Q064  $        1,525.00  WVNS 
350093 MONITOR, COMPUTER COMPAQ 652BC11UE120  $           414.00  WVNS 
350097 MONITOR, COMPUTER COMPAQ 652BC11UE130  $           414.00  WVNS 
350099 MONITOR, COMPUTER COMPAQ 652BC11UE131  $           414.00  WVNS 
350103 MONITOR, COMPUTER COMPAQ 652BC11UE150  $           414.00  WVNS 
350105 MONITOR, COMPUTER COMPAQ 652BC11UE133  $           414.00  WVNS 
350109 MONITOR, COMPUTER COMPAQ 652BC11UE160  $           414.00  BSW 
350111 MONITOR, COMPUTER COMPAQ 652BC11UE010  $           414.00  WVNS 
350113 MONITOR, COMPUTER COMPAQ 652BC11UE129  $           414.00  WVNS 
350117 MONITOR, COMPUTER COMPAQ 652BC11UE006  $           414.00  WVNS 
350119 MONITOR, COMPUTER COMPAQ 652BC11UE005  $           414.00  WVNS 
350127 MONITOR, COMPUTER COMPAQ 652BC11UE003  $           414.00  WVNS 
350129 MONITOR, COMPUTER COMPAQ 652BC11UE009  $           414.00  BSW 
350131 MONITOR, COMPUTER COMPAQ 652BC11UE002  $           414.00  BSW 
350133 MONITOR, COMPUTER COMPAQ 652BC11UE139  $           414.00  WVNS 
350137 MONITOR, COMPUTER COMPAQ 652BC11UE116  $           414.00  WVNS 
350141 MONITOR, COMPUTER COMPAQ 652BC11UE134  $           414.00  WVNS 
350143 MONITOR, COMPUTER COMPAQ 652BC11UE126  $           414.00  WVNS 
350145 MONITOR, COMPUTER COMPAQ 704BC11UC749  $           414.00  WVNS 
350149 MONITOR, COMPUTER COMPAQ 704BC11UC761  $           414.00  BSW 
350151 MONITOR, COMPUTER COMPAQ 704BC11UC826  $           414.00  WVNS 
350153 MONITOR, COMPUTER COMPAQ 704BC11UC822  $           414.00  WVNS 
350157 MONITOR, COMPUTER COMPAQ 704BC11UC829  $           414.00  WVNS 
350159 MONITOR, COMPUTER COMPAQ 704BC11UC747  $           414.00  BSW 
350161 MONITOR, COMPUTER COMPAQ 704BC11UC750  $           414.00  WVNS 
350165 MONITOR, COMPUTER COMPAQ 704BC11UC748  $           414.00  WVNS 
350167 MONITOR, COMPUTER COMPAQ 704BC11UC753  $           414.00  WVNS 
350169 MONITOR, COMPUTER COMPAQ 704BC11UC752  $           414.00  WVNS 
350171 MONITOR, COMPUTER COMPAQ 704BC11UC763  $           414.00  WVNS 
350175 MONITOR, COMPUTER COMPAQ 704BC11UC760  $           414.00  WVNS 
350177 MONITOR, COMPUTER COMPAQ 704BC11UC757  $           414.00  WVNS 
350181 MONITOR, COMPUTER COMPAQ 704BC11UC745  $           414.00  WVNS 
350187 MONITOR, COMPUTER COMPAQ 704BC11UC830  $           414.00  WVNS 
350189 MONITOR, COMPUTER COMPAQ 706BC11UC204  $           414.00  BSW 
350195 MONITOR, COMPUTER COMPAQ 706BC11UC031  $           414.00  WVNS 
350197 MONITOR, COMPUTER COMPAQ 706BC11UC024  $           414.00  WVNS 
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350201 MONITOR, COMPUTER COMPAQ 706BC11UC211  $           414.00  WVNS 
350205 MONITOR, COMPUTER COMPAQ 706BC11UC205  $           414.00  WVNS 
350207 MONITOR, COMPUTER COMPAQ 706BC11UC203  $           414.00  WVNS 
350209 MONITOR, COMPUTER COMPAQ 706BC11UC214  $           414.00  WVNS 
350211 MONITOR, COMPUTER COMPAQ 706BC11UC206  $           414.00  WVNS 
350215 MONITOR, COMPUTER COMPAQ 706BC11UC015  $           414.00  WVNS 
350219 MONITOR, COMPUTER COMPAQ 706BC11UC201  $           414.00  WVNS 
350223 MONITOR, COMPUTER COMPAQ 706BC11UC200  $           414.00  WVNS 
350227 MONITOR, COMPUTER COMPAQ 706BC11UC197  $           414.00  WVNS 
350229 MONITOR, COMPUTER COMPAQ 707BC11UA903  $           414.00  WVNS 
350233 MONITOR, COMPUTER COMPAQ 707BC11UA906  $           414.00  WVNS 
350234 COMPUTER, PERSONAL COMPAQ 6707BBD1S050  $        1,525.00  WVNS 
350235 MONITOR, COMPUTER COMPAQ 707BC11UA915  $           414.00  WVNS 
350237 MONITOR, COMPUTER COMPAQ 707BC11UA900  $           414.00  WVNS 
350239 MONITOR, COMPUTER COMPAQ 707BC11UA911  $           414.00  BSW 
350241 MONITOR, COMPUTER COMPAQ 707BC11UA901  $           414.00  BSW 
350243 MONITOR, COMPUTER COMPAQ 707BC11UA910  $           414.00  WVNS 
350245 MONITOR, COMPUTER COMPAQ 707BC11UA907  $           414.00  WVNS 

350248 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7648BJZ33773  $        1,822.00  AOC 

350249 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7652BJZ31369  $        1,822.00  WVNS 

350253 MONITOR, COMPUTER COMPAQ 704BC11UA636  $           379.00  BSW 
350254 COMPUTER, PERSONAL COMPAQ 3715BBD16009  $        1,479.00  WVNS 
350256 COMPUTER, PERSONAL COMPAQ 6710BBD1Q418  $        1,611.00  WVNS 
350258 COMPUTER, PERSONAL COMPAQ 6710BBD1R628  $        1,611.00  WVNS 
350260 MONITOR, COMPUTER PANASONIC FC6132249  $        1,339.00  WVNS 
350261 MONITOR, COMPUTER PANASONIC FC6132265  $        1,339.00  WVNS 
350263 MONITOR, COMPUTER PANASONIC FC6132266  $        1,339.00  WVNS 
350264 MONITOR, COMPUTER PANASONIC FC6132255  $        1,339.00  AOC 

350265 PRINTER, LASER 
HEWLETT-
PACKARD USFC492869  $        1,450.00  WVNS 

350267 COMPUTER, PERSONAL DIGITAL TA450D0270  $        2,726.10  BSW 

350269 FAX MACHINE 
HEWLETT-
PACKARD SG71TE31CK  $           525.00  BSW 

350270 FAX MACHINE RICOH 51100071  $        2,754.00  WVNS 
350277 MONITOR, COMPUTER COMPAQ 649BC11UC483  $           414.00  WVNS 

350279 PRINTER, LASER 
HEWLETT-
PACKARD USKB001071  $        1,235.00  WVNS 

350284 DISK DRIVE, EXTERNAL SSI K4162730  $        1,425.00  BSW 
350286 DISK DRIVE, EXTERNAL SSI K7169543  $        1,425.00  BSW 
350288 DISK DRIVE, EXTERNAL SSI K1475914  $           967.00  BSW 
350293 RADIO, PORTABLE MOTOROLA 174FWJ9607  $           649.00  WVNS 
350294 RADIO, PORTABLE MOTOROLA 174FWJ9650  $           649.00  WVNS 

350298 PRINTER, LASER 
HEWLETT-
PACKARD USTC135087  $        1,240.00  WVNS 

350299 MONITOR, VIDEO RCA FM7350551  $           225.00  WVNS 

350301 
PLAYER/RECORDER, 
VIDEO PANASONIC FOMD00141  $           750.00  WVNS 

350302 PRINTER, COLOR TEKTRONIX T0387970700  $      14,289.74  WVNS 
350303 MONITOR, COMPUTER COMPAQ 713FA05AB225  $        1,675.00  WVNS 
350304 COMPUTER, PERSONAL COMPAQ 6711BBH3Q209  $        2,520.00  WVNS 
350305 MONITOR, COMPUTER COMPAQ 713FA05AB230  $        1,675.00  WVNS 

350311 PRINTER, LASER 
HEWLETT-
PACKARD JPGJ017226  $        1,400.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-109 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 

350318 
BOOTH, SHIELDED 
FRISKER UNKNOWN   $        1,473.00  WVNS 

350320 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 679SN1009997  $        1,350.00  WVNS 

350321 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 679DGF97  $        4,325.00  WVNS 

350323 
MANNEQUIN, REAL. 
PHANTOM TORSO UNKNOWN   $        7,675.00  WVNS 

350338 THREADER, POWER RIGID TOOL EE11891  $           939.00  WVNS 
350341 MONITOR, COMPUTER VIEWSONIC Q563411148  $        1,546.75  WVNS 
350346 VCR PANASONIC D3SA13694  $           468.00  WVNS 

350356 CAMERA 
DIAMOND 
ELECTRONICS 2228  $        3,520.70  BSW 

350357 FAX MACHINE BROTHER E53279080  $           943.69  WVNS 
350361 MONITOR, COMPUTER COMPAQ 7.39081E+13  $           414.00  WVNS 

350376 
CALIBRATOR, PORTABLE 
GAS 

THERMO 
ENVIRONMENTAL 
INSTRUM'T 17557705318  $        5,150.00  BSW 

350377 PRINTER, LASER 
HEWLETT-
PACKARD USBK104862  $        3,389.00  WVNS 

350378 MONITOR, COMPUTER COMPAQ 715FA05AA362  $        1,705.00  WVNS 

350380 PRINTER, DESKJET 
HEWLETT-
PACKARD USB7210206  $        1,828.00  BSW 

350381 PRINTER, SCANJET 
HEWLETT-
PACKARD SG68R10BB  $           633.00  WVNS 

350383 
PLAYER/RECORDER, 
VIDEO SONY 22409  $        9,300.00  BSW 

350386 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1401  $        8,390.00  WVNS 

350389 PRINTER, LASER 
HEWLETT-
PACKARD JPLG002343  $        1,675.00  WVNS 

350391 CAMERA, VIDEO 
REES 
INSTRUMENTS   $      11,190.00  WVNS 

350394 CONTROL UNIT, CAMERA 
REES 
INSTRUMENTS 97G796201  $        7,841.00  WVNS 

350395 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1400  $        5,705.00  WVNS 

350396 CONTROLLER, PAN & TILT 
REMOTE OCEAN 
SYSTEMS 956  $        7,000.00  WVNS 

350397 CONTROLLER, PAN & TILT 
REMOTE OCEAN 
SYSTEMS 963  $        7,000.00  WVNS 

350398 CONTROL UNIT, CAMERA 
REES 
INSTRUMENTS 97G788402  $        7,841.00  WVNS 

350400 FAX MACHINE BROTHER G73664685  $           599.99  WVNS 
350404 CAMERA, DIGITAL KODAK EKB72903188  $           980.00  BSW 
350408 RADIO, MOBILE MOTOROLA 159TWN3603  $           515.00  WVNS 
350409 DISK DRIVE, EXTERNAL SSI JD209151  $        1,383.00  BSW 
350412 DISK DRIVE, EXTERNAL SSI JD201466  $        1,383.00  BSW 
350413 DISK DRIVE, EXTERNAL SSI JD190968  $        1,383.00  BSW 

350415 CAMERA, VIDEO 
DIAMOND 
ELECTRONICS 37259  $        3,892.00  WVNS 

350416 PRINTER, LASER 
HEWLETT-
PACKARD USDK032788  $        2,825.00  WVNS 

350420 MONITOR, COMPUTER COMPAQ 727FA05AA266  $        1,870.00  AOC 
350421 DISK DRIVE, EXTERNAL SSI JD232420  $        1,383.00  BSW 
350422 DISK DRIVE, EXTERNAL SSI JD182050  $        1,383.00  BSW 
350424 DISK DRIVE, EXTERNAL SSI JD207846  $        1,383.00  BSW 
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350425 DISK DRIVE, EXTERNAL SSI JD174838  $        1,383.00  BSW 
350426 DISK DRIVE, EXTERNAL SSI JD199401  $        1,383.00  BSW 
350433 MONITOR, CAMERA JVC 9131136  $           949.95  WVNS 
350434 MONITOR, CAMERA JVC 9131139  $           949.95  WVNS 
350435 CAMERA FSI PROBEYE 76022  $      32,000.00  WVNS 

350436 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 6512HMM71209  $        2,975.00  WVNS 

350437 LENS, 50MM FSI PROBEYE 193  $        4,275.00  WVNS 
350438 LENS, 25MM FSI PROBEYE 133  $        4,000.00  WVNS 
350440 COMPUTER, SERVER COMPAQ D737BJW10434  $        5,602.00  BSW 
350441 PRINTER, COLOR PANASONIC 7BMCBA33475  $           317.00  WVNS 
350443 COMPUTER, PERSONAL GATEWAY 7926616  $        2,279.00  WVNS 
350444 MONITOR, COMPUTER GATEWAY 707052517  $           495.00  WVNS 
350445 BINDER, HOT GLUE POWIS PARKER 9064  $        3,895.00  WVNS 

350446 
TABLE, 
DECONTAMINATION RMC   $        2,495.00   

350447 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1471  $      35,436.55  WVNS 

350456 MONITOR, COMPUTER GATEWAY MI54H8102220  $           450.00  WVNS 
350457 COMPUTER, PERSONAL GATEWAY 7926618  $        2,200.00  WVNS 
350459 MONITOR, COMPUTER GATEWAY MI54H8102224  $           450.00  WVNS 
350460 COMPUTER, PERSONAL GATEWAY 7926619  $        2,200.00  WVNS 
350462 MONITOR, COMPUTER GATEWAY MI54H8102222  $           450.00  WVNS 
350463 COMPUTER, PERSONAL GATEWAY 7926617  $        2,200.00  WVNS 
350465 COUNTING SYSTEM TENNELEC 38981-2  $      27,400.00  WVNS 
350466 COUNTING SYSTEM TENNELEC 38981-3  $      27,400.00  WVNS 
350467 COUNTING SYSTEM TENNELEC 38981-1  $      27,400.00  WVNS 
350474 COMPUTER, SERVER COMPAQ D741BPT10012  $      13,028.00  WVNS 
350475 COMPUTER, SERVER COMPAQ D727BLB30451  $      15,168.00  WVNS 
350476 TV/VCR OPTIMUS F6AA35837  $           349.99  WVNS 
350477 FAX MACHINE DANKA/OMNIFAX 19995  $        1,450.00  WVNS 
350501 CAMERA HEAD LAMINEX 97414697  $           800.00  WVNS 
350507 PROJECTOR, MULTIMEDIA LIGHTWARE LSA702226A3  $        2,995.00  WVNS 
350510 LABEL MAKER BROTHER J73218893  $           524.96  WVNS 

350512 PRINTER, LASER 
HEWLETT-
PACKARD USDK169032  $        5,950.00  WVNS 

350516 TAPE LIBRARY ITE EQUIPMENT 11708948  $        8,583.00  BSW 

350518 
MONITOR, PERSONNEL 
CONTAM.'N EBERLINE 1470  $      35,436.54  WVNS 

350519 PRINTER, LASER 
HEWLETT-
PACKARD USEK010707  $        1,525.00  WVNS 

350520 PRINTER, LASER 
HEWLETT-
PACKARD USEK018643  $        1,525.00  WVNS 

350521 PRINTER, LASER 
HEWLETT-
PACKARD USEF066688  $        1,525.00  WVNS 

350522 PRINTER, LASER 
HEWLETT-
PACKARD USEK018724  $        1,525.00  WVNS 

350523 PRINTER, LASER 
HEWLETT-
PACKARD USEK018430  $        1,525.00  WVNS 

350524 CAMERA, DIGITAL KODAK EKB74101547  $           945.00  WVNS 

350526 
VEHICLE, ELECTRIC 
UTILITY TAYLOR-DUNN 126126  $      11,017.34  WVNS 

350528 PRINTER, LASER 
HEWLETT-
PACKARD USDK198177  $        2,975.00  WVNS 

350529 FAX MACHINE BROTHER K73732948  $           780.00  WVNS 
350532 MONITOR, COMPUTER SOCOS BB6728C10363  $           869.00  WVNS 
350533 MONITOR, COMPUTER SOCOS CNF572131516  $           869.00  WVNS 
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350534 COMPUTER, SERVER COMPAQ D749BLB30170  $      25,799.00  WVNS 
350535 COMPUTER, SERVER COMPAQ D749BLB30222  $      25,799.00  WVNS 
350537 FAX MACHINE BROTHER D73628192  $           900.00  WVNS 
350538 MONITOR, 9" VIDEO CONRAC 565108  $           925.00  WVNS 
350539 MONITOR, 9" VIDEO CONRAC 565103  $           925.00  WVNS 
350540 MONITOR, 9" VIDEO CONRAC 565107  $           925.00  WVNS 
350541 MONITOR, 9" VIDEO CONRAC 565104  $           925.00  WVNS 
350542 MONITOR, 9" VIDEO CONRAC 565110  $           925.00  WVNS 
350543 MONITOR, 9" VIDEO CONRAC 565106  $           925.00  WVNS 
350544 MONITOR, 9" VIDEO CONRAC 565112  $           925.00  WVNS 
350545 MONITOR, 9" VIDEO CONRAC 565105  $           925.00  WVNS 

350553 
DISK STORAGE UNIT, 
EXTERNAL 

KINGSTON 
TECHNOLOGY 97356E6230  $           913.00  WVNS 

350555 CAMERA, DIGITAL KODAK EKB74503485  $           825.00  WVNS 
350564 MONITOR, VIDEO PELCO 8270417  $           856.00  BSW 
350567 MONITOR, VIDEO PELCO 10270875  $           856.00  WVNS 
350569 FAX MACHINE BROTHER J73710205  $           829.64  WVNS 
350571 MONITOR, COMPUTER SOCOS CMF575247613  $        1,012.65  WVNS 
350578 COMPUTER, PERSONAL COMPAQ 6810BRM4P812  $        2,598.00  WVNS 
350581 COMPUTER, PERSONAL COMPAQ 6810BRM4P569  $        2,598.00  WVNS 
350583 COMPUTER, PERSONAL COMPAQ 6810BRM4Q044  $        2,598.00  WVNS 
350584 MONITOR, COMPUTER COMPAQ 752CF03DF202  $           465.00  WVNS 
350585 MONITOR, COMPUTER COMPAQ 752CF03DF192  $           465.00  WVNS 
350586 MONITOR, COMPUTER COMPAQ 716BC11UO700  $           290.00  WVNS 
350587 MONITOR, COMPUTER COMPAQ 716BC11UO699  $           290.00  WVNS 
350588 MONITOR, COMPUTER COMPAQ 743BC050L935  $           455.00  BSW 
350591 SCANNER FUJITSU S9451194  $      18,890.00  AOC 
350592 MONITOR, VIDEO DAGE MTI 160160009  $        1,390.00  WVNS 
350593 MONITOR, VIDEO DAGE MTI 160160010  $        1,390.00  WVNS 
350599 VCR MAGNAVOX 65576341  $           229.99  WVNS 
350600 MONITOR, CAMERA JVC 16250340A  $           949.95  WVNS 
350601 MONITOR, CAMERA JVC 16250338A  $           949.95  WVNS 
350602 MONITOR, CAMERA JVC 15250293A  $           949.95  WVNS 
350603 MONITOR, VIDEO PANASONIC 49I00924  $           806.50  WVNS 
350604 MONITOR, VIDEO PANASONIC 81I00042  $           806.50  WVNS 
350605 MONITOR, VIDEO PANASONIC 81I00174  $           806.50  WVNS 
350606 MONITOR, VIDEO PANASONIC 81I00046  $           806.50  WVNS 

350608 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1561  $        6,246.00  WVNS 

350610 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913523  $        7,447.00  WVNS 

350611 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913520  $        7,167.00  WVNS 

350612 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913518  $        7,167.00  WVNS 

350613 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913519  $        7,167.00  WVNS 

350614 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913522  $        7,447.00  WVNS 

350615 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 98B153803  $      12,787.00  WVNS 

350617 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 98B153802  $      12,787.00  WVNS 
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350618 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 98B153801  $      12,787.00  WVNS 

350619 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913521  $        7,447.00  WVNS 

350623 MONITOR, COMPUTER COMPAQ 811CA41TA721  $           565.00  WVNS 
350624 MONITOR, COMPUTER COMPAQ 811CA41TA773  $           565.00  WVNS 
350625 MONITOR, COMPUTER COMPAQ 811CA41TB079  $           565.00  WVNS 
350626 MONITOR, COMPUTER COMPAQ 811CA41TB783  $           565.00  WVNS 
350627 MONITOR, COMPUTER COMPAQ 811CA41TB792  $           565.00  WVNS 
350628 MONITOR, COMPUTER COMPAQ 808BF28AA337  $           233.00  WVNS 
350629 MONITOR, COMPUTER COMPAQ 808BF28AB103  $           233.00  WVNS 
350630 MONITOR, COMPUTER COMPAQ 808BF28AB667  $           233.00  WVNS 
350631 MONITOR, COMPUTER COMPAQ 813BF28AF777  $           233.00  WVNS 
350632 MONITOR, COMPUTER COMPAQ 813BF28AF787  $           233.00  WVNS 
350633 MONITOR, COMPUTER COMPAQ 813BF28AF800  $           233.00  WVNS 
350634 MONITOR, COMPUTER COMPAQ 813BF28AF801  $           233.00  WVNS 
350635 MONITOR, COMPUTER COMPAQ 814BF28AE855  $           233.00  WVNS 
350636 MONITOR, COMPUTER COMPAQ 814BF28AG587  $           233.00  BSW 
350638 MONITOR, COMPUTER COMPAQ 814BF28AG866  $           233.00  WVNS 
350639 MONITOR, COMPUTER COMPAQ 814BF28AG868  $           233.00  WVNS 
350641 MONITOR, COMPUTER COMPAQ 814BF28AG887  $           233.00  WVNS 
350642 MONITOR, COMPUTER COMPAQ 814BF28AG888  $           233.00  WVNS 
350644 MONITOR, COMPUTER COMPAQ 814BF28AH100  $           233.00  WVNS 
350646 MONITOR, COMPUTER COMPAQ 814BF28AJ234  $           233.00  WVNS 
350647 MONITOR, COMPUTER COMPAQ 814BF28AG862  $           233.00  WVNS 
350652 COMPUTER, PERSONAL COMPAQ 6809BSC3Q129  $        1,620.00  WVNS 
350656 COMPUTER, PERSONAL COMPAQ 9812BSC3D746  $        1,620.00  WVNS 
350673 COMPUTER, PERSONAL COMPAQ 9812BSC3D730  $        1,620.00  WVNS 
350725 COMPUTER, PERSONAL COMPAQ 6809BSC3Q785  $        1,620.00  WVNS 
350734 COMPUTER, PERSONAL COMPAQ 6817BSC3P053  $        1,620.00  WVNS 
350743 COMPUTER, PERSONAL COMPAQ 6816BSC3P188  $        1,620.00  WVNS 
350754 COMPUTER, PERSONAL COMPAQ 6817BSC3P152  $        1,620.00  WVNS 

350766 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 6725BB322134  $        1,720.00  WVNS 

350767 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 6725BB322457  $        1,720.00  WVNS 

350771 PRINTER, LASER 
HEWLETT-
PACKARD USEF135039  $        1,375.00  WVNS 

350772 PRINTER, LASER 
HEWLETT-
PACKARD USEK042198  $        1,375.00  WVNS 

350773 CAMERA, DIGITAL KODAK EKB81002708  $           639.00  WVNS 

350776 
CAMERA, COLOR W/PAN & 
TILT 

INDUSTRIAL 
VIDEO SYSTEMS 300109  $        3,495.00  WVNS 

350778 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1534  $        6,246.00  WVNS 

350779 MONITOR, VIDEO PANASONIC 83W13210  $           450.00  WVNS 
350780 MONITOR, VIDEO PANASONIC 83W13211  $           450.00  WVNS 
350781 MONITOR, VIDEO PANASONIC 83W13212  $           450.00  WVNS 
350782 MONITOR, VIDEO PANASONIC 83W13208  $           450.00  WVNS 
350783 MONITOR, VIDEO PANASONIC 7XI00740  $           813.75  WVNS 

350784 CONTROLLER, CAMERA 
REES 
INSTRUMENTS 98H781602  $        7,579.00  WVNS 

350785 CONTROL UNIT, CAMERA 
REES 
INSTRUMENTS 98H781603  $        7,579.00  WVNS 

350786 CONTROL UNIT, CAMERA 
REES 
INSTRUMENTS 98H781601  $        7,579.00  WVNS 
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350792 FAX MACHINE BROTHER C83860114  $           829.64  WVNS 
350793 MONITOR, COMPUTER COMPAQ 810BF28AF016  $           245.00  BSW 
350795 DETECTOR, GERMANIUM CANBERRA 10953609  $      16,000.00  WVNS 
350797 MONITOR, VIDEO PANASONIC 83W13213  $           450.00  WVNS 
350799 MONITOR, CAMERA JVC 06350493A  $           949.95  WVNS 
350800 MONITOR, VIDEO PANASONIC 7XI00762  $           813.75  WVNS 

350810 OFFICE, PORTABLE 

BUFFALO 
MATERIALS 
HANDLING   $        6,494.00  WVNS 

350811 MONITOR, COMPUTER SOCOS BIL815C00156  $           431.00  BSW 

350812 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7643  $      25,771.21  WVNS 

350813 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7644  $      25,771.21  WVNS 

350814 
IRONWORKER, 
HYDRAULIC UNI-HYDRO 3P66684X  $        5,840.00  WVNS 

350818 BENDER, CONDUIT GREENLEE ABL0770PK  $        5,526.00  WVNS 
350819 GENERATOR HONDA AJR0080  $        1,848.00  WVNS 

350843 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6327  $      23,309.70  WVNS 

350844 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6321  $      23,309.70  WVNS 

350845 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6325  $      23,309.70  WVNS 

350846 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6322  $      23,309.70  WVNS 

350847 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7442  $      24,610.05  WVNS 

350854 TAPE LIBRARY ITE EQUIPMENT 11701437  $        6,750.00  BSW 
350859 CONTROLLER MINOLTA 611270  $        3,246.00  WVNS 

350860 PRINTER, LASER 
HEWLETT-
PACKARD USMB054654  $        1,623.00  WVNS 

350861 PUMP, HYDRAULIC FPS CORP   $      14,750.00  WVNS 

350862 
MICROSCOPE, 
POLARIZING OLYMPUS 3C00809  $      12,973.00  WVNS 

350865 
CONTROL, WATER 
SYSTEM ALLEN-BRADLEY 67V020A  $      32,280.55  WVNS 

350867 

CONTROL 
UNIT,ALPHA/BETA 
SYSTEM TENNELEC 201  $      22,950.00  WVNS 

350870 MONITOR, COMPUTER COMPAQ 822CF03DD123  $           414.00  WVNS 
350872 MONITOR, AIR EBERLINE 956  $        3,947.16  WVNS 
350873 MONITOR, AIR EBERLINE 959  $        3,947.16  WVNS 
350874 SAMPLER, STACK KURZ   $      19,978.00  WVNS 
350876 PROJECTOR, OVERHEAD DALITE 113850  $           899.00  BSW 
350877 VCR JVC 103M1101  $           394.00  WVNS 
350878 VCR JVC 113N1529  $           394.00  WVNS 
350879 VIDEO MONITOR, COLOR PANASONIC MC40620136  $           545.00  WVNS 
350882 MONITOR, COMPUTER PANASONIC FA7631280  $           845.00  WVNS 
350883 MONITOR, COMPUTER PANASONIC FA8220453  $           845.00  WVNS 
350884 MONITOR, COMPUTER PANASONIC FA8220451  $           845.00  WVNS 
350885 MONITOR, COMPUTER PANASONIC FA8340069  $           845.00  WVNS 
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350886 MONITOR, COMPUTER PANASONIC FA8340066  $           845.00  AOC 
350887 MONITOR, COMPUTER PANASONIC FA8130492  $           845.00  WVNS 
350888 MONITOR, COMPUTER PANASONIC FA8130191  $           845.00  WVNS 
350889 MONITOR, COMPUTER PANASONIC FA8340113  $           845.00  AOC 
350890 MONITOR, COMPUTER PANASONIC FA7631298  $           845.00  WVNS 
350891 COMPUTER, SERVER COMPAQ D836BWW20089  $      28,507.00  WVNS 
350892 TV/VCR PANASONIC C8AA10147  $           549.78  WVNS 
350893 CAMERA, DIGITAL SONY 319898  $           603.95  WVNS 
350897 MONITOR, COMPUTER SOCOS CNE571001530  $           838.00  WVNS 
350898 FAX MACHINE RICOH 80400115  $        1,773.00  WVNS 
350907 TV/VCR PANASONIC D8AA10872  $           549.78  WVNS 
350908 COMPUTER, SERVER COMPAQ D833BZQ30411  $        8,422.00  WVNS 
350909 MONITOR, COMPUTER COMPAQ 829CF03DA015  $           402.00  WVNS 
350911 MONITOR, COMPUTER SUNTOMO BCL826B00134  $           448.03  WVNS 
350912 MONITOR, COMPUTER VIEWSONIC JQ80907906  $           485.00  WVNS 
350913 MONITOR, COMPUTER VIEWSONIC JQ80907915  $           485.00  WVNS 
350914 MONITOR, COMPUTER VIEWSONIC JQ870907911  $           485.00  WVNS 
350915 MONITOR, COMPUTER VIEWSONIC JQ980907909  $           485.00  WVNS 
350916 COMPUTER, SERVER COMPAQ D830BX610540  $      17,994.00  WVNS 
350918 MONITOR, COMPUTER PANASONIC FS7623510  $           235.00  WVNS 
350920 MONITOR, COMPUTER PANASONIC FS7623503  $           235.00  WVNS 
350922 COMPUTER, SERVER COMPAQ D833BZQ30414  $        8,422.00  WVNS 

350923 
LETTERING SYSTEM, 
STYLEWRITER GBC N70814046  $           750.00  WVNS 

350926 COMPUTER, SERVER COMPAQ D836BWS10837  $        2,265.00  WVNS 
350927 COMPUTER, SERVER COMPAQ D836BSW10970  $        2,265.00  WVNS 
350929 PROJECTOR, LCD DATA TOSHIBA 10692944  $        9,350.00  WVNS 
350930 MONITOR, COMPUTER PANASONIC FA8130024  $           840.00  WVNS 
350931 MONITOR, COMPUTER PANASONIC FA81300026  $           840.00  WVNS 

350932 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D840BSP10239  $        5,145.00  WVNS 

350934 MONITOR, COMPUTER SUNTOMO GMF883034975  $        1,096.00  WVNS 

350936 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D824BS920032  $        5,145.00  BSW 

350937 ROUTER CISCO 25277467  $        3,749.00  WVNS 
350939 ROUTER CISCO 47552552  $        6,640.00  WVNS 
350940 ROUTER CISCO 47556742  $        6,640.00  WVNS 
350944 MONITOR, COMPUTER VIEWSONIC JQ84133485  $           442.00  WVNS 
350945 MONITOR, COMPUTER VIEWSONIC JQ84133490  $           442.00  WVNS 
350946 VCR SONY 330942  $           399.00  WVNS 
350947 TELEVISION RCA 837621147  $           219.00  WVNS 
350949 MONITOR, COMPUTER PANASONIC FA8440495  $           840.00  WVNS 
350961 COMPUTER, PERSONAL COMPAQ 6840BW24J467  $        1,198.00  BSW 
350977 COMPUTER, PERSONAL COMPAQ 6837BW24J823  $        1,198.00  WVNS 
350981 COMPUTER, PERSONAL COMPAQ 6838BW24J177  $        1,198.00  BSW 
350989 COMPUTER, PERSONAL COMPAQ 6839BW24P789  $        1,198.00  WVNS 
351002 COMPUTER, PERSONAL COMPAQ 6837BW24J148  $        1,198.00  WVNS 
351005 COMPUTER, PERSONAL COMPAQ 6837BW24M503  $        1,198.00  BSW 
351008 COMPUTER, PERSONAL COMPAQ 6837BW24M398  $        1,198.00  BSW 
351033 COMPUTER, PERSONAL COMPAQ 6844BW24H733  $        1,198.00  WVNS 
351042 COMPUTER, PERSONAL COMPAQ 6844BW24C090  $        1,198.00  WVNS 
351058 COMPUTER, PERSONAL COMPAQ 6844BW24J016  $        1,198.00  WVNS 
351063 COMPUTER, PERSONAL COMPAQ 6844BW24C085  $        1,198.00  WVNS 
351065 COMPUTER, PERSONAL COMPAQ 6844BW24J013  $        1,198.00  BSW 
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351066 COMPUTER, PERSONAL COMPAQ 6844BW24J069  $        1,198.00  WVNS 
351094 COMPUTER, PERSONAL COMPAQ 6844BW24G882  $        1,198.00  WVNS 
351096 COMPUTER, PERSONAL COMPAQ 6844BW24H303  $        1,198.00  WVNS 
351103 COMPUTER, PERSONAL COMPAQ 6844BW24J663  $        1,198.00  WVNS 
351109 COMPUTER, PERSONAL COMPAQ 6844BW24J692  $        1,198.00  BSW 
351118 COMPUTER, PERSONAL COMPAQ 6843BW24B176  $        1,198.00  BSW 
351124 COMPUTER, PERSONAL COMPAQ 6844BW24J654  $        1,198.00  WVNS 
351129 COMPUTER, PERSONAL COMPAQ 6844BW24J648  $        1,198.00  BSW 
351130 COMPUTER, PERSONAL COMPAQ 6844BW24G319  $        1,198.00  WVNS 
351132 COMPUTER, PERSONAL COMPAQ 6844BW24J410  $        1,198.00  BSW 
351134 COMPUTER, PERSONAL COMPAQ 6844BW24J932  $        1,198.00  BSW 
351152 COMPUTER, PERSONAL COMPAQ 6848BW24B127  $        1,198.00  WVNS 
351156 COMPUTER, PERSONAL COMPAQ 6844BW24J668  $        1,198.00  WVNS 
351171 COMPUTER, PERSONAL COMPAQ 6844BW24J719  $        1,198.00  WVNS 
351190 COMPUTER, PERSONAL COMPAQ 6849BW24C890  $        1,198.00  WVNS 
351211 COMPUTER, PERSONAL COMPAQ 6849BW24C921  $        1,198.00  BSW 
351212 COMPUTER, PERSONAL COMPAQ 6849BW24B851  $        1,198.00  BSW 
351213 COMPUTER, PERSONAL COMPAQ 6849BW24C880  $        1,198.00  BSW 
351214 COMPUTER, PERSONAL COMPAQ 6849BW24C396  $        1,198.00  BSW 
351217 COMPUTER, PERSONAL COMPAQ 6849BW24D071  $        1,198.00  BSW 
351237 COMPUTER, PERSONAL COMPAQ 6849BW24D075  $        1,198.00  WVNS 

351250 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J8BCBV3P9AC  $        2,125.00  WVNS 

351251 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J8BCBV3P9DM  $        2,125.00  AOC 

351252 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J8BCBV3P31D  $        2,125.00  WVNS 

351253 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J8BCBV3P9FE  $        2,125.00  WVNS 

351254 MONITOR, COMPUTER COMPAQ 847CF03DH670  $           384.00  WVNS 
351255 MONITOR, COMPUTER COMPAQ 845CF03DA461  $           384.00  WVNS 
351256 MONITOR, COMPUTER COMPAQ 847CF03DH666  $           384.00  WVNS 
351257 MONITOR, COMPUTER COMPAQ 845CF03DA469  $           384.00  WVNS 
351258 MONITOR, COMPUTER COMPAQ 845CF03DA365  $           384.00  WVNS 
351259 MONITOR, COMPUTER COMPAQ 845CF03DA466  $           384.00  WVNS 
351260 MONITOR, COMPUTER COMPAQ 845CF03DA373  $           384.00  WVNS 
351262 MONITOR, COMPUTER COMPAQ 845CF03DA467  $           384.00  WVNS 
351263 MONITOR, COMPUTER COMPAQ 845CF03DA463  $           384.00  WVNS 
351264 MONITOR, COMPUTER COMPAQ 847CF03DH659  $           384.00  WVNS 
351266 MONITOR, COMPUTER COMPAQ 845CF03DA374  $           384.00  WVNS 
351267 MONITOR, COMPUTER COMPAQ 845CF03DA465  $           384.00  WVNS 

351269 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1538  $        6,246.00  WVNS 

351270 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1539  $        6,246.00  WVNS 

351274 TV/VCR GE 831615566  $           289.96  WVNS 
351275 MONITOR, COMPUTER SAMSUNG H2JJ900333P  $        2,137.00  WVNS 
351279 MONITOR, COMPUTER DIGITAL 11903549  $        2,000.00  WVNS 
351280 MONITOR, COMPUTER DELL 84779A482PA8  $           319.00  WVNS 
351281 COMPUTER, PERSONAL DELL HRN9G  $        1,981.00  WVNS 
351282 MONITOR, COMPUTER DELL 84779A49RNA8  $           319.00  WVNS 
351283 COMPUTER, PERSONAL DELL HRN8C  $        1,981.00  WVNS 
351284 MONITOR, COMPUTER DELL 84779A3Y43A8  $           319.00  WVNS 
351285 COMPUTER, PERSONAL DELL HRN8A  $        1,981.00  WVNS 
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351287 
FORKLIFT, ROUGH 
TERRAIN 4WD LOAD LIFTER 1718  $      86,318.00  WVNS 

351288 LOADER, WHEEL JCB SLP409ALTEO633711  $      55,500.00  WVNS 
351289 RADIO, MOBILE MOTOROLA 869FYN4001  $           550.00  WVNS 
351291 RADIO, MOBILE MOTOROLA 869FYN1292  $           550.00  WVNS 
351292 RADIO, MOBILE MOTOROLA 869FYN1290  $           550.00  WVNS 
351293 RADIO, MOBILE MOTOROLA 869FYL2257  $           550.00  WVNS 
351294 RADIO, MOBILE MOTOROLA 869FYL2265  $           550.00  WVNS 
351296 FORKLIFT NASCO M108901251  $      67,275.00  WVNS 
351297 RADIO, MOBILE MOTOROLA 869FYL2223  $           550.00  WVNS 
351300 FORKLIFT CLARK CGC470L02096806FB  $      43,090.00  WVNS 
351301 MONITOR, ALPHA AIR EBERLINE 178  $        7,200.00  WVNS 
351303 MONITOR, ALPHA AIR EBERLINE 179  $        7,200.00  WVNS 
351304 MONITOR, ALPHA AIR EBERLINE 183  $        7,200.00  WVNS 
351306 MONITOR, ALPHA AIR EBERLINE 181  $        7,200.00  WVNS 
351309 MONITOR, ALPHA AIR EBERLINE 180  $        7,200.00  WVNS 
351310 MONITOR, ALPHA AIR EBERLINE 177  $        7,200.00  WVNS 
351311 MONITOR, BETA AIR EBERLINE 2581  $        7,350.00  WVNS 
351312 MONITOR, BETA AIR EBERLINE 2579  $        7,350.00  WVNS 
351313 MONITOR, BETA AIR EBERLINE 2580  $        7,350.00  WVNS 
351314 MONITOR, BETA AIR EBERLINE 2576  $        7,350.00  WVNS 
351315 MONITOR, BETA AIR EBERLINE 2574  $        7,350.00  WVNS 
351316 MONITOR, BETA AIR EBERLINE 2577  $        7,350.00  WVNS 
351317 MONITOR, BETA AIR EBERLINE 2582  $        7,350.00  WVNS 
351318 MONITOR, BETA AIR EBERLINE 2575  $        7,350.00  WVNS 
351319 MONITOR, BETA AIR EBERLINE 2578  $        7,350.00  WVNS 
351320 MONITOR, BETA AIR EBERLINE 2583  $        7,350.00  WVNS 

351321 MONITOR, COMPUTER 
HEWLETT-
PACKARD MY83945038  $           259.00  WVNS 

351322 COMPUTER, PERSONAL 
HEWLETT-
PACKARD US84113917  $        1,812.00  WVNS 

351323 MONITOR, COMPUTER 
HEWLETT-
PACKARD MY83946128  $           259.00  WVNS 

351324 COMPUTER, PERSONAL 
HEWLETT-
PACKARD US84114856  $        1,812.00  WVNS 

351325 PRINTER, LASER 
HEWLETT-
PACKARD USEC010257  $        1,539.00  WVNS 

351326 FAX MACHINE CANON UXE25096  $           636.75  WVNS 
351327 PRINTER IBM 102455  $        7,946.00  WVNS 
351328 PRINTER IBM 103753  $        7,946.00  WVNS 

351334 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D902BSP10094  $        8,952.00  WVNS 

351335 MACHINE, MILLING CINCINNATI 3J4V5B4  $      15,100.00  WVNS 

351337 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7918CHR10504  $        4,859.00  WVNS 

351338 
COMPUTER, PERSONAL 
PORTABLE IBM 78FZ8300  $        3,910.00  WVNS 

351339 MONITOR, VIDEO CHUGAI BOYEK 9809007723  $           224.00  BSW 
351341 MONITOR, VIDEO SONY 6013594  $           361.00  WVNS 
351342 RADIO, MOBILE MOTOROLA 869FYN1296  $           550.00  WVNS 
351343 RADIO, MOBILE MOTOROLA 869FYN1298  $           550.00  WVNS 
351344 RADIO, MOBILE MOTOROLA 869FYN1301  $           550.00  WVNS 
351346 PROCESSOR IBM 247724  $    175,490.00  WVNS 

351348 
COMPUTER 
WORKSTATION 

TOTAL 
CONTROLS 74125  $        9,432.00  WVNS 

351350 MONITOR, COMPUTER RADIUS PNB545A10295  $        1,725.00  WVNS 
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351351 TAPE DRIVE UNIT DIGITAL 1065000102  $        5,370.00  BSW 
351352 MONITOR, COMPUTER RADIUS PNB545A10001  $        1,725.00  WVNS 
351356 MONITOR, COMPUTER COMPAQ 849CF03DM811  $           399.00  WVNS 
351362 MONITOR, COMPUTER SUNTOMO GFFA88487659  $           897.00  WVNS 

351365 COMPUTER, PERSONAL 
HEWLETT-
PACKARD US85206873  $        1,812.00  WVNS 

351366 MONITOR, COMPUTER 
HEWLETT-
PACKARD MY83218230  $           259.00  WVNS 

351367 MONITOR, COMPUTER SONY 2705410  $           935.00  WVNS 

351369 CONTROLLER, PAN & TILT 
REMOTE OCEAN 
SYSTEMS 1002  $        9,710.00  WVNS 

351370 FAX MACHINE BROTHER U56359K89001882  $           535.00  WVNS 
351371 FAX MACHINE BROTHER U56359K89001886  $           535.00  WVNS 
351374 DRYER, AIR LECTODRYER 99019180  $        6,145.00  WVNS 

351375 
TESTER, PORTACOUNT 
RESP.'R FIT TSI INC 41055  $        7,100.00  WVNS 

351376 
TESTER, PORTACOUNT 
RESP.'R FIT TSI INC 41066  $        7,100.00  WVNS 

351377 
TESTER, PORTACOUNT 
RESP.'R FIT TSI INC 41065  $        7,100.00  WVNS 

351383 LENS, 18MM NIKON   $        1,379.99  WVNS 
351386 ANALYZER, MERCURY MILESTONE, INC 9906335  $      24,950.00  WVNS 

351387 
TYPEWRITER, 
ELECTRONIC NAKAJIMA 87300461  $           565.00  WVNS 

351388 CAMERA 

VISUAL 
INSPECTION 
TECHNOLOGY 100161A  $      15,000.00  WVNS 

351389 CAMERA 

VISUAL 
INSPECTION 
TECHNOLOGY 100161B  $      10,000.00  WVNS 

351390 MONITOR, VIDEO PANASONIC 3ZI00213  $           713.00  WVNS 

351391 LIGHT SOURCE 

VISUAL 
INSPECTION 
TECHNOLOGY 99D1404D061  $        4,200.00  WVNS 

351393 
DRILL, PORTABLE 
MAGNETIC HOUGEN 81698125  $        2,950.00  WVNS 

351394 
PRINTER, PORTABLE 
COLOR CANON XCP00849  $           277.00  WVNS 

351395 FAX MACHINE BROTHER U56359K89984514  $           535.00  WVNS 
351397 MONITOR, COMPUTER COMPAQ 909CF47DA916  $           414.00  BSW 

351400 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7254  $      41,116.36  WVNS 

351401 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7255  $      41,116.36  WVNS 

351402 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7256  $      41,116.36  WVNS 

351403 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7257  $      41,116.36  WVNS 

351404 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7258  $      41,116.36  WVNS 

351405 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7259  $      41,116.36  WVNS 

351406 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7260  $      41,116.36  WVNS 
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351407 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7261  $      41,116.36  WVNS 

351408 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7262  $      41,116.36  WVNS 

351409 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7263  $      41,116.36  WVNS 

351410 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7264  $      41,116.36  WVNS 

351411 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7265  $      41,116.36  WVNS 

351412 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7266  $      41,116.36  WVNS 

351413 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 7267  $      41,116.36  WVNS 

351415 ROUTER CISCO SHN03070442  $        2,295.00  WVNS 
351417 CALIBRATOR, PRESSURE EATON A10278  $        7,189.21  WVNS 
351418 CALIBRATOR, PRESSURE OMEGA A3633  $        6,795.00  WVNS 
351422 PROJECTOR, LCD DATA TOSHIBA 12692111  $        5,999.00  WVNS 
351423 CAMERA, DIGITAL SONY 292500  $           764.00  WVNS 
351425 COMPUTER, SERVER COMPAQ D907BWT10128  $        7,725.00  WVNS 
351429 MONITOR, COMPUTER COMPAQ 905GC25KB118  $        1,179.00  WVNS 
351431 MONITOR, COMPUTER COMPAQ 905GC25KB117  $        1,179.00  AOC 
351432 COMPUTER, SERVER COMPAQ D913CLC10049  $      14,599.00  WVNS 

351433 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D914CDB10143  $        8,130.00  WVNS 

351435 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J93CBV7X86A  $        2,410.00  WVNS 

351436 PRINTER, LASER IBM 186281  $        3,051.00  WVNS 
351437 MONITOR, COMPUTER SUNTOMO B1L845B01641  $           448.03  BSW 

351438 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J93CBV7P8A4  $        2,410.00  WVNS 

351440 PRINTER, LASER 
HEWLETT-
PACKARD USNC218423  $        1,570.00  WVNS 

351443 
TRAILER, 
DECONTAMINATION 

ADVANCED 
CONTAINMENT 
SYSTEMS 1A9VAGX2XV1247759  $      43,615.00  BSW 

351444 MONITOR, COMPUTER 
HEWLETT-
PACKARD MY82905636  $           259.00  WVNS 

351445 COMPUTER, PERSONAL 
HEWLETT-
PACKARD US83223607  $        1,812.00  WVNS 

351448 SCANNER EPSON BBJX000230  $           899.00  WVNS 

351449 PRINTER, LASER 
HEWLETT-
PACKARD USSC051884  $        1,456.00  WVNS 

351450 PRINTER, LASER 
HEWLETT-
PACKARD USSCO51769  $        1,456.00  WVNS 

351451 PRINTER, LASER 
HEWLETT-
PACKARD USSC051873  $        1,456.00  WVNS 

351452 PRINTER, LASER 
HEWLETT-
PACKARD USSC051821  $        1,456.00  WVNS 

351453 PRINTER, LASER 
HEWLETT-
PACKARD USSC051885  $        1,456.00  WVNS 

351454 PRINTER, LASER 
HEWLETT-
PACKARD USSC051906  $        1,456.00  WVNS 

351455 PRINTER, LASER 
HEWLETT-
PACKARD USSC038212  $        1,456.00  WVNS 
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351456 PRINTER, LASER 
HEWLETT-
PACKARD USSC038021  $        1,456.00  WVNS 

351457 PRINTER, LASER 
HEWLETT-
PACKARD USSC051829  $        1,456.00  WVNS 

351458 PRINTER, LASER 
HEWLETT-
PACKARD USSC051770  $        1,456.00  WVNS 

351459 PRINTER, LASER 
HEWLETT-
PACKARD USSC053244  $        1,456.00  WVNS 

351460 PRINTER, LASER 
HEWLETT-
PACKARD USSC051772  $        1,456.00  WVNS 

351461 PRINTER, LASER 
HEWLETT-
PACKARD USSC051771  $        1,456.00  WVNS 

351462 PRINTER, LASER 
HEWLETT-
PACKARD USSC051768  $        1,456.00  WVNS 

351463 MONITOR, COMPUTER COMPAQ 904CF03DK375  $           389.00  WVNS 
351464 MONITOR, COMPUTER COMPAQ 904CF03DK566  $           389.00  WVNS 
351466 MONITOR, COMPUTER COMPAQ 904CF03DK556  $           389.00  WVNS 
351467 MONITOR, COMPUTER COMPAQ 904CF03DK561  $           389.00  WVNS 
351468 MONITOR, COMPUTER COMPAQ 904CF03DK558  $           389.00  WVNS 
351469 MONITOR, COMPUTER COMPAQ 904CF03DK562  $           389.00  WVNS 
351470 MONITOR, COMPUTER COMPAQ 904CF03DK564  $           389.00  WVNS 
351471 MONITOR, COMPUTER COMPAQ 904CF03DK560  $           389.00  WVNS 
351472 MONITOR, COMPUTER COMPAQ 904CF03DK565  $           389.00  WVNS 
351473 MONITOR, COMPUTER COMPAQ 904CF03DK559  $           389.00  WVNS 
351474 MONITOR, COMPUTER COMPAQ 904CF03DK555  $           389.00  WVNS 
351475 MONITOR, COMPUTER COMPAQ 904CF03DK567  $           389.00  WVNS 
351476 MONITOR, COMPUTER COMPAQ 904CF03DK563  $           389.00  WVNS 
351477 MONITOR, COMPUTER COMPAQ 904CF03DK568  $           389.00  WVNS 
351478 MONITOR, COMPUTER COMPAQ 904CF03DK569  $           389.00  WVNS 
351479 MONITOR, COMPUTER COMPAQ 905CF03DB739  $           389.00  WVNS 
351480 MONITOR, COMPUTER COMPAQ 916CF47DD672  $           389.00  AOC 
351481 MONITOR, COMPUTER COMPAQ 903CF03DB731  $           389.00  WVNS 
351482 MONITOR, COMPUTER COMPAQ 903CF03DB743  $           389.00  WVNS 
351483 MONITOR, COMPUTER COMPAQ 916CF47DD683  $           389.00  WVNS 
351484 MONITOR, COMPUTER COMPAQ 905CF03DB735  $           389.00  AOC 
351485 MONITOR, COMPUTER COMPAQ 905CF03DB738  $           389.00  AOC 
351486 MONITOR, COMPUTER COMPAQ 905CF03DB742  $           389.00  WVNS 
351487 MONITOR, COMPUTER COMPAQ 905CF03DB734  $           389.00  WVNS 
351488 MONITOR, COMPUTER COMPAQ 905CF03DB730  $           389.00  WVNS 
351490 MONITOR, COMPUTER COMPAQ 828BF26AB182  $           233.00  WVNS 
351497 COMPUTER, PERSONAL COMPAQ 6917CJN7A108  $        1,390.00  BSW 

351501 PRINTER, DESKJET 
HEWLETT-
PACKARD SG8A4130V5  $           463.00  WVNS 

351502 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7918CHR10525  $        4,662.00  WVNS 

351503 PRINTER, COLOR LASER 
HEWLETT-
PACKARD JPCB007746  $        8,663.00  WVNS 

351505 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J94CFQ5X2FM  $        2,534.00  WVNS 

351511 SCANNER FUJITSU 317  $      17,920.00  WVNS 
351512 COMPUTER, SERVER COMPAQ D847BZQ30902  $        6,961.00  WVNS 
351513 COMPUTER, SERVER COMPAQ D84BZQ30355  $        6,961.00  WVNS 
351514 MONITOR, COMPUTER OPTIQUEST 3D90600260  $           400.00  WVNS 
351515 MONITOR, COMPUTER OPTIQUEST 3D84201934  $           400.00  WVNS 
351516 COMPUTER, PERSONAL IBM 23CRMWF  $        3,860.00  WVNS 
351517 COMPUTER, PERSONAL IBM 23CVDVK  $        3,860.00  WVNS 

351518 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J95CB27W41G  $        2,275.00  WVNS 
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351519 CAMERA, DIGITAL SONY 60061  $           999.90  WVNS 
351520 MONITOR, VIDEO DAGE MTI 160340024  $        1,390.00  WVNS 

351521 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 1745  $        7,860.00  WVNS 

351522 MONITOR, VIDEO PANASONIC 72W18684  $           713.00  WVNS 
351523 MONITOR, COMPUTER COMPAQ 916GC25KA820  $        1,100.00  WVNS 
351526 COMPUTER, PERSONAL COMPAQ 6923CJN7B232  $        1,240.00  WVNS 
351536 DRIVE, PORTABLE ZIP IOMEGA P4AQ12B2RH  $             89.99  WVNS 
351537 PHONE, CELLULAR MOTOROLA A563YTXY6766  $                   -     
351538 PHONE, CELLULAR MOTOROLA A563YTXY3635  $                   -     
351540 PHONE, CELLULAR MOTOROLA A563YTXY2019  $                   -     
351541 PHONE, CELLULAR MOTOROLA A563YTXY1918  $                   -     
351542 PHONE, CELLULAR MOTOROLA A563YTXY6665  $                   -     
351554 TV/VCR,  13" COLOR DAEWOOD MT74CM0753  $           229.88  WVNS 
351555 TV/VCR,  13" COLOR DAEWOOD MT74CM0712  $           229.88  WVNS 
351556 TV/VCR,  13" COLOR DAEWOOD MT82CN0124  $           229.88  WVNS 

351557 
METAL DETECTOR, MINI 
SQUELCH GARRETT 96063950  $           159.99  WVNS 

351566 LENS, 300MM NIKON   $           979.99  WVNS 

351569 CAMERA 
DIAMOND 
ELECTRONICS 9D0757  $           530.00  WVNS 

351574 FORKLIFT CATERPILAR H126  $      59,895.00  WVNS 
351584 TV/VCR,  13" COLOR DAEWOOD MT82CN0079  $           229.88  WVNS 
351586 TV/VCR,  13" COLOR DAEWOOD MT74CM0706  $           229.88  BSW 
351587 TV/VCR,  13" COLOR DAEWOOD MT74CM0709  $           229.88  AOC 
351588 FAX MACHINE RICOH M2690313429  $        1,705.00  AOC 

351590 
PUMP, HIGH PRESSURE 
WATER JET NLB 7912404  $      58,581.00  WVNS 

351591 MONITOR, COMPUTER COMPAQ 604BC05AF845  $           353.00  BSW 
351593 COUNTING SYSTEM TENNELEC 601  $      20,490.00  WVNS 

351596 BRAKE, HAND BENDING 

NATIONAL 
SHEET METAL 
MACHINE 249197  $        6,772.81  WVNS 

351599 MONITOR, COMPUTER DIGITAL 7C53644282  $           889.00  WVNS 

351600 PRINTER, COLOR 
HEWLETT-
PACKARD SG89K1900G  $           710.00  WVNS 

351601 FAX MACHINE BROTHER U56359E99201490  $           520.00  WVNS 

351602 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J95CJZ85403  $        2,645.00  WVNS 

351603 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7917CB631114  $        3,568.00  WVNS 

351604 ANALYZER, NETWORK 
NETWORK 
ASSOCIATES SFBE9100554  $        3,005.00  WVNS 

351605 ANALYZER, NETWORK 
NETWORK 
ASSOCIATES SFBE9110910  $        3,005.00  WVNS 

351606 COMPUTER, SERVER COMPAQ D923BZQ30181  $        3,078.00  WVNS 
351607 COMPUTER, SERVER COMPAQ D923BZQ30213  $        3,078.00  WVNS 
351608 MONITOR, COMPUTER COMPAQ 916CF03TA101  $           367.00  WVNS 
351609 MONITOR, COMPUTER COMPAQ 915CF03TG264  $           367.00  WVNS 
351610 MONITOR, COMPUTER COMPAQ 920CF03TD813  $           367.00  WVNS 
351611 MONITOR, COMPUTER COMPAQ 920CF03TD787  $           367.00  WVNS 
351612 MONITOR, COMPUTER COMPAQ 920CF03TG047  $           367.00  WVNS 
351613 MONITOR, COMPUTER COMPAQ 920CF03TD788  $           367.00  WVNS 
351614 MONITOR, COMPUTER COMPAQ 920CF03TD793  $           367.00  WVNS 
351615 MONITOR, COMPUTER COMPAQ 915CF03TG401  $           367.00  WVNS 
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351616 MONITOR, COMPUTER COMPAQ 920CF03TG051  $           367.00  WVNS 
351617 MONITOR, COMPUTER COMPAQ 915CF03TG394  $           367.00  AOC 
351618 MONITOR, COMPUTER COMPAQ 920CF03TD820  $           367.00  WVNS 
351619 MONITOR, COMPUTER COMPAQ 920CF03TD804  $           367.00  WVNS 
351620 MONITOR, COMPUTER COMPAQ 920CF03TD785  $           367.00  WVNS 
351621 MONITOR, COMPUTER COMPAQ 920CF03TD794  $           367.00  WVNS 
351622 MONITOR, COMPUTER COMPAQ 915CF03TG259  $           367.00  WVNS 
351623 MONITOR, COMPUTER COMPAQ 915CF03TG258  $           367.00  WVNS 
351625 MONITOR, COMPUTER COMPAQ 915CF03TG263  $           367.00  WVNS 
351626 MONITOR, COMPUTER COMPAQ 915CF03TG270  $           367.00  WVNS 
351628 MONITOR, COMPUTER COMPAQ 915CF03TG395  $           367.00  WVNS 
351629 MONITOR, COMPUTER COMPAQ 916CF03TA163  $           367.00  WVNS 
351630 MONITOR, COMPUTER COMPAQ 915CF03TG388  $           367.00  WVNS 
351631 MONITOR, COMPUTER COMPAQ 915CF03TG268  $           367.00  WVNS 
351632 MONITOR, COMPUTER COMPAQ 916CF03TA153  $           367.00  WVNS 
351633 MONITOR, COMPUTER COMPAQ 915CF03TG267  $           367.00  WVNS 
351634 DISTILLING UNIT THERMODRIV 503791  $      12,627.00  WVNS 
351635 DETECTOR, GERMANIUM CANBERRA 2423  $      12,014.96  WVNS 
351637 LEAD SHIELD UNKNOWN   $        7,230.00  WVNS 
351681 RADIO, PORTABLE MOTOROLA 672TZN5735  $           547.00  WVNS 
351684 COMPUTER, PERSONAL COMPAQ 6928CTL30006  $        2,760.00  WVNS 
351685 MONITOR, COMPUTER COMPAQ 921GC02AA361  $           600.00  WVNS 

351686 PRINTER 
HEWLETT-
PACKARD MY9421B2RX  $           375.00  AOC 

351687 CAMERA, DIGITAL NIKON 308282  $           515.00  WVNS 

351690 
CONTROL UNIT, DATA 
ACQUISITION ODESSA 105413  $        3,146.00  WVNS 

351691 MONITOR, COMPUTER DIVA AMERICA LCAY1200157  $           976.03  WVNS 
351692 CONTROL RESEARCH 280C  $        5,771.00  WVNS 

351693 
POWER SUPPLY FOR 
TRANSFORMER TIERNEY 280D  $        5,771.00  WVNS 

351694 PROJECTOR, LCD DATA TOSHIBA I0693232  $        8,125.00  WVNS 
351695 MONITOR, COMPUTER COMPAQ 915GC25KA821  $        1,105.00  WVNS 

351696 SPECTROMETER 
INSTRUMENTS, 
SA T1001B  $    144,400.00  WVNS 

351697 FAX MACHINE BROTHER F99234334  $           525.00  WVNS 
351698 MONITOR, COMPUTER SAMSUNG HCFK101075D  $           500.00  WVNS 

351699 PRINTER, LASER 
HEWLETT-
PACKARD USDD034301  $        2,904.87  WVNS 

351700 CAMERA, DIGITAL KODAK EKK9010315  $           599.00  WVNS 
351701 COMPUTER, SERVER COMPAQ D0922CNJ0047  $        6,992.00  WVNS 

351703 PRINTER, SCANJET 
HEWLETT-
PACKARD SG94J16126  $           270.00  WVNS 

351704 
DATA STORAGE UNIT, 
EXTERNAL 

HEWLETT-
PACKARD GB00084447  $        2,924.00  BSW 

351705 MONITOR, COMPUTER COMPAQ 917GC25KA798  $        1,145.00  AOC 
351706 DRYER, CLOTHES HUEBSCH KTCK9908024118  $        5,495.00  WVNS 
351708 TESTER, DEADWEIGHT AMETEK 85487  $        5,390.00  WVNS 
351725 TESTER, DEADWEIGHT DRUCK 1218999  $        7,615.00  WVNS 
351728 TV/VCR GE 936735239  $           199.96  WVNS 
351730 COMPUTER, PERSONAL COMPAQ 6926CRZ30258  $        1,829.00  WVNS 
351731 COMPUTER, PERSONAL COMPAQ 6926CRZ30159  $        1,829.00  WVNS 
351734 COMPUTER, PERSONAL COMPAQ 6926CRZ30145  $        1,829.00  BSW 
351735 COMPUTER, PERSONAL COMPAQ 6926CRZ30357  $        1,829.00  WVNS 
351736 COMPUTER, PERSONAL COMPAQ 6926CRZ30399  $        1,829.00  WVNS 
351737 COMPUTER, PERSONAL COMPAQ 6926CRZ30428  $        1,829.00  WVNS 
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351739 COMPUTER, PERSONAL COMPAQ 6926CRZ30353  $        1,829.00  WVNS 
351741 COMPUTER, PERSONAL COMPAQ 6926CRZ30256  $        1,829.00  WVNS 
351742 COMPUTER, PERSONAL COMPAQ 6926CRZ30101  $        1,829.00  WVNS 
351745 COMPUTER, PERSONAL COMPAQ 6926CRZ30391  $        1,829.00  WVNS 
351746 COMPUTER, PERSONAL COMPAQ 6926CRZ30317  $        1,829.00  BSW 
351748 COMPUTER, PERSONAL COMPAQ 6926CRZ30130  $        1,829.00  WVNS 
351749 COMPUTER, PERSONAL COMPAQ 6926CRZ30274  $        1,829.00  WVNS 
351751 COMPUTER, PERSONAL COMPAQ 6926CRZ30257  $        1,829.00  WVNS 
351752 COMPUTER, PERSONAL COMPAQ 6926CRZ30147  $        1,829.00  WVNS 
351754 COMPUTER, PERSONAL COMPAQ 6926CRZ30354  $        1,829.00  BSW 
351755 COMPUTER, PERSONAL COMPAQ 6926CRZ30349  $        1,829.00  BSW 
351757 COMPUTER, PERSONAL COMPAQ 6926CRZ30334  $        1,829.00  WVNS 
351758 COMPUTER, PERSONAL COMPAQ 3926CRZ31113  $        1,829.00  WVNS 
351759 COMPUTER, PERSONAL COMPAQ 6929CRZ30266  $        1,829.00  WVNS 
351760 COMPUTER, PERSONAL COMPAQ 6926CRZ30345  $        1,829.00  WVNS 
351763 COMPUTER, PERSONAL COMPAQ 6926CRZ30318  $        1,829.00  WVNS 
351765 COMPUTER, PERSONAL COMPAQ 6926CRZ30208  $        1,829.00  BSW 
351766 COMPUTER, PERSONAL COMPAQ 6926CRZ30107  $        1,829.00  WVNS 
351767 COMPUTER, PERSONAL COMPAQ 6926CRZ30316  $        1,829.00  WVNS 
351768 COMPUTER, PERSONAL COMPAQ 6926CRZ30302  $        1,829.00  WVNS 
351769 COMPUTER, PERSONAL COMPAQ 6926CRZ30355  $        1,829.00  WVNS 
351771 CAMERA IVS 913810  $        8,250.00  WVNS 

351773 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7920CB631164  $        3,968.00  WVNS 

351774 MONITOR, COMPUTER COMPAQ 919CF03TI280  $           690.00  WVNS 
351775 MONITOR, COMPUTER COMPAQ 919CF03TI286  $           690.00  WVNS 
351779 COMPUTER, PERSONAL COMPAQ 6931CRZ30047  $        1,745.00  WVNS 
351782 COMPUTER, PERSONAL COMPAQ 6929CRZ30961  $        1,745.00  WVNS 
351783 COMPUTER, PERSONAL COMPAQ 6931CRZ30264  $        1,745.00  BSW 
351784 COMPUTER, PERSONAL COMPAQ 6929CRZ30620  $        1,745.00  WVNS 
351786 COMPUTER, PERSONAL COMPAQ 6931CRZ30230  $        1,745.00  WVNS 
351787 COMPUTER, PERSONAL COMPAQ 6931CRZ30116  $        1,745.00  WVNS 
351788 COMPUTER, PERSONAL COMPAQ 6931CRZ30257  $        1,745.00  WVNS 
351789 COMPUTER, PERSONAL COMPAQ 6931CRZ30021  $        1,745.00  WVNS 
351790 COMPUTER, PERSONAL COMPAQ 6931CRZ30263  $        1,745.00  WVNS 
351794 COMPUTER, PERSONAL COMPAQ 3922CK9P6033  $        1,269.00  WVNS 
351801 DRIVE, PORTABLE ZIP IOMEGA P7CW3090HA7  $           170.00  WVNS 

351802 RECORDER, CD 
HEWLETT-
PACKARD JP1WT9M9NR  $           294.00  WVNS 

351805 
RECORDER, DIGITAL 
IMAGE SONY 16653  $           650.00  WVNS 

351809 MONITOR, COMPUTER SONY 7019182  $           979.00  WVNS 
351810 MONITOR, COMPUTER SONY 7019218  $           979.00  WVNS 
351811 MONITOR, COMPUTER SONY 7019181  $           979.00  WVNS 

351812 PRINTER, COLOR 
HEWLETT-
PACKARD SG95N1208Q  $        1,435.48  WVNS 

351813 PRINTER, INK JET 
HEWLETT-
PACKARD MX94F1T0X6  $           515.00  WVNS 

351814 PRINTER, INK JET 
HEWLETT-
PACKARD MX94F1T0X7  $           515.00  WVNS 

351815 CAMERA, DIGITAL SONY 118964  $           999.90  WVNS 

351818 PRINTER, SCANJET 
HEWLETT-
PACKARD SG921S1302R  $           293.00  WVNS 

351819 FAX MACHINE RICOH 80600178  $        3,250.00  WVNS 
351821 PRINTER, COLOR JET LEXMARK 8210138624  $           249.95  WVNS 
351823 MONITOR, COMPUTER COMPAQ 705BC11UD090  $           414.00  BSW 
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351825 MONITOR, COMPUTER COMPAQ 925BF26RN929  $           414.00  WVNS 
351826 DRUM CRUSHER ADVANCED LIFTS 229660999  $        6,925.00  WVNS 
351827 SCANNER, BAR CODE INTERMEC 22909900380  $        2,300.00  WVNS 
351828 SCANNER, BAR CODE INTERMEC 22909900375  $        2,300.00  WVNS 
351833 CAMERA, DIGITAL SONY 118834  $           999.00  WVNS 
351834 SWITCH, LAN CISCO TAB03210488  $        6,469.00  WVNS 
351835 SWITCH, LAN CISCO 3285015  $      12,307.00  WVNS 
351836 SWITCH, LAN CISCO TAB03210126  $        6,469.00  WVNS 
351839 PROJECTOR, LCD DATA TOSHIBA 41695449  $        5,249.00  WVNS 
351840 PRINTER, LASER IBM 95389  $        2,756.00  WVNS 
351842 MONITOR, COMPUTER VIEWSONIC JY85211384  $           300.00  WVNS 
351843 MONITOR, COMPUTER VIEWSONIC JY85211961  $           300.00  WVNS 
351844 MONITOR, COMPUTER VIEWSONIC JY85211971  $           300.00  AOC 
351845 FAX MACHINE BROTHER U56359H99280631  $           569.00  WVNS 

351846 
DISK STORAGE UNIT, 
EXTERNAL PROCOM 4340010079  $        8,689.88  WVNS 

351847 MONITOR, COMPUTER PHILLIPS 78009088  $        2,005.00  WVNS 
351857 MONITOR, COMPUTER COMPAQ 914CF03TB538  $           376.70  WVNS 
351858 MONITOR, COMPUTER COMPAQ 914CF03TB539  $           376.70  WVNS 
351868 SHREDDER GBC LSI15227  $        1,325.00  WVNS 

351869 PLOTTER 
HEWLETT-
PACKARD SG96C1310G  $        6,685.00  WVNS 

351870 ANALYZER, MERCURY MILESTONE, INC 9811300  $      24,950.00  WVNS 
351871 MONITOR, CAMERA JVC 11451521  $        1,075.00  WVNS 
351872 MONITOR, CAMERA JVC 17351183  $        1,075.00  WVNS 
351873 MONITOR, CAMERA JVC 17351179  $        1,075.00  WVNS 
351874 MONITOR, VIDEO PANASONIC 98W09486  $           405.00  WVNS 
351875 MONITOR, VIDEO PANASONIC 97W09001  $           405.00  WVNS 
351876 MONITOR, VIDEO PANASONIC 98W09162  $           405.00  WVNS 
351877 MONITOR, VIDEO PANASONIC 98W09266  $           405.00  WVNS 
351878 MONITOR, VIDEO PANASONIC 98W09660  $           405.00  WVNS 
351879 CONTROLLER, CAMERA EVEREST VIT 100625  $        5,800.00  WVNS 
351880 CAMERA, DIGITAL SONY 114779  $           999.99  WVNS 
351881 COMPUTER, PERSONAL COMPAQ 6937CTL30009  $        2,815.00  WVNS 
351882 MONITOR, COMPUTER COMPAQ 929GC02AB245  $           580.00  WVNS 
351883 MONITOR, COMPUTER SUNTOMO BCL826B00128  $           597.92  BSW 
351886 MONITOR, COMPUTER SYLVANIA OTAY3205544  $           448.03  BSW 
351888 SWITCH, LAN CISCO TAB03320744  $        6,469.00  WVNS 

351889 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10019  $        3,155.00  WVNS 

351890 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7945CSM10050  $        3,155.00  WVNS 

351891 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10003  $        3,155.00  WVNS 

351892 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10015  $        3,155.00  WVNS 

351893 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7945CSM10009  $        3,155.00  WVNS 

351895 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10009  $        3,155.00  WVNS 

351896 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7945CSM10079  $        3,155.00  WVNS 

351897 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10013  $        3,155.00  WVNS 
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351898 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7944CSM10023  $        3,155.00  WVNS 

351900 COMPUTER, PERSONAL COMPAQ 6944DD25K227  $        1,657.00  WVNS 
351902 COMPUTER, PERSONAL COMPAQ 6945DD25K052  $        1,657.00  WVNS 
351905 COMPUTER, PERSONAL COMPAQ 6945DD25K274  $        1,657.00  WVNS 
351907 COMPUTER, PERSONAL COMPAQ 6945DD25K307  $        1,657.00  BSW 
351908 COMPUTER, PERSONAL COMPAQ 6945DD25K268  $        1,657.00  BSW 
351910 COMPUTER, PERSONAL COMPAQ 6945DD25K286  $        1,657.00  WVNS 
351911 COMPUTER, PERSONAL COMPAQ 6945DD25K261  $        1,657.00  WVNS 
351912 COMPUTER, PERSONAL COMPAQ 6945DD25K299  $        1,657.00  WVNS 
351914 COMPUTER, PERSONAL COMPAQ 6945DD25K271  $        1,657.00  WVNS 
351915 COMPUTER, PERSONAL COMPAQ 6945DD25K300  $        1,657.00  WVNS 
351918 COMPUTER, PERSONAL COMPAQ 6945DD25K240  $        1,657.00  WVNS 
351919 COMPUTER, PERSONAL COMPAQ 6946DD25K004  $        1,657.00  WVNS 
351921 COMPUTER, PERSONAL COMPAQ 6945DD25K284  $        1,657.00  BSW 
351922 COMPUTER, PERSONAL COMPAQ 6945DD25K269  $        1,657.00  WVNS 
351923 COMPUTER, PERSONAL COMPAQ 6945DD25K267  $        1,657.00  WVNS 
351924 COMPUTER, PERSONAL COMPAQ 6945DD25K262  $        1,657.00  WVNS 
351925 COMPUTER, PERSONAL COMPAQ 6945DD25K292  $        1,657.00  BSW 
351928 COMPUTER, PERSONAL COMPAQ 6945DD25K317  $        1,657.00  WVNS 
351929 COMPUTER, PERSONAL COMPAQ 6945DD25K245  $        1,657.00  BSW 
351930 COMPUTER, PERSONAL COMPAQ 6945DD25K289  $        1,657.00  BSW 
351932 COMPUTER, PERSONAL COMPAQ 6945DD25K237  $        1,657.00  WVNS 
351933 COMPUTER, PERSONAL COMPAQ 6945DD25K287  $        1,657.00  WVNS 
351935 COMPUTER, PERSONAL COMPAQ 6945DD25K217  $        1,657.00  WVNS 
351936 COMPUTER, PERSONAL COMPAQ 6945DD25K253  $        1,657.00  WVNS 
351938 COMPUTER, PERSONAL COMPAQ 6946DD25K115  $        1,657.00  BSW 
351940 COMPUTER, PERSONAL COMPAQ 6945DD25K368  $        1,657.00  WVNS 
351942 COMPUTER, PERSONAL COMPAQ 6946DD25K307  $        1,657.00  WVNS 
351943 COMPUTER, PERSONAL COMPAQ 6946DD25K060  $        1,657.00  WVNS 
351944 COMPUTER, PERSONAL COMPAQ 6946DD25K392  $        1,657.00  WVNS 
351945 COMPUTER, PERSONAL COMPAQ 6946DD25K059  $        1,657.00  BSW 
351946 COMPUTER, PERSONAL COMPAQ 6946DD25K382  $        1,657.00  WVNS 
351947 COMPUTER, PERSONAL COMPAQ 6946DD25K372  $        1,657.00  BSW 
351948 COMPUTER, PERSONAL COMPAQ 6946DD25K255  $        1,657.00  WVNS 
351949 COMPUTER, PERSONAL COMPAQ 6946DD25K257  $        1,657.00  BSW 
351950 COMPUTER, PERSONAL COMPAQ 6944DD25K143  $        1,657.00  BSW 
351952 COMPUTER, PERSONAL COMPAQ 6944DD25K226  $        1,657.00  WVNS 
351953 COMPUTER, PERSONAL COMPAQ 6946DD25K308  $        1,657.00  BSW 
351954 COMPUTER, PERSONAL COMPAQ 6946DD25K311  $        1,657.00  WVNS 
351955 COMPUTER, PERSONAL COMPAQ 6946DD25K312  $        1,657.00  WVNS 
351957 COMPUTER, PERSONAL COMPAQ 6946DD25K423  $        1,657.00  WVNS 
351958 COMPUTER, PERSONAL COMPAQ 6946DD25K391  $        1,657.00  WVNS 
351959 COMPUTER, PERSONAL COMPAQ 6946DD25K381  $        1,657.00  WVNS 
351960 COMPUTER, PERSONAL COMPAQ 6946DD25K256  $        1,657.00  WVNS 
351961 COMPUTER, PERSONAL COMPAQ 6946DD25K364  $        1,657.00  WVNS 
351962 COMPUTER, PERSONAL COMPAQ 6946DD25K303  $        1,657.00  BSW 
351963 COMPUTER, PERSONAL COMPAQ 6946DD25K360  $        1,657.00  WVNS 
351964 COMPUTER, PERSONAL COMPAQ 6946DD25K279  $        1,657.00  WVNS 
351965 COMPUTER, PERSONAL COMPAQ 6946DD25K419  $        1,657.00  WVNS 
351966 COMPUTER, PERSONAL COMPAQ 6946DD25K322  $        1,657.00  BSW 
351967 COMPUTER, PERSONAL COMPAQ 6946DD25K379  $        1,657.00  WVNS 
351970 COMPUTER, PERSONAL COMPAQ 6946DD25K362  $        1,657.00  WVNS 
351971 COMPUTER, PERSONAL COMPAQ 6945DD25K061  $        1,657.00  WVNS 
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351972 COMPUTER, PERSONAL COMPAQ 6946DD25K359  $        1,657.00  BSW 
351974 COMPUTER, PERSONAL COMPAQ 6946DD25K281  $        1,657.00  WVNS 
351975 COMPUTER, PERSONAL COMPAQ 6946DD25K079  $        1,657.00  WVNS 
351977 COMPUTER, PERSONAL COMPAQ 6946DD25K366  $        1,657.00  WVNS 
351978 COMPUTER, PERSONAL COMPAQ 6946DD25K195  $        1,657.00  WVNS 
351979 COMPUTER, PERSONAL COMPAQ 6946DD25K254  $        1,657.00  WVNS 
351980 COMPUTER, PERSONAL COMPAQ 6946DD25K169  $        1,657.00  BSW 
351981 COMPUTER, PERSONAL COMPAQ 6946DD25K262  $        1,657.00  WVNS 
351982 COMPUTER, PERSONAL COMPAQ 6946DD25K148  $        1,657.00  WVNS 
351983 COMPUTER, PERSONAL COMPAQ 6946DD25K073  $        1,657.00  WVNS 
351986 COMPUTER, PERSONAL COMPAQ 6945DD25K027  $        1,657.00  BSW 
351987 COMPUTER, PERSONAL COMPAQ 6942DD25K777  $        1,657.00  WVNS 
351988 COMPUTER, PERSONAL COMPAQ 6945DD25K055  $        1,657.00  WVNS 
351989 COMPUTER, PERSONAL COMPAQ 6945DD25K054  $        1,657.00  WVNS 
351991 COMPUTER, PERSONAL COMPAQ 6942DD25K204  $        1,657.00  WVNS 
351992 COMPUTER, PERSONAL COMPAQ 6945DD25K049  $        1,657.00  WVNS 
351994 COMPUTER, PERSONAL COMPAQ 6945DD25K044  $        1,657.00  WVNS 
351995 COMPUTER, PERSONAL COMPAQ 6945DD25K060  $        1,657.00  WVNS 
351996 COMPUTER, PERSONAL COMPAQ 6945DD25K043  $        1,657.00  WVNS 
351997 COMPUTER, PERSONAL COMPAQ 6945DD25K053  $        1,657.00  WVNS 
351998 COMPUTER, PERSONAL COMPAQ 6944DD25K209  $        1,657.00  WVNS 
351999 COMPUTER, PERSONAL COMPAQ 6945DD25K033  $        1,657.00  BSW 
352000 COMPUTER, PERSONAL COMPAQ 6945DD25K039  $        1,657.00  WVNS 
352001 COMPUTER, PERSONAL COMPAQ 6945DD25K028  $        1,657.00  BSW 
352003 COMPUTER, PERSONAL COMPAQ 6945DD25K278  $        1,657.00  BSW 
352004 COMPUTER, PERSONAL COMPAQ 6945DD25K305  $        1,657.00  BSW 
352006 COMPUTER, PERSONAL COMPAQ 6945DD25K263  $        1,657.00  BSW 
352007 COMPUTER, PERSONAL COMPAQ 6946DD25K313  $        1,657.00  WVNS 
352008 COMPUTER, PERSONAL COMPAQ 6945DD25K301  $        1,657.00  WVNS 
352009 COMPUTER, PERSONAL COMPAQ 6945DD25K254  $        1,657.00  WVNS 
352010 COMPUTER, PERSONAL COMPAQ 6946DD25K074  $        1,657.00  BSW 
352011 COMPUTER, PERSONAL COMPAQ 6946DD25K365  $        1,657.00  WVNS 
352013 COMPUTER, PERSONAL COMPAQ 6946DD25K258  $        1,657.00  WVNS 
352014 COMPUTER, PERSONAL COMPAQ 6946DD25K306  $        1,657.00  WVNS 
352015 COMPUTER, PERSONAL COMPAQ 6945DD25K243  $        1,657.00  WVNS 
352016 COMPUTER, PERSONAL COMPAQ 6945DD25K308  $        1,657.00  WVNS 
352018 COMPUTER, PERSONAL COMPAQ 6945DD25K281  $        1,657.00  WVNS 
352019 COMPUTER, PERSONAL COMPAQ 6945DD25K258  $        1,657.00  WVNS 
352021 COMPUTER, PERSONAL COMPAQ 6945DD25K303  $        1,657.00  BSW 
352022 COMPUTER, PERSONAL COMPAQ 6945DD25K314  $        1,657.00  WVNS 
352023 COMPUTER, PERSONAL COMPAQ 6945DD25K272  $        1,657.00  WVNS 
352024 COMPUTER, PERSONAL COMPAQ 6945DD25K257  $        1,657.00  WVNS 
352025 COMPUTER, PERSONAL COMPAQ 6945DD25K294  $        1,657.00  WVNS 
352026 COMPUTER, PERSONAL COMPAQ 6945DD25K029  $        1,657.00  WVNS 
352027 COMPUTER, PERSONAL COMPAQ 6942DD25K828  $        1,657.00  WVNS 
352028 COMPUTER, PERSONAL COMPAQ 6944DD25K236  $        1,657.00  WVNS 
352029 COMPUTER, PERSONAL COMPAQ 6942DD25K228  $        1,657.00  WVNS 
352030 COMPUTER, PERSONAL COMPAQ 6942DD25K849  $        1,657.00  WVNS 
352032 COMPUTER, PERSONAL COMPAQ 6942DD25K827  $        1,657.00  WVNS 
352036 COMPUTER, PERSONAL COMPAQ 6942DD25K852  $        1,657.00  BSW 
352037 COMPUTER, PERSONAL COMPAQ 6942DD25K775  $        1,657.00  BSW 
352038 COMPUTER, PERSONAL COMPAQ 6945DD25K037  $        1,657.00  WVNS 
352039 COMPUTER, PERSONAL COMPAQ 6942DD25K846  $        1,657.00  WVNS 
352042 COMPUTER, PERSONAL COMPAQ 6944DD25K249  $        1,657.00  WVNS 
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352043 COMPUTER, PERSONAL COMPAQ 6942DD25K255  $        1,657.00  WVNS 
352044 COMPUTER, PERSONAL COMPAQ 6942DD25K831  $        1,657.00  WVNS 
352045 COMPUTER, PERSONAL COMPAQ 6945DD25K038  $        1,657.00  WVNS 
352047 COMPUTER, PERSONAL COMPAQ 6942DD25K786  $        1,657.00  WVNS 
352048 COMPUTER, PERSONAL COMPAQ 6942DD25K836  $        1,657.00  BSW 
352049 COMPUTER, PERSONAL COMPAQ 6945DD25K057  $        1,657.00  BSW 
352052 COMPUTER, PERSONAL COMPAQ 6944DD25K077  $        1,657.00  WVNS 
352054 COMPUTER, PERSONAL COMPAQ 6943DD25K021  $        1,657.00  WVNS 
352055 COMPUTER, PERSONAL COMPAQ 6945DD25K035  $        1,657.00  WVNS 
352056 COMPUTER, PERSONAL COMPAQ 6942DD25K873  $        1,657.00  WVNS 
352057 COMPUTER, PERSONAL COMPAQ 6942DD25K352  $        1,657.00  WVNS 
352058 COMPUTER, PERSONAL COMPAQ 6942DD25K832  $        1,657.00  BSW 
352059 COMPUTER, PERSONAL COMPAQ 6945DD25K785  $        1,657.00  WVNS 
352060 COMPUTER, PERSONAL COMPAQ 6945DD25K062  $        1,657.00  WVNS 
352061 COMPUTER, PERSONAL COMPAQ 6944DD25K079  $        1,657.00  WVNS 
352062 COMPUTER, PERSONAL COMPAQ 6944DD25K123  $        1,657.00  BSW 
352064 COMPUTER, PERSONAL COMPAQ 6946DD25K314  $        1,657.00  WVNS 
352065 COMPUTER, PERSONAL COMPAQ 6942DD25K431  $        1,657.00  WVNS 
352066 COMPUTER, PERSONAL COMPAQ 6942DD25K956  $        1,657.00  BSW 
352068 COMPUTER, PERSONAL COMPAQ 6942DD25L002  $        1,657.00  WVNS 
352069 COMPUTER, PERSONAL COMPAQ 6942DD25K990  $        1,657.00  WVNS 
352070 COMPUTER, PERSONAL COMPAQ 6943DD25K007  $        1,657.00  WVNS 
352072 COMPUTER, PERSONAL COMPAQ 6942DD25K185  $        1,657.00  WVNS 
352073 COMPUTER, PERSONAL COMPAQ 6942DD25L064  $        1,657.00  BSW 
352075 COMPUTER, PERSONAL COMPAQ 6943DD25K411  $        1,657.00  WVNS 
352077 COMPUTER, PERSONAL COMPAQ 6944DD25K010  $        1,657.00  BSW 
352078 COMPUTER, PERSONAL COMPAQ 6944DD25K109  $        1,657.00  BSW 
352079 COMPUTER, PERSONAL COMPAQ 6944DD25K102  $        1,657.00  WVNS 
352080 COMPUTER, PERSONAL COMPAQ 6944DD25K104  $        1,657.00  AOC 
352081 COMPUTER, PERSONAL COMPAQ 6942DD25K190  $        1,657.00  BSW 
352082 COMPUTER, PERSONAL COMPAQ 6944DD25K073  $        1,657.00  AOC 
352084 COMPUTER, PERSONAL COMPAQ 6944DD25K094  $        1,657.00  WVNS 
352085 COMPUTER, PERSONAL COMPAQ 6942DD25K622  $        1,657.00  WVNS 
352086 COMPUTER, PERSONAL COMPAQ 6942DD25L048  $        1,657.00  WVNS 
352087 COMPUTER, PERSONAL COMPAQ 6942DD25K194  $        1,657.00  WVNS 
352088 COMPUTER, PERSONAL COMPAQ 6942DD25K193  $        1,657.00  WVNS 
352089 COMPUTER, PERSONAL COMPAQ 6942DD25K973  $        1,657.00  BSW 
352090 COMPUTER, PERSONAL COMPAQ 6944DD25K072  $        1,657.00  WVNS 
352092 COMPUTER, PERSONAL COMPAQ 6944DD25K112  $        1,657.00  WVNS 
352094 COMPUTER, PERSONAL COMPAQ 6943DD25K038  $        1,657.00  WVNS 
352095 COMPUTER, PERSONAL COMPAQ 6943DD25K017  $        1,657.00  WVNS 
352096 COMPUTER, PERSONAL COMPAQ 6945DD25K026  $        1,657.00  BSW 
352097 COMPUTER, PERSONAL COMPAQ 6942DD25K992  $        1,657.00  WVNS 
352098 COMPUTER, PERSONAL COMPAQ 6944DD25K082  $        1,657.00  BSW 
352102 COMPUTER, SERVER COMPAQ D948DDN1K226  $        9,509.00  WVNS 
352103 ROUTER CISCO 44570150  $        3,727.00  WVNS 
352104 READER, AUTOMATIC PANASONIC 397096  $      15,000.00  WVNS 
352105 CHANGER, MAGAZINE PANASONIC 996229  $      17,000.00  WVNS 

352108 LEAD SHIELD 
PUTNAM 
TECHNOLOGY 1299216  $        9,128.00  WVNS 

352109 MONITOR, COMPUTER COMPAQ 735BC11UB127  $           414.00  WVNS 
352111 MONITOR, COMPUTER COMPAQ 937CF03TA302  $           306.00  WVNS 
352113 MONITOR, COMPUTER COMPAQ 937CF03TA021  $           306.00  WVNS 
352114 MONITOR, COMPUTER COMPAQ 937CF03TA016  $           306.00  WVNS 
352115 MONITOR, COMPUTER COMPAQ 937CF03TA314  $           306.00  AOC 
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352116 MONITOR, COMPUTER COMPAQ 937CF03TA029  $           306.00  WVNS 
352117 MONITOR, COMPUTER COMPAQ 937CF03TA024  $           306.00  WVNS 
352118 MONITOR, COMPUTER COMPAQ 937CF03TA025  $           306.00  WVNS 
352119 MONITOR, COMPUTER COMPAQ 937CF03TA030  $           306.00  WVNS 
352120 MONITOR, COMPUTER COMPAQ 937CF03TA019  $           306.00  WVNS 
352121 MONITOR, COMPUTER COMPAQ 937CF03TA015  $           306.00  WVNS 
352122 MONITOR, COMPUTER COMPAQ 929CF03TB393  $           306.00  WVNS 
352123 MONITOR, COMPUTER COMPAQ 929CF03TB385  $           306.00  WVNS 
352124 MONITOR, COMPUTER COMPAQ 937CF03TA028  $           306.00  WVNS 
352125 MONITOR, COMPUTER COMPAQ 929CF03TB288  $           306.00  WVNS 
352126 MONITOR, COMPUTER COMPAQ 929CF03TB289  $           306.00  WVNS 
352127 MONITOR, COMPUTER COMPAQ 937CF03TA022  $           306.00  WVNS 
352128 MONITOR, COMPUTER COMPAQ 929CF03TB389  $           306.00  WVNS 
352130 MONITOR, COMPUTER COMPAQ 929CF03TB381  $           306.00  WVNS 
352131 MONITOR, COMPUTER COMPAQ 929CF03TB391  $           306.00  WVNS 
352132 MONITOR, COMPUTER COMPAQ 929CF03TB380  $           306.00  WVNS 
352133 MONITOR, COMPUTER COMPAQ 929CF03TB382  $           306.00  WVNS 
352134 MONITOR, COMPUTER COMPAQ 929CF03TB387  $           306.00  WVNS 
352135 MONITOR, COMPUTER COMPAQ 929CF03TB392  $           306.00  WVNS 
352136 MONITOR, COMPUTER COMPAQ 929CF03TB379  $           306.00  WVNS 
352137 MONITOR, COMPUTER COMPAQ 929CF03TB388  $           306.00  WVNS 
352138 MONITOR, COMPUTER COMPAQ 929CF03TB383  $           306.00  WVNS 
352139 MONITOR, COMPUTER COMPAQ 929CF03TB384  $           306.00  WVNS 

352140 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J9CDJC4G05V  $        2,075.00  AOC 

352141 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J9CDJC4E0A9  $        2,075.00  WVNS 

352142 COMPUTER, PERSONAL COMPAQ 6944DD25K287  $        1,657.00  WVNS 
352144 COMPUTER, SERVER COMPAQ D949DDJ1K092  $        6,735.00  WVNS 
352146 LEAD SHIELD UNKNOWN   $        7,230.00  WVNS 

352147 
CAMERA, COLOR W/PAN & 
TILT 

INDUSTRIAL 
VIDEO SYSTEMS 300257  $        3,585.00  WVNS 

352148 
CAMERA, COLOR W/PAN & 
TILT 

INDUSTRIAL 
VIDEO SYSTEMS 300293  $        3,585.00  WVNS 

352149 
CAMERA, COLOR W/PAN & 
TILT 

INDUSTRIAL 
VIDEO SYSTEMS 300267  $        3,585.00  WVNS 

352150 
CAMERA, COLOR W/PAN & 
TILT 

INDUSTRIAL 
VIDEO SYSTEMS 300264  $        3,585.00  WVNS 

352151 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J765603  $      24,264.00  WVNS 

352152 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J761705  $      24,264.00  WVNS 

352153 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J765602  $      24,264.00  WVNS 

352154 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J745214  $      24,264.00  WVNS 

352155 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J761701  $      24,264.00  WVNS 

352156 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J742513  $      24,264.00  WVNS 

352157 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J761704  $      24,264.00  WVNS 

352158 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 99J761702  $      24,264.00  WVNS 
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352162 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913944  $        7,348.00  WVNS 

352163 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 99B181302  $      13,925.00  WVNS 

352164 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 99B181301  $      13,925.00  WVNS 

352165 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 99B181304  $      13,925.00  WVNS 

352166 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 99B181303  $      13,925.00  WVNS 

352167 
CONTROLLER, REMOTE 
CAMERA 

REES 
INSTRUMENTS 99B181305  $      13,925.00  WVNS 

352168 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913958  $        8,250.00  WVNS 

352169 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913957  $        8,250.00  WVNS 

352170 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913963  $        8,250.00  WVNS 

352171 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913959  $        8,250.00  WVNS 

352172 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913960  $        8,250.00  WVNS 

352173 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913964  $        8,250.00  WVNS 

352174 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913956  $        8,250.00  WVNS 

352175 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913962  $        8,250.00  WVNS 

352176 
CAMERA, COLOR W/ZOOM 
LENS 

INDUSTRIAL 
VIDEO SYSTEMS 913961  $        8,250.00  WVNS 

352178 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913941  $        5,100.00  WVNS 

352179 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913938  $        5,100.00  WVNS 

352180 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913942  $        5,100.00  WVNS 

352181 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913939  $        5,100.00  WVNS 

352182 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913940  $        5,100.00  WVNS 

352183 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913947  $        7,398.00  WVNS 

352184 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913954  $        7,398.00  WVNS 

352186 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913949  $        7,398.00  WVNS 

352187 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913948  $        7,398.00  WVNS 

352189 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913953  $        7,398.00  BSW 

352191 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913952  $        7,398.00  WVNS 

352193 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913974  $        8,220.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-129 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 

352194 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913972  $        8,220.00  WVNS 

352195 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913970  $        8,220.00  WVNS 

352196 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913973  $        8,220.00  WVNS 

352197 
CONTROLLER, DUAL PAN 
& TILT 

INDUSTRIAL 
VIDEO SYSTEMS 913971  $        8,220.00  WVNS 

352198 MONITOR IKEGAMI F6036  $        2,650.00  WVNS 

352199 PRINTER, BAR CODE 
ZEBRA 
TECHNOLOGIES 5184965  $        1,340.00  WVNS 

352200 TESTER, MASK LEAK AIR TECHNIQUES 13408  $      24,571.27  WVNS 
352205 VCR PANASONIC J9KN00952  $           335.00  WVNS 
352208 MONITOR, COMPUTER INTERGRAPH G9F009493  $           530.00  WVNS 
352209 COMPUTER, PERSONAL INTERGRAPH C92DJB00698  $        1,395.00  WVNS 
352210 MULTIPLEXER DIGITAL LINK 1249092257884R  $      10,415.00  WVNS 
352211 MULTIPLEXER DIGITAL LINK 1249062240565R  $      10,415.00  WVNS 
352213 MONITOR, COMPUTER COMPAQ 927CF03TH387  $           306.00  WVNS 
352214 MONITOR, VIDEO PANASONIC 9YW10081  $           540.00  WVNS 
352215 MONITOR, VIDEO PANASONIC 9YW10167  $           540.00  WVNS 
352216 MONITOR, VIDEO PANASONIC 9YW10082  $           540.00  WVNS 
352217 MONITOR, VIDEO PANASONIC 9YW10075  $           540.00  WVNS 
352218 SCANNER FUJITSU 4906  $        4,418.00  WVNS 

352226 PRINTER, BAR CODE 
ZEBRA 
TECHNOLOGIES 47233852  $        1,398.00  WVNS 

352227 PRINTER, BAR CODE 
ZEBRA 
TECHNOLOGIES 47233841  $        1,398.00  WVNS 

352229 LEAD SHIELD 

ELECTRONIC 
COUNTER 
CORPORATION   $        7,230.00  WVNS 

352230 DETECTOR, GERMANIUM ORTEC 4034  $      13,140.03  WVNS 

352231 DETECTOR, GERMANIUM 
PRINCETON 
GAMMA TECH 1406  $      12,000.00  WVNS 

352232 LEAD SHIELD 

ELECTRONIC 
COUNTER 
CORPORATION   $        7,230.00  WVNS 

352233 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7933CRX50364  $        3,346.00  WVNS 

352234 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7933CRX50114  $        3,346.00  WVNS 

352235 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 7933CRX50196  $        3,346.00  WVNS 

352236 COMPUTER, PERSONAL COMPAQ 6003DD25K040  $        1,614.00  WVNS 
352237 COMPUTER, PERSONAL COMPAQ 6003DD25L050  $        1,614.00  WVNS 
352238 COMPUTER, PERSONAL COMPAQ 6003DD25K073  $        1,614.00  BSW 
352239 COMPUTER, PERSONAL COMPAQ 6003DD25K994  $        1,614.00  WVNS 
352240 MONITOR, COMPUTER COMPAQ 932CF03TG231  $           334.00  WVNS 
352241 MONITOR, COMPUTER COMPAQ 932CF03TG232  $           334.00  WVNS 
352242 MONITOR, COMPUTER COMPAQ 932CF03TG239  $           334.00  WVNS 
352243 MONITOR, COMPUTER COMPAQ 932CF03TG236  $           334.00  WVNS 
352244 MONITOR, COMPUTER COMPAQ 932CF03TG235  $           334.00  WVNS 
352245 MONITOR, COMPUTER COMPAQ 932CF03TG243  $           334.00  WVNS 
352246 MONITOR, COMPUTER COMPAQ 932CF03TG244  $           334.00  WVNS 
352249 PRINTER NISCA P431370  $      18,436.00  WVNS 
352250 CAMERA, COLOR VIDEO HITACHI 90403105  $        2,900.00  WVNS 
352251 MONITOR, COMPUTER CTX 16390704299  $           175.00  WVNS 
352254 MONITOR, COMPUTER NEC 9227877MB  $        1,000.00  WVNS 
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352258 PRINTER, BAR CODE 
STANDARD 
REGISTER 99003249  $        3,115.00  WVNS 

352259 FAX MACHINE RICOH M9098900050  $        1,395.00  WVNS 
352261 MONITOR, COMPUTER SYLVANIA LCAY1814070  $           836.00  AOC 
352262 COMPUTER, SERVER COMPAQ D007CJP2K167  $      14,857.00  WVNS 
352263 COMPUTER, SERVER COMPAQ D005DDN1K448  $        7,571.00  WVNS 

352264 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D008CDB10072  $        6,070.00  WVNS 

352265 
DISK STORAGE UNIT, 
EXTERNAL COMPAQ D008CDB10056  $        6,656.00  WVNS 

352269 MONITOR, COMPUTER OPTIQUEST UZ95106726  $           212.00  WVNS 

352271 CAMERA, DIGITAL 
HEWLETT-
PACKARD MYA9CADK05  $           299.00  WVNS 

352272 COMPUTER, SERVER COMPAQ D008CSG1K082  $        4,469.00  WVNS 
352275 MONITOR, COMPUTER SAMSUNG P621H3NKA11650U  $        1,955.00  AOC 
352276 VCR JVC 12013112  $        3,570.00  BSW 

352278 
COMPUTER, PERSONAL 
PORTABLE DELL Y5PSS  $        5,267.00  WVNS 

352279 COMPUTER, PERSONAL INTERGRAPH H2G5HZ  $        7,320.00  BSW 
352280 COMPUTER, PERSONAL INTERGRAPH C92DK400148  $        1,243.00  WVNS 
352281 FAX MACHINE BROTHER U56359A0U130576  $           515.75  WVNS 

352282 
SHOCKER, PORTABLE 
ELECTRO HONDA 2005  $        5,546.00  WVNS 

352285 MONITOR, COMPUTER SAMSUNG DP15HCEN313078J  $           460.00  WVNS 
352288 CAMERA MARSHALL NONE  $           653.00  WVNS 

352297 PRINTER, DESKJET 
HEWLETT-
PACKARD SG9C21V0HJ  $           321.74  WVNS 

352299 MONITOR, VIDEO IKEGAMI 5162  $        2,650.00  WVNS 
352300 CAMERA, DIGITAL SONY 57340  $           815.00  WVNS 

352301 
GENERATOR, 
UTLRASONIC 

TELSONIC 
ULTRASONICS 5  $        9,775.00  WVNS 

352303 MONITOR, COMPUTER COMPAQ 804CF23AS529  $           414.00  WVNS 
352304 MONITOR, COMPUTER VIEWSONIC QW01503117  $        1,140.00  WVNS 
352305 MONITOR, COMPUTER SAMSUNG DT15HCEN405849H  $           360.00  BSW 

352307 PRINTER, INKJET 
HEWLETT-
PACKARD SG9BG1308G  $           975.00  WVNS 

352321 FAX MACHINE BROTHER L51949272  $           499.00  WVNS 
352322 COPIER, BLUEPRINT XEROX 4L3004533  $        4,799.00  WVNS 
352345 RADIO, PORTABLE MOTOROLA 402AWN5734Z  $           665.40  WVNS 
352346 COMPUTER, PERSONAL ICS ADVENT S0163761  $        3,376.00  WVNS 
352347 COUNTING SYSTEM TENNELEC 618  $      20,490.00  WVNS 

352348 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6320  $      23,309.70  WVNS 

352356 DRILL, MAGNETIC 
BLACK & 
DECKER 3351  $        1,522.00  WVNS 

352360 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6369  $      37,670.00  WVNS 

352361 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6370  $      37,670.00  WVNS 

352362 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6368  $      37,670.00  WVNS 

352363 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6773  $      35,708.60  WVNS 
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352364 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6772  $      35,708.60  WVNS 

352365 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6373  $      37,670.00  WVNS 

352366 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6367  $      37,670.00  WVNS 

352367 COUNTING SYSTEM TENNELEC 144372  $      27,297.89  WVNS 

352368 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6371  $      37,670.00  WVNS 

352369 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6372  $      37,670.00  WVNS 

352370 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 6374  $      37,670.00  WVNS 

352372 RADIO, PORTABLE MOTOROLA 174FUWG602  $           545.00  WVNS 
352373 COMPRESSOR, AIR CHAMPION WTSA5669  $      12,679.00  WVNS 
352376 RADIO, MOBILE MOTOROLA 869FYL2250  $           550.00  WVNS 
352377 RADIO, PORTABLE MOTOROLA 402AWLK631Z  $           665.40  WVNS 
352383 MIXER, AUDIO CROWN 342982  $        2,325.00  WVNS 
352384 BINOCULAR ZEISS CARL 633413  $        1,019.95  WVNS 
352385 RADIO, PORTABLE MOTOROLA 174TUL0063  $           499.00  WVNS 
352393 RADIO, PORTABLE MOTOROLA 174FWJ9679  $           649.00  WVNS 
352395 RADIO, PORTABLE MOTOROLA 174FWJ9639  $           649.00  WVNS 
352399 RADIO, PORTABLE MOTOROLA 174FWJ9651  $           538.00  WVNS 
352415 VCR JVC 085U4366  $           199.70  WVNS 
352420 GENERATOR, AEROSOL AIR TECHNIQUES 9911  $        1,040.25  WVNS 

352421 VCR 
SENSORY 
SCIENCE 9.23955E+11  $           279.97  AOC 

352426 
DUPLICATOR, PORTABLE 
CD 

INTERACTIVE 
MEDIA 
CORPORATION B192424  $        1,799.95  WVNS 

352428 ENGRAVER NEWING-HALL CX02334  $      18,190.56  WVNS 

352430 
CAMERA W/12MM-72MM 
ZOOM LENS 

REES 
INSTRUMENTS 98H779210  $      22,951.00  WVNS 

352431 
PLAYER/RECORDER, 
VIDEO SONY 16289  $        1,399.00  WVNS 

352432 TITLEMAKER, VIDEO VIDEONICS 328667  $           735.00  BSW 
352433 MONITOR, COLOR VIDEO SONY 6009372  $           600.00  WVNS 
352436 MONITOR, COMPUTER SAMSUNG DT15HCEN705793A  $           373.25  WVNS 

352439 OFFICEJET 
HEWLETT-
PACKARD SGB03E5MR4  $        1,100.00  AOC 

352440 PRINTER, COLOR TEKTRONIX XW91013  $        4,375.00  WVNS 
352441 FAX MACHINE BROTHER U56359K89984517  $           535.00  WVNS 

352442 PUMP, HYDRAULIC 
DIAMOND 
PRODUCTS 180  $      11,212.00  WVNS 

352446 
POSITIONING SYSTEM, 
GLOBAL MAGELLAN 3H100657  $        3,045.50  WVNS 

352447 
POSITIONING SYSTEM, 
GLOBAL MAGELLAN 3H100870  $        3,045.50  WVNS 

352448 PRINTER, LASER 
HEWLETT-
PACKARD USCC196885  $        1,521.00  WVNS 

352449 PRINTER, LASER 
HEWLETT-
PACKARD USCF021025  $        1,521.00  WVNS 

352450 PRINTER, LASER 
HEWLETT-
PACKARD USCF021207  $        1,521.00  WVNS 
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352451 PRINTER, LASER 
HEWLETT-
PACKARD USCC193453  $        1,521.00  WVNS 

352452 PRINTER, LASER 
HEWLETT-
PACKARD USCF021215  $        1,521.00  WVNS 

352453 PRINTER, LASER 
HEWLETT-
PACKARD USCF021198  $        1,521.00  WVNS 

352454 PRINTER, LASER 
HEWLETT-
PACKARD USCC196898  $        1,521.00  WVNS 

352455 PRINTER, LASER 
HEWLETT-
PACKARD USCC196913  $        1,521.00  WVNS 

352456 PRINTER, LASER 
HEWLETT-
PACKARD USCF021217  $        1,521.00  WVNS 

352457 PRINTER, LASER 
HEWLETT-
PACKARD USCF021195  $        1,521.00  WVNS 

352458 PRINTER, LASER 
HEWLETT-
PACKARD USCF021209  $        1,521.00  WVNS 

352459 PRINTER, LASER 
HEWLETT-
PACKARD USCF019764  $        1,521.00  WVNS 

352460 PRINTER, LASER 
HEWLETT-
PACKARD USCF021203  $        1,521.00  WVNS 

352461 PRINTER, LASER 
HEWLETT-
PACKARD USCF019679  $        1,521.00  WVNS 

352462 PRINTER, LASER 
HEWLETT-
PACKARD USCF021210  $        1,521.00  WVNS 

352463 PRINTER, LASER 
HEWLETT-
PACKARD USCF019754  $        1,521.00  WVNS 

352464 PRINTER, LASER 
HEWLETT-
PACKARD USCF021214  $        1,521.00  WVNS 

352465 PRINTER, LASER 
HEWLETT-
PACKARD USCC192299  $        1,521.00  WVNS 

352466 PRINTER, LASER 
HEWLETT-
PACKARD USCC197457  $        1,521.00  WVNS 

352467 PRINTER, LASER 
HEWLETT-
PACKARD USCC193454  $        1,521.00  WVNS 

352468 PRINTER, LASER 
HEWLETT-
PACKARD USCC193814  $        1,521.00  WVNS 

352469 PRINTER, LASER 
HEWLETT-
PACKARD USCC198009  $        1,521.00  WVNS 

352470 PRINTER, LASER 
HEWLETT-
PACKARD USCF021211  $        1,521.00  WVNS 

352471 PRINTER, LASER 
HEWLETT-
PACKARD USCC193432  $        1,521.00  BSW 

352472 PRINTER, LASER 
HEWLETT-
PACKARD USCC193443  $        1,521.00  WVNS 

352473 PRINTER, LASER 
HEWLETT-
PACKARD USCC197206  $        1,521.00  WVNS 

352474 PRINTER, LASER 
HEWLETT-
PACKARD USCF021208  $        1,521.00  WVNS 

352475 PRINTER, LASER 
HEWLETT-
PACKARD USCF019755  $        1,521.00  AOC 

352476 PRINTER, LASER 
HEWLETT-
PACKARD USCC197995  $        1,521.00  WVNS 

352477 PRINTER, LASER 
HEWLETT-
PACKARD USCC198145  $        1,521.00  WVNS 

352478 PRINTER, LASER 
HEWLETT-
PACKARD USCC198144  $        1,521.00  WVNS 

352479 PRINTER, LASER 
HEWLETT-
PACKARD USCC198048  $        1,521.00  WVNS 

352480 PRINTER, LASER 
HEWLETT-
PACKARD USCC196906  $        1,521.00  WVNS 

352481 PRINTER, LASER 
HEWLETT-
PACKARD USCF017159  $        1,521.00  WVNS 

352482 PRINTER, LASER 
HEWLETT-
PACKARD USCC198002  $        1,521.00  WVNS 

352483 PRINTER, LASER 
HEWLETT-
PACKARD USQX075830  $        1,521.00  WVNS 
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352484 PRINTER, LASER 
HEWLETT-
PACKARD USCF017160  $        1,521.00  WVNS 

352485 PRINTER, LASER 
HEWLETT-
PACKARD USCF017156  $        1,521.00  WVNS 

352486 PRINTER, LASER 
HEWLETT-
PACKARD USCF019757  $        1,521.00  WVNS 

352487 PRINTER, LASER 
HEWLETT-
PACKARD USCF017158  $        1,521.00  WVNS 

352488 PRINTER, LASER 
HEWLETT-
PACKARD USCF019766  $        1,521.00  WVNS 

352489 PRINTER, LASER 
HEWLETT-
PACKARD USCF017153  $        1,521.00  WVNS 

352490 PRINTER, LASER 
HEWLETT-
PACKARD USCF021186  $        1,521.00  WVNS 

352491 PRINTER, LASER 
HEWLETT-
PACKARD USCF019759  $        1,521.00  WVNS 

352492 PRINTER, LASER 
HEWLETT-
PACKARD USCC198045  $        1,521.00  WVNS 

352493 PRINTER, LASER 
HEWLETT-
PACKARD USCC196904  $        1,521.00  WVNS 

352494 PRINTER, LASER 
HEWLETT-
PACKARD USCC196890  $        1,521.00  WVNS 

352495 PRINTER, LASER 
HEWLETT-
PACKARD USCC196908  $        1,521.00  WVNS 

352496 PRINTER, LASER 
HEWLETT-
PACKARD USCF019730  $        1,521.00  WVNS 

352497 PRINTER, LASER 
HEWLETT-
PACKARD USCF021213  $        1,521.00  WVNS 

352498 PRINTER, LASER 
HEWLETT-
PACKARD USCC197269  $        1,521.00  WVNS 

352499 PRINTER, LASER 
HEWLETT-
PACKARD USCC193822  $        1,521.00  WVNS 

352502 PRINTER, LASER 
HEWLETT-
PACKARD USCF021212  $        1,521.00  WVNS 

352503 PRINTER, LASER 
HEWLETT-
PACKARD USCF021204  $        1,521.00  WVNS 

352504 PRINTER, LASER 
HEWLETT-
PACKARD USCC197999  $        1,521.00  WVNS 

352506 LAMINATOR USI LAMINATE 260584  $        4,499.00  WVNS 
352507 MONITOR, COMPUTER SAMSUNG DT15HCEN731805M  $           448.03  WVNS 

352508 MONITOR, VIDEO 
AMERICAN 
DYNAMIC 62YN804062  $           321.00  BSW 

352509 MONITOR, VIDEO PELCO 13510907  $           469.00  WVNS 
352510 MONITOR, VIDEO PELCO 13510913  $           469.00  WVNS 
352511 MONITOR, VIDEO PELCO 13510921  $           469.00  WVNS 
352513 PROJECTOR, LCD DATA TOSHIBA 58697187  $        4,995.00  WVNS 
352514 BALANCE, ANALYTICAL METTLER 1119373793  $        5,000.00  WVNS 
352516 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352517 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352518 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352520 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352521 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352522 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352523 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352524 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
352525 ROUTER CISCO JAB0441COY1  $        7,545.00  WVNS 
352530 TELEVISION RCA 40636569  $           304.00  WVNS 
352531 VCR RCA 38380353  $             97.00  WVNS 
352534 TV/VCR MAGNAVOX 31582034  $           199.96  WVNS 

352539 
RECEIVER, WIRELESS 
REMOTE MONITOR 

MGP 
INSTRUMENTS 3285RXP  $      15,000.00  WVNS 

352540 TV/VCR MAGNAVOX 31582204  $           199.96  WVNS 
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352542 CAMERA, DIGITAL SONY 128498  $           629.99  WVNS 
352545 LOADER, WHEEL JCB SLP409ALWE0755803  $      57,088.89  WVNS 
352546 MONITOR, COMPUTER GATEWAY 5034556  $           810.00  WVNS 
352547 COMPUTER, PERSONAL GATEWAY 20691304  $        1,478.00  WVNS 

352548 PRINTER, COLOR 
HEWLETT-
PACKARD JPK8008987  $        7,275.00  WVNS 

352549 MONITOR, COMPUTER SAMSUNG DT15HCEN930874N  $           448.00  BSW 
352550 MONITOR, COMPUTER SAMSUNG DT15HCEN935862J  $           780.00  WVNS 
352551 CAMERA, DIGITAL SONY 192781  $           499.99  WVNS 
352552 MONITOR, COMPUTER VIEWSONIC DT03277800  $           239.56  WVNS 
352553 MONITOR, COMPUTER VIEWSONIC DT03277793  $           239.56  WVNS 
352554 MONITOR, COMPUTER VIEWSONIC DT03176595  $           239.56  WVNS 
352555 MONITOR, COMPUTER VIEWSONIC DT03175792  $           239.56  WVNS 
352556 MONITOR, COMPUTER VIEWSONIC DT03175868  $           239.56  WVNS 
352557 MONITOR, ALPHA AIR EBERLINE 217  $        7,300.00  WVNS 
352558 MONITOR, ALPHA AIR EBERLINE 220  $        7,300.00  WVNS 
352559 MONITOR, ALPHA AIR EBERLINE 219  $        7,300.00  WVNS 
352560 MONITOR, ALPHA AIR EBERLINE 218  $        7,300.00  WVNS 
352562 MONITOR, COMPUTER SAMSUNG DT15HCEN9308234  $           360.00  WVNS 
352563 COMPUTER, SERVER COMPAQ 6J0CFCX26031  $        4,282.00  WVNS 
352569 MONITOR, COMPUTER VIEWSONIC HI95150938  $           298.70  WVNS 

352570 PRINTER, LASER 
HEWLETT-
PACKARD USCC193785  $        1,521.00  WVNS 

352571 SPRAYER, PAINT GRACO BA1421  $        3,695.00  WVNS 
352572 MONITOR, COMPUTER COMPAQ 049CG43HB207  $           384.00  WVNS 
352573 COMPUTER, PERSONAL COMPAQ 6844BW24H991  $        1,198.00  WVNS 

352575 PRINTER, DESKJET 
HEWLETT-
PACKARD SG8BE130ZZ  $        2,086.02  WVNS 

352577 CAMERA ULTRAK A0102430  $           551.39  WVNS 
352581 MONITOR, COMPUTER VIEWSONIC 6.07005E+11  $           239.50  WVNS 
352582 VCR PANASONIC G3TA00134  $           650.00  WVNS 
352584 MONITOR, COMPUTER VIEWSONIC 6.07005E+11  $           239.50  WVNS 
352585 MONITOR, COMPUTER VIEWSONIC 6.07005E+11  $           239.50  WVNS 
352586 MONITOR, COMPUTER VIEWSONIC 6.07005E+11  $           239.50  WVNS 

352587 PRINTER, LASER 
HEWLETT-
PACKARD USBF013764  $        2,935.80  WVNS 

352588 PRINTER, LASER 
HEWLETT-
PACKARD USQJ014784  $        1,493.30  WVNS 

352589 MONITOR, COMPUTER VIEWSONIC 40C003600562  $           609.00  WVNS 
352590 MONITOR, COMPUTER VIEWSONIC 40C003600560  $           609.00  WVNS 
352591 MONITOR, COMPUTER VIEWSONIC 40C003600561  $           609.00  WVNS 
352592 MONITOR, COMPUTER VIEWSONIC 40C003600547  $           609.00  WVNS 
352594 MONITOR, COMPUTER VIEWSONIC 40C006300555  $           609.00  WVNS 
352595 MONITOR, COMPUTER VIEWSONIC 40C003600557  $           609.00  WVNS 
352596 COMPUTER, PERSONAL COMPAQ D050FK41K663  $        7,219.00  WVNS 

352599 
CAMERA W/12MM-75MM 
ZOOM LENS 

REES 
INSTRUMENTS 97H712502  $      23,863.00  WVNS 

352600 CAMERA, NUCLEAR ZOOM 
REES 
INSTRUMENTS 99J767202  $      28,977.00  WVNS 

352602 ANALYZER, VIBRATION 
IRD 
MECHANALYSIS 9406767  $        5,394.00  WVNS 

352604 TELEVISION RCA 40586290  $           304.00  WVNS 
352605 VCR RCA 38380521  $             97.00  BSW 

352606 PRINTER, PORTABLE 
HEWLETT-
PACKARD MY5771QO47  $           394.00  WVNS 

352616 LOADER, SKID STEER NEW HOLLAND 21184  $      14,762.00  WVNS 
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352618 
IRONWORKER, 
HYDRAULIC PIRAHNA P70267  $      20,700.00  WVNS 

352619 LIFT, PLATFORM GENIE LIFT 389912370  $        4,670.00  WVNS 
352620 CAMERA, DIGITAL SONY 141020  $           449.97  WVNS 

352621 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J0BFMPZWDCJ  $        3,321.00  WVNS 

352622 COMPUTER, PERSONAL COMPAQ 6050DYSZQ419  $        1,535.00  WVNS 
352623 COMPUTER, PERSONAL COMPAQ 6050DYSZP699  $        1,535.00  WVNS 
352624 COMPUTER, PERSONAL COMPAQ 6050DYSZP381  $        1,535.00  WVNS 
352629 BUILDING, MODULAR UNKNOWN   $      10,237.00  WVNS 
352636 DRIVE, PORTABLE ZIP IOMEGA NWAM10A3X4  $           107.00  WVNS 

352637 PLOTTER 
HEWLETT-
PACKARD ESA8C01766  $        9,986.00  WVNS 

352638 MONITOR, COMPUTER SAMSUNG PG21H3NN900158F  $        1,919.04  WVNS 

352639 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 3J0BFMPZV7B9S88  $        2,485.00  WVNS 

352640 COMPUTER, SERVER COMPAQ 6J12FXS1K046  $        4,324.00  WVNS 

352642 BOROSCOPE 
LENOX 
INSTRUMENT 206051  $        5,148.00  WVNS 

352643 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J13JFC4NC05  $        3,283.00  WVNS 

352644 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J13JFC4NC15  $        3,283.00  WVNS 

352646 RADIO, PORTABLE MOTOROLA 174FWJ9637  $           649.00  WVNS 
352647 RADIO, PORTABLE MOTOROLA 174FWJ9616  $           649.00  WVNS 
352648 RADIO, PORTABLE MOTOROLA 672TZN5255  $           547.00  WVNS 
352649 RADIO, PORTABLE MOTOROLA 672TZN5253  $           547.00  WVNS 
352650 RADIO, PORTABLE MOTOROLA 672TZN5674  $           547.00  WVNS 
352651 RADIO, PORTABLE MOTOROLA 672TZN5677  $           547.00  WVNS 
352652 RADIO, PORTABLE MOTOROLA 672TZN5682  $           547.00  WVNS 
352653 RADIO, PORTABLE MOTOROLA 672TZN5258  $           547.00  WVNS 
352658 SERVER, VIDEO SENSORMATIC 00408C43209E  $        1,725.00  WVNS 
352659 RADIO, PORTABLE MOTOROLA 402AWQD905  $           665.40  WVNS 
352660 RADIO, PORTABLE MOTOROLA 402AWQD897  $           665.40  WVNS 
352661 RADIO, PORTABLE MOTOROLA 402AWQD881  $           665.40  WVNS 
352668 RADIO, PORTABLE MOTOROLA 174TUL0068  $           499.00  WVNS 
352669 RADIO, PORTABLE MOTOROLA 174FUUL127  $           538.00  WVNS 
352670 RADIO, PORTABLE MOTOROLA 174TUL0066  $           499.00  WVNS 
352674 RADIO, PORTABLE MOTOROLA 672TZN5235  $           547.00  WVNS 
352676 RADIO, PORTABLE MOTOROLA 672TZN5731  $           547.00  WVNS 
352677 RADIO, PORTABLE MOTOROLA 672TZN5734  $           547.00  WVNS 
352679 RADIO, PORTABLE MOTOROLA 672TZN5249  $           547.00  WVNS 
352681 RADIO, PORTABLE MOTOROLA 672TZN5252  $           547.00  WVNS 
352682 RADIO, PORTABLE MOTOROLA 672TZN5754  $           547.00  WVNS 
352683 RADIO, PORTABLE MOTOROLA 672TZN5750  $           547.00  WVNS 
352684 RADIO, PORTABLE MOTOROLA 672TZN5744  $           547.00  WVNS 
352685 RADIO, PORTABLE MOTOROLA 672TZN5732  $           547.00  WVNS 
352686 RADIO, PORTABLE MOTOROLA 672TZN5739  $           547.00  WVNS 
352687 RADIO, PORTABLE MOTOROLA 672TZN5259  $           547.00  WVNS 
352688 RADIO, PORTABLE MOTOROLA 672TZN5758  $           547.00  WVNS 
352689 RADIO, PORTABLE MOTOROLA 672TZN5745  $           547.00  WVNS 
352690 RADIO, PORTABLE MOTOROLA 672TZN5251  $           547.00  WVNS 
352691 RADIO, PORTABLE MOTOROLA 672TZN5234  $           547.00  WVNS 
352692 RADIO, PORTABLE MOTOROLA 672TZN5256  $           547.00  WVNS 
352693 RADIO, PORTABLE MOTOROLA 672TZN5756  $           547.00  WVNS 
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352696 PRINTER, COLOR 
HEWLETT-
PACKARD SG0AV1302G  $           479.00  WVNS 

352704 TV/VCR MEMOREX GC20A05962  $           329.97  WVNS 
352708 DETECTOR, GERMANIUM CANBERRA 2427  $      12,014.96  WVNS 
352711 SCANNER, BAR CODE INTERMEC 7300100238  $        2,500.00  WVNS 
352712 SCANNER, BAR CODE INTERMEC 7300100237  $        2,500.00  WVNS 
352713 COMPUTER, SERVER COMPAQ D108FSB1L695  $        9,992.00  WVNS 
352714 VCR PANASONIC A1IE97826  $             89.96  WVNS 
352715 RADIO, PORTABLE MOTOROLA 672TZSB981  $           547.00  WVNS 
352716 RADIO, PORTABLE MOTOROLA 672TZSB846  $           547.00  WVNS 
352717 RADIO, PORTABLE MOTOROLA 672TZSB866  $           547.00  WVNS 
352718 RADIO, PORTABLE MOTOROLA 672TZSB854  $           547.00  WVNS 
352719 RADIO, PORTABLE MOTOROLA 672TZSB867  $           547.00  WVNS 
352720 RADIO, PORTABLE MOTOROLA 672TZSB868  $           547.00  WVNS 
352721 RADIO, PORTABLE MOTOROLA 672TZSB856  $           547.00  WVNS 
352722 RADIO, PORTABLE MOTOROLA 672TZSB976  $           547.00  WVNS 
352723 RADIO, PORTABLE MOTOROLA 672TZSB855  $           547.00  WVNS 
352724 RADIO, PORTABLE MOTOROLA 720AUA3431Z  $           745.00  WVNS 
352725 RADIO, PORTABLE MOTOROLA 720AUA4374Z  $           745.00  WVNS 
352726 RADIO, PORTABLE MOTOROLA 720AUA4344Z  $           745.00  WVNS 
352731 MONITOR, COMPUTER VIEWSONIC 21W011103022  $           208.00  WVNS 
352732 MONITOR, COMPUTER VIEWSONIC 21W011103025  $           208.00  WVNS 
352733 MONITOR, COMPUTER VIEWSONIC 21W011103017  $           208.00  WVNS 
352734 MONITOR, COMPUTER VIEWSONIC 21W011103039  $           208.00  WVNS 
352735 MONITOR, COMPUTER VIEWSONIC 21W011103023  $           208.00  WVNS 
352736 MONITOR, COMPUTER VIEWSONIC 21W011101561  $           208.00  WVNS 
352737 MONITOR, COMPUTER VIEWSONIC 21W011103031  $           208.00  WVNS 
352738 MONITOR, COMPUTER VIEWSONIC 21W011103038  $           208.00  WVNS 
352739 MONITOR, COMPUTER VIEWSONIC 21W011103020  $           208.00  WVNS 
352740 MONITOR, COMPUTER VIEWSONIC 21W011103018  $           208.00  WVNS 
352741 MONITOR, COMPUTER VIEWSONIC 21W011103046  $           208.00  WVNS 
352742 MONITOR, COMPUTER VIEWSONIC 21W011103058  $           208.00  WVNS 
352743 MONITOR, COMPUTER VIEWSONIC 21W011101572  $           208.00  WVNS 
352744 MONITOR, COMPUTER VIEWSONIC 21W011101599  $           208.00  WVNS 
352745 MONITOR, COMPUTER VIEWSONIC 21W011101677  $           208.00  WVNS 
352746 MONITOR, COMPUTER VIEWSONIC 21W011103318  $           208.00  WVNS 
352747 MONITOR, COMPUTER VIEWSONIC 21W011103050  $           208.00  WVNS 
352748 MONITOR, COMPUTER VIEWSONIC 21W004508506  $           208.00  WVNS 
352749 MONITOR, COMPUTER VIEWSONIC 21W004508501  $           208.00  WVNS 
352750 MONITOR, COMPUTER VIEWSONIC 21W004508507  $           208.00  AOC 
352751 MONITOR, COMPUTER VIEWSONIC 21W004508504  $           208.00  WVNS 
352752 MONITOR, COMPUTER VIEWSONIC 21W011101675  $           208.00  WVNS 
352753 MONITOR, COMPUTER VIEWSONIC 21W011101676  $           208.00  WVNS 
352754 MONITOR, COMPUTER VIEWSONIC 21W011101648  $           208.00  WVNS 
352755 MONITOR, COMPUTER VIEWSONIC 21W011104730  $           208.00  AOC 
352756 MONITOR, COMPUTER VIEWSONIC 21W011102758  $           208.00  WVNS 
352757 MONITOR, COMPUTER VIEWSONIC 21W011104704  $           208.00  AOC 
352758 MONITOR, COMPUTER VIEWSONIC 21W011101644  $           208.00  WVNS 
352759 MONITOR, COMPUTER VIEWSONIC 21W011104318  $           208.00  WVNS 
352760 MONITOR, COMPUTER VIEWSONIC 21W011101659  $           208.00  WVNS 
352761 MONITOR, COMPUTER VIEWSONIC 21W011100056  $           208.00  WVNS 
352762 MONITOR, COMPUTER VIEWSONIC 21W011102531  $           208.00  WVNS 
352763 MONITOR, COMPUTER VIEWSONIC 21W011103040  $           208.00  WVNS 
352764 MONITOR, COMPUTER VIEWSONIC 21W011103320  $           208.00  WVNS 
352765 MONITOR, COMPUTER VIEWSONIC 21W011101486  $           208.00  WVNS 
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352766 MONITOR, COMPUTER VIEWSONIC 21W011101483  $           208.00  WVNS 
352767 MONITOR, COMPUTER VIEWSONIC 21W011101472  $           208.00  WVNS 
352768 MONITOR, COMPUTER VIEWSONIC 21W011101479  $           208.00  WVNS 
352769 MONITOR, COMPUTER VIEWSONIC 21W011101589  $           208.00  WVNS 
352770 MONITOR, COMPUTER VIEWSONIC 21W011101484  $           208.00  WVNS 
352771 MONITOR, COMPUTER VIEWSONIC 21W011101480  $           208.00  WVNS 
352772 MONITOR, COMPUTER VIEWSONIC 21W011103066  $           208.00  WVNS 
352773 MONITOR, COMPUTER VIEWSONIC 21W011101471  $           208.00  WVNS 
352774 MONITOR, COMPUTER VIEWSONIC 21W011101478  $           208.00  WVNS 
352775 MONITOR, COMPUTER VIEWSONIC 21W004508503  $           208.00  WVNS 
352776 MONITOR, COMPUTER VIEWSONIC 21W011101481  $           208.00  WVNS 
352777 MONITOR, COMPUTER VIEWSONIC 21W011103044  $           208.00  AOC 
352778 MONITOR, COMPUTER VIEWSONIC 21W004508502  $           208.00  WVNS 
352779 MONITOR, COMPUTER VIEWSONIC 21W004508499  $           208.00  WVNS 
352780 COMPUTER, PERSONAL COMPAQ X121DYSZD485  $        1,288.00  WVNS 
352781 COMPUTER, PERSONAL COMPAQ X121DYSZD462  $        1,288.00  WVNS 
352782 COMPUTER, PERSONAL COMPAQ X121DYSZD297  $        1,288.00  WVNS 
352783 COMPUTER, PERSONAL COMPAQ X121DYSZD272  $        1,288.00  WVNS 
352784 COMPUTER, PERSONAL COMPAQ X121DYSZD288  $        1,288.00  WVNS 
352785 COMPUTER, PERSONAL COMPAQ X121DYSZD252  $        1,288.00  WVNS 
352786 COMPUTER, PERSONAL COMPAQ X121DYSZD263  $        1,288.00  WVNS 
352787 COMPUTER, PERSONAL COMPAQ X121DYSZD280  $        1,288.00  WVNS 
352788 COMPUTER, PERSONAL COMPAQ X121DYSZD260  $        1,288.00  WVNS 
352789 COMPUTER, PERSONAL COMPAQ X121DYSZD264  $        1,288.00  WVNS 
352790 COMPUTER, PERSONAL COMPAQ X121DYSZD463  $        1,288.00  WVNS 
352791 COMPUTER, PERSONAL COMPAQ X121DYSZD465  $        1,288.00  WVNS 
352792 COMPUTER, PERSONAL COMPAQ X121DYSZD307  $        1,288.00  WVNS 
352793 COMPUTER, PERSONAL COMPAQ X121DYSZD484  $        1,288.00  WVNS 
352794 COMPUTER, PERSONAL COMPAQ X121DYSZD438  $        1,288.00  WVNS 
352795 COMPUTER, PERSONAL COMPAQ X121DYSZD460  $        1,288.00  WVNS 
352796 COMPUTER, PERSONAL COMPAQ X121DYSZD275  $        1,288.00  WVNS 
352797 COMPUTER, PERSONAL COMPAQ X121DYSZD464  $        1,288.00  WVNS 
352798 COMPUTER, PERSONAL COMPAQ X121DYSZD306  $        1,288.00  WVNS 
352799 COMPUTER, PERSONAL COMPAQ X121DYSZD439  $        1,288.00  WVNS 
352800 COMPUTER, PERSONAL COMPAQ X121DYSZD232  $        1,288.00  WVNS 
352801 COMPUTER, PERSONAL COMPAQ X121DYSZD473  $        1,288.00  WVNS 
352802 COMPUTER, PERSONAL COMPAQ X121DYSZD474  $        1,288.00  WVNS 
352803 COMPUTER, PERSONAL COMPAQ X121DYSZD466  $        1,288.00  WVNS 
352804 COMPUTER, PERSONAL COMPAQ X121DYSZD312  $        1,288.00  WVNS 
352805 COMPUTER, PERSONAL COMPAQ X121DYSZD434  $        1,288.00  WVNS 
352806 COMPUTER, PERSONAL COMPAQ X121DYSZD431  $        1,288.00  WVNS 
352807 COMPUTER, PERSONAL COMPAQ X121DYSZD426  $        1,288.00  WVNS 
352808 COMPUTER, PERSONAL COMPAQ X121DYSZD436  $        1,288.00  WVNS 
352810 COMPUTER, PERSONAL COMPAQ X121DYSZD429  $        1,288.00  WVNS 
352811 COMPUTER, PERSONAL COMPAQ X121DYSZD241  $        1,288.00  WVNS 
352812 COMPUTER, PERSONAL COMPAQ X121DYSZD298  $        1,288.00  WVNS 
352813 COMPUTER, PERSONAL COMPAQ X121DYSZD478  $        1,288.00  WVNS 
352814 COMPUTER, PERSONAL COMPAQ X121DYSZD448  $        1,288.00  WVNS 
352815 COMPUTER, PERSONAL COMPAQ X121DYSZD461  $        1,288.00  WVNS 
352816 COMPUTER, PERSONAL COMPAQ X121DYSZD296  $        1,288.00  WVNS 
352817 COMPUTER, PERSONAL COMPAQ X121DYSZD487  $        1,288.00  WVNS 
352818 COMPUTER, PERSONAL COMPAQ X121DYSZD445  $        1,288.00  WVNS 
352819 COMPUTER, PERSONAL COMPAQ X121DYSZD419  $        1,288.00  WVNS 
352820 COMPUTER, PERSONAL COMPAQ X121DYSZD430  $        1,288.00  WVNS 
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352821 COMPUTER, PERSONAL COMPAQ X121DYSZD427  $        1,288.00  WVNS 
352822 COMPUTER, PERSONAL COMPAQ X121DYSZD254  $        1,288.00  WVNS 
352823 COMPUTER, PERSONAL COMPAQ X121DYSZD286  $        1,288.00  WVNS 
352824 COMPUTER, PERSONAL COMPAQ X121DYSZD251  $        1,288.00  WVNS 
352825 COMPUTER, PERSONAL COMPAQ X121DYSZD451  $        1,288.00  WVNS 
352826 COMPUTER, PERSONAL COMPAQ X121DYSZD455  $        1,288.00  WVNS 
352827 COMPUTER, PERSONAL COMPAQ X121DYSZD486  $        1,288.00  WVNS 
352828 COMPUTER, PERSONAL COMPAQ X121DYSZD418  $        1,288.00  WVNS 
352829 COMPUTER, PERSONAL COMPAQ X121DYSZD291  $        1,288.00  WVNS 
352830 COMPUTER, PERSONAL COMPAQ X121DYSZD310  $        1,288.00  WVNS 
352831 COMPUTER, PERSONAL COMPAQ X121DYSZD452  $        1,288.00  WVNS 
352832 COMPUTER, PERSONAL COMPAQ X121DYSZD423  $        1,288.00  WVNS 
352833 COMPUTER, PERSONAL COMPAQ X121DYSZD481  $        1,288.00  WVNS 
352834 COMPUTER, PERSONAL COMPAQ X121DYSZD299  $        1,288.00  WVNS 
352835 COMPUTER, PERSONAL COMPAQ X121DYSZD450  $        1,288.00  WVNS 
352836 COMPUTER, PERSONAL COMPAQ X121DYSZD453  $        1,288.00  WVNS 
352837 COMPUTER, PERSONAL COMPAQ X121DYSZD454  $        1,288.00  WVNS 
352838 COMPUTER, PERSONAL COMPAQ X121DYSZD470  $        1,288.00  WVNS 
352839 COMPUTER, PERSONAL COMPAQ X121DYSZD440  $        1,288.00  WVNS 
352840 COMPUTER, PERSONAL COMPAQ X121DYSZD282  $        1,288.00  WVNS 
352841 COMPUTER, PERSONAL COMPAQ X121DYSZD499  $        1,288.00  WVNS 
352842 COMPUTER, PERSONAL COMPAQ X121DYSZD236  $        1,288.00  WVNS 
352843 COMPUTER, PERSONAL COMPAQ X121DYSZD287  $        1,288.00  WVNS 
352844 COMPUTER, PERSONAL COMPAQ X121DYSZD262  $        1,288.00  WVNS 
352845 COMPUTER, PERSONAL COMPAQ X121DYSZD255  $        1,288.00  WVNS 
352846 COMPUTER, PERSONAL COMPAQ X121DYSZD416  $        1,288.00  WVNS 
352847 COMPUTER, PERSONAL COMPAQ X121DYSZD289  $        1,288.00  WVNS 
352848 COMPUTER, PERSONAL COMPAQ X121DYSZD432  $        1,288.00  AOC 
352850 COMPUTER, PERSONAL COMPAQ X121DYSZD468  $        1,288.00  WVNS 
352851 COMPUTER, PERSONAL COMPAQ X121DYSZD480  $        1,288.00  WVNS 
352852 COMPUTER, PERSONAL COMPAQ X121DYSZD294  $        1,288.00  WVNS 
352853 COMPUTER, PERSONAL COMPAQ X121DYSZD446  $        1,288.00  WVNS 
352854 COMPUTER, PERSONAL COMPAQ X121DYSZD256  $        1,288.00  WVNS 
352855 COMPUTER, PERSONAL COMPAQ X121DYSZD314  $        1,288.00  WVNS 
352856 COMPUTER, PERSONAL COMPAQ X121DYSZD253  $        1,288.00  WVNS 
352857 COMPUTER, PERSONAL COMPAQ X121DYSZD313  $        1,288.00  WVNS 
352858 COMPUTER, PERSONAL COMPAQ X121DYSZD261  $        1,288.00  WVNS 
352859 COMPUTER, PERSONAL COMPAQ X121DYSZD234  $        1,288.00  WVNS 
352860 COMPUTER, PERSONAL COMPAQ X121DYSZD442  $        1,288.00  WVNS 
352861 COMPUTER, PERSONAL COMPAQ X121DYSZD435  $        1,288.00  WVNS 
352862 COMPUTER, PERSONAL COMPAQ X121DYSZD483  $        1,288.00  WVNS 
352863 COMPUTER, PERSONAL COMPAQ X121DYSZD457  $        1,288.00  WVNS 
352864 COMPUTER, PERSONAL COMPAQ X121DYSZD482  $        1,288.00  WVNS 
352865 COMPUTER, PERSONAL COMPAQ X121DYSZD277  $        1,288.00  WVNS 
352866 COMPUTER, PERSONAL COMPAQ X121DYSZD319  $        1,288.00  WVNS 
352867 COMPUTER, PERSONAL COMPAQ X121DYSZD441  $        1,288.00  WVNS 
352868 COMPUTER, PERSONAL COMPAQ X121DYSZD245  $        1,288.00  WVNS 
352869 COMPUTER, PERSONAL COMPAQ X121DYSZD257  $        1,288.00  WVNS 
352870 COMPUTER, PERSONAL COMPAQ X121DYSZD238  $        1,288.00  WVNS 
352871 COMPUTER, PERSONAL COMPAQ X121DYSZD276  $        1,288.00  WVNS 
352872 COMPUTER, PERSONAL COMPAQ X121DYSZD279  $        1,288.00  WVNS 
352873 COMPUTER, PERSONAL COMPAQ X121DYSZD316  $        1,288.00  WVNS 
352874 COMPUTER, PERSONAL COMPAQ X121DYSZD318  $        1,288.00  WVNS 
352875 COMPUTER, PERSONAL COMPAQ X121DYSZD244  $        1,288.00  WVNS 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-139 

 
Section J  

Identifier Official Name Manufacturer Serial Number  Asset Value  Site 
352876 COMPUTER, PERSONAL COMPAQ X121DYSZD243  $        1,288.00  WVNS 
352877 COMPUTER, PERSONAL COMPAQ X121DYSZD266  $        1,288.00  WVNS 
352878 COMPUTER, PERSONAL COMPAQ X121DYSZD237  $        1,288.00  WVNS 
352879 COMPUTER, PERSONAL COMPAQ X121DYSZD248  $        1,288.00  WVNS 
352880 COMPUTER, PERSONAL COMPAQ X121DYSZD278  $        1,288.00  WVNS 
352881 COMPUTER, PERSONAL COMPAQ X121DYSZD242  $        1,288.00  AOC 
352882 COMPUTER, PERSONAL COMPAQ X121DYSZD258  $        1,288.00  WVNS 
352883 COMPUTER, PERSONAL COMPAQ X121DYSZD259  $        1,288.00  WVNS 
352884 COMPUTER, PERSONAL COMPAQ X121DYSZD231  $        1,288.00  WVNS 
352885 COMPUTER, PERSONAL COMPAQ X121DYSZD240  $        1,288.00  WVNS 
352886 COMPUTER, PERSONAL COMPAQ X121DYSZD309  $        1,288.00  WVNS 
352887 COMPUTER, PERSONAL COMPAQ X121DYSZD268  $        1,288.00  WVNS 
352888 COMPUTER, PERSONAL COMPAQ X121DYSZD415  $        1,288.00  WVNS 
352889 COMPUTER, PERSONAL COMPAQ X121DYSZD447  $        1,288.00  AOC 
352890 COMPUTER, PERSONAL COMPAQ X121DYSZD476  $        1,288.00  AOC 
352891 COMPUTER, PERSONAL COMPAQ X121DYSZD417  $        1,288.00  WVNS 
352892 COMPUTER, PERSONAL COMPAQ X121DYSZD421  $        1,288.00  WVNS 
352893 COMPUTER, PERSONAL COMPAQ X121DYSZD292  $        1,288.00  WVNS 
352894 COMPUTER, PERSONAL COMPAQ X121DYSZD308  $        1,288.00  WVNS 
352895 COMPUTER, PERSONAL COMPAQ X121DYSZD428  $        1,288.00  WVNS 
352896 COMPUTER, PERSONAL COMPAQ X121DYSZD471  $        1,288.00  WVNS 
352897 COMPUTER, PERSONAL COMPAQ X121DYSZD467  $        1,288.00  WVNS 
352898 COMPUTER, PERSONAL COMPAQ X121DYSZD444  $        1,288.00  WVNS 
352899 COMPUTER, PERSONAL COMPAQ X121DYSZD443  $        1,288.00  WVNS 
352900 COMPUTER, PERSONAL COMPAQ X121DYSZD424  $        1,288.00  WVNS 
352901 COMPUTER, PERSONAL COMPAQ X121DYSZD317  $        1,288.00  WVNS 
352902 COMPUTER, PERSONAL COMPAQ X121DYSZD479  $        1,288.00  WVNS 
352903 COMPUTER, PERSONAL COMPAQ X121DYSZD472  $        1,288.00  WVNS 
352904 COMPUTER, PERSONAL COMPAQ X121DYSZD315  $        1,288.00  WVNS 
352905 COMPUTER, PERSONAL COMPAQ X121DYSZD469  $        1,288.00  WVNS 
352906 COMPUTER, PERSONAL COMPAQ X121DYSZD459  $        1,288.00  AOC 
352907 COMPUTER, PERSONAL COMPAQ X121DYSZD475  $        1,288.00  WVNS 
352908 COMPUTER, PERSONAL COMPAQ X121DYSZD456  $        1,288.00  WVNS 
352909 COMPUTER, PERSONAL COMPAQ X121DYSZD265  $        1,288.00  WVNS 
352910 COMPUTER, PERSONAL COMPAQ X121DYSZD422  $        1,288.00  WVNS 
352911 COMPUTER, PERSONAL COMPAQ X121DYSZD477  $        1,288.00  WVNS 
352912 COMPUTER, PERSONAL COMPAQ X121DYSZD458  $        1,288.00  WVNS 
352913 COMPUTER, PERSONAL COMPAQ X121DYSZD249  $        1,288.00  WVNS 
352914 COMPUTER, PERSONAL COMPAQ X121DYSZD235  $        1,288.00  WVNS 
352915 COMPUTER, PERSONAL COMPAQ X121DYSZD267  $        1,288.00  WVNS 
352916 COMPUTER, PERSONAL COMPAQ X121DYSZD239  $        1,288.00  WVNS 
352917 COMPUTER, PERSONAL COMPAQ X121DYSZD311  $        1,288.00  WVNS 
352918 COMPUTER, PERSONAL COMPAQ X121DYSZD273  $        1,288.00  WVNS 
352919 COMPUTER, PERSONAL COMPAQ X121DYSZD425  $        1,288.00  WVNS 
352920 COMPUTER, PERSONAL COMPAQ X121DYSZD420  $        1,288.00  WVNS 
352921 COMPUTER, PERSONAL COMPAQ X121DYSZD433  $        1,288.00  WVNS 
352922 COMPUTER, PERSONAL COMPAQ X121DYSZD295  $        1,288.00  WVNS 
352923 COMPUTER, PERSONAL COMPAQ X121DYSZD281  $        1,288.00  WVNS 
352924 COMPUTER, PERSONAL COMPAQ X121DYSZD269  $        1,288.00  WVNS 
352925 COMPUTER, PERSONAL COMPAQ X121DYSZD247  $        1,288.00  WVNS 
352926 COMPUTER, PERSONAL COMPAQ X121DYSZD246  $        1,288.00  WVNS 
352927 COMPUTER, PERSONAL COMPAQ X121DYSZD250  $        1,288.00  WVNS 
352928 COMPUTER, PERSONAL COMPAQ X121DYSZD274  $        1,288.00  WVNS 
352929 COMPUTER, PERSONAL COMPAQ X121DYSZD293  $        1,288.00  WVNS 
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352933 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 2V15DZ8Z1BXP  $        2,100.00  WVNS 

352936 RADIO, PORTABLE MOTOROLA 174FUUL225  $           538.00  WVNS 
352939 RADIO, PORTABLE MOTOROLA 672TZN1998  $           547.00  WVNS 
352940 RADIO, PORTABLE MOTOROLA 672TZN5746  $           547.00  WVNS 
352941 RADIO, PORTABLE MOTOROLA 672TZN2011  $           547.00  WVNS 
352942 RADIO, PORTABLE MOTOROLA 672TZN5242  $           547.00  WVNS 
352943 RADIO, PORTABLE MOTOROLA 672TZN5770  $           547.00  WVNS 
352945 RADIO, PORTABLE MOTOROLA 672TZN5250  $           547.00  WVNS 
352946 RADIO, PORTABLE MOTOROLA 672TZN5236  $           547.00  WVNS 
352947 RADIO, PORTABLE MOTOROLA 672TZN5753  $           547.00  WVNS 
352949 RADIO, PORTABLE MOTOROLA 672TZN5263  $           547.00  WVNS 
352950 RADIO, PORTABLE MOTOROLA 672TZN5757  $           547.00  WVNS 
352951 RADIO, PORTABLE MOTOROLA 672TZN5254  $           547.00  WVNS 
352952 RADIO, PORTABLE MOTOROLA 672TZN5260  $           547.00  WVNS 
352953 RADIO, PORTABLE MOTOROLA 672TZN5748  $           547.00  WVNS 
352954 RADIO, PORTABLE MOTOROLA 672TZN5740  $           547.00  WVNS 
352955 RADIO, PORTABLE MOTOROLA 672TZN5248  $           547.00  WVNS 
352956 RADIO, PORTABLE MOTOROLA 672TZN5747  $           547.00  WVNS 
352957 RADIO, PORTABLE MOTOROLA 672TZN5751  $           547.00  WVNS 

352962 
RECORDER, DIGITAL 
VIDEO INTELLEX 105A015100629  $        8,245.35  WVNS 

352963 RADIO, PORTABLE MOTOROLA 174FWJ9590  $           649.00  WVNS 
352964 RADIO, PORTABLE MOTOROLA 174FUUL220  $           538.00  WVNS 
352965 RADIO, PORTABLE MOTOROLA 174FWJ9638  $           649.00  WVNS 
352972 RADIO, PORTABLE MOTOROLA 174FWJ9653  $           649.00  WVNS 
352973 RADIO, PORTABLE MOTOROLA 174FVJA897  $           649.00  WVNS 
352974 RADIO, PORTABLE MOTOROLA 174FUUL208  $           538.00  WVNS 
352975 COMPUTER, PERSONAL COMPAQ 6117DYSZE452  $        1,827.69  WVNS 
352976 COMPUTER, PERSONAL COMPAQ 6117DYSZF384  $        1,827.69  WVNS 
352977 COMPUTER, PERSONAL COMPAQ 6117DYSZD848  $        1,827.69  WVNS 
352978 COMPUTER, PERSONAL COMPAQ 6117DYSZE460  $        1,827.69  WVNS 
352979 COMPUTER, PERSONAL COMPAQ 6117DYSZE383  $        1,827.69  WVNS 
352980 COMPUTER, PERSONAL COMPAQ 6117DYSZE420  $        1,827.69  WVNS 
352981 FAX MACHINE BROTHER U56355L0U373870  $           899.00  WVNS 
352982 TV/VCR PANASONIC D1AA41383  $           349.99  WVNS 
352983 MONITOR, COMPUTER DELL 04036A2YXP56  $           924.00  WVNS 
352984 COMPUTER, SERVER COMPAQ R019332566J4FXS1V002  $        5,465.00  WVNS 
352986 RADIO, PORTABLE MOTOROLA 355AUL0134Z  $           937.00  WVNS 
352987 RADIO, PORTABLE MOTOROLA 672TZN5733  $           547.00  WVNS 
352990 VCR PHILLIPS 59276317  $             74.97  WVNS 
352991 FAX MACHINE BROTHER U56355MOU393739  $           769.70  WVNS 
352992 GENERATOR HONDA 6014699  $        2,760.00  WVNS 

352993 
COMPUTER, PERSONAL 
PORTABLE SONY 2.83187E+14  $        2,400.00  WVNS 

353001 CAMERA 
LENOX 
INSTRUMENT N220789  $        2,625.00  WVNS 

353002 
TRACTOR W/MOWER, 
GARDEN JOHN DEERE M00345A086922  $        5,700.00  WVNS 

353003 SCALE, POSTAGE NEOPOST ST004477  $        1,156.00  WVNS 

353004 
RECEIVER, WIRELESS 
REMOTE MONITOR 

MGP 
INSTRUMENTS 3328RXP  $      10,000.00  WVNS 

353005 
SERVER, REMOTE 
ACCESS CUBIX CORP. 10113434  $      11,767.69  WVNS 

353006 CAMERA, VIDEO SONY 39865  $           569.56  WVNS 
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353007 RADIO, PORTABLE MOTOROLA 672TBC1595  $           695.00  WVNS 
353008 RADIO, PORTABLE MOTOROLA 672TBC1596  $           695.00  WVNS 
353009 RADIO, PORTABLE MOTOROLA 672TBLM958  $           695.00  WVNS 
353010 MONITOR, COMPUTER SAMSUNG PG21H3NR507635N  $        1,200.00  WVNS 
353012 COMPUTER, PERSONAL COMPAQ 6113DYSZM399  $        1,439.00  WVNS 
353013 MONITOR, COMPUTER COMPAQ 833CF03DJ337  $           384.00  WVNS 

353016 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J16FTBZC114  $        3,322.00  WVNS 

353017 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1J18FTBZA01D  $        3,322.00  WVNS 

353018 MONITOR, COMPUTER SAMSUNG DT17HCBR706366D  $           414.00  WVNS 
353019 MONITOR, COMPUTER COMPAQ 823CF03DC889  $           402.00  WVNS 
353021 MONITOR, COMPUTER WYSE 0131A700038  $           457.99  WVNS 
353022 MONITOR, COMPUTER WYSE 0131A700037  $           457.99  WVNS 
353023 MONITOR, COMPUTER WYSE 0131A700057  $           457.99  WVNS 

353029 PRINTER, BAR CODE 
ZEBRA 
TECHNOLOGIES 47364278  $           395.00  WVNS 

353037 
MONITOR, PERSONNEL 
CONTAMINATION EBERLINE 287  $      34,603.90  WVNS 

353038 
MONITOR, PERSONNEL 
CONTAMINATION EBERLINE 285  $      34,603.89  WVNS 

353039 MONITOR, VIDEO PANASONIC 98W09584  $           450.00  WVNS 
353045 FORKLIFT YALE C813D01746X  $      41,991.00  WVNS 
353046 STEREO, RADIO/CD PANASONIC DUOGF60746  $           251.00  WVNS 
353050 MONITOR, ALPHA AIR EBERLINE 216  $        7,300.00  WVNS 

353051 
LECTERN W/ AMP & 
MICROPHONE SOUND CRFT 546185  $        1,150.00  WVNS 

353052 MONITOR, COMPUTER SAMSUNG DT17HCDR809941W  $           869.00  AOC 
353053 MONITOR, VIDEO JVC 16410426  $           229.95  BSW 
353054 MONITOR, COMPUTER SAMSUNG DT17HCFN825725T  $           779.00  WVNS 
353056 SAMPLER, AIR KURZ RV1709  $        7,870.00  WVNS 
353057 SAMPLER, AIR KURZ RV1710  $        7,870.00  WVNS 

353058 PRINTER, OFFICEJET 
HEWLETT-
PACKARD SGG14E28XS  $           799.00  WVNS 

353059 PRINTER, OFFICEJET 
HEWLETT-
PACKARD SGG14E28VK  $           799.00  WVNS 

353060 MONITOR, COMPUTER SAMSUNG DT17HCAR50778  $           924.00  WVNS 

353061 COMPTUER, PALMTOP 
HEWLETT-
PACKARD SG94002924  $           569.00  WVNS 

353062 
ANALYZER, 
MULTICHANNEL AMPTEK 1680  $      12,450.00  WVNS 

353063 MONITOR, COMPUTER VIEWSONIC 41E012500706  $           785.00  WVNS 
353064 MONITOR, COMPUTER VIEWSONIC 41E012600119  $           785.00  WVNS 
353067 MONITOR, COMPUTER VIEWSONIC 41E012500630  $           785.00  WVNS 
353068 MONITOR, COMPUTER VIEWSONIC 41E012500725  $           785.00  WVNS 
353069 MONITOR, COMPUTER SAMSUNG DT17HCAR50928  $           823.00  WVNS 
353074 MONITOR, COMPUTER SAMSUNG DT17HCFN911870X  $           897.00  WVNS 
353076 MONITOR, COMPUTER SAMSUNG P621H3NR507643Y  $        1,955.00  WVNS 
353077 MONITOR, COMPUTER SAMSUNG DT17HCCR700359R  $           429.00  WVNS 
353078 COMPUTER, SERVER COMPAQ D136FRY1K246  $        1,743.00  WVNS 
353079 COMPUTER, SERVER COMPAQ D136FRY1K229  $        1,743.00  WVNS 
353087 COMPUTER, PERSONAL COMPAQ 6136DYSZA118  $           946.95  WVNS 
353089 COMPUTER, PERSONAL COMPAQ 6136DYSZA121  $           946.95  WVNS 
353092 COMPUTER, PERSONAL COMPAQ 6136DYSZA130  $           946.95  WVNS 
353097 COMPUTER, PERSONAL COMPAQ 6136DYSZA196  $           946.95  WVNS 
353098 COMPUTER, PERSONAL COMPAQ 6136DYSZA153  $           946.95  WVNS 
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353099 COMPUTER, PERSONAL COMPAQ 6136DYSZA201  $           946.95  WVNS 
353100 COMPUTER, PERSONAL COMPAQ 6136DYSZA197  $           946.95  WVNS 
353102 MONITOR, COMPUTER VIEWSONIC 41E012500734  $           785.00  WVNS 
353103 CAMERA ULTRAK M1050053  $           418.00  WVNS 
353104 CAMERA PHILLIPS 8.96005E+11  $           942.00  WVNS 
353105 CAMERA ULTRAK 1H015  $           500.00  WVNS 
353107 MONITOR, COMPUTER COMPAQ 835CF03DC181  $           384.00  WVNS 
353108 COMPUTER, PERSONAL COMPAQ 6944DD25K277  $        1,657.00  WVNS 
353109 CAMERA, DIGITAL SONY 131744  $           877.80  WVNS 

353110 
DETECTOR, HAND HELD 
METAL GARRETT 21174795  $           149.99  WVNS 

353111 
DETECTOR, HAND HELD 
METAL GARRETT 21174785  $           149.99  WVNS 

353112 
DETECTOR, HAND HELD 
METAL GARRETT 21174829  $           149.99  WVNS 

353113 MONITOR, COMPUTER SAMSUNG DT17HCBR812301D  $           448.03  WVNS 
353114 MONITOR, COMPUTER SAMSUNG DT17HCBR812268L  $           461.00  WVNS 
353115 MONITOR, COMPUTER SAMSUNG DT17HCBR812249P  $           974.00  WVNS 
353118 BINOCULAR NIKON 701265  $           159.99  WVNS 
353119 BINOCULAR NIKON 701132  $           159.99  WVNS 
353120 TELEVISION SONY 4058492  $           522.49  AOC 

353122 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 606SN1009797  $        1,350.00  WVNS 

353123 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 606SN1009897  $        1,350.00  WVNS 

353124 PUMP, VERTICAL TURBINE GOULDS 312364  $      90,817.00   
353128 PUMP, VERTICAL TURBINE GOULDS 312397  $    199,841.00   

353132 

PUMP, VERTICAL 
CENTRIFUGAL TURBINE 
TRANSFER FLOWAY PUMPS 3413711  $    174,603.00   

353133 PUMP, VERTICAL TURBINE GOULDS 311457  $    205,659.00   
353135 RADIO, PORTABLE MOTOROLA 672HBQ9686  $           600.00  WVNS 
353136 RADIO, PORTABLE MOTOROLA 672HBQ9669  $           600.00  WVNS 
353137 RADIO, PORTABLE MOTOROLA 672HBN0523  $           600.00  WVNS 
353138 RADIO, PORTABLE MOTOROLA 672TBSC239  $           600.00  WVNS 
353139 RADIO, PORTABLE MOTOROLA 672HBN0517  $           600.00  WVNS 
353140 RADIO, PORTABLE MOTOROLA 672HBN0665  $           600.00  WVNS 
353141 RADIO, PORTABLE MOTOROLA 672HBQ9702  $           600.00  WVNS 
353142 RADIO, PORTABLE MOTOROLA 672TBSC235  $           600.00  WVNS 
353143 RADIO, PORTABLE MOTOROLA 672HBQ8231  $           600.00  WVNS 
353144 RADIO, PORTABLE MOTOROLA 672HBQ9699  $           600.00  WVNS 
353145 RADIO, PORTABLE MOTOROLA 672TBSC245  $           600.00  WVNS 
353146 RADIO, PORTABLE MOTOROLA 672HBQ9668  $           600.00  WVNS 
353147 RADIO, PORTABLE MOTOROLA 672HBQ8212  $           600.00  WVNS 
353148 RADIO, PORTABLE MOTOROLA 672HBQ8211  $           600.00  WVNS 
353149 RADIO, PORTABLE MOTOROLA 672TBSC223  $           600.00  WVNS 
353150 RADIO, PORTABLE MOTOROLA 672HBQ9667  $           600.00  WVNS 
353151 RADIO, PORTABLE MOTOROLA 672HBQ8213  $           600.00  WVNS 
353152 RADIO, PORTABLE MOTOROLA 672HBQ9673  $           600.00  WVNS 
353153 RADIO, PORTABLE MOTOROLA 672HBQ9701  $           600.00  WVNS 
353154 RADIO, PORTABLE MOTOROLA 672HBQ8215  $           600.00  WVNS 
353155 RADIO, PORTABLE MOTOROLA 672HBN0666  $           600.00  WVNS 
353156 RADIO, PORTABLE MOTOROLA 672HBN0521  $           600.00  WVNS 
353157 RADIO, PORTABLE MOTOROLA 672HBN0671  $           600.00  WVNS 
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353158 RADIO, PORTABLE MOTOROLA 672HBN0667  $           600.00  WVNS 
353159 RADIO, PORTABLE MOTOROLA 672TBSC242  $           600.00  WVNS 
353160 RADIO, PORTABLE MOTOROLA 672TBSC222  $           600.00  WVNS 
353161 RADIO, PORTABLE MOTOROLA 672TBSC248  $           600.00  WVNS 
353162 RADIO, PORTABLE MOTOROLA 672TBSC218  $           600.00  WVNS 
353163 RADIO, PORTABLE MOTOROLA 672TBSC217  $           600.00  WVNS 
353164 RADIO, PORTABLE MOTOROLA 672HBN0670  $           600.00  WVNS 
353165 RADIO, PORTABLE MOTOROLA 672TBSC240  $           600.00  WVNS 
353166 RADIO, PORTABLE MOTOROLA 672HBN0520  $           600.00  WVNS 
353167 RADIO, PORTABLE MOTOROLA 672TBSC249  $           600.00  WVNS 
353168 RADIO, PORTABLE MOTOROLA 672HBN0669  $           600.00  WVNS 

353173 CAMERA, CCTV 
PSA SECURITY 
NETWORK 22765  $        3,025.00  BSW 

353178 BALANCE METTLER 1120381364  $        5,760.00  WVNS 

353179 PAN & TILT UNIT 
REMOTE OCEAN 
SYSTEMS 913946  $        7,398.00  WVNS 

353180 CAMERA, SECURITY ULTRAK A1123012  $        3,300.00  WVNS 
353183 FAX MACHINE BROTHER U56460L1J753442  $           525.00  WVNS 
353184 MONITOR, COMPUTER SAMSUNG DT17HCBR706365P  $           500.00  AOC 
353185 MONITOR, COMPUTER SAMSUNG DT17HCBR812269T  $           472.04  WVNS 
353186 RADIO, PORTABLE MOTOROLA 672TBSH223  $           600.00  WVNS 
353187 RADIO, PORTABLE MOTOROLA 672TBSH185  $           600.00  WVNS 
353188 RADIO, PORTABLE MOTOROLA 672TBSH189  $           600.00  WVNS 
353189 RADIO, PORTABLE MOTOROLA 672TBSH155  $           600.00  WVNS 
353190 RADIO, PORTABLE MOTOROLA 672TBSH203  $           600.00  WVNS 
353191 RADIO, PORTABLE MOTOROLA 672TBSH199  $           600.00  WVNS 
353192 RADIO, PORTABLE MOTOROLA 672TBSH108  $           600.00  WVNS 
353193 RADIO, PORTABLE MOTOROLA 672TBDH221  $           600.00  WVNS 
353194 RADIO, PORTABLE MOTOROLA 749TCC3162  $           742.50  WVNS 
353195 RADIO, PORTABLE MOTOROLA 749TCC3161  $           742.50  WVNS 
353196 RADIO, PORTABLE MOTOROLA 749TCC3160  $           742.50  WVNS 
353197 RADIO, PORTABLE MOTOROLA 749TCC3159  $           742.50  WVNS 

353198 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 8089  $      63,306.20  WVNS 

353199 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 8090  $      63,306.20  WVNS 

353200 
MANIPULATOR, MASTER 
SLAVE 

CENTRAL 
RESEARCH 
LABORATORIES 8091  $      63,306.20  WVNS 

353201 CAMERA PANASONIC BDW11390  $           295.00  WVNS 
353202 CAMERA PANASONIC BDW11388  $           295.00  WVNS 
353203 SPRAYER, PAINT GRACO BA0496  $        7,150.00  WVNS 
353204 MONITOR, COMPUTER VIEWSONIC 6.07003E+11  $           247.00  WVNS 
353205 MONITOR, COMPUTER VIEWSONIC HI92800436  $           298.70  WVNS 
353206 MONITOR, COMPUTER VIEWSONIC 6.07004E+11  $           239.50  WVNS 
353208 RADIO, MOBILE MOTOROLA 869FBS1589  $           550.00  WVNS 
353209 COMPUTER, PERSONAL COMPAQ D209JZG2K040  $        5,806.00  WVNS 
353210 MONITOR, COMPUTER COMPAQ 35142601A361  $           921.00  WVNS 
353216 MONITOR, COMPUTER COMPAQ 937CF03TA020  $           306.00  WVNS 

353217 SCANNER, BAR CODE 
HAND HELD 
PRODUCTS DLP36733  $        1,316.00  WVNS 

353219 SWEEPSTER SWEEPSTER 9626049  $      21,282.00  WVNS 

353220 
LECTERN W/ AMP & 
MICROPHONE SOUND CRFT 546186  $        1,150.00  WVNS 
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353221 SCANNER 
HEWLETT-
PACKARD CN18F1F0VP  $           244.00  WVNS 

353222 SCANNER 
HEWLETT-
PACKARD CN18F1F121  $           244.00  WVNS 

353229 MONITOR, COMPUTER COMPAQ 937CF03TA017  $           306.00  WVNS 
353230 MONITOR, COMPUTER VIEWSONIC 40C003600564  $           609.00  WVNS 
353231 COMPUTER, PERSONAL COMPAQ X121DYSZD233  $        1,288.00  WVNS 
353232 MONITOR, COMPUTER SAMSUNG AQ17HCARB02282T  $           815.86  WVNS 

353233 SCANNER, BAR CODE 
HAND HELD 
PRODUCTS DLP37004  $        1,316.00  WVNS 

353234 RADIO, PORTABLE MOTOROLA 672TBLM931  $           600.00  WVNS 
353235 MONITOR, COMPUTER SAMSUNG AQ17HVDT300903M  $           175.00  WVNS 
353236 RADIO, PORTABLE MOTOROLA 672TBLN001  $           600.00  WVNS 
353237 RADIO, PORTABLE MOTOROLA 672TBLN370  $           600.00  WVNS 
353240 MONITOR, COMPUTER COMPAQ 915CF03TG269  $           367.00  WVNS 
353241 MONITOR, COMPUTER SAMSUNG AQ17HCCT1384896V  $           867.00  WVNS 
353242 VCR PANASONIC F9TB00460  $           360.00  WVNS 

353243 GENERATOR, AEROSOL 
NUCON 
INTERNATIONAL 987SN1008695  $        1,494.00  WVNS 

353246 MONITOR, COMPUTER COMPAQ 119CG285C355  $           367.00  WVNS 
353247 RADIO, PORTABLE MOTOROLA 672TBLM996  $           600.00  WVNS 
353248 MONITOR, COMPUTER SAMSUNG DT17HCFR511548X  $           823.00  WVNS 
353249 CAMERA, 35MM NIKON 2728035  $           849.99  WVNS 
353250 MONITOR, COMPUTER MULTISYNC 13M19478  $           845.00  WVNS 
353253 RADIO, PORTABLE MOTOROLA 174FVJA922  $           649.00  WVNS 

353254 DETECTOR, RADAR 
KUSTOM 
SIGNALS FF17294  $        1,399.99  WVNS 

353255 RADIO, PORTABLE MOTOROLA 672TZN5741  $           547.00  WVNS 

353256 
RECORDER, DIGITAL 
VIDEO INTELLEX 1.45003E+11  $        8,975.35  WVNS 

353257 COMPUTER, PERSONAL COMPAQ X121DYSZD290  $        1,288.00  WVNS 
353258 SCANNER, BAR CODE INTERMEC 21009900485  $        2,300.00  WVNS 
353259 SCANNER, BAR CODE INTERMEC 22909900372  $        2,300.00  WVNS 

353260 
VEHICLE, OFF-ROAD 
UTILITY POLARIS 4XARF50A5XD117871  $      10,900.00  WVNS 

353261 
FORKLIFT, 8000 LB 
CAPACITY YALE N484770  $      30,743.00  WVNS 

353262 RADIO, MOBILE MOTOROLA 869FYC5162  $           550.00  WVNS 
353263 CAMERA, DIGITAL SONY 288179  $           699.99  WVNS 
353264 COUNTER, ALPHA BETA TENNELEC 70054  $      24,900.00  WVNS 
353265 CRUSHER, FILTER BALDWIN 1606  $        2,856.00  WVNS 

353267 SCANNER 
HEWLETT-
PACKARD SG96I110Z9  $           379.00  WVNS 

353268 
MONITOR, PERSONNEL 
CONTAMINATION EBERLINE 443  $      51,032.50  WVNS 

353269 
MONITOR, PERSONNEL 
CONTAMINATION EBERLINE 444  $      51,032.50  WVNS 

353270 CAMERA, DIGITAL KODAK KCKAV23203379  $           366.50  WVNS 
353271 CAMERA, DIGITAL KODAK KCKAV23203371  $           366.50  WVNS 
353272 CAMERA, DIGITAL SONY 376490  $           499.95  WVNS 
353273 RESCUE TOOL HURST 51474  $        8,871.00  WVNS 
353275 LINE LOCATOR METRO TECH 119CG285C355  $        3,175.00  WVNS 
353276 CAMCORDER SONY 428685  $           399.99  WVNS 
353277 CAMERA NIKON US2269051  $           999.99  WVNS 
353279 TV/VCR SYLVANIA V19348202  $           109.99  WVNS 
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353288 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1V29KQDZS52B  $        2,138.00  WVNS 

353289 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1V29KQDZS51M  $        2,138.00  WVNS 

353290 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1V28KQDZK1TT  $        2,138.00  WVNS 

353291 
COMPUTER, PERSONAL 
PORTABLE COMPAQ 1V28KQDZT0B1  $        2,138.00  WVNS 

353295 MONITOR, COMPUTER NEC 2403154TA  $           169.00  WVNS 
353296 COMPUTER, PERSONAL DELL 3010  $        1,651.00  WVNS 
353297 ANALYZER, MERCURY LEDCO 20109482  $      22,000.00  WVNS 
353300 VCR PANASONIC G2ID20937  $             69.99  WVNS 
353301 CAMERA, DIGITAL KODAK KCKAV23004923  $           398.00  WVNS 
353302 CAMERA, DIGITAL KODAK KCKAV23200389  $           398.00  WVNS 
353311 MONITOR, COMPUTER LIKOM USA 1CMLC0050155  $           448.03  WVNS 
353312 CAMERA, DIGITAL OLYMPUS 247501045  $           599.00  WVNS 
353313 SPRAYER, PAINT GRACO BA504  $        5,200.00  WVNS 
353317 CAMERA EVEREST VIT 101651  $      12,950.00  WVNS 
353318 CAMERA EVEREST VIT 101652  $      12,950.00  WVNS 
353319 CAMERA EVEREST VIT 101653  $      12,950.00  WVNS 
353322 FAX MACHINE RICOH 29501446  $           995.00  AOC 
353323 TV/VCR EMERSON V35261184A  $           119.88  WVNS 
353324 SPRAYER, PAINT GRACO BA613  $        4,395.00  WVNS 
353325 MONITOR, VIDEO PHILLIPS M2090377  $           168.00  WVNS 

353326 PAN & TILT UNIT 
IST 
CORPORATION 02N775601  $      12,499.00  WVNS 

353328 PRINTER, COLOR LASER 
HEWLETT-
PACKARD CNGDC05105  $        1,399.00  WVNS 

353329 MONITOR, COMPUTER SAMSUNG AN17HVBT923470F  $        1,016.00  AOC 
353330 MONITOR, COMPTUER SAMSUNG H3NF301124  $           448.03  WVNS 
353333 COMPUTER, PERSONAL COMPAQ MX311B02599B  $        1,019.00  WVNS 
353334 COMPUTER, PERSONAL COMPAQ MX311B025997  $        1,019.00  WVNS 
353335 MONITOR, COMPUTER PLANAR M0032HE2510023  $           900.00  WVNS 
353336 MONITOR, COMPUTER PLANAR M0032HE2510018  $           900.00  WVNS 
353337 MONITOR, COMPUTER PLANAR M0032HE3021061  $           900.00  WVNS 
353338 COMPUTER, PERSONAL COMPAQ USU3170JCM  $           867.00  WVNS 
353339 COMPUTER, PERSONAL COMPAQ USU3170JF9  $           867.00  WVNS 
353340 COMPUTER, PERSONAL COMPAQ USU3170JDJ  $           867.00  WVNS 
353341 COMPUTER, PERSONAL COMPAQ USU3170JD8  $           867.00  WVNS 
353342 COMPUTER, PERSONAL COMPAQ USU3170JFK  $           867.00  WVNS 
353343 COMPUTER, PERSONAL COMPAQ USU3170JFP  $           867.00  WVNS 
353344 COMPUTER, PERSONAL COMPAQ USU3170JFR  $           867.00  WVNS 
353345 COMPUTER, PERSONAL COMPAQ USU3170JFX  $           867.00  AOC 
353346 COMPUTER, PERSONAL COMPAQ USU3170JF1  $           867.00  WVNS 
353347 COMPUTER, PERSONAL COMPAQ USU3170JCD  $           867.00  WVNS 
353348 COMPUTER, PERSONAL COMPAQ USU3170JD9  $           867.00  WVNS 
353349 COMPUTER, PERSONAL COMPAQ USU3170JFC  $           867.00  WVNS 
353350 COMPUTER, PERSONAL COMPAQ USU3170JCK  $           867.00  WVNS 
353351 COMPUTER, PERSONAL COMPAQ USU317JDY  $           867.00  WVNS 
353352 COMPUTER, PERSONAL COMPAQ USU3170JF6  $           867.00  WVNS 
353353 COMPUTER, PERSONAL COMPAQ USU3170J  $           867.00  WVNS 
353354 COMPUTER, PERSONAL COMPAQ USU3170JD2  $           867.00  WVNS 
353355 COMPUTER, PERSONAL COMPAQ USU3170JFG  $           867.00  WVNS 
353356 COMPUTER, PERSONAL COMPAQ USU3170JD1  $           867.00  WVNS 
353357 COMPUTER, PERSONAL COMPAQ USU3170JC7  $           867.00  WVNS 
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353358 COMPUTER, PERSONAL COMPAQ USU3170JFM  $           867.00  WVNS 
353359 COMPUTER, PERSONAL COMPAQ USU3170JD6  $           867.00  WVNS 
353360 COMPUTER, PERSONAL COMPAQ USU3170JDN  $           867.00  WVNS 
353361 COMPUTER, PERSONAL COMPAQ USU3170JD3  $           867.00  AOC 
353362 COMPUTER, PERSONAL COMPAQ USU3170JFQ  $           867.00  WVNS 
353363 COMPUTER, PERSONAL COMPAQ USU3170JFN  $           867.00  WVNS 
353364 COMPUTER, PERSONAL COMPAQ USU3170JDB  $           867.00  WVNS 
353365 COMPUTER, PERSONAL COMPAQ USU3170JC8  $           867.00  WVNS 
353366 COMPUTER, PERSONAL COMPAQ USU3170JCN  $           867.00  WVNS 
353367 COMPUTER, PERSONAL COMPAQ USU3170JC6  $           867.00  WVNS 
353368 COMPUTER, PERSONAL COMPAQ USU3170JCG  $           867.00  WVNS 
353369 COMPUTER, PERSONAL COMPAQ USU3170JDT  $           867.00  WVNS 
353370 COMPUTER, PERSONAL COMPAQ USU3170JCC  $           867.00  WVNS 
353371 COMPUTER, PERSONAL COMPAQ USU3170JFW  $           867.00  WVNS 
353372 COMPUTER, PERSONAL COMPAQ USU3170JDK  $           867.00  AOC 
353373 COMPUTER, PERSONAL COMPAQ USU3170JDW  $           867.00  WVNS 
353374 COMPUTER, PERSONAL COMPAQ USU3170JFV  $           867.00  WVNS 
353375 COMPUTER, PERSONAL COMPAQ USU3170JDX  $           867.00  WVNS 
353376 COMPUTER, PERSONAL COMPAQ USU3170JDH  $           867.00  WVNS 
353377 COMPUTER, PERSONAL COMPAQ USU3170JDQ  $           867.00  WVNS 
353378 COMPUTER, PERSONAL COMPAQ USU3170JDG  $           867.00  WVNS 
353379 COMPUTER, PERSONAL COMPAQ USU3170JDS  $           867.00  WVNS 
353380 COMPUTER, PERSONAL COMPAQ USU3170JDR  $           867.00  WVNS 
353381 COMPUTER, PERSONAL COMPAQ USU3170JF7  $           867.00  WVNS 
353382 COMPUTER, PERSONAL COMPAQ USU3170JDZ  $           867.00  WVNS 
353383 COMPUTER, PERSONAL COMPAQ USU3170JCZ  $           867.00  WVNS 
353384 COMPUTER, PERSONAL COMPAQ USU3170JCX  $           867.00  WVNS 
353385 COMPUTER, PERSONAL COMPAQ USU3170JDC  $           867.00  WVNS 
353386 COMPUTER, PERSONAL COMPAQ USU3170JFB  $           867.00  WVNS 
353387 COMPUTER, PERSONAL COMPAQ USU3170JF5  $           867.00  WVNS 
353388 COMPUTER, PERSONAL COMPAQ USU3170JCP  $           867.00  WVNS 
353389 COMPUTER, PERSONAL COMPAQ USU3170JF0  $           867.00  WVNS 
353390 COMPUTER, PERSONAL COMPAQ USU3170JCQ  $           867.00  WVNS 
353391 COMPUTER, PERSONAL COMPAQ USU3170JCL  $           867.00  WVNS 
353392 COMPUTER, PERSONAL COMPAQ USU3170JD5  $           867.00  WVNS 
353393 COMPUTER, PERSONAL COMPAQ USU3170JCV  $           867.00  WVNS 
353394 COMPUTER, PERSONAL COMPAQ USU3170JDD  $           867.00  WVNS 
353395 COMPUTER, PERSONAL COMPAQ USU3170JDM  $           867.00  WVNS 
353396 COMPUTER, PERSONAL COMPAQ USU3170JF8  $           867.00  WVNS 
353397 COMPUTER, PERSONAL COMPAQ USU3170JCS  $           867.00  WVNS 
353398 COMPUTER, PERSONAL COMPAQ USU3170JFH  $           867.00  WVNS 
353399 COMPUTER, PERSONAL COMPAQ USU3170JFD  $           867.00  WVNS 
353400 COMPUTER, PERSONAL COMPAQ USU3170JCF  $           867.00  WVNS 
353401 COMPUTER, PERSONAL COMPAQ USU3170JCT  $           867.00  WVNS 
353402 COMPUTER, PERSONAL COMPAQ USU3170JFF  $           867.00  WVNS 
353403 COMPUTER, PERSONAL COMPAQ USU3170JF2  $           867.00  WVNS 
353404 COMPUTER, PERSONAL COMPAQ USU3170JCR  $           867.00  WVNS 
353405 COMPUTER, PERSONAL COMPAQ USU3170JCB  $           867.00  WVNS 
353406 COMPUTER, PERSONAL COMPAQ USU3170JCJ  $           867.00  WVNS 
353407 COMPUTER, PERSONAL COMPAQ USU3170JC9  $           867.00  WVNS 
353408 COMPUTER, PERSONAL COMPAQ USU3170JFL  $           867.00  WVNS 
353409 COMPUTER, PERSONAL COMPAQ USU3170JDP  $           867.00  WVNS 
353410 COMPUTER, PERSONAL COMPAQ USU3170JF3  $           867.00  WVNS 
353411 COMPUTER, PERSONAL COMPAQ USU3170JCY  $           867.00  WVNS 
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353412 COMPUTER, PERSONAL COMPAQ USU3170JFT  $           867.00  WVNS 
353413 COMPUTER, PERSONAL COMPAQ USU3170JFJ  $           867.00  WVNS 
353414 COMPUTER, PERSONAL COMPAQ USU3170JD0  $           867.00  WVNS 
353415 COMPUTER, PERSONAL COMPAQ USU3170JF4  $           867.00  WVNS 
353416 COMPUTER, PERSONAL COMPAQ USU3170JCH  $           867.00  WVNS 
353417 COMPUTER, PERSONAL COMPAQ USU3170JDF  $           867.00  AOC 
353418 COMPUTER, PERSONAL COMPAQ USU3170JDL  $           867.00  WVNS 
353419 COMPUTER, PERSONAL COMPAQ USU3170JD7  $           867.00  WVNS 
353420 COMPUTER, PERSONAL COMPAQ USU3170JDV  $           867.00  WVNS 
353421 COMPUTER, PERSONAL COMPAQ USU3170JD4  $           867.00  WVNS 
353422 COMPUTER, PERSONAL COMPAQ USU3170JCW  $           867.00  WVNS 
353423 COMPUTER, PERSONAL COMPAQ USU3170JB1  $           867.00  WVNS 
353424 COMPUTER, PERSONAL COMPAQ USU3170J97  $           867.00  WVNS 
353425 COMPUTER, PERSONAL COMPAQ USU3170JB3  $           867.00  WVNS 
353426 COMPUTER, PERSONAL COMPAQ USU3170J9S  $           867.00  WVNS 
353427 COMPUTER, PERSONAL COMPAQ USU3170J9T  $           867.00  WVNS 
353428 COMPUTER, PERSONAL COMPAQ USU3170J9D  $           867.00  WVNS 
353429 COMPUTER, PERSONAL COMPAQ USU3170JB5  $           867.00  WVNS 
353430 COMPUTER, PERSONAL COMPAQ USU3170J9Y  $           867.00  WVNS 
353431 COMPUTER, PERSONAL COMPAQ USU3170J9K  $           867.00  WVNS 
353432 COMPUTER, PERSONAL COMPAQ USU3170JBS  $           867.00  WVNS 
353433 COMPUTER, PERSONAL COMPAQ USU3170J9H  $           867.00  WVNS 
353434 COMPUTER, PERSONAL COMPAQ USU3170JBJ  $           867.00  WVNS 
353435 COMPUTER, PERSONAL COMPAQ USU3170JBO  $           867.00  WVNS 
353436 COMPUTER, PERSONAL COMPAQ USU3170JB8  $           867.00  WVNS 
353437 COMPUTER, PERSONAL COMPAQ USU3170J8R  $           867.00  WVNS 
353438 COMPUTER, PERSONAL COMPAQ USU3170J8Q  $           867.00  WVNS 
353439 COMPUTER, PERSONAL COMPAQ USU3170JB7  $           867.00  WVNS 
353440 COMPUTER, PERSONAL COMPAQ USU3170J9W  $           867.00  WVNS 
353441 COMPUTER, PERSONAL COMPAQ USU3170J9Q  $           867.00  WVNS 
353442 COMPUTER, PERSONAL COMPAQ USU3170J8Z  $           867.00  WVNS 
353443 COMPUTER, PERSONAL COMPAQ USU3170J9M  $           867.00  WVNS 
353444 COMPUTER, PERSONAL COMPAQ USU3170JBH  $           867.00  AOC 
353445 COMPUTER, PERSONAL COMPAQ USU3170JBW  $           867.00  WVNS 
353446 COMPUTER, PERSONAL COMPAQ USU3170JBM  $           867.00  WVNS 
353447 COMPUTER, PERSONAL COMPAQ USU3170JB4  $           867.00  WVNS 
353448 COMPUTER, PERSONAL COMPAQ USU3170JBX  $           867.00  WVNS 
353449 COMPUTER, PERSONAL COMPAQ USU3170J96  $           867.00  WVNS 
353450 COMPUTER, PERSONAL COMPAQ USU3170JBN  $           867.00  WVNS 
353451 COMPUTER, PERSONAL COMPAQ USU3170J8K  $           867.00  WVNS 
353452 COMPUTER, PERSONAL COMPAQ USU3170JB2  $           867.00  WVNS 
353453 COMPUTER, PERSONAL COMPAQ USU3170J9B  $           867.00  WVNS 
353454 COMPUTER, PERSONAL COMPAQ USU3170J8X  $           867.00  WVNS 
353455 COMPUTER, PERSONAL COMPAQ USU3170J8Y  $           867.00  WVNS 
353456 COMPUTER, PERSONAL COMPAQ USU3170JBC  $           867.00  WVNS 
353457 COMPUTER, PERSONAL COMPAQ USU3170J9J  $           867.00  WVNS 
353458 COMPUTER, PERSONAL COMPAQ USU3170J9G  $           867.00  WVNS 
353459 COMPUTER, PERSONAL COMPAQ USU3170J8G  $           867.00  WVNS 
353460 COMPUTER, PERSONAL COMPAQ USU3170J9Z  $           867.00  WVNS 
353461 COMPUTER, PERSONAL COMPAQ USU3170JC4  $           867.00  WVNS 
353462 COMPUTER, PERSONAL COMPAQ USU3170JC5  $           867.00  WVNS 
353463 COMPUTER, PERSONAL COMPAQ USU3170JB6  $           867.00  WVNS 
353464 COMPUTER, PERSONAL COMPAQ USU3170JBY  $           867.00  WVNS 
353465 COMPUTER, PERSONAL COMPAQ USU3170JBD  $           867.00  WVNS 
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353466 COMPUTER, PERSONAL COMPAQ USU3170J8J  $           867.00  AOC 
353467 COMPUTER, PERSONAL COMPAQ USU3170JB9  $           867.00  WVNS 
353468 COMPUTER, PERSONAL COMPAQ USU3170J9N  $           867.00  WVNS 
353469 COMPUTER, PERSONAL COMPAQ USU3170J95  $           867.00  WVNS 
353470 COMPUTER, PERSONAL COMPAQ USU3170JBT  $           867.00  WVNS 
353471 COMPUTER, PERSONAL COMPAQ USU3170J9F  $           867.00  WVNS 
353472 COMPUTER, PERSONAL COMPAQ USU3170J98  $           867.00  AOC 
353473 COMPUTER, PERSONAL COMPAQ USU3170J8W  $           867.00  WVNS 
353474 COMPUTER, PERSONAL COMPAQ USU3170J8L  $           867.00  WVNS 
353475 COMPUTER, PERSONAL COMPAQ USU3170J9P  $           867.00  WVNS 
353476 COMPUTER, PERSONAL COMPAQ USU3170JBK  $           867.00  WVNS 
353477 COMPUTER, PERSONAL COMPAQ USU3170JBP  $           867.00  AOC 
353478 COMPUTER, PERSONAL COMPAQ USU3170JC2  $           867.00  WVNS 
353479 COMPUTER, PERSONAL COMPAQ USU3170J9L  $           867.00  WVNS 
353480 COMPUTER, PERSONAL COMPAQ USU3170JBZ  $           867.00  WVNS 
353481 COMPUTER, PERSONAL COMPAQ USU3170JC0  $           867.00  WVNS 
353482 COMPUTER, PERSONAL COMPAQ USU3170J8P  $           867.00  WVNS 
353483 COMPUTER, PERSONAL COMPAQ USU3170JBR  $           867.00  WVNS 
353484 COMPUTER, PERSONAL COMPAQ USU3170J99  $           867.00  WVNS 
353485 COMPUTER, PERSONAL COMPAQ USU3170J93  $           867.00  WVNS 
353486 COMPUTER, PERSONAL COMPAQ USU3170J8H  $           867.00  WVNS 
353487 COMPUTER, PERSONAL COMPAQ USU3170JBQ  $           867.00  WVNS 
353488 COMPUTER, PERSONAL COMPAQ USU3170JBF  $           867.00  WVNS 
353489 COMPUTER, PERSONAL COMPAQ USU3170J94  $           867.00  WVNS 
353490 COMPUTER, PERSONAL COMPAQ USU3170JBL  $           867.00  WVNS 
353491 COMPUTER, PERSONAL COMPAQ USU3170J9R  $           867.00  WVNS 
353492 COMPUTER, PERSONAL COMPAQ USU3170J8S  $           867.00  WVNS 
353493 COMPUTER, PERSONAL COMPAQ USU3170JBV  $           867.00  WVNS 
353494 COMPUTER, PERSONAL COMPAQ USU3170J8N  $           867.00  WVNS 
353495 COMPUTER, PERSONAL COMPAQ USU3170J9V  $           867.00  WVNS 
353496 COMPUTER, PERSONAL COMPAQ USU3170JC1  $           867.00  WVNS 
353497 COMPUTER, PERSONAL COMPAQ USU3170J91  $           867.00  WVNS 
353498 COMPUTER, PERSONAL COMPAQ USU3170JC3  $           867.00  WVNS 
353499 COMPUTER, PERSONAL COMPAQ USU3170J92  $           867.00  WVNS 
353500 COMPUTER, PERSONAL COMPAQ USU3170J90  $           867.00  WVNS 
353501 COMPUTER, PERSONAL COMPAQ USU3170J8T  $           867.00  WVNS 
353502 COMPUTER, PERSONAL COMPAQ USU3170J9X  $           867.00  WVNS 
353503 COMPUTER, PERSONAL COMPAQ USU3170JBB  $           867.00  WVNS 
353504 COMPUTER, PERSONAL COMPAQ USU3170J9C  $           867.00  WVNS 
353505 COMPUTER, PERSONAL COMPAQ USU3170JBG  $           867.00  WVNS 
353506 COMPUTER, PERSONAL COMPAQ USU3170J8V  $           867.00  WVNS 
353507 COMPUTER, PERSONAL COMPAQ USU3170J8M  $           867.00  WVNS 

353508 TELEVISION SONY 4298887  $           498.88  
ORC 
PARK 

353509 VCR PANASONIC J2IA44398  $           279.99  
ORC 
PARK 

353510 TV/VCR EMERSON V12233261  $           119.88  WVNS 

353521 
RECORDER, DIGITAL 
VIDEO SONY 328967  $        1,550.00  WVNS 

353522 CAMERA, DIGITAL OLYMPUS 115316625  $           523.00  WVNS 

353525 SHEAR, CRIMP 
HI-FORCE 
HYDRAULIC AM1675  $      32,766.75  WVNS 

353531 
BINOCULARS, NIGHT 
VISION US NIGHT VISION 143  $        2,299.99  WVNS 
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353532 
BINOCULARS, NIGHT 
VISION 

NIGHT OWL 
OPTICS   $           249.87  WVNS 

353533 
BINOCULARS, NIGHT 
VISION 

NIGHT OWL 
OPTICS 22563  $           249.87  WVNS 

353536 
TELEVISION, FLAT 
SCREEN AUDIOVOX APT0210020002450  $           522.22  WVNS 

353540 SCANNER MICROTEK S31G409744A  $        1,079.00  WVNS 

353541 CONTROLLER, CAMERA 
IST 
CORPORATION 02M728102  $        6,361.00  WVNS 

353542 
RECORDER, DIGITAL 
VIDEO SONY 8506580  $           799.00  WVNS 

353550 TV/VCR EMERSON M12347101  $             96.64  WVNS 

353581 PRINTER, COLOR 
HEWLETT-
PACKARD CNGFC23073  $           799.00  WVNS 

353589 COMPUTER, PERSONAL 
HEWLETT-
PACKARD USU33205FH  $           916.00  WVNS 

353590 COMPUTER, PERSONAL 
HEWLETT-
PACKARD USU33205DV  $           916.00  WVNS 

353592 TV/VCR SYLVANIA V04367386A  $           114.99  WVNS 
353593 RADIO, PORTABLE MOTOROLA 672TZN5752  $           547.00  WVNS 
353642 MONITOR, COMPUTER AOC C3CJ39D737603  $           448.03  WVNS 
353643 FAX MACHINE BROTHER D51286350  $           469.00  WVNS 
353644 MONITOR, COMPUTER SAMSUNG AQ4HCARB02276D  $        2,199.00  WVNS 
353645 SHREDDER IDEAL 29501146  $        1,850.00  AOC 
353646 MONITOR, COMPUTER VIEWSONIC 21W004508500  $           208.00  WVNS 

353647 PRINTER, LASER 
HEWLETT-
PACKARD CNBDB40528  $           649.00  WVNS 

353648 
TELEPHONE, 
TELECONFERENCING POLYCOM A20136003128  $           298.00  WVNS 

353649 FAX MACHINE BROTHER U56359AOQ  $           575.00  WVNS 
353650 MONITOR, COMPUTER IMPRESSIONS GH0M16K313000203  $           180.33  WVNS 
353651 SHREDDER IDEAL 2544051  $        1,800.00  WVNS 

353655 
VEHICLE, ELECTRIC 
UTILITY TAYLOR-DUNN 129250  $      10,387.50  WVNS 

353656 DEFIBRILLATOR 

MEDTRONIC 
PHYSIO-
CONTROL CORP 45319  $      13,823.50  WVNS 

353660 SCANNER 
HEWLETT-
PACKARD TW06R21619  $           741.00  WVNS 

353661 RADIO, PORTABLE MOTOROLA 672TZN5257  $           547.00  WVNS 

353669 PLOTTER 
HEWLETT-
PACKARD SG1651400P  $        8,330.00  WVNS 

353670 
TELEPHONE, 
TELECONFERENCING POLYCOM 12623163  $           718.00  WVNS 

353671 MONITOR, LAUNDRY LUDLUM 89947  $      47,200.00  WVNS 
353672 MONITOR, LAUNDRY LUDLUM 73424  $      45,683.00  WVNS 
353675 MONITOR, COMPUTER COMPAQ CN323XB865  $           154.00  WVNS 
353676 MONITOR, COMPUTER COMPAQ CN324XK572  $           154.00  WVNS 
353677 MONITOR, COMPUTER COMPAQ CN323XB882  $           154.00  WVNS 

353678 COMPUTER, PERSONAL 
HEWLETT-
PACKARD MXD322054T  $        2,946.00  WVNS 

353679 COMPUTER, PERSONAL 
HEWLETT-
PACKARD MXD32205YH  $        2,946.00  WVNS 

353680 COMPUTER, PERSONAL 
HEWLETT-
PACKARD MXD324008C  $        2,946.00  WVNS 

353681 PRINTER, INKJET 
HEWLETT-
PACKARD CN36R1804M  $           465.00  WVNS 

353683 
COUNTING SYSTEM, 
ALPHA/BETA CANBERRA 84536  $      35,620.00  WVNS 
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353685 RADIO, MOBILE MOTOROLA 869FBS1731  $           550.00  WVNS 
353686 RADIO, MOBILE MOTOROLA 159TXJD318  $           580.00  WVNS 
353687 RADIO, MOBILE MOTOROLA 159TXNB067  $           580.00  WVNS 

353696 COMPUTER, SERVER 
HEWLETT-
PACKARD D347LDN4H124  $        9,002.00  WVNS 

353697 SCANNER, BAR CODE FALCON F203328061  $        1,194.00  WVNS 
353701 RADIO, PORTABLE MOTOROLA 004HDU2607  $           637.00  WVNS 
353702 RADIO, PORTABLE MOTOROLA 004HDU2630  $           637.00  WVNS 
353703 RADIO, PORTABLE MOTOROLA 004HDU2609  $           637.00  WVNS 
353705 RADIO, PORTABLE MOTOROLA 004HDU2643  $           637.00  WVNS 
353706 RADIO, PORTABLE MOTOROLA 004HDU2605  $           637.00  WVNS 
353707 RADIO, PORTABLE MOTOROLA 004HDU2666  $           637.00  WVNS 
353708 RADIO, PORTABLE MOTOROLA 004HDU2616  $           637.00  WVNS 
353709 RADIO, PORTABLE MOTOROLA 004HDU2595  $           637.00  WVNS 
353710 RADIO, PORTABLE MOTOROLA 004HDU2611  $           637.00  WVNS 
353711 RADIO, PORTABLE MOTOROLA 004HDU2594  $           637.00  WVNS 
353712 RADIO, PORTABLE MOTOROLA 004HDU2661  $           637.00  WVNS 

353714 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNF33523GM  $        1,091.95  WVNS 

353715 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNF3361G3R  $        1,091.95  WVNS 

353716 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNF3361G3F  $        1,091.95  WVNS 

353717 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNF33523GH  $        1,091.95  WVNS 

353718 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD 2UA350003G  $        2,150.00  WVNS 

353719 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD 2UA4900PD  $        2,150.00  WVNS 

353720 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD 2UA350003H  $        2,048.00  WVNS 

353721 PRINTER, COLOR 
HEWLETT-
PACKARD SG36G5115J  $           567.00  WVNS 

353722 RADIO, PORTABLE MOTOROLA 672HDY0615  $           580.00  WVNS 
353724 RADIO, PORTABLE MOTOROLA 672HDY0655  $           580.00  WVNS 
353725 RADIO, PORTABLE MOTOROLA 672HDY0643  $           580.00  WVNS 
353726 RADIO, PORTABLE MOTOROLA 672HDY0641  $           580.00  WVNS 
353727 RADIO, PORTABLE MOTOROLA 672HDY0633  $           580.00  WVNS 
353728 TV/VCR EMERSON V44347652  $             96.64  WVNS 

353740 
BLADE, HYDRAULIC 
PLUNGING CUTTER 

MEGA-TECH 
SERVICES   $    179,800.00  WVNS 

353743 
MONITOR, FLAT SCREEN 
COMPUTER SCEPTRE 331S20000GT0043  $           848.15  WVNS 

353744 
MONITOR, FLAT SCREEN 
COMPUTER SCEPTRE 331S2000GT023  $           848.15  WVNS 

353745 MONITOR, COMPUTER COMPAQ MY345WD588  $           171.00  WVNS 
353746 MONITOR, COMPUTER COMPAQ MY345WD522  $           171.00  WVNS 
353747 MONITOR, COMPUTER COMPAQ MY345WD503  $           171.00  WVNS 
353748 MONITOR, COMPUTER COMPAQ MY345WD630  $           171.00  WVNS 
353749 MONITOR, COMPUTER COMPAQ MY345WD592  $           171.00  WVNS 
353750 MONITOR, COMPUTER COMPAQ MY345WD607  $           171.00  WVNS 
353751 MONITOR, COMPUTER COMPAQ MY345WD636  $           171.00  WVNS 
353752 MONITOR, COMPUTER COMPAQ MY345WD634  $           171.00  WVNS 
353753 MONITOR, COMPUTER COMPAQ MY345WD483  $           171.00  WVNS 
353754 MONITOR, COMPUTER COMPAQ MY345WD519  $           171.00  WVNS 
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353755 MONITOR, COMPUTER COMPAQ MY345WD589  $           171.00  WVNS 
353756 MONITOR, COMPUTER COMPAQ MY345WD631  $                   -    WVNS 
353757 MONITOR, COMPUTER COMPAQ MY345WD486  $           171.00  AOC 
353758 MONITOR, COMPUTER COMPAQ MY345WD298  $           171.00  WVNS 
353759 MONITOR, COMPUTER COMPAQ MY345WD504  $           171.00  WVNS 
353760 MONITOR, COMPUTER COMPAQ MY345WD510  $           171.00  WVNS 
353761 MONITOR, COMPUTER COMPAQ MY345WE168  $           171.00  WVNS 
353762 MONITOR, COMPUTER COMPAQ MY345WE214  $           171.00  WVNS 
353763 MONITOR, COMPUTER COMPAQ MY345WE183  $           171.00  WVNS 
353764 MONITOR, COMPUTER COMPAQ MY345WE181  $           171.00  WVNS 
353768 MONITOR, COMPUTER SAMSUNG DT17HCAR509264A  $           180.00  WVNS 
353804 TV/VCR EMERSON V16440748  $             96.64  WVNS 

353805 
CAMERA, VIDEO 
INSPECTION ENVIROSIGHT 1902046  $        7,368.75  WVNS 

353808 MONITOR, COMPUTER NEC C3CJ42D803827  $           780.00  WVNS 
353812 PRINTER, COLOR CARD NICSA P43170  $        6,900.00  WVNS 
353813 MONITOR, COMPUTER AOC K1CN44A037734  $           448.03  WVNS 
353814 MONITOR, COMPUTER AOC K1CN44A037730  $           414.00  WVNS 

353825 SCALE, WASTE LOADING 

GLOBAL 
WEIGHING 
TECHNOLOGIES   $      48,361.00  WVNS 

353828 RADIO, PORTABLE MOTOROLA 004HDU2658  $           637.00  WVNS 

353854 
WATER COOLED AIR 
CONDITIONING UNIT TRANE   $        8,000.00  WVNS 

353855 MONITOR, COMPUTER NEC 3Z100983KA  $        1,339.00  WVNS 
353871 DRUM CRUSHER ADVANCED LIFTS 338130205  $      10,600.00  WVNS 

353874 COMPUTER, SERVER 
HEWLETT-
PACKARD USE512A1K1  $        6,754.00  WVNS 

353875 COMPRESSOR, AIR CHAMPION D011539  $      25,139.00  WVNS 
353877 MONITOR, VIDEO AZONE 170033211471  $           599.00  WVNS 
353878 MONITOR, VIDEO AZONE 170033211461  $           599.00  WVNS 

353879 PRINTER 
HEWLETT-
PACKARD CNLBX00483  $        1,981.00  WVNS 

353883 
FORKLIFT, STRADDLE 
STACKER 

ADVANCE 
VEHICLES INC. 2650  $      32,821.00  WVNS 

353884 
FORKLIFT, STRADDLE 
STACKER 

ADVANCE 
VEHICLES INC. 2659  $      34,878.00  WVNS 

353885 CAMERA, DIGITAL 

TRISTATE 
CAMERA & 
VIDEO CN54NC30DG  $           245.00  WVNS 

353886 
FORKLIFT, STRADDLE 
STACKER 

ADVANCE 
VEHICLES INC.   $      34,878.00  WVNS 

353887 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNU5381TJX  $        1,512.00  WVNS 

353888 
COMPUTER, PERSONAL 
PORTABLE 

HEWLETT-
PACKARD CNU53913LW  $        1,512.00  WVNS 

353889 COMPUTER, SERVER PROLIANT GB8540LF2H  $        4,728.00  WVNS 
353890 COMPUTER, SERVER PROLIANT GB8540LEWW  $        4,728.00  WVNS 
353891 COMPUTER, SERVER PROLIANT GB8540LF1J  $        4,728.00  WVNS 

353892 PRINTER 
HEWLETT-
PACKARD TH51844079  $        1,027.00  WVNS 

353893 COMPRESSOR SYSTEM 
AIR SYSTEMS 
INTERNATIONAL 1063  $      27,495.00  WVNS 

353894 
COMPUTER, PERSONAL 
PORTABLE COMPAQ PR1260A#ABA  $        1,364.00  WVNS 

353895 
COMPUTER, PERSONAL 
PORTABLE COMPAQ PR126VA#ABA  $        1,364.00  WVNS 
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353896 SWEEPER 
NILFISH-
ADVANCE   $        5,425.00  WVNS 

353897 DRUM CRUSHER ADVANCED LIFTS 35340/0206  $      11,410.00  WVNS 

C100494 
RACK, CANISTER 
STORAGE HI-TECH   $      52,504.00  WVNS 

 

SMALL NUMBER OF 
WEAPONS FOR THE 
PROTECTIVE FORCE    $        2,880.00 WVNS 

 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-153 

 
Section J  

ATTACHMENT J-4 – WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA)  
 
 
94-2371 NY,BUFFALO 
 
WAGE DETERMINATION NO: 94-2371 REV (26)    AREA: NY,BUFFALO 
 
HEALTH AND WELFARE LEVEL - INSURANCE ONLY **OTHER WELFARE LEVEL WD:94-2372 
 
****************************************************************************** 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 1994-2371 
William W.Gross          Division of   |           Revision No.: 26 
Director            Wage Determinations|       Date Of Revision: 06/14/2005 
_______________________________________|_______________________________________ 
State: New York 
 
Area: New York Counties of Allegany, Cattaraugus, Chautauqua, Erie, Niagara, 
Wyoming 
_______________________________________________________________________________ 
 
          **Fringe Benefits Required Follow the Occupational Listing** 
 
OCCUPATION CODE - TITLE                                      MINIMUM WAGE RATE 
 
01000 - Administrative Support and Clerical Occupations 
  01011 - Accounting Clerk I                                              10.85 
  01012 - Accounting Clerk II                                             11.87 
  01013 - Accounting Clerk III                                            13.88 
  01014 - Accounting Clerk IV                                             15.96 
  01030 - Court Reporter                                                  15.66 
  01050 - Dispatcher, Motor Vehicle                                       15.28 
  01060 - Document Preparation Clerk                                      12.75 
  01070 - Messenger  (Courier)                                             9.82 
  01090 - Duplicating Machine Operator                                    12.75 
  01110 - Film/Tape Librarian                                             13.92 
  01115 - General Clerk I                                                 10.45 
  01116 - General Clerk II                                                12.16 
  01117 - General Clerk III                                               13.06 
  01118 - General Clerk IV                                                14.66 
  01120 - Housing Referral Assistant                                      18.72 
  01131 - Key Entry Operator I                                            11.26 
  01132 - Key Entry Operator II                                           13.30 
  01191 - Order Clerk I                                                   11.36 
  01192 - Order Clerk II                                                  12.65 
  01261 - Personnel Assistant (Employment) I                              12.54 
  01262 - Personnel Assistant (Employment) II                             14.09 
  01263 - Personnel Assistant (Employment) III                            15.28 
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  01264 - Personnel Assistant (Employment) IV                             16.74 
  01270 - Production Control Clerk                                        17.30 
  01290 - Rental Clerk                                                    14.53 
  01300 - Scheduler, Maintenance                                          15.74 
  01311 - Secretary I                                                     15.74 
  01312 - Secretary II                                                    17.95 
  01313 - Secretary III                                                   18.72 
  01314 - Secretary IV                                                    23.11 
  01315 - Secretary V                                                     24.73 
  01320 - Service Order Dispatcher                                        14.06 
  01341 - Stenographer I                                                  12.47 
  01342 - Stenographer II                                                 14.49 
  01400 - Supply Technician                                               22.73 
  01420 - Survey Worker (Interviewer)                                     15.28 
  01460 - Switchboard Operator-Receptionist                               12.02 
  01510 - Test Examiner                                                   17.23 
  01520 - Test Proctor                                                    17.23 
  01531 - Travel Clerk I                                                  10.09 
  01532 - Travel Clerk II                                                 10.66 
  01533 - Travel Clerk III                                                11.24 
  01611 - Word Processor I                                                12.36 
  01612 - Word Processor II                                               13.90 
  01613 - Word Processor III                                              15.55 
03000 - Automatic Data Processing Occupations 
  03010 - Computer Data Librarian                                         15.26 
  03041 - Computer Operator I                                             15.26 
  03042 - Computer Operator II                                             7.11 
  03043 - Computer Operator III                                           20.20 
  03044 - Computer Operator IV                                            23.94 
  03045 - Computer Operator V                                             26.51 
  03071 - Computer Programmer I (1)                                       17.12 
  03072 - Computer Programmer II (1)                                      21.38 
  03073 - Computer Programmer III (1)                                     25.61 
  03074 - Computer Programmer IV (1)                                      27.62 
  03101 - Computer Systems Analyst I (1)                                  25.64 
  03102 - Computer Systems Analyst II  (1)                                27.62 
  03103 - Computer Systems Analyst III (1)                                27.62 
  03160 - Peripheral Equipment Operator                                   15.26 
05000 - Automotive Service Occupations 
  05005 - Automotive Body Repairer, Fiberglass                            21.28 
  05010 - Automotive Glass Installer                                      19.86 
  05040 - Automotive Worker                                               19.86 
  05070 - Electrician, Automotive                                         20.64 
  05100 - Mobile Equipment Servicer                                       18.52 
  05130 - Motor Equipment Metal Mechanic                                  21.28 
  05160 - Motor Equipment Metal Worker                                    19.86 
  05190 - Motor Vehicle Mechanic                                          21.28 
  05220 - Motor Vehicle Mechanic Helper                                   17.17 
  05250 - Motor Vehicle Upholstery Worker                                 19.15 
  05280 - Motor Vehicle Wrecker                                           19.86 
  05310 - Painter, Automotive                                             20.64 
  05340 - Radiator Repair Specialist                                      19.86 
  05370 - Tire Repairer                                                   17.89 
  05400 - Transmission Repair Specialist                                  21.28 
07000 - Food Preparation and Service Occupations 
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  (not set) - Food Service Worker                                          8.43 
  07010 - Baker                                                           10.85 
  07041 - Cook I                                                          10.12 
  07042 - Cook II                                                         10.88 
  07070 - Dishwasher                                                       8.75 
  07130 - Meat Cutter                                                     15.31 
  07250 - Waiter/Waitress                                                  7.71 
09000 - Furniture Maintenance and Repair Occupations 
  09010 - Electrostatic Spray Painter                                     20.64 
  09040 - Furniture Handler                                               16.18 
  09070 - Furniture Refinisher                                            20.64 
  09100 - Furniture Refinisher Helper                                     17.77 
  09110 - Furniture Repairer, Minor                                       19.15 
  09130 - Upholsterer                                                     20.64 
11030 - General Services and Support Occupations 
  11030 - Cleaner, Vehicles                                                8.87 
  11060 - Elevator Operator                                                9.27 
  11090 - Gardener                                                        11.67 
  11121 - House Keeping Aid I                                              9.27 
  11122 - House Keeping Aid II                                             9.43 
  11150 - Janitor                                                         10.01 
  11210 - Laborer, Grounds Maintenance                                    10.58 
  11240 - Maid or Houseman                                                 8.05 
  11270 - Pest Controller                                                 13.93 
  11300 - Refuse Collector                                                11.22 
  11330 - Tractor Operator                                                11.21 
  11360 - Window Cleaner                                                  10.95 
12000 - Health Occupations 
  12020 - Dental Assistant                                                12.56 
  12040 - Emergency Medical Technician (EMT)/Paramedic/Ambulance Driver   14.32 
  12071 - Licensed Practical Nurse I                                      12.23 
  12072 - Licensed Practical Nurse II                                     13.73 
  12073 - Licensed Practical Nurse III                                    15.35 
  12100 - Medical Assistant                                               12.00 
  12130 - Medical Laboratory Technician                                   14.88 
  12160 - Medical Record Clerk                                            11.13 
  12190 - Medical Record Technician                                       14.05 
  12221 - Nursing Assistant I                                              9.59 
  12222 - Nursing Assistant II                                            10.80 
  12223 - Nursing Assistant III                                           11.27 
  12224 - Nursing Assistant IV                                            12.64 
  12250 - Pharmacy Technician                                             12.19 
  12280 - Phlebotomist                                                    12.64 
  12311 - Registered Nurse I                                              21.01 
  12312 - Registered Nurse II                                             24.78 
  12313 - Registered Nurse II, Specialist                                 24.78 
  12314 - Registered Nurse III                                            30.00 
  12315 - Registered Nurse III, Anesthetist                               30.00 
  12316 - Registered Nurse IV                                             35.90 
13000 - Information and Arts Occupations 
  13002 - Audiovisual Librarian                                           20.71 
  13011 - Exhibits Specialist I                                           18.91 
  13012 - Exhibits Specialist II                                          23.40 
  13013 - Exhibits Specialist III                                         28.53 
  13041 - Illustrator I                                                   18.91 
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  13042 - Illustrator II                                                  23.39 
  13043 - Illustrator III                                                 28.53 
  13047 - Librarian                                                       24.28 
  13050 - Library Technician                                              14.32 
  13071 - Photographer I                                                  13.48 
  13072 - Photographer II                                                 17.26 
  13073 - Photographer III                                                21.35 
  13074 - Photographer IV                                                 26.05 
  13075 - Photographer V                                                  31.60 
15000 - Laundry, Dry Cleaning, Pressing and Related Occupations 
  15010 - Assembler                                                        7.54 
  15030 - Counter Attendant                                                7.54 
  15040 - Dry Cleaner                                                      9.03 
  15070 - Finisher, Flatwork, Machine                                      7.54 
  15090 - Presser, Hand                                                    7.54 
  15100 - Presser, Machine, Drycleaning                                    7.54 
  15130 - Presser, Machine, Shirts                                         7.54 
  15160 - Presser, Machine, Wearing Apparel, Laundry                       7.54 
  15190 - Sewing Machine Operator                                          9.54 
  15220 - Tailor                                                          10.04 
  15250 - Washer, Machine                                                  8.05 
19000 - Machine Tool Operation and Repair Occupations 
  19010 - Machine-Tool Operator (Toolroom)                                20.98 
  19040 - Tool and Die Maker                                              23.79 
21000 - Material Handling and Packing Occupations 
  21010 - Fuel Distribution System Operator                               20.37 
  21020 - Material Coordinator                                            18.26 
  21030 - Material Expediter                                              18.26 
  21040 - Material Handling Laborer                                       17.74 
  21050 - Order Filler                                                    12.55 
  21071 - Forklift Operator                                               18.06 
  21080 - Production Line Worker (Food Processing)                        16.93 
  21100 - Shipping/Receiving Clerk                                        12.05 
  21130 - Shipping Packer                                                 14.98 
  21140 - Store Worker I                                                  13.59 
  21150 - Stock Clerk (Shelf Stocker; Store Worker II)                    17.07 
  21210 - Tools and Parts Attendant                                       18.06 
  21400 - Warehouse Specialist                                            18.06 
23000 - Mechanics and Maintenance and Repair Occupations 
  23010 - Aircraft Mechanic                                               21.37 
  23040 - Aircraft Mechanic Helper                                        17.84 
  23050 - Aircraft Quality Control Inspector                              22.05 
  23060 - Aircraft Servicer                                               19.23 
  23070 - Aircraft Worker                                                 19.94 
  23100 - Appliance Mechanic                                              20.64 
  23120 - Bicycle Repairer                                                17.89 
  23125 - Cable Splicer                                                   24.78 
  23130 - Carpenter, Maintenance                                          20.64 
  23140 - Carpet Layer                                                    19.86 
  23160 - Electrician, Maintenance                                        24.63 
  23181 - Electronics Technician, Maintenance I                           21.56 
  23182 - Electronics Technician, Maintenance II                          22.40 
  23183 - Electronics Technician, Maintenance III                         23.10 
  23260 - Fabric Worker                                                   19.15 
  23290 - Fire Alarm System Mechanic                                      22.21 
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  23310 - Fire Extinguisher Repairer                                      18.52 
  23340 - Fuel Distribution System Mechanic                               25.75 
  23370 - General Maintenance Worker                                      20.01 
  23400 - Heating, Refrigeration and Air Conditioning Mechanic            21.28 
  23430 - Heavy Equipment Mechanic                                        21.28 
  23440 - Heavy Equipment Operator                                        21.60 
  23460 - Instrument Mechanic                                             22.21 
  23470 - Laborer                                                         12.37 
  23500 - Locksmith                                                       20.64 
  23530 - Machinery Maintenance Mechanic                                  21.65 
  23550 - Machinist, Maintenance                                          21.28 
  23580 - Maintenance Trades Helper                                       17.77 
  23640 - Millwright                                                      23.94 
  23700 - Office Appliance Repairer                                       20.64 
  23740 - Painter, Aircraft                                               20.64 
  23760 - Painter, Maintenance                                            20.74 
  23790 - Pipefitter, Maintenance                                         24.80 
  23800 - Plumber, Maintenance                                            23.32 
  23820 - Pneudraulic Systems Mechanic                                    21.28 
  23850 - Rigger                                                          21.28 
  23870 - Scale Mechanic                                                  19.86 
  23890 - Sheet-Metal Worker, Maintenance                                 23.40 
  23910 - Small Engine Mechanic                                           19.86 
  23930 - Telecommunication Mechanic I                                    22.84 
  23931 - Telecommunication Mechanic II                                   23.57 
  23950 - Telephone Lineman                                               22.84 
  23960 - Welder, Combination, Maintenance                                21.28 
  23965 - Well Driller                                                    21.28 
  23970 - Woodcraft Worker                                                22.21 
  23980 - Woodworker                                                      18.52 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                             9.12 
  24580 - Child Care Center Clerk                                         11.41 
  24600 - Chore Aid                                                        8.67 
  24630 - Homemaker                                                       12.94 
25000 - Plant and System Operation Occupations 
  25010 - Boiler Tender                                                   21.28 
  25040 - Sewage Plant Operator                                           20.64 
  25070 - Stationary Engineer                                             21.28 
  25190 - Ventilation Equipment Tender                                    17.88 
  25210 - Water Treatment Plant Operator                                  20.64 
27000 - Protective Service Occupations 
  (not set) - Police Officer                                              21.25 
  27004 - Alarm Monitor                                                   14.85 
  27006 - Corrections Officer                                             23.55 
  27010 - Court Security Officer                                          21.80 
  27040 - Detention Officer                                               23.55 
  27070 - Firefighter                                                     19.82 
  27101 - Guard I                                                          9.16 
  27102 - Guard II                                                        15.49 
28000 - Stevedoring/Longshoremen Occupations 
  28010 - Blocker and Bracer                                              20.44 
  28020 - Hatch Tender                                                    20.44 
  28030 - Line Handler                                                    20.44 
  28040 - Stevedore I                                                     18.57 
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  28050 - Stevedore II                                                    21.18 
29000 - Technical Occupations 
  21150 - Graphic Artist                                                  18.22 
  29010 - Air Traffic Control Specialist, Center (2)                      31.49 
  29011 - Air Traffic Control Specialist, Station (2)                     21.71 
  29012 - Air Traffic Control Specialist, Terminal (2)                    23.92 
  29023 - Archeological Technician I                                      18.40 
  29024 - Archeological Technician II                                     20.70 
  29025 - Archeological Technician III                                    25.54 
  29030 - Cartographic Technician                                         23.75 
  29035 - Computer Based Training (CBT) Specialist/ Instructor            24.61 
  29040 - Civil Engineering Technician                                    21.49 
  29061 - Drafter I                                                       12.17 
  29062 - Drafter II                                                      16.13 
  29063 - Drafter III                                                     20.65 
  29064 - Drafter IV                                                      25.54 
  29081 - Engineering Technician I                                        13.72 
  29082 - Engineering Technician II                                       18.49 
  29083 - Engineering Technician III                                      20.83 
  29084 - Engineering Technician IV                                       25.87 
  29085 - Engineering Technician V                                        27.45 
  29086 - Engineering Technician VI                                       28.14 
  29090 - Environmental Technician                                        18.48 
  29100 - Flight Simulator/Instructor (Pilot)                             30.37 
  29160 - Instructor                                                      21.06 
  29210 - Laboratory Technician                                           17.66 
  29240 - Mathematical Technician                                         24.59 
  29361 - Paralegal/Legal Assistant I                                     15.52 
  29362 - Paralegal/Legal Assistant II                                    18.15 
  29363 - Paralegal/Legal Assistant III                                   22.18 
  29364 - Paralegal/Legal Assistant IV                                    26.84 
  29390 - Photooptics Technician                                          22.45 
  29480 - Technical Writer                                                22.59 
  29491 - Unexploded Ordnance (UXO) Technician I                          20.02 
  29492 - Unexploded Ordnance (UXO) Technician II                         24.22 
  29493 - Unexploded Ordnance (UXO) Technician III                        29.03 
  29494 - Unexploded (UXO) Safety Escort                                  20.02 
  29495 - Unexploded (UXO) Sweep Personnel                                20.02 
  29620 - Weather Observer, Senior  (3)                                   19.95 
  29621 - Weather Observer, Combined Upper Air and Surface Programs (3)   17.98 
  29622 - Weather Observer, Upper Air (3)                                 19.95 
31000 - Transportation/ Mobile Equipment Operation Occupations 
  31030 - Bus Driver                                                      15.21 
  31260 - Parking and Lot Attendant                                        9.97 
  31290 - Shuttle Bus Driver                                              14.37 
  31300 - Taxi Driver                                                     12.54 
  31361 - Truckdriver, Light Truck                                        15.81 
  31362 - Truckdriver, Medium Truck                                       20.24 
  31363 - Truckdriver, Heavy Truck                                        22.34 
  31364 - Truckdriver, Tractor-Trailer                                    22.34 
99000 - Miscellaneous Occupations 
  99020 - Animal Caretaker                                                 9.37 
  99030 - Cashier                                                          8.91 
  99041 - Carnival Equipment Operator                                     10.88 
  99042 - Carnival Equipment Repairer                                     11.32 
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  99043 - Carnival Worker                                                  9.47 
  99050 - Desk Clerk                                                       9.86 
  99095 - Embalmer                                                        20.97 
  99300 - Lifeguard                                                       10.52 
  99310 - Mortician                                                       23.07 
  99350 - Park Attendant (Aide)                                           13.21 
  99400 - Photofinishing Worker (Photo Lab Tech., Darkroom Tech)           9.37 
  99500 - Recreation Specialist                                           12.71 
  99510 - Recycling Worker                                                15.60 
  99610 - Sales Clerk                                                      9.42 
  99620 - School Crossing Guard (Crosswalk Attendant)                      9.76 
  99630 - Sport Official                                                  10.52 
  99658 - Survey Party Chief (Chief of Party)                             20.24 
  99659 - Surveying Technician (Instr. Person/Surveyor Asst./Instr.)      16.44 
  99660 - Surveying Aide                                                  10.46 
  99690 - Swimming Pool Operator                                          13.20 
  99720 - Vending Machine Attendant                                        9.46 
  99730 - Vending Machine Repairer                                        12.39 
  99740 - Vending Machine Repairer Helper                                 10.22 
 
 
________________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $2.87 an hour or $114.80 a week or $497.47 a month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, 4 weeks after 15 years, and 5 weeks after 25 
years.  Length of service includes the whole span of continuous service with the 
present contractor or successor, wherever employed, and with the predecessor 
contractors in the performance of similar work at the same Federal facility.  
(Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of eleven paid holidays per year:  New Year's Day, Martin 
Luther King Jr's Birthday, Washington's Birthday, Good Friday, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and 
Christmas Day.  A contractor may substitute for any of the named holidays 
another day off with pay in accordance with a plan communicated to the employees 
involved.) (See 29 CFR 4.174) 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS 
(as numbered): 
 
1)  Does not apply to employees employed in a bona fide executive, 
administrative,or professional capacity as defined and delineated in 29 CFR 541.  
(See CFR 4.156) 
 
2)  APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY - NIGHT DIFFERENTIAL:  An 
employee is entitled to pay for all work performed between the hours of 6:00 
P.M. and 6:00 A.M. at the rate of basic pay plus a night pay differential 
amounting to 10 percent of 
the rate of basic pay. 
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3)  WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you work at night as part of 
a regular tour of duty, you will earn a night differential and receive an 
additional 10% of basic pay for any hours worked between 6pm and 6am.  If you 
are a full-time employed (40 hours a week) and Sunday is part of your regularly 
scheduled workweek, you are paid at your rate of basic pay plus a Sunday premium 
of 25% of your basic rate for each hour of Sunday work which is not overtime 
(i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with 
or in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of 
sensitive ordance, explosives, and pyrotechnic compositions such as lead azide, 
black powder and photoflash powder.  All dry-house activities involving 
propellants or explosives.  Demilitarization, modification, renovation, 
demolition, and maintenance operations on sensitive ordnance, explosives and 
incendiary materials.  All operations involving regrading and cleaning of 
artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of 
the employee engaged in the operation,  irritation of the skin, minor burns and 
the like; minimal damage to immediate or adjacent work area or equipment being 
used.  All operations involving, unloading, storage, and hauling of ordance, 
explosive, and incendiary ordnance material other than small arms ammunition.  
These differentials are only applicable to work that has been specifically 
designated by the agency for ordance, explosives, and incendiary material 
differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state 
or local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by 
an employee where such cost reduces the hourly rate below that required by the 
wage determination. The Department of Labor will accept payment in accordance 
with the following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the 
actual cost of the uniforms.  In addition, where uniform cleaning and 
maintenance is made the responsibility of the employee, all contractors and 
subcontractors subject to this wage determination shall (in the absence of a 
bona fide collective bargaining agreement providing for a different amount, or 
the furnishing of contrary affirmative proof as to the actual cost), reimburse 
all employees for such cleaning and maintenance at a rate of $3.35 per week (or 
$.67 cents per day).  However, in those instances where the uniforms furnished 
are made of "wash and wear" materials, may be routinely washed and dried with 
other personal garments, and do not require any special treatment such as dry 
cleaning, daily washing, or commercial laundering in order to meet the 
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cleanliness or appearance standards set by the terms of the Government contract, 
by the contractor, by law, or by the nature of the work, there is no requirement 
that employees be reimbursed for uniform maintenance costs. 
 
                         ** NOTES APPLYING TO THIS WAGE DETERMINATION ** 
 
Under the policy and guidance contained in All Agency Memorandum No. 159, the 
Wage and Hour Division does not recognize, for section 4(c) purposes, 
prospective wage rates and fringe benefit provisions that are effective only 
upon such contingencies as "approval of Wage and Hour, issuance of a wage 
determination, incorporation of the wage determination in the contract, 
adjusting the contract price, etc."  (The relevant CBA section) in the 
collective bargaining agreement between (the parties) contains contingency 
language that Wage and Hour does not recognize as reflecting "arm's length 
negotiation" under section 4(c) of the Act and 29 C.F.R. 5.11(a) of the 
regulations.  This wage determination therefore reflects the actual CBA wage 
rates and fringe benefits paid under the predecessor contract. 
 
Source of Occupational Title and Descriptions: 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations," Fourth Edition, January 1993, 
as amended by the Third Supplement, dated March 1997, unless otherwise 
indicated.  This publication may be obtained from the Superintendent of 
Documents, at 202-783-3238, or by writing to the Superintendent of Documents, 
U.S. Government Printing Office, Washington, D.C. 20402.  Copies of specific job 
descriptions may also be obtained from the appropriate contracting officer. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard 
Form 1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which 
is not listed herein and which is to be employed under the contract (i.e., the 
work to be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished 
the fringe benefits as are determined.  Such conforming process shall be 
initiated by the contractor prior to the performance of contract work by such 
unlisted class(es) of employees.  The conformed classification, wage rate, 
and/or fringe benefits shall be retroactive to the commencement date of the 
contract. {See Section 4.6 (C)(vi)} When multiple wage determinations are 
included in a contract, a separate SF 1444 should be prepared for each wage 
determination to which a class(es) is to be conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation) and computes a proposed rate). 
 
2) After contract award, the contractor prepares a written report listing in 
order proposed classification title), a Federal grade equivalency (FGE) for each 
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proposed classification), job description), and rationale for proposed wage 
rate), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no 
authorized representative, the employees themselves.  This report should be 
submitted to the contracting officer no later than 30 days after such unlisted 
class(es) of employees performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a 
report of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the 
Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to 
process the request. 
 
5) The contracting officer transmits the Wage and Hour decision to the 
contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond 
paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in 
the wage determination.  Remember, it is not the job title, but the required 
tasks that determine whether a class is included in an established wage 
determination.  Conformances may not be used to artificially split, combine, or 
subdivide classifications listed in the wage determination. 
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ATTACHMENT J-4 CONTINUED -- SERVICE CONTRACT ACT -- COLLECTIVE 
BARGAINING AGREEMENT WAGE DETERMINATION 
 
 
REGISTER OF WAGE DETERMINATION UNDER  |  U.S. DEPARTMENT OF LABOR     
   THE SERVICE CONTRACT ACT            |EMPLOYMENT STANDARDS ADMINISTRATION 
   By direction of the Secretary       |  WAGE AND HOUR DIVISION 
          of Labor                     |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: CBA-2006-185 
William W.Gross          Division of   |           Revision No.: 0 
Director            Wage Determinations|  Date Of Last Revision: 3/7/2006 
_______________________________________|_______________________________________ 
State: New York 
 
Area: Cattaraugus 
 
_______________________________________________________________________________ 
 
Employed on West Valley Demonstration Project contract for the following types 
of work: Characterizing, processing, packaging, and shipping for disposal low-
level waste, mixed low-level waste, and transuranic waste; Operating the Remote 
Handled Waste Facility (RHWF; Deactivating and decontaminating the Main Plant 
Process Building; Deactivating, decontaminating, and dispositioning balance of 
site facilities; Isolating underground high-level waste tanks; Providing site 
support services. 
 
Collective Bargaining Agreement between contractor: West Valley Nuclear Services 
Company LLC, and union: International Association of Machinists and Aerospace 
Workers Local 2401, effective 10/1/2005 through 9/30/2008. 
 
In accordance with Section 2(a) and 4(c) of the Service Contract Act, as 
amended, employees employed by the contractor(s) in performing services covered 
by the Collective Bargaining Agreement(s) are to be paid wage rates and fringe 
benefits set forth in the current collective bargaining agreement and modified 
extension agreement(s).  
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ATTACHMENT J-4 CONTINUED -- DAVIS-BACON ACT WAGE DETERMINATION 
 
General Decision Number: NY030008 03/03/2006  NY8 
 
 Superseded General Decision Number: NY020008 
 
 State: New York 
 
 Construction Types: Building, Highway and Heavy 
 
 Counties: Cattaraugus, Chautauqua and Erie Counties in New 
 York. 
 
 BUILDING CONSTRUCTION PROJECTS:  CATTARAUGUS AND CHAUTAUQUA 
 COUNTIES ONLY (excluding single family homes and apartments up 
 to and including 4 stories), HEAVY CONSTRUCTION PROJECTS: 
 CHAUTAUQUA AND ERIE COUNTIES; AND HIGHWAY CONSTRUCTION 
 PROJECTS:  CATTARAUGUS, CHAUTAUQUA AND ERIE COUNTIES 
 
 Modification Number     Publication Date 
           0              06/13/2003 
           1              05/28/2004 
           2              07/02/2004 
           3              07/16/2004 
           4              09/24/2004 
           5              10/01/2004 
           6              10/15/2004 
           7              12/24/2004 
           8              03/04/2005 
           9              04/01/2005 
           10             05/06/2005 
           11             06/03/2005 
           12             07/22/2005 
           13             08/05/2005 
           14             09/09/2005 
           15             11/25/2005 
           16             01/27/2006 
           17             03/03/2006 
 
 ASBE0040-001 05/01/2005 
 
                                   Rates          Fringes 
 
   Asbestos Workers/Insulator 
      Includes application of 
      all insulating materials, 
      protective coverings, 
      coatings and finishings to 
      all types of mechnical 
      systems.....................$ 23.82            13.47 
   Hazardous Material Handler 
      Duties limited to 
      preparation wetting; 
      stripping; removal; 
      scrapping; vacuuming; 
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      bagging; and disposing of 
      all insulation materials, 
      whether they contain 
      asbestos or not from 
      mechanical systems..........$ 17.37             9.95 
 ---------------------------------------------------------------- 
 BOIL0007-001 01/01/2006 
 
                                   Rates          Fringes 
 
   Boilermaker....................$ 26.58            15.77 
 ---------------------------------------------------------------- 
 BRNY0008-004 07/01/2005 
 
 CHATAUQUA COUNTY AND CATTARAUGUS COUNTY (EXCLUDING TWNSP OF 
 PERRYSBURG) 
 
                                   Rates          Fringes 
 
   BUILDING CONSTRUCTION 
      BRICKLAYERS, CEMENT 
      MASONS, STONE MASONS, 
      POINTERS, CLEANERS AND 
      CAULKERS....................$ 21.80             8.80 
      MARBLE MASONS, TILE 
      LAYERS, TERRAZZO WORKERS....$ 21.80             8.80 
      MARBLE, TILE AND TERRAZZO 
      FINISHERS...................$ 21.07             7.65 
   Cement Mason 
      HEAVY/HIGHWAY CONSTRUCTION..$ 23.42            11.85 
 ---------------------------------------------------------------- 
 BRNY0045-001 07/01/2005 
 
 ERIE, CATTARAUGUS (Perrysburg Township AND THE TOWN OF GOWANDA) 
 
                                   Rates          Fringes 
 
    Cement mason..................$ 25.25            13.45 
   Bricklayer, Stonemason.........$ 27.29            13.45 
   Marble Setter..................$ 26.72            13.45 
   Terrazzo Finisher..............$ 23.67             7.65 
   Tile Finisher..................$ 23.57             7.65 
   Tilesetter & Terrazzo Worker...$ 26.79            13.45 
 ---------------------------------------------------------------- 
 CARP0066-002 07/01/2005 
 
 CHAUTAUQUA; CATTARAUGUS (Remainder of County). 
 
                                   Rates          Fringes 
 
   Carpenters: 
      BUILDING CONSTRUCTION: 
       Carpenters.................$ 20.38            9.545 
       Millwrights/Pile Driver....$ 19.33             7.36 
      HEAVY & HIGHWAY CONSTRUCTION 
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       Carpenters/Pile Driver.....$ 23.58           10.195 
 
 FOOTNOTES: 
 
   a.  Paid Holidays:  Independence Day and Labor Day, provided 
   the employee works his scheduled day before and after the 
   holiday and is on the payroll week in which the holiday 
   falls. 
 ---------------------------------------------------------------- 
 CARP0280-002 05/15/2005 
 
 ERIE (Grand Island north of Whitehaven Road) 
 
                                   Rates          Fringes 
 
   Carpenter 
      Heavy & Highway.............$ 24.88            17.48 
 
 FOOTNOTES: 
 
   a: Paid Holidays:  Independence Day, Labor Day, provided the 
   employee works his scheduled day before and after the 
   holiday and is on the payroll in the payroll week in which 
   the holiday falls. 
 ---------------------------------------------------------------- 
 CARP0890-002 05/15/1999 
 
 ERIE (Remainder of County); CATTARAUGUS (Perrysburg and Persia 
 Townships). 
 
                                   Rates          Fringes 
 
   Carpenters: 
      Heavy & Highway: 
       Carpenters & Piledrivermen.$ 21.63          13.30+a 
 
   FOOTNOTE: a. Independence Day and Labor Day, provided the 
   employee works his scheduled day before and after the 
   holiday and is on the payroll in the payroll week in which 
   the holiday falls. 
 ---------------------------------------------------------------- 
 ELEC0041-007 06/01/2005 
 
 ERIE, CATTARAUGUS (Ashford, East Otto, Ellicottville, 
 Farmersville, Freedom, Franklinville, Lyndon, Machias, 
 Mansfield, New Albion, Otto, Perrysburg, Persia and Yorkshire 
 Townships) 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 29.29            14.60 
   Electrician....................$ 28.29            14.60 
 ---------------------------------------------------------------- 
 ELEC0041-008 06/01/2005 
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 ERIE, CATTARAUGUS (Ashford, East Otto, Ellicottville, 
 Farmersville, Freedom, Franklinville, Lyndon, Machias, 
 Masnfield, New Albion, Otto, Perrsburg, Persia and Yorkshire 
 Townships) 
 
                                   Rates          Fringes 
 
   Communications System 
      CABLER......................$  9.25           8.52+a 
      INSTALLER...................$ 13.30           8.65+a 
      MASTER TECHNICIAN...........$ 20.35           8.86+a 
      SOUND WIREMAN...............$ 18.50           8.80+a 
 
   Work covers low voltage construction, installation, 
   maintenance, and removal of teledata facilities (voice, 
   data and video) including outside plant, telephone and data 
   inside wire, interconnect, terminal equipment, central 
   offices, PABX fiber optic cable and equipment, railroad 
   communications, micro waves, V-Sat, bypass, CATV, WAN (wide 
   area networks); LAN (local area networks) and ISDN 
   (integrated systems digital network).  Also, installation 
   of sound systems, nurses call systems, intercom systems, 
   staff registry/locating/signaling systems, antenna systems 
   and associated devices; installation of security systems 
   and apparatus, and cabling from VDT's to computers.  This 
   work does not apply to new construction, or to the 
   installation of raceway systems and boxes for the above 
   work. 
 
 FOOTNOTE: 
 
   a.  Paid Holidays:  New Year's Day, Memorial Day, 
   Independence Day, Labor Day, Thanksgiving Day, the day 
   after Thanksgiving Day, Christmas Day. 
 ---------------------------------------------------------------- 
 ELEC0106-002 01/01/2005 
 
 CHAUTAUQUA, CATTARAUGUS (Remainder of County) 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 26.52            12.50 
   Electrician....................$ 25.90            12.50 
 ---------------------------------------------------------------- 
 ELEC1249-003 05/02/2004 
 
                                   Rates          Fringes 
 
   Line Construction - Lineman 
   (LIGHTING AND TRAFFIC SIGNAL 
   Including any and all Fiber 
   Optic Cable necessary for 
   Traffic Signal Systems, 
   Traffic Monitoring systems 
   and Road Weather information 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-168 

 
Section J  

   systems) 
      Flagman.....................$ 18.64     9.50+6.25%+a 
      Groundman Digging Machine 
      Operator....................$ 27.95     9.50+6.25%+a 
      Groundman Truck Driver 
      (tractor trailer unit)......$ 26.40     9.50+6.25%+a 
      Groundman Truck Driver......$ 24.95     9.50+6.25%+a 
      Lineman & Technician........$ 31.06     9.50+6.25%+a 
      Mechanic....................$ 24.85     9.50+6.25%+a 
 
 FOOTNOTE: 
 
   a.  New Year's Day, Memorial Day, Independence Day, Labor 
   Day, Thanksgiving Day, Christmas Day, plus President's Day, 
   Good Friday, Decoration Day, Election Day for the President 
   of the United States and Election Day for the Governor of 
   the State of New York, provided the employee works the day 
   before or the day after the holiday. 
 ---------------------------------------------------------------- 
 ELEC1249-004 05/02/2004 
 
                                   Rates          Fringes 
 
   Line Construction: 
      Overhead and underground 
      distribution and 
      maintenance work and all 
      overhead and underground 
      transmission line work 
      including any and all 
      fiber optic ground wire, 
      fiber optic shield wire or 
      any other like product by 
      any other name 
      manufactured for the dual 
      purpose of ground fault 
      protection and fiber optic 
      capabilities (where no 
      other trades are or have 
      been involved): 
       Cable Splicer..............$ 35.94     9.50+6.75%+a 
       Flagman....................$ 19.60     9.50+6.75%+a 
       Groundman digging machine 
       operator...................$ 29.40     9.50+6.75%+a 
       Groundman truck driver 
       (tractor trailer unit).....$ 27.77     9.50+6.75%+a 
       Groundman Truck driver.....$ 27.77     9.50+6.75%+a 
       Lineman and Technician.....$ 32.67     9.50+6.75%+a 
       Mechanic...................$ 26.14     9.50+6.75%+a 
      Overhead transmission line 
      work (where other trades 
      are or have been involved): 
       Cable Splicer..............$ 38.71     9.50+6.75%+a 
       Flagman....................$ 21.11     9.50+6.75%+a 
       Groundman digging machine 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-169 

 
Section J  

       operator...................$ 31.67    9.50 +6.75%+a 
       Groundman truck driver 
       (tractor trailer unit).....$ 29.91     9.50+6.75%+a 
       Groundman truck driver.....$ 28.15     9.50+6.75%+a 
       Lineman and Technician.....$ 35.19     9.50+6.75%+a 
       Mechanic...................$ 28.15     9.50+6.75%+a 
      Substation: 
       Cable Splicer..............$ 35.94     9.50+6.75%+a 
       Flagman....................$ 19.60     9.50+6.75%+a 
       Ground man truck driver....$ 26.14     9.50+6.75%+a 
       Groundman digging machine 
       operator...................$ 29.40     9.50+6.75%+a 
       Groundman truck driver 
       (tractor trailer unit).....$ 27.77     9.50+6.75%+a 
       Lineman & Technician.......$ 32.67     9.50+6.75%+a 
       Mechanic...................$ 26.14     9.50+6.75%+a 
      Switching structures; 
      railroad catenary 
      installation and 
      maintenance, third rail 
      type underground fluid or 
      gas filled transmission 
      conduit and cable 
      installations (including 
      any and all fiber optic 
      ground product by any 
      other name manufactured for 
      the dual purpose of ground 
      fault protection and fiber 
      optic capabilities), 
      pipetype cable 
      installation and 
      maintenance jobs or 
      projects, and maintenance 
      bonding of rails; Pipetype 
      cable installation 
       Cable Splicer..............$ 37.37     9.50+6.75%+a 
       Flagman....................$ 20.38     9.50+6.75%+a 
       Groundman Digging Machine 
       Operator...................$ 30.57     9.50+6.75%+a 
       Groundman Truck Driver 
       (tractor-trailer unit).....$ 28.87     9.50+6.75%+a 
       Groundman Truck Driver.....$ 27.18     9.50+6.75%+a 
       Lineman & Technician.......$ 33.97     9.50+6.75%+a 
       Mechanic...................$ 27.18     9.50+6.75%+a 
      TELEPHONE, CATV 
      FIBEROPTICS CABLE AND 
      EQUIPMENT 
       Cable splicer/Central 
       Office Person..............$ 23.07          3.05+3% 
       Groundman..................$ 11.61          3.05+3% 
       Installer Repairman- 
       Teledata 
       Lineman/Tecnician-Equipment 
       Operator...................$ 21.91          3.05+3% 
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      TREE TRIMMER................$ 18.92        4.05+3%+b 
 
 FOOTNOTE: 
 
   a. PAID HOLIDAYS: New Year's Day, Presidents' Day, Memorial 
   Day, Good Friday, Independence Day, Labor Day, Thanksgiving 
   Day, Christmas Day, and Election Day for the President of 
   the United States and Election Day for the Governor of New 
   York State, provided the employee works two days before or 
   two days after the holiday. 
 
   b. New Years Day, Washington's Birthday, Good Friday, 
   Decoration Day, Independence Day, Labor Day, Veteran's Day, 
   Thanksgiving Day, Day after Thanksgiving Day and Christmas 
   Day. 
 ---------------------------------------------------------------- 
 ELEV0014-001 01/01/2005 
 
                                   Rates          Fringes 
 
   Elevator Mechanic..............$ 33.865        12.015+a 
 
 FOOTNOTE: 
 
   a.  New Years Day, Memorial Day, Independence Day, Labor Day, 
   Thanksgiving Day, Christmas Day, and the Day after 
   Thanksgiving plus 6% Men under 5 years based on regular 
   hourly rate for all hours worked 8% Men over 5 years based 
   on regular houly rate for all hours worked 
 ---------------------------------------------------------------- 
 ENGI0017-004 07/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      BUILDING/HEAVY AND HIGHWAY 
       GROUP 1....................$ 28.16          16.66+a 
       GROUP 2....................$ 23.66          16.66+a 
       GROUP 3....................$ 28.91          16.66+a 
       GROUP 4....................$ 29.16          16.66+a 
       GROUP 5....................$ 29.66          16.66+a 
       GROUP 6....................$ 29.23          16.66+a 
 
 NOTE: HAZARDOUS WASTE PREMIUM       $2.50 
       TUNNEL WORK                   $1.00 
 
 FOOTNOTES: 
 
   a. PAID HOLIDAYS: A-New Year's Day; B-Memorial Day; 
   C-Independence Day; D-Labor Day; Thanksgiving Day; 
   F-Christmas Day, provided the employee has worked the day 
   before and the day after the holiday. 
 
         POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
         BUILDING, HEAVY AND HIGHWAY CONSTRUCTION 
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   GROUP 1:  Air hoist, all boom type equipment (100 ft. or 
   less), all pan and carry-alls, archer hoist, asphalt roller 
   asphalt spreader or paver, automatic fine grade machine 
   (CMI and similar type), archer hoist, backhoe and pull hoe 
   (tractor mounted and rubber mounted), back filling machine, 
   belt place (CMI and similar), bending machine (pipe), 
   bituminous spreader and mixer, black top plant (automated), 
   black top plant (non-automated), blast or rotary drill 
   (truck or track mounted), blower for burning brush, boiler 
   (when used for power), boom trucks, boring machine, 
   bulldozer, cableway cage hoist, caisson auger, central mix 
   plant (and all concrete batching plants), cherry picker 
   (over 5 tons), cherry picker (under 5 tons), chipping 
   machine and chip spreader, concrete curb and gutter 
   machines, concrete curing machine, concrete mixer (over 1/2 
   cu. yd.) concrete pavement spreaders and finishers, 
   concrete paver, concrete pump, concrete saw 
   (self-propelled), conveyor, core drill, crane, crusher, 
   derrick operator, dragline, dredge, drill rig (tractor 
   mounted), dual drum paver, electric pump used in 
   conjunction with well point systems, elevating grader self- 
   propelled or towed), elevator excavator (all purpose, 
   hydraulcally operated) farm tractor with accessories, fine 
   grade machine, forklift, front end loader, generator (10 
   outlets or more), gradall, grader, grout or gunite machine, 
   head tower, hoist-one drum, hoisting engine, hydraulic 
   boom, hydraulic hammer, (self propelled), hydraulic pipe 
   jack machine (or similar type machine), hydraulic system 
   pumps, hydro crane, hydro hammer (or similar type), 
   industrial tractor, jersey spreader, kolman plant loader 
   (and similar type loaders), locomotive, lubrication truck, 
   maintenance engineer, maintenance lubrication unit or 
   truck, mine hoist, mixr for stabilized base 
   (self-propelled), monorail, motorized hydraulic pin puller, 
   motorized hydraulic seeder mucking machine, mulching 
   machine, multiple drum hoist (more than 1 drum in use), 
   overhead crane, peine crane (or similar type), pile driver, 
   plant engineer, pneumatic mixer, post hole digger, power 
   boom, pump crete, push or snatch cat, quarry master or 
   equivalent road widener, rock bit sharpener (all types), 
   roller (all), rolling machin (pipe), rotomill, scoopmobile, 
   shovel, side boom, skimmer, slip form paver (CMI and 
   similar type, first and second operator), snorkel, 
   strato-tower, stump chipping machine, tire truck and 
   repair,  towed roller, tractor drawn belt type 
   grader/loader, tractor shovel, tractor with towed 
   accessories, tractors (when using winch power), tractors, 
   trencher, truck crane, tunnel shovel, tube finisher (CMI 
   and similar type), vibratory compactor, vibro tamp, well 
   drilling machine, well point, winch,  winch truck with "A" 
   frame. 
 
   GROUP 2:  Aggregate bin, CMI and similar type concrete 
   spreads, cement bin, chipping machine and chip spreader, 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-172 

 
Section J  

   compressors (4 or less), compressors:  (any size, but 
   subject to other provisions for compressors, dust 
   collectors, generators, mechanical heaters, pumps, welding 
   machines (four of any type or combination), concrete mixer 
   (1/2 cu. yd. and under), fireman, form tamper, fuel truck, 
   heating boiler (used for temprory heat), jeep trencher, 
   power heaterman, power plant in excess of 10 K.W., pump (4" 
   or over), revinius widener, stem cleaner, stump chipping 
   machine, welding machine (1 machine over 300 amps or 2 or 3 
   machines regardless of amps). 
 
 GROUP 3:  Crane with boom over 100 feet 
 
 GROUP 4:  Crane with boom over 200 feet 
 
 GROUP 5:  Crane with boom over 300 feet 
 
 GROUP 6:  Master mechanic 
 ---------------------------------------------------------------- 
 IRON0006-003 07/01/2003 
 
 ERIE COUNTY (EXCEPT THE NORTHERN HALF OF GRAND ISLAND), 
 CATTARAUGUS COUNTY, AND CHAUTAUQUA (ARKWRIGHT, CHARLOTTE CHERRY 
 CREEK, ELLINGTON, CITY OF BROCTON IN PORTLAND TOWNSHIP, 
 HANOVER, PONFRET, SHERIDAN, VILLENOVA TOWNSHIPS) 
 
                                   Rates          Fringes 
 
   Ironworker 
      (Structural, Ornamental, 
      Reinforcing Steel, 
      Welders, Riggers and Rodman)$ 23.92            14.82 
      Fence Erectors..............$ 22.52            13.32 
      Layout man..................$ 24.42            14.82 
      Window Erectors.............$ 21.57            14.82 
 ---------------------------------------------------------------- 
 IRON0009-002 07/01/2003 
 
 ERIE (Township of Grand Island) 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 25.59            13.38 
   Sheeters.......................$ 28.15            13.38 
 ---------------------------------------------------------------- 
 IRON0348-006 08/01/2003 
 
 CHAUTAUQUA (REMAINDER OF COUNTY) 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 22.17            13.35 
   Sheeters.......................$ 24.39            13.35 
 ---------------------------------------------------------------- 
 LABO0210-003 07/01/2004 
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                                   Rates          Fringes 
 
   Laborers: 
      CATTARAUGUS (PERRYSBURG 
      AND THE CITY OF GOWANDA) 
      BUILDING 
       GROUP  1...................$ 21.63            13.40 
       GROUP  2...................$ 21.70            13.40 
       GROUP  3...................$ 21.81            13.40 
       GROUP  4...................$ 22.28            13.40 
       GROUP  5...................$ 22.53            13.40 
       GROUP  6...................$ 23.53            13.40 
      ERIE COUNTY HEAVY & HIGHWAY 
       GROUP  1...................$ 22.96            13.40 
       GROUP  2...................$ 23.16            13.40 
       GROUP  3...................$ 23.36            13.40 
       GROUP  4...................$ 23.56            13.40 
       GROUP  5...................$ 24.96            13.40 
      ERIE COUNTY UTILITY AND 
      TUNNEL CONSTRUCTION 
       GROUP 1....................$ 23.46            13.40 
       GROUP 2....................$ 23.51            13.40 
       GROUP 3....................$ 23.71            13.40 
       GROUP 4....................$ 24.21            13.40 
       GROUP 5....................$ 24.51            13.40 
       GROUP 6....................$ 24.71            13.40 
       GROUP 7....................$ 24.91            13.40 
       GROUP 8....................$ 25.46            13.40 
 
 LABORER BUILDING CLASSIFICATIONS 
 
   GROUP 1: Common laborer; flagman; nurseryman; demolition 
   worker; top man; wrecker; IBC barriers except on 
   structurers; guard rail; asphalt shovelers, foundation 
   laborers over 8' in depth, hod carriers, plaster tender, 
   plaster scaffold builder, pneumatic gas, electric operator, 
   including all forms of busters, jackhammers, chipping guns, 
   and steel burners. 
 
   GROUP 2: Mortar mixer, asphalt smoothers, pneumatic gas 
   electric tool operator including all forms of busters, 
   jackhammers, and chipping guns over 8' in depth. 
 
   GROUP 3: Worker on any swing scaffold, blaster, plumbing 
   laborer, wagon driller, bottomman (caisson or cofferdam), 
   laser setter, asphalt rakers, asphalt screed man. 
 
 GROUP 4: Stone cutter, curb setter and flag layer. 
 
 GROUP 5: Asbestos removal, deleader. 
 
 GROUP  6: Hazardous waste worker 
 
 For HEAVY & HIGHWAY CLASSIFICATIONS 
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 GROUP  1: Laborers; flaggers; outboard and hand boats 
 
   GROUP  2: Bull float; chain saw; concrete aggregate bin; 
   concrete bootman; gin buggy; hand or machine vibrator; 
   jackhammer; mason tender mortar mixer; pavement breaker; 
   handlers of all steel mesh; small generators for laborers' 
   tools; installation of bridge drainage pipe; pipelayers; 
   vibrator type rollers; tamper; drill doctor; tail or screw 
   operator on asphalt paver; water pump (1-1/2 and single 
   diaphram); nozzle (asphalt, gunnite, seeding and 
   sandblasting); laborers on chain link fence erection; rock 
   splitter and power unit; pusher type concrete saw and all 
   other gas, electric, oil and air tool operators; wrecking 
   laborers 
 
   GROUP 3:  All rock or drill machine operators (except quarry 
   master and similar type); acetylene torch operator; asphalt 
   raker; powderman 
 
   GROUP 4:  Blasters; form setters; stone or granite curb 
   setters 
 
 GROUP 5:  Hazardous waste removal 
 
 For UTILITY AND TUNNEL CONSTRUCTION CLASSIFICATIONS 
 
 GROUP 1:  Laborers, mole nippers, top laborers 
 
 GROUP 2:  Air spade, jackhammer and pavement breakers 
 
 GROUP 3:  Top Bell 
 
   GROUP 4:  Side or roofbolt driller; conveyor men; block 
   layers; caulkers; track men; nippers; burners; derail men; 
   electrical cablemen; hosemen; groutmen; gravelmen; bottom 
   bell; form workers; movers; shaft men 
 
 GROUP 5:  Powder Monkey 
 
 GROUP 6:  Blasters; cement finishers; iron men; miners 
 
 GROUP 7:  Steel erectors; piledrivers; riggers 
 
 GROUP 8:  Hazardous waste removal 
 ---------------------------------------------------------------- 
 LABO0621-001 07/01/2005 
 
 CATTARAUGUS COUNTY (Remainder) 
 
                                   Rates          Fringes 
 
   Laborers: 
      BUILDING: 
       ASBESTOS REMOVAL...........$ 18.70             8.00 
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       BLASTER, NOZZLEMAN CURB & 
       FORM SETTER PIPELAYER......$ 18.70             8.00 
       HAZARDOUS WASTE REMOVAL....$ 19.20             8.00 
       LABORER....................$ 17.70             8.00 
       LEVEL C or GREATER 
       PROTECTIVE SUITS (or any 
       anti-contamination 
       clothing) w/supplied air 
       respirators................$ 20.70             8.00 
       LEVEL C or GREATER 
       PROTECTIVE SUITS (or any 
       anti-contamination 
       clothing)..................$ 19.70             8.00 
       WORK 40 FEET & UP..........$ 17.85             8.00 
      HEAVY AND HIGHWAY 
      (ZONE I) 
       GROUP 1....................$ 19.74            11.00 
       GROUP 2....................$ 20.14            11.00 
 
 LABORER CLASSIFICATIONS (HEAVY & HIGHWAY) 
 
   GROUP 1:  Flagman; outboard and hand boats; Bull float; Chain 
   Saw; Concrete aggregate bin; Concrete boot; Gin Buggy; Hand 
   or machine vibrator jack hammer; Mason tender; Mortar 
   mixer; pavement breaker; Handler of all stee mesh; Small 
   generator for laborer tools, installation of bridge 
   drainage pipe; Pipe layers; Vibrator type rollers; Tamper 
   drill doctor; Water pump operator (1-1/2" and singe 
   diaphragram); Nozzle (asphalt, gunite, seeding and 
   sandblasting); Laborers on chain link fence erection; rock 
   splitter and power unit; Pusher type concrete saw and all 
   other gas, electric, oil and air tool operators; wrecking 
   laborers. 
 
   GROUP 2:  Blasters; Form setter; stone or granite curb 
   setters; Designated asphalt rakers (not to include cold 
   patch); tail or screw operator on asphalt paver.  All rock 
   or drilling machine operators (except quarry master and 
   similar type); acetylene torch opertors; powdermen. 
 ---------------------------------------------------------------- 
 LABO0621-002 07/01/2005 
 
                                   Rates          Fringes 
 
   Laborers: 
      CHAUTAQUA COUNTY 
      (Remaining Townships) 
      (BUILDING CONSTRUCTION) 
       ASBESTOS REMOVAL...........$ 18.70             8.00 
       LABORER....................$ 17.70             8.00 
       WORK 40 FEET & UP..........$ 17.85             8.00 
      CHAUTAQUA COUNTY 
      (Remaining Townships) 
      (HEAVY & HIGHWAY) 
       GROUP 1....................$ 19.74            11.00 
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       GROUP 2....................$ 20.14            11.00 
      CHAUTAUQUA COUNTY 
      (Townships of Ripley, 
      Westfield, Portland, 
      Pomfrett, Dunkirk, 
      Sheridan, Hanover, 
      Villenova, Arkwright, 
      Cherry Creek and 
      Charlotte) (BUILDING 
      CONSTRUCTION) 
       GROUP 1....................$ 17.70             8.00 
       GROUP 2....................$ 18.70             8.00 
       GROUP 3....................$ 17.85             8.00 
       GROUP 4....................$ 19.20             8.00 
       GROUP 5....................$ 18.70             8.00 
      CHAUTAUQUA COUNTY 
      (Townships of Ripley, 
      Westfield, Portland, 
      Pomfrett, Dunkirk, 
      Sheridan, Hanover, 
      Villenova, Arkwright, 
      Cherry Creek and 
      Charlotte) (HEAVY & HIGHWAY 
      CONSTRUCTION) 
       GROUP 1....................$ 21.34            11.00 
       GROUP 2....................$ 21.74            11.00 
 
 LABORER CLASSIFICATIONS (BUILDING) 
 
 GROUP 1:  Common Laborers 
   GROUP 2:  Blaster, nozzleman, gunite seeder, sandblaster, 
   curb and form setter (steel), stone and gunite, MEGA mixer 
   and pipelayer 
 GROUP 3:  Work 40 feet and up 
 GROUP 4:  Hazardous Waste Removal 
 GROUP 5:  Asbestos Removal 
 
 For HEAVY & HIGHWAY CLASSIFICATIONS 
 
   GROUP 1:  Basis rate, Flagmen, Outboard and Hand Boats, 
   Demolition Worker, Nurseryman, IBC Barriers except on 
   Structures, Guard Rail and Road Markers, Bull Float, Chain 
   Saw, Concrete Aggregate Bin, Concrete Bootman, Gin Buggy, 
   Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar 
   Mixer, Pavement Breaker, Handlers of All Steel Mesh, Small 
   Generators for Laborers' tools, Installation of Bridge 
   Drainage Pipe, Pipe Layers, Vibrator Type Rollers, Tamper, 
   Drill Doctor, Tail or Screw Opertor on Asphalt Paver, 
   Waterpump Operators (1 1/2" and single diaphragm), Nozzle 
   (asphalt gunite, seeding and sand blasting), Laborers on 
   Chain Link Fence Erection, Rock Splitter and Power Unit, 
   Pusher Type Concrete Saw and all other gas, electric, oil 
   and air tool operators, Wrecking Laborer, Laser Man. 
 
   GROUP 2:  All Rock or Drilling Machine Operators (except 
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   quarry master and similar type), Acetylene Torch Operators 
   and Asphalt Raker, Powderman, Blaster, Curb and Flat Work 
   Form Setter not on structures, Stone or Granite curb 
   setters, Stone Cutter. 
 
   For HEAVY & HIGHWAY CLASSIFICATIONS in CHAUTAQUA COUNTY 
   (Remaining Townships) 
 
   GROUP 1:  Flagman, Outboard and hand boats, Bull float, Chain 
   Saw, Concrete aggregate bin, Concrete boot, Gin buggy, Hand 
   or machine vibrator jack hammer, Mason tender, Mortar 
   mixer, pavement breaker, handler of all steel mesh, Small 
   generator for laborers' tools, installation of bridge 
   drainage pipe; Pipe layers, Vibrator type rollers, Tamper 
   drill doctor, Water pump operator (1 1/2" and single 
   diaphragm), Nozzle (asphalt, gunite, seeding and 
   sandblasting) Laborers on chain link fence erection, rock 
   splitter and power unit, Pusher type concrete saw and all 
   other gas, electric, oil and air tool operators, wrecking 
   laborers. 
 
   GROUP 2:  Blasters, Form setters, stone or granite curb 
   setters; Designated asphalt rakers (not to include cold 
   patch), tail or screw operator on asphalt paver.  All rock 
   or drilling machine operators (except quarry master and 
   similar type), acetylene torch operators, powderman. 
 ---------------------------------------------------------------- 
 PAIN0004-001 05/01/2005 
 
 CHAUTAUQUA COUNTY (Townships of Awkwright, Dunkirk, Hanover, 
 Pomfret, Portland, Sheridan, Villenova); CATTARAUGUS COUNTY 
 (Townships of Ashford, Dayton, East Otto, Machias, Otto, 
 Perrysburg, Persia, Yorkshire); ERIE COUNTY (Entire county, 
 excluding area North of Whitehaven Road, Grand Island) 
 
                                   Rates          Fringes 
 
   Painters: (BUILDING 
   CONSTRUCTION) 
      BRUSH AND ROLLER............$ 22.89            14.00 
      DRYWALL/TAPING..............$ 23.39            14.00 
      WALLCOVERING................$ 23.14            14.00 
   Painters: (HEAVY & HIGHWAY 
   CONSTRUCTION) 
      HEAVY & HIGHWAY CONSTRUCTION$ 30.20            11.90 
 ---------------------------------------------------------------- 
 * PAIN0004-004 05/01/2005 
 
 ERIE COUNTY, (AREA NORTH OF WHITEHAVEN ROAD, GRAND ISLAND,  NEW 
 YORK) 
 
                                   Rates          Fringes 
 
   Painters: 
      BUILDING CONSTRUCTION 
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       Lead Abatement.............$ 25.65            13.53 
       Painters...................$ 22.47            13.53 
       Spraying, Paperhangers, 
       Sand-Blasting, Swinging 
       scaffold...................$ 23.47            13.53 
       Tapers.....................$ 22.72            13.53 
      HEAVY & HIGHWAY CONSTRUCTION 
       Bridge Painter.............$ 28.67            13.38 
      Lead Abatement..............$ 25.65            13.53 
      Painters....................$ 22.47            13.53 
      Spraying, Paperhangers, 
      Sand-Blasting, Swinging 
      scaffold....................$ 23.47            13.53 
      Tapers......................$ 22.72            13.53 
 ---------------------------------------------------------------- 
 PAIN0004-007 05/01/2005 
 
                                   Rates          Fringes 
 
   Glazier........................$ 22.39            10.73 
 ---------------------------------------------------------------- 
 PAIN0004-008 05/01/2005 
 
 CATTARAUGUS COUNTY - Townships of Leon, Conewango, Randolph, 
 South Valley, Napoli and New Albion; 
 
 CHAUTAUQUA COUNTY - Townships of French Creek, Mina, Ripley, 
 Westfield, Sherman, Clymer, Chautauqua, North Harmony, Harmony, 
 Busti, Ellery, Stockton, Charlotte, Gerry, Ellicott, Jamestown, 
 Kiantone, Carroll, Poland, Ellington and Cherry Creek. 
 
                                   Rates          Fringes 
 
   Painters: (BUILDING 
   CONSTRUCTION) 
      Brush & Roller, Taping, 
      Wall-    covering...........$ 17.45             7.58 
      Brush & Roller, Taping, 
      Wall-covering...............$ 19.95             8.05 
      Spraying, Sandblasting......$ 20.60             8.05 
   Painters: (HEAVY & HIGHWAY 
   CONSTRUCTION) 
      Bridges.....................$ 33.67             8.38 
 ---------------------------------------------------------------- 
 * PAIN0004-017 05/01/2005 
 
 CATTARAUGUS COUNTY (Townships of Cold Spring, Elko, Mansfield, 
 Little Valley, Salamanca Indian Reservation, Red House, 
 Ellicottville, Great Valley, Carrolton, Franklinville, 
 Humphrey, Allegany, Freedom, Farmersville, Lyndon, Ishua, 
 Hinsdale, Olean and Portville) 
 
                                   Rates          Fringes 
 
   Painters: (BUILDING 
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   CONSTRUCTION) 
      Brush & Roll................$ 20.90            11.80 
      Spray Painting, 
      Sandblasting, Water Hydro 
      blasting, Swing Scaffold 
      or any hanged rigging 
      platform, Epoxies...........$ 21.13            11.80 
      Taping/Drywall..............$ 21.15            11.80 
   Painters: (HEAVY & HIGHWAY 
   CONSTRUCTION) 
      Bridges.....................$ 29.94            12.10 
 ---------------------------------------------------------------- 
 PLAS0009-001 04/01/2000 
 
                                   Rates          Fringes 
 
   Plasterer......................$ 23.70             8.95 
 ---------------------------------------------------------------- 
 PLAS0111-001 07/01/2002 
 
                                   Rates          Fringes 
 
   Cement Finisher................$ 24.25            14.42 
 ---------------------------------------------------------------- 
 PLUM0022-001 05/01/2005 
 
 CATTARAUGUS- Townships of Perryburg, Dayton, Persia, Otto, 
 Leon, and New Albion; 
 
 CHATAUQUA- Townships of Hanover, Sheridan, Dunkirk, Pomfret, 
 Arkwright, Villanova, Portland, Stockton, Charlotte, Ripley and 
 Westfield; 
 
 ERIE- All Townships in the County. 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter 
      ZONE 1......................$ 27.41            12.25 
   Steamfitter 
      ZONE 1......................$ 27.41            12.25 
 ---------------------------------------------------------------- 
 PLUM0022-004 05/01/2005 
 
 ZONE 2 
 CATTARAUGUS- Townships of Conewango, Napoli, East Otto, 
 Mansfield, Little Valley, Randolph, South Valley, Colesprings, 
 Salemanca, Ashford, Ellicottville, Great Valley, Carrollton, 
 Yorkshire, Freedom, Farmersville Station, Machias, Lyndon, 
 Franklinville, Humphrey, Ischua, Allegany, Hinsdale, Olean, 
 Portville; 
 
 ZONE 1 
 CHAUTAUQUA - Townships of Cherry Creek, Ellington, Polland, 
 Carroll, Gerry, Ellicott, Kiantone, Ellery, Busti, Harmony, 
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 North Harmony, Chautauqua, Sherman, Mina, French Creek, Clymer. 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter 
      ZONE 1......................$ 27.41            12.25 
      ZONE 2......................$ 26.33            12.25 
 ---------------------------------------------------------------- 
 ROOF0074-001 06/01/2004 
 
 ERIE COUNTY 
 
                                   Rates          Fringes 
 
   Roofers: 
      Composition.................$ 23.00            10.91 
      Slate & Tile................$ 23.15            10.91 
 ---------------------------------------------------------------- 
 ROOF0210-004 05/01/2005 
 
                                   Rates          Fringes 
 
   Roofer (including Built Up, 
   Composition and Single Ply)....$ 21.26            10.13 
 ---------------------------------------------------------------- 
 SFNY0669-003 01/01/2006 
 
 CATTARAUGUS COUNTY 
 
                                   Rates          Fringes 
 
   Sprinkler Fitter...............$ 26.75            13.90 
 ---------------------------------------------------------------- 
 SFNY0703-001 06/01/2000 
 
 ERIE COUNTY 
 
                                   Rates          Fringes 
 
   Sprinkler Fitter...............$ 23.80             9.10 
 ---------------------------------------------------------------- 
 SHEE0071-001 05/13/2002 
 
 ERIE COUNTY: 
 
                                   Rates          Fringes 
 
   Sheet metal worker.............$ 25.78            10.28 
 ---------------------------------------------------------------- 
 SHEE0112-001 07/01/2004 
 
 CATTARAUGUS AND CHAUTAUQUA COUNTIES: 
 
                                   Rates          Fringes 
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   Sheet metal worker.............$ 22.27            12.16 
 ---------------------------------------------------------------- 
 TEAM0449-001 07/01/2003 
 
 ERIE COUNTY 
 
                                   Rates          Fringes 
 
   Truck drivers: 
       Group 1....................$ 21.975            5.55 
       Group 2....................$ 25.345            5.55 
 
 Group 1:  Employee hired after 4/14/81 
 
 Group 2:  Senior employee 
 ---------------------------------------------------------------- 
 TEAM0649-001 07/01/1998 
 
 CATTARAUGUS AND CHAUTAUQUA COUNTIES 
 
                                   Rates          Fringes 
 
   Truck drivers: 
       GROUP 1....................$ 18.24           6.30+a 
       GROUP 2....................$ 18.44           6.30+a 
 
 FOOTNOTE: 
   a.  Paid Holidays:  Memorial Day, Independence Day, Labor 
   Day, Thanksgiving Day, and Christmas Day, provided employee 
   has worked the day before and the day after the holiday. 
 
 TRUCK DRIVERS CLASSIFICATIONS 
 
   GROUP 1:  Pickups; panel trucks; flatboy material trucks 
   (straight jobs); single-axle dump trucks; dumpsters; 
   Tandems; batch trucks; mechanics semi-trailers; low-boy 
   trucks; asphalt distributors trucks, agitator; mixer trucks 
   and dumpcrete type vehicles; truck mechanics; fuel trucks 
 
   GROUP 2:  Specialized earth moving equipment - euclid type or 
   similar off-highway equipment, where not self-loaded; 
   straddle (ross) carrier; self-contained concrete unit; 
   off-highway tandem back-dump, twin engine equipment and 
   double-hitched equipment where not self-loaded 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
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 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
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 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
 
 
 
 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-184 

 
Section J  

ATTACHMENT J-5 – SMALL BUSINESS SUBCONTRACTING PLAN 

 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-185 

 
Section J  

 
 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-186 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-187 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-188 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-189 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-190 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-191 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-192 

 
Section J  



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-193 

 
Section J  

 

 
 



   DE-AC30-07CC30000 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
J-194 

 
Section J  

 
ATTACHMENT J-6 – SMALL DISADVANTAGED BUSINESS (SDB) PARTICIPATION 
PROGRAM TARGETS 
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ATTACHMENT J-7 – ACRONYM LIST 
 
The following acronyms are used in this Contract: 
 
A 
 
A&PC  Analytical and Process Chemistry 
ACWP Actual Cost of Work Performed 
ADA  Analytical Decon Aisle 
ADPE  Automatic Data Processing Equipment 
ANA  Analytical Aisle 
ANC  Analytical Cell 
ANSI/EIA American National Standards Institute/Electronic Industries Alliance 
ARC  Acid Recovery Cell 
ARPR  Acid Recovery Pump Room 
ASAP  Automated Standard Application for Payment 
 
B 
 
BCWP Budgeted Cost of Work Performed 
BCWS Budgeted Cost of Work Scheduled 
BMMS Bridge Mounted Manipulator System 
BOSF  Balance of Site Facilities 
 
C 
 
CA  Contamination Area 
CAIRS Computerized Accident/Incident Reporting System 
CAIS  Condition Assessment Information System 
CCR  Chemical Process Cell (CPC) Crane Room 
CDDL  Construction and Demolition Debris Landfill 
CFR  Code of Federal Regulations 
CH  Contact-Handled 
CH-TRU Contact-Handled Transuranic  
CO  Contracting Officer 
COA  Chemical Operating Aisle 
COMSEC Computer Security 
COR  Contracting Officer’s Representative 
CPC  Chemical Process Cell 
CPAF Cost Plus Award Fee 
CSRF Contact Size Reduction Facility 
CVA Chemical Viewing Aisle 
CWA Clean Water Act 
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D 
 
DAC Derived Air Concentration 
DCAA Defense Contract Audit Agency 
DEAR Department of Energy Acquisition Regulation 
DD&R Decontamination, Deactivation and Removal 
DOE U.S. Department of Energy 
DOE-HQ Department of Energy Headquarters 
DOE-OH Department of Energy Ohio Field Office 
DOE/RW Department of Energy Office of Civilian Radioactive Waste Management 
DOG Dissolver Off-Gas 
DOL U.S. Department of Labor 
 
E 
 
EAC Estimates-at-Completion 
EDR Equipment Decontamination Room 
EEOICPA Energy Employees Occupational Injury Compensation Program Act of 

2000 
EH U.S. Department of Energy Office of Environment, Safety and Health 
EIS Environmental Impact Statement 
EMCBC Environmental Management Consolidated Business Center 
EMOA East Mechanical Operating Aisle 
EPA U.S. Environmental Protection Agency 
ERISA Employee Retirement Income Security Act of 1974 
ES&H Environment, Safety and Health 
ESA Extraction Sample Aisle 
ETC Estimates-to-Complete 
 
F 
 
FACTS Foreign Access Central Tracking System 
FAR Federal Acquisition Regulation 
FDO Fee Determination Official 
FFCA Federal Facility Compliance Act 
FICA Federal Insurance Contributions Act 
FIMS Facility Information Management System 
FPH Fire Pump House  
FR Facility Representative 
FRS Fuel Receiving and Storage 
FUTA Federal Unemployment Tax Act 
FY Fiscal Year 
 
G 
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GAO Government Accountability Office 
GCR General Purpose Cell (GPC) Crane Room 
GCRE General Purpose Cell (CPC) Crane Room Enclosure 
GFS/I Government Furnished Services and Items 
GOA General Purpose Cell (GPC) Operating Aisle 
GPC General Purpose Cell 
GTCC Greater Than Class C 
 
H 
 
HCA High Contamination Area 
HEPA High Efficiency Particulate Air 
HIC High Integrity Container 
HLW High Level Waste 
HLWISF High Level Waste Interim Storage Facility 
HRA High Radiation Area 
HVAC Heating, Ventilation and Air Conditioning 
HW Hazardous Waste 
 
I 
 
I&C Instrument and Control 
IG Inspector General 
IPABS Integrated Planning, Accountability, and Budgeting System 
IRC Internal Revenue Code 
IRTS Integrated Radwaste Treatment System 
ISM Integrated Safety Management 
ISMS Integrated Safety Management System 
IWSF Interim Waste Storage Facility 
 
L 
 
LOC Letter of Credit 
LI/LO Load In/Load Out 
LLW Low-Level Waste 
LLW2 Low-Level Waste Treatment Building 
LLWTF Low-Level Waste Treatment Facility 
LOF Life of Facility 
LSA Lag Storage Area 
LSB Lag Storage Building 
LWA Lower Warm Aisle 
LWTS Liquid Waste Treatment System 
 
M 
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MARSSIM Multi-Agency Radiation Survey and Site Investigation Manual 
MC Miniature Cell 
MLLW Mixed Low-Level Waste 
MPPB Main Plant Process Building 
MRR Manipulator Repair Room 
MSM Master Slave Manipulator 
MTRU Mixed Transuranic 
 
N 
 
NAA North Analytical Aisle 
NDA Nuclear Regulatory Commission (NRC) Licensed Disposal Area 
NEPA National Environmental Policy Act of 1969 
NESHAP National Emissions Standards for Hazardous Air Pollutants 
NFA No Further Action 
NFS Nuclear Fuel Services 
NOA North Operating Aisle 
NRC Nuclear Regulatory Commission 
NTS Noncompliance Tracking System 
NYCRR New York Codes, Rules and Regulations 
NYS New York State 
NYSDEC New York State Department of Environmental Conservation 
NYSERDA New York State Energy Research and Development Authority 
 
O 
 
OGA Off-Gas and Acid Recovery Aisle 
OGOA Off-Gas Operating Aisle 
OGT Off-Gas Treatment Cell 
ORPS Occurrence Reporting and Processing System 
OSHA Occupational Safety and Health Administration 
 
P 
 
PAAA Price Anderson Amendments Act 
PBI Performance Based Incentive 
PBS Project Baseline Summary 
PCR Process Chemical Room 
PMC Process Mechanical Cell 
PMCR Process Mechanical Cell (PMC) Crane Room 
PPC Product Purification Cell 
PPH Product Packaging and Handling 
PPS Product Packaging and Shipping 
PRB Post Retirement Benefits 
PSC Process Sample Cell 
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PWS Performance Work Statement 
 
R 
 
RA Radiation Area 
RBA Radiological Buffer Area 
RCRA Resource, Conservation and Recovery Act of 1976 
RER Ram Equipment Room 
RFI RCRA Facility Investigation 
RFP Request for Proposal 
RH Remote-Handled 
RH-TRU Remote-Handled Transuranic 
RHWF Remote Handled Waste Facility 
RIC Reinforced Concrete 
RMA Radioactive Material Area 
RMP Risk Management Plan 
ROD Record of Decision 
RTS Radwaste Treatment System 
RV Relative Value 
 
S 
 
SDA State Disposal Area 
SRR Scrap Removal Room 
SS Stainless Steel  
SST Solvent Storage Terrace 
SUTA State Unemployment Tax Act 
SWMU Solid Waste Management Unit 
 
T 
 
TEC Total Estimated Cost 
TPC Total Project Cost 
TRU Transuranic 
 
U 
 
UCNI Unclassified Controlled Nuclear Information 
UPC Uranium Product Cell 
UR Utility Room 
UWA Upper Warm Aisle 
UXA Upper Extraction Aisle 
V 
 
VHRA Very High Radiation Area 
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VEC Ventilation Exhaust Cell 
VTF Vitrification Test Facility 
VOG Vessel Off-Gas 
VSR Ventilation Supply Room 
 
W 
 
WBS Work Breakdown Structure 
WFIS Work Force Information System 
WIR Waste Incidental to Reprocessing 
WMA Waste Management Area 
WMOA West Mechanical Operating Aisle 
WTF Waste Tank Farm 
WVDP West Valley Demonstration Project 
WWTF Waste Water Treatment Facility 
 
X 
 
XC Extraction Cell 
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	(r) The term "ES&H" means Environment, Safety and Health. 
	H.2. PROGRAMMATIC RISKS AND UNCERTAINTIES 
	(a) Completion of the PWS will require the DOE and the Contractor to successfully resolve, mitigate, eliminate, or avoid many types of risk.  Risks to the workers, public, and the environment are managed through the Environment, Safety and Health (ES&H) Program and Integrated Safety Management (ISM) Program identified in Section C.1.4.1.  Risks to project schedule and cost shall be managed within the Project Control System identified in Section H.15.  The Contractor shall incorporate the risk mitigation alternatives in the Risk Management Plan described in Section H.15 to manage other project and regulatory uncertainties.  The Risk Management Plan shall be included as part of the project baseline documents required in Section H.15 and it shall be updated at least annually. Justification shall be provided for any changes to the Risk Management Plan submitted with the project baseline 60 days after contract award from the Risk Management Plan submitted with the proposal. 
	(b) The Contractor shall identify significant project and regulatory uncertainties contained within the PWS that, in its opinion, provide a significant risk to cost and schedule. The Contractor shall describe its approach to eliminate, avoid or mitigate these risks in the Risk Management Plan.  The Contractor shall implement the actions described and eliminate, avoid or mitigate the risks during performance of the contract. 
	(c) When developing approaches to eliminate, avoid or mitigate risks to cost and schedule, the Contractor shall propose an allocation of risk responsibility to the organization best suited to manage the risk. This can result in the Contractor assuming total responsibility, the DOE assuming total responsibility, or a clearly defined method of sharing risk responsibility between the DOE and the Contractor.   

	H.3. MODIFICATION AUTHORITY 
	(a) Accept nonconforming material, 
	(b) Waive any requirement of this Contract, or 
	(c) Modify any term or condition of this Contract. 

	H.4. DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 
	(a) Performance of the work under this contract shall be subject to the technical direction of the DOE COR. The term "technical direction" is defined to include, without limitation: 
	(1) Providing direction to the Contractor that redirects contract effort, shift work emphasis between work areas or tasks, require pursuit of certain lines of inquiry, fill in details, or otherwise serve to accomplish the contractual PWS. 
	(2) Providing written information to the Contractor that assists in interpreting drawings, specifications, or technical portions of the work description. 
	(3) Reviewing and, where required by the contract, approving, technical reports, drawings, specifications, and technical information to be delivered by the Contractor to the DOE.  

	(b) The Contractor will receive a copy of the written COR designation from the CO. It will specify the extent of the COR’s authority to act on behalf of the CO. 
	(c) Technical direction must be within the scope of work stated in the contract. The COR does not have the authority to, and may not, issue any technical direction that: 
	(1) Constitutes an assignment of additional work outside the PWS; 
	(2) Constitutes a change as defined in the contract clause entitled "Changes;"  
	(3) In any manner causes an increase or decrease in the total estimated contract cost, the fee (if any), or the time required for contract performance; 
	(4) Changes any of the expressed terms, conditions or specifications of the contract; or  
	(5) Interferes with the Contractor's right to perform the terms and conditions of the contract. 

	(d) All technical direction shall be issued in writing by the COR. 
	(e) The Contractor must proceed promptly with the performance of technical direction duly issued by the COR in the manner prescribed by this clause and within its authority under the provisions of this clause. If, in the opinion of the Contractor, any instruction or direction by the COR falls within one of the categories defined in (c)(1) through (c)(5) of this clause, the Contractor must not proceed and must notify the CO in writing within five working days after receipt of any such instruction or direction and must request the CO to modify the contract accordingly. Upon receiving the notification from the Contractor, the CO must: 
	(1) Advise the Contractor in writing within 30 days after receipt of the Contractor's letter that the technical direction is within the scope of the contract effort and does not constitute a change under the Changes clause of the contract; 
	(2) Advise the Contractor in writing within a reasonable time that the DOE will issue a written change order; or  
	(3) Advise the Contractor in writing within a reasonable time not to proceed with the instruction or direction of the COR. 

	(f) A failure of the Contractor and CO either to agree that the technical direction is within the scope of the contract or to agree upon the contract action to be taken with respect the technical direction will be subject to the provisions of the clause entitled "Disputes." 

	H.5. DOE CONTRACT ADMINISTRATION AND OVERSIGHT 
	(a) The WVDP presents significant work scope challenges to the Contractor, and makes it imperative that the DOE has a focused approach for providing oversight of Contractor work. This approach shall provide effective DOE oversight of project work, yet it must not present the Contractor with burdensome or "non-value added" work related distractions.  The DOE oversight approach shall include reviews of periodic progress reports submitted by the Contractor and direct observation by DOE employees of Contractor work in progress. 
	(b) The DOE oversight activities will focus primarily on a safe, accelerated clean-up of the WVDP.  The DOE oversight will be conducted in a tailored and proactive manner with minimal interference with project progress.  The Contractor shall respond to DOE oversight and to concerns, findings and observations as identified by the CO or COR during the conduct of these oversight activities. The areas of oversight are:  
	(1) Project Management Oversight: This includes daily field inspections and the monthly assessment of project status, which will be used to determine and validate project performance. 
	(2) Contract Management Oversight: Administration and monitoring of the prime contract will be in accordance with the contract terms and conditions which include, but are not limited to, the oversight required under FAR Subchapter G – Contract Management (FAR Parts 42-51) and its supplements. 
	(3) Financial Management Oversight: The DOE will review all budgetary data submitted by the Contractor to be provided into the Integrated Planning, Accountability, and Budgeting System (IPABS). The DOE will review the status of all designated Ohio management commitments. The DOE will monitor and audit Contractor funds management practices and procedures to ensure compliance with applicable regulations and statutes. 
	(4) Daily Oversight: The DOE Project Director, Facility Representatives and/or Subject Matter Experts will conduct daily oversight and assessments. The purpose of these contacts will be to assess performance. In addition to this daily involvement, the Contractor shall support: 
	Management walkthroughs conducted in areas of the project or locations where work is ongoing. 
	Specific tours of buildings during the decontamination activities or just prior to demolition, removal or soil excavations. 
	Periodic walkthroughs by the regulators, site/facility owner or DOE Headquarters personnel. 
	Employee concerns elevated to the DOE for evaluation. 



	H.6. STOP-WORK AND SHUTDOWN AUTHORIZATION 
	(a) All Contractor and the Department of Energy (DOE) employees have the right to stop any activity, regardless of who is performing the activity, if continuation of that activity would be considered an imminent health and safety hazard. 
	(b) “Imminent Health and Safety Hazard” is a given condition or situation which, if not immediately corrected, could result in a serious injury or death, including exposure to radiation and toxic/hazardous chemicals.  
	(c) Stop-Work: In the event of an imminent health and safety hazard, identified by facility line management or operators or facility health and safety personnel overviewing facility operations, or other individuals; the individual or group identifying the imminent hazard situation shall immediately take actions to eliminate or mitigate the hazard (i.e., by directing the operator/implementer of the activity or process causing the imminent hazard to stop work, or by initiating emergency response actions or other actions) to protect the health and safety of the workers and the public and to protect DOE facilities and the environment. In the event an imminent health and safety hazard is identified, the individual or group identifying the hazard should coordinate with an appropriate Contractor official who will direct the stop work or other actions, as required. Such mitigating action should subsequently be coordinated with the DOE and Contractor management. The suspension or stop-work order should be promptly confirmed in writing from the Contracting Officer. 
	(d) Contractor and the Department of Energy (DOE) employees have the right to recommend a facility shutdown, regardless of who is performing the activity, if continuation of that activity would be considered an imminent danger in relation to the Facility Safety Envelope. 
	(e) “Imminent Danger in relation to the Facility Safety Envelope” is a condition, situation, or proposed activity which, if not terminated, could cause, prevent mitigation of, or seriously increase the risk of (1) Radiation Exposure, (2) Fire/Explosion, and/or (3) Hazardous Chemical Exposure. 
	(f) Shutdown: In the event of an imminent danger in relation to the Facility Safety Envelope or a non-imminent health and safety hazard identified by facility line management or operators, facility health and safety personnel overviewing facility operations, or other individuals; the individual or group identifying the potential health and safety hazard may recommend facility shutdown in addition to any immediate actions needed to mitigate the situation. However, the recommendation must be coordinated with Contractor management, and the DOE Project Director.  Any written direction to suspend operations shall be issued by the Contracting Officer, pursuant to the Section F clause entitled FAR 52.242-15 Stop Work Order.  
	(g) Facility Representatives: DOE personnel designated as Facility Representatives (FR) provide the technical oversight of operations. The FR has the authority to “stop work,” which may apply to the suspension of operations of an entire plant, activity, or job. This stop-work authority will be used for an operation of a facility which is performing work the FR believes: 
	(1) Poses an imminent danger to health and safety of workers or the public if allowed to continue; 
	(2) Could adversely affect the safe operation of, or could cause serious damage to the facility if allowed to continue; or 
	(3) Could result in the release of radiological or chemical hazards to the environment in excess of regulatory limits. 

	(h) The CO may at any time during the performance of this contract issue an order stopping work in whole or in part due to environmental, safety, and health reasons. 
	(i) This clause flows down to all subcontractors at all tiers.  Therefore, the Contractor shall insert a clause, modified appropriately to substitute “contractor representatives” for “the Contracting Officer” in all subcontracts. 

	H.7. KEY PERSONNEL 
	H.8. CONTRACTOR PROJECT MANAGER 
	(a) The Contractor shall designate a Project Manager, and may also designate an alternate Project Manager who will be the Contractor’s authorized supervisor(s) for technical and administrative performance of all work performed under the contract.  The Project Manager shall be the sole point of contact between the Contractor and the COR under this contract unless an Alternate Project Manager has been designated and approved by DOE.  Project Manager responsibilities are non-delegable unless approved in advance by DOE, or delegated to the approved Alternate.   
	(b) The Contractor’s Project Manager shall receive and execute, on behalf of the Contractor, such technical directions as the CO or COR may issue within the terms and conditions of the contract. 

	H.9. WORKFORCE TRANSITION, CONTRACTOR COMPENSATION, BENEFITS AND PENSION 
	(a) Incumbent Employees Hiring Preferences: The Contractor shall use the transition period to make hiring decisions and to establish the management structures necessary to conduct an employee relations program. In establishing an initial workforce, and through the first six months after Contract award, the Contractor shall give a first preference in hiring for vacancies in non-managerial positions under this Contract to qualified Incumbent Employees (see definition in (b).(1) below). This requirement does not apply to the Contractor’s hiring of management staff (i.e., first line supervisors and above). 
	(b) Employee Pay and Benefits. 
	(1) Incumbent employees are the employees who are on the regular payroll of the incumbent contractor, West Valley Nuclear Services Company LLC, at the time that the responsibility for contract performance is assumed by the successor contractor.   
	(2) Non-incumbent employees are new hires, i.e., employees hired by the Contractor after the Contractor assumes responsibility for contract performance. 
	(3) The Contractor shall provide equivalent pay and comparable benefits to incumbent employees.  Incumbent employees shall remain in their existing pension plans pursuant to pension plan eligibility requirements and applicable law. The Contractor shall carry over the length of service credit and leave balances accrued as of the date of the Contractor’s assumption of contract performance.  Comparability of the total benefit package shall be determined by the contracting officer in his/her sole discretion. 
	(4) All new (non-incumbent) employees shall receive an overall benefit package that provides for market-based retirement and medical benefit plans that are competitive with the industry from which the Contractor recruits its employees.  Contractors shall develop and implement welfare benefit programs that meet the test of allowability established by FAR 31.205-6 as supplemented by DEAR 970.3102-5-6. 
	(5) Cost reimbursement for pension and other benefit programs sponsored by the Contractor will be based on Contracting Officer approval of Contractor actions pursuant to an approved “Employee Benefits Value Study” and an “Employee Benefits Cost Survey Comparison.”  No presumption of allowability will exist when the Contractor implements a new benefit plan or makes changes to existing benefit plans until the contracting officer makes a determination of cost allowability for reimbursement for new or changes benefit plans. 
	(6) The Contractor shall submit within 30 days of Contract award, a Human Resources Compensation Plan demonstrating how the Contractor will comply with the requirements of this contract.  The Human Resources Compensation Plan shall describe the Contractor’s policies regarding compensation, pensions and other benefits, and how these policies will support at reasonable cost the effective recruitment and retention of a highly skilled, motivated, and experienced workforce. 
	(7) The Contractor shall develop, implement and maintain formal policies, practices and procedures to be used in the administration of its compensation system including a compensation system self-assessment plan consistent with FAR 31.205-6, and DEAR 970.3102-05-6, “Compensation for Personal Services,” as applied to the DOE-approved Directives in Section J, Attachment J-1.  The Contractor’s compensation system and methods shall be in accordance with FAR 31.205-6 and DEAR 970.3102-05-6, fully documented, consistently applied, and acceptable to DOE. 
	(i) Any additional Compensation System self-assessment data requested by the Contracting Officer that may be needed to validate and approve the Compensation System.  
	(ii) Any proposed major compensation program design changes prior to implementation. 
	(iii) Annual Compensation Increase Plan (CIP). 
	(iv) Individual compensation actions for the Key Personnel including initial and proposed changes to base salary and or payments under an Executive Incentive Compensation Plan.  
	(v) Any proposed establishment of an incentive compensation plan (variable pay plan/pay-at-risk). 
	Upon certification of the Contractor’s Compensation System, Contracting Officer approval of individual compensation actions will be required only for the Project Manager and other Key Personnel, if any, and those other first-tier reports to the aforementioned positions, as identified by the Contracting Officer. 

	(8) Severance pay benefits are not payable to an employee under this contract if the employee: 
	(i) Voluntarily separates, resigns or retires from employment, 
	(ii) Is offered employment with a successor/replacement Contractor, 
	(iii) Is offered employment with a parent or affiliated company, or 
	(iv) Is discharged for cause.   

	(9) The Contractor shall provide the Contracting Officer with the following reports with respect to salary and benefits: 
	(i) Annual Contractor Salary-Wage Increase Expenditure Report to include, at a minimum, breakouts for merit, promotion, variable pay, special adjustments, and structure movements for each pay structure showing actual against approved amounts. 
	(ii) At the time of contract award and upon any change thereafter, a list of the top five most highly compensated executives and their salaries. 
	(iii) Annual Report of Contractor Expenditures for Employee Supplemental Compensation through the Department Workforce Information System (WFIS), compensation and benefits module. 
	(iv) A Self-Assessment of the total compensation program.   

	(10) DOE will conduct periodic appraisals of Contractor performance with respect to compensation system implementation.  Such appraisals when approved by the Contracting Officer, will be conducted by either DOE validation of Contractor self-assessments of compensation system performance, or third party expert review. 

	(c) Pension and Other Benefit Programs:  Unless stated otherwise, or as directed by the Contracting Officer, within 30 days of award or extension, and prior to implementation of any benefit change, the Contractor shall submit (1) and (2) below:   
	(1) An Employee Benefits Value Study (ben-val) Measure, every two years, which is an actuarial study of the relative value (RV) of the benefits programs offered by the Contractor measured against the RV of benefit programs offered by comparator companies approved by the Contracting Officer.  To the extent that the value study does not address post retirement benefits other than pensions, the Contractor shall provide a separate cost and plan design data comparison for the post retirement benefits other than pensions using external benchmarks for nationally recognized and Contracting Officer approved survey sources and, 
	(2) An Employee Benefits Cost Comparison (cost comparison) Method every year that analyzes the Contractor’s employee benefits cost on a per capita basis per full time equivalent employee and compares it with the cost reported by the U.S. Chamber of Commerce Annual Employee Benefits Cost Survey or other Contracting Officer approved broad based national survey. 
	(3) When net benefit value and/or per capita cost of the total benefits package exceed the comparator group by more than 5 percent, submit a corrective action plan, when requested by the Contracting Officer.   
	(4) As required by the Contracting Officer, submit an analysis of the specific plan costs that are above the per capita cost range and a corrective action plan to achieve conformance with a Contracting Officer directed per capita cost range. 
	(5) Implement corrective action plans determined to be reimbursable by the Contracting Officer to align employee benefit programs with the target in subparagraph (c)(3). 
	(6) Submit the Report on Contractor Expenditures for Supplementary Compensation for the previous calendar year via the DOE Workforce Information System (WFIS) Compensation and Benefits Module no later than March 15 of the current calendar year. 

	(d) Pension Plans 
	(1) The Contractor shall establish or maintain a separate pension plan(s), distinct from any corporate or other pension plan, meeting the requirements of the IRC and ERISA, that recognizes service credit earned under the Westinghouse Government Service Group West Valley Pension Plan.  
	(2) Contractor policies, practices, and procedures used in the administration of pension plans shall be consistent with law and regulation. 
	(3) Each pension plan shall cover only Contractor employees working under the West Valley Demonstration Project Interim End State Completion contract and shall stand alone as a separate pension plan distinct from a Contractor’s corporate or other pension plan. 
	(4) For each pension plan or portion of a pension plan for which DOE reimburses costs, the Contractor shall provide the Contracting Officer with the following within nine months of the last day of the current pension plan year. 
	(i) Copies of IRS forms 5500 with schedules; 
	(ii) Copies of all forms in the 5300 series that document the establishment, amendment, termination, spin-off, or merger of a plan. 
	(5) The Contractor shall submit the information required under (i) and (ii), below, as applicable, prior to the adoption of any changes to the pension plan, to the Contracting Officer for approval or disapproval and a determination as to whether the costs to be incurred are consistent with the Contractor's documented plan and are deemed allowable pursuant to FAR 31.205-6, as supplemented by DEAR 970.3102-05-6. 
	(i) For proposed changes to pension plans and pension plan funding, an analysis of the impact of any proposed changes on actuarial accrued liabilities and an analysis of relative benefit value must be provided; and, 
	(ii) The Contractor shall obtain the advance written approval of the Contracting Officer for any proposed special programs (including, but not limited to, plan-loan features, employee contribution refunds, or ancillary benefits) and shall provide DOE with an analysis of the impact of special programs on the actuarial accrued liabilities of the pension plan, and on relative benefit value, if applicable.   
	(6) At contract expiration or termination as a part of the transition to another entity awarded the successor contract, the Contractor shall transfer sponsorship of the site-specific pension plan(s) covering employees under the Westinghouse Government Service Group West Valley Pension Plan, as directed by DOE. 
	(7) Pension Plan Terminations.  The Contractor shall not terminate any pension plan (commingled or site-specific) without at least 60 days notice to and the approval of the Contracting Officer prior to the scheduled date of plan termination. 
	(8) Post-Contract Responsibilities for Pension and Benefit Plans.  If this contract expires or terminates without a follow-on contract, notwithstanding any other obligations and requirements concerning expiration or termination under any other clause of this contract, including but not limited to the clause of the contract Section I clause, FAR 52.249-6, “Termination,” the following actions shall occur: 
	(i) The Contractor shall continue as plan sponsor of all existing and follow-on pension and welfare benefit plans covering site personnel with responsibility for management and administration of the plans, as directed by DOE, at DOE’s sole discretion. 
	(ii) During the final 12 months of this contract, if the parties have not reached agreement on these matters, the Contracting Officer shall provide written direction regarding the provision of post-contract pension and welfare benefits. 
	(iii) Notwithstanding termination for convenience or default, the contract may be extended as appropriate for purposes deemed necessary by the Contracting Officer, including, but not limited to, obligating funds to pay the Contractor for costs incurred for the Contractor’s existing and, if applicable, follow-on, site pension and welfare benefit plans.  Such costs shall continue to be allowable in accordance with applicable laws and regulations. 


	H.10. LABOR RELATIONS 
	(a) The Contractor shall respect the right of employees to self-organization and to form, join, or assist labor organizations, to bargain collectively through their chosen labor representatives, to engage in other concerted activities for the purpose of collective bargaining or other mutual aid or protection, or to refrain from any or all of these activities. The Contractor shall develop and implement labor relations policies that will promote orderly collective bargaining relationships, equitable resolution of disputes, efficiency and economy in operations, and the judicious expenditure of public funds.  
	(b) Consistent with applicable labor laws and regulations, the Contractor shall recognize and bargain in good faith with the collective bargaining representative of employees performing work that has historically and traditionally been performed by International Association of Machinist and Aerospace Workers - Lodge 2401 members. The Contractor shall provide the Contracting Officer with a copy of the collective bargaining agreement within 60 days after formal ratification. 
	(c) The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of reviewing the Contractor’s bargaining objectives prior to negotiations of any collective bargaining agreement or revision thereto.  During the collective bargaining process, the Contractor shall notify the Contracting Officer before submitting or agreeing to any collective bargaining proposal which can be calculated to affect allowable costs under this contract or which could involve other items of special interest to the Government.  During the collective bargaining process, the Contractor shall obtain the approval of the Contracting Officer before proposing or agreeing to changes in any pension or other benefit plans. 
	(d) The Contractor shall consult with the Contracting Officer prior to and during the course of negotiations with labor unions, and during the term of resultant contracts, on economic issues and other matters that have a potentially significant impact on work rules, make-or-buy decisions, or other matters that may cause a significant deviation from past customs or practices. 
	(e) The Contractor shall promptly advise the Contracting Officer of, and provide all appropriate documentation regarding any labor relations developments at the prime or subcontract level that involve or appear likely to involve: 
	(1) Possible strike situations affecting the facility; 
	(2) Referral to the Energy Labor-Management Relations Panel; 
	(3) The National Labor Relations Board at any level; 
	(4) Recourse to procedures under the Labor-Management Act of 1947 as amended, or any other Federal or state labor law; and 
	(5) Any grievance that may reasonably be assumed to be arbitrated under a Collective Bargaining Agreement.  

	(f) “Labor organization,” as used in this clause, shall have the same meaning it has in 42 U.S.C. 2000e(d).  

	H.11. WORKFORCE RESTRUCTURING 
	H.12. AGE DISCRIMINATION IN EMPLOYMENT 
	H.13. GOVERNMENT FURNISHED SERVICES AND ITEMS 
	H.14. RESERVED 
	H.15. PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS 
	(a) The Contractor shall establish, maintain and use a project control system that is tailored based on the project’s size, risk and complexity. Project documentation requirements are tailored by degree of detail, not omitted entirely. The project control system shall reflect the project status relative to cost and schedule performance, and tracks changes to the baseline. This system shall be fully integrated with the financial accounting systems on site to ensure consistent reporting of costs. The Contractor shall maintain a project control system in accordance with the following requirements: 
	(1) Attachment 1 to DOE Order 413.3, Program and Project Management for the Acquisition of Capital Assets, October 13, 2000 and its implementing manual, DOE Manual 413.3-1. 
	(2) Integrated Planning, Accountability, and Budgeting System Information Systems (IPABS-IS) Data Requirements, February 16, 1999. 

	(b) The Contractor shall provide the Contracting Officer with a detailed written description of the proposed project control system for review and approval within sixty (60) days after award of this contract. Cost effective, graded application of controls will be a critical factor in determining acceptability of the proposed system.  
	(c) The DOE Contracting Officer Representative (COR) or designated representatives will conduct a compliance review of the Contractor's proposed project control system to determine if the description and procedures meet the intent of this contract clause. 
	(a) The Contractor shall develop and submit a baseline consistent with the terms and conditions of this contract and their proposal within sixty (60) days after award. The baseline shall be developed in accordance with DOE Order 413.3 and include all of the scope identified in the Performance Work Statement (PWS). The Work Breakdown Structure (WBS) shall provide the basis for all project control system components, including estimating, scheduling, budgeting, performing, managing, and reporting, as required under this contract.  The Contractor shall propose a WBS and dictionary that represents the Performance Work Statement. 
	(b) The Contractor shall develop a Risk Management Plan (RMP) that identifies internal and external risks to achieving the project baseline (including those identified in accordance with Section H.2). The RMP will define and analyze risks and provide a quantitative assessment of potential cost and schedule impacts, as well as document what actions have been taken to mitigate potential impacts to scope execution.  The Contractor shall provide its assessment of the impact these uncertainties may have on project cost and schedule. If, in the Contractor’s opinion, the risk to cost and schedule is significant, the Contractor shall describe its approach to eliminate, avoid, or mitigate the risks. When developing approaches to eliminate, avoid or mitigate risks to cost and schedule, the Contractor shall propose an allocation of risk responsibility to the organization best suited to manage the risk. The RMP shall be updated at least annually. 
	(c) Cost estimates shall be integrated with the WBS and use estimating methodologies consistent with DOE Order 413.3. Costs shall be discernable by direct, indirect and fee.  The project control system must maintain capability to provide total estimated cost (TEC), total project cost (TPC), estimates-to-complete (ETC), and estimates-at-completion (EAC). 
	(d) Schedules shall be developed that integrate with the WBS.  All project work scope shall be included regardless of funding source.  Each WBS element will have assigned duration that will be based on work scope.  Activity logic links shall depict all work scope constraints and decision points and shall be integrated into a total project network schedule. Activities shall be resource loaded at the lowest practical level of the WBS to develop time-phased budgets that are integrated with the schedule.  Labor resources shall be loaded based upon a staffing analysis.  Float analysis will be summarized at the total project level. 
	(e) The Contractor shall analyze DOE proposed or directed funding changes for their impact on technical, schedule, and cost elements of the baseline, along with potential impacts to the total estimated cost and schedule of the contract. 
	(f) Any Contractor requested changes or DOE directed changes shall be addressed through the established change control process. This process will not, in and of itself, have the authority to change the total estimated cost or schedule of the contract. 
	(g) Prior to the release of funds for each fiscal year, DOE will analyze the baseline for that fiscal year.  By June 30 each year DOE will provide an estimate of any budget restrictions or specific technical or schedule guidance for the upcoming fiscal years through the remainder of the project.  
	(h) The Contractor shall prepare a project performance forecast for all upcoming fiscal years from the approved project baseline. The Contractor shall submit budget allocations to each WBS element for the upcoming fiscal year with a focus on differences to the work activities described in the project baseline for that specific year.  The Contractor shall comply with DOE issued Financial Plans that establish appropriation obligational control points (i.e., specific types of funding) in the performance of this contract. 
	(i) The Contractor shall provide variance justification for differences between planned and actual performance against the total project baseline and the estimated cost and schedule.  Performance analysis techniques shall be documented using earned-value methods as described by ANSI/EIA 748-A-1998.  This performance data shall be reported to DOE.  Performance metrics (i.e., quantities) are preferred for all technical work scope unless otherwise approved by the Contracting Officer.  For variances greater than 10%, the analysis shall detail the causes for variance, impact on other WBS elements and corrective action required. 
	(j) The EAC for the project shall be evaluated quarterly to ensure that it is consistent with observed trends in performance, emerging or resolved issues, and changes in the assessment of project risk. 
	(k) All actual direct costs incurred for resources applied in the performance of work shall be recorded on a timely basis each month.  Actual costs incurred must be recorded in the same accounting period that performance is measured and recorded.  Any indirect costs shall also be collected and appropriately allocated to the WBS elements.  The Contractor must also maintain a proper accounting system that is separate and distinct from its project control system. 
	(l) Costs shall be collected at a charge number level and be able to be summed through the WBS.  Mischarges on time cards or other administrative or accounting errors shall be corrected in a timely manner. 
	(a) The Contractor shall provide monthly status reports of the WBS in a format approved by the Contracting Officer.  The status shall include cost and schedule variance at a suitable WBS level with rollup to the applicable Project Baseline Summary (PBS), the status of major milestones, and critical technical or programmatic issues. This report shall also include overall narrative summaries, analysis of schedule trends and project float, analysis of critical manpower skills of other resources, budget and funding figures, and project risk updates. 
	(b) Plans and reports shall be prepared in such a manner as to provide for consistency with the contract PWS, the baseline, and the approved WBS.  The Contractor’s reporting system shall be able to provide for the following at the total WBS level: 
	(1) Timely incorporation of contractual changes affecting estimated cost and schedule  
	(2) Reconciliation of estimated costs for those elements of the WBS with current performance measurement budgets in terms of changes to the authorized work and internal re-planning 
	(3) Changes to records pertaining to work performed that will change previously reported costs for correction of errors and routine accounting adjustments  
	(4) Revisions to the contract estimated costs for Government-directed changes to the contractual effort. 

	(c) The Contractor shall provide the Contracting Officer, or designated authorized representatives, access to any and all information and documents comprising the Contractor’s project control and reporting system.  Generally, access will not be requested more than one level below the level chosen by the Contracting Officer for control and approval authority, except during compliance reviews. 
	(d) The Contractor shall include graded reporting requirements in all subcontracts adequate to fairly evaluate performance and support the Contractor’s reporting requirements. 
	(a) The baseline is the source document for all project control and baseline change management. The processes for managing and administering changes to all elements of the baseline shall be timely, formal, and documented. Baseline changes shall be proposed when: 
	(1) Necessitated by project delays, events or other impacts outside the control of the Contractor that result in an impact to the Contractor’s ability to meet the overall target cost and schedule and target fee structure; 
	(2) The parties have negotiated an equitable adjustment in accordance with the section I clause entitled, "Changes-Cost-Reimbursement" or other clauses of this contract; 
	(3) NOTE:  Cost and schedule variances do not constitute or necessitate a baseline change. 

	(b) Provided that the change does not affect total cost or schedule for the reasons stated above, the baseline change control thresholds for scope, cost and schedule shall be the lesser of the following:   
	(c) In some circumstances the Contractor may exceed authorized budget levels for a WBS when a baseline change is not warranted, such as for cost overruns. The current year ETC Analysis shall track and manage changes in funding at each WBS level. 
	(d) Specific change control time frames for consideration and approval will be established by the Contracting Officer. Each change control threshold level shall accommodate emergency changes. Retroactive changes that affect schedule and cost performance data are not allowed except to correct administrative errors.  A record of all approved changes, at any level, shall be maintained through the life of the project. Change control records shall maintain a clear distinction between approved changes in funding and baseline changes. Ownership of Change Control Board records and project management records resides with DOE. 
	(e) Any changes to cost, schedule or fee shall be executed only through a contract modification by the Contracting Officer pursuant to the contract terms and conditions. Baseline changes will not imply the need for changes to cost, schedule or fee. 

	H.16. STAKEHOLDER INTERACTION 
	H.17. PAPERLESS DIRECTIVE PROCESSING SYSTEM 
	(a) The Contractor, in addition to complying with applicable laws, rules, and other regulations, shall comply with those DOE Orders and other Directives applicable to contractors, with the applicable departmental policies, plans, programs, and management directives, and with all changes to assigned work as agreed to by the Contractor and the CO or designee. 
	(b) DOE has developed a list of applicable DOE Directives, and is appended to the Contract as Section J, Attachment J-1.  The Contractor shall comply with the directives identified in such list. The Contractor shall make no claim, including a claim for equitable adjustment under the Changes clauses of this contract, for additional costs, fee or extension of time of performance relating to compliance with the directives in such list. 
	(c) The Baseline List of Directives Applicable to the Contract will be revised and issued, by the DOE CO, as a contract modification, as necessary. The CO may direct the Contractor to comply with additional DOE directives and local directives and revisions thereto, as follows:  
	(1) Pursuant to and in accordance with the “Changes” clause of the contract with respect to changes in directives within the general scope of this contract,  
	(2) Pursuant to any Environment, Safety, and Health provisions of this contract, and in accordance with the Changes clause of this contract with respect to changes in directives involving safety, environment, health and quality. 

	(d) At least once a month, the Contractor will extract directives from the DOE Paperless Directive System utilizing the Internet as notification of their availability by DOE electronic prompting. Copies of DOE directives may be obtained without charge from the CO or by citing the number of this contract in a written request sent to the following address: 
	(e) The CO and his/her representative(s) expressly authorized in writing to do so are the only government officials authorized to provide explanations as to the applicability of directives. The CO is the only Government Official authorized to resolve possible conflicting requirements involving directives. 
	(f) Upon receipt of a new or revised directive, the Contractor shall review it for consistency with the other terms of this contract and for impacts on funding, manpower and other provisions of the contract. If the Contractor considers the directive to be consistent with the other terms of this contract and it can be implemented within existing funds, manpower, and other provisions of the contract and the implementation will not have a negative impact on the cost, schedule, or other obligations of the Contractor, the Contractor shall establish an implementation schedule, and so advise the CO within 30 calendar days of receipt.  In the event the Contractor considers the directive to be inconsistent with the other terms of this contract or the requirements of the directive cannot be implemented within existing funding, manpower, and other provisions of the contact, the Contractor shall so advise the CO within 30 calendar days of receipt.  Such notice shall include the basis for the claimed inconsistency and the projected cost of implementation in excess of current funding, manpower, and other provisions of the contract. After evaluation of the Contractor's position, the CO shall issue direction to the Contractor, pursuant to the clause entitled "Changes" concerning appropriate implementation of the directive. 
	(g) The Contractor will, at least quarterly, notify DOE of those Directives extracted. The Contractor cognizant personnel will review these Directives and recommend for concurrence disposition of the Directives to DOE WV. 
	(h) Upon agreement between the Contractor and DOE, the Directive will be implemented as outlined in a Contractor Management Summary or Implementation Plan, whichever is appropriate, and the Directive added to the Baseline List of Directives Applicable to the Contractor and issued by the CO. The same process will be utilized for deletion of Directives. 
	(i) The Contractor shall incorporate the substance of this clause with respect to applicable directives, excluding any reference to the Changes clause, in subcontracts for performance of work at the site and as directed by the CO. 

	H.18. PRIVACY ACT SYSTEMS OF RECORDS 
	H.19. PRICE ANDERSON AMENDMENTS ACT NONCOMPLIANCE 
	H.20. DISPOSITION OF INTELLECTUAL PROPERTY- FAILURE TO COMPLETE 
	(a) In the event of a termination for default or termination for convenience, DOE may take possession of all technical information, including limited rights data and data obtained from subcontractors, licensors, and licensees, necessary for the design, construction, operation, cleanup and closure of the facility, subject to the Rights in Data - Facilities clause of this contract. Technical information includes, but is not limited to, designs, operation manuals, flowcharts, software, work progress reports, and any other information necessary for the design, construction, operation, cleanup and closure of the facility. 
	(b) Upon request, the Contractor agrees to grant to the Government an irrevocable, nonexclusive, paid-up license in and to any intellectual property, including any technical information and limited rights data, which are owned or controlled by the Contractor, at any time through completion or termination of this contract and which are necessary for the continued design, construction, operation, cleanup and closure of the facility, (1) to practice or to have practiced by or for the Government at the facility, and (2) to transfer such license to future contractors for the design, construction, operation, cleanup and closure of the facility.  The acceptance or exercise by the Government of the aforesaid rights and license shall not prevent the Government at any time from contesting the enforceability, validity, or scope of, or title to, any rights or patents or other intellectual property herein licensed. 
	(c) In addition, the Contractor will take all necessary steps to assign permits, authorizations, and any licenses in any third party intellectual property for the design, construction, cleanup and closure of the facility to DOE or such other third party as DOE may designate. 
	(d) The obligations under this clause are not dependent upon any payments by the Government. The obligations arise immediately upon the request of the CO. 

	H.21. COMPLIANCE WITH FIPS PUB 201 
	H.22. INCORPORATION OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF OFFEROR 
	H.23. STANDARD INSURANCE REQUIREMENTS 
	(a) Worker's compensation and employer's liability insurance: 
	(1) The amount required by the state in which work is performed under applicable workers' compensation and occupational disease statutes. 
	(2) Employer's liability insurance in the amount of $100,000. 

	(b) General liability insurance.  Bodily injury liability coverage written on the comprehensive form of policy of at least $500,000 per occurrence. 
	(c) Automobile liability insurance.  Coverage shall be provided on a comprehensive basis. It shall provide for bodily injury and property damage liability covering the operation of all automobiles used in connection with performance of this contract.  Policies covering automobiles operated in the United States shall provide coverage of at least $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. 
	(d) The amount of liability coverage on other policies shall be commensurate with any legal requirements of the state and locality, plus sufficient to meet normal and customary claims. 

	H.24. WAGE DETERMINATION RATES 
	H.25. LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT APPROPRIATIONS ACT, 2006) 
	H.26. NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT AND PRODUCTS - SENSE OF CONGRESS 
	H.27. ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE PARTY 
	(a) Liability and responsibility for civil fines or penalties arising from or related to violations of environmental, safety, health or quality requirements shall be borne by the party that causes the violation (contractor’s, subcontractors, teaming partners, joint ventures, etc.).  This clause resolves liability for fines and penalties though the cognizant regulatory authority may assess such fines or penalties upon either party or both parties without regard to the allocation of responsibility or liability under this contract. The allocation of liability for such fine or penalty is effective regardless of which party signs permit application, manifest, reports or other required documents, is a permittee, or is named subject of an enforcement action or assessment of a fine or penalty. 
	(b) Regardless of which party to this contract is the named subject (Contractor or DOE) of an enforcement action for compliance with the environmental, safety, and health, or quality requirements by the cognizant regulatory authority, liability for payment of any fine or penalty as a result of Contractor action or inactions, is the responsibility of the Contractor and not reimbursable under this contract. Any fines and penalties incurred by DOE as a result of Contractor actions or inactions will be reimbursed to DOE and are also unallowable. Cost of fines and penalties resulting from violations of, or the Contractor failure to comply to comply with federal, state, local, or foreign laws and regulations are unallowable except under the conditions stipulated at FAR 31.205-15.  

	H.28. PERMITS, APPLICATIONS, LICENSES, AND OTHER REGULATORY DOCUMENTS 
	(a) Consistent with the FAR clause 52.236-7 "Permits and Responsibilities," in Section I, the Contractor must obtain any licenses, permits, other approvals or authorizations for conducting all activities under the contract. The Contractor shall be responsible for becoming a party to all regulatory compliance agreements associated with the scope under this contract including those previously executed.  The Contractor is responsible for complying with all permits, licenses, certifications, authorizations and approvals from federal, state, and local regulatory agencies that are necessary for all activities under this contract (hereinafter referred to collectively as "permits").  Section C, Attachment C-7, describes permits currently held by WVDP.  Except as specifically provided in this section and to the extent not prohibited by law or cognizant regulatory authority, the Contractor (or, if applicable, its subcontractors) will be the sole applicant for any such permits required for its activities.  The Contractor must take all appropriate actions to obtain transfer of existing permits, and DOE will use all reasonable means to facilitate transfer of existing permits.  If DOE determines it is appropriate or if DOE is required by cognizant regulatory authority to sign permit applications, DOE may elect to sign as co-operator or similar designation, but the Contractor (or, if applicable, its subcontractors) must also sign as operator or similar designation reflecting its responsibility under the permit unless DOE waives this requirement in writing. 
	(b) Unless otherwise authorized by the Contracting Officer, the Contractor must submit to DOE for DOE's review and comment all permit applications, reports or other documents required to be submitted to cognizant regulatory authorities. Such draft documents must be provided to DOE within a time frame, identified by DOE, sufficient to allow DOE substantive review and comment; and DOE will perform such substantive review and comment within such time frame. When providing DOE with documents that are to be signed or co-signed by DOE, the Contractor will accompany such documents with a certification statement, signed by the appropriate Contractor corporate officer, attesting to DOE that the document has been prepared in accordance with all applicable requirements and the information is, to the best of its knowledge and belief, true, accurate, and complete. 
	(c) Except as specifically provided in this clause and to the extent not prohibited by law or cognizant regulatory authority, the Contractor (or, if applicable, its subcontractors) will be the signatory for reports, hazardous waste manifests, and other similar documents required under environmental permits or applicable environmental laws and regulations. 
	(d) In the event of termination or expiration of this contract, DOE will require the new Contractor to accept transfer of all environmental permits executed by the Contractor, or DOE will accept responsibility as operator for such permits, and the Contractor shall be relieved of all future liability and responsibility resulting from the acts or omissions of the successor Contractor or DOE. 

	H.29. ACCESS TO AND OWNERSHIP OF RECORDS 
	(a) Government-owned records. Except as provided in paragraph (b) of this clause, all records acquired or generated by the Contractor in its performance of this contract shall be the property of the Government and shall be delivered to the Government or otherwise disposed of by the Contractor in accordance with federal requirements established by the National Archives and Records Administration or as the CO may from time to time direct during the progress of the work or, in any event, as the CO shall direct upon completion or termination of the contract. 
	(b) Contractor-owned records. The following records are considered the property of the Contractor and are not within the scope of paragraph (a) of this clause. However, records may be audited by DOE under the clause in Section I, entitled “Audit and Records – Negotiation.” 
	(1) Employment-related records (including but not limited to the following: workers' compensation files; employee relations records, records on salary and employee benefits; drug testing records, labor negotiation records; records on ethics, employee concerns, and other employee related investigations conducted under an expectation of confidentiality; employee assistance program records; and personnel and medical/health-related records and similar files), and non-employee patient medical/health-related records, except for those records described by the contract as being maintained in Privacy Act systems of records as published in Federal Register system notices by DOE; 
	(2) Confidential Contractor financial information, and correspondence between the Contractor and other segments of the Contractor; 
	(3) Records relating to any procurement action by the Contractor; and 
	(4) Legal records, including legal opinions, litigation files, and documents covered by the attorney-client and attorney work product privileges. 

	(c) Contract completion or termination. In the event of completion or termination of this contract, copies of any of the Contractor-owned records identified in paragraph (b) of this clause, upon the request of the Government, shall be delivered to DOE or its designees, including successor contractors. Upon delivery, title to such records shall vest in DOE or its designees, and such records shall be protected in accordance with applicable federal laws (including the Privacy Act), as appropriate.  
	(d) Inspection, copying, and audit of records. All records acquired or generated by the Contractor under this contract in the possession of the Contractor, including those described at paragraph (b) of this clause, shall be subject to inspection, copying, and audit by the Government or its designees at all reasonable times, and the Contractor shall afford the Government or its designees reasonable facilities for such inspection, copying, and audit; provided, however, that upon request by the contracting officer, the Contractor shall deliver such records to a location specified by the contracting officer for inspection, copying, and audit. The Government or its designees shall use such records in accordance with applicable federal laws (including the Privacy Act), as appropriate.  
	(e) Applicability. Paragraphs (b), (c), and (d) of this clause apply to all records without regard to the date or origination of such records.  
	(f) Records retention/disposition standards. Special records retention standards, described in DOE Order 200.1, Information Management Program, as directed by the National Archives and Records Administration in 36 CFR 1200, are applicable for the classes of Government owned records as described in paragraph (a) above.  Records will be destroyed as appropriate based on guidance directed in 36 CFR 1200 or as directed by the CO or his representative. The Contractor will also be required to comply with any additional records retention guidance established by DOE. 
	(g) As directed by the CO, the Contractor shall grant access to all DOE records in its possession as may be required in conduct of normal DOE business.  If any inspection or evaluation is made by the Government on the premises of the Contractor or a subcontractor, the Contractor shall provide and shall require his subcontractors to provide all reasonable facilities and assistance for the convenience of the Government representatives in the performance of their duties. 
	(h) Subcontracts. The Contractor shall include the requirements of this clause in all subcontracts. 

	H.30. LEGAL MANAGEMENT PLAN 
	(a) The Contractor shall comply with all requirements of 10 CFR 719.  As part of that compliance, the Contractor shall submit a Legal Management Plan in accordance with 10 CFR 719, and include the item set forth in 10 CFR 719.10 to the Contracting Officer for approval within sixty (60) days of contract award. 
	(b) The Plan shall describe the Contractor’s practices for managing legal costs and matters for which it procures the services of retained legal counsel.  In doing so, the plan shall describe the matters in-house counsel will perform as well as anticipates performing throughout the life of the contract.  The Contractor should not retain outside counsel for matters that can be performed by in-house counsel.  Within this plan, the Contractor will promise to compare rates of retained legal counsel with the rates of firms in the Greater Buffalo area.  Once approved by the Contracting Officer, the Plan, as well as applicable regulations and contract provisions, forms the basis for approvals by the Contracting Officer to reimburse litigation and other legal expenses performed by retained legal counsel.  The Plan may be revised from time to time to conform to legal management rules or policies established or adopted by the Department of Energy. 

	H.31. AWARD FEE PLAN 
	H.32. COOPERATION WITH OTHER SITE CONTRACTORS 
	(a) The DOE may have or undertake or award other prime contracts for additional work at the site (WVDP).  Such prime contracts may be for the following activities, including but not limited to conducting decontamination, demolition, and waste management activities (other than those specified in the PWS).  In the event of the above, the Contractor’s activities to be performed under this contract will also be in support of these activities, including but not limited to ISMS oversight, infrastructure services and access to other facilities and systems. 
	(b) The Contractor shall fully cooperate with the other prime contractors and with Government employees and shall carefully adapt scheduling and performing the work under this contract to accommodate the work being performed under the other contract, heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit any act that will interfere with the performance of work by any other contractor or by Government employees. 
	(c) The Contractor shall cooperate in a timely manner with DOE and its other prime contractors or other entities performing work at the site.  Cooperation includes, but is not limited working together to resolve interface and work performance issues; establishing schedules to support accommodation the work being performed under the other contract(s); establishing work groups, participating in meetings, providing access to applicable technical and contract information and data such as schedule and milestone data; discussing technical matters related to the WVDP, providing access to Contractor facilities or areas.  The Contractor shall ensure that its activities in support of the other prime contractors are fully coordinated with DOE and the other prime contractors. 
	(d) The Contractor is not authorized to direct any other DOE contractor, except as specified elsewhere in this contract or as directed by the Contracting Officer. The contracting officer has the authority to direct the Contractor to cease interference in the activities of the other prime contractors. 
	(e) The Contractor shall immediately notify the Contracting Officer if its activities will interfere with any of the DOE contractors or if there is an interference or conflict with any of the DOE contractors in performance of the Contractor’s activities in support of the DOE or another DOE contractor.  

	H.33. MENTOR-PROTÉGÉ PROGRAM 
	(a) Both the DOE and the Small Business Administration (SBA) have established Mentor-Protégé Programs to encourage Federal prime contractors to assist small businesses, firms certified under Section 8(a) of the Small Business Act by the SBA, other small disadvantaged businesses, women-owned small businesses, Historically Black Colleges and Universities and Minority Institutions, other minority institutions of higher learning, and small business concerns owned and controlled by service disabled veterans in enhancing their business abilities.  Within 90 days of contract award and continuing throughout the Contract period of performance, the Contractor shall mentor at least one active Protégé company through the DOE and/or SBA Mentor-Protégé Programs.  Mentor and Protégé firms will develop and submit “lessons learned” evaluations to DOE at the conclusion of the contract. 
	(b) DOE Mentor-Protégé Agreements shall be in accordance with Department of Energy Regulation (DEAR) 919.70. 
	(c) SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA regulations. 

	H.34. COMPLIANCE WITH INTERNET PROTOCOL VERSION 6 (IPV6) IN ACQUIRING INFORMATION TECHNOLOGY 
	H.35. CRITICAL SUBCONTRACTS – DESIGNATION AND CONSENT 
	H.36. SALES AND USE TAXES 


	CPAF Section I conformed.pdf
	I.86 FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (SEP 2006) 
	(1) the Contractor shall insert the following clauses in subcontracts for commercial items: 
	(i) 52.219-8, Utilization of Small Business Concerns (Oct 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities. 
	(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).   
	(iii) 52.222-35, Equal Opportunity for special disabled veterans, veterans of the Vietnam era, and other eligible veterans (Dec 2001) (38 U.S.C.  4212(a)). 
	(iv) 52.222-36, Affirmative Action for workers with disabilities (Jun 1998) (29 U.S.C. 793). 
	(v) 52.247-64, Preference for Privately Owned U.S.-flag Commercial Vessels (Apr 2003) (46 U.S.C. Appx 1241 and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64). 

	(2) while not required, the Contractor may flow down to subcontracts for commercial items a minimal number of additional clauses necessary to satisfy its contractual obligations. 

	I.113 DEAR 970.5204-2 LAWS, REGULATIONS, AND DOE DIRECTIVES (DEC 2000) 
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